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AGENDA

Major Projects Committee

May 10, 2012
9:00 a.m.

Location:
SANBAG Offices
The Super Chief Room
1170 W. 3™ Street, 2" Floor
San Bernardino, CA 92410

Major Projects Committee Membership

Chair
Dick Riddell, Mayor Pete Aguilar, Mayor Rhodes “Dusty” Rigsby, Mayor
City of Yucaipa City of Redlands City of Loma Linda
Vice-Chair Paul M. Eaton, Mayor Ed Scott, Mayor Pro Tem
Michael Tahan, Council Member City of Montclair City of Rialto
City of Fontana
Ed Graham, Council Member Walt Stanckiewitz, Mayor
City of Chino Hills City of Grand Terrace
Neil Derry, Supervisor
County of San Bernardino Larry McCallon, Mayor Alan Wapner, Council Member
City of Highland City of Ontario
Josie Gonzales, Supervisor
County of San Bernardino L. Dennis Michael, Mayor Dennis Yates, Mayor
City of Rancho Cucamonga City of Chino
Gary Ovitt, Supervisor
County of San Bernardino Pat Morris, Mayor Sarah Zamora, Mayor
City of San Bernardino City of Colton

Janice Rutherford, Supervisor
County of San Bernardino Ray Musser, Mayor
City of Upland



San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 by
Jjoint powers agreement of the cities and the County of San Bernardino. SANBAG is governed by a
Board of Directors consisting of a mayor or designated council member from each of the twenty-four
cities in San Bernardino County and the five members of the San Bernardino County Board of
Supervisors.

In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the
governing board for several separate legal entities listed below:

The San Bernardino County Transportation Commission, which is responsible for short and long
range transportation planning within San Bernardino County, including coordination and approval of
all public mass transit service, approval of all capital development projects for public transit and
highway projects, and determination of staging and scheduling of construction relative to all
transportation improvement projects in the Transportation Improvement Program.

The San Bernardino County Transportation Authority, which is responsible for administration of the
voter-approved half-cent transportation transactions and use tax levied in the County of
San Bernardino.

The Service Authority for Freeway Emergencies, which is responsible for the administration and
operation of a motorist aid system of call boxes on State freeways and highways within
San Bernardino County.

The Congestion Management Agency, which analyzes the performance level of the regional
transportation system in a manner which ensures consideration of the impacts from new development
and promotes air quality through implementation of strategies in the adopted air quality plans.

As a Subregional Planning Agency, SANBAG represents the San Bernardino County subregion and
assists the Southern California Association of Governments in carrying out its functions as the
metropolitan planning organization. SANBAG performs studies and develops consensus relative to
regional growth forecasts, regional transportation plans, and mobile source components of the air
quality plans.

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the listed
legal authorities. For ease of understanding and timeliness, the agenda items for all of these entities
are consolidated on one agenda. Documents contained in the agenda package are clearly marked with
the appropriate legal entity.



San Bernardino Associated Governments
County Transportation Commission
County Transportation Authority
Service Authority for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee
May 10, 2012
9:00 a.m.

LOCATION:

Santa Fe Depot
The Super Chief Room

1170 W. 3™ Street, 2" Floor, San Bernardino

CALL TO ORDER — 9:00 a.m.
(Meeting chaired by Mayor Dick Riddell.)

L Attendance
IL. Announcements
III.  Agenda Notices/Modifications — Nessa Williams

Possible Conflict of Interest Issues for the SANBAG Major Projects Pg.8
Meeting of May 10, 2011.

Note agenda item contractors, subcontractors and agents which may require
member abstentions due to conflict of interest and financial interests.
Member abstentions shall be stated and recorded on the appropriate item in
the minutes summary for each month.

Consent Calendar

Consent Calendar items shall be adopted by a single vote unless removed by
Board member request. Items pulled from the consent calendar will be brought up
at the end of the agenda.

2.

Major Projects Attendance Roster Pg. 14

A quorum shall consist of a majority of the membership of each SANBAG
Policy Committee, except that all County Representatives shall be counted as
one for the purpose of establishing a quorum.

Notes/Action



Construction Change Orders to on-going SANBAG Construction
Contracts with Skanska/Rados Joint Venture, C.C. Myers Inc., Republic
ITS, Beador Construction, Pacific Restoration Group, KASA
Construction and Riverside Construction

Review and ratify change orders. Garry Cohoe

Discussion Calendar

Utility Agreements for Interstate 215 (I-215) Bi-County High
Occupancy Vehicle (HOV) Gap Closure and the Newport Road
Overcrossing Projects

1. Approve Utility Agreement C12199 with Southern California Edison for
the relocation of existing utilities within the boundaries of the I-215
Bi-County HOV Gap Closure and the Newport Road Overcrossing
Projects, at an estimated cost of $409,090.

2. Approve Utility Agreement C12200 with Southern California Edison for
the relocation of existing utilities within the boundaries of the I-215
Bi-County HOV Gap Closure and the Newport Road Overcrossing
Projects, at an estimated cost of $99,076.

3. Approve Utility Agreement C12201 with Southern California Edison for
the relocation of existing utilities within the boundaries of the I-215
Bi-County HOV Gap Closure and the Newport Road Overcrossing
Projects, at an estimated cost of $569,693.

4. Approve Utility Agreement C12204 with Southern California Gas
Company for the relocation of existing utilities within the boundaries of
the I-215 Bi-County HOV Gap Closure and the Newport Road
Overcrossing Projects, at an estimated cost of $1,920,000.

5. Approve Utility Agreement C12205 with City of Colton Electric for the
relocation of existing utilities within the boundaries of the I-215
Bi-County HOV Gap Closure and the Newport Road Overcrossing
Projects, at an estimated cost of $25,091.

6. Approve Utility Agreement C12206 with City of Colton Sewer for the
relocation of existing utilities within the boundaries of the I-215
Bi-County HOV Gap Closure and the Newport Road Overcrossing
Projects, at an estimated cost of $72,648.

7. Approve Utility Agreement C12207 with City of Colton Water for the
relocation of existing utilities within the boundaries of the I-215
Bi-County HOV Gap Closure and the Newport Road Overcrossing
Projects, at an estimated cost of $18,000.

Pg. 18

Pg.21

Notes/Action



8. Approve Utility Agreement C12208 with Riverside Public Utilities -

Electric for the relocation of existing utilities within the boundaries of the
I-215 Bi-County HOV Gap Closure and the Newport Road Overcrossing
Projects, for an estimated cost of $472,139.

9. Approve Utility Agreement C12209 with Kinder Morgan Energy Partners

for the inspection of utilities within the boundaries of the I-215 Bi-
County HOV Gap Closure and the Newport Road Overcrossing Projects,
at an estimated cost of $30,000.

10. Approve Utility Agreement C12210 with Sprint for the relocation of

11.

12.

13.

14.

15.

existing utilities within the boundaries of the I-215 Bi-County HOV Gap
Closure and the Newport Road Overcrossing Projects, at an estimated
cost of $583,476.

Approve Utility Agreement C12211 with Riverside Highland Water
Company for the relocation of existing utilities within the boundaries of
the I-215 Bi-County HOV Gap Closure and the Newport Road
Overcrossing Projects, at an estimated cost of $116,400.

Approve Utility Agreement C12249 with Southern California Edison for
the relocation of existing utilities within the boundaries of the I-215 Bi-
County HOV Gap Closure and the Newport Road Overcrossing Projects,
at an estimated cost of $204,545.

Approve Utility Agreement C12250 with Southern California Edison for
the relocation of existing utilities within the boundaries of the 1-215 Bi-
County HOV Gap Closure and the Newport Road Overcrossing Projects,
at an estimated cost of $99,076.

Approve Utility Agreement C12251 with Southern California Gas for the
relocation of existing utilities within the boundaries of the I-215
Bi-County HOV Gap Closure and the Newport Road Overcrossing
Projects, at an estimated cost of $174,256.

Approve Utility Agreement C12252 with Verizon for the relocation of
existing utilities within the boundaries of the I-215 Bi-County HOV Gap
Closure and the Newport Road Overcrossing Projects, at an estimated
cost of $209,796. Garry Cohoe

Notes/Action



Right-of-Way Appraisals and Acquisitions for the Interstate
15/Interstate 215(I-15/1-215) Devore Interchange Reconstruction Project

1. Approve appraisals and just compensation on properties needed for the
I-15/ 1-215 Devore Interchange Reconstruction Project listed in Attachment
“A” of this agenda item, copies of which are on file with the Director of
Project Delivery.

2. Authorize acquisition of parcels needed for the I-15/I-215 Devore
Interchange Reconstruction Project as listed in Attachment “A” in a not to
exceed aggregate total of $3,000,000.

3. Authorize the Executive Director to act on behalf of SANBAG in signing
Purchase & Sale Agreements for the required properties identified in
Attachment “A” for construction of the I-15/I-215 Devore Interchange
Reconstruction Project similar to that procedure utilized pursuant to
SANBAG Valley Freeway Program Policy 40004 (reference: Administrative
Settlement Policy 34507). Garry Cohoe

Interstate 215 (I-215) North Segment 1 Right-of-Way Cooperative
Agreement Amendment

Approve Amendment No. 3 to Cooperative Agreement No. A04060 with
Caltrans for the right of way work in Segment 1 of the I-215 corridor
through the City of San Bernardino to extend the termination date to June 30,
2014. Garry Cohoe

Interstate 215 (I-21S5) North Segment 3 Construction Cooperative
Agreement Amendment

Approve Amendment No. 2 to Cooperative Agreement No. C07130 with
Caltrans for the construction work in Segment 3 of the I-215 corridor
through the City of San Bernardino to extend the termination date to June 30,
2014 with no financial impact. Garry Cohoe

Public Comments

Additional Items from Committee Members

Director’s Comments

Brief Comments by General Public

Pg. 115

Pg. 139

Pg. 146

Notes/Action



Notes/Action

Additional Information

Acronym Listing Pg. 153

Adjornment to SANBAG Workshop

The Next Major Projects Committee Meeting:
June 21, 2012



Meeting Procedures and Rules of Conduct
Meeting Procedures
The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in meetings of
local legislative bodies. These rules have been adopted by the Board of Directors in accordance with the Brown Act,
Government Code 54950 et seq., and shall apply at all meetings of the Board of Directors and Policy Committees.

Accessibility

The SANBAG meeting facility is accessible to persons with disabilities. If assistive listening devices or other
auxiliary aids or services are needed in order to participate in the public meeting, requests should be made through
the Clerk of the Board at least three (3) business days prior to the Board meeting. The Clerk’s telephone number is
(909) 884-8276 and office is located at 1170 W. 3 Street, 2™ Floor, San Bernardino, CA.

Agendas — All agendas are posted at 1170 W. 3™ Street, 27 Floor, San Bernardino at least 72 hours in advance of
the meeting, Staff reports related to agenda items may be reviewed at the SANBAG offices located at 1170 W. 3¢
Street, 2™ Floor, San Bernardino and our website: www.sanbag.ca.gov.

Agenda Actions — Items listed on both the “Consent Calendar” and “Items for Discussion” contain suggested
actions. The Board of Directors will generally consider items in the order listed on the agenda. However, items may
be considered in any order. New agenda items can be added and action taken by two-thirds vote of the Board of
Directors.

Closed Session Agenda Items — Consideration of closed session items excludes members of the public. These items
include issues related to personnel, pending litigation, labor negotiations and real estate negotiations. Prior to each
closed session, the Chair will announce the subject matter of the closed session. If action is taken in closed session,
the Chair may report the action to the public at the conclusion of the closed session.

Public Testimony on an Item — Members of the public are afforded an opportunity to speak on any listed item.
Individuals wishing to address the Board of Directors or Policy Committee Members should complete a “Request to
Speak” form, provided at the rear of the meeting room, and present it to the Clerk prior to the Board's consideration
of the item. A "Request to Speak" form must be completed for each item an individual wishes to speak on. When
recognized by the Chair, speakers should be prepared to step forward and announce their name and address for the
record. In the interest of facilitating the business of the Board, speakers are limited to three (3) minutes on each
item. Additionally, a twelve (12) minute limitation is established for the total amount of time any one individual
may address the Board at any one meeting. The Chair or a majority of the Board may establish a different time limit
as appropriate, and parties to agenda items shall not be subject to the time limitations.

The Consent Calendar is considered a single item, thus the three (3) minute rule applies. Consent Calendar items
can be pulled at Board member request and will be brought up individually at the specified time in the agenda
allowing further public comment on those items.

Agenda Times — The Board is concerned that discussion take place in a timely and efficient manner. Agendas may
be prepared with estimated times for categorical areas and certain topics to be discussed. These times may vary
according to the length of presentation and amount of resulting discussion on agenda items.

Public Comment — At the end of the agenda, an opportunity is also provided for members of the public to speak on
any subject within the Board’s authority. Matters raised under “Public Comment” may not be acted upon at that
meeting. ‘“‘Public Testimony on any Item” still apply.

Disruptive Conduct — If any meeting of the Board is willfully disrupted by a person or by a group of persons so as
to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or order the person, group
or groups of person willfully disrupting the meeting to leave the meeting or to be removed from the meeting.
Disruptive conduct includes addressing the Board without first being recognized, not addressing the subject before
the Board, repetitiously addressing the same subject, failing to relinquish the podium when requested to do so, or
otherwise preventing the Board from conducting its meeting in an orderly manner. Please be aware that a NO
SMOKING policy has been established for meetings. Your cooperation is appreciated!



SANBAG General Practices for Conducting Meetings
of
Board of Directors and Policy Committees

Basic Agenda Item Discussion.

e The Chair announces the agenda item number and states the subject.

e The Chair calls upon the appropriate staff member or Board Member to report on the item.

e The Chair asks members of the Board/Committee if they have any questions or comments on the item.
General discussion ensues.

e The Chair calls for public comment based on “Request to Speak™ forms which may be submitted.

e Following public comment, the Chair announces that public comment is closed and asks if there is any
further discussion by members of the Board/Committee.

e The Chair calls for a motion from members of the Board/Committee.

e Upon a motion, the Chair announces the name of the member who makes the motion. Motions require a
second by a member of the Board/Committee. Upon a second, the Chair announces the name of the
Member who made the second, and the vote is taken.

The Vote as specified in the SANBAG Bylaws.
e Each member of the Board of Directors shall have one vote. In the absence of the official
representative, the alternate shall be entitled to vote. (Board of Directors only.)

e Voting may be either by voice or roll call vote. A roll call vote shall be conducted upon the demand of

five official representatives present, or at the discretion of the presiding officer.
Amendment or Substitute Motion.

e Occasionally a Board Member offers a substitute motion before the vote on a previous motion. In
instances where there is a motion and a second, the maker of the original motion is asked if he would
like to amend his motion to include the substitution or withdraw the motion on the floor. If the maker of
the original motion does not want to amend or withdraw, the substitute motion is not addressed until
after a vote on the first motion.

e Occasionally, a motion dies for lack of a second.

Call for the Question.

e At times, a member of the Board/Committee may “Call for the Question.”

e Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for limited further
comment to provide clarity on the proceedings.

e Alternatively and at the Chair’s discretion, the Chair may call for a vote of the Board/Committee to
determine whether or not debate is stopped.

e The Chair re-states the motion before the Board/Committee and calls for the vote on the item.

The Chair. ‘
At all times, meetings are conducted in accordance with the Chair’s direction.
These general practices provide guidelines for orderly conduct.

From time-to-time circumstances require deviation from general practice.
Deviation from general practice is at the discretion of the Board/Committee Chair.

Courtesy and Decorum.
o These general practices provide for business of the Board/Committee to be conducted efficiently, fairly
and with full participation.
e It is the responsibility of the Chair and Members to maintain common courtesy and decorum.
Adopted By SANBAG Board of Directors January 2008
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Date:

Subject:

Minute Action

AGENDA ITEM __1
May 10, 2012

Information Relative to Possible Conflict of Interest

Recommendation’: Note agenda items and contractors/subcontractors, which may require member

abstentions due to possible conflicts of interest.

Background: In accordance with California Government Code 84308, members of the
SANBAG Board may not participate in any action concerning a contract where
they have received a campaign contribution of more than $250 in the prior
twelve months from an entity or individual, except for the initial award of a
competitively bid public works contract. This agenda contains
recommendations for action relative to the following contractors:

Item No. | Contract No. Principals & Agents Subcontractors
3-A C09196 Skanska/Rados Joint Venture All American Asphalt
Chad Mathes Anderson Drilling
CGO Construction
Chrisp Company
Coffman Specialties
*
Approved
Major Projects Committee
Date: May 10, 2012
Moved: Second.
In Favor: Opposed: Abstained:
Witnessed.:
{coc | [crc [XI[cCTA | X|SAFE | [CMA | ]
Check all that apply.
MPC1205z-gc




Major Projects Agenda Item
May 10, 2012
Page 2

3-A (Cont.) C09196 Cleveland Wrecking
CMC Fontana Steel
D C Hubbs
Dywidag-Systems Int.
Elmore Pipe Jacking
Foundation Pile Inc.
Gerco Contracting
Giken America Corp.
Robert B. Longway
Malcolm Drilling Co, Inc.
Merli Concrete Pumping
Modern Alloy
MSL Electric Inc.
Olivas Drilling
Pacific Restoration Group
Penhall
Pomeroy
Reycon Construction, Inc.
Southwest V-ditch
Statewide Safety & Sign
Steve Bubalo Construction
Valley Concrete Placing, Inc.
VP
Vertical Earthwork

3-B C10007 C.C. Myers Inc. DC Hubbs
Daniel E. Himick . .
Precision Survey
Power Plus
Moore Electrical
Statewide
Cruco Paving

Diversified Landscape

La Londe

MPC1205z-gc



Major Projects Agenda Item
May 10, 2012
Page 3

3-B (Cont.) C10007

RMA
Pavement Recycling Systems
CMC Rebar
Kirby
Cal Stripe
Top of Line Sweeping
Harber Companies
CGO Construction
Concrete Coring
Jo Jo trucking
Riley Trucking
G & F Concrete Cutting
SRD Engineering
Cooper Engineering
Pipeline
Calmex Engineering
Gwinco
CTM Construction
Asher
Avar
Competitive Edge Engineering
Hyatt Development
Coral Construction
Blue Iron
Fisk
K & B Boring
Custom Rock
Cross-town Electrical and Data
Dorado & Dorado

Goss Construction

MPC1205z-gc

10




Major Projects Agenda Item
May 10, 2012
Page 4

3-B (Cont.) C10007

Dywidag Systems Construction
Rock Structures VT Electric
Wilson Bros Trenching
AC Dike Co.
Alcorn Fence
Amber Steel
EBS utilities
Jezowski and Arkey Constractors

Penhall Company

3-C C10198

Republic ITS
James A. Wagner

None

3-D C10190

Beador Construction
David Beador

Cooper Engineering
Cal-Stripe
CGO Construction
Bay Area Drill
Golden State Boring
United Steel Placers
Diversified Landscape
DC Hubbs
Competitive Edge Electrical
Murphy Industrial Coatings
Sun Quest General Engineering

V-Ditch Construction

3-E C11105

Pacific Restoration Group
John Richards

Hi-Way Safety
Ayala Boring
JFL Electrical, Inc.

3-F C12098

KASA Construction
Sam Kasbar/Diana Kasbar

Quality Hydroseeding
TurboScape, Inc.

MPC1205z-gc

11



Major Projects Agenda Item
May 10, 2012

Page 5
3-G C12010 Riverside Construction Alcorn Fence Company
ld M. Pi
g g Anderson Drilling
Avar Construction
Cal-Stripe
Coral Construction
Diversified Landscape, Inc.
Foundation Pile
Hardy & Harper
Integrity Rebar Placers
L. Johnson Construction
Lincoln Park
Surina Construction
4 C12199 Southern California Edison None
C12200
C12201
C12249
C12250
4 C12204 Southern California Gas Company None
C12251
4 C12205 City of Colton Electric None
4 C12206 City of Colton Sewer None
4 C12207 City of Colton Water None
4 C12208 Riverside Public Utilities — Electric None
4 C12209 Kinder Morgan Energy Partners None
4 C12210 Sprint None
4 C12211 Riverside Highland Water Company None
4 C12252 Verizon None
5 N/A Jinbo, Kevin & Becky None
APN 0349-152-09
MPC1205z-gc

12




Major Projects Agenda Item
May 10, 2012
Page 6

5 (Cont.) N/A Schulte, Leo A. & Ellen None
APN 0349-145-07

Schulte Family Trust
APN 0349-143-17

Denton, Joseph R. & Linda P.
APN 0349-143-18

Martin, Joseph A. & Lezlie J.
APN 0349-111-18

Alcantara, Armulfo G. & Emilee A.
APN 0349-152-11

Kukura, Gary M. & Robin L.
APN 0349-143-29

Christiansen Family Trust 11-20-02
APN 0348-132-07

Bakeman Family Trust
APN 0348-132-02

Jones, Ruth H.
APN 0348-132-01

Hubbard, Mark & Kim
APN 0349-102-07

Arlie R. & L. Elaine Hubbard Trust
2206 C/O Arlie R. & L. Elaine
APN 0349-102-08

Mathews Family Trust 5-6-99
APN 0349-062-31 &
APN 0349-062-46

Mathews Family Trust 5-6-99
APN 0349-062-33

Financial Impact:  This item has no direct impact on the SANBAG budget.

Reviewed By: This item is prepared monthly for review by SANBAG Board and Committee
members.

MPC1205z-gc
13
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m San Bernardino County Transportation Commission & San Bernardino County Transportation Authority
& San Bernardino County Congestion Management Agency m Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: __ 3

Date: May 10, 2012

Subject. Construction Change Orders to on-going SANBAG Construction
Contracts with Skanska/Rados Joint Venture, C.C. Myers Inc., Republic
ITS, Beador Construction, Pacific Restoration Group, KASA Construction
and Riverside Construction

Recommendation:” Review and ratify change orders.

Background. Of SANBAG’s eleven on-going Construction Contracts, seven have had
Construction Change Orders (CCO’s) approved since the last reporting to
the Major Projects Committee. The CCO’s are listed below:

A. Contract Number (CN) C09196 with Skanska/Rados Joint Venture for
construction of the I-215 Segments 1 and 2 project: CCO No. 18
Supplement 4, ($100,000.00 increase for additional funds for repairing
damaged or failing roadway sections); CCO No. 75 ($11,530.90 increase
for revising the alignment of Drainage System 115); CCO No. 89
($75,212.00 increase for changes required for the installation of CIDH
Piles for the SR-259/1-215 Connector); CCO No. 104 ($88,330.56 increase
for placement of Cement Treated Permeable Base and approach slab
drainage under the planned approach slabs at the Redlands Loop OH and
the Rialto Avenue bridges); CCO No. 112 ($16,925.08 increase to
compensate the contractor for installing Type D traffic detector loops in
lieu of planned Type E loops per Caltrans Traffic Operations Policy
Directive 09-06) and CCO No. 114 ($18,848.42 increase for changes to
the isolation casings for the southbound Baseline on ramp and off ramp

bridges).
Approved
Major Projects Committee
Date: ___May 10, 2012
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
[coc | Jcrc [X[cCTA | X|SAFE | | cMA ]

Check all that apply.
MPC1205a-tk
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B. CN C10007 with C.C. Myers Inc. for the I-10 and Riverside Avenue

Interchange Reconstruction project: CCO No. 17 ($21,007.25 decrease for
the reduction of Orange and Grape Architectural wall treatment); CCO
No. 52 Supplement 1 ($27,021.47 increase for additional funds for traffic
control and public assistance as directed by the Engineer); CCO No. 53
($5,000.00 increase for the removal and disposal of man-made buried
objects encountered during excavation for the bridge abutments); CCO
No. 61 ($7,375.00 decrease for deleted work to demolish, remove, backfill
and dispose of existing footings for piers #2 and #4 of the Riverside
Avenue Overcrossing); CCO No. 63 ($7,435.34 increase to compensate
the contractor for revising the ramp metering signal pole and addition of a
Maintenance Vehicle Pullout on Ramp R4); CCO No. 68 (no cost/no
credit for an increase in time for the incentive program due to delays
caused by differing site conditions and man-made buried objects); CCO
No. 69 and Supplement No. 1 ($2,085.35 and $882.95 increase
respectively for Bid Items 129 and 130 due to adjustments in sign
quantities); CCO No. 80 ($7,901.25 increase for modifications to Drainage
System No. 14 due to conflict with existing tree); CCO No. 81
($177,095.95 increase to compensate contractor for pavement grinding
and paving on Riverside Avenue and Valley Boulevard as requested by
the City of Rialto) and CCO No. 82 ($36,738.20 increase for the removal
and replacement of existing 250 mm irrigation line).

. CN C10198 with Republic ITS for the Tiers 3 & 4 Valleywide

Coordinated Signal Program: CCO No. 1 Supplemental 1 ($7,699.94
increase for additional funds to provide communication work in the City
of Chino); CCO No. 14 ($23,289.26 increase to modify the
communication system in the City of Rancho Cucamonga); CCO No. 15
($5,097.54 increase to replace the traffic controller cabinet at the
intersection of Rialto and Willow Avenues in the City of Rialto); CCO
No. 16 ($33,000.00 increase to compensate the contractor for additional
work in the City of San Bernardino to test existing traffic controller
equipment for communication capabilities) and CCO No. 17 ($12,479.68
increase to install GPS units and additional IP radio antennas in the City of
Colton and County of San Bernardino).

. CN C10-190 with Beador Construction Co. for the I-10 Westbound Lane

Addition project: CCO No. 22 ($15,045.00 increase for additional funds to
provide proper roadway structural section over concrete backfill over
Drainage System 28b); CCO No. 24 ($10,000.00 increase for maintaining
existing highway planting and irrigation as specified in the Special
Provisions); CCO No. 25 ($27,700.00 increase to allow modifications to
existing drainage system pipes due to their intrusion into the pavement
structural section) and CCO No. 26 ($130,300.00 increase for additional
work required for the installation of Retaining Wall No. 137 therefore
resolving Potential Claim No. 2).

. CN C11105 with Pacific Restoration Group for the SR-210 Segment 8

Landscaping project: CCO No. 10 (no cost/no credit for changing the
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Financial Impact.

Reviewed By:

Responsible Staff:

MPC1205a-tk

method of applying wild flower seed from either raking, dragging or
drilling to hydroseeding method) and CCO No. 11 (no cost/no credit for
replacing the 2” remote control valves with 1” valves due to hydraulic
issues affecting the operation of the 2” valves).

. CN C12098 with KASA Construction for the SR-210 Segment 10

Landscaping project: CCO No. 1 ($6,248.25 increase to compensate the
contractor for revised item of work necessary to provide compatibility
with the Caltrans fiber optic system) and CCO No. 2 ($14,832.70 increase
to compensate the contractor for the increased cost to provide required
water meter above estimated cost stated in the Special Provisions).

. CN C12010 with Riverside Construction Inc. for the I-15 La

Mesa/Nisqualli Interchange project: CCO No. 1 ($37,500.00 increase for
maintaining public traffic as specified in the Special Provisions); CCO No.
2 ($20,000.00 increase for establishment of the Dispute Review Board as
specified in the Special Provisions); CCO No. 3 ($17,000.00 increase for
implementing Partnering as specified in the Special Provisions); CCO No.
5 ($90,000.00 increase for Quality Control/Quality Assurance for Hot Mix
Asphalt as required in the Special Provisions); CCO No. 6 ($ 14,488.00
increase for the installation of temporary fencing and privacy screening
adjacent to the First Assembly of God property per request of the City of
Victorville); CCO No. 7 (no cost/no credit for the utilization of metric
units for all Hot Mix Asphalt paving specifications and quantities); CCO
No. 8 ($3,000.00 decrease by eliminating the Quality Control/Quality
Assurance of Hot Mix Asphalt requirement for paving the Mariposa
detour due to schedule constraints); CCO No. 9 ($140,000.00 increase to
compensate the contractor for fluctuations in the California Statewide
Paving Asphalt Pricing Index per the Special Provisions); CCO No. 11
($14,069.00 increase for twice changing the alignment of the Mariposa
detour alignment due to conflicts with existing utilities); CCO No. 15
($89,146.00 decrease due to changes to the Mariposa temporary detour);
CCO No. 17 ($500.00 decrease due to deletion of Bid Item No. 49); CCO
No. 22 ($2,490.00 increase for replacing gravel bags install with approved
BMP for drainage inlet protection with an inlet protection needing less
maintenance) and CCO No. 23 ($25,000.00 increase to compensate
contractor for accelerating construction activities within the Oro Grande
Wash to minimize impacts caused by rain events).

This item imposes no financial impact, as all CCOs are within previously
approved contingency amounts. Task No. 0838, Task No. 0841, Task No.
0701, Task No. 0862, Task No. 0882 and Task No. 0888.

This item will be reviewed by the Major Projects Committee on May 10,
2012 and has been reviewed by SANBAG Legal Counsel as to form.

Garry Cohoe, Director of Project Delivery
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SANBAG San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715
Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov _MEABURE1

Working Together

m San Bernardino County Transportation Commission ® San Bernardino County Transportation Authority
m San Bernardino County Congestion Management Agency m  Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: _ 4

Date: May 10, 2012

Subject: Utility Agreements for Interstate 215 (I-215) Bi-County High Occupancy
Vehicle (HOV) Gap Closure and the Newport Road Overcrossing Projects.

Recommendation:” 1. Approve Utility Agreement C12199 with Southern California Edison for the
relocation of existing utilities within the boundaries of the I-215 Bi-County
HOV Gap Closure and the Newport Road Overcrossing Projects, at an
estimated cost of $409,090.

2. Approve Utility Agreement C12200 with Southern California Edison for the
relocation of existing utilities within the boundaries of the 1-215 Bi-County
HOV Gap Closure and the Newport Road Overcrossing Projects, at an
estimated cost of $99,076.

3. Approve Utility Agreement C12201 with Southern California Edison for the
relocation of existing utilities within the boundaries of the 1-215 Bi-County
HOV Gap Closure and the Newport Road Overcrossing Projects, at an
estimated cost of $569,693.

4. Approve Utility Agreement C12204 with Southern California Gas Company
for the relocation of existing utilities within the boundaries of the I-215
Bi-County HOV Gap Closure and the Newport Road Overcrossing Projects, at
an estimated cost of $1,920,000.

Approved
Major Projects Committee
Date: May 10, 2012
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
[cocg [ [JcTC [XJCTA | [SAFE | [CMA |
MPC1205a-ks

Attachments: C12199, C12200, C12201, C12202, C12203, C12204, C12205, C12206, C12207, C12208, C12209,
C12210, C12211, C12249, C12250, C12251, C12252
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5. Approve Utility Agreement C12205 with City of Colton Electric for the
relocation of existing utilities within the boundaries of the I-215 Bi-County
HOV Gap Closure and the Newport Road Overcrossing Projects, at an
estimated cost of $25,091.

6. Approve Utility Agreement C12206 with City of Colton Sewer for the
relocation of existing utilities within the boundaries of the I-215 Bi-County
HOV Gap Closure and the Newport Road Overcrossing Projects, at an
estimated cost of $72,648.

7. Approve Utility Agreement C12207 with City of Colton Water for the
relocation of existing utilities within the boundaries of the I-215 Bi-County
HOV Gap Closure and the Newport Road Overcrossing Projects, at an
estimated cost of $18,000.

8. Approve Utility Agreement C12208 with Riverside Public Utilities - Electric
for the relocation of existing utilities within the boundaries of the I-215
Bi-County HOV Gap Closure and the Newport Road Overcrossing Projects,
for an estimated cost of $472,1309.

9. Approve Utility Agreement C12209 with Kinder Morgan Energy Partners
for the inspection of utilities within the boundaries of the I-215 Bi-County
HOV Gap Closure and the Newport Road Overcrossing Projects, at an
estimated cost of $30,000.

10. Approve Utility Agreement C12210 with Sprint for the relocation of
existing utilities within the boundaries of the I-215 Bi-County HOV Gap
Closure and the Newport Road Overcrossing Projects, at an estimated cost of
$583,476.

11. Approve Utility Agreement C12211 with Riverside Highland Water
Company for the relocation of existing utilities within the boundaries of the
I-215 Bi-County HOV Gap Closure and the Newport Road Overcrossing
Projects, at an estimated cost of $116,400.

12. Approve Utility Agreement C12249 with Southern California Edison for
the relocation of existing utilities within the boundaries of the I-215 Bi-County
HOV Gap Closure and the Newport Road Overcrossing Projects, at an
estimated cost of $204,545.

13. Approve Utility Agreement C12250 with Southern California Edison for
the relocation of existing utilities within the boundaries of the I-215 Bi-County
HOV Gap Closure and the Newport Road Overcrossing Projects, at an
estimated cost of $99,076.

Attachments: C12199, C12200, C12201, C12202, C12203, C12204, C12205, C12206, C12207, C12208, C12209,
C12210, C12211, C12249, C12250, C12251, C12252
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14. Approve Utility Agreement C12251 with Southern California Gas for the
relocation of existing utilities within the boundaries of the 1-215 Bi-County
HOV Gap Closure and the Newport Road Overcrossing Projects, at an
estimated cost of $174,256.

15. Approve Utility Agreement C12252 with Verizon for the relocation of
existing utilities within the boundaries of the 1-215 Bi-County HOV Gap
Closure and the Newport Road Overcrossing Projects, at an estimated cost of
$209,796.

These are new Utility Agreements. In February 2009, the Board authorized
staff to start project development activities for the I-215 Bi-County HOV Gap
Closure Project. The Project involves the construction of approximately
7.5 miles of HOV lanes between the 60/91/215 Interchanges in the City of
Riverside, and Orange Show Road in the City of San Bernardino. The
Environmental Document for the Project was approved in April 2011, and
Right-of-Way (ROW) activities are nearing completion. In addition to the
acquisition of partial takes, permanent easements and temporary construction
easements, the Project will also require the relocation of a number of existing
utilities.

In March 2011, the SANBAG Board approved ROW Cooperative Agreement
No. C11090 with Caltrans for the ROW phase of the I-215 Bi-County HOV
Gap Closure Project. In January 2012, the SANBAG Board also approved
Right-of-Way Cooperative Agreement No. C11015 with Caltrans for the
acquisition of properties required for the replacement of the Newport Road
Overcrossing as part of the I-215 Bi-County HOV Project.

Under Agreements C11090 and C11015, SANBAG is responsible for funding
the ROW phase, including the cost for relocating existing utilities that are in
conflict with the Projects. Before any existing utilities can be relocated, utility
agreements with the respective utility owners must be executed. Since
SANBAG is the lead agency for ROW and is responsible for 100% of the cost,
SANBAG must execute the Utility Agreements. Table 1 below provides a
summary of the subject agreements and the estimated total cost for each
agreement, which includes a 20% contingency for potential changes to cost
and/or scope.

Attachments: C12199, C12200, C12201, C12202, C12203, C12204, C12205, C12206, C12207, C12208, C12209,
C12210, C12211, C12249, C12250, C12251, C12252
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f“‘:l“nt":ecrt Utility Owner Description of Utility Work Es“"‘gﬁ
C12199 Southern California Edison Relocation of Electric Facilities $409,090
C12200 Southern California Edison Relocation of Electric Facilities $99,076
C12201 Southern California Edison Relocation of Electric Facilities $569,693
C12204 Southern California Gas Company Gas Relocation $1,920,000
C12205 City of Colton Electric Overhead Pole and Line Relocation $25,091
C12206 City of Colton Sewer Manhole and Line Relocation $72,648
C12207 | City of Colton Water ;‘; ﬁ)'c"gtcl’; ant and Gate Valve $18,000
C12208 Riverside Public Utilities -Electric Overhead Pole and Line Relocation $472,139
C12209 Kinder Morgan Energy Partners, L.P. Petroleum Line Inspection $30,000
C12210 Sprint Underground Fiber Optic Relocation $583,476
C12211 Riverside Highland Water Company Water Line Relocation $116,400
C12249 Southern California Edison Relocation of Electric Facilities $204,545
C12250 Southern California Edison Relocation of Electric Facilities $99,076
C12251 Southern California Gas Company Gas Relocation $174,256
C12252 Verizon Relocation of Telephone Facilities $209,796
TOTAL | $5,003,286

Staff is recommending approval of Utility Agreements C12199, C12200,
C12201, C12204, C12205, C12206, C12207, C12208, C12209, C12210,
C12211, C12249, C12250, C12251, and C12252 to keep the project on
schedule. Table 2 below summarizes the current project schedule:

Table 2
Environmental Approved April 2011
Design Approved & R/W Certified May 2012
Start Construction September 2012
End Construction May 2015

Financial Impact:

Reviewed By:

Responsible Staff:
MPC1205a-ks

This item is consistent with the adopted Fiscal Year Budget 2011/2012.
Funding is provided under Task No. 0839. The funding source is Congestion
Mitigation Air Quality, and MSI — 1990 Valley Major Projects.

This item will be reviewed by the Major Projects Committee on May 10, 2012.
SANBAG General Counsel and Contracts Manager have reviewed and

approved the form of the agreements.

Garry Cohoe, Director of Project Delivery

Attachments: C12199, C12200, C12201, C12202, C12203, C12204, C12205, C12206, C12207, C12208, C12209,
C12210, C12211, C12249, C12250, C12251, C12252
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SANBAG

CONTRACT SUMMARY SHEET
Contract No. - C 12199 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and Southern California Edison

Contract Description  1-215 Bi-County HOV project — Utiltiy Agreement

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utility Agreement C12199

Is this a Sole-Source procurement? [ ] Yes No

Original Contract Amount $ | 409,090 Original Contingency Amount | $
Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 409,090 TOTAL CONTINGENCY VALUE
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 409,090

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2015
Has the contract term been amended? [X] No [ ] Yes - please explain.

IZ Budget authonty for thls contract currently exusts in Task No 0839
] A Budget Amendment is required.
How are we funding current FY? CMAQ, Local (RCTC) and MSI 1990-Valley Major Projects

(<] Federal Funds | [] State Funds | [X] Local Funds | [] TDA Funds | [X] Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC) and MSI 1990-Valley Major Projects
Payable [] Receivable

“Check all appllcable boxes:"
[C1 Retention? If yes, lndlcatg %

["1 Disadvantaged Business Enterprise (DBE) Goal % [ U}clierutilized DBE (UDBE) Goal %
éarrb\ &Lo{ % ZZ Sl -z012
Task Manag@F (Print Name) ~ Signature [ Date
KHALIL SABA ; lo) N 4-25-2012

ATV L

Confracts Manager (Print N /}
et ST 2 s _ .
Chief Financial Officer Slgnature (Print Name) Signature Date
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Page I of 5
UTILITY AGREEMENT
SANBAG Agreement No. C12199

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2, 1215 SBD 1215
0.0/5.1
FEDERAL AID NUMBER OWNER'S PLAN NUMBER

CML6B053(101)

Caltrans Approved U-12, 13 and 30

FEDERAL PARTICIPATION
On the project vyes [] no On the Utilites X} YEs [] No

UTILITY AGREEMENT NO. 22457 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

Southern California Edison

Hereinafter referred to as “Owner”, owns and maintains
Electric facilities along Interstate Route 215

Within the limits of SANBAG Project which requires
Relocation of electric facilities along 1215

To accommodate SANBAG Project

it is hereby mutually agreed that:

L WORK TO BE DONE

In accordance with Notice to Owner No. 22457 dated 3/15/2012, OWNER shall relocate (2)
Locations. Location (1) Edison Transmission facilities located on the East side of 1215 near
existing BNSF Railroad between De Berry Street and Pico Street. Location (2) Existing
Power Pole #4387041E E. side of 1215 at the N.W. corner of Newport Ave and Canal St.

All work shall be performed substantially in accordance with OWNER’s Caltrans Approved
Plan # U-12, 13 and 30 consisting of 1 sheet each, a copy of which is on file at the District
office of the Department of Transportation, at 464 W. 4" Street, Bernardino CA 92401-
1400.

Deviations from the OWNER’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
- Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER’s plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.

C12199
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UTILITY AGREEMENT NO. 22457

LIABILITY FOR WORK

The existing facilities described in Section 1 above will be relocated at 100 % SANBAG
expense in accordance with Section 5A of the Master Contract dated Nov. 1%, 2004.

PERFORMANCE OF WORK

OWNER agrees to perform the herein described work with its own forces or to cause the
herein described work to be performed by the OWNER?’s contractor, employed by written
contract on a continuing basis to perform work of this type, and to provide and furnish all
necessary labor, materials, tools, and equipment required therefore, and to prosecute said
work diligently to completion.

Use of out-of-state personnel or personne! requiring lodging and meal (‘per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER's estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER's contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER’s failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER’s itemized bill, signed responsible
official of OWNER'’s organization and prepared on OWNER’s letterhead, compiled on the
basis of the actual and necessary cost and expense incurred and charged or allocated to
said work in accordance with the uniform system of accounts prescribed for OWNER by the
California Public Utilities Commission, Federal Energy Regulatory Commission or Federal
Communications Commission, whichever is applicable.

It is understood and agreed that SANBAG will not pay for any betterment or increase in
capacity of OWNER's facilities in the new location and that OWNER shall give credit to
SANBAG for the “used life” or accrued depreciation of the replaced facilities and for the
salvage value of any material or parts salvaged and retained or sold by OWNER.

Cl12199
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UTILITY AGREEMENT NO. 22457

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER's recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
not to exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER’s facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER’s estimated costs solely as the result of a revised Notice to Owner as
provided for in Section I, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'S final bill. Any and all increases in costs that are the direct result
of deviations from the work described in Section | of this Agreement shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, and
Part 645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or
Federal audit determines payments to be unallowable, OWNER agrees to reimburse
SANBAG upon receipt of SANBAG billing.

GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the

C12199
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project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

If SANBAG’S Project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

SANBAG will acquire new rights of way in the name of either SANBAG or OWNER through
negotiation or condemnation and when acquired in SANBAG’s name, shall convey same to
OWNER by Easement Deed. SANBAG’s liability for such rights of way will be at the
proration shown for relocation work involved under this Agreement. OWNER shall
reimburse SANBAG all costs for the easement.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1,Part
645 is hereby incorporated into this Agreement by reference; provided, however, that the
provisions of any agreements entered into between the STATE and the OWNER pursuant
to State law for apportioning the obligations and costs to be borne by each, or the use of
accounting procedures prescribed by the applicable Federal or State regulatory body and
approved by the Federal Highway Administration, shall govern in lieu of the requirements of
said 23 CFR 645.

| THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS

$409,090.00

Signatures on Following Page

C12199
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IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
Southern California Edison

APPROVED APPROVED
By: By:

Larry McCallon

Board President

Date: ' Date:
APPROVED AS TO FORM:
By: By:

Penny Alexander-Kelley

General Counsel

Date:

CONCURRENCE:

APPROVAL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator

Overland, Pacific & Cutler, Inc.

C12199 30



SANBA

- Working Together

CONTRACT SUMMARY SHEET

Contract No. C 12200 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and Southern California Edison

Contract Description 1-215 Bi-County HOV Project — Utiltiy Agreement

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12200

Xl No

Is this a Sole-Source procurement? [] Yes

-;:a :@: e
Original Contract Amount $ | 99,076 Original Contingency Amount | $
Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 99,076 TOTAL CONTINGENCY VALUE
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 99,076

Contract Start Date Current Contract Expiration Date
June 6, 2012 May 31, 2015
Has the contract term been amended? No [] Yes - please explain.

Revised Contract Expiration Date

- Budget authonty for thls contract currently eX|sts in Task No 0839
[1 A Budget Amendment is required.
How are we funding current FY? CMAQ, Local (RCTC) and MSI 1990-Valley Major Projects

X Federal Funds | [] State Funds | [X] Local Funds | [] TDA Funds | [X] Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC) and MSI 1990-Valley Major Projects
Payable [] Receivable

Check aII applicable boxes' '
[1 Retention? If yes, indicate %

[C] pisadvantaged Business Enterprise (DBE) Goal % [ Underutilized DBE (UDBE) Goal %
Gy Colive A A
Task Manager (Print Name) ignature /} Date
f 4.25 2012
Project Manager(Prl ame) tu at
Weeory- [Pree  CPEL AN
Cont%acts Manage;,( rln Sig —=na I s Date
WIiLUAM 5//,D 5/4/ 5 7f [2—

Chief Financial Officer Signature (Print Name) Signaturd Date
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Page 1 of §
UTILITY AGREEMENT

SANBAG Agreement No. C12200

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2, 1215 SBD 1215
0.0/5.1
FEDERAL AID NUMBER OWNER’S PLAN NUMBER

CML6053(101)

Caltrans Approved Sheet 3/4 and 4/4

FEDERAL PARTICIPATION
On the project X] YEs [] No On the Utilites X YEs [] no

UTILITY AGREEMENT NO. 22456 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

Southern California Edison

Hereinafter referred to as “Owner”, owns and maintains
Electric facilities along Interstate Route 215

Within the limits of SANBAG Project which requires
Relocation of electric facilities alonq 1215

To accommodaté SANBAG Project

It is hereby mutually agreed that:

I WORK TO BE DONE

In accordance with Notice to Owner No. 22456 dated 3/15/2012, OWNER shall relocate
existing facilities. (2) Locations: (1) Relocate your Facility, Power Pole #2216768E located
E. of 1215 and N. side of Newport Ave. Bridge to avoid conflict with proposed new bridge
work. (2) Relocate Facility Power Pole #1289692E located at Center Ave North bound exit
ramp in Caltrans R/W to avoid conflict with proposed retaining wail. All work shall be
performed substantially in accordance with OWNER’s Plan #3/4 and #4/4 consisting of 1
sheet each, a copy of which is on file at the District office of the Department of
Transportation, at 464 W. 4™ Street, Bernardino CA 92401-1400.

Deviations from the OWNER’s plan. described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER’s plan described above and
are hereby made a part hereof. No work under said deviation shail commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.

C12200
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UTILITY AGREEMENT (Cont.) Page 2 of 5

v.

UTILITY AGREEMENT NO. 22456

LIABILITY FOR WORK

Location (1) the existing facilities described above will be relocated at 100% SANBAG’s
expense in accordance with Section 5A of the Master Contract dated 11/1/2004. Location
(2) The existing facilities described above will be relocated at 100% Owner expense in
accordance with Section 5B of the Master Contract dated 11/1/2004.

PERFORMANCE OF WORK

OWNER agrees to perform the herein described work with its own forces or to cause the
herein described work to be performed by the OWNER'’s contractor, employed by written
contract on a continuing basis to perform work of this type, and to provide and furnish all
necessary labor, materials, tools, and equipment required therefore, and to prosecute said
work diligently to completion.

Use of out-of-state personnel or personnel requiring lodging and meal (“per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER'’s estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER’s contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above. OWNER shall indemnify and defend
SANBAG for any claims or liability arising out of the OWNER?’s failure to comply with the
prevailing wage requirements.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER’s failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER?’s itemized bill, signed responsible
official of OWNER?’s organization and prepared on OWNER'’s letterhead, compiled on the
basis of the actual and necessary cost and expense incurred and charged or allocated to
said work in accordance with the uniform system of accounts prescribed for OWNER by
the California Public Utilities Commission, Federal Energy Regulatory Commission or
Federal Communications Commission, whichever is applicable.

It is understood and agreed that SANBAG will not pay for any betterment or increase in
capacity of OWNER’s facilities in the new location and that OWNER shall give credit to

C12200
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UTILITY AGREEMENT (Cont.) Page 3 of 5

UTILITY AGREEMENT NO. 22456

SANBAG for the “used life”- or accrued depreciation of the replaced facilities and for the
salvage value of any material or parts salvaged and retained or sold by OWNER.

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER's recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
not to exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER'’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER’s facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER's estimated costs solely as the result of a revised Notice to Owner as
provided for in Section |, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'’S final bill. Any and all increases in costs that are the direct resuit
of deviations from the work described in Section | of this Agreement shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, and
Part 645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or
Federal audit determines payments to be unallowable, OWNER agrees to reimburse
SANBAG upon receipt of SANBAG billing.

C12200
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UTILITY AGREEMENT NO. 22456

GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

If SANBAG’S Project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1,Part
645 is hereby incorporated into this Agreement by reference; provided, however, that the
provisions of any agreements entered into between the STATE and the OWNER pursuant
to State law for apportioning the obligations and costs to be borne by each, or the use of
accounting procedures prescribed by the applicable Federal or State regulatory body and
approved by the Federal Highway Administration, shall govern in lieu of the requirements of
said 23 CFR 645.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
99,076.00

Signatures on Following Page

C12200
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UTILITY AGREEMENT NO. 22456

IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
Southern California Edison

APPROVED APPROVED
By: By:

Larry McCallon

Board President

Date: Date:
APPROVED AS TO FORM:
By: By:

Penny Alexander-Kelley

General Counsel

Date:

CONCURRENCE:

Captracts Manager

APPROVAL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator
Overland, Pacific & Cutler, Inc.
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Governments

CONTRACT SUMMARY SHEET
- Contract No. C 12201 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and Southern California Edison

Contract Description 1-215 Bi-County HOV Project — Utiltiy Relocation

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12201

Is this a Sole-Source procurement? [ ] Yes X No

Original Contract Amount $ | 569,693 Original Contingency Amount | $
Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 569,693 TOTAL CONTINGENCY VALUE | $
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 569,693

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013

Has the contract term been amended? [X] No [] Yes - please explain.

| .;' SN = T e P S My e : Ll e

Budget authority for this contract currently exists in Task No. 0839.

] A Budget Amendment is required.

How are we funding current FY? CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects

<] Federal Funds | [] State Funds | [X] Local Funds { [] TDA Funds | [X] Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects
Payable [] Receivable

[l Retention? If yes, indicate %

(1 Disadvantaged Business Enterprise (DBE) Goal % [ Underutilized DBE (UDBE) Goal %
@MH aLaﬂ MZ,, % S+ -2el 2
Task Manager (Print Name) w ]f Date
KHALII\IZ sM(é\f G ‘r Q_, ~ dog-co17
Prqject Manager (Print Name igpdture Date
ﬁgquf £N Huﬂﬁl;;i oo um/&?‘ JE/h
Contracts Manager (Print Name i AV D317
WA s //fo/ALsM 3 zZ(/
Chief Finahcial Officer Signature (Print Name) Signature Date
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Page | of 5
UTILITY AGREEMENT

SANBAG Agreement No. C12201

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2, 1215 SBD 1215
0.0/5.1
FEDERAL AID NUMBER OWNER'S PLAN NUMBER

CML6053(101)

190-2202-1, 196-2205-1 & 800126420

FEDERAL PARTICIPATION
On the project X YEs [] no On the Utilities X yeEs [] no

UTILITY AGREEMENT NO. 22645 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

Southern California Edison

Hereinafter referred to as “Owner”, owns and maintains
Electric communication facilities along Interstate Route 215

Within the limits of SANBAG Project which requires
Relocation of electric communication facilities along 1215

To accommodate SANBAG Project

It is hereby mutually agreed that:

l. WORK TO BE DONE

In accordance with Notice to Owner No. 22645 dated 3/15/12, OWNER shall relocate
Edison Communication facilities in (3) Locations: (1) Relocate your facilities and remove two
existing PP’s #1766610E and #1766609E to avoid conflict with proposed BNSF track
shoofly (2) Remove PP’s #X508S and #705412E to avoid conflict with BNSF Bridge
construction (3) Relocate your facilities and remove PP’s #12515705E and #1420599E to
avoid conflict with new Newport Ave Bridge construction. All work shall be performed
substantially in accordance with OWNER'’s Plan 190-2202-1, 196-2205-1 & 800126420
consisting of 1 sheet each,(3 sheets total) a copy of which is on file at the District office of
the Department of Transportation, at 464 W. 4 Street, Bernardino CA 92401-1400.

Deviations from the OWNER's plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER's plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the

C12201
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UTILITY AGREEMENT (Cont.) ! Page2 of 5

.

UTILITY AGREEMENT NO. 22645

1
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.

LIABILITY FOR WORK

The existing facilities are located in their present position pursuant to:rights superior to
those of SANBAG and will be relocated at SANBAG expense.

PERFORMANCE OF WORK |

OWNER agrees to perform the herein described work with its own forces or to cause the
herein described work to be performed by the OWNER's contractor, employed by written
contract on a continuing basis to perform work of this type, and to provide and furnish all
necessary labor, materials, tools, and equipment required therefore, and to prosecute said
work diligently to completion.

Use of out-of-state personnel or personnel requiring lodging apd meal (“per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER'’s estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER's contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER's failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER?’s itemized bill, signed responsible
official of OWNER'’s organization and prepared on OWNER's letterhead, compiled on the
basis of the actual and necessary cost and expense incurred and chdrged or allocated to
said work in accordance with the uniform system of accounts prescribed for OWNER by the
California Public Utilities Commission, Federal Energy Regulatory Comm|SS|on or Federal
Communications Commission, whichever is applicable. |

It is understood and agreed that SANBAG will not pay for any betterment or increase in
capacity of OWNER's facilities in the new location and that OWNER shall give credit to
SANBAG for the “used life” or accrued depreciation of the replaced facilities and for the
salvage value of any material or parts salvaged and retained or sold by OWNER.

C12201
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UTILITY AGREEMENT NO. 22645

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER’s recorded costs as of the
billing date less estimated credits applicable Payment of progress bills which exceed the
amount of this Agreement may be made after receipt and approval by SANBAG of
documentation supporting the cost increase and after an Amendment to this Agreement
has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER'’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER's facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER's estimated costs solely as the result of a revised Notice to Owner as
provided for in Section |, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'S final bill. Any and all increases in costs that are the direct result
of deviations from the work described in Section | of this Agreement shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or Federal
audit determines payments to be unallowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.

C12201
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UTILITY AGREEMENT NO. 22645

GENERAL CONDITIONS

- All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of

November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

If SANBAG’S Project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

to completed work. Payment of progress bills not to exceed the amount specified below
may be made under the terms of this Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG's Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1,Part
645 is hereby incorporated into this Agreement by reference; provided, however, that the
provisions of any agreements entered into between the STATE and the OWNER pursuant
to State law for apportioning the obligations and costs to be borne by each, or the use of
accounting procedures prescribed by the applicable Federal or State regulatory body and
approved by the Federal Highway Administration, shall govern in lieu of the requirements of
said 23 CFR 645.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
$569,693.00

Signatures on Following Page

C12201
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UTILITY AGREEMENT NO. 22645

IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
Southern California Edison

APPROVED _ APPROVED
By: By:

Larry McCallon

Board President

Date: Date:
APPROVED AS TO FORM:
By: By:

Penny Alexander-Kelley
General Counsel

Date:

CONCURRENCE:

B .
Kathlef:n Murphy-Perez\)
Corgtyfcts Manager

APPROVAL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator

Overland, Pacific & Cutler, Inc.
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Governments

CONTRACT SUMMARY SHEET
Contract No. C 12204 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and Southern California Gas Company

Contract Description |-215 Bi-County HOV Project — Utiltiy Relocation

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12204

Is this a Sole-Source procurement? [ ] Yes X No

Original Contract Amount $ {1 ’920,.000 Orlginal Contingency Amount | $
Revised Contract Amount $ : Revised Contingency Amount | $
Inclusive of prior amendmentis Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 1,920,000 TOTAL CONTINGENCY VALUE | $
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 1,920,000

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013
Has the contract term been amended? [X] No [ ] Yes - please explain.

.IZ Budget authorlty for thls oontract currently eX|sts in Task No 0839
[] A Budget Amendment is required.
How are we funding current FY? CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects

[X] Federal Funds | [] State Funds | [X] Local Funds | [ ] TDA Funds | [X] Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects
D Payable [] Receivable

Check all appllcable boxes
(] Retention? If yes, indicate %
[] Disadvantaged Business Enterprise (DBE) Goal % [] Underutilized DBE (UDBE) Goal %

Graey Coboe

Task Manager (Print Name)

KHALIL  sARA
Preject Manager (Print Name)
ATHLEEN Mu oy p,g?/;z

Countracts Manager (Print Name{

Wi biam STAUA/ﬁgK/’ 7
Chief Financial Officer Signature (Print Name) Signature Date
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Page [ of 5
UTILITY AGREEMENT
SANBAG Agreement No. C12204

DISTRICT COUNTY f ROUTE POST MILE EA
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV i215 OM9401
Bernardino 43.2/45.2, 1215 SBD 1215
0.0/5.1
FEDERAL AID NUMBER OWNER’S PLAN NUMBER

CML6053(101)

Caltrans stamped approved plan dated 4/13/12

FEDERAL PARTICIPATION
On the project ] Yyes [] no On the Utilities X vyes [] no

UTILITY AGREEMENT NO. 226908 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

Southern California Gas Company

Hereinafter referred to as “Owner”, owns and maintains
Gas facilities along Interstate Route 215

Within the limits of SANBAG Project which requires
Relocation of gas facilities along 1215

To accommodate SANBAG Project

It is hereby mutually agreed that:

I WORK TO BE DONE

In accordance with Revised Notice to Owner No. 22698 dated 4/13/2012, OWNER shall
Abandon SCG 12" HP gas main from approximately sta. 23+00 to approximately sta.45+00
and Install new 12” HP Gas Line under the existing railroad at De Berry and thru La Cadena
Dr. All work shall be performed substantially in accordance with OWNER’s approved
Caltrans stamped plan dated 4/13/12 consisting of 1 sheet, a copy of which is on file at the
District office of the Department of Transportation, at 464 W. 4™ Street, Bernardino CA
92401-1400.

Deviations from the OWNER’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER’s plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.

C12204
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Iv.

UTILITY AGREEMENT NO. 22698

LIABILITY FOR WORK

The existing facilities will be relocated at 100 % SANBAG’s expense in accordance with
Section 5A of the Master Contract dated November 1, 2004.

PERFORMANCE OF WORK

OWNER agrees to perform the herein described work with its own forces or to cause the
Herein described work to be performed by the OWNER's contractor, employed by written
contract on a continuing basis to perform work of this type, and to provide and furnish all
necessary labor, materials, tools, and equipment required therefore, and to prosecute said
work diligently to completion.

Use of out-of-state personnel or personnel requiring lodging and meal (“per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER’s estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines. :

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER'’s contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER’s failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER's itemized bill, signed by a
responsible official of OWNER's organization and prepared on OWNER’s letterhead,
compiled on the basis of the actual and necessary cost and expense incurred and charged
or allocated to said work in accordance with the uniform system of accounts prescribed for
OWNER by the California Public Utilities Commission, Federal Energy Regulatory
Commission or Federal Communications Commission, whichever is applicable.

It is understood and agreed that SANBAG will not pay for any betterment or increase in
capacity of OWNER'’s facilities in the new location and that OWNER shall give credit to
SANBAG for the “used life” or accrued depreciation of the replaced facilities and for the
salvage value of any material or parts salvaged and retained or sold by OWNER.

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER’s recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
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not to exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER'’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER's facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER'’s estimated costs solely as the result of a revised Notice to Owner as
provided for in Section [, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'S final bill. Any and all increases in costs that are the direct result
of deviations from the work described in Section | of this Agreement shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or Federal
audit determines payments to be unallowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.

V. GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.
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if SANBAG’S project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1, Part
645 is hereby incorporated into this Agreement by reference; provided, however, that the
provisions of any agreements entered into between the STATE and the OWNER pursuant
to State law for apportioning the obligations and costs to be borne by each, or the use of
accounting procedures prescribed by the applicable Federal or State regulatory body and
approved by the Federal Highway Administration, shall govern in lieu of the requirements of
said 23 CFR 645.

Where OWNER has prior rights in areas which will be within the highway right of way and
where OWNER?’s facilities will remain on or be relocated on STATE highway right of way, a
Joint Use Agreement or Consent to Common Use Agreement shall be executed by the
parties.

SANBAG will acquire new rights of way in the name of either SANBAG or OWNER through

negotiation or condemnation and when acquired in SANBAG’s name, shall convey same to
OWNER by Easement Deed.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
$1.920,000.00

Signatures on Following Page
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IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
Southern California Gas Company

APPROVED APPROVED

By: By:
Larry McCallon
Board President
Date: Date:
APPROVED AS TO FORM:
By: By:
Penny Alexander-Kelley

General Counsel

Date:

Kathlgen Murphy-Perez
Congacts Manager :

APPROVAL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator
Overland, Pacific & Cutler, Inc.
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Governments

CONTRACT SUMMARY SHEET
Contract No. C 12205 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and City of Colton Electric

Contract Description _1-215 Bi-County HOV Project — Utiltiy Relocation

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12205

Is this a Sole-Source procurement? [] Yes X No
Original Contract Amount $ | 25,091 Original Contingency Amount | $
Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 25,091 TOTAL CONTINGENCY VALUE | $
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 25,091

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013
Has the contract term been amended? X] No [] Yes - please explain.

E Budget authonty for thls contract currently exusts in Task No 0839

[C] A Budget Amendment is required.

How are we funding current FY? CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects

X Federal Funds | [] State Funds | [X] Local Funds | [] TDA Funds | [X] Measure | Funds
Provide Brief Overview of the Overall Funding for the duration of the Contract:

CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects

Payable [ Receivable . S W

Check aII applicable boxes O
[CJ Retention? |f yes, indicate %
[C] pisadvantaged Business Enterprise (DBE) Goal % [ Underutilized DBE (UDBE) Goal

Boiess w@ilie

Task ManagéF (Print Name)
KHALIL <ABA

E' %ect Manag,el\é(/Pri%y‘?n/é%‘k1 Q

Confracts Manager (Print Name)

Wileliam  sAdlesty S ‘
Chief Financial Officer Signature (Print Name) Signatre—" Date C
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UTILITY AGREEMENT

SANBAG Agreement No. C12205

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1215 | RIV91,21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2, 1215 SBD 1215
0.0/5.1
FEDERAL AID NUMBER OWNER'S PLAN NUMBER

CML6053(101)
Plan #1 and Plan #2

FEDERAL PARTICIPATION
On the project X] YEs [] No On the Utilites X yEs [ no

UTILITY AGREEMENT NO. 22462 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (I-215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

City of Colton Electric

Hereinafter referred to as “Owner”, owns and maintains
(2) locations: (1)Electric facilities transiting Interstate Route 215 N. of Main Street and (2)Pole Gu
at W. La Cadena Drive / lowa Avenue intersection.

Within the limits of SANBAG Project which requires
Relocation of electric facilities alonq 1215

To accommodate SANBAG Project.

it is hereby mutually agreed that:

I WORK TO BE DONE

In accordance with Notice to Owner No. 22462, dated 2/16/2012, OWNER shall relocate
electric facilities transiting 1215 North of Main Street and relocate Pole Guy at W. La
Cadena / lowa Ave intersection. All work shall be performed substantially in accordance
with OWNER'’s Plan #1 And Plan #2 consisting of 1 sheet each, prelim design received on
2/1/2012 and 2/16/12, a coey of which is on file at the District office of the Department of
Transportation, at 464 W. 4" Street, San Bernardino CA 92401-1400.

Deviations from the OWNER'’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER's plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.

C12205
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LIABILITY FOR WORK

Existing facilities are located in their present position pursuant to rights superior to those of
SANBAG’s and will be relocated at SANBAG’s expense.

PERFORMANCE OF WORK

OWNER agrees to perform the herein described work with its own forces or to cause the
herein described work to be performed by the OWNER'’s contractor, employed by written
contract on a continuing basis to perform work of this type, and to provide and furnish all
necessary labor, materials, tools, and equipment required therefore, and to prosecute said
work diligently to completion.

Use of out-of-state personnel or personnel requiring lodging and meal (“per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER’s estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER'’s contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER’s failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER’s itemized bill, signed responsible
official of OWNER’s organization and prepared on OWNER?’s letterhead, compiled on the
basis of the actual and necessary cost and expense incurred and charged or allocated to
said work in accordance with the uniform system of accounts prescribed for OWNER by the
California Public Utilities Commission, Federal Energy Regulatory Commission or Federal
Communications Commission, whichever is applicable.

It is understood and agreed that the SANBAG will not pay for any betterment or increase in
capacity of OWNER's facilities in the new location.

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER’s recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
not to exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
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receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER's facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER's work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER'’s estimated costs solely as the resuit of a revised Notice to Owner as
provided for in Section |, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'’S final bill. Any and all increases in costs that are the direct result
of deviations from the work described in Section | of this Agreement, shall have the prior
concurrence of SANBAG. '

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. |f a subsequent State and/or Federal
audit determines payments to be unaliowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.

C12205
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GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

If SANBAG’S Project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1, Part
645 is hereby incorporated into this Agreement.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
$25,091.00

Signatures on Following Page
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IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
City of Colton Electric
APPROVED APPROVED
By: By:
Larry McCallon Sarah S. Zamora
Board President Mayor
Date: Date:
APPROVED AS TO FORM: APPROVED AS TO FORM:
By: By:
Penny Alexander-Kelley City Attorney
General Counsel
CONCURRENCE:

Contpdcts Manager

APPROV AL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator

Overland, Pacific & Cutler, Inc.
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RN CONTRACT SUMMARY SHEET
Contract No. C 12206 : Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and City of Colton Sewer

Contract Description _1-215 Bi-County HOV Project — Utiltiy Relocation

Board of Director’'s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12206

Is this a Sole-Source procurement? [ ] Yes No

Original Contract Amount $ | 72,648 Original Contingency Amount | $
Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 72,648 TOTAL CONTINGENCY VALUE | §
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 72,648

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013

Has the contract term been amended? [X] No [] Yes - please explain.

IZI Budget authonty for this contract currently eX|sts in Task No. 0839

[C]1 A Budget Amendment is required.

How are we funding current FY? CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects
Federal Funds | [] State Funds | [X] Local Funds | [] TDA Funds Measure | Funds
Provide Brief Overview of the Overall Funding for the duration of the Contract:

CMAQ, Local (RCTC), and MSI 1990-Valiey Major Projects

[ Payable [] Receivable W

Check aII appllable boxes o
["1Retention? If yes, indicate %

[] Disadvantaged Business Enterprise (DBE) Goal ____ % [ ] Underutilized DBE (UDBE) Goal %
ém—r‘v_‘ CaLLo—& _ % S—"/’Zdl
Task Manager (Print Name) lgnatu,e Date
__KHALIL _SAGA VI N _4-28-2012
Project Manager (Print N me) S o._ < Date/OL :

CE S}I z
p
Céntracts Manager (Print Ndme

WML AM A0 AXS D?(L7

Chief Financial Officer Signature (Print Name) Signature Pate ~—
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SANBAG Agreement No. C12206

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2, 1215 SBD 1215
0.0/5.1
FEDERAL AID NUMBER OWNER'S PLAN NUMBER
CML6053(101)
2640
FEDERAL PARTICIPATION
On the project X YEs [ no On the Utilities X] Yes [] No

UTILITY AGREEMENT NO. 22464 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG?”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road bridge will be removed only, the BNSF Railway bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

City of Colton Sewer

Hereinafter referred to as “Owner”, owns and maintains
Sewer facilities alonq Interstate Route 215

Within the limits of SANBAG Project which requires
Relocation of sewer facilities along 1215

To accommodate SANBAG Project.

It is hereby mutually agreed that:

I WORK TO BE DONE

In accordance with Notice to Owner No. 22464, dated 2/16/2012, OWNER shall relocate
sewer facilities within South La Cadena. All work shall be performed substantially in
accordance with OWNER’s Plan #2640 consisting of 1 sheet, prelim design received on
11/21/2011 a copy of which is on file at the District office of the Department of
Transportation, at 464 W. 4™ Street, San Bernardino CA 92401-1400.

Deviations from the OWNER’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER'’s plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.

C12206
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LIABILITY FOR WORK

The existing facilities are lawfully maintained in their present location and qualify for
relocation at SANBAG'’s expense under the provisions of Section (703) of the Streets and
Highways Code.

PERFORMANCE OF WORK

OWNER agrees to cause the herein described work to be performed by a contract with the
lowest qualified bidder, selected pursuant to a valid competitive bidding procedure, and to
furnish or cause to be furnished all necessary labor, materials, tools, and equipment
required therefore, and to prosecute said work diligently to completion.

OWNER shall ensure that the contractor hired to complete the work described herein obtain
proof of insurance coverage sufficient to cover the risks involved with such work, and shall
require that said contractor add SANBAG as an additional insured under such policies.
OWNER'’s contract with the contractor shall require that the contractor indemnify and
defend SANBAG for any claims or liability arising out of the contractor's or any
subcontractor's performance of the work described herein.

Use of out-of-state personnel or personnel requiring lodging and meal (“per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER'’s estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER's contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER's failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER'’s itemized bill, signed by a
responsible official of OWNER’s organization and prepared on OWNER's letterhead,
compiled on the basis of the actual and necessary cost and expense. The maintain records
of the actual costs incurred and charged or allocated to the project in accordance with
recognized accounting principles.

~ It is understood and agreed that the SANBAG will not pay for any betterment or increase in

capacity of OWNER's facilities in the new location.

C12206
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Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER’s recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
not to exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER’s facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER's work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER'’s estimated costs solely as the result of a revised Notice to Owner as
provided for in Section |, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'’S final bill. Any and all increases in costs that are the direct result
of deviations from the work described in Section | of this Agreement, shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or Federal
audit determines payments to be unallowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.

OWNER shall
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GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

If SANBAG’S Project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1, Part
645 is hereby incorporated into this Agreement.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
$72,648.00

Signatures on Following Page
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IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
City of Colton Sewer

APPROVED APPROVED
By: By:

Larry McCallon Sarah S. Zamora

Board President Mayor

Date: Date:
APPROVED AS TO FORM: APPROVED AS TO FORM:
By: By:

Penny Alexander-Kelley City Attorney

General Counsel

CONCURRENCE:

Contfacts Manager

APPROVAL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator

Overland, Pacific & Cutler, Inc.

C12206 60



SANBA

CONTRACT SUMMARY SHEET
Contract No. C 12207 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and City of Colton Water

Contract Description 1-215 Bi-County HOV Project — Utiltiy Relocation

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12207

Is this a Sole-Source procurement? [ ] Yes X No
Original Contract Amount $ | 18,000 Original Contingency Amount | $§
Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 18,000 TOTAL CONTINGENCY VALUE | $
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 18,000

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013
Has the contract term been amended? [X] No [] Yes - please explain.

X Budget authonty for thIS contract currently exlsts in Task No. 0839.

[C]1 A Budget Amendment is required.

How are we funding current FY? CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects
Federal Funds | [] State Funds | [X] Local Funds |[] TDA Funds | [X] Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects

Payable [] Receivable W/\/

I Checkall applicable boxes
[1 Retention? If yes, indicate %
[C] pisadvantaged Business Enterprise (DBE) Goal % [] Underutilized DBE (UDBE) Goal

Gaf‘fj CoLw-a

Task Manager (Print Name)

reject Ma;ager (Print Name)
Co tracts Manager l.? %ﬁ
e S

Chlef F|nan0|al Officer Signature (Print Name) Signature Date
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Page 1 of 5
UTILITY AGREEMENT
SANBAG Agreement No. C12207

DISTRICT COUNTY ROUTE POST MILE EA -
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2, 1215 SBD 1215
0.0/5.1
FEDERAL AID NUMBER OWNER'S PLAN NUMBER
CMLB053(101)
#7665
FEDERAL PARTICIPATION
On the project vyes [1] No On the Utilities X yes [ no

UTILITY AGREEMENT NO. 22463 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

City of Colton Water

Hereinafter referred to as “Owner”, owns and maintains
Water facilities along South La Cadena Drive just N. of Maryknoll Drive

Within the limits of SANBAG Project which requires
Relocation of fire hydrant and gate valve within City right of way

To accommodate SANBAG Project.

It is hereby mutually agreed that:

I WORK TO BE DONE

In accordance with Notice to Owner No. 22463, dated 2/16/2012, OWNER shall relocate
fire hydrant and gate valve facility within City right of way along South La Cadena Drive. All
work shall be performed substantially in accordance with OWNER's Plan #7665 consisting
of 1 sheet, prelim design received on 1/18/2012 a coey of which is on file at the District
office of the Department of Transportation, at 464 W. 4" Street, San Bernardino CA 92401-
1400.

Deviations from the OWNER'’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER's plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.

C12207
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Iv.

UTILITY AGREEMENT NO. 22463

LIABILITY FOR WORK

Existing facilities are located in their present position pursuant to rights superior to those of
SANBAG and will be relocated at SANBAG's expense.

PERFORMANCE OF WORK

OWNER agrees to cause the herein described work to be performed by a contract with the
lowest qualified bidder, selected pursuant to a valid competitive bidding procedure, and to
furnish or cause to be furnished all necessary labor, materials, tools, and equipment
required therefore, and to prosecute said work diligently to completion.

OWNER shall ensure that the contractor hired to complete the work described herein obtain
proof of insurance coverage sufficient to cover the risks involved with such work, and shall
require that said contractor add SANBAG as an additional insured under such policies.
OWNER'’s contract with the contractor shall require that the contractor indemnify and
defend SANBAG for any claims or liability arising out of the contractor's or any
subcontractor’s performance of the work described herein.

Use of out-of-state personnel or personnel requiring lodging and meal (“per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER'’s estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines. '

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER's contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER’s failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER's itemized bill, signed responsible
official of OWNER’s organization and prepared on OWNER's letterhead, compiled on the
basis of the actual and necessary cost and expense incurred and charged or allocated to
said work in accordance with the uniform system of accounts prescribed for OWNER by the
California Public Utilities Commission, Federal Energy Regulatory Commission or Federal
Communications Commission, whichever is applicable.

C12207
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UTILITY AGREEMENT NO. 22463

It is understood and agreed that SANBAG will not pay for any betterment or increase in
capacity of OWNER’s facilities in the new location and that OWNER shall give credit to
SANBAG for the “used life” or accrued depreciation of the replaced facilities and for the
salvage value of any material or parts salvaged and retained or sold by OWNER.

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER's recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
not to exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER'’s facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER's estimated costs solely as the result of a revised Notice to Owner as
provided for in Section |, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'S final bill. Any and all increases in costs that are the direct result
of deviations from the work described in Section | of this Agreement, shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or Federal
audit determines payments to be unallowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.

C12207
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UTILITY AGREEMENT NO. 22463

GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

if SANBAG’S Project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1, Part
645 is hereby incorporated into this Agreement.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
$18.,000.00

Signatures on Following Page
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UTILITY AGREEMENT NO. 22463

IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
City of Colton Water

APPROVED APPROVED
By: By:

Larry McCallon Sarah S. Zamora

Board President Mayor

Date: Date:
APPROVED AS TO FORM: APPROVED AS TO FORM:

Penny Alexander-Kelley City Attorney

General Counsel

CONCURRENCE:

] en Murphy-P
Contracts Manager

awr = )1 )

APPROVAL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator

Overland, Pacific & Cutler, Inc.
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Governments

Workmg Together CONTRACT SUMMARY SHEET

Contract No. C 12208 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and Riverside Public Utilities - Electric

Contract Description _1-215 Bi-County HOV Project — Utiltiy Relocation

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12208

Is this a Sole-Source procurement? [] Yes X No

Original Contract Amount $ | 472,139 Original Contingency Amount | $
Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $1472,139 TOTAL CONTINGENCY VALUE | §
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 472,139

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013
Has the contract term been amended? [X] No [] Yes - please explain.

A SR
IZ Budget a
] A Budget Amendment is required.

How are we funding current FY? CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects

X Federal Funds | [] State Funds | X Local Funds | [] TDA Funds Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC), and MSI 1990-Valiey Major Projects
X Payable [] Receivable

Check all applicable boxes '
[C] Retention? If yes, indicate %

[ bisadvantaged Business Enterprise (DBE) Goal % [ Underutilized DBE (UDBE) Goal %
@ar‘rh & L\.oc / // S/ -2eta-
Task Manager{Print Name) ~ Signature

¢ 20l 2

_KHALL 2484
§<ject Manager Pr'pt’}ﬂw IUL, Q Si D (’g et

Contracts Manager (Print NameY Sj ) Date /
WO AM s A ar S ] 0 5 /7/ -
Chief Financial Officer Signature (Print Name) Signature Date
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Page | of 5
UTILITY AGREEMENT

SANBAG Agreement No. C12208

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2, 1215 SBD 1215
0.0/5.1
FEDERAL AID NUMBER OWNER’S PLAN NUMBER
CMLB053(101) 1214560

FEDERAL PARTICIPATION
On the project X Yes [J no On the Utilities [ yes [] No

UTILITY AGREEMENT NO. 22465 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

Riverside Public Utilities-Electric

Hereinafter referred to as “Owner”, owns and maintains
Electric facilities alonq Interstate Route 215

Within the limits of SANBAG Project which requires
Relocation of electric facilities along 1215

To accommodate SANBAG Project

It is hereby mutually agreed that:

l. WORK TO BE DONE

In accordance with Notice to Owner No. 22465 dated 2/16/2012, OWNER shall relocate
Electric facilities within West and East La Cadena. All work shall be performed substantially
in accordance with OWNER's Plan #1214560 consisting of 1 sheet, a copy of which is on
file at the District office of the Department of Transportation, at 464 W. 4r Street, San
Bernardino CA 92401-1400.

Deviations from the OWNER'’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER’s plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.
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UTILITY AGREEMENT (Cont.) Page 2 of 5

Iv.

UTILITY AGREEMENT NO. 22465

LIABILITY FOR WORK

Existing facilities are located in their present position pursuant to rights superior to those of
the SANBAG and will be relocated at SANBAG’s expense.

PERFORMANCE OF WORK

OWNER agrees to cause the herein described work to be performed by a contract with the
lowest qualified bidder, selected pursuant to a valid competitive bidding procedure, and to
furnish or cause to be furnished all necessary labor, materials, tools, and equipment
required therefore, and to prosecute said work diligently to completion.

OWNER shall ensure that the contractor hired to complete the work described herein obtain
proof of insurance coverage sufficient to cover the risks involved with such work, and shall
require that said contractor add SANBAG as an additional insured under such policies.
OWNER’s contract with the contractor shall require that the contractor indemnify and
defend SANBAG for any claims or liability arising out of the contractors or any
subcontractor’s performance of the work described herein.

Use of out-of-state personnel or personnel requiring lodging and meal (“‘per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER’s estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER's contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER's failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER's itemized bill, signed responsible
official of OWNER’s organization and prepared on OWNER's letterhead, compiled on the
basis of the actual and necessary cost and expense incurred and charged or allocated to
said work in accordance with the uniform system of accounts prescribed for OWNER by the
California Public Utilities Commission, Federal Energy Regulatory Commission or Federal
Communications Commission, whichever is applicable.
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UTILITY AGREEMENT NO. 22465

It is understood and agreed that the SANBAG will not pay for any betterment or increase in
capacity of OWNER's facilities in the new location and that OWNER shall give credit to
SANBAG for the “used life” or accrued depreciation of the replaced facilities and for the
salvage value of any material or parts salvaged and retained or sold by OWNER.

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER’s recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
not to exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER'’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER’s facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER’s estimated costs solely as the result of a revised Notice to Owner as
provided for in Section |, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'’S final bill. Any and all increases in costs that are the direct resuit
of deviations from the work described in Section | of this Agreement, shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or Federal
audit determines payments to be unallowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.
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UTILITY AGREEMENT NO. 22465

GENERAL. CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

Such Director's Easement Deeds as deemed necessary by SANBAG will be delivered to
OWNER, conveying new rights of way for portions of the facilities relocated under this
Agreement, over available SANBAG owned property outside the limits of the highway right
of way.

SANBAG will acquire new rights of way in the name of either the SANBAG or OWNER
through negotiation or condemnation and when acquired in SANBAG’S name, shall convey
same to OWNER by Director's Easement Deed. SANBAG'S liability for such rights of way
will be at the proration shown for relocation work involved under this Agreement.

Where OWNER has prior rights in areas which will be within the highway right of way and
where OWNER's facilities will remain on or be relocated on State highway right of way, a
Joint Use Agreement or Consent to Common Use Agreement shall be executed by the
parties.

If SANBAG’S Project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1, Part
645 is hereby incorporated into this Agreement.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
$472,139.00

Signatures on Following Page
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UTILITY AGREEMENT NO. 22465

IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
Riverside Public Utilities-Electric

APPROVED APPROVED
By: By:
Larry McCallon Scott Barber
Board President City Manager
Date: Date:
APPROVED AS TO FORM:
By: By:
Penny Alexander-Keliey Susan Wilson
General Counsel Deputy City Attorney
Date:
CONCURRENCE:

Contracts Manager

APPROV AL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator
Overland, Pacific & Cutler, Inc.
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Governments

CONTRACT SUMMARY SHEET
Contract No. C 12209 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and Kinder Morgan Energy Partners, LP

Contract Description _1-215 Bi-County HOV Project — Petroleum Line Inspection

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12209

Is this a Sole-Source procurement? [] Yes X No

Original Contract Amount $ | 30,000 Original Contingency Amount | $

Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 30,000 TOTAL CONTINGENCY VALUE | $
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 30,000

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013
Has the contract term been amended? [X] No [] Yes - please explain.

e th SEi A i} i e Evedapd e At St AT

IZ Budget authonty for th|s contract currently eX|sts in Task No. 0839.

[] A Budget Amendment is required.

How are we funding current FY? CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects

DXl Federal Funds | [] State Funds | X Local Funds | [] TDA Funds | [X] Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects
X Payable [] Receivable

Check aII appllcableboxes
[] Retention? If yes, indicate %
[ Disadvantaged Business Enterprise (DBE) Goal

(o,

Task Manager (Print Name)
Kuacri. saBA

Project Manager (Prin Name)
Kreen i, Aera

Cdntracts Manager (Prlnt Namé)

LOLOAM  STAG N R 1Y o .
Chief Financial Officer Sigriature (Print Name) Signiature Date
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY . Page 1 of 5
UTILITY AGREEMENT

SANBAG Agreement No. C12209

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2,1215 SBD 1215
' 0.0/5.1
FEDERAL AID NUMBER OWNER'S PLAN NUMBER
CMLB053(101)
10-1038-1
FEDERAL PARTICIPATION
On the project X] YEs [] No On the Utilites XI yes [] No

UTILITY AGREEMENT NO. 22467 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

Kinder Morgan Enerqy Partners, L.P.

Hereinafter referred to as “Owner”, owns and maintains
Petroleum facilities within UPRR right of way South of Steel Road and West. of Hunts Lane.

Within the limits of SANBAG Project which requires
Inspection of petroleum facilities within railroad right of way

To accommodate SANBAG Project

It is hereby mutually agreed that:

L WORK TO BE DONE

In accordance with Notice to Owner No. 22467 dated 2/16/12, OWNER shall provide
inspection services for pile and footing work being performed near Kinder Morgan facility
within UPRR South of Steel Road. All work shall be performed substantially in accordance
with OWNER's cost estimate received on 12/7/11 a copy of which is on file at the District
office of the Department of Transportation, at 464 W. 4™ Street, San Bernardino CA 92401-
1400.

Deviations from the OWNER’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER'’s plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.
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iv.

UTILITY AGREEMENT NO. 22467

LIABILITY FOR WORK

Existing facilities are located in their present position pursuant to rights superior to those of
SANBAG and will be relocated at SANBAG’s expense.

PERFORMANCE OF WORK

OWNER agrees to perform the herein described work with its own forces or to cause the
herein described work to be performed by the OWNER's contractor, employed by written
contract on a continuing basis to perform work of this type, and to provide and furnish all
necessary labor, materials, tools, and equipment required therefore, and to prosecute said
work diligently to completion.

Use of out-of-state personnel or personnel requiring lodging and meal (“per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER’s estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local empioyee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of industrial Relations dated October 25, 2002, work performed by OWNER’s contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER'’s itemized bill, signed by a
responsible official of OWNER's organization and prepared on OWNER’s letterhead,
compiled on the basis of the actual and necessary cost and expense. The OWNER shall
maintain records of the actual costs incurred and charged or allocated to the project in
accordance with recognized accounting principles.

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER's recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
not to exceed the amount specified below receipt and approval by SANBAG of
documentation supporting the cost increase and after an Amendment to this Agreement
has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER’s work described in Section V of this Agreement,
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and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER'’s facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER’s estimated costs solely as the result of a revised Notice to Owner as
provided for in Section |, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'’S final bill. Any and all increases in costs that are the direct result
of deviations from the work described in Section | of this Agreement, shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or Federal
audit determines payments to be unallowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.

GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

If SANBAG’S Project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

C12209
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OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1, Part
645 is hereby incorporated into this Agreement.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
30.000.00

Signatures on Following Page
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IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
Kinder Morgan Energy Partners, L.P.

. APPROVED APPROVED
By: By:
Larry McCallon
Board President
Date: Date:
APPROVED AS TO FORM: APPROVED AS TO FORM:
By: By:
Penny Alexander-Kelley
General Counsel
CONCURRENCE:

Contrgcts Manager

APPROV AL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator

Overland, Pacific & Cutler, Inc.
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CONTRACT SUMMARY SHEET

Contract No. C 12210 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and Sprint

Contract Description 1-215 Bi-County HOV Project — Utiltiy Relocation

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12210

Is this a Sole-Source procurement? [] Yes No

Original Contract Amount $ | 583,476 Original Contingency Amount | $
Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 583,476 TOTAL CONTINGENCY VALUE | $
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 583,476

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013
Has the contract term been amended? ] No [ ] Yes - please explain.

l R ]
R

gk A Nl Tl o oV T

E Budget authonty for th|s contract currently exists in Task No. 083 |
] A Budget Amendment is required.
How are we funding current FY? CMAQ, Local (RCTC), and MS! 1990-Valley Major Projects

Federal Funds | [] State Funds | [ Local Funds | [] TDA Funds | [X] Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC), and MS! 1990-Valley Major Projects
Payable []Receivable .i\-“f\ﬂi\'b

Check all applicable boxes S e
[C1 Retention? If yes, indicate %
[] Disadvantaged Business Enterprise (DBE) Goal % [ Underutilized DBE (UDBE) Goal

Garcy Coloe

Task Manager (Pfint Name)
BHALIL s44A

%:tManager (Pn% /kq /@'EEZ

Cogtracts Manager (Print Name)/

lA\\quAM s”/lhl/lﬂ5’/( ;
Chief Financial Officer Signature (Print Name) Slgnature Date
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UTILITY AGREEMENT

SANBAG Agreement No. C12210

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2, 1215 SBD (215
0.0/5.1
FEDERAL AID NUMBER OWNER'S PLAN NUMBER

CML6053(101)

#92766W35: Phase (1) & Phase (2)

FEDERAL PARTICIPATION
On the project ] YEs [] no On the Utilities [X] yes [ No

UTILITY AGREEMENT NO. 22468 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

Sprint Communications Company, L.P. Sprint Parkway, MS: KSOPHT0101-22040, Overland Park,
Kansas 66251

Hereinafter referred to as “Owner”, owns and maintains
Fiber optic facilities transiting Interstate Route 215 within BNSF railroad right of way.

Within the limits of SANBAG Project which requires
Relocation of fiber optic facilities within railroad right of way transiting 1215.

To accommodate SANBAG Project

It is hereby mutually agreed that:

I. WORK TO BE DONE

In accordance with Notice to Owner No. 22468 dated 3/12/2012, OWNER shall relocate
fiber optic facilities located within the BNSF right of way in (2) Phases. Phase (1) Ready
approximately June 2013 Phase (2) Ready approximately May 2014  All work shall be
performed substantially in accordance with OWNER’s Plan #92766W35: Phase (1) and
Phase (2) consisting of 9 sheets, a copy of which is on file at the District office of the
Department of Transportation, at 464 W. 4" Street, San Bernardino CA 92401-1400.

Deviations from the OWNER'’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER’s plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.
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LIABILITY FOR WORK

Existing facilities are located in their present position pursuant to rights superior to those of
SANBAG and will be relocated at SANBAG's expense.

PERFORMANCE OF WORK

OWNER agrees to cause the herein described work to be performed by a contract with the
lowest qualified bidder, selected pursuant to a valid competitive bidding procedure, and to
furnish or cause to be furnished all necessary labor, materials, tools, and equipment
required therefore, and to prosecute said work diligently to completion.

OWNER shall ensure that the contractor hired to complete the work described herein obtain
proof of insurance coverage sufficient to cover the risks involved with such work, and shall
require that said contractor add SANBAG as an additional insured under such policies.
OWNER's contract with the contractor shall require that the contractor indemnify and
defend SANBAG for any claims or liability arising out of the contractor's or any
subcontractor’s performance of the work described herein.

Use of out-of-state personnel or personnel requiring lodging and meal (“per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER’s estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER’s contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER's failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER's itemized bill, signed responsible
official of OWNER’s organization and prepared on OWNER's letterhead, compiled on the
basis of the actual and necessary cost and expense incurred and charged or allocated to
said work in accordance with the uniform system of accounts prescribed for OWNER by the
California Public Utilities Commission, Federal Energy Regulatory Commission or Federal
Communications Commission, whichever is applicable.
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It is understood and agreed that SANBAG will not pay for any betterment or increase in
capacity of OWNER’s facilities in the new location and that OWNER shall give credit to
SANBAG for the “used life” or accrued depreciation of the replaced facilities and for the
salvage value of any material or parts salvaged and retained or sold by OWNER.

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER’s recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
not to exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER'’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER’s facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER’s estimated costs solely as the result of a revised Notice to Owner as
provided for in Section |, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'’S final bill. Any and all increases in costs that are the direct result
of deviations from the work described in Section | of this Agreement, shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or Federal
audit determines payments to be unallowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.
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GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

if SANBAG’S Project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

it is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1, Part
645 is hereby incorporated into this Agreement.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
$583,476.00

Signatures on Following Page
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IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
Sprint Communications Company, L.P.

APPROVED APPROVED
By: By:
Larry McCallon Name/Title
Board President
Date: Date:
APPROVED AS TO FORM:
By: By:
Penny Alexander-Kelley Name/Title

General Counsel

Date:

CONCURRENCE:

Contrgtts Manager

APPROVAL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator
Overland, Pacific & Cutler, Inc.
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CONTRACT SUMMARY SHEET
Contract No. C 12211 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and Riverside Highland Water Company

Contract Description _1-215 Bi-County HOV Project — Utiltiy Relocation

Board of Director's Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12211

Is this a Sole-Source procurement? [ ] Yes X No

7 CONTRAGT OVERVIEW.

R SO N A L e ROV N S P

Original Contract Amount $ | 116,400 Original Contingency Amount | $

Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 116,400 TOTAL CONTINGENCY VALUE | $
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 116,400

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013

Has the contract term been amended? [X] No [] Yes - please explain.

[C] A Budget Amendment is required.
How are we funding current FY? CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects
X Federal Funds | [] State Funds Local Funds | [] TDA Funds | [X] Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects
X Payable [] Receivable

Check all applicable box
[C] Retention? If yes, indicate %

[] Disadvantaged Business Enterprise (DBE) Goal % [] Underutilized DBE (UDBE) Goal %
2 [ A
é arry d S/ /2.
Task Managef (Print Name) © Si _ Date

KBALIL  $44A

Project Manager (Print Name)
drmeeny i [Srez

Conlracts Manager (Print Nam

et A M STANAR G\ ] Z
Chief Financial Officer Signature (Print Name) Sighature Date' *
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SANBAG Agreement No. C12211

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1i215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino : 43.2/45.2, 1215 SBD 1215
0.0/5.1
FEDERAL AID NUMBER OWNER'S PLAN NUMBER
CMLB053(101)
1994
FEDERAL PARTICIPATION
Onthe project X] YEs [] no On the Utilities vyes [] no

UTILITY AGREEMENT NO. 22470 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

Riverside Highland Water

Hereinafter referred to as “Owner”, owns and maintains
Water facilities transiting Interstate Route 215 on the Newport Avenue Bridge

Within the limits of SANBAG Project which requires
Relocation of water facilities transiting 1215 while Bridge is reconstructed

To accommodate SANBAG Project

It is hereby mutually agreed that:

I WORK TO BE DONE

In accordance with Notice to Owner No. 22470 dated 2/16/2012, OWNER shall relocate
water facility within Newport Avenue Bridge. All work shall be performed substantially in
accordance with OWNER’s Plan #1994 consisting of 1 sheet, prelim design received on
11/21/2011 a copy of which is on file at the District office of the Department of
Transportation, at 464 W. 4™ Street, San Bernardino CA 92401-1400.

Deviations from the OWNER’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER’s plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.
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LIABILITY FOR WORK

Existing facilities are located in their present position pursuant to rights superior to those of
SANBAG and will be relocated at SANBAG’s expense.

PERFORMANCE OF WORK

OWNER agrees to cause the herein described work to be performed by a contract with the
lowest qualified bidder, selected pursuant to a valid competitive bidding procedure, and to
furnish or cause to be furnished all necessary labor, materials, tools, and equipment
required therefore, and to prosecute said work diligently to completion.

OWNER shall ensure that the contractor hired to complete the work described herein obtain
proof of insurance coverage sufficient to cover the risks involved with such work, and shall
require that said contractor add SANBAG as an additional insured under such policies.
OWNER’s contract with the contractor shall require that the contractor indemnify and
defend SANBAG for any claims or liability arising out of the contractor's or any
subcontractor’s performance of the work described herein.

Use of out-of-state personnel or personnel requiring lodging and meal (“per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER'’s estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER’s contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER’s failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of (5) copies of OWNER's itemized bill, signed by a responsible
official of OWNER’s organization and prepared on OWNER?’s letterhead, compiled on the
basis of the actual and necessary cost and expense incurred and charged or allocated to
said work in accordance with the uniform system of accounts prescribed for OWNER by the
California Public Utilities Commission, whichever is applicable.

It is understood and agreed that SANBAG will not pay for any betterment or increase in
capacity of OWNER's facilities in the new location and that OWNER shall give credit to
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SANBAG for the “used life” or accrued depreciation of the replaced facilities and for the
salvage value of any material or parts salvaged and retained or sold by OWNER.

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER’s recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
not to exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER's facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER's estimated costs solely as the result of a revised Notice to Owner as
provided for in Section |, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

in any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'S final bill. Any and all increases in costs that are the direct result
of deviations from the work described in Section | of this Agreement, shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or Federal
audit determines payments to be unallowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.
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GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

If SANBAG'S Project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1, Part
645 is hereby incorporated into this Agreement.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
$116.400.00

Signatures on Following Page
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IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
Riverside Highland Water

APPROVED APPROVED

By: By:
Larry McCallon
Board President
Date: Date:
APPROVED AS TO FORM:
By:

Penny Alexander-Kelley
General Counsel

CONCURRENCE:
b [12/2. 40 r
Kathlepn Murphy—Perez

Conteécts Manager

APPROV AL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator
Overland, Pacific & Cutler, Inc.

Ci12211 90



Governments

,:Zm CONTRACT SUMMARY SHEET
Contract No. C 12249 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and Southern California Edison

Contract Description _1-215 Bi-County HOV Project — Utiltiy Relocation

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12249

Is this a Sole-Source procurement? [] Yes X No

Original Contract Amount $ | 204,545 Original Contingency Amount | §
Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 204,545 TOTAL CONTINGENCY VALUE | $
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 204,545

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013

Has the contract term been amended? [X] No [] Yes - please explain.

IZ Budget authonty for thls contract currentlyl exnsts in Task No 0839
(] A Budget Amendment is required.
How are we funding current FY? CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects

Federal Funds | [] State Funds | [X] Local Funds | [] TDA Funds | [X] Measure | Funds
Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects

X Payable [] Receivable 'y
s — i

.Check all applicableboxes
‘ D Retention? If yes, indicate %

[] Disadvantaged Business Enterprise (DBE) Goal ______ % [ Underutilized DBE (UDBE) Goal %
ary (s -2l 2.
Task Manager (Print Name) Slgnature Date
KHALIL SA2A

P%Manager (in ﬁﬂd‘l' Q’,ng_

Contracts Manager (Print Namg)
WA/ A AN ESE]

Chief Financial Officer Signature (Print Name)
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Page | of 5
UTILITY AGREEMENT

SANBAG Agreement No. C12249

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2, 1215 SBD 1215
0.0/5.1
FEDERAL AID NUMBER OWNER'S PLAN NUMBER
CML6053(101)
TD561697
FEDERAL. PARTICIPATION
On the project X yes [] no On the Utilities J veEs [] no

UTILITY AGREEMENT NO. 22707 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project”). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

Southern California Edison

Hereinafter referred to as “Owner”, owns and maintains
Electric facilities alonq Interstate Route 215

Within the limits of SANBAG Project which requires
Relocation of electric facilities along 1215

To accommodate SANBAG Project

It is hereby mutually agreed that:

l. WORK TO BE DONE

in accordance with Notice to Owner No. 22707 dated 3/15/2012, OWNER shall relocate
Edison Transmission facilities located at (2) Locations (1) PP’s #4168954E & #4259160E
located on W. La Cadena Dr. between Main St.& Maryknoll Ave. (2) PP’s #4286983E &
#4286951E located between Maryknoll Ave and the intersection of W. La Cadena Dr. and
lowa Ave. All work shall be performed substantially in accordance with OWNER's Caltrans
Approved Plan # 561697 consisting of 2 sheets a copy of which is on file at the District
office of the Department of Transportation, at 464 W. 4 Street, Bernardino CA 92401-
1400.

Deviations from the OWNER’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER’s plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the

work will require an amendment to this Agreement in addition to the revised Notice to
Owner.
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Iv.

UTILITY AGREEMENT NO. 22707

LIABILITY FOR WORK

The existing facilities described in Section | above will be relocated at 50% SANBAG'’s and
50% Owner expense in accordance with Section 5C of the Master Contract dated
11/1/2004.

PERFORMANCE OF WORK

OWNER agrees to perform the herein described work with its own forces or to cause the
herein described work to be performed by the OWNER?’s contractor, employed by written
contract on a continuing basis to perform work of this type, and to provide and furnish all
necessary labor, materials, tools, and equipment required thérefore, and to prosecute said
work diligently to completion.

Use of out-of-state personnel or personnel requiring lodging and meal (“‘per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER's estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER’s contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER's failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER’s itemized bill, signed responsible
official of OWNER’s organization and prepared on OWNER's letterhead, compiled on the
basis of the actual and necessary cost and expense incurred and charged or allocated to
said work in accordance with the uniform system of accounts prescribed for OWNER by
the California Public Utilities Commission, Federal Energy Regulatory Commission or
Federal Communications Commission, whichever is applicable.

It is understood and agreed that SANBAG will not pay for any betterment or increase in
capacity of OWNER's facilities in the new location and that OWNER shall give credit to
SANBAG for the “used life” or accrued depreciation of the replaced facilities and for the
salvage value of any material or parts salvaged and retained or sold by OWNER.

C12249
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UTILITY AGREEMENT NO. 22707

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER'’s recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
not to exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER's facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER's estimated costs solely as the result of a revised Notice to Owner as
provided for in Section I, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER’S final bill. Any and all increases in costs that are the direct result
of deviations from the work described in Section | of this Agreement, shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or Federal
audit determines payments to be unallowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.

GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the

C12249
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UTILITY AGREEMENT NO. 22707

project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

If SANBAG’S project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

Itis understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1,Part
645 is hereby incorporated into this Agreement by reference; provided, however, that the
provisions of any agreements entered into between the STATE and the OWNER pursuant
to State law for apportioning the obligations and costs to be borne by each, or the use of
accounting procedures prescribed by the applicable Federal or State regulatory body and
approved by the Federal Highway Administration, shall govern in lieu of the requirements of
said 23 CFR 645.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
$204,545.00

Signatures on Following Page

C12249
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UTILITY AGREEMENT NO. 22707

IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
Southern California Edison
APPROVED APPROVED
By: By:
Larry McCallon
Board President
Date: Date:
APPROVED AS TO FORM:
By: By:
Penny Alexander-Kelley
General Counsel
Date:
CONCURRENCE
Kathlee Murphy—Perez % 2 ’ ﬁ
Contragls Manager
APPROV AL RECOMMENDED:
By:
Pete Castelan Date
Utility Coordinator

Overland, Pacific & Cutler, Inc.
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SANBAG

CONTRACT SUMMARY SHEET
Contract No. C 12250 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and Southern California Edison

Contract Description {-215 Bi-County HOV Project — Utiltiy Relocation

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12250

Is this a Sole-Source procurement? [] Yes X No

Original Contract Amount $ {99076 Original Contingency Amount | $

Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACTVALUE - |$ 99,076 TOTAL CONTINGENCY VALUE | $
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 99,076

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013
Has the contract term been amended? [X] No [ | Yes - please explain.

] A Budget Amendment is required.
How are we funding current FY? CMAQ, Local (RCTC), and MSi 1990-Valley Major Projects

Federal Funds | [] State Funds | [X] Local Funds | [] TDA Funds | [X] Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC), and MS! 1990-Valley Major Projects
(X1 Payable [] Receivable

Check all appllcable boxes
[(1 Retention? If yes, indicate %

[[] pisadvantaged Business Enterprise (DBE) Goal % [ Underutilized DBE (UDBE) Goal %
Task Manager (Print Name) ignatur Date

SABA H | N 4-28-20(2-

{5&&;:; . SATK,
Project Manager (Print Name) ate
(R HHErd Lok fra

oZ ’/dv
Conlracts Manager (Print Narde)

M A 4,4 ps1ut
Chief Financial Officer Signature (Print Name) Sighature Date — —
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Page 1 of 5
UTILITY AGREEMENT

SANBAG Agreement No. C12250

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2, 1215 SBD 1215
: 0.0/5.1
FEDERAL AID NUMBER OWNER'S PLAN NUMBER

CML6053(101)

Caltrans Approved Sheet 2/4

FEDERAL PARTICIPATION
On the project ] YEs [ no On the Utilities X yes [] no

UTILITY AGREEMENT NO. 22708 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

Southern California Edison

Hereinatter called “Owner”, owns and maintains
Electric facilities along Interstate Route 215

Within the limits of SANBAG Project which requires
Relocation of electric facilities along 1215

To accommodate SANBAG Project

It is hereby mutually agreed that:

I WORK TO BE DONE

In accordance with Notice to Owner No. 22708 dated 3/15/2012, OWNER shall relocate
existing Distribution facilities PP #'s 4169777E & PP 1981346E located on W. La Cadena
between Kluk Ln. and Main St. All work shall be performed substantially in accordance with
OWNER's Plan #2/4 consisting of 1 sheet, a copy of which is on file at the District office of
the Department of Transportation, at 464 W. 4™ Street, Bernardino CA 92401-1400.

Deviations from the OWNER’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER'’s plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.

C12250
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Iv.

UTILITY AGREEMENT NO. 22456

LIABILITY FOR WORK

The existing facilities described above will be relocated at 50% SANBAG expense and 50%
OWNER expense in accordance with Section 5C of the Master Contract dated 11/1/2004.

PERFORMANCE OF WORK

OWNER agrees to perform the herein described work with its own forces or to cause the
herein described work to be performed by the OWNER'’s contractor, employed by written
contract on a continuing basis to perform work of this type, and to provide and furnish all
necessary labor, materials, tools, and equipment required therefore, and to prosecute said
work diligently to completion.

Use of out-of-state personnel or personnel requiring lodging and meal (“per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER’s estimate of actual and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER’s contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above. OWNER shall indemnify and defend
SANBAG for any claims or liability arising out of the OWNER's failure to comply with the
prevailing wage requirements.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER’s failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER’s itemized bill, signed responsible
official of OWNER's organization and prepared on OWNER'’s letterhead, compiled on the
basis of the actual and necessary cost and expense incurred and charged or allocated to
said work in accordance with the uniform system of accounts prescribed for OWNER by
the California Public Utilities Commission, Federal Energy Regulatory Commission or
Federal Communications Commission, whichever is applicable.

It is understood and agreed that SANBAG will not pay for any betterment or increase in
capacity of OWNER’s facilities in the new location and that OWNER shall give credit to
SANBAG for the “used life” or accrued depreciation of the replaced facilities and for the
salvage value of any material or parts salvaged and retained or sold by OWNER.

C12250
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UTILITY AGREEMENT NO. 22456

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER’s recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
not to exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER'’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER'’s facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. {f SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER’s estimated costs solely as the result of a revised Notice to Owner as
provided for in Section I, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

in any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'S final bill. Any and all increases in costs that are the direct resuit
of deviations from the work described in Section | of this Agreement, shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by the OWNER for a
period of three years from the date of the final payment and will be available for audit by
State and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or Federal
audit determines payments to be unallowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.

C12250
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UTILITY AGREEMENT NO. 22456

GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

If SANBAG’S Project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1,Part
645 is hereby incorporated into this Agreement by reference; provided, however, that the
provisions of any agreements entered into between the STATE and the OWNER pursuant
to State law for apportioning the obligations and costs to be borne by each, or the use of
accounting procedures prescribed by the applicable Federal or State regulatory body and
approved by the Federal Highway Administration, shall govern in lieu of the requirements of
said 23 CFR 645.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
99,076.00

Signatures on Following Page
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UTILITY AGREEMENT NO. 22456

IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
Southern California Edison-Distribution

APPROVED APPROVED
By:

Larry McCallon
Board President

By:

Date: Date:

APPROVED AS TO FORM:

By:
Penny Alexander-Kelley
General Counsel

By:

Date:

CONCURRENCE:

Contrgcts Manager \ D

APPROVAL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator
Overland, Pacific & Cutler, Inc.
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-Governments

RANDAG CONTRACT SUMMARY SHEET
Contract No. C 12251 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and Southern California Gas

Contract Description 1-215 Bi-County HOV Project — Utiltiy Relocation

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12251

Is this a Sole-Source procurement? [] Yes X No

Original Contract Amount $ | 174,256 Original Contingency Amount | $
Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 174,256 TOTAL CONTINGENCY VALUE | $
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 174,256

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013
Has the contract term been amended? [X] No [] Yes - please explain.

| X Budget authorlty for this contract currently exlsts in Task No. 0839.
[] A Budget Amendment is required. _
How are we funding current FY? CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects

Federal Funds | [] State Funds | [X] Local Funds | [] TDA Funds Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects
Payable [] Receivable

‘ Check aII appllcableboxes T
[] Retention? If yes, indicate %
[C] Disadvantaged Business Enterprise (DBE) Goal %  [] Underutilized DBE (UDBE) Goal %

Task ManagerPrint Name)
KHA'LIL SAGA

Neln% ger (Print e) /:4 2

Q
Contr anager (Prlnt Namg)
?LJM A LA 5 N JANS >
Chief Financial Officer Signature (Print Name) Signature Date
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Page | of 5
UTILITY AGREEMENT

SANBAG Agreement No. C12251-

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2, 1215 SBD 1215
0.0/5.1
FEDERAL AID NUMBER OWNER'S PLAN NUMBER
CML6053(101)
Location (1) #81708.000, Location (2)#81709.000

FEDERAL PARTICIPATION
On the project ] YEs [] no On the Utilites [X] yes [] no

UTILITY AGREEMENT NO. 22460 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project’). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

Southern California Gas Company

Hereinafter referred to as “Owner”, owns and maintains
Gas facilities along Interstate Route 215

Within the limits of SANBAG Project which requires
Relocation of qas facilities along 1215

To accommodate SANBAG Project

It is hereby mutually agreed that:

l. WORK TO BE DONE

in accordance with Notice to Owner No. 22460 dated 2/24/2012, OWNER shall relocate 2”
gas facilities at two locations. Location (1) Within East La Cadena Drive, North of Villa
Street from sta. 549+25 — 551+25. Location (2) Within La Crosse Street, South of Barton
Road from sta. 59+25 — 75+50. All work shall be performed substantially in accordance with
OWNER'’s Plan (1)#81708.000 and Plan (2)#81709.000 consisting of 1 sheet and 3 sheets
respectively, a copy of which is on file at the District office of the Department of
Transportation, at 464 W. 4 Street, Bernardino CA 92401-1400.

Deviations from the OWNER'’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER'’s plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner. '
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iv.

UTILITY AGREEMENT NO. 22460

LIABILITY FOR WORK

The existing facilities described in Section 1 above will be relocated at 50% SANBAG’s
expense and 50% OWNER expense in accordance with Section 5¢ of the Master Contract
dated 11/1/2004.

PERFORMANCE OF WORK

OWNER agrees to perform the herein described work with its own forces or to cause the
herein described work to be performed by the OWNER'’s contractor, employed by written
contract on a continuing basis to perform work of this type, and to provide and furnish all
necessary labor, materials, tools, and equipment required therefore, and to prosecute said
work diligently to completion.

Use of out-of-state personnel or personnel requiring lodging and meal (“per diem”)
expenses will not be allowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER’s estimate of actuai and
necessary relocation costs. OWNER shall include an explanation why local employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnei Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of Industrial Relations dated October 25, 2002, work performed by OWNER?’s contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shall verify compliance with this requirement in the
administration of its contracts referenced above.

OWNER shall indemnify and defend SANBAG for any claims or liability arising out of the
OWNER’s failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER'’s itemized bill, signed responsible
official of OWNER’s organization and prepared on OWNER’s letterhead, compiled on the
basis of the actual and necessary cost and expense incurred and charged or allocated to
said work in accordance with the uniform system of accounts prescribed for OWNER by the
California Public Utilities Commission, Federal Energy Reguiatory Commission or Federal
Communications Commission, whichever is applicable.

It is understood and agreed that SANBAG wili not pay for any betterment or increase in
capacity of OWNER’s facilities in the new location and that OWNER shall give credit to
SANBAG for the “used life” or accrued depreciation of the replaced faciiities and for the
salvage value of any material or parts salvaged and retained or sold by OWNER.

Cl12251
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UTILITY AGREEMENT NO. 22460

Not more frequently than once a month, but at least quarterly, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER’s recorded costs as billing
date less estimated credits applicable to completed work. Payment of progress bills not to
exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER’s facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER's estimated costs solely as the result of a revised Notice to Owner as
provided for in Section I, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'’S final bill. Any and all increases in costs that are the direct result
of deviations from the work described in Section | of this Agreement shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or Federal
audit determines payments to be unallowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.

GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

C12251
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UTILITY AGREEMENT NO. 22460

If SANBAG’S project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1,Part
645 is hereby incorporated into this Agreement by reference; provided, however, that the
provisions of any agreements entered into between SANBAG and the OWNER pursuant to
State law for apportioning the obligations and costs to be borne by each, or the use of
accounting procedures prescribed by the applicable Federal or State regulatory body and
approved by the Federal Highway Administration, shall govern in lieu of the requirements of
said 23 CFR 645.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
$174.256.00

Signatures on Following Page
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UTILITY AGREEMENT NO. 22460

IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
Southern California Gas Company

APPROVED APPROVED
By: By:

Larry McCallon

Board President

Date: Date:
APPROVED AS TO FORM:
By:

Penny Alexander-Kelley

General Counsel

CONCURRENCE:

Congfacts Manager

APPROV AL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator

Overland, Pacific & Cautler, Inc.
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S Governments

CONTRACT SUMMARY SHEET

Contract No. C 12252 Amendment No.

By and Between
San Bernardino Associated Governments (SANBAG) and Verizon

“Working Together

Contract Description _1-215 Bi-County HOV Project — Utiltiy Relocation

Board of Director’s Meeting Date: June 6, 2012
Overview of BOD Action: Approve Utiltiy Agreement C12252

Is this a Sole-Source procurement? [] Yes X No

Original Contract Amount $ 209,796 Original Contingency Amount | $
Revised Contract Amount $ Revised Contingency Amount | $
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $ Contingency Amendment $
TOTAL CONTRACT VALUE $ | 209,796 TOTAL CONTINGENCY VALUE | $
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | 209,796

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
June 6, 2012 May 31, 2013
Has the contract term been amended? [X] No [ ] Yes - please explain.

E Budget authorlty for thls contract currentIy exnsts in Task No 0839
[] A Budget Amendment is required.
How are we funding current FY? CMAQ, Local (RCTC), and MSI 1990-Valley Major Projects

Federal Funds | [] State Funds | [X] Local Funds | [] TDA Funds | [X] Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
CMAQ, Local (RCTC), and MSI! 1990-Valley Major Projects

Payable [ ] Receivable N"M

.Check aII applicable boxes‘ —
[J Retention? If yes, indicate %

[] pisadvantaged Business Enterprise (DBE) Goal % [ Underutilized DBE (UDBE) Goal %
gc\rm C; Lo—k % % S—l-r
Task Manager{Print Name) i ; Date

KuALiL gaBA

Imct Manag:%fjnnt AL‘ ﬂm

Contracts Manager (Print Name) ~
WM ST A% 5k

Chief Financial Officer Signature (Print Name) Signature - ~ Date
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Page 1 of 5
UTILITY AGREEMENT
SANBAG Agreement No. C12252

DISTRICT COUNTY ROUTE POST MILE EA
08 Riverside/San 91/1215 RIV 91, 21.5/21.7, RIV 1215 OM9401
Bernardino 43.2/45.2, 1215 SBD i215
0.0/5.1
FEDERAL AID NUMBER OWNER'S PLAN NUMBER
CML6053(101)
#0592-8POAQOFR
FEDERAL PARTICIPATION
On the project X YyEs [] no On the Utilites X Yyes [] no

UTILITY AGREEMENT NO. 22469 DATE

San Bernardino County Transportation Authority, hereinafter referred to as “SANBAG”, proposes to
add High Occupancy Vehicle lanes on both north- and south-bound lanes of the Interstate 215 (1215)
freeway between Spruce Street and Orange Show Road in the Counties of Riverside and San Bernardino
(“Project”). Sound walls, retaining walls, and barrier walls will be added in various locations within the
Project limits. The Union Pacific Rail Road Bridge will be removed only, the BNSF Railway Bridge will be
reconstructed, and the Newport Avenue Bridge will be reconstructed.

Verizon

Hereinafter called “Owner”, owns and maintains
Telephone facilities located within existing AT&T substructure system on Fairway Drive.

Within the limits of SANBAG Project which requires
Relocation of telephone facilities on Fairway Drive.

To accommodate SANBAG Project

It is hereby mutually agreed that:

1. WORK TO BE DONE

In accordance with Notice to Owner No. 22469 dated 3/9/2012, OWNER shall relocate
telephone facilities at (2) locations. Location (1) Existing facilities within Fairway Drive
beneath the 1215. Location (2) Existing facilities are located about 800’ N. of Fairway Dr.
crossing the 1215 at station 246+00. All work shall be performed substantially in accordance
with OWNER'’s Plan #0592-8P0OAOFR consisting of 6 sheets, received on 2/27/2012 a copx
of which is on file at the District office of the Department of Transportation, at 464 W. 4
Street, San Bernardino CA 92401-1400.

Deviations from the OWNER’s plan described above initiated by either SANBAG or
OWNER, shall be agreed upon by both parties hereto under a Revised Notice to Owner.
Such Revised Notices to Owner, approved by SANBAG and agreed to/acknowledged by
OWNER, will constitute an approved revision of the OWNER’s plan described above and
are hereby made a part hereof. No work under said deviation shall commence prior to
written execution by OWNER of the Revised Notice to Owner. Changes in the scope of the
work will require an amendment to this Agreement in addition to the revised Notice to
Owner.
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Iv.

UTILITY AGREEMENT NO. 22469

LIABILITY FOR WORK

The existing facilities described above will be relocated at 50 % SANBAG’s expense and
50% OWNER expense in accordance with Section 5 of the Master Contract dated 1/8/2004.

PERFORMANCE OF WORK

OWNER agrees to cause the herein described work to be performed by a contract with the
lowest qualified bidder, selected pursuant to a valid competitive bidding procedure, and to
furnish or cause to be furnished all necessary labor, materials, tools, and equipment
required therefore, and to prosecute said work diligently to completion.

OWNER shall ensure that the contractor hired to complete the work described herein obtain
proof of insurance coverage sufficient to cover the risks involved with such work, and shail
require that said contractor add SANBAG as an additional insured under such policies.
OWNER’s contract with the contractor shall require that the contractor indemnify and
defend SANBAG for any claims or liability arising out of the contractor's or any
subcontractor’s performance of the work described herein.

Use of out-of-state personnel or personnel requiring lodging and meal (“per diem”)
expenses will not be aliowed without prior written authorization by SANBAG representative.
Requests for such permission must be contained in OWNER’s estimate of actual and
necessary relocation costs. OWNER shall include an explanation why iocal employee or
contract labor is not considered adequate for the relocation work proposed. Per Diem
expenses shall not exceed the per diem expense amounts allowed under the California
Department of Transportation’s Department of Personnel Administration travel expense
guidelines.

Pursuant to Public Works Case No. 2001-059 determination by the California Department
of industrial Relations dated October 25, 2002, work performed by OWNER’s contractor is
a public work under the definition of Labor Code Section 1720(a) and is therefore subject to
prevailing wage requirements. OWNER shali verify compliance with this requirement in the
administration of its contracts referenced above.

OWNER shail indemnify and defend SANBAG for any claims or liability arising out of the
OWNER's failure to comply with the prevailing wage requirements.

PAYMENT FOR WORK

SANBAG shall pay its share of the actual and necessary cost of the herein described work
within 45 days after receipt of five (5) copies of OWNER’s itemized bill, signed responsible
official of OWNER'’s organization and prepared on OWNER?’s letterhead, compiled on the
basis of the actual and necessary cost and expense incurred and charged or allocated to
said work in accordance with the uniform system of accounts prescribed for OWNER by the
California Public Utilities Commission, Federal Energy Regulatory Commission or Federal
Communications Commission, whichever is applicable.

C12252

m



UTILITY AGREEMENT (Cont.) Page 3 of 5

UTILITY AGREEMENT NO. 22469

it is understood and agreed that SANBAG will not pay for any betterment or increase in
capacity of OWNER’s facilities in the new location and that OWNER shall give credit to
SANBAG for the “used life” or accrued depreciation of the replaced facilities and for the
salvage value of any material or parts salvaged and retained or sold by OWNER.

Not more frequently than once a month, but at least quarterty, OWNER will prepare and
submit progress bills for costs incurred not to exceed OWNER’s recorded costs as of the
billing date less estimated credits applicable to completed work. Payment of progress bills
not to exceed the amount specified below may be made under the terms of this Agreement.
Payment of progress bills which exceed the amount of this Agreement may be made after
receipt and approval by SANBAG of documentation supporting the cost increase and after
an Amendment to this Agreement has been executed by the parties to this Agreement.

The OWNER shall submit a final bill to SANBAG within 360 days after the completion of the
work described in Section | above. If SANBAG has not received a final bill within 360 days
after notification of completion of OWNER'’s work described in Section V of this Agreement,
and SANBAG has delivered to OWNER fully executed Deeds, Consents to Common Use or
Joint Use Agreements as required for OWNER’s facilities, SANBAG will provide written
notification to OWNER of its intent to close its file within 30 days and OWNER hereby
acknowledges, to the extent allowed by law, that all remaining costs will be deemed to have
been abandoned. If SANBAG processes a final bill for payment more than 360 days after
notification of completion of OWNER’s work, payment of the late bill may be subject to
allocation and/or approval by the California Transportation Commission.

The final billing shall be in the form of an itemized statement of the total costs charged to
the project, less the credits provided for in this Agreement, and less any amounts covered
by progress billings. However, SANBAG shall not pay final bills which exceed the estimated
cost of this Agreement without documentation of the reason for the increase of said cost
from the OWNER and approval of documentation by SANBAG. Except, if the final bill
exceeds the OWNER's estimated costs solely as the result of a revised Notice to Owner as
provided for in Section I, a copy of said revised Notice to Owner shall suffice as
documentation. In either case, payment of the amount over the estimated cost of this
Agreement may be subject to allocation and/or approval by the California Transportation
Commission.

In any event if the final bill exceeds 125% of the estimated cost of this Agreement, an
Amended Agreement shall be executed by the parties to this Agreement prior to the
payment of the OWNER'S final bill. Any and all increases in costs that are the direct result
of deviations from the work described in Section | of this Agreement, shall have the prior
concurrence of SANBAG.

Detailed records from which the billing is compiled shall be retained by OWNER for a period
of three years from the date of the final payment and will be available for audit by State
and/or Federal auditors. Owner agrees to comply with Contract Cost Principles and
Procedures as set forth in 48 CFR, Chapter 1, Part 31, et seq., 23 CFR, Chapter 1, Part
645 and or 18 CFR, Chapter 1, Parts 101, 201, et al. If a subsequent State and/or Federal
audit determines payments to be unallowable, OWNER agrees to reimburse SANBAG upon
receipt of SANBAG billing.

C12252
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V.

UTILITY AGREEMENT NO. 22469

GENERAL CONDITIONS

All costs accrued by OWNER as a result of SANBAG Liability Claim Letter request of
November 7, 2011 to review, study and/or prepare relocation plans and estimates for the
project associated with this Agreement may be billed pursuant to the terms and conditions
of this Agreement.

If SANBAG’S Project which precipitated this Agreement is canceled or modified so as to
eliminate the necessity of work by OWNER, SANBAG will notify OWNER, in writing, and
SANBAG reserves the right to terminate this Agreement by Amendment. The Amendment
shall provide mutually acceptable terms and conditions for terminating the Agreement.

All obligations of SANBAG under the terms of this Agreement are contingent upon the
acceptance of this Agreement by SANBAG’s Board of Directors.

OWNER shall submit a Notice of Completion to SANBAG within 30 days of the completion
of the work described herein.

It is understood that 1215 is a Federal aid highway and accordingly, 23 CFR, Chapter 1,Part
645 is hereby incorporated into this Agreement by reference; provided, however, that the
provisions of any agreements entered into between the STATE and the OWNER pursuant
to State law for apportioning the obligations and costs to be borne by each, or the use of
accounting procedures prescribed by the applicable Federal or State regulatory body and
approved by the Federal Highway Administration, shall govern in lieu of the requirements of
said 23 CFR 645.

THE ESTIMATED COST TO SANBAG FOR THE ABOVE DESCRIBED WORK IS
$209,796.00

Signatures on Following Page
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UTILITY AGREEMENT NO. 22469

IN WITNESS WHEREOF, the above parties have executed this Agreement the day and year above
written.

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY Owner:
Verizon

APPROVED APPROVED
By: By:

Larry McCallon

Board President

Date: : Date:
APPROVED AS TO FORM:
By:

Penny Alexander-Kelley

General Counsel

CONCURRENCE:

, Fen hy-Perez
Coxg_fylcts Manager

APPROVAL RECOMMENDED:

By:
Pete Castelan Date
Utility Coordinator

Overland, Pacific & Cutler, Inc.
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Governments
sSANBAG San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715

ThANBPDhTATlDN
Phone: {909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov MEABURE 1

Working Together

® San Bernardino County Transportation Commission ® San Bernardino County Transportation Authority
B San Bernardino County Congestion Management Agency ® Service Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: 5
Date: May 10, 2012

Subject: Right-of-Way Appraisals and Acquisitions for the Interstate 15/Interstate
215(1-15/1-215) Devore Interchange Reconstruction Project

Recommendation:” 1. Approve appraisals and just compensation on properties needed for the I-15/
I-215 Devore Interchange Reconstruction Project listed in Attachment “A” of this
agenda item, copies of which are on file with the Director of Project Delivery.

2. Authorize acquisition of parcels needed for the I-15/I-215 Devore Interchange
Reconstruction Project as listed in Attachment “A” in a not to exceed aggregate
total of $3,000,000.

3. Authorize the Executive Director to act on behalf of SANBAG in signing
Purchase & Sale Agreements for the required properties identified in Attachment
“A” for construction of the I-15/I-215 Devore Interchange Reconstruction Project
similar to that procedure utilized pursuant to SANBAG Valley Freeway Program
Policy 40004 (reference: Administrative Settlement Policy 34507).

Background. Recommendation 1: SANBAG, in conjunction with Caltrans is proceeding with
the I-15/I-215 Devore Interchange Reconstruction Project (Devore Interchange
Project). A right-of-way cooperative agreement C11103 with Caltrans was
approved for this project at the June 1, 2011 SANBAG Board meeting and
amended at the March 7, 2012 SANBAG Board meeting. This agreement defined
roles and responsibilities for the acquisition of right-of-way for the project,

Approved
Major Projects Committee

Date: __ May 10, 2012

Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
[coc | Jcrc [X]CrA | X[SAFE | [cMA | |
Check all that apply.
MPC1205g-das

Attachments: MPC1205g1-das; MPC1205g2-das
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Page 2

MPC1205g-das

designating SANBAG as the implementing agency for the appraisal, acquisition,
and management of the right-of-way properties needed for this important design-
build project. The approved agreement also commits up to $50,353,825 in
Measure I 2010-2040 Cajon Pass funds for the acquisition of right-of-way, utility
relocations, Caltrans right-of-way engineering and condemnation work, and
mitigation expenses. SANBAG’s right-of-way consultant, Overland, Pacific and
Cutler (OPC) Services, has completed appraisals of 15 parcels. The 15 parcels
are summarized in Attachment “A” and include fee takes and temporary
construction easements with a total value of $3,000,000, including additional
acquisition costs as noted in Recommendation 2 below (copies of these appraisals
are on file with the Director of Project Delivery). These appraisals have been
reviewed by a senior appraiser and by SANBAG’s independent right of way
advisor for compliance with necessary processes and meeting fair compensation
requirements. Staff recommends approval of these appraisals.

Recommendation 2: The total estimated acquisition cost for all properties
identified in Attachment “A” is $3,000,000 and includes the appraised costs,
Relocation Assistance Program (RAP) and demolition costs, and a contingency of
just over 15%. SANBAG is required by Federal and State law to provide a
Relocation Assistance Package (RAP) for property owners that are displaced
and/or require relocation of personal property. Additional acquisition costs
include any demolition that is required to clear the property of existing
improvements on the acquired right-of-way.

Staff requests that the Board authorize proceeding with offers of acquisition to the
property owners, with this aggregate cost limit for the sum of these offers. The
SANBAG Board should be aware that while condemnation actions for these
properties is a last resort and SANBAG’s consultant will go to every possible
extent to avoid such actions, there is a potential that these properties may need to
be acquired through eminent domain proceedings. Per the cooperative agreement,
all resolution of necessity hearings will be coordinated by Caltrans through the
California Transportation Commission (CTC). Staff recommends approval of this
recommendation.

Recommendation 3: Acquisition of these properties in a timely manner is
critical to maintaining the planned construction schedule for the project. To assist
in maintaining the schedule, staff is recommending that the Board authorize the
Executive Director to act on behalf of SANBAG in signing Purchase & Sale
Agreements, similar to the procedure used pursuant to SANBAG Valley Freeway
Program Policy 40004 (reference: Administrative Settlement Policy 34507). This
SANBAG Board-approved policy establishes a standard administrative process
for acquisition of right-of-way whereby the Executive Director is authorized to
pursue acquisitions utilizing certain factors, such as an available appraisal, the
inexact nature of the process by which just compensation is determined through

Attachments: MPC1205g1-das; MPC1205g2-das
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Financial Impact:

Reviewed By:

Responsible Staff:

MPC1205g-das

legal processes, and the impact of such acquisitions through voluntary settlement
on the project-wide perspective, including, e.g., project deadlines and funding
issues. This process is appropriate for the acquisition of the 15 properties
identified herein. A standard agreement and easement format (see attached) will
be used for these acquisitions consistent with Caltrans format and will be
reviewed by SANBAG’s right-of-way legal consultant for form prior to
presenting to the Executive Director for signature. SANBAG is the Implementing
Agency for purposes of these right-of-way acquisitions and in that capacity will
sign the purchase and sale agreement; and pursuant to the cooperative agreement
the property will be acquired in Caltrans’ name.

This item is consistent with the adopted Fiscal Year 2011/2012 Budget Task No.
0880.

This item will be reviewed by the Major Projects Committee on May 10, 2012
and the Mountain Desert Committee on May 18, 2012. SANBAG Legal Counsel
and Contracts Manager have reviewed and approved this item as to form.

Garry Cohoe, Director of Project Delivery

Attachments: MPC1205g1-das; MPC1205g2-das
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1-15/1215 Interchange Improvements Project Property Acquisitions

Attachment "A"
Owner Type
0349-152-09 Jinbo, Kevin & Becky Fuli take-fee
0349-145-07 Schulte, Leo A. & Ellen Full take-fee
0349-143-17 Schulte Familly Trust Full take-fee
0349-143-18 Denton, Joseph R. & Linda P. Fuli take-fee
0349-111-18 Martin, Joseph A. & Lezlie J. Full take-fee
0349-152-11 Alcantara, Arnulifo G. & Emilee A. Full take-fee
0349-143-29 Kukura, Gary M. & Robin L. Full take-fee
0348-132-07 Christiansen Family Trust 11-20-02 R Ml s anporaLy
construction easement
0348-132-02 Bakeman Family Trust oy talfe-fee and temporary
construction easement
0348-132-01 Jones, Ruth H. Partial talfe-fee and temporary
construction easement
0349-102-07 Hubbard, Mark & Kim Partial take-fee
0349-102-08 Arlie R & L Elaine Hubbard Trust 2006C/O Arlie R. &|Partial take-fee
gz:g:ggi:i; Mathews Family Trust 5-6-99 Partial take-fee
0349-062-33 Mathews Family Trust 5-6-99 Partial take-fee

MPC120801-das
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PROJECT:
APN:

Caltrans No.:
Federal ID No.:

AGREEMENT FOR ACQUISITION OF REAL PROPERTY

Title Company Escrow No:

Title Order No.:

Attention:
(“Escrow Holder"”)

THIS AGREEMENT (“Agreement”) is entered into as of this day of
2012 by and between the San Bernardino County Transportation Commission, a public agency of the
State of California and Caltrans, , ("Buyer”), and
("seller”) for acquisition by Buyer of certain real
property described herein. The Property is being acquired in connection with a joint agency project
entitled the I-15/1-215 Devore Junction/Goods Movement Improvement Project (“Project”).

IT IS HEREBY MUTUALLY AGREED BETWEEN THE PARTIES AS FOLLOWS:

1. AGREEMENT TO SELL AND PURCHASE. Seller agrees to sell to Buyer, and Buyer agrees
to purchase from Seller, upon the terms and for the consideration set forth in this Agreement, that
certain real property (“Property”) situated in , San Bernardino
County, California, and legally described and depicted as follows:

SEE EXHIBIT “A-1" and “B-1" ATTACHED HERETO
AND BY THIS REFERENCE MADE A PART HEREOF

The Property constitutes a portion of a larger legal lot (“Original Parcel”) upon which improvements
are located. That portion of the Original Parcel being retained by Seller (thus, the Original Parcel
excluding the Property) is referred to hereafter as the "Remainder Parcel.”

2. PURCHASE PRICE. The total purchase price, payable in cash through escrow, shall be
the sum of AND NO/100 DOLLARS ($000,000) (“Purchase Price”).
3. CONVEYANCE OF TITLE. Seller agrees to convey fee simple title to the Property to

Caltrans by Grant Deed, in the same form as that attached hereto as Exhibit “"C" (“Grant Deed"), free
and clear of all recorded and unrecorded liens, encumbrances, assessments, easements, leases, and
taxes EXCEPT:

(a) Non-delinquent taxes for the fiscal year in which this transaction closes.

(b) Public utility, public alley, public street easements, and rights of way of
record (except rights in any such items conveyed under this Agreement).

(© Items numbered in the above referenced preliminary title
report issued by _ Title Company (“Title Company”) dated as of
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4. TEMPORARY CONSTRUCTION EASEMENT; UTILITY EASEMENT. Buyer's acquisition from
Seller may include a temporary construction easement (“TCE”) and/or one or more easements for
utilities (“Utility Easement(s)”). Provisions relating to a TCE and/or Utility Easement(s), if any, are set
forth in Exhibit “D” attached hereto.

5. TITLE INSURANCE POLICY. Escrow Holder shall, upon closing, provide Buyer with a
CLTA Standard Coverage Policy of Title Insurance (“Title Policy”) in the amount of
AND NO/100 DOLLARS ($000,000) issued by the Title Company showing the
title to the Property vested in Buyer, subject only to the exceptions set forth in Section 3 of this
Agreement and the printed exceptions and stipulations in said policy. Buyer will pay the title insurance
premium. The Title Policy will also insure the priority of any TCE and/or Utility Easement(s). If Buyer’'s
acquisition from Seller includes a Utility Easement, and if the Property is subject to a mortgage, deed of
trust or other lien which, through foreclosure, could cause the easement to be wiped out, Seller will
obtain from the holder(s) of such lien(s) subordination documentation sufficient to assure that the
easement becomes senior to such lien(s).

6. ESCROW. Buyer and Seller will open an escrow with Escrow Holder by executing escrow
instructions prepared by Escrow Holder implementing the terms and provisions of this Agreement.
Escrow will be deemed opened on the date both parties deposit signed escrow instructions with Escrow
Holder. In the event of any inconsistency between such instructions and the provisions of this
Agreement, this Agreement will govern. “Close of Escrow” or “Closing” refers to the date the Grant
Deed or other conveyance documents are recorded in the office of the San Bernardino County Recorder.
Close of Escrow will occur ( ) days after it is opened.

7. ESCROW FEES, CHARGES AND COSTS. Buyer agrees to pay all Buyer’s and Seller's usual
fees, charges, and costs which arise in this escrow. No recording fee will be payable, pursuant to
Government Code Section 27383. No documentary transfer tax will be payable, pursuant to Revenue &
Taxation Code Section 11922, Buyer will pay the administrative/reconveyance fee or forwarding fee for
the partial reconveyance of any deed of trust or mortgage affecting the Property.

8. REAL PROPERTY TAXES AND ASSESSMENTS. Buyer is a public entity and is exempt from
payment of real property taxes. Seller understands that the San Bernardino County Tax Collector (“"Tax
Collector”) will not accept partial payment of an installment of real property taxes due at Close of
Escrow. Real property taxes and assessments will therefore not be prorated through Escrow. In the
event that as of Close of Escrow any real property taxes are unpaid, Escrow Holder is instructed to pay
from proceeds otherwise due Seller at Close of Escrow all real property taxes and assessments for the
semi-annual period during which Closing occurs. Any property tax refund due to Seller with respect to
the Property for a period following Close of Escrow will be refunded to Seller by the Tax Collector as
provided in California Revenue & Taxation Code Section 5096.7. Such refund will occur outside of Escrow
and Buyer and Escrow Holder will have no liability with respect thereto.

9, POSSESSION. Buyer shall be entitled to possession of the Property immediately upon
Close of Escrow. If Buyer and Seller have agreed upon Seller's continued occupancy of the Property
following Close of Escrow, the rights of the parties to possession of the Property will be governed by the
Lease Agreement or other documentation between Buyer and Seller evidencing such continued right of
occupancy.

10. FULL AND COMPLETE SETTLEMENT. Seller acknowledges that the compensation paid to
Seller through this Agreement constitutes the full and complete settlement of any and all claims against
Buyer, by reason of Buyer’s acquisition of the Property, specifically including, but not limited to, any and
all damage to the Remainder Parcel by reason of the acquisition of the Property or construction of the
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Project, the value of any improvements located on the Property, severance of the Property from the
Original Parcel, any claims of rental or leasehold value, any and all claims in inverse condemnation and
for precondemnation damages, and any and all other claim that Seller may have, whether or not
specifically mentioned here, relating directly or indirectly to the acquisition by Buyer of the Property.
Seller and Buyer, and each and all of their agents, representatives, attorneys, principals, predecessors,
successors, assigns, administrators, executors, heirs, and beneficiaries, hereby release the other party,
and each of them, from any and all obligations, liabilities, claims, costs, expenses, demands, debts,
controversies, damages, causes of action, including without limitations those relating to just
compensation, damages which any of them now have, or might hereafter have by reason of any matter
or thing arising out or in any way relating to acquisition of the Property by Buyer .

11, CONSTRUCTION AND CURATIVE WORK AND OTHER SPECIAL PROVISIONS. Because
Buyer is acquiring only a portion of the Original Parcel, some repair and reconstruction may be necessary
in order to remedy damages resulting from severance of the Property from the Original Parcel. Provisions
relating to such matters as well as other special provisions (if any) relating to this transaction, are set
forth in Exhibit “E"(the easement are "D™) attached hereto.(would only apply in limited circumstances)

12, PERMISSION TO ENTER ON PREMISES. Seller hereby grants to Buyer, its authorized
agents or contractors, the right to-enter upon the Property to make necessary and reasonable
inspections, RENTAL AND LEASEHOLD INTEREST. Seller warrants that there are no third parties in
possession of any portion of the Property as lessees, tenants at sufferance, trespassers, or invitees, and
that there are no oral or written recorded or UNRECORDED LEASES OR OTHER AGreements concerning
all or any portion of the Property exceeding a period of one month. Seller further agrees to hold Buyer
harmless and reimburse Buyer for any and all of its losses and expenses occasioned by reason of any
lease of the Property held by any tenant of Seller for a period exceeding one month, EXCEPT: None.

13. WARRANTIES, REPRESENTATIONS, AND COVENANTS OF SELLER. Seller hereby
warrants, represents, and/or covenants to Buyer that:

(a) To the best of Seller's knowledge, there are no actions, suits, material
claims, legal proceedings, or any other proceedings affecting the Property or any portion thereof, at law,
or in equity before any court or governmental agency, domestic or foreign.

(b) To the best of Seller's knowledge, there are no encroachments onto the
Property by improvements on any adjoining property, nor do any buildings or improvements on the
Property encroach on other properties.

© Until the Closing, Seller shall not do anything which would impair Seller's
title to the Property.

(d) Until the Closing, Seller shall, upon learning of any fact or condition
which would cause any of the warranties and representations in this Agreement not to be true as of
closing, immediately give written notice of such fact or condition to Buyer.

(e) Seller, at the time of execution of this Agreement, is the lawful owner of
and has good title to the Property and is authorized to enter into and perform this Agreement.

14, HAZARDOUS WASTE. Neither Seller nor, to the best of Seller's knowledge, any previous
owner, tenant, occupant, or user of the Property has used, generated, released, discharged, stored, or
disposed of any hazardous waste, toxic substances, or related materials (“Hazardous Materials”) on,
under, in, or about the Property, or transported any Hazardous Materials to or from the Property. Seller
shall not cause or permit the presence, use, generation, release, discharge, storage, or disposal of any
Hazardous Materials on, under, in, or about, or the transportation of any Hazardous Materials to or from,
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the Property. The term “Hazardous Material” shall mean any substances or materials so defined by any
state, federal or local statute, ordinance, rule or regulation including (without limitation) any flammable
materials, explosives, radioactive materials, hazardous or contaminated materials or substances, toxic or
noxious substances or materials. To the best of Seller's knowledge, the Property complies with all
applicable laws and governmental regulations relating to Hazardous Materials.

15. INDEMNITY. Seller agrees to indemnify, defend and hold Buyer harmless from and
. against any claim, action, suit, proceeding, loss, cost, damage, liability, deficiency, fine, penalty, punitive
damage, or expense (including, without limitation, attorneys fees), resulting from, arising out of, or based
upon (i) the presence, release, use, generation discharge, storage, or disposal of any Hazardous Material
on, under, in or about, or the transportation of any such materials to or from, the Property, or (ii) the
violation, or alleged violation, of any statute, ordinance, order, rule, regulation, permit, judgment, or
license relating to the use, generation, release, discharge, storage, disposal, or transportation of
Hazardous Materials on, under, in, or about, to or from, the Property. This indemnity shall include,
without limitation, any damage, liability, fine, penalty, punitive damage, cost, or expense arising from or
out of any claim, action, suit or proceeding for personal injury (including sickness, disease, or death,
tangible or intangible property damage, compensation for lost wages, business income, profits or other
economic loss, damage to the natural resource or the environment, nuisance, pollution, contamination,
leak, spill, release, or other adverse effect on the environment). This indemnity extends only to liability
created prior to or up to the date this escrow shall close. Seller shall not be responsible for acts or
omissions to act following Close of Escrow.

16. MEMORANDUM. Buyer and Seller will execute and Escrow Holder will record at Closing a
Memorandum of Agreement in the same form as that attached hereto as Exhibit “E”. The purpose of the
Memorandum is to assure that if the Remainder Parcel is sold prior to the Start Date or Completion Date,
any purchaser shall have received constructive notice of the rights and obligations set forth in this
Agreement, specifically including those described in Section 11 above. (only would apply in limited
circumstances)

17. COUNTERPARTS. This Agreement may be executed in counterparts, each of which so
executed shall, irrespective of the date of its execution and delivery, be deemed an original, and all such
counterparts together shall constitute one and the same instrument.

18. CONTINGENCY. It is understood and agreed between the parties hereto that the
completion of this transaction, and the escrow created hereby, is contingent upon the specific acceptance
and approval of the Buyer herein. The execution of these documents and the delivery of same to Escrow
Holder constitutes said acceptance and approval.

19. NO BROKERS. Buyer and Seller each represents to the other that no brokers have been
involved in this transaction. . . Any party in breach of this provision will indemnify the non-
breaching party against any claim, suits, damages and costs incurred or resulting from the
claims of any person for any brokerage fee or compensation due in connection with this
transaction pursuant to a written agreement made with said claimant.

20. JURISDICTION AND VENUE. This Agreement shall be governed by and construed in
accordance with the laws of the State of California. The parties consent to the jurisdiction of the
California courts with venue in San Bernardino County.

21, ASSIGNMENT. Seller shall not voluntarily assign its rights or interest under this
Agreement or the Escrow described herein without the prior written consent of Buyer. Buyer may freely
assign any or all if its interests or rights under this Agreement or under the Escrow without the consent
of Seller. Subject to the foregoing, the terms and conditions, covenants and agreements set forth herein
shall apply to and bind the heirs, executors, administrators, assigns and successors of the parties hereto.
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22. COOPERATION. Each party agrees to cooperate with the other in the closing of this
transaction and, in that regard, to sign any and all documents which may be reasonably necessary,
helpful, or appropriate to carry out the purposes and intent of this Agreement including, but not limited
to, releases or additional agreements.

23. RISK OF LOSS. Seller covenants and agrees that it will keep the Property fully insured
through Close of Escrow. If improvements on the Property are materially damaged or destroyed prior to
Close of Escrow, Seller will assign to Buyer all insurance proceeds related to the Property and
improvements thereon and the Purchase Price will be reduced by the amount of any deductible allocable
to the Property. If Seller fails to keep the Property fully insured and insurance proceeds are not available
following what would have been an insured casualty, the Purchase Price will be reduced by the reduction
in the value of the Property resulting from such casualty. If improvements on the Property are materially
damaged or destroyed prior to Close of Escrow due to an uninsured casualty, the Purchase Price will be
reduced by an amount equal to the reduction in value of the Property resulting from such uninsured
casualty.

24. ENTIRE _AGREEMENT, WAIVER AND MODIFICATION. This Agreement, together with
escrow instructions executed by the parties, will constitute the entire Agreement between the parties with
respect to the subject matter of this Agreement. It supersedes all prior agreements and understandings,
whether oral or written, between the parties with respect to the matters contained in this Agreement.
Any waiver, madification, consent or acquiescence with respect to any provision of this Agreement shall
be set forth in writing and duly executed by or on behalf of the party to be bound thereby. No waiver by
any party of any breach hereunder shall be deemed a waiver of any other or subsequent breach.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

SIGNATURE PAGE FOLLOWS
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement the day and year set
forth hereinabove.

MAILING ADDRESS OF SELLER SELLER
MAILING ADDRESS OF BUYER BUYER
a public entity
By:
Date

Approved as to Form:

By:
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EXHIBIT A

LEGAL DESCRIPTION OF PROPERTY

That certain real property located in , San Bernardino
County, California, described as follows:

EXHIBIT “B”
PLAT MAP

Place Holders

[To Be Attached]
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EXHIBIT “C”

RECORDING REQUESTED BY AND
WHEN RECORDED RETURN TO:

)

)

)

)

Attn: )
APN: Above Space for Recorder's Use
No Recording Fee Pursuant to Gov't Code §27383
No Documentary Transfer Tax Pursuant to
California Revenue & Taxation Code §11922

GRANT DEED
District County Route Post Number
8 SB I1-15/1-
215
GRANT DEED

FOR VALUABLE CONSIDERATION, receipt of which is hereby acknowledged,
(collectively “Grantor”), hereby grants to Does
Caltrans take in the name of the State of California or Caltrans? the agreement should track
the same language in paragraph 3 "conveyance of title"

, a public agency of the State of California
(“Grantee”), the following described real property (the “Property”) situated in the
, San Bernardino County, State of California:

SEE EXHIBIT “A-1" and Exhibit “B-1"
ATTACHED HERETO

IN WITNESS WHEREOF, Grantor has caused its name to be affixed hereto and this instrument to
be executed by its duly authorized officer.

GRANTOR: DATED: , 2012
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ACKNOWLEDGEMENT

STATE OF CALIFORNIA )

COUNTY OF )

On before me, (here insert name and
title of the officer), personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within
instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized
capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon
behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing
paragraph is true and correct.

WITNESS my hand and official seal.

Signature (Seal)
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EXHIBIT “A-1" TO GRANT DEED

LEGAL DESCRIPTION

Real property in the , San Bernardino County, State of
California, described as follows:

EXHIBIT “B-1"
Plat Map
Place Holder
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CERTIFICATE OF ACCEPTANCE

. This is to certify that the interest in real property conveyed by the Grant Deed to which this

Certificate of Acceptance is attached

from:

to: , a public agency of the State of
California ("Grantee™)

is hereby accepted by the undersigned officer on behalf of Grantee pursuant to authority conferred by

the Grantee’s governing board, and Grantee hereby consents to recordation of said Grant Deed.

a public agency of the State of California

By:

Dated:
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EXHIBIT “D”

TEMPdRARY CONSTRUCTION EASEMENT AND/OR UTILITY EASEMENT PROVISIONS

Yes No

Yes No

MPC1205g2-das

TEMPORARY CONSTRUCTION EASEMENT (“TCE"). Seller will grant to Buyer at
Close of Escrow a temporary and non-exclusive construction easement and
right-of-way ("TCE") over, on, under, in, across, along and through that certain
portion of the Remainder Parcel more fully described and depicted in Exhibits “A-
2" and “B-2" attached hereto and incorporated herein by reference, for the
purpose of all necessary and convenient activities associated with the Project.
The Purchase Price includes payment of full compensation to Seller for the TCE.
Buyer and Seller will provide an executed and acknowledged TCE to Escrow
Holder, for recording at Close of Escrow. Seller agrees that if the area affected
by the TCE needs to be modified (moved, expanded or contracted), Seller will
cooperate with such modifications, in which case (a) an Amendment to the TCE
will be recorded reflecting such modified easement area; and (b) in the event
the easement area is enlarged, Buyer will pay to Seller concurrent with the

recording of the amended TCE, an amount equal to Dollars
($ ) for each additional square foot of space in the modified
easement area.

UTILITY EASEMENT(S). The Purchase Price includes compensation to Seller for
the granting of one or more Utility Easement(s), as described and depicted in
Exhibit “A-3” and “B-3" attached hereto. At Close of Escrow, the parties will
provide to Escrow Holder and Escrow Holder shall cause such Utility Easement(s)
to be recorded. Buyer may elect to appear as the grantee in such easements,
with the right to assign the easement rights to a public utility or quasi-public
utility provider. Alternatively, Buyer may elect to have such Utility Easement(s)
granted directly by Seller to the utility provider. Seller agrees that if, prior to or
during construction of the Project, it becomes necessary to adjust the location of
such Utility Easement(s), Seller will execute an appropriate amendment to the
Utility Easement(s); provided, however, that if the area affected by the Utility
Easement(s) is increased as a result of such adjustment, Seller shall receive,
concurrent with the recording of the amended Utility Easement(s), an amount
equal to Dollars ($ ) per square foot for each
additional square foot of space required for the modified Utility Easement.
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LEGAL DESCRIPTION OF THE TEMPORARY CONSTRUCTION EASEMENT AREA

EXHIBITS “A-2" AND “B-2"
PLACEHOLDER
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EXHIBIT “E”

CONSTRUCTION AND CURATIVE WORK AND OTHER SPECIAL PROVISIONS

1. Construction/Repair By Buyer. The following items of repair and construction will be
completed by Buyer (or contractors engaged by Buyer) on or after the Start Date described below:

(a
(b)

All such work performed by or on behaif of Buyer shall conform to all applicable building, fire and sanitary
laws, ordinances and regulations relating to such work and shall be completed in good and workmanlike
manner. Any structures, improvements or other facilities, if removed, relocated or reconstructed, shall be
left in as good condition as found.

2. Removal Of Improvements By Seller. The Purchase Price to be paid to Seller at Close of
Escrow includes compensation for the value of the following improvements:

(a)
(b)
(c)
(d)

Seller may elect to remove or relocate some or all of the above improvements following Close of Escrow;
provided, however, that any of the above improvements that have not been removed from the Property
by the Completion Date (defined below) may be removed by Buyer, its agents, contractors or assigns,
and disposed of in such manner as Buyer deems appropriate, without further notice or responsibility to
Seller whatsoever. If the improvements referred to in this Section 2 above are not removed from the
Property by the Completion Date defined below (but in no event sooner than Close of Escrow), Buyer, its
agents, contractors or assigns, shall have the right to remove such improvements and dispose of the
same in such manner as Buyer deems appropriate, without further notice or responsibility to Seller
whatsoever.

3. Notice. Buyer shall provide not less than (_) days prior written notice to Seller
of the date upon which Buyer's work under Section 1 above is scheduled to commence (“Start Date”).
Buyer shall provide not less than (__) days prior written notice to Seller the date upon which
Seller's work under Section 2 above must be completed (“Completion Date”).

4, Maintenance Responsibility. Following Close of Escrow and completion (whether by
Buyer or Seller) of the curative work described in this Exhibit D, Seller will be solely responsible for the
maintenance and repair of any building, landscaping or other improvements on the Remainder Parcel
except as follows: ; and Buyer or its successor will be solely
responsible for maintenance of the improvements within or to the Property. Maintenance obligations with
respect to any TCE and/or Utility Easement(s) will be as described in Exhibit “D".
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5. Protection In Place. During any period of construction by Buyer as described herein or in
connection with the TCE or Utility Easement(s), Buyer shall cause the following improvements on the
Remainder Parcel to be protected in place: [If none, so state:]

6. Continuing Cooperation. Buyer believes that the engineers that have designed the
Project and prepared the legal description of the Property have accurately calculated and described the
portion of the Original Parcel that will be required in connection with the Project. However, because the
Project is being constructed on a “design/build” basis, it is possible that following execution of this
Agreement or even following Close of Escrow, an additional portion of the Remainder Parcel may be
required in connection with the Project. Buyer and Seller agree that in such event, they will work
together in good faith on the following basis:

(a) Conveyance of any additional portion of the Remainder Parcel will not
materially affect the use thereof for residential purposes by Seller; and

(b) The price per square foot of any such additional portion of the
Remainder Parcel will be the higher of (i) the per square appraised value of the Property; or (ii) the per
square foot value established by an appraisal conducted not more than one hundred eighty (180) days
prior to the conveyance of such additional portion of the Remainder Parcel from Seller to Buyer; and (jii)
such conveyance will be subject to all the terms and conditions of this Agreement.

7. Special Provisions. In addition to the matters described in this Exhibit D or elsewhere in
the Agreement, Buyer and Seller agree that the purchase and sale of the Property is subject to the
following additional provisions: [If none, so state:] '
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EXHIBIT “E”

MEMORANDUM OF AGREEMENT

RECORDING REQUESTED BY AND

WHEN RECORDED RETURN TO:

Attention:

Exempt from Recording Fees per Govt. Code
§27383

Exempt from Documentary Transfer Tax per
Calif. Rev. & Tax. Code §11922

MEMORANDUM OF AGREEMENT

THIS MEMORANDUM is executed in connection with that certain “Agreement for Acquisition of
Real Property” executed by the undersigned Buyer and Seller and dated as of , 2012
(“Agreement”). Seller has previously owned all of the real property described in Exhibit “A” attached
hereto (“Original Parcel”™). Pursuant to the Agreement, Seller has, concurrent with the recording of this
Memorandum, sold and conveyed a portion of the Original Parcel ("Property”) to Buyer for use in
connection with I-15/I-215 Devore Junction/Goods Movement Improvement Project (“"Project”). Seller
has retained title to that portion of the Original Parcel described in Exhibit “A-1" attached hereto
(“Remainder Parcel”).

Pursuant to the Agreement, Seller has received compensation for certain future obligations with
respect to the Remainder Parcel and/or the Property, which may include the removal, relocation,
reconstruction and/or refurbishment of certain improvements. Buyer and Seller have also agreed to
cooperate with respect to the possible conveyance of minor additional portions of the Remainder Parcel in
the future. The above obligations burden and constitute an encumbrance upon the Remainder Parcel for
the benefit of the Property and constitute covenants running with the land, pursuant to California Civil
Code Section 1468. These obligations will therefore be binding upon any successor owner who acquires
title to the Remainder Parcel prior to the completion by Seller of these obligations. Any person that
purchases the Remainder Parcel prior to the completion of such obligations by Seller is advised to obtain
information from Seller regarding the nature and extent of such obligations and obtain from Seller
compensation sufficient to allow such successor owner to complete such obligations in accordance with
the Agreement.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
SIGNATURE PAGE FOLLOWS
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IN WITNESS WHEREOF, the parties hereto have executed this Memorandum as of the day and
year set forth below.

Dated: , 201 BUYER

a public entity

By:

Approved as to Form:

By:

.Dated: , 201_ SELLER
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ACKNOWLEDGEMENTS

STATE OF CALIFORNIA )

COUNTY OF )

On before me, (here insert name and
title of the officer), personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within
instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized
capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon
behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing
paragraph is true and correct.

WITNESS my hand and official seal.

Signature (Seal)
STATE OF CALIFORNIA )

COUNTY OF )

on before me, (here insert name and
title of the officer), personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within
instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized
capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon
behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing
paragraph is true and correct.

WITNESS my hand and official seal.

Signature (Seal)
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EXHIBIT A

LEGAL DESCRIPTION OF ORIGINAL PARCEL

That certain real property located in , San Bernardino
County, California, described as follows:

[To Be Attached]
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EXHIBIT “A-1"

LEGAL DESCRIPTION OF REMAINDER PARCEL

That certain real property located in the . County,
California, described as follows: '

[To Be Attached]

MPC1205g2-das 138



Governments

SANBAG San Bernardino Associated Governments

Working T h 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
ARSI Phone: (909) 884-8276  Fax: (909) 885-4407  Web: www.sanbag.ca.gov MEABURE |

® San Bernardino County Transportation Commission ®  San Bernardino County Transportation Authority
m San Bernardino County Congestion Management Agency ® Service Authority for Freeway Emergencies

Minute Action

AGENDAITEM: ___ 6

Date: May 10, 2012
Subject: Interstate 215 (I-215) North Segment 1 Right-of-Way Cooperative Agreement
Amendment

Recommendation:” Approve Amendment No. 3 to Cooperative Agreement No. A04060 with Caltrans
: for the right of way work in Segment 1 of the I-215 corridor through the City of
San Bernardino to extend the termination date to June 30, 2014.

Background: This is a Cooperative Agreement Amendment for a time extension only. This
Cooperative Agreement for right of way work in Segment 1 of the I-215 corridor
through San Bernardino was originally approved by the SANBAG Board on
May 5, 2004. This agreement specifies the right of way funding and roles and
responsibilities between SANBAG and Caltrans. This agreement has been
amended twice to include additional right-of-way parcels and their funding, as
well as extending the duration of the contract to June 30, 2012. There is still one
property going through the eminent domain process as well as some final
disposition of excess land. Therefore, all activities will not be complete by the
current termination date of June 30, 2012. This amendment will extend the
completion date another two years to allow completion of these activities.
No additional funding is anticipated. Staff recommends approval of this item.

Financial Impact:  This item is consistent with the 2011/12 SANBAG Budget Task No. 0838

Approved

Major Projects Committee
Date: May 10, 2012
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
[coc ] [ctc | JcrA [X[SAFE | [cMA | ]
Check all that apply.
MPC1205d-ds

Attachment: A04060-03
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Major Projects Agenda Item
May 10, 2012
Page 2

Reviewed By: This item will be reviewed by the Major Projects Committee on May 10, 2012.
SANBAG Legal Counsel and Contracts Manager have reviewed and approved
this agreement amendment as to form.

Responsible Staff.  Garry Cohoe, Director of Project Delivery

MPC1205d-ds
Attachment: A04060-03
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Governments

CONTRACT SUMMARY SHEET
Contract No. 04060 Amendment No. 3

By and Between

and San Bernardino County Transportation
Authority

California Department of Transportation

Contract Description _Cooperative Agreement for I-215, Segment 1 Right of Way

Board of Director’s Meeting Date: 6/6/12

Overview of BOD Action: Approve amendment to cooperative agreement for the right of way work for
the 1-215 Segment 1 Project to extend the termination date through June 30, 2014 with no increase in the

money.

Is this a Sole-Source procurement? [ ] Yes

0 No

Original Contract Amount $ | 3,953,462 Original Contingency Amount | $
Revised Contract Amount $ | 10,250,075 Revised Contingency Amount | $ |
Inclusive of prior amendments Inclusive of prior amendments
Current Amendment Amount $(0 Contingency Amendment $10
TOTAL CONTRACT VALUE $ | 14,203,537 TOTAL CONTINGENCY VALUE | $ | 0
TOTAL BUDGET AUTHORITY(contract value + contingency) | $ | 14,203,537.00

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
5/5104 6/30/12 6/30/14

Has the contract term been amended? [ ] No {X] Yes - please explain.

Tem of the contract has been extended by 2 more years to allow completion of closeout activities.

Budget authonty for thls contract currently eX|sts in ask No 836.
[J A Budget Amendment is required.
How are we funding current FY?

Measure | Funds

Federal Funds | [] State Funds | [] Local Funds | (] TDA Funds
Provide Brief Overview of the Overall Funding for the duration of the Contract:
Agreement funding all from CMAQ, PNRS, and Measure | Valley Major Projects funds
X Payable [] Receivable

] kall appc boxes:

[] Retention? If yes, indicate %

[] Disadvantaged Business Enterprise (DBE) Goal % U Underutilized DBE (UDBE) Goal __ %
Py Ol /@Z o
Task Manager (Print Name) Signature

Profectﬁanager rint ame) [OE LD Sig ' o
Contracfs Manager (Prlnt Name) W—‘} { J/?te
WAt M 3TAJARS K] o

Chief Financial Officer Signature (Print Name) Signatife Date
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District Agreement No. 8-1247 A/3

08-SBd-215-KP 10.8/12.4 (PM 6.7/1.7)
Widen for HOV lane and operational
Improvements and modify/replace
Interchanges from Rialto Ave to 9th St.
EA 0071A1 and EA 0071C1

(Formerly EA 0071U1)

District Agreement No. 8-1247 A/3
Project Number 0800000006

AMENDMENT NO. 3 TO AGREEMENT

THIS AMENDMENT NO. 3 TO AGREEMENT, ENTERED INTO EFFECTIVE ON
_, 2012, is between the STATE OF CALIFORNIA, acting by and through
its Department of Transportation, referred to herein as “STATE”, and the

SAN BERNARDINO COUNTY TRANSPORTATION
AUTHORITY, a public entity, referred to herein as
“AUTHORITY.”

RECITALS

1. The parties hereto entered into Agreement 8-1247 (Document No. 015860) on May 5,
2004, said Agreement defining the terms and conditions of a project to purchase Right of
Way for the widening of Interstate 215 (I-215) to provide for one High Occupancy
Vehicle (HOV) lane in each direction and operational improvements consisting of
modifying existing interchanges and modifying existing exit and entrance ramps on I-215
through the City of San Bernardino from Rialto Avenue to 9™ (Ninth) Street in San
Bernardino County, referred to herein as “PROJECT.”

2. The parties hereto also entered into an Amendment No. 1 to Agreement No. 8-1247
(Document No. 015860) on February 2, 2005, to have additional Congestion Mitigation
and Air Quality (CMAQ) funds and local Measure match funds made available for Right
of Way purchase. Said Amendment No. 1 set AUTHORITY’s total PROJECT obligation
at $8,203,537 and it was determined that AUTHORITY’s total PROJECT obligation
exceeded that amount.

3. The parties hereto also entered into an Amendment No. 2 to Agreement No. 8-1247 on
August 21, 2006, to use Projects of National and Regional Significance (PNRS) funds in
addition to CMAQ funds and local Measure match funds for Right of Way purchase. Also
to extend the termination date from June 30, 2008 to June 30, 2012.

4. It has been determined that PROJECT will not be completed prior to the termination date
of said Agreement.
A0406003 1
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District Agreement No. 8-1247 A/3

IT IS THEREFORE MUTUALLY AGREED

1. The termination date specified in Article 8 of Section III of said Agreement is replaced in

its entirety to read as follows:

“This Agreement shall terminate upon the completion of the R/W acquisition for
PROJECT and reimbursement of funds from excess property sales to AUTHORITY, if
appropriate, or on June 30, 2014, whichever is earlier in time.” ”

2. All other terms and conditions of said Agreement shall remain in full force and effect.

3. This Amendment No. 3 to Agreement (Document No. 015860) is hereby deemed to be a

part of said Agreement.

A0406003 2
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District Agreement No. 8-1247 A/3

SIGNATURES

PARTIES declare that:

1. Each Party is an authorized legal entity under California state law.
2. Each Party has the authority to enter into this agreement.
3. The people signing this agreement have the authority to do so on behalf of their public

agencies.

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

APPROVED
By:

Syed Raza
Acting District 8 Director

Date:

APPROVED AS TO FORM:

By:

Attorney
Department of Transportation

Date:

CERTIFIED AS TO FINANCIAL TERMS
AND CONDITIONS:

By:

Accounting Administrator

Date:

CERTIFIED AS TO FUNDS:

By:

Lisa Pacheco
District Budget Manager

Date:

A0406003
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SAN BERNARDINO COUNTY
TRANSPORTATION AUTHORITY

APPROVED
By:

Larry McCallon
Board President

Date:

By:

Vicki Watson
Board Clerk

Date:

APPROVED AS TO FORM AND PROCEDURE

By:

Penny Alexander-Kelley
Authority Counsel

Date:

CONCURRENCE:




District Agreement No. 8-1247 A/3

SIGNATURES

PARTIES declare that:

1. Each Party is an authorized legal entity under California state law.
2. Each Party has the authority to enter into this agreement.

3. The people signing this agreement have the authority to do so on behalf of their public

agencies.

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

APPROVED
By:

Syed Raza
Acting District 8 Director

Date:

APPROVED AS TO FORM:

By:

Attorney
Department of Transportation

Date:

CERTIFIED AS TO FINANCIAL TERMS
AND CONDITIONS:

By:

Accounting Administrator

Date:

CERTIFIED AS TO FUNDS:

By:

Lisa Pacheco
District Budget Manager

Date:

A0406003

SAN BERNARDINO COUNTY
TRANSPORTATION AUTHORITY

APPROVED

By:

Larry McCallon
Board President

Date:

By:

Vicki Watson
Board Clerk

Date:

APPROVED AS TO FORM

By:

Penny Al ander—‘Kélley
Authority/ Counsel

Date: S /’Ld\:t/

CONCURRENCE:

By:

Kathleen Murphy-Perez
Contracts Manager
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Working Together

m San Bernardino County Transportation Commission m  San Bernardino County Transporiation Authority
m San Bernardino County Congestion Management Agency m  Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: 7

Date: May 10, 2012
Subject: Interstate 215 (I-215) North Segment 3 Construction Cooperative Agreement
Amendment

Recommendation:” Approve Amendment No. 2 to Cooperative Agreement No. C07130 with Caltrans
for the construction work in Segment 3 of the [-215 corridor through the City of
San Bernardino to extend the termination date to June 30, 2014 with no financial
impact.

Background: This is a Cooperative Agreement Amendment for a time extension only. This
Cooperative Agreement for construction work in Segment 3 of the I-215 corridor
through San Bernardino was originally approved by the Board on December 6,
2006. This Cooperative Agreement specifies the construction funding and roles
and responsibilities .between SANBAG and Caltrans. This Cooperative
Agreement has been amended once to reduce funding based on the actual lower
bid amount, as well as extending the duration of the contract to July 31, 2012.
While final construction closeout work is underway, it is unfinished and will not
be completed by the current contract termination date. Therefore, staff
recommends approval of Amendment No. 2 to extend the completion date another
two years for the completion of final construction closeout activities.
No additional funding is anticipated. Staff recommends approval of this item.

Financial Impact:  This item is consistent with the 2011/12 SANBAG Budget Task No. 0838

Approved

Major Projects Committee
Date: May 10, 2012
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
[coG | Jcrc | TctAa [X][SAFE | [cMaA | |
Check all that apply.
MPC1205e-ds

Attachment: C0713002
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Major Projects Agenda Item
May 10,2012
Page 2

Reviewed By: This item will be reviewed by the Major Projects Committee on May 10, 2012.
SANBAG Legal Counsel and Contracts Manager have reviewed and approved
this agreement amendment as to form.

Responsible Staff:  Garry Cohoe, Director of Project Delivery

MPC1205e-ds
Attachment: C0713002
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Governments

SANBAG

CONTRACT SUMMARY SHEET
Contract No. C 07130 Amendment No. 2
By and Between
California Department of Transportation and San Bernardino County Transportation
Authority

Contract Description _Cooperative Agreement for 1-215, Segment 3 Construction

Beoard of Director’s Meeting Date: 6/6/12

Overview of BOD Action: Approve amendment to cooperative agreement for the construction work for
the I-215 Segment 3 Project to extend the termination date through June 30, 2014 with no increase in the
money.

Is this a Sole-Source procurement? [ ] Yes O No

Original Contract Amount $(0 Original Contingency Amount

Revised Contract Amount $10 Revised Contingency Amount | $ | 0

Inclusive of prior amendments Inclusive of prior amendments

Current Amendment Amount $10 Contingency Amendment $10

TOTAL CONTRACT VALUE $10 TOTAL CONTINGENCY VALUE | $ | O
TOTAL BUDGET AUTHORITY (contract value + contingency) | $ | O

Contract Start Date Current Contract Expiration Date | Revised Contract Expiration Date
12/6/06 7/31/12 6/30/14

Has the contract term been amended? [ ] No [X] Yes - please explain.

Term of the contract has been extended by 2 more years to allow completion of closeout activities.

‘] R ﬂ*f

IZI Budgetauthonty forthlscontract currently exnsts in Task No. 838 o
(] A Budget Amendment is required.
How are we funding current FY?

[ Federal Funds | (] State Funds | [] Local Funds | [] TDA Funds | [] Measure | Funds

Provide Brief Overview of the Overall Funding for the duration of the Contract:
This is a cooperative agreement for Caltrans doing self reimbursement from SANBAG programmed funds

[J payable [] Receivable

"Check all applicable boxes:
[J Retention? If yes, indicate %

[] pisadvantaged Business Enterprise (DBE)Goal ____ % [ Underutilized DBE (UDBE) Goal %
oy Cuboe e /)/ o
Task Manager (Print Name) Signature

} | P s

tur 7
vy [Erez Jus [ir, -
m e) Sigpatur -
) o LA A s wle % — 5 zﬂ/ff?/
ChisrFinancial Officer Signature (Print Name) Signature Date
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08-SBd-215-PM 4.1/6.5

(KP 6.6/10.5)

In San Bernardino from 0.4 KM s/o
Orange Show Rd. OC to 0.2 KM s/o
Rialto Ave. UC (Segment 3)

Widen Fwy, Modify IC’s &
Construct Braided Ramps

EA 007171

District Agreement No. 8-1340 A/2
Project Number 0800000004

AMENDMENT NO. 2 TO AGREEMENT

THIS AMENDMENT NO. 2 TO AGREEMENT, ENTERED INTO EFFECTIVE ON
, 2012, is between the STATE OF CALIFORNIA, acting by and through
its Department of Transportation, referred to herein as “STATE”, and the

SAN BERNARDINO ASSOCIATED
GOVERNMENTS, a public entity
referred to herein as “SANBAG.”

RECITALS

1. The parties hereto entered into an Agreement No. 8-1340 on December 27, 2006, said
Agreement defining the terms and conditions of project improvements consisting of adding
one (1) high occupancy vehicle lane, one (1) mixed flow lane in each direction, and
operational improvements including auxiliary lanes and braided ramps on State Route 215 at
PM 4.1 to 6.5 in the City of San Bernardino, referred to herein as “PROJECT.”

2. Said Agreement set Federal-aid funds allocated for financing at 50.5% in RECITALS, Article
3, and 58.2% in MUTUALLY AGREED, Atrticle 21 in the original Agreement. It has been
determined that due to the changes in the funding amounts that both 50.5% and 58.2% should
read 45.12%.

3. The parties hereto also entered into an Amendment No.1 to Agreement on July 23, 2008, to
reflect a cost reduction in the construction estimate was less than it was originally estimated,
as the accepted bid for construction of PROJECT was lower than the PROJECT estimate.

C0713002 1
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District Agreement No. 8-1340 A/2

IT IS THEREFORE MUTUALLY AGREED:
1. The termination date specified in Article 27 of Section III of said Agreement is replaced
in its entirety to read as follows:
“Those portions of this Agreement pertaining to the construction of PROJECT shall
terminate upon completion and acceptance of the construction contract for PROJECT by
STATE, or on June 30, 2014, whichever is earlier in time. However, the ownership,

operation, maintenance, indemnification, and claims clauses shall remain in effect until
terminated or modified, in writing, by mutual agreement.”

2. All other terms and conditions of said Agreement shall remain in full force and effect.
3. This Amendment No.2 to Agreement is hereby deemed to be a part of said Agreement.

SIGNATURES ON FOLLOWING PAGE:

C0713002 2
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District Agreement No. 8-1340 A/2

SIGNATURES

PARTIES declare that:

1. Each Party is an authorized legal entity under California state law.
2. Each Party has the authority to enter into this agreement.
3. The people signing this agreement have the authority to do so on behalf of their public

agencies.

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

APPROVED

By:

Syed Raza
Acting District 8 Director

Date:

APPROVED AS TO FORM:

By:

Attorney
Department of Transportation

Date:

CERTIFIED AS TO FINANCIAL TERMS
AND CONDITIONS:

By:

Accounting Administrator

Date:

CERTIFIED AS TO FUNDS:

By:

Lisa Pacheco
District Budget Manager

Date:

C0713002
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SAN BERNARDINO COUNTY
TRANSPORTATION AUTHORITY

APPROVED

By:

Larry McCallon
Board President

Date:

By:

Vicki Watson
Board Clerk

Date:

APPROVED AS TO FORM AND PROCEDURE

By:

Penny Alexander-Kelley
Authority Counsel

Date:

CONCURRENCE:

KzgzeeMurphyPe}&Z_/ J' /QD

Canfracts Manager



District Agreement No. 8-1340 A/2

SIGNATURES

PARTIES declare that:

1. Each Party is an authorized 1egal entity under California state law.
2. Each Party has the authority to enter into this agreement.
3. The people signing this agreement have the authority to do so on behalf of their public

agencies.

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

APPROVED
By:

Syed Raza
Acting District 8 Director

Date:

APPROVED AS TO FORM:

By:
Attorney
Department of Transportation

Date:

CERTIFIED AS TO FINANCIAL TERMS
AND CONDITIONS:

By:

Accounting Administrator

Date:

CERTIFIED AS TO FUNDS:

By:

Lisa Pacheco
District Budget Manager

Date:

C0713002

15%

SAN BERNARDINO COUNTY
TRANSPORTATION AUTHORITY

APPROVED
By:

Larry McCallon
Board President

Date:

By:

Vicki Watson
Board Clerk

Date:

ﬂ, i
APPROVED AS TO FORM

Penny‘ lexandet-Kklley
Authori ounse

S -141

Date:

CONCURRENCE:

By:
Kathleen Murphy-Perez
Contracts Manager
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SANBAG Acronym List 10f2

This list provides information on acronyms commonly used by transportation planning professionals. This
information is provided in an effort to assist SANBAG Board Members and partners as they participate in
deliberations at SANBAG Board meetings. While a complete list of all acronyms which may arise at any
given time is not possible, this list attempts to provide the most commonly-used terms. SANBAG staff
makes every effort to minimize use of acronyms to ensure good communication and understanding of
complex transportation processes.

AB
ACE
ACT
ADA
ADT
APTA
AQMP
ARRA
ATMIS
BAT
CALACT
CALCOG
CALSAFE
CARB
CEQA
CMAQ
CMIA
CMP
CNG
COG
CPUC
CSAC
CTA
CTC
CTC
CTP
DBE
DEMO
DOT
EA
E&D
E&H
EIR
EIS
EPA
FHWA
FSP
FRA
FTA
FTIP
GFOA
GIS
HOV
ICTC
IEEP
ISTEA
IIP/TIP
ITS
IVDA
JARC
LACMTA
LNG
LTF

Assembly Bill

Alameda Corridor East

Association for Commuter Transportation
Americans with Disabilities Act

Average Daily Traffic

American Public Transportation Association

Air Quality Management Plan

American Recovery and Reinvestment Act
Advanced Transportation Management Information Systems
Barstow Area Transit

California Association for Coordination Transportation
California Association of Councils of Governments
California Committee for Service Authorities for Freeway Emergencies
California Air Resources Board

California Environmental Quality Act

Congestion Mitigation and Air Quality

Corridor Mobility Improvement Account
Congestion Management Program

Compressed Natural Gas

Council of Governments

California Public Utilities Commission

California State Association of Counties

California Transit Association

California Transportation Commission

County Transportation Commission
Comprehensive Transportation Plan
Disadvantaged Business Enterprise

Federal Demonstration Funds

Department of Transportation

Environmental Assessment

Elderly and Disabled

Elderly and Handicapped

Environmental Impact Report (California)
Environmental impact Statement (Federal)
Environmental Protection Agency

Federal Highway Administration

Freeway Service Patrol

Federal Railroad Administration

Federal Transit Administration

Federal Transportation Improvement Program
Government Finance Officers Association
Geographic Information Systems

High-Occupancy Vehicle

Interstate Clean Transportation Corridor

Inland Empire Economic Partnership

Intermodal Surface Transportation Efficiency Act of 1991
Interregional Transportation Improvement Program
Intelligent Transportation Systems

Inland Valley Development Agency

Job Access Reverse Commute

Los Angeles County Metropolitan Transportation Authority
Liquefied Natural Gas

Local Transportation Funds
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11/16/09 SANBAG Acronym List 20of2

MAGLEV Magnetic Levitation

MARTA Mountain Area Regional Transportation Authority
MBTA Morongo Basin Transit Authority

MDAB Mojave Desert Air Basin

MDAQMD Mojave Desert Air Quality Management District

MOU Memorandum of Understanding

MPO Metropolitan Planning Organization

MSRC Mobile Source Air Pollution Reduction Review Committee
NAT Needles Area Transit

NEPA National Environmental Policy Act

OA Obligation Authority

OCTA Orange County Transportation Authority

PA&SED Project Approval and Environmental Document
PASTACC Public and Specialized Transportation Advisory and Coordinating Council
PDT Project Development Team

PNRS Projects of National and Regional Significance

PPM Planning, Programming and Monitoring Funds

PSE Plans, Specifications and Estimates

PSR Project Study Report

PTA Public Transportation Account

PTC Positive Train Control

PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account
RCTC Riverside County Transportation Commission

RDA Redevelopment Agency

RFP Request for Proposal

RIP Regional Improvement Program

RSTIS Regionally Significant Transportation Investment Study
RTIP Regional Transportation Improvement Program

RTP Regional Transportation Plan

RTPA Regional Transportation Planning Agencies

SB Senate Bill

SAFE Service Authority for Freeway Emergencies

SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act — A Legacy for Users
SCAB South Coast Air Basin

SCAG Southern California Association of Governments
SCAQMD South Coast Air Quality Management District
SCRRA Southern California Regional Rail Authority

SHA State Highway Account

SHOPP State Highway Operations and Protection Program
SOV Single-Occupant Vehicle

SRTP Short Range Transit Plan

STAF State Transit Assistance Funds

STIP State Transportation Improvement Program

STP Surface Transportation Program

TAC Technical Advisory Committee

TCIF Trade Corridor Improvement Fund

TCM Transportation Control Measure

TCRP Traffic Congestion Relief Program

TDA Transportation Development Act

TEA Transportation Enhancement Activities

TEA-21 Transportation Equity Act for the 21* Century
T™C Transportation Management Center

TMEE Traffic Management and Environmental Enhancement
TSM Transportation Systems Management

TSSDRA Transit System Safety, Security and Disaster Response Account
USFWS United States Fish and Wildlife Service

VCTC Ventura County Transportation Commission
VVTA Victor Valley Transit Authority

WRCOG Western Riverside Council of Governments
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San Bernardino Associated Governments

| Governments
SANBAG

Working Together

MISSION STATEMENT

To enhance the quality of life for all residents,
San Bernardino Associated Governments
(SANBAG) will:

- Improve cooperative regional planning

- Develop an accessible, efficient,
multi-modal transportation system

- Strengthen economic development
efforts

- Exert leadership in creative problem
solving

To successfully accomplish this mission,
SANBAG will foster enhanced relationships
among all of its stakeholders while adding
to the value of local governments.

Approved June 2, 1993
Reaffirmed March 6, 1996

mission.doc
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