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AGENDA 
 

Board of Directors Metro Valley Study Session 
 

April 9, 2015 
10:00 AM 

 
Location 

First Floor Lobby 

1170 W. 3rd Street, San Bernardino, CA 92410 

CALL TO ORDER 

(Meeting Chaired by Michael Tahan) 

i.  Pledge of Allegiance       

ii.  Attendance       

iii.  Announcements       

iv.  Agenda Notices/Modifications - Melonie Donson       

Possible Conflict of Interest Issues 

Note agenda item contractors, subcontractors and agents which may require member abstentions 

due to conflict of interest and financial interests.  Board Member abstentions shall be stated 

under this item for recordation on the appropriate item. 

1. Information Relative to Possible Conflict of Interest 

Note agenda items and contractors/subcontractors, which may require member abstentions 

due to possible conflicts of interest. 

This item is prepared monthly for review by SANBAG Board and Committee members. 

 

CONSENT CALENDAR 

Items listed on the Consent Calendar are expected to be routine and non-controversial.  

The Consent Calendar will be acted upon as a single motion.  Items on the Consent Calendar 

may be removed for discussion by Board Members.   

 

 

 



 

Consent - Project Delivery 

2. Construction Contract Change Orders to on-going SANBAG Construction Contracts 

with Brutoco Engineering and Construction, Ortiz Enterprises, Inc., Skanska USA 

Civil West, Riverside Construction Company, Inc. And Flatiron West, Inc. 

Receive and file change order report.  

Garry Cohoe 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.  

DISCUSSION ITEMS 

Discussion - Council of Governments 

3. Regional Forum with Western Riverside Council of Governments (WRCOG) 

That the Metro Valley Study Session provide direction to staff on the proposed date of 

May 21, 2015 for a Regional Forum to be hosted by SANBAG and WRCOG. 

Duane Baker 

This item is not scheduled for review by any other policy committee or technical 

advisory committee. 

Discussion - Project Delivery 

4. Interstate 10/Mount Vernon Avenue Interchange Project 

That the Metro Valley Study Session recommend the Board provide direction assigning 

SANBAG as the Lead Agency for all phases of the Interstate 10/Mount Vernon Avenue 

Interchange project. 

Paula Beauchamp 

This item is not scheduled for review by any other policy committee or technical 

advisory committee. 

5. State Route 60/Archibald Avenue Interchange Professional Service Contract 

That the following be reviewed and recommended for final approval by the Board of 

Directors, acting in its capacity as the San Bernardino County Transportation Authority, at a 

regularly scheduled Board meeting: 

A.  Award Contract No. C14169 to RBF Consulting, a Michael Baker International 

Company, for preparation of the Project Initiation Documents, Project Report and 

Environmental Document, the Plans, Specifications and Estimate, and for support services of 

both the right-of-way and construction phases of the SR-60 Archibald Interchange Project in 

an amount not-to-exceed $1,970,943.45. 

B.  Approve a contingency amount for Contract No. C14169 of $197,094.35 and authorize 

the Executive Director or designee to release contingency as necessary for the project. 

Paula Beauchamp 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.  SANBAG General Counsel and Procurement Manager have 

reviewed this item and a draft of the contract. 

 

 



 

6. Interstate 10 (I-10) Pepper Avenue Interchange - Funding Agreements, Approval of 

Final Design Plans & Advertisement for Construction Bids 

That the following be reviewed and recommended for final approval by the Board of 

Directors, acting in its capacity as the San Bernardino County Transportation Authority, at a 

regularly scheduled Board meeting: 

A. Approve Amendment No. 1 to Contract No. C13040 with the City of Colton and the 

County of San Bernardino to increase the receivable contribution from the City of Colton in 

the amount of $596,430.00 for a total receivable amount of $842,830.00 for their share of the 

total project cost of the Interstate 10 (I-10) Pepper Avenue Interchange Project. 

That the following be reviewed and recommended for final approval by the Board of 

Directors, acting in its capacity as the San Bernardino County Transportation Commission, at 

a regularly scheduled Board meeting: 

B. Approve Trade Corridors Improvement Fund (TCIF) Baseline Agreement No. 15-

1001258 with the California Transportation Commission (CTC) for the I-10 Pepper Avenue 

Interchange Project. 

C. Authorize the Executive Director to execute the final TCIF Baseline Agreement No. 15-

1001258 after approval as to form by General Counsel. 

D. Approve the Plans, Specifications, and Estimate (PS&E) package for the I-10 Pepper 

Avenue Interchange Project. 

E. Authorize the Director of Project Delivery to advertise Invitation for Bids (IFB) 

No. 15-1001238, pending federal authorization to proceed, for construction bids for the I-10 

Pepper Avenue Interchange Project. 

F. Authorize staff to proceed directly to the Board without prior Metro Valley Study Session 

review for the award of Construction Contract No. 15-1001238. 

Garry Cohoe 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.  SANBAG General Counsel and Procurement Manager have 

reviewed this item, the draft agreement and draft amendment. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

7. Construction Management Services for the Interstate 10 (I-10) Pepper Avenue Bridge 

Replacement Project 

That the following be reviewed and recommended for final approval by the Board of 

Directors, acting in its capacity as the San Bernardino County Transportation Commission, at 

a regularly scheduled Board meeting: 

A.  Approve award of Contract No. C14155 with Vali Cooper & Associates for Construction 

Management services for the I-10 Pepper Avenue Bridge Replacement Project in an amount 

not-to-exceed $1,583,337.57 after receipt of the Caltrans Conformance Letter and correction 

of any deficiencies noted therein, as required by the Caltrans Local Assistance Procedures 

Manual. 

B.  Approve a contingency amount for Contract No. C14155 of $55,662.43 and authorize the 

Executive Director or designee to release contingency as necessary for the project. 

C. Approve purchase order to Vali Cooper & Associates for an amount not-to-exceed 

$25,000.00 for the constructability review and preconstruction services prior to execution of 

Contract C14155. 

Mike Barnum 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.  SANBAG General Counsel and Procurement Manager have 

reviewed this item and the draft contract. 

Discussion - Transit/Rail 

8. Inland Empire 66ers Cooperation and Indemnity Agreement 

That Metro Valley Study Session, acting in its capacity as the San Bernardino County 

Transportation Commission: 

A. Authorize the Executive Director or his designee to execute a Cooperation and Indemnity 

Agreement between San Bernardino Associated Governments and the Inland Empire 66ers 

with the advice of and in form approved by the General Counsel. 

B. Authorize the Executive Director or his designee to execute an administrative amendment 

to Contract No. C14001 with Shimmick Construction Company, indemnifying Shimmick 

Construction Company during the fireworks events designated in the agreement between the 

Inland Empire 66ers and San Bernardino Associated Governments with the advice of and in 

form approved by the General Counsel. 

Mitch Alderman 

This item was reviewed and unanimously recommended for approval by the Board of 

Directors on April 1, 2015.  

Comments from Board Members 

Brief Comments from Board Members 

Public Comment 

Brief Comments by the General Public 

ADJOURNMENT 

 

 

 



 

Additional Information 

 Attendance 

 SANBAG Entities 

 Meeting Procedures and Rules of Conduct 

 General Practices for Conducting Meetings 

 Acronym List 

 Mission Statement 

 

The next Board of Directors Metro Valley Study Session will be 

May 14, 2015 

 

Complete packages of the SANBAG agenda are available for public review at the SANBAG 

offices and our website: www.sanbag.ca.gov.  Staff reports for item may be made available upon 

request.  For additional information call (909)884-8276. 

http://www.sanbag.ca.gov/


 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 1 

Date:  April 9, 2015 

Subject: 

Information Relative to Possible Conflict of Interest 

Recommendation: 

Note agenda items and contractors/subcontractors, which may require member abstentions due to 

possible conflicts of interest. 

Background: 

In accordance with California Government Code 84308, members of the SANBAG Board may 

not participate in any action concerning a contract where they have received a campaign 

contribution of more than $250 in the prior twelve months from an entity or individual, except 

for the initial award of a competitively bid public works contract.  This agenda contains 

recommendations for action relative to the following contractors: 

 

Item No. Contract No. Principals  & Agents Subcontractors 

2 - A C12036 Brutoco Engineering 

Andy Acosta 

A.C. Dike Company 

ACL Construction, Inc. 

Alcorn Fence Company 

All American Asphalt 

AVAR Construction Systems, Inc. 

Cal-Stripe, Inc. 

Castle Walls LLC 

CGO Construction Company, Inc. 

Coffman Specialties, Inc. 

Cooper Engineering, Inc. 

C.P. Construction Company, Inc. 

Diversified Landscape Company 

Dywidag Systems International 

G & F Concrest Cutting 

Griffith Company 

Harber Companies, Inc. 

Integrity Rebar Placers 

KEC Engineering 

KRC Safety Co., Inc. 
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LaLonde Equipment Rental 

Leinaia’s Transportation 

S.D. Precast Concrete, Inc. dba 

Pomeroy 

South Coast Sweeping 

Sully-Miller Contracting Company 

Treesmith Enterprises, Inc. 

Truesdale Corporation of California 

Visual Pollution Technologies 

West Coast Boring, Inc. 

2 - B C12224 Ortiz Enterprises 

Patrick A. Ortiz 

Alcorn Fence Company 

Bithell, Inc. 

Cal-Stripe, Inc. 

CGO Construction 

Cooper Engineering 

Coral Construction 

Coreslab Structures 

Diversified Landscape 

Griffith Company 

Harber Companies 

Hardy & Harper 

Hydro Sprout 

Integrity Rebar Placers 

L. Johnson 

Lincoln Pacific 

Mahaffey Companies 

Rogan Concrete Coring & Sawing 

SRD Engineering, Inc. 

Statewide Traffic Safety & Signs 

Superior Gunite 

Truesdell Corporation 

West Coast Welding, Inc 

2 - C C11184 Skanska USA Civil West 

Tim Wilson 

Ace Fence Company 

Anderson Drilling 

Empire Steel 

J P Striping Inc. 

J.V. Land Clearing 

Marina Landscape, Inc. 

MSL Electric 

Municon Consultants 
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Reycon Construction Inc. 

Statewide Safety & Signs 

Tipco Engineering 

2 - D C13108 Skanska USA Civil West 

Jeffrey Langevin 

Chrisp Company 

Dywidag Systems International 

Fence Corporation, Inc. 

Hayward Baker 

Integrity Rebar Placers 

John S. Meek Company, Inc. 

Ferreria Construction Company, Inc. 

R. Dugan Construction, Inc. 

Rock Structures Construction Co. 

Sierra Landscape Development, Inc. 

2 - E C13121 Riverside Construction Company 

Donald Pim 

Caliagua 

Chrisp Company 

C.P. Construction 

Crown Fence 

Griffith Company 

Golden State 

Highlight Electric 

Integrity Rebar Placers 

The J.V. Land Clearing Company, Inc. 

Malcom Drilling Company 

Matich Corporation  

Old Castle Precast 

Pacific Waterproofing 

Reycon Construction 

2 - F C14162 Flatiron West, Inc. 

Christian M. Peich 

Advanced Concrete Sawing & Sealing 

All American Asphalt 

Coral Construction 

D.C. Hubbs Construction 

Elecnor Belco Electric, Co. 

Griffith Company 

Integrity Rebar Placers 

L. Johnson Construction, Inc. 

Malcolm Drilling 

Old Castle Precast, Inc. 

Payco Specialties, Inc. 

Southwest V-Ditch, Inc. 
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5 C14169 RFB Consulting 

Steve Huff 

Earth Mechanics, Inc. 

Fehr and Peers 

POWER Engineers Inc 

Civil Works Engineers 

Stantec Consulting Services, Inc. 

Overland, Pacific & Cutler, Inc. 

Cogstone 

7 C14155 Vali Cooper & Associates 

Agnes Weber 

David Evans and Associates 

Arellano and Associates 

Dynamic Engineering Services, Inc. 

ZT Consulting Group 

Converse 

8 TBD Inland Empire 66ers 

Joe Hudson 

None 

8 C14001 Shimmick Construction Company, Inc. 

Paul Camaur 

Allied Steel Co., Inc. 

Marina Landscape, Inc. 

Innovative Concrete & Engineering 

Giroux Glass 

Winegardner Masonry 

Excelsior Elevator 

Fencecorp Inc. 

Ellis Excavating  

Gerdau 

Eberhard EMC 

Rutherford Co., Inc. 

M.B. Herzog Electric 

Hardy & Harper, Inc. 

Financial Impact: 

This item has no direct impact on the SANBAG budget. 

Reviewed By: 

This item is prepared monthly for review by SANBAG Board and Committee members. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: April 9, 2015 

Witnessed By: 
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Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 2 

Date:  April 9, 2015 

Subject: 

Construction Contract Change Orders to on-going SANBAG Construction Contracts with 

Brutoco Engineering and Construction, Ortiz Enterprises, Inc., Skanska USA Civil West, 

Riverside Construction Company, Inc. And Flatiron West, Inc. 

Recommendation: 

Receive and file change order report.  

Background: 

Of SANBAG’s sixteen on-going construction contracts in the Metro Valley, six have had 

Construction Change Orders (CCO’s) approved since the last reporting to the Board Metro 

Valley Study Session.  The CCO’s are listed below. 

A. Contract Number (CN) C12036 with Brutoco Engineering and Construction for construction 

of the I-10 Citrus Avenue Interchange project: CCO No. 65 ($3,600.00 increase to reimburse the 

contractor for apprentice training as required in the contract Standard Specifications), 

CCO No. 66 ($35,141.65 increase for compensation to the contractor for payment adjustment of 

Hot Mixed Asphalt per Section 39-4 Quality Control/Quality Assurance of the contract Special 

Provisions), CCO No. 67 ($147,391.52 increase due to final adjustment of various bid items at 

contract unit price based on actual quantities of items installed) and CCO No. 68 ($104,127.07 

increase due to final adjustment of various bid items at contract unit price based on actual 

quantities of items installed). 

B. CN C12224 with Ortiz Enterprises, Inc. for construction of the I-10 Cherry Avenue 

Interchange project: CCO No. 10 Supplement 2 ($38,000.00 additional funds for Maintain 

Existing and Temporary Electrical Systems as provided by the contract Special Provisions), 

CCO No. 52 ($73,660.00 increase for various modifications to the Railroad Overhead bridge 

structure to match profile of new bridge structure), CCO No. 56 ($9,600.00 increase to address 

reimbursing the contractor for apprentice training as required in the contract Standard 

Specifications) and CCO No. 57 ($10,350.00 increase for the restoration of the landscaping and 

irrigation system on the Farmer Boys restaurant property disturbed during construction but not 

addressed in the contract documents). 

C. CN C11184 with Skanska USA Civil West for construction of the Hunts Lane Grade 

Separation project: CCO No. 19 Supplement 2 ($9,217.43 additional funds for construction of a 

bypass drainage channel to divert water around utility improvements installed in planned 

drainage swale), CCO No. 64 ($9,780.00 increase in the lump sum cost for Bid Item 217 

Irrigation System due to City water meters not installed at locations shown on the contract plans) 

and CCO No. 72 ($3,000.00 increase for construction of an 8 inch high barrier around a Colton 

Electric facility to protect from surface drainage). 

D. CN C13108 with Skanska USA Civil West for construction of the Palm Avenue Grade 
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Separation project: CCO No. 26 ($40,263.00 increase for the removal of all elements of the 

at-grade crossing of old Palm Avenue within the BNSF property not addressed on the plans as 

contract work but required by BNSF), CCO No. 29 ($3,530.00 increase for changes to grading 

and decomposed granite walk and additional AC dike to accommodate new Edison poles placed 

within the utility easement along Palm Avenue near the UPRR bridge) and CCO No. 30 

($4,540.00 increase for changes to pavement delineation at tie-in of new Industrial Parkway to 

existing Industrial Parkway). 

E. CN C13121 with Riverside Construction Company, Inc. for construction of the Laurel Street 

Grade Separation project: CCO No. 32 Supplement 1 ($90,000.00 additional funds for costs 

incurred during placement of secant and cast-in-drilled-hole piles due to presence of large 

subsurface rocks) and CCO No. 39 ($3,937.64 increase to provide additional remote transmitters 

and Knox key box for automatic gates at the TCI property). 

F. CN C14162 with Flatiron West, Inc. for construction of the I-15 Base Line Road Interchange 

project: CCO No. 1 Supplement 1 (no cost/co credit change to document the contractors 

agreement of change order for Maintaining Traffic without deferring time), CCO No. 4 

Supplement 1 (no cost/co credit change to document the contractors agreement of change order 

for Maintain Existing and Temporary Electrical Systems without deferring time), CCO No. 7 

($50,000.00 increase to compensate contractor for half the cost of maintenance of Storm Water 

Pollution Prevention as per the Standard Specifications), CCO No. 8 ($10,000.00 increase for 

changes to existing landscaping and irrigation system to accommodate construction operations) 

and CCO No. 10 (no cost/co credit change to revise specifications for shotcrete strength at the 

time of stressing from 4250 psi to 3400 psi as requested by the contractor and approved by the 

design engineer). 

Financial Impact: 

This item imposes no financial impact, as all CCOs are within previously approved contingency 

amounts under Task No’s. 0826, 0870, 0874, 0884 and 0892. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: April 9, 2015 

Witnessed By: 
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Board of Directors Metro Valley Study Session 

Construction Change Orders Log 

Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

I-10 Citrus Interchange - Executed Change Orders 

Number Description Amount 

001 Traffic Control $ 35,000.00 

001 S-1 Traffic Control, Additional Funds $ 35,000.00 

001 S-2 Traffic Control, Additional Funds $ 30,000.00 

002 Maintain Irrigation and Landscaping $ 8,000.00 

003 Water Pollution Control Maintenance Sharing $ 25,000.00 

004 Partnering $ 10,000.00 

004 S-1 Additional Funds $ 10,000.00 

005 Dispute Review Board $ 15,000.00 

005 S-1 Additional Funds $ 5,000.00 

006 Maintain Existing Electrical Systems $ 20,000.00 

006 S-1 Additional Funds $ 5,000.00 

006 S-2 Additional Funds $ 8,100.00 

007 Graffiti Removal $ 5,000.00 

008 DS-10 Redesign and Align $ (143,397.00) 

009 Replace Loop Detection with Video Detection $ 18,645.00 

010 Sewer Connection on South Citrus $ 7,945.48 

011 Replace RSC and RSLCB in WB Off-Ramp Termini with Standard JPCP $ (164,877.00) 

011 S-1 Replace RSC and RSLCB in WB Off-ramp Termini with Standard JPCP 

Supplement 1 

$ 46,674.75 

012 Over-Excavate and Re-Compact Under OH Abutments and WW $ 11,483.50 

013 Replace RSC and RSLCB in WB Off-Ramp Gore $ (41,180.48) 

014 Septic System for 76 Gas Station $ 36,783.25 

015 ROW Delay for Alcorn Fence $ 1,500.00 

016 DS-15 Connection to DS-1 $ 2,911.33 

017 Revise DWY Approaches and DWYS at Boyle Cul-de-Sac $ 11,130.00 

017 S-1 Revise DWY Approaches and DWYS at Boyle Cul-de-Sac, Additional 

Funds 

$ 27,000.00 

018 Replace RSC with Standard JPCP - WB On-Ramp Gore $ (32,840.80) 

019 Replace RSC with Standard JPCP - EB Off-Ramp Gore $ (62,956.58) 

020 Replace RSC with Standard JPCP - WB Off-Ramp Gore $ (21,153.30) 

021 Non-Compensable Excusable Delay $ 0.00 

022 Longitudinal Tining $ 8,500.00 

023 Payment Adjustments for Price Index Fluctuations $ 161,000.00 

024 Parapet Headwall Height Change $ 4,000.00 

025 76 Gas Station Improvements $ 38,000.00 

026 Non-Compensable Excusable Delay - 4 Days $ 0.00 

027 Electrical Work $ 54,000.00 

028 Demo and Grade on Citrus Avenue $ (28,022.88) 

028 S-1 Additional Funds for Traffic Control $ 28,022.88 

029 Removal and Disposal of Man-Made Objects $ 26,000.00 

029 S-1 Additional Funds $ 49,800.00 

030 Rock Blanket Credit $ (74,957.08) 

032 Lane Closure Charts Change $ 0.00 

033 DS-25 Modifications $ 38,500.00 

034 Adjustment of Item Overruns $ 27,111.10 

036 Change in Retaining Wall Type $ 29,883.70 

038 Claim Settlement for Differing Site Conditions $ 26,400.00 

2.a

Packet Pg. 13

A
tt

ac
h

m
en

t:
 M

V
S

S
 C

C
O

 L
o

g
  (

18
28

 :
 C

o
n

st
ru

ct
io

n
 C

o
n

tr
ac

t 
C

h
an

g
e 

O
rd

er
s 

M
V

S
S

15
04

)



Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

040 DS-1 Modifications $ 14,000.00 

041 Tree Removal and Water Line $ 8,500.00 

042 Relocation of Gas and Water Services $ 12,200.00 

043 ADA Requirements on Bridge  $ 26,000.00 

043 S-1 Time Adjustment $ 0.00 

044 Eliminate Rapid-Set Concrete on #4 Lanes $ 86,614.00 

045 Additional Concrete Swale Along RW 795 $ 9,200.00 

046 Fencing and Gates along Residential Properties $ 27,247.00 

047 Additional Rock Blanket at Bridge Abutment $ 27,000.00 

048 Curb and Sidewalk at SW Corner Valley/Citrus $ 5,200.00 

050 Mulberry Channel Access Ramp $ 45,778.00 

051 Street Light Pole Bases $ 8,159.00 

052 Revise Curb Ramps, Sidewalks & Ped Buttons for ADA $ 15,000.00 

054 I-10 Median Paving $ 44,500.00 

056 Misc. Work Not Covered by Contract Items $ 40,000.00 

057 Concrete Pavement Just-In-Time Training $ 1,500.00 

058 NOPC No. 6 Resolution $ 63,000.00 

059 Traffic Signal Equipment at Slover and Valley $ 59,787.00 

060 Caltrans Safety Comments EB on Ramp $ 35,000.00 

061 Remove Pedestrian Crossing Features $ 35,000.00 

065 Apprentice Training $ 3,600.00 

066 Hot Mixed Asphalt Price Adjustment $ 35,141.65 

067 Final Adjustment of Various Bid Items at Contract Unit Price $ 147,391.52 

068 Final Adjustment of Various Bid Items at Contract Unit Price $ 104,127.07 

CCO TOTAL $ 1,150,951.11 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 5,726,000.00 

 

I-10 Cherry Interchange - Executed Change Orders 

Number Description Amount 

1 Additional Traffic Control System $ 35,000.00 

2 Maintain Existing Irrigation System $ 5,000.00 

2 S-1 Additional Funds $ 25,000.00 

3 Water Pollution Control Maintenance Sharing $ 20,000.00 

4 Additional Striping and Temporary Pavement $ 30,000.00 

4 S-1 Additional Striping - Supplement 1 $ 15,000.00 

4 S-2 Additional Striping - Supplement 1 $ 30,000.00 

5 SWPPP Change of Risk Level $ (39,090.00) 

6 Dispute Review Board $ 15,000.00 

6 S-1 Additional Funds $ 10,000.00 

7 Partnering $ 20,000.00 

8 Compliance with Right-of-Way Obligations $ 60,000.00 

8 S-1 Compliance with Right-of-Way Obligations - Supplement 1 $ 60,000.00 

8 S-2 Compliance with Right-of-Way Obligations - Supplement 2 $ 100,000.00 

9 Graffiti Removal $ 15,000.00 

9 S-1 Graffiti Removal - Supplement 1 $ 25,000.00 

10 Maintain Existing Electrical System $ 10,000.00 

10 S-1 Maintain Existing Electrical System - Supplement 1 $ 20,000.00 

10 S-1 Maintain Existing Electrical System - Supplement 2 $ 38,000.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

11 Spillway Drainage Connection to DS-1 $ 25,000.00 

11 S-1 Spillway Drainage Connection to DS-1 - Supplement 1 $ 13,000.00 

11 S-2 Additional Funds $ 18,000.00 

12 Temporary Light Poles $ 20,000.00 

13 Remove Existing Sign Structure $ 10,260.00 

14 Compensation for Right-of-Way Obstruction (Leach Tank) $ 10,780.00 

15 Revision to Contract Special Provisions for Tree Removal $ 0.00 

16 RW 680 Footing Modifications $ (21,490.00) 

17 Remove Existing Asbestos Pipe $ 10,797.00 

19 Regular PCCP in Lieu of Rapid Set Concrete $ (152,296.00) 

18 Realign 96” RCP $ 49,991.01 

20 Driveway for Truck Stop Facility $ 0.00 

21 Remove Tree Item Adjustment $ 103,187.55 

22 Change in Alignment for SW 697 $ 0.00 

23 Modified Concrete Barrier for Concrete Poles $ 25,000.00 

23 S-1 Additional Funds $ 35,000.00 

24 Removal and Disposal of Man-Made Buried Objects $ 5,000.00 

24 S-1 Additional Funds $ 55,000.00 

25 Additional Grout at Sound Wall 697 $ 5,000.00 

26 New Drainage System at RW 33 $ 5,199.50 

27 Modifications to Drainage System No. 1 Channel Wall $ 21,477.30 

28 Just-in-Time Training $ 1,110.00 

29 Maintain Existing Drainage System $ 20,000.00 

29 S-1 Additional Funds $ 30,000.00 

30 Modifications to Drainage System $ (115,480.50) 

31 Payment to Edison $ 10,000.00 

32 Various Unforeseen Additional Work $ 30,000.00 

32 S-1 Additional Funds $ 30,000.00 

33 Electrical Revisions for MSE Wall $ 46,447.28 

35 Increase in Various Items $ 73,234.66 

36 Joint Armor for Bridge Sidewalks $ 13,000.00 

37 Revisions to Rock Blanket Thickness $ (154,335.02) 

37 S-1 Replace Rock Blanket with 2 1/2” Gravel $ (23,100.00) 

38 Revise SP’s for Payment for Removal of Temporary Striping $ 20,000.00 

40 Rush Truck Center Parking Lot $ 45,000.00 

42 Pedestrian Access to Bridge $ 20,000.00 

43 Type 60C Barrier and Shotcrete Along W/B Off-Ramp $ 35,000.00 

45 Lower Fiber Optics and Drainage Systems for Roadway $ 60,461.12 

46 Temp. Electrical Feed for Street Lighting for Stage 1A $ 17,000.00 

49 Replace Spalled Slabs in Lieu of Patching $ 233,882.72 

50 Concrete Barrier Anchor Block $ 4,825.44 

51 Traffic Signal Equipment for Slover and Valley $ 71,082.80 

52 Railroad OH Modifications $ 73,660.00 

53 NOPC 003-07-25-13 Resolution $ 249,760.84 

54 Stage 3B Construction Changes $ (45,206.82) 

54 S-1 Additional Stage Construction Changes $ (104,722.20) 

55 Modify Drain Inlet $ 3,526.18 

56 Apprentice Training $ 9,600.00 

57 Farmer Boy Restaurant Landscaping and Irrigation System $ 10,350.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

CCO TOTAL $ 1,397,912.86 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 5,282,319.79 

 

Palm Avenue Grade Separation - Executed Change Orders 

Number Description Amount 

1 Delayed Start $ 0.00 

1 S-1 Partial Suspension of Work Due to Utility Delays $ 0.00 

2 Additional Hoop Rebar for CIDH Piles $ 1,310.00 

3 Additional SWPPP Measures and SWPPP Maintenance $ 50,000.00 

3 S-1 Additional Funds $ 11,406.00 

4 Additional Traffic Control $ 25,000.00 

5 Modify Contract Language to Remove Barstow $ 0.00 

6 Modification to City Water Line $ (8,750.00) 

6 S-1 Modification to City Water Line $ 0.00 

6 S-2 Additional Funds $ 14,922.00 

7 Temporary Drainage System $ 10,000.00 

8 Revisions to Denny’s, Cross Slope and Detour $ 71,027.00 

8 S-1 Additional Funds $ 3,500.00 

9 Relocate Existing Pole Gate $ 4,242.00 

10 Various Electrical Changes $ 39,600.00 

11 Wrought Iron Fence Substitution $ (5,000.00) 

12 Water Meter Installation $ 24,514.00 

12 S-1 Additional Funds $ 2,000.00 

13 Dispute Resolution Advisor $ 15,000.00 

14 Cable Railing for Headwalls and Wing-Walls $ 3,750.00 

15 Electrical Services $ 50,000.00 

16 VECP for Retaining Wall Elimination $ (65,686.51) 

17 Transition Barrier Railing at BNSF R/W $ 5,263.25 

18 Curb and Gutter Near Edison Pole $ 30,000.00 

19 Chain Link Fence Details on Bridge $ 1,050.50 

20 Bridge Deck Profilograph $ 1,540.00 

21 Accelerated Weekend Work $ 88,279.00 

22 Increase in Temporary Striping and Potholing $ 16,715.50 

23 Modify Existing Industrial Pkwy for Frontage Road $ 45,055.50 

23 S-1 Additional Funds $ 71,141.00 

24 Temporary Electrical $ 3,380.00 

25 Modifications to Denny’s Temporary Driveway $ 30,000.00 

25 S-1 Additional Funds $ 1,620.00 

26 BNSF Roadway Removals $ 40,263.00 

29 DG Walk, Swale and AC Dike changes near UPRR $ 3,530.00 

30 Pavement Delineation on Industrial Parkway $ 4,540.00 

CCO TOTAL $ 589,212.24 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 1,254,317.50 

 

I-10 Tippecanoe Avenue Phase 1 – Executed Change Orders 

Number Description Amount 

1 Maintain Auxiliary Lane $ 27,010.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

2 Removal of Trees Along Tippecanoe Avenue $ 16,753.74 

3 Traffic Control $ 10,000.00 

3 S-1 Additional Funds $ 13,385.35 

3 S-2 Additional Funds $ 3,934.77 

3 S-3 Decrease in Funds $ (1,395.92) 

4 Partnering $ 15,000.00 

4 S-1 Decrease in Funds $ (2,676.83) 

5 Dispute Review Board $ 15,000.00 

5 S-1 Decrease in Funds $ (153.35) 

6 Graffiti Removal  $ 4,000.00 

6 S-1 Decrease in Funds $ (3,309.76) 

7 Removal of Man-Made Buried Object $ 10,000.00 

7 S-1 Decrease in Funds $ (572.40) 

8 Expediting Construction of Pier 2 Wall and Channel Invert Per ACOE 

Direction 

$ 3,000.00 

8 S-1 Additional Funds $ 4,635.53 

8 S-2 Additional Funds $ 11517.60 

9 Expediting Modification of RCB Connection to San Timoteo Creek Wall 

Per ACOE Direction 

$ 19,435.00 

9 S-1 Additional Funds $ 7,430.43 

9 S-2 Additional Funds $ 8,584.51 

9 S-3 Additional Funds $ 851.24 

10 Shared Maintenance of SWPPP Components $ 15,000.00 

10 S-1 Decrease in Funds $ (9,598.41) 

11 Roadway Repairs Caused by Public Traffic $ 5,000.00 

11 S-1 Decrease in Funds $ (4,150.47) 

12 Maintain Existing Planting and Irrigation Systems $ 10,000.00 

12 S-1 Supplement #1 to CCO #12 $ 16,000.00 

12 S-2 Additional Funds $ 20,000.00 

13 Modify Drainage Detail #11 $ 4,607.18 

14 Restriping Tippecanoe Avenue and Anderson Street $ 16,809.40 

14 S-1 Traffic Control Plan for Restriping $ 1,310.00 

14 S-2 Decrease in Funds $ (5,200.00) 

15 Disposition of ADL Soil $ 137,620.00 

15 S-1 Traffic Control Plan $ 10,000.00 

15 S-2 Disposition of ADL Soil –Extra Work at Force Account $ 209,580.00 

15 S-3 Additional Time Related Overhead for Change Order #15 and Change 

Order #16 

$ 73,170.00 

15 S-4 Additional Funds for SWPPP Maintenance $ 10,000.00 

15 S-5 Time Extension and TRO Costs $ 44,607.30 

15 S-6 Final Determination of ADL Costs $ 85,000.00 

15 S-7 Decrease in Funds $ (41,534.47) 

16 Increase/Decrease in Retaining Wall Material $ 72,240.00 

16 S-1 Additional Quantities for Retaining Wall Material $ 51,786.28 

17 Temporary Fiber Optic Change $ 20,554.27 

18 Modify Drainage Detail 18A and 18D $ (1,386.69) 

18 S-1 Additional Funds $ 271.69 

18 S-2 Additional Funds $ 723.56 

19 Differing Site Conditions – San Timoteo Creek Bridge – Abutment #1 $ 7,000.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

19 S-1 Decrease in Funds $ (903.97) 

20 Maintain Existing Electrical Systems $ 15,000.00 

20 S-1 Additional Funds $ 29,917.67 

20 S-2 Additional Funds $ 6,580.62 

20 S-3 Additional Funds $ 5,467.73 

21 Elimination of Item #51 $ (3,000.00) 

23 Removal of Additional Trees – Resolution of NOPC 1-11-02-13 $ 32,666.76 

24 Replacing JPCP and LCB with Rapid Set JPCP and Rapid Set LCB $ 20,005.77 

25 Revision of Staging Plans $ 9,778.20 

25 S-1 Decrease in Funds $ (2,918.72) 

26 Weekend Closures on I-10 Tippecanoe EB Off-Ramp $ 0.00 

27 Mitigation of Low R-Values Inside ADL Section $ 25,000.00 

27 S-1 Supplement 1 – Mitigation of Low R-Values Inside ADL Section $ 15,000.00 

27 S-2 Additional Funds for Cap Soil $ 10,332.55 

27 S-3 2 Day Increase in Contract Time $ 0.00 

27 S-4 Cancellation of S-3 due to scope of CCO No. 47 $ 0.00 

27 S-5 Additional Funds $ 84,909.69 

28 Mitigation of Low R-Values Outside ADL Section $ 80,000.00 

28 S-1 Additional Funds $ 6,826.46 

28 S-2 Additional Funds $ 1,254.65 

29 Rebar Couplers for San Timoteo Creek Bridge Closure Pour $ 32,000.00 

29 S-1 Decrease in Funds $ (8,299.40) 

30 Pedestrian Push Button Assembly $ 5,000.00 

30 S-1 Decrease in Funds $ (789.96) 

31 Replacement of Liquid Asphalt (Prime Coat) with Slow Setting Asphaltic 

Emulsion 

$ 0.00 

32 Change from LCB and JPCP to LCB RS and JPCP RS at Ramp Termini $ 35,308.60 

32 S-1 Decrease in Funds $ (1,538.50) 

33 Replacement of Concrete Curb on Street and Off-Ramp $ 3,684.00 

33 S-1 Additional Funds $ 1,651.85 

34 Modification of DRB Agreement – Position Paper Due Dates $ 0.00 

35 Placement of Class II Aggregate Base on Tippecanoe Off-Ramp $ 38,500.00 

35 S-1 Additional Funds $ 16,000.00 

35 S-2 Additional Funds $ 10,331.48 

35 S-3 Additional Funds $ 3,459.50 

35 S-4 Additional Funds $ 23,983.20 

36 Modify Existing Irrigation System $ 0.00 

36 S-1 Additional Funds $ 14,300.00 

37 Additional Material, Equipment, Labor, TC, Etc. Weekend Work $ 12,399.45 

37 S-1 Additional Funds $ 735.48 

37 S-2 Additional Funds $ 47,550.01 

38 Additional Cold Plane AC $ 780.00 

38 S-1 Additional Funds $ 4,000.00 

39 Contingency Temporary Striping $ 20,638.00 

39 S-1 Decrease in Funds $ (1,000.00) 

40 Drainage Behind RW 220 $ 5,000.00 

40 S-1 Additional Funds $ 1,000.00 

40 S-2 Decrease in Funds $ (589.44) 

41 Electrical Work Stage 3 $ 10,000.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

41 S-1 Specification Changes $ 0.00 

41 S-2 Additional Funds $ 3,931.73 

42 Removal of Tree Stump $ 2,000.00 

42 S-1 Decrease in Funds $ (1,700.00) 

43 Addition of One Non-Compensable Day $ 0.00 

44 Barrier Rail Removal $ 3,635.21 

45 Temporary Delineation Maintenance $ 3,500.00 

46 Additional Depth of Rock Blanket $ 9,402.94 

46 S-1 Decrease in Funds $ (57.79) 

47 Final Resolution Regarding Project Delays, TRO, LD’s $ 208,318.36 

48 NOPC No. 14 Resolution $ 10,890.38 

49 Bid Item Overrun/Underrun Final Adjustment $ 60,546.48 

50 Extended Rental of RE Office $ 11,547.65 

68 Increase of Bid Item No. 188 $ 10,074.00 

CCO TOTAL $ 1,843,950.19 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 1,706,154.20 

 

Hunts Lane Grade Separation – Executed Change Orders 

Number Description Amount 

1 Under-Sidewalk Drains and Drainage Call-Outs $ (1,100.00) 

2 Install Temporary AC Sidewalk South of the RR Tracks $ 6,423.00 

3 Maintain Existing Electrical $ 10,000.00 

3 S-1 Maintain Existing Electrical $ 20,000.00 

4 Man-Made Buried Objects $ 80,000.00 

4 S-1 Man-Made Buried Objects $ 40,000.00 

5 Extended Underground Utilities at Oliver Holmes $ 15,446.68 

6 Maintain Traffic $ 20,000.00 

6 S-1 Maintain Traffic $ 20,000.00 

7 Partnering $ 5,000.00 

8 Dispute Review Board $ 10,000.00 

8 S-1 Additional Funds $ 995.72 

9 Trainee $ 5,000.00 

10 60” Casing Thickness Increase $ 16,438.80 

11 Substitute Cast-in-Place with Precast Reinforced Concrete Box (RCB) $ 0.00 

12 Retaining Wall No. 7 Alignment $ (2,535.00) 

13 Temporary Business Signage $ 5,000.00 

14 Pedestrian Sidewalk $ 10,000.00 

15 MSE Wall Design Methodology $ 0.00 

16 Additional AT&T Work $ 25,500.00 

17 16” Waterline Tie-In $ 12,700.00 

18 SCE Utility Work Deduction $ (59,415.80) 

19 Drainage Ditch at Club Center Drive $ 10,975.00 

19 S-1 Additional Funds $ 4,298.31 

19 S-2 Bypass Channel around Utility Improvements $ 9,217.43 

20 AT&T Shift for Jacking Pit $ 20,000.00 

21 Combination of Stages $ 0.00 

22 Temporary Sewer Tie-In $ 70,000.00 

22 S-1 Temporary Sewer Tie-In $ 40,000.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

23 Temporary Sewer Tie-In $ 37,000.00 

23 S-1 Temporary Sewer Tie-In $ 50,000.00 

24 Decatur Irrigation Rebuild $ 15,000.00 

25 Striping Changes $ 0.00 

26 Moving Jacking Pit $ 10,000.00 

26 S-1 Moving Jacking Pit $ 30,000.00 

27 Hunts Lane Drainage Change $ 18,462.00 

28 Emergency Access Structure Waterproofing $ 7,000.00 

29 CIDH Lap Splicing $ 5,216.10 

30 Temporary Traffic Delineation Removal $ 2,365.00 

31 Reimburse Pilot Bore $ 27,680.21 

34 Additional Sewer Manhole $ 8,900.00 

43 Plant Establishment Type Change $ 0.00 

45 Additional WD’s for Jack and Bore $ 0.00 

47 Additional Type CF Service Cabinet $ 3,520.00 

48 Landscaping Reduction $ 6,526.20 

49 Closure Panels at MSE Wall and Bridge $ 0.00 

50 Shorter Street Light Under Edison Lines $ 3,299.25 

51 Profile Bridge Deck $ 2,500.00 

52 Deletion of Cross Gutter $ 0.00 

53 Drain Inlet for Adjacent Properties $ 6,500.00 

54 Additional Potholing of Edison Facilities $ 15,000.00 

54 S-1 Decrease of Funds $ (7,862.82) 

55 Additional Chain Link Fence and Gates $ 7,150.00 

55 S-1 Additional Funds $ 19,580.00 

56 Removal of At-Grade Crossing Equipment $ 20,000.00 

57 Bollards $ 10,000.00 

58 Redwood Fence Topper on Masonry Wall $ 7,565.80 

59 Pavement Markings and Crosswalk Deletion $ 3,418.80 

61 Thief-Proof Access Panels on Light Standards $ 411.72 

62 Additional Traffic Safety Items $ 10,000.00 

64 Irrigation System Increase due to Water Meter Locations $ 9,780.00 

65 Decatur Center Landscaping Payment $ 4,002.90 

66 Fencing Along UPRR Easement $ 7,320.00 

69 Superior Truck Company Gate Payment $ 5,500.00 

72 Colton Electric Facility Protection $ 3,000.00 

CCO TOTAL $ 742,779.30 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 1,833,947.00 

 

I-10 Riverside Avenue Landscaping - Executed Change Orders 

Number Description Amount 

1 Additional Roadway Work and Roadside Signs $ 26,569.83 

1 S-1 Drainage for Nuisance Water on W/B Shoulder $ 30,873.47 

1 S-2 Returning Unused Funds to Contingency $ (18,598.88) 

2 Suspension of Work $ 0.00 

3 Existing Irrigation System Deficiencies Corrections $ 5,000.00 

3 S-1 Additional Funds $ 2,149.31 

3 S-2 Returning Unused Funds to Contingency $ (128.86) 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

3 S-3 Additional Funds for Rock Blanket Repairs $ 398.33 

4 Saw Cut Existing AC Pavement Edge $ 4,541.93 

4 S-1 Returning Unused Funds to Contingency $ (2,270.96) 

5 Agency Compensation for Costs and Expenses Incurred AWL Default $ (102,000.00) 

6 Remove SWPPP Reporting and Inspection Requirements $ (653.20) 

7 Remove/Replace Existing MBGR, Saw Cut Existing AC Pavement, and 

Install Vegetation Control 

$ 34,873.11 

8 Re-Stripe Riverside Avenue $ 29,500.33 

9 Delete Contract Item No. 52, 75mm Pressure Relief Valve $ (950.00) 

10 Install Rigid PVC Risers $ 4,250.00 

11 Dispose of Rock from Irrigation Trenching Operations $ 10,000.00 

11 S-1 Returning Unused Funds to Contingency $ (7,718.45) 

12 Reconstruction of AC Dike/Shoulder Eastbound $ 59,012.59 

12 S-1 Additional Funds $ 6,105.00 

13 17 WD Time Extension to Cover Project $ 5,000.00 

13 S-1 Returning Unused Funds to Contingency $ (5,000.00) 

14 Added Quantities of Bid Items $ 837.40 

CCO TOTAL $ 81,790.95 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 204,850.00 

 

I-10 Riverside Avenue Landscaping EEP - Executed Change Orders 

Number Description Amount 

1 Project Deficiencies Repairs $ 2,500.00 

CCO TOTAL $ 2,500.00 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 295,226.10 

 

Laurel Street Grade Separation - Executed Change Orders 

Number Description Amount 

1 Maintain Roadway and Maintain Traffic $ 20,000.00 

2 Removal and Disposal of Buried Man-Made Object $ 10,000.00 

3 Revised City of Colton Electrical E-02 $ 9,476.14 

5 RJ&R and TCI Properties $ 47,966.00 

6 Increase TWC Size of Vault $ 4,515.00 

7 Compensate Contractor for Payment to AT&T Utility $ 109,740.02 

8 36” Casing - Waterline $ 86,535.00 

9 Dispute Review Board $ 22,500.00 

10 Different in Cost 750mm Wire in Lieu of 500mm $ 4,000.00 

10 S-1 Additional Funds $ 4,000.00 

10 S-2 Additional Funds $ 15,000.0 

11 Increase Depth of Colton Vault $ 25,000.00 

12 Remove Existing SCRRA Materials $ 10,000.00 

13 Protecting and Repairing Underground Facilities $ 5,000.00 

13 S-1 Additional Funds $ 5,000.00 

17 BNSF Shoofly Drainage $ 28,228.00 

19 Additional Fire Protection Measures $ 11,794.62 

19 S-1 Additional Funds $ 105,100.00 

19 S-2 Additional Funds $ 3,673.05 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

21 Miller’s Honey Stari, Ramps and Parking Lot Modifications $ 12,160.00 

24 Irrigation Back-flow Substitution $ 0.00 

30 Concrete in Lieu of AC on RJ&R Property $ 16,800.00 

32 Differing Site Conditions – Piling $ 20,000.00 

32 S-1 Additional Funds $ 90,000.00 

33 3’ Wide Pavement Transition $ 10,800.00 

33 S-1 Additional Funds $ 5,000.00 

35 Revised Hot Mixed Asphalt Specifications $ 0.00 

36 Crude Oil Price Index Fluctuation $ 40,000.00 

37 AT&T Relocations Additional Work $ 7,000.00 

38 Striping and Bumpers in TCI Backlot $ 7,470.00 

39 Additional Remotes for TCI Automatic Gate $ 3,937.64 

CCO TOTAL $ 740,695.47 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 2,754,187.72 

 

 

SR-210 Segment 8 Landscaping EEP - Executed Change Orders 

Number Description Amount 

1 Slope Erosion Control Measures $ 15,000.00 

CCO TOTAL $ 15,000.00 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 199,918.60 

 

 

SR-210 Segment 10 Landscaping - Executed Change Orders 

Number Description Amount 

1 Revise Irrigation Controller Equipment  $ 6,248.25 

2 Increase Cost for Water Meter $ 14,832.70 

3 Shared Water Pollution Control Costs $ 6,000.00 

4 Install ICC Enclosure $ 2,500.00 

5 Repair Existing Irrigation Facilities $ 3,000.00 

6 Repair Slope Damage $ 35,000.00 

6 S-1 Repair Slope Damage - Time Adjustment $ 0.00 

7 Increase Water Rates $ 2,500.00 

7 S-1 Increase Water Rates $ 1,948.78 

8 Time Adjustment - Water Meter Repair by WVWD $ 0.00 

9 Frost Damage $ 7,500.00 

10 Wild Flower Seeding $ 13,107.58 

11 Foliage Protector Removal $ 10,000.00 

11 S-1 Foliage Protector Removal - Additional Funds $ 25,000.00 

11 S-2 Foliage Protector Removal - Additional Funds $ 20,000.00 

11 S-3 Foliage Protector Removal - Additional Funds $ 8,834.70 

12 Final Item Adjustment $ 0.00 

13 Detention Basin Clearing $ 3,658.41 

CCO TOTAL $ 160,130.42 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 239,090.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

 

SR-210 Segment 11 Landscaping - Executed Change Orders 

Number Description Amount 

2 Install Roadside Signs $ 1,955.96 

3 Water Meter Fee Adjustment $ 41,729.38 

3 S-1 Additional Funds $ 6,515.39 

4 Locate Existing Crossovers $ 30,000.00 

5 Install Irrigation Crossovers $ 40,000.00 

5 S-1 Install Irrigation Crossovers $ 5,965.81 

6 Traffic Control $ 5,000.00 

6 S-1 Additional Funds $ 1,181.90 

7 Install Wireless Communication $ 7,237.60 

7 S-1 Additional Funds $ 5,342.31 

7 S-2 Additional Funds $ 2,944.19 

8 Repair Slipped Slope $ 64,844.08 

8 S-1 Addition of 10 Working Days to Contract Time $ 0.00 

9 Remove Man-Made Objects $ 10,000.00 

9 S-1 Additional Funds $ 3,829.89 

10 Wildflower Seed Change $ 0.00 

11 Rock Blanket and V-Ditch $ 80,000.00 

13 Additional 1.5” Electrical Conduit $ 8,971.96 

14 Shared Cost for Fiber Optic Repairs $ 950.00 

15 Slope Paving Repairs $ 12,000.00 

16 Bid Item Overrun/Underrun Final Adjustment $ 36,441.15 

CCO TOTAL $ 364,909.62 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 445,031.83 

 

SR-210 Segment 9 & 10 Landscaping EEP - Executed Change Orders 

Number Description Amount 

1 Irrigation Controller Repair $ 616.43 

2 Additional Irrigation Controller Repair $ 1,019.17 

3 Repair Leaking Backflow and Meter $ 1,500.00 

CCO TOTAL $ 3,135.60 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 295,226.10 

 

I-215 Segment 1 & 2 Project - Executed Change Orders 

Number Description Amount 

001 Traffic Control $ 100,000.00 

001 - S1 Traffic Control - Additional Funds $ 100,000.00 

001 - S2 Traffic Control - Additional Funds $ 150,000.00 

001 - S3 Traffic Control - Additional Funds $ 100,000.00 

001 - S4 Traffic Control - Additional Funds $ 125,000.00 

001 - S5 Traffic Control - Additional Funds $ 250,000.00 

001 - S6 Traffic Control - Additional Funds $ 205,000.00 

001 - S7 Traffic Control - Additional Funds $ 7,610.13 

001 - S8 Traffic Control - Additional Funds $ 15,313.38 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

001 – S9 Traffic Control - Additional Funds $ 3,750.07 

002 Establish a Dispute Review Board $ 35,000.00 

002 - S1 Establish a Dispute Review Board - Additional Funds $ 913.78 

002 - S2 Establish a Dispute Review Board - Additional Funds $ 187.50 

003 Establish a Partnering Training Workshop $ 50,000.00 

004 Hot Mix Asphalt Price Fluctuation Adjustment of Compensation $ 230,000.00 

004 - S1 Hot Mix Asphalt Price Fluctuation Adjustment of Compensation - 

Additional Funds 

$ 100,000.00 

004 - S2 Hot Mix Asphalt Price Fluctuation Adjustment of Compensation - 

Additional Funds 

$ 300,000.00 

004 - S3 Hot Mix Asphalt Price Fluctuation Adjustment of Compensation - 

Additional Funds 

$ 210,000.00 

004 - S4 Hot Mix Asphalt Price Fluctuation Adjustment of Compensation - 

Additional Funds 

$ 50,000.00 

005 Maintain Existing Electrical $ 50,000.00 

005 - S1 Maintain Existing Electrical - Additional Funds $ 50,000.00 

005 - S2 Maintain Existing Electrical - Additional Funds $ 75,000.00 

005 - S3 Maintain Existing Electrical - Additional Funds $ 24,000.00 

005 - S4 Maintain Existing Electrical - Additional Funds $ 95,000.00 

005 - S5 Maintain Existing Electrical - Additional Funds $ 145,000.00 

005 - S6 Maintain Existing Electrical - Time Deferment, 4 Days $ 0.00 

006 Sound Wall Block Detail Revision $ 0.00 

007 Architectural Treatment Test Panel Size Revision $ 0.00 

008 Just-In-Time Training for PCC Pavement and Paving Techniques $ 6,000.00 

009 SWPPP Maintenance $ 100,000.00 

009 - S1 SWPPP Maintenance - Additional Funds $ 950,000.00 

009 - S2 SWPPP Maintenance - Additional Funds $ 395,000.00 

009 - S3 SWPPP Maintenance - Additional Funds $ 250,000.00 

009 – S4 SWPPP Maintenance - Additional Funds $ 9,100.31 

010 Utility Potholing $ 10,000.00 

010 - S1 Utility Potholing - Additional Funds $ 10,000.00 

010 - S2 Utility Potholing - Additional Funds $ 10,000.00 

010 - S3 Utility Potholing - Additional Funds $ 10,000.00 

010 - S4 Utility Potholing - Additional Funds $ 20,000.00 

011 Buried Man-Made Object $ 20,000.00 

011 - S1 Buried Man-Made Object - Additional Funds $ 30,000.00 

011 - S2 Buried Man-Made Object - Additional Funds $ 50,000.00 

011 - S3 Buried Man-Made Object - Additional Funds $ 50,000.00 

011 - S4 Buried Man-Made Object - Additional Funds $ 49,000.00 

011 - S5 Buried Man-Made Object - Additional Funds $ 50,000.00 

011 - S6 Buried Man-Made Object - Additional Funds $ 95,000.00 

011 - S7 Buried Man-Made Object - Time Deferment $ 0.00 

011 - S8 Buried Man-Made Object - Additional Funds $ 2,594.59 

012 Provide Access Control Fence $ 50,000.00 

014 Optional Steel Pipe Pile Specification $ 0.00 

015 Modify 13
th
 Street Off-Ramp $ 83,325.00 

016 Change to Precast Girders at Redlands Loop $ 0.00 

017 Temporary Fiber Optic $ 12,605.00 

018 Repair Roadway $ 25,000.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

018 - S1 Repair Roadway - Additional Funds $ 25,000.00 

018 - S2 Repair Roadway - Additional Funds $ 50,000.00 

018 - S3 Repair Roadway - Additional Funds $ 50,000.00 

018 - S4 Repair Roadway - Additional Funds $ 100,000.00 

018 - S5 Repair Roadway - Additional Funds $ 125,000.00 

018 - S6 Repair Roadway - Additional Funds $ 100,000.00 

018 - S7 Repair Roadway - Additional Funds $ 59,608.04 

018 - S8 Repair Roadway - Additional Funds $ 17,459.60 

018 - S9 Repair Roadway - Additional Funds $ 0.00 

018 - S10 Repair Roadway - Additional Funds $ 190.22 

019 Change Sound Wall Pile Steel to No. 3 Rebar $ 0.00 

020 Realign DS #6 $ 2,398.00 

021 Shear Ring Alternate Welding Method $ 0.00 

022 Temporary Chain Link Fence at Verizon Yard $ 9,500.00 

023 Revise DS #20 $ 9,239.00 

024 Change Traffic Opening at 9
th
 Street $ 0.00 

025 Revise RW 106W and DS #8, 13 and 100 $ 15,390.02 

026 1200mm Casing for 600mm Jack Pipe DS #8 and 14 $ 0.00 

027 Change Traffic Opening at Baseline Street Over Crossing $ 0.00 

028 Rialto Top Deck Reinforcement $ 0.00 

029 Tie-In DS #10-0 to Segment 3 $ 80,000.00 

029 - S1 Tie-In DS #10-0 to Segment 3 - Time Deferment Closure $ 0.00 

029 - S2 Tie-In DS #10-0 to Segment 3 - Additional Funds $ 40,000.00 

030 Modify Overhead Sign ‘H’ Values $ 13,258.64 

030 - S1 Sign B New Foundation $ 51,297.29 

031 Change Bearing Pad Thickness at 5
th
 / 215 Southbound on Ramp $ 0.00 

032 Right-of-Way Delay DS #100 2
nd

 Street $ 10,000.00 

033 Modify DS #101 and 102 West of 9
th
 Segment 2 $ 63,758.60 

033 -S1 Modify DS #101 and 102 West of 9
th
 Segment 2 - Additional Funds $ 35,000.00 

033 - S2 Modify DS #101 and 102 West of 9
th
 Segment 2 - Additional Funds $ 52,501.94 

033 - S3 Modify DS #101 and 102 West of 9
th
 Segment 2 - Additional Funds $ 25,000.00 

033 - S4 Modify DS #101 and 102 West of 9
th
 Segment 2 - Additional Funds $ 30,000.00 

034 Modify DS #19 Segment 2 $ 60,000.00 

034 - S1 Modify DS #17 and #19 Segment 2 $ 51,453.50 

034 - S2 Modify DS #17 and #19 Segment 2 - Additional Funds $ 95,000.00 

034 - S3 Modify DS #17 and #19 Segment 2 - Additional Funds $ 16,007.92 

034 - S4 Modify DS #17 and #19 - Time Deferment $ 0.00 

035 Change incandescent ‘Meter On’ Sign $ 2,547.55 

036 Strengthen Outside Shoulder $ 29,789.00 

037 Protect Arco Station Sign and Greenbelt $ 10,000.00 

039 Credit for Traffic Screen $ (35,715.00) 

040 Inlet Guards $ 12,455.00 

041 Relocate Fiber Optic Conduit at Redlands Loop $ 0.00 

042 Southbound I-215 Detour North of 16
th
 Street $ 152,770.00 

042 - S1 Southbound I-215 Detour North of 16
th
 Street - Additional Funds $ 50,000.00 

042 - S2 Southbound I-215 Detour North of 16
th
 Street - Additional Funds $ 27,000.00 

042 - S3 Southbound I-215 Detour North of 16
th
 Street - Time Deferment $ 0.00 

043 Revise Retaining Wall 242B, Add 242C $ 112,324.75 

044 Third Street Train Mural $ 4,925.49 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

045 Right-of-Way Delay for DS #100 at 3
rd

 Street Power Pole $ 4,182.99 

047 Baseline Abutment 1 Right-of-Way Delays Due to BNSF Cables $ 55,000.00 

047 - S1 Baseline Mitigation of Critical Path Delay $ 60,000.00 

048 Revise Structural Section 8 and 13 $ 19,470.00 

049 Frame Roadside Signs $ 3,066.90 

049 - S1 Additional Framed Signs $ 1,482.69 

050 Change the Sta. for Abutment 1 and 7 16
th
 Street $ 0.00 

051 TCE at ARCO Station at Baseline and H Street $ 0.00 

052 Changes to Special Provisions for CIDH Payment Clause $ 0.00 

053 Service Conduits for SCE Service Connections $ 23,218.32 

054 Revise Vertical Drop Connection $ 0.00 

055 Clean Out Storm Drain at 9
th
 Street $ 4,200.00 

056 Revise DS #4, 6 and 84 $ 5,841.20 

057 Graffiti Removal $ 20,000.00 

057 - S1 Graffiti Removal - Additional Funds $ 50,000.00 

057 - S2 Graffiti Removal - Additional Funds $ 25,000.00 

057 - S3 Graffiti Removal - Additional Funds $ 75,000.00 

058 Salvage Vehicle Detection System $ 15,000.00 

059 Reduce ADL Quality Bid Item 70 and 71 $ 0.00 

060 3
rd

 Street Bridge Temporary Retaining Wall Structure Backfill $ 25,000.00 

061 Additional Drainage Inlet at 3
rd

 Street $ 8,500.00 

062 New SWPPP Permit Requirements $ 160,665.00 

062 - S1 New NPDES Permit - Order No. 2009-0009-DWG $ 574,911.32 

062 - S2 New NPDES Permit - Order No. 2009-0009-DWG $ 55,024.95 

062 - S3 New NPDES Permit - Order No. 2009-0009-DWQ - Additional Funds $ 113,909.31 

062 - S4 New NPDES Permit - Order No. 2009-0009-DWQ - Additional Funds $ 332,960.00 

063 Additional Bracing for Falsework Bent 2-5 at Baseline Street OC/OH $ 15,000.00 

064 Right-of-Way Obligations $ 25,000.00 

064 - S1 Right-of-Way Obligations - Additional Funds $ 25,000.00 

064 - S2 Right-of-Way Obligations - Additional Funds $ 49,000.00 

064 - S3 Right-of-Way Obligations - Additional Funds $ 86,000.00 

064 - S4 Right-of-Way Obligations - Additional Funds $ 150,000.00 

064 - S5 Right-of-Way Obligations - Additional Funds $ 150,000.00 

064 - S6 Right-of-Way Obligations - Additional Funds $ 90,000.00 

064 - S7 Right-of-Way Obligations - Additional Funds $ 27,650.95 

064 – S8 Right-of-Way Obligations - Additional Funds $ 976.41 

065 Remove Existing Storm Drain 62A $ 6,500.00 

066 Repair Deck Opening and Joint on Redlands Loop and Rialto Bridges $ 90,105.80 

067 5
th
 Street Southbound Off-Ramp Acceleration $ 50,000.00 

068 Modify Drainage Systems $ 100,000.00 

068 - S1 Modify Drainage Systems - Additional Funds $ 90,000.00 

068 - S2 Modify Drainage Systems - Additional Funds $ 85,000.00 

068 - S3 Modify Drainage Systems - Additional Funds $ 250,000.00 

064 - S4 Modify Drainage Systems - Additional Funds $ 120,000.00 

068 - S5 Modify Drainage Systems - Additional Funds $ 60,000.00 

068 - S6 Modify Drainage Systems - Additional Funds $ 75,000.00 

068 - S7 Modify Drainage Systems - Time Deferment $ 0.00 

069 Stage Construction 4
th
 Through 6

th
 $ 95,000.00 

069 - S1 Stage Construction 4
th
 Through 6

th
 - Additional Funds $ 50,000.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

069 - S2 Stage Construction 4
th
 Through 6

th
 - Additional Funds $ 40,625.22 

069 - S3 Stage Construction 4
th
 Through 6

th
 - Time Deferment $ 0.00 

070 Temporary Paving Under 259 $ 145,927.00 

071 Repair Fiber Optic Cable at 3
rd

 Street $ 22,000.00 

072 Move Gore North for 215/259 $ 40,000.00 

073 Alignment and Temporary Paving Change Sta. 118 to Sta. 121 Median $ 0.00 

074 Move SCE Connection at 5
th
 Street $ 30,394.56 

075 Modify DS #115 at 16
th
 Street and H Street $ 11,530.90 

076 Delete Shiner on Retaining Walls, Segment 1 $ 0.00 

077 Modify Drainage Systems G1 to G2 Types $ 38,334.30 

078 Settlement of NOPC No. 1 - Pump House at 6
th
 Street $ 18,890.32 

079 Revised Staging Northbound 2
nd

 Street Off-Ramp - 2
nd

 Lane Addition $ 25,000.00 

079 - S1 Revised Staging Northbound 2
nd

 Street Off-Ramp $ 3,059.13 

080 Delete Electrical and Cable Conduit Blockout and Casings at 9
th
 Street 

Bridge 

$ 2,000.00 

081 Increase Quantities for Bid Item #202 - Welded Steel Pipe Casing (Bridge) $ 39,480.00 

083 Revised SCE Connection Points $ 5,358.47 

083 - S1 Revised SCE Connection Points - Addition of Trenton Street $ 10,646.65 

084 Restage North End of Project and Temporary Southbound 3
rd

 Street Off-

Ramp 

$ 1,630,850.00 

084 - S1 Restage North End of Project and Temporary Southbound 3
rd

 Street Off-

Ramp - Additional Funds 

$ 75,000.00 

084 - S2 Additional Funds for the BAS Rental Property $ 1,343.54 

085 Revise DS #38 Callouts $ 0.00 

086 Chain Link Railing Fabric Color Change $ 64,003.59 

087 Sidewalk Joint Armor at 9
th
 Street and Baseline Street OC/OH $ 25,000.00 

088 Remove Contaminated Material at RW136 $ 50,000.00 

089 CIDH Pile Changes S259/S215 Connector $ 75,212.00 

090 Electrical Change 2
nd

 and I Street and 9
th
 and H Street $ 9,499.00 

091 Southbound Transition Segment 5 into Segment 2 $ 75,000.00 

091 - S1 Southbound Transition Segment 5 into Segment 2 - Additional Funds $ 60,000.00 

092 Premium Time for Baseline and H Street Intersection $ 25,000.00 

092 - S1 Additional Funds $ 1,306.16 

093 Relocate Signal at South East Corner of 2
nd

 Street and Southbound On-

Ramp 

$ 18,350.00 

094 Settlement of NOPC No. 3 - Temporary Power Poles (2
nd

 and 3
rd

 Street) $ 34,345.28 

095 Revised Deck Contours for 5
th
 Street to S215 On-Ramp $ 0.00 

096 Northbound Transition Segment 2 into Segment 5 $ 80,145.00 

097 Modify Bioswale No. 3, Segment 2 $ 14,732.00 

098 Eliminate BI #184 Prepare and Paint Concrete Median Barrier Surfaces $ (65,590.00) 

099 DS #100 Verizon Utility Conflict $ 24,000.00 

099 - S1 DS #100 Verizon Utility Conflict - Additional Funds $ 86,394.57 

100 Expansion Deflection Couplers at Baseline $ 2,415.35 

101 Remove PCCP at South End of Project $ 85,000.00 

102 Eliminate Bid Item No. 143 - Anti-Graffiti Coating $ (262,800.00) 

103 Traffic Signal Modification at 5
th
 Street Ramps $ 9,375.31 

104 Add CTPB Under Approach Slab Type R at Redlands Loop Widen and 

Rialto Avenue Widen 

$ 88,330.56 

104 - S1 Revised Layout for Type R Approach Slab at Redlands Loop $ 0.00 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

105 Changes to Moment Barrier Slab Wall 117W $ 77,228.78 

106 Revised Pile Layout Abut 1 Baseline Stage 2 $ 80,476.19 

107 Sound Wall No. 1 Extension $ 144,330.00 

107 - S1 Settlement of NOPC NO. 18 - Addition of Sound Wall No. 122 $ 50,000.00 

108 Underdrain at Wall 116W $ 40,540.00 

109 Move SE-22 Crossing North for 5
th
 Street Southbound Off-Ramp $ 9,438.14 

109 - S1 Power for Service SE-19 for Luminaires 32, 34, 35 $ 15,346.41 

110 Column Casing Specification Changes $ 0.00 

111 Contour Grading at 5
th
 Street and BNSF Rail Road $ 30,000.00 

111 - S1 Contour Grading at 5
th
 Street and BNSF Rail Road - Additional Funds $ 20,000.00 

111 - S2 Regrade and Concrete Line Earthen Ditches on the West Side of BNSF 

Right-of-Way 

$ 40,000.00 

111 - S3 Regrade and Concrete Line Earthen Ditches on the West Side of BNSF 

Right-of-Way - Time Deferment 

$ 0.00 

112 Install Type ‘D’ Bike Loops $ 16,925.08 

113 Transition Barrier Between 5
th
 Street and S215/5

th
 Street Off-Ramp to 

Match Existing Bridge 

$ 10,000.00 

113 - S1 Retaining Wall 128 Transition Barrier Type 732A $ 10,000.00 

114 Southbound Baseline On and Off-Ramp Isolation Casing Revisions $ 18,848.42 

115 Alternative Anchorage Bridge Mounted Signs $ 0.00 

116 Intentionally Roughening the Bridge Stems $ 0.00 

117 Modify the 732 Concrete Barriers at DS #8 and 11 Inlets $ 5,000.00 

117 - S1 Modify the 732 Concrete Barriers at DS #8 and 11 Inlets - Additional 

Funds 

$ 5,000.00 

117 - S2 Modify the 732 Concrete Barriers at DS #8 and 11 Inlets - Additional 

Funds 

$ 10,000.00 

118 Soffit Lighting Layout Changes at 2
nd

 and 3
rd

 Street Bridges $ 7,916.33 

119 Change to Deck Drain Layout at 5
th
 Street to S215 On-Ramp $ 15,000.00 

120 Modify and Upgrade Communications Systems $ 64,836.00 

121 Pull Box Anti-Theft Installation $ 40,000.00 

121 - S1 Pull Box Anti-Theft Installation - Additional Funds for Caltrans Pull 

Boxes 

$ 95,000.00 

121 - S2 Utility Markers and Installation for Caltrans Pull Boxes - Additional Funds $ 10,000.00 

121 - S3 Utility Markers and Installation for Caltrans Pull Boxes - Additional Funds $ 50,000.00 

121 - S4 Utility Markers and Installation for Caltrans Pull Boxes - Additional Funds $ 100,000.00 

121 - S5 Utility Markers and Installation for Caltrans Pull Boxes - Additional Funds $ 22,324.69 

121 - S6 Utility Markers and Installation for Caltrans Pull Boxes - Additional Funds $ 1,152.98 

122 Settlement of NOPC No. 8 - Storm Drain Repair $ 120,000.00 

123 Relocate SE-09, Add PPB, Revise Highland Ramp Lighting Connection $ 27,863.48 

124 Temporary Paving for Northbound 2
nd

 Street Off-Ramp $ 30,000.00 

124 - S1 Temporary Paving for Northbound 2
nd

 Street Off-Ramp - Additional 

Funds 

$ 15,000.00 

125 Clearing and Grubbing Not Shown on Plans $ 40,000.00 

126 Baseline Street Lighting $ 766.32 

127 Replace Damaged Existing PCCP Slabs $ 80,000.00 

127 - S1 Replace Damaged Existing PCCP Slabs - Additional Funds $ 40,000.00 

127 - S2 Replace Damaged Existing PCCP Slabs - Time Deferment $ 0.00 

128 Drainage at Retaining Wall 242A $ 69,122.75 

128 - S1 Drainage at Retaining Wall 242A $ 16,129.25 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

129 Polyester Concrete Overlay at Rialto Avenue Bridge $ 194,000.45 

129 - S1 Polyester Concrete Overlay at Rialto Avenue Bridge - Additional Funds $ 63,250.00 

129 - S2 Polyester Concrete Overlay at Rialto Avenue Bridge - Time Deferment $ 0.00 

130 Slope Paving at 16
th
 Street $ 17,118.80 

130 - S1 Settlement of NOPC No. 29 - Barrier at Trenton $ 9,000.00 

131 Settlement of NOPC No. 7 - Settlement Embankment PENDING 

132 Settlement of NOPC No. 9 - Importing of K-Rail Compensation Denied $ 24,000.00 

133 Settlement of NOPC No. 14 - Rejection of Additional Costs Due to 

Redesign of RW242B 

$ 125,000.00 

134 Stage 2B Phase 2 Northbound Transition $ 106,387.57 

134 - S1 Stage 2B Phase 2 Northbound Transition - Additional Funds $ 18,968.36 

135 City Work at Baseline Street $ 25,000.00 

136 Adjustment of Temporary Construction Entrances $ 106,000.00 

136 - S1 Adjustment of Temporary Construction Entrances - Additional Funds $ 77,000.00 

136 - S2 Adjustment of Temporary Construction Entrances - Additional Funds $ 42,000.00 

137 Ramp Metering System Loop Detection Changes $ 19,325.87 

138 Pillow Wall Removal at Baseline $ 18,180.00 

139 Drainage Changes as DS #72, Add DS #151 at SR259, Segment 2 $ 44,353.00 

140 Concrete Rubble at RW137 - Settlement of NOPC No. 13 $ 31,921.00 

141 Temporary Bracing for 3
rd

 Street Over Crossing $ 10,000.00 

142 Sound Wall No. 126C Barrier Texture $ 4,492.00 

142 S-1 Add Texture to Concrete Barrier Type 736S at SW126A $ 11,823.00 

143 Temporary Concrete Barrier at 2
nd

 Street $ 68,000.00 

144 Settlement of NOPC No. 16-P30 End Anchors and Transition Slabs $ 65,247.50 

145 Sound Wall No. 126C Alignment Change $ 20,000.00 

146 Settlement of NOPC No. 10 - Baseline Street $ 137,000.00 

147 Removal of Underground Storage Tank at RW109E $ 30,000.00 

148 Northbound Transition Stage 3B on ‘P’ Line $ 89,013.99 

148 - S1 Northbound Transition Stage 3B on ‘P’ Line - Adjustment of 

Compensation 

$ 2,192.49 

149 BI #16 Construction Area Signs $ (33,120.00) 

150 Roadside Signs $ 74,290.00 

150 - S1 Roadside Signs - Time Deferred $ 0.00 

151 Temporary Sign Panel Overlay NB BMS 9
th
 and Baseline $ 13,200.00 

152 Removal of Asbestos Pipe - Baseline Street to SB215 On-Ramp $ 15,000.00 

153 Revisions to Bridge Mounted Signs at 9
th
 and Baseline Street $ 228,957.75 

154 Revisions to ‘SFR’ and 3
rd

 Street $ 24,330.00 

154 - S1 Modify Signalization of ‘SFR’ and 3
rd

 Street $ 5,291.84 

155 Replace ‘REACT’ Crash Cushion with Concrete Barrier at ‘5SE’ $ 172,473.82 

156 Install Chain Link Fence on Sound Wall at 9
th
 Street $ 9,250.00 

157 16
th
 Street Bent Cap Reinforcement PT Conflict $ 21,066.00 

157 - S1 16
th
 Street Bent Cap Steel, Bents 2, 3, 4 and 5 $ 30,000.00 

158 Drainage Modifications at ‘5SE’ Line $ 99,000.00 

158 - S1 “5SE” Gore Modification $ 20,000.00 

158 - S2 “5SE” Gore Modification - Additional Funds $ 30,000.00 

158 - S3 “5SE” Gore Modification - Time Deferment $ 0.00 

158 - S4 “5SE” Gore Modification - Additional Funds $ 9,629.13 

158 – S5 “5SE” Gore Modification - Additional Funds $ 4,599.32 

159 Modify DS #8(qq) Inlet $ 5,461.40 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

160 Modify Barrier at Retaining Wall 108E $ 20,000.00 

161 Irrigation Crossover at Northbound Highland Avenue Off-Ramp $ 24,000.00 

161 - S1 Irrigation Crossover at Northbound Highland Avenue Off-Ramp - 

Additional Funds 

$ 174.27 

162 Eliminate Jacking for 2
nd

 Street UC and 3
rd

 Street UC for Stage 3B $ (10,000.00) 

163 City Water Meter Change and Adjustment of Compensation $ (145,985.05) 

163 - S1 Cost Adjustment to 40mm Water Meters $ 7,890.00 

163 - S2 Delete Two Water Meters and BPA $ (23,072.29) 

164 Modify DS #71(a) $ 2,775.15 

165 Modify DS #103 $ 13,203.00 

166 Settlement of NOPC NO. 17 - Overhead Power Lines $ 63,000.00 

167 Settlement of NOPC NO. 21 - Pinning of K-Rails $ 30,000.00 

168 Inefficiencies Due to OH Power Lines at Southbound Baseline On-Ramp $ 10,000.00 

169 Delete Bid Item 183 - Clean and Paint Structural Steel $ (12,000.00) 

170 Export Soil with Rubble to 13
th
 Street and H Street Site $ 45,000.00 

170 - S1 Export Soil from Old 13
th
 Street Ramp Off Site $ 60,000.00 

170 - S2 Additional Funds $ 115,965.86 

171 Revise 3
rd

 Street Abutment 2 Footing $ 10,118.00 

171 - S1 Revise 3
rd

 Street Abutment 2 Footing - Time Deferment Closure $ 0.00 

172 Settlement of NOPC No. 23 - Differing Site Conditions at Redlands Loop $ 15,531.00 

173 Additional Soffit Lighting at 2
nd

 Street Bridge $ 11,519.59 

173 - S1 Additional Soffit Lighting at 2
nd

 Street Bridge - Time Deferment $ 0.00 

174 Settlement of NOPC NO. 22 - Temporary Lighting $ 20,000.00 

175 Hubbard State Right-of-Way Adjustment $ 10,008.00 

175 - S1 Concrete Barrier Right of ‘P’ Line $ 75,000.00 

175 - S2 Time Deferment - 3 Days $ 0.00 

175 - S3 Hubbard State Right-of-Way Adjustment - Time Deferment $ 0.00 

175 - S4 Concrete Barrier Right of ‘P’ Line - Additional Funds $ 2,219.07 

176 Delete Type 60G Barrier in Segment 1 $ (7,000.00) 

176 - S1 Delete Type 60G Barrier in Segment 1 - Time Deferment $ 0.00 

177 Paint Sound Wall Cover Plates After Galvanizing $ 2,672.13 

177 - S1 Paint Sound Wall Cover Plates After Galvanizing - Time Deferment $ 0.00 

178 Railing at ‘P’ Line and ‘R’ Line $ 35,660.00 

178 - S1 Railing at ‘P’ Line and ‘R’ Line - Additional Funds $ 3,483.84 

178 - S2 Railing at ‘P’ Line and ‘R’ Line - Time Deferment $ 0.00 

179 Strengthen Concrete Barrier Rail on ‘3NO’ Line $ 18,698.00 

179 - S1 Strengthen Concrete Barrier Rail on ‘3NO’ Line - Time Deferment $ 0.00 

180 Drainage Improvements at 3
rd

 Street and ‘3SE’ Line $ 15,000.00 

180 - S1 Drainage Improvements at 3
rd

 Street and ‘3SE’ Line - Additional Funds $ 10,000.00 

180 - S2 Drainage Improvements at 3
rd

 Street and ‘3SE’ Line - Time Deferment $ 0.00 

181 New Sign Panels on Existing Sign Structures at 5
th
 Street OC $ 15,000.00 

181 - S1 New Sign Panels on Existing Sign Structures at 5
th
 Street OC - Time 

Deferment 

$ 0.00 

182 Additional 60E Median Concrete Barrier $ 11,808.00 

182 - S1 Additional 60E Median Concrete Barrier - Time Deferment $ 0.00 

183 Location Change for Sign ‘H’ Segment 1 $ 0.00 

184 Sound Wall 134 Alignment Change $ (16,635.60) 

185 Settlement of NOPC No. 12 - Track Monitoring at RW137 $ 91,041.00 

186 Payment for Barrier Mounted Signs $ 149,903.59 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

186 - S1 Payment for Barrier Mounted Signs - Time Deferment $ 0.00 

187 Adjust Overhead Sign ‘Q’ at Baseline $ 45,000.00 

187 - S1 Adjust Overhead Sign ‘Q’ at Baseline - Time Deferment $ 0.00 

188 Block Out Around MBGR Posts Per New Standard $ 30,000.00 

188 - S1 Block Out Around MBGR Posts Per New Standard - Additional Funds $ 70,000.00 

188 - S2 Block Out Around MBGR Posts Per New Standard - Time Deferment $ 0.00 

189 SR259 Median Removal and Tie-In $ 45,000.00 

189 - S1 SR259 Median Removal and Tie-In - Additional Funds $ 14,333.28 

189 - S2 SR259 Median Removal and Tie-In - Time Deferment $ 0.00 

189 – S3 SR259 Median Removal and Tie-In - Additional Funds $ 10,293.26 

190 Decrease Bid Item No. 110 - Grind Existing Concrete Pavement $ (78,867.60) 

191 Seal Joints in Existing Concrete Pavement $ 30,000.00 

191 - S1 Seal Joints in Existing Concrete Pavement - Time Deferment $ 0.00 

192 Additional Drainage Swale Along BNSF Right-of-Way $ 113,234.71 

192 - S1 Additional Drainage Swale Along BNSF Right-of-Way - Time Deferment $ 0.00 

193 Payment for Fence, Barrier Surface, Sound Wall Mounted Signs $ 34,339.00 

193 - S1 Payment for Laminated Box Beam Sign 2-20-5 and 6 $ 28,489.18 

193 - S2 Payment for Laminated Box Beam Sign 2-20-5 and 6 - Time Deferment $ 0.00 

194 Modifications to Existing Electrical Systems due to Contract Work PENDING 

195 Add Drainage Inlet Type G-2 at Sta. 133+45 $ 15,000.00 

195 - S1 Add Drainage Inlet Type G-2 at Sta. 133+45 - Time Deferment $ 0.00 

196 Spandrel, Curb and Gutter North Side of 9
th
 and J Street $ 15,000.00 

196 - S1 Spandrel, Curb and Gutter North Side of 9
th
 and J Street - Time Deferment $ 0.00 

196 - S2 Spandrel, Curb and Gutter North Side of 9
th
 and J Street - Additional 

Funds 

$ 6,158.27 

197 ADA Requirements for Curb Ramps $ 30,000.00 

197 - S1 ADA Requirements for Curb Ramps - Time Deferment $ 0.00 

198 Delete Slope Paving at 16
th
 Street Bridge, Abut 7 $ (26,152.50) 

199 SR259 Cross Sections $ 75,000.00 

199 - S1 SR259 Cross Sections - Time Deferment, 114 Days $ 0.00 

199 - S2 Additional Funds $ 56,141.50 

200 Adjust Bid Item No. 49 - Adjust Water Values to Grade $ (3,850.11) 

201 Adjust Final Pay Items Nos. 137 and 216 $ 20,506.90 

202 Adjust Bid Item No. 53 - Remove Concrete Barrie (Type K)  $ 267.75 

202 - S1 Additional Funds $ 401.46 

203 Adjust Bid Item No. 9 - Temporary Concrete Washout $ 12,815.50 

204 Adjust Bid Item No. 50 - Adjust Sewer Manhole $ 3,205.03 

205 Adjust Bid Item No. 246 - Concrete Barrier (Type 60E) $ 32,011.20 

206 HMA QC/QA Incentive Adjustment $ 135,114.79 

207 Increase Bid Item No. 8 - Temporary Gravel Bag Berm $ 34,065.60 

208 Adjust Bid Item No. 46 - Remove Base and Surfacing $ (85,031.34) 

209 Increase Bid Item No. 2 - Temporary Fence $ 8,403.75 

210 Increase Bid Item No. 27 - Remove Chain Link Fence $ 33,914.64 

211 Decrease Bid Item Nos. 28, 191 and 252(F) $ (9,097.00) 

212 Mulch Remedy $ 10,000.00 

212 - S1 Mulch Remedy - Time Deferment, 4 Days $ 0.00 

213 Increase Bid Item No. 254 and 255 $ 119,505.75 

214 Increase Bid Item No. 236; Decrease Bid Item No. 237 $ 10,400.00 

215 Adjust Bid Item No. 99 - Aggregate Base (Approach Slab) $ 4,701.38 
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Bolded - Construction Change Orders approved since the last reporting to the Metro Valley Study Session 

Amounts shown in parentheses represent a credit to the Agency 

216 Adjust Bid Item No. 109 - Seal Longitudinal Isolation Joint $ (48.91) 

217 Adjust Bid Item No. 19 - Type III Barricade $ (466.40) 

218 Adjust Bid Item No. 182 - Install Sign (Strap and Saddle Bracket Meth.) $ (80,296.64) 

219 Adjust Bid Item No. 52 - Remove Concrete (Sidewalk and Cross Gutter) $ 19,220.68 

223 NOPC No. 19 Settlement $ 175,000.00 

CCO TOTAL $ 17,421,022.87 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 18,871,980.00 

 

I-15 Baseline Interchange - Executed Change Orders 

Number Description Amount 

1 Maintain Traffic $ 50,000.00 

1 S-1 Provide for Contractors Signature $ 0.00 

2 Partnering $ 22,000.00 

3 Dispute Review Board $ 15,000.00 

4 Maintain and Repair Existing/Temporary Electrical $ 10,000.00 

4 S-1 Provide for Contractors Signature $ 0.00 

7 Storm Water Pollution Prevention – Cost Sharing $ 50,000.00 

8 Existing Landscaping & Irrigation Changes $ 10,000.00 

10 Shotcrete Strength Change $ 0.00 

CCO TOTAL $ 157,000.00 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 2,235,012.00 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: COG 

Minute Action 
 

AGENDA ITEM: 3 

Date:  April 9, 2015 

Subject: 

Regional Forum with Western Riverside Council of Governments (WRCOG) 

Recommendation: 

That the Metro Valley Study Session provide direction to staff on the proposed date of 

May 21, 2015 for a Regional Forum to be hosted by SANBAG and WRCOG. 

Background: 

As part of SANBAG’s role as a Council of Governments (COG) we are proposing a meeting 

with WRCOG to provide a forum for increased cooperation and mutual support.  The Regional 

Forum is currently planned for Thursday, May 21, 2015 at 12:30 p.m.  A box lunch will be 

provided. 

 

The meeting is anticipated to last no more than three hours and the preliminary agenda includes: 

 Local Control of Ontario International Airport 

 Economic Development 

 Healthy Communities 

 

The agenda will include brief presentations on each item followed by facilitated discussions 

among the participants on how the neighboring COG’s can work together on that issue. 

 

Before more arrangements are made, staff needs to know if the target date will work for most of 

our Board Members. 

Financial Impact: 

This item is consistent with the adopted SANBAG budget. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

Responsible Staff: 

Duane Baker, Director of Management Services 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: April 9, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 4 

Date:  April 9, 2015 

Subject: 

Interstate 10/Mount Vernon Avenue Interchange Project 

Recommendation: 

That the Metro Valley Study Session recommend the Board provide direction assigning 

SANBAG as the Lead Agency for all phases of the Interstate 10/Mount Vernon Avenue 

Interchange project. 

Background: 

The Interstate 10 (I-10) Mount Vernon Avenue Interchange Project holds position Number 8 on 

the interchange priority list.  As directed by the Board, project development is to commence on 

all the remaining interchange projects in the top 10.  Per the Strategic Plan policy, the local 

agency is required to submit in writing a request to proceed with the development of a project. 

  

The City of Colton requested by letter on February 13, 2015, to initiate this project with the City 

being lead agency for all phases of the project.  SANBAG staff responded with a letter dated 

March 5, 2015, stating that SANBAG would prefer to be the lead agency since our contribution 

is 95% and our expertise is delivering such projects.  On March 12, 2015, the City responded 

stating that they would await SANBAG Board direction on which agency would take the lead.  

They also stated that this project was important to the City and that they wanted to be an active 

participant in all phases of the project.  In response to the participation issue, all local agencies in 

which the project is located are key members of the Project Development Team (PDT).  They are 

invited to all PDT and other meetings, as well as being provided project documents as they are 

developed. 

 

The main purpose of this agenda item is seeking Board’s direction on the lead agency 

designation for the project.  Per Policy 40005, Valley Freeway Interchange (VFI) Program, 

Measure I 2010-2040 Strategic Plan, the Board of Directors has the discretion to retain the 

project management responsibilities for a Valley Freeway Interchange project if the public share 

percentage (SANBAG percentage) of a project is greater than 50%.  The I-10 Pepper Avenue 

Interchange project public share is 94.9%.  Policy 40005, Valley Freeway Interchange (VFI) 

Program, Measure I 2010-2040 Strategic Plan, is excerpted below.   

 

“L.  SANBAG Project Management for Valley Freeway Interchange Program 

Projects 

Policy VFI-32: Management of projects in the Valley Freeway Interchange Program 

shall be the responsibility of local jurisdictions.  However, SANBAG, at the option 

of the Board of Directors, may assume project management responsibilities for a 

Valley Freeway Interchange project under one or more of the following conditions: 
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Board of Directors Metro Valley Study Session Agenda Item 

April 9, 2015 

Page 2 

 

 The public share percentage of the project is greater than 50%. 

 Where federal or State funds with delivery time constraints have been secured 

for the project, where the funds would be withdrawn if the time constraints are 

not met, and where the withdrawal of funds would increase the amount of 

other public share funds needed to fund the project.  Alternatively, a local 

jurisdiction may assume the lead if it agrees to be responsible for the loss of 

any federal or State funds withdrawn as a result of not meeting the time 

constraints. 

 Where SANBAG staff has identified reconstruction of an interchange as 

necessary prior to or as part of the construction of a San Bernardino Valley 

Freeway Program project. 

The existence of any of the above conditions shall not obligate SANBAG to manage 

the project.  In the instance where SANBAG assumes project management 

responsibilities under one or more of the conditions noted above, SANBAG will 

coordinate the collection of development mitigation funds from local jurisdictions 

and expenditure of those funds as required to complete the project.” 

 

The other main reason that staff is recommending that SANBAG be the lead agency, is our 

experience and record.  If the lead agency does not have the experience in shepherding all the 

required documents and approvals through the process, and does not have the relationships with 

the approval agencies such as Caltrans and the resource agencies, the development of the project 

will slow resulting in increased costs and delay in providing the needed improvements to the 

public.  Development of interchange projects is what SANBAG Major Projects’ staff does on a 

daily basis.  Through our experience and relationships we have been very successful in 

delivering numerous transportation improvements. 

For these two reasons, it is recommended that SANBAG be the Lead Agency for all phases of 

the I-10 Mount Vernon Avenue Interchange project.  The roles and responsibilities of both 

parties will be included in a Memorandum of Understanding and Cooperative Agreements that 

will be presented to the Board in the future for consideration. 

Financial Impact: 

This item has no impact on the current Fiscal Year Budget. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

Responsible Staff: 

Paula Beauchamp, Project Delivery Manager 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: April 9, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 5 

Date:  April 9, 2015 

Subject: 

State Route 60/Archibald Avenue Interchange Professional Service Contract 

Recommendation: 

That the following be reviewed and recommended for final approval by the Board of Directors, 

acting in its capacity as the San Bernardino County Transportation Authority, at a regularly 

scheduled Board meeting: 

A.  Award Contract No. C14169 to RBF Consulting, a Michael Baker International Company, 

for preparation of the Project Initiation Documents, Project Report and Environmental 

Document, the Plans, Specifications and Estimate, and for support services of both the right-of-

way and construction phases of the SR-60 Archibald Interchange Project in an amount not-to-

exceed $1,970,943.45. 

B.  Approve a contingency amount for Contract No. C14169 of $197,094.35 and authorize the 

Executive Director or designee to release contingency as necessary for the project. 

Background: 
The SR-60 Archibald Avenue Interchange is the ninth highest priority in the Measure I 
2010-2040 Freeway Interchange Program.  On September 3, 2014, the SANBAG Board 
authorized the advertisement of Request for Proposals (RFP) 14169 for Project Professional 
Services for the SR-60 Archibald Avenue Interchange Project.  The scope of work for the cost-
plus fixed fee contract includes the preparation of the Project Initiation Documents, 
Project Report and Environmental Document, the Plans, Specifications and Estimate, and for 
support services of both the right-of-way and construction phases.  On September 9, 2014, 
RFP 14169 was released and sent electronically to approximately 340 consultants who are 
registered on PlanetBids.   
 
Subsequently, a pre-proposal meeting was held on September 23, 2014, and attended by 

representatives of 18 firms.  The pre-proposal attendee list, slide show presentation, and a 

compilation of vendor questions and SANBAG responses were shared as part of Addendum 

No. 1.  

 

On the proposal due date, five proposals were received.  All proposals were deemed responsive 

and presented to the evaluation committee members who individually scored the proposals based 

on the evaluation criteria outlined in the SANBAG Contracting Procurement Policy 11000, 

Section VII.B.1 and weighted per the RFP: Qualifications, Related Experience and References - 

30%; Proposed Staffing and Project Organization - 30%; and Technical Approach/Work Plan - 

40%. The evaluation committee was comprised of two SANBAG employees, two Caltrans 

employees and two City of Ontario employees. 
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The five proposals were ranked by score, a short-list was developed, and three firms were invited 

to interview: Jacobs Engineering, Inc. in San Bernardino, Rajappan & Meyer Consulting 

Engineering, Inc. in San Jose, and RBF Consulting in Irvine.  At the interviews the evaluation 

committee members separately scored each firm and the assigned weighting between the 

technical proposal and interview per the RFP: 40% for proposals; and 60% for interviews.  

The highest ranked firm was RBF Consulting. 

 

RBF’s high ranking was attributed to their clear, structured proposal that included key 

information concerning this type of project.  RBF demonstrated an understanding of the process 

as a Caltrans oversight project, and explained the steps and methods the firm would use if 

selected for the project.  In the interview, the team members showed a high level of organization 

amongst themselves.  RBF was able to show the committee the level of expertise and experience 

necessary to complete this project in an efficient manner within a reasonable timeline.  

In addition, the team addressed and fully answered each interview question further 

demonstrating their knowledge and experience with successful project delivery.      

 

The City of Ontario and SANBAG representatives negotiated the final contract value and scope 

of work with RBF.  Together the City and SANBAG staff compared the consultants cost per 

phase with the Cooperative Agreement R14138 between the two agencies.  The planning, 

environmental, and design costs, collectively, exceed the estimates for those phases by $129k 

(approximately 8%) and the costs for support services for both the right of way and constructions 

are reasonable.  Overall, the total contract and contingency value is within the agreement amount 

for all phases of work.  As work progresses, costs will be monitored, and should it be determined 

that costs will ultimately exceed the amount authorized in Cooperative Agreement R14138, an 

amendment will be processed prior to awarding the construction contract.  For the reasons above 

both City and SANBAG staff concur with the negotiated contract value and scope of work under 

consideration. 
 
Staff recommends approval of Contract No. C14169 with RBF for the SR-60 Archibald Avenue 
Interchange Project in an amount not-to-exceed $1,970,943.45.  In addition, it is recommended 
that a contingency amount of $197,094.35 be established for with contract with authority granted 
to the Executive Director or designee to release contingency as necessary for the project.   

Financial Impact: 

This item is consistent with the current fiscal year budget. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SANBAG General Counsel and Procurement Manager have reviewed this item and 

a draft of the contract. 

Responsible Staff: 

Paula Beauchamp, Project Delivery Manager 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: April 9, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes x No

Description:

Start Date: 1-Jun-15 Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP x A & E Services Other Professional Services

x Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Andrea Nieto

Additional Information

Amendment No.: Vendor No.: 03112

SR-60 Archibald PID, PA/ED, AND PS&E SERVICES 

1,970,943.45$      

-$                        

-$                        

1,970,943.45$      

31-May-20 Revised Expiration Date: N/A

-$                        

197,094.35$        

2,168,037.80$     

14%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

C14169 0

20%

EA No.: 

05/06/2015

Contract Summary Sheet

Dollar Amount

197,094.35$        

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

R14138

RFB Consulting, a Michael Baker Int. Company
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C14169 EXHIBIT A 
SCOPE OF WORK 

PROJECT INITIATION DOCUMENTS, PROJECT REPORT & ENVIRONMENTAL DOCUMENT AND 
PLANS, SPECIFICATIONS & ESTIMATES FOR THE  

SR‐60 ARCHIBALD AVENUE 

C14169    1 

PROJECT DESCRIPTION 
The Archibald Avenue  Interchange  is  located on State Route (SR 60) at Post Mile R7.89, approximately 

1.0 mile  east  of  the  Vineyard  Avenue  Interchange  and  about  1.0 mile  west  of  the  Haven  Avenue 

Interchange. The Project is anticipated to achieve the goal of reducing congestion during peak hours by 

widening  the existing northbound  and  southbound  road  to  add  two  left  turn pockets, modifying  the 

existing Archibald Avenue Bridge Undercrossing to accommodate the additional lanes, widening the on‐ 

and off‐ramps,  and  adding  a bike  lane.   Caltrans  is  the  lead  agency  for  the California  Environmental 

Quality  Act  (CEQA)  and  the  National  Environmental  Policy  Act  (NEPA)  compliance.  Preliminary 

Engineering Services are anticipated  to  include preliminary engineering, preparation of  the Geometric 

Approval  Drawings  (GAD),  Project  Initiation  Documents  (PID),  Draft  Project  Study  Report  ‐  Project 

Development Support  (PSR‐PDS), and Final Project Study Report – Project Development Support. The 

PID will lead to the determination that there is only one viable build alternative. After the Preliminary ED 

is circulated, and the Final ED is approved, the PS&E phase will commence. PS&E services include ROW 

engineering and support; engineering services during construction; and preparation of the construction 

as‐built package. 

STANDARDS 
All documents shall be prepared  in accordance with current SANBAG, Caltrans, San Bernardino County 

(County)  and  City  of Ontario  (City)  regulations,  policies,  procedures, manuals,  and  standards where 

applicable. CONSULTANT shall obtain, at its expense, all applicable Manuals and Standard Plans. 

SCOPE OF SERVICES 
The scope of services between SANBAG and CONSULTANT  is development of a Project Study Report  ‐ 

Project  Development  Support  (PSR‐PDS)  Project  Initiation  Documents  (PID);  Project  Report  (PR)  and 

Environmental Document  (ED);  and  Plans,  Specifications,  and  Estimate  (PS&E)  Package;  and  support 

services for Right of Way Engineering and Engineering Services during Construction including the as‐built 

construction package for the SR 60 Archibald Avenue Interchange Project (Project) in the City of Ontario 

(EA: 1F260).   SANBAG Sales Tax Measure  I Funds and City Funds will be used to cover the cost of the 

preparation of the PID, PR&ED, and PS&E. 

The Build Alternative as  referenced  in  the  scope here  in adds one  left  turn  lane  in each direction on 

Archibald  Avenue  for  the  westbound  and  eastbound  on‐ramps.    The  off‐ramps  will  be  widened  to 

accommodate an additional left turn lane.  The on‐ramps will be widened to accommodate an additional 

lane  including CHP enforcement areas.   Tieback walls will be constructed at the existing abutments of 

the  Archibald  Avenue  UC.    A  Soundwall will  be  constructed  on  top  of  the  proposed  retaining wall 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  2 

adjacent to the eastbound on‐ramp.  A proposed retaining wall will be constructed along the westbound 

on‐ramp.  The following is the scope of work relative to the widening and retaining walls: 

 Widening of Archibald Avenue between north of Oak Hill Drive and north of  IHOP  restaurant: 

about 1,500 feet; 

 Widening of WB on‐ramp: about 1,200 feet; 

 Widening of WB off‐ramp: about 500 feet;  

 Widening of EB off‐ramp: about 500 feet; 

 Widening of EB on‐ramp: about 1,300 feet; 

 A pair of ground anchor walls  to retain end slopes below abutments of Archibald Avenue UC: 

each wall is about 250 feet long; 

 Retaining wall on WB on‐ramp: about 950 feet long, wall height is approximately 10 feet; 

 Retaining wall on EB off‐ramp: about 150 feet long, wall height is approximately 5 feet ; and 

 Soundwall  on  Retaining Wall  on  EB  on‐ramp:  about  500  feet  long,  retaining  wall  height  is 

approximately 5 feet. 

GENERAL ASSUMPTIONS 

 SANBAG will Advertise, Award and Advertise (AAA) the construction contract 

 Two (2) alternatives will be developed during the Project Initiation Document (PID) phase for the 

PSR‐PDS. 

 One  (1)  alternative will  be  developed  during  the  Project  Approval/Environmental  Document 

(PA/ED) phase for the Project Report and Environmental Document. 

 It  is  assumed  that  SANBAG  and  the  City  of  Ontario will  provide  one  round  of  consolidated 

written comments on deliverables herein. 

 CONSULTANT will provide electronic versions of the deliverables herein to SANBAG and/or City 

of Ontario for review. 

 It  is  assumed  that  Caltrans  will  issue  no  more  than  one  round  of  written  comments  on 

deliverable herein. 

 All plans will be prepared in accordance with Caltrans formatting and CADD standards as defined 

in the most current version of the Caltrans CADD Users Manual. 

 It  is  assumed  there will  be  no widening,  addition  of  auxiliary,  nor  acceleration/deceleration 

lanes along the SR‐60, or any other work on the freeway mainline. 

 Aesthetics  will  be  per  the  Caltrans  standards  plans,  procedures  and  policies.  No  special 

aesthetics, such as cobble treatments, concrete stamps, nor special concrete color and finishing, 

will be considered as part of the scope of work. 

 The  type of Environmental Document will be an  Initial Study  leading  to a Mitigated Negative 

Declaration for the CEQA and Categorical Exclusion for NEPA. 

 It  is  assumed  the  existing  Sound Wall  along  the  eastbound  on‐ramp  does  not  need  to  be 

removed. 

 It  is assumed no Design Variations or Options beyond the number of alternatives noted above 

will be included in this scope of work. 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  3 

GENERAL EXCLUSIONS 

 Value Analysis 

 Biological Assessment 

 Extended Phase 1 and Phase 2 Archaeological Documentation, Cultural Data Recovery 

 Section 4F and 6F 

 Deeds,  Legal Descriptions  and  Exhibits,  Resolutions  of Necessity, Director’s  Deeds  and  Plats, 

Utility  Deeds  and  Plats,  Appraisals,  Acquisition,  Relocation  Assistance,  Right  of  Way 

Condemnation 

 Utility Summary Report 

 Utility Relocation Plans 

 Utility Agreements  (Relocation Agreements,  Joint Use Agreements,  Consent  to  Common Use 

Agreements) 

 Exceptions to Encroachment Policy 

 Funding Support 

 Contractor outreach 

 Right of way certification 

 Cad file review 

 Environmental re‐validation 

 Construction Survey 

 District OE and HQ OE reviews 

 Overhead Sign Structures and Foundations 

 Ramp Closure Study 

 Community Impact Assessment 

 Noise Abatement Decision Report 

 Air Quality Assessment Work Plan 

 Natural Environment Study Report 

 Regulatory Agency Permitting (i.e., Corps CWA Section 404 permit, Regional Board CWA Section 

401 Water Quality Certification, or CDFW 1602 Streambed Alteration Agreement) 

 Field Percolation Testing 

 Bridge Mounted Signs 

 Asbestos and Lead Based Paint Testing 

 Pavement Deflection Study 

 Public Outreach and Communication during Construction 

100  PROJECT MANAGEMENT 
ENGINEER will be responsible for overall project management, liaison with CALTRANS and other affected 

agencies,  and  progress  monitoring  and  maintenance  of  PROJECT  files.    ENGINEER  will  supervise, 

coordinate,  monitor  and  review  project  for  conformance  with  Caltrans  standards,  policies  and 

procedures. 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  4 

 100.05    PROJECT MANAGEMENT – PSR‐PDS 

 100.10    PROJECT MANAGEMENT – PA&ED 

 100.15    PROJECT MANAGEMENT – PS&E 

100.30   QUALITY MANAGEMENT PLAN/QUALITY ASSURANCE 

A project specific Quality Management Plan (QMP) shall be prepared and submitted by CONSULTANT to 

SANBAG for review and approval within 60 calendars days following Notice to Proceed.  The QMP shall 

include processes and procedures  to ensure deliverables  fully  conform  to  the  contract  requirements.  

The content of the QMP shall include a detailed description of: 

 Roles and responsibilities of the project staff for the Quality Assurance (QA) and Quality Control 

(QC) processes, communications, and reporting to ensure that  the Work conforms to contract 

requirements; 

 Specific  QC  procedures,  including  descriptions  of  process  steps  for  technical  checking  and 

engineering design verification; 

 The processes for CONSULTANT QA assessments and monitoring of QC activities performed on 

all engineering and technical support for the documents prior to submittals; 

 QC communications and documentation to be completed; 

 Deliverable  submittal  review  comments  tracking,  response,  resolution, and  closure processes; 

and 

 Document Control 

CONSULTANT’s  quality  program  shall  be  implemented  in  accordance  with  CONSULTANT’s  QMP.  

CONSULTANT’s QMP  shall be maintained and appropriately updated  throughout project.   The Project 

Manager  shall  ensure  that  QC  procedures  are  initiated  at  the  start  of  the  project,  and  that  all 

CONSULTANT  staff  and  subconsultants  implement  these  procedures.    The  Project Manager  shall  be 

responsible  to  ensure  that  appropriate QC  reviews  are  performed  on  deliverables  submitted  by  the 

subconsultants. 

DELIVERABLES: 

 Quality Management Plan 

 Implementation of Quality Management Plan 

 Quality Assurance 

100.35  PROJECT MEETINGS 
CONSULTANT will schedule a Pre‐PID meeting with Caltrans per Appendix S of the PDPM. CONSULTANT 

and SANBAG will meet with CALTRANS to communicate a shared view of the PROJECT and to establish 

an understanding of the procedures, roles, and responsibilities of the PROJECT.  The meeting will begin 

the process to prepare and enter into an agreement with Caltrans for reimbursable work.  CONSULTANT 

will review the PSR‐PDS and PID development processes with CALTRANS and SANBAG. CONSULTANT will 

set the framework of the design concept and scope, as well as the purpose and need for the PROJECT.  

CONSULTANT will develop agenda and meeting minutes for the meeting. 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  5 

Monthly PDT meetings will be held at SANBAG, or at Caltrans District 8 in San Bernardino. The purpose 

of these meetings will be to discuss and resolve project  issues and coordinate activities. CONSULTANT 

will  prepare  and  electronically  distribute  agendas  at  least  two working  days  prior  to  each meeting. 

CONSULTANT will  lead  these meetings and will prepare meeting minutes and electronically distribute 

them  to  the  appropriate  parties within  five  (5) working  days  after  the meetings.    CONSULTANT will 

provide hardcopies of meeting agendas, the prior meeting's minutes, deliverables log, action items log, 

and Sixty (60)‐day look ahead schedule at each PDT meeting. A total of forty‐two (42) PDT meetings will 

be attended by two (2) CONSULTANT’s team staff. 

Individual focused meetings will be held with various agencies and stakeholders involved in the project. 

These  may  include  State  and/or  Federal  Resource  agencies,  FHWA,  Flood  Control  and  Water 

Conservation Districts, utility  companies, City of Ontario, California Highway Patrol  (CHP) and others.  

There  may  also  be  Geometric Workshops  as  required  with  Caltrans  and  FHWA.  CONSULTANT  will 

prepare and electronically distribute agendas at  least two working days prior to each stakeholder and 

other coordination meeting. CONSULTANT will attend these meetings as required and prepare meeting 

minutes and electronically distribute  them within  five  (5) working days after each meeting  in which  it 

attends. A total of fourteen (24) additional stakeholder/focused coordination meetings are anticipated 

to be attended by up to two (2) CONSULTANT’s team staff. 

DELIVERABLES: 

 Pre‐PID Meeting Agenda and Meeting Minutes 

 Forty‐Two (42) Monthly PDT Meetings and Meeting Agendas/Minutes, Deliverables Log, Action 

Items Log, and Sixty (60)‐day Look Ahead Schedule 

 Fourteen (14) Stakeholder/Focused Coordination Meetings and Meeting Agendas/Minutes 

100.40   PROJECT SCHEDULING 

CONSULTANT will  coordinate with  SANBAG  and  Caltrans  to  prepare  and  obtain  concurrence  on  the 

initial baseline project schedule within eight (8) weeks following Notice to Proceed (NTP).  CONSULTANT 

will schedule two (2) project schedule meetings with SANBAG, City, and Caltrans to review sequence and 

duration of all activities and obtain  concurrence of  the baseline project  schedule.   CONSULTANT will 

develop detailed critical path logic (CPM) schedule for the project using Microsoft Project.  CONSULTANT 

will include the following elements in the schedule: 

 Work items and deliverables by Caltrans WBS; 

 Work  items of agencies and other  third parties that may affect or be affected by Consultant’s 

activities; 

 The order, sequence, and  interdependence of significant work  items shall be  reflected on  the 

schedule 

CONSULTANT will develop a project schedule  for delivery of major milestones of the PSR‐PDS, PA&ED 

(Begin Environmental, Circulate ED, and PA&ED), Design and Construction.   CONSULTANT will continue 

to monitor and track all tasks and update the project schedule accordingly.  CONSULTANT will prepare a 

60 day outlook summary schedule for the monthly PDT meetings. 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  6 

DELIVERABLES: 

 Two (2) Baseline Project Schedule Meetings 

 Baseline Project Schedule 

 Project Milestone Schedule 

 Maintain Project Schedule 

 Forty‐eight monthly (48) Sixty (60)‐day Look Ahead Schedules for Monthly PDT Meetings 

100.45  RISK MANAGEMENT 
CONSULTANT  will  prepare  the  Risk  Register  in  accordance  with  Caltrans  Project  Risk Management 

Handbook: A Scalable Approach.  The project is identified as a Level 2 scalability level and requires a Risk 

Register with qualitative analysis. CONSULTANT will  refer  to  the Project Risk Management Handbook 

and use the Risk Register template in completing the plan.  CONSULTANT shall coordinate with SANBAG 

and  project  team members  to  jointly  develop  a  Risk  Register  that  enables  them  to  identify,  assess, 

quantify, prepare a response to, monitor, and control capital project risks with the Risk Register. A Risk 

Management Workshop  will  be  held  at  SANBAG  or  at  Caltrans  District  8.    Potential  risks  shall  be 

evaluated and discussed by the PDT, and ownership of the risks shall be identified.  A risk assessment for 

the  process  and potential  impacts  to  the overall project needs  to be  completed  to  identify  the  risk, 

define  the  probability,  classify  and quantify  the  risks,  identify who or what  the  risk will  impact,  and 

identify  the  ownership  of  the  risk.    CONSULTANT will  review  the  Risk  Register  on  a  quarterly,  or  as 

needed basis at PDT Meetings.   

DELIVERABLES: 

 Risk Management Workshop 

 Risk Register 

 Review and Update Risk Register on a quarterly, or as needed basis 

ASSUMPTIONS: 

 A Risk Management Plan is not required and excluded from this Scope of Work 

150  PROJECT STUDY REPORT – PROJECT DEVELOPMENT SUPPORT 

150.05   TRANSPORTATION PROBLEM DEFINITION AND SITE ASSESSMENT 

150.05.05  REVIEW OF EXISTING REPORTS, STUDIES AND MAPPING 

SANBAG  will  provide  existing  reports,  studies,  mapping,  and  other  information  for  the  PROJECT.  

CONSULTANT  will  review  all  provided  information  and  obtain  any  other  necessary  information  for 

preparation of PSR‐PDS.  CONSULTANT will obtain as‐builts, utility information, Transportation Concept 

Report/Route  Concept  Report  (TCR/RCR),  Corridor  System  Management  Plan  (CSMP),  Regional 

Transportation  Plan  (RTP),  Congestion  Management  Program  (CMP),  10‐Year  SHOPP,  the  State 

Implementation Plan, County General Plan, City General Plan, local development plans , other reports. 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  7 

CONSULTANT will  obtain  Caltrans  Encroachment  Permit  for  general  field  and  non‐ground  disturbing 

activities to obtain information for the project, such as field photography, traffic data, etc. 

DELIVERABLES: 

 Photographs, Exhibits, Inventory List of related studies, mapping and reports 

 Caltrans Encroachment Permit 

150.05.35  PREPARE NEED AND PURPOSE 

CONSULTANT will establish the PROJECT need and purpose in accordance with Caltrans guidelines in the 

PDPM and Environmental Documentation requirements. The analysis will summarize the information on 

capacity and operational deficiencies,  congestion  levels,  future  traffic  levels of  service  (LOS), queuing 

analysis, and accident data provided by Caltrans and PROJECT scoping. 

CONSULTANT  will  complete  the  Scoping  Tools  including  the  Transportation  Planning  Scoping 

Information Sheet (TPSIS attachment) and Design Scoping Index as outlined in Section 5, Article 2 and 4 

of the PSR‐PDS guidelines (Appendix S) within the Project Development Procedures Manual (PDPM). 

DELIVERABLES: 

 Purpose and Need Statement 

 Transportation Planning Scoping Information Sheet (attachment to PSR‐PDS) 

 Design Scoping Index 

150.10   INITIAL ALTERNATIVES DEVELOPMENT 

CONSULTANT will  identify  two  (2)  alternative  concepts  for  the  PSR‐PDS.    CONSULTANT will  prepare 

layout  schematics  on  aerial  photo  base  mapping  in  11x17  format  at  1”  =  500’  scale  for  two  (2) 

alternative  concepts  for  the  PSR‐PDS.    The  layout  schematics  will  illustrate  proposed  ramp 

configurations  and  include  proposed  lane  configurations,  shoulders,  and  right  of  way  for  each 

alternative.  Right of way requirements, retaining wall and sound wall locations will be shown. 

In conjunction with traffic operational analysis being performed as part of 160.10.35, CONSULTANT will 

prepare preliminary horizontal geometrics for two (2) build alternatives.  The two (2) build alternatives 

will be analyzed  for geometric and operation  feasibility based upon  traffic analysis. CONSULTANT will 

determine based upon  the analysis, which build alternative will be carried  forward  into PA/ED phase. 

CONSULTANT will  assess  qualitatively  the  impacts  of  the  build  alternatives  and  compare  to  project 

purpose and need  to eliminate one build alternative. CONSULTANT will prepare alternative  screening 

matrix  comparing  two  (2)  build  alternatives,  such  as  geometric  design,  traffic  operations,  impacts, 

design exceptions, environmental  impacts,  right of way  impacts and other variables.   The comparison 

will  be  rated  using  numeric  ratings  and  low,  medium,  high  ratings  for  each  of  the  two  (2)  build 

alternatives. 

DELIVERABLES: 

 Two (2) Layout schematics sheets and typical sections for two (2) alternative concepts for PSR‐

PDS 

 Alternative Screening Matrix for Two (2) Build Alternatives 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  8 

 Identify One (1) build alternative for PA/ED Phase 

ASSUMPTIONS 

 It is assumed no profiles are required for the initial alternatives and plans for the PSR‐PDS 

150.15   ALTERNATIVES ANALYSIS 

150.15.05    CONCEPTUAL RIGHT OF WAY COST ESTIMATE 

CONSULTANT will summarize the anticipated right of way, and utilities impacts for each alternative using 

the Conceptual Cost Estimate Request/Right of Way Component in accordance with Section 5, Article 7 

of  the  PSR‐PDS  guidelines  (Appendix  S)  within  the  PDPM.    CONSULTANT  will  utilize  available  GIS 

preliminary mapping showing  the property boundaries and right of way requirements to estimate  the 

number, area, and magnitude of parcels  required  for acquisition and  the  likely number of easements 

needed.   CONSULTANT will  identify  existing  utilities  and  potential  relocation  activities using  existing, 

available  information  (e.g. permit  search,  as‐built drawings,  field  review).   CONSULTANT will prepare 

“Conceptual Cost Estimate – Right‐of‐Way Component” to develop a conservatively estimated range of 

right  of way  capital  costs  and  support  costs  for  each  right  of way  interest  required  and  to  identify 

additional studies that may be needed during PA&ED. 

DELIVERABLES: 

 Preliminary Right of Way Requirement Maps for two (2) build alternatives 

 Preliminary Utility Impact Assessment 

 Conceptual Cost Estimate – Right‐of‐Way Component 

150.15.10    PRELIMINARY UTILITY ASSESSMENT 

CONSULTANT will  initiate contact with the utility owners to determine the facilities present within the 

project  limits.    CONSULTANT will  perform  a  field  review  to  note  existing  surface  and  above  ground 

evidence of  facilities.   CONSULTANT will compile  the results of our study  in a preliminary utility study 

report.   The  report will  include  the potential utility owners contacted, a  summary of  their  responses, 

information  about  their  existing  facilities  including  location,  size,  material,  and  depth,  if  known.  

CONSULTANT will  compare  the  concept  roadway  layout,  profile,  and  cross  sections  of  two  (2)  build 

alternatives  to  the  locations of  the  facilities  and  determine  those  facilities which may be  in  conflict.  

From  that  review, CONSULTANT will  summarize which utilities will be protect‐in‐place and which will 

require  relocation  or  modifications.  For  those  utilities  which  require  relocation/modification, 

CONSULTANT  will  compare  to  existing  right  of  way  and  determine  if  the  utility  changes  would 

necessitate right of way involvement.   An order of magnitude cost estimate will be prepared to include 

in the project cost estimate. 

DELIVERABLES: 

 Preliminary Utility Cost Estimate 

150.15.30    PRELIMINARY STRUCTURES ASSESSMENT 

Using available as‐built information for the existing structure facilities along the corridor, CONSULTANT 

will  identify  proposed  structure  improvements  in  support  of  the  cost  estimate  for  the  PSR‐PDS.  
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  9 

CONSULTANT will  use  a  streamlined  estimating  process,  such  as  square‐footage  costs  to  develop  a 

"Structure  PSR‐PDS  Cost  Estimate"  for  inclusion  into  the  PSR‐PDS  document  when  bridge  and/or 

nonstandard  retaining wall work  is  necessary.  CONSULTANT will  prepare  the Division  of  Engineering 

Services  (DES) Scoping Checklist  in coordination with  the Project Liaison Engineer. For a PSR‐PDS,  the 

level  of  detail  in  the  DES  Scoping  Checklist  and  "Structure  PSR‐PDS  Cost  Estimate"  is  limited  to 

information required to develop accurate work plans for the PA&ED phase. 

DELIVERABLES: 

 Structures PSR‐PDS Cost Estimate for Archibald Avenue UC Tieback Walls 

 DES Scoping Checklist 

150.15.40    PRELIMINARY DRAINAGE ASSESSMENT 

CONSULTANT shall  identify  large drainage facilities (48‐in diameter or  larger culverts)  improvements  in 

support of the cost estimate for the PSR‐PDS.  Drainage improvements of major facilities will be shown 

in  PSR‐PDS  exhibits.    Extension  of  culverts  for  the  widening  shall  be  evaluated  and  identified  in  a 

qualitative manner for two (2) build alternatives. No profiles will be provided. Preliminary sizing of on‐

site drainage  facilities and calculation of discharge are not  included  in  the scope of work.   A detailed 

hydrology and hydraulic analysis is not included in the scope of work.  On site drainage facilities will be 

estimated as a percentage of project costs per Caltrans PDPM.   CONSULTANT will  identify permits  for 

design, construction, and operations of drainage facilities. 

DELIVERABLES: 

 Identification of impacts to large drainage facilities 

 Preliminary cost estimates to affected large drainage facilities for two (2) build alternatives 

150.15.45  INTERSECTION CONTROL EVALUATION 

CONSULTANT will  evaluate  two  (2)  build  alternatives  in  accordance with  Caltrans  Traffic Operations 

Policy Directive 13‐02: Intersection Control Evaluation.  CONSULTANT will attend two (2) ICE workshops 

with Caltrans District 8  ICE Coordinator, Traffic Operations,  and Design Oversight.   CONSULTANT will 

evaluate alternatives based on the two step screening process.  CONSULTANT will document evaluation 

in a ICE Technical Memorandum to identify the preferred intersection control. 

DELIVERABLES: 

 Two (2) ICE Workshops 

 Intersection Control Evaluation Technical Memorandum 

150.15.50    TRAFFIC ENGINEERING PERFORMANCE ASSESSMENT 

In coordination with SANBAG, CONSULTANT will utilize available transportation reports for the corridor, 

performance  monitoring  systems,  local  agency  transportation  studies  to  complete  the  Traffic 

Engineering  Performance  Assessment  (TEPA)  as  required within  Section  5,  Article  5  of  the  PSR‐PDS 

guidelines (Appendix S) within the PDPM.   CONSULTANT will estimate the scope and magnitude of the 

Traffic Engineering  studies  (i.e. Travel Forecasting; Traffic Analysis;  Infrastructure Evaluation; Warrant 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  10 

Analysis;  and,  Safety  Review)  that  need  to  be  performed  during  the  subsequent  Project Approval & 

Environmental Document (PA/ED) phase. 

To meet  the  purpose  of  the  PSR‐PDS,  it  is  intended  that  the  preliminary  traffic  engineering  studies 

should be  limited to an assessment of readily available  information and data, and macro‐level analysis 

and evaluation. This effort will produce preliminary traffic engineering findings and estimates to inform 

and advise the PDT on: 

 The potential scope of work and features (especially the traffic "elements" referenced above)  

 Potential performance benefits and deficiencies  

 The scope and magnitude of traffic engineering work (traffic forecasting, modeling, analysis and 

evaluation) to be performed during the Project Approval and Environmental Document phase  

CONSULTANT will  identify  the  traffic  forecasting  and  traffic  engineering  studies  needed  to  analyze, 

evaluate, and estimate operational and safety performance of the proposed  improvements during the 

future PA/ED phase.  

CONSULTANT will summarize the assessment and key findings and estimates and  incorporate  into the 

PSR‐PDS document. 

DELIVERABLES: 

 Traffic Engineering Performance Assessment 

 Summary of traffic engineering studies and scope for PSR‐PDS 

150.15.55    CONSTRUCTION ESTIMATES 

CONSULTANT will prepare a “Capital Outlay Project Estimate” in accordance with Section 4 of the PSR‐

PDS guidelines (Appendix S) within the PDPM.  The cost estimate will be in the format of Appendix AA of 

the PDPM to support the PSR‐PDS. A cost estimate will be prepared for two (2) build alternatives.   For 

the PSR‐PDS capital cost estimates, an order of magnitude cost estimate will be prepared. CALTRANS will 

prepare the “Capital Outlay Support Estimate” to identify level of staff support for PA/ED. 

DELIVERABLES: 

 Capital Outlay Project Estimate for two (2) build alternatives 

150.15.65    EXCEPTIONS TO DESIGN STANDARDS DEVELOPMENT 

CONSULTANT will evaluate  two  (2) build alternatives using Design  Information Bulletin 82‐01 “Design 

Checklist”.  Deviations  from  design  standards  will  be  identified  and  described  in  the  PSR‐PDS. 

CONSULTANT  will  perform  a  non‐standard  feature  risk  assessment  to  indicate  a  level  of  risk  for 

conceptual acceptability of the build alternative. The design standards risk assessment is a list of design 

standards  that will  likely  not  be met  for  each  alternative  and  the  probability  of  approval  for  each 

proposed non‐standard feature. 

CONSULTANT  will  also  prepare  four  (4)  Draft  and  Final  Decision  Documents  in  coordination  with 

SANBAG and Caltrans to memorialize discussions and concurrence of anticipated design exceptions and 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  11 

deviations  from standards  for one  (1) build alternative.   The Decision Documents will be prepared  for 

the following locations to confirm the scope of the project: 

 Archibald Avenue Cross Section (11’ lanes) 

 Access Control at Shilpark Paint 

 Access Control for Denny’s 

 Auxiliary Lane 

DELIVERABLES: 

 List of non‐standard features for two (2) build alternatives 

 Risk assessment for approval for non‐standard features 

 Four (4) Decision Documents for one (1) build alternative 

150.15.70    STORMWATER DOCUMENTATION 

CONSULTANT will prepare stormwater documentation in accordance with Section 5, Article 3 of the PSR‐

PDS guidelines (Appendix S) within PDPM.   Since the main purpose of the PSR‐PDS  is only to estimate 

the resources needed to complete PA&ED, the expected level of stormwater information for a PSR‐PDS 

is much  less than a regular Project Study Report or Project Report. The PSR‐PDS evaluation will mainly 

focus on determining  if  there will be any significant  impacts to the PROJECT alternatives, right‐of‐way 

needs, or PROJECT costs due to the need to incorporate treatment Best Management Practices (BMPs) 

for compliance with stormwater requirements. 

DELIVERABLES:  

 Storm Water Data Report for PSR‐PDS 

150.20   PRELIMINARY ENVIRONMENT ANALYSIS REPORT (PEAR) 

CONSULTANT  will  prepare  a  draft  and  final  Preliminary  Environmental  Analysis  Report  (PEAR),  per 

CALTRANS Standard Environmental Reference Guidelines and the PEAR Handbook.   Caltrans guidelines 

for  the  PEAR  will  follow  the  guidance  available  as  of  contract  date.    The  PEAR  will  identify  the 

anticipated Environmental Document, anticipated impacts, the future technical studies and anticipated 

mitigations.  The  PEAR will  also  estimate  the  scope,  schedule  and  preliminary  costs  associated with 

completing environmental compliance. The PEAR will also present and discuss the results of preliminary 

environmental  studies  in  order  to  identify  environmental  analyses  that  may  affect  design.  The 

information contained in the PEAR will serve as a foundation to begin studies for the PA/ED phase. 

In  addition,  cumulative  impacts  and  context  sensitive  solutions will  be  summarized  in  the  Technical 

Summaries section of the PEAR, but will not have a separate Technical Memoranda prepared. 

The PEAR will also include:  

 Purpose and Need Statement 

 A discussion of environmental  resources and a description of  the potential PROJECT  issues or 

impacts, which could delay the PROJECT or affect any PROJECT alternative.  
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  12 

 Description  of  studies  that  are  needed  to  complete  an  environmental  evaluation  (noting,  as 

necessary, any seasonal constraints for these studies).  

 A recommended environmental determination/documentation and a tentative schedule for  its 

completion.  

 Required or anticipated permits or approvals.  

DELIVERABLES: 

 Preliminary Environmental Analysis Report 

ASSUMPTIONS 

 The  scope  of  work  for  the  PID  phase  of  the  project  does  not  include  preparation  of 

documentation in compliance with NEPA or CEQA. 

 It is assumed that one comment resolution workshop will be conducted at Caltrans District 8 to 

resolve comments received on the PEAR from Caltrans prior to its approval. 

 CONSULTANT will provide electronic versions of the various  iterations of the PEAR to SANBAG 

for PEER review. 

150.25   APPROVED PSR‐PDS 

150.25.05  DRAFT PSR‐PDS 

CONSULTANT  will  prepare  a  Draft  PSR‐PDS  Report  to  document  the  geometric  assumptions,  initial 

studies, methodology,  alternatives,  findings,  FHWA  coordination  and  involvement,  anticipated design 

exceptions with general PROJECT strategy of how to address within PA/ED phase, stakeholder meetings 

and  involvement  and  results  in  accordance with  the  requirements outlined  as outlined within PDPM 

Appendix S.  

This  report  proposes  to  include,  but  not  be  limited  to:  (i)  a  description  of  the  facility,  and  other 

generalities about the PROJECT; (ii) the existing travel conditions in the area; (iii) the study methodology 

including  the  tasks  identified  in  this  scope;  (iv)  the  physical  configuration  of  the  present  and  future 

mainline and ramps. 

DELIVERABLES: 

 Draft PSR‐PDS 

150.25.20  FINAL PSR‐PDS 

CONSULTANT will prepare the Final PSR‐PDS based on any comments received from Caltrans.  Response 

to comments will be prepared to address all of the Caltrans comments received on the Draft PSR‐PDS.  

The Final PSR‐PDS will establish the scope, schedule and estimated costs of the alternative concepts to 

the PROJECT.  The document will also include a tabulation of estimated project support costs and capital 

costs by project phase and fiscal year.   CONSULTANT will coordinate and obtain final approvals of the 

PSR‐PDS. 

DELIVERABLES: 

 Approved Final PSR‐PDS 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  13 

ASSUMPTIONS: 

 It is assumed that one comment resolution workshop will be conducted at Caltrans District 8 to 

resolve comments  received on  the Draft PSR‐PDS  from Caltrans prior  to approval of  the Final 

PSR‐PDS. 

160  PERFORM  PRELIMINARY  ENGINEERING  STUDIES  AND  DRAFT  PROJECT 

REPORT 

160.10   ENGINEERING STUDIES 

160.10.10  TRAFFIC FORECASTS/MODELING 

Study Area 

The following study locations will be included in the analysis: 

Intersections 

 Archibald Avenue/Philadelphia Street 

 Archibald Avenue/WB SR 60 Ramps 

 Archibald Avenue/EB SR 60 Ramps 

 Archibald Avenue/Oak Hill Drive 

Freeway 

Mainline SR‐60 – Westbound and Eastbound between Haven Avenue and Vineyard Avenue 

Data Collection 

CONSULTANT will collect AM  (7:00 AM – 9:00 AM) and PM  (4:00 PM – 6:00 PM) peak period  turning 

movement counts at eight (8) study  intersection.   CONSULTANT will obtain new mainline counts on SR 

60 near Archibald Avenue during both AM and PM peak hours and on a daily basis.  

CONSULTANT will collect existing traffic signal timings and ramp metering rates for study  intersections 

and on‐ramps. 

CONSULTANT will conduct site reconnaissance of the project location and surrounding roadway network 

to  verify  existing  intersection  control,  lane  configurations,  traffic  signal  timings,  and  other  roadway 

characteristics. CONSULTANT will observe peak hour traffic operations and vehicle queue lengths to help 

calibrate/validate the traffic operations models. 

CONSULTANT  will  prepare  a  collision  summary  based  on  Caltrans  TASAS  data  for  the most  recent 

available three‐year period for SR 60 in the study area. 

Analysis Scenario 

This scope assumes that a No Build and two (2) build alternatives will be evaluated in the analysis.  The 

analysis scenarios will include: 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  14 

 Existing Conditions 

 Opening Year (2020) Conditions – Alternative 1 (No Build Alternative) 

 Opening Year (2020) Conditions – Alternative 2 

 Opening Year (2020) Conditions – Alternative 3 

 Design Year (2040) Conditions – Alternative 1 (No Build Alternative) 

 Design Year (2040) Conditions – Alternative 2 

 Design Year (2040) Conditions – Alternative 3 

Traffic Analysis Assumptions and Methodologies  

CONSULTANT will prepare a Draft Traffic Analysis Assumptions and Methodologies Memorandum and 

submit to Caltrans for one round of review at the beginning of the PID phase.   The memorandum will 

contain  a  list  of  assumptions  and  recommended  methodologies  to  use  for  traffic  forecasting  and 

operations analysis.   CONSULTANT will respond  to one round of written comments  from Caltrans and 

prepare the Final Memorandum. 

Traffic Forecasting Model Development 

CONSULTANT will discuss with the project team the appropriate travel demand forecasting (TDF) models 

to develop Year 2040 AM and PM peak hour traffic forecasts.  The land use and roadway improvements 

assumptions  contained  in  the  TDF model will  be  reviewed  prior  to  developing  the  traffic  forecasts.  

Forecasts will be prepared for the SR 60 mainline and ramps and the study intersections. 

Year 2040 peak hour traffic forecasts will be developed for the No Build and two build alternatives.  Year 

2020  forecasts will be estimated  through  linear  interpolation between existing  counts and Year 2040 

forecasts.   

CONSULTANT will  submit  a Draft  Traffic  Forecasting Report  to Caltrans  for one  round of  review  and 

written comments.   CONSUTLANT will respond to one round of written comments and prepare a Final 

Traffic Forecasting Report.   Once approved, CONSULTANT will proceed with the operational analysis of 

the project. 

Based on  the approved  traffic  forecasts, CONSULTANT will develop  traffic  indices  for Caltrans  review.  

The traffic indices will be presented in an excel spreadsheet and summarized in a memorandum. 

DELIVERABLES 

 Traffic Analysis Assumptions and Methodologies Memorandum 

 Traffic Forecasting Report 

 Traffic Indices 

160.10.15  GEOMETRIC DEVELOPMENT AND PLANS FOR PROJECT ALTERNATIVES 

CONSULTANT will continue to refine the selected Build Alternative from the approved PSR‐PDS based on 

comments  received  through  the project development process. CONSULTANT will prepare preliminary 

interchange  design  for  the  build  alternative,  including,  proposed  lane  configurations  at  ramp 

intersections,  exit  and  entrance  ramp  designs,  and  truck  turning  templates  at  intersections  at  the 
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SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  15 

interchanges,  as  appropriate.  The  approximate  location  of  concrete  barrier, metal  beam  guard  rail, 

retaining walls, sound walls, sidewalks, curb ramps, and line of cut/fill catch slopes will be developed for 

the build alternative. 

CONSULTANT will prepare geometric exhibit of selected Build Alternative at 1”=100’ scale  in 36”x 48” 

format  for  presentations  and meetings.    The  exhibit will  be  updated  and  refined  based  on  project 

discussions. 

CONSULTANT will  prepare  geometric  plans  at  1”=100’  scale  for  one  (1)  build  alternative  and will  be 

included  in  the Draft  Project  Report.   Geometric  layout  plans will  be  developed  in  accordance with 

Caltrans Plans Preparation Manual and Project Development Procedures Manual.   Plans will  illustrate 

and  label  the  developed  geometrics,  lane  configurations,  bike  lanes,  recreational  trails,  sidewalks, 

existing and proposed  right‐of‐way  limits, grading, as well as any  retaining wall  locations.   Comments 

received  from  the  submittal of  geometric plans  as part of  the Draft Project Report  and  Final Project 

Report will be reviewed and incorporated for final approval. 

DELIVERABLES: 

 Geometric development for one (1) build alternative 

 36”x48” alternative exhibit of one (1) build alternative for presentations and meetings 

 11”x17” plan sheets for plans, profiles, and typical sections (1”=200’) for Draft Project Report 

ASSUMPTIONS: 

 It assumed no Profile Sheets will be prepared. 

 Geometric development  is based on the Build Alternative selected during the PSR‐PDS and the 

traffic  operations  analysis.    Geometric  development  for  design  variations  or  options  are 

excluded from this scope of work 

 No acceleration  lanes, deceleration  lanes, auxiliary  lanes or mainline  improvements  for SR‐60 

will be developed within this scope of work 

160.10.25  PRELIMINARY DRAINAGE STUDY 

Purpose: To identify drainage impacts including the relocation or realignment of adjacent channels and 

storm drains, and determine  the drainage  improvements  for on‐site and off‐site drainage  facilities  for 

one (1) build alternative.   This will be  identified  in coordination with Water Quality Best Management 

Practices. 

Methodology:  A  field  reconnaissance  of  the  Project  will  be  performed  relative  to  the  limits  of  the 

build alternative.  Impacts on and replacement of any drainage facilities shall be analyzed and  included 

in the Project cost estimate. Freeway drainage will be reviewed to assess the adequacy of the existing 

systems.    Freeway,  County,  and  City  drainage  systems  will  be  reviewed  and  the  impacts  of  the 

proposed alternative on these facilities will be studied.   Necessary replacements and/or  improvements 

including incorporation of Water Quality Best Management practices will be reflected in the Project cost 

estimates. 
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Map Interchange Drainage Patterns and Regional Boundaries ‐ Perform preliminary hydrology to identify 

on‐site  drainage  patterns  and  compare  to  established  regional  boundaries.    Evaluate  one  (1)  build 

alternative and identify measures needed to match the existing (no‐build) drainage patterns and respect 

existing regional boundaries. 

Identify Tie‐ins to Cross Culverts and Regional Drains – Establish the existing points of connection to the 

cross culverts and regional drainage channels, document hydraulic control information and assumptions 

for preliminary design.  Provide locations and sizes for new or replacement tie‐ins to accommodate the 

build alternative.    Interface Connections with BMPs – Using BMP  types,  locations and  sizes  from  the 

SWDR,  the points of  discharge  and points of  connection  to  the  conceptual drainage  systems will be 

established. 

Preliminary On‐site  Storm Drains  – Preliminary  layouts of  storm drains  to  accommodate  interchange 

improvements.   One alternative will be shown.    In most cases, the existing  inlets were designed using 

rainfall intensities that are based on older criteria, and the  intensities will be higher using new criteria.  

Identification of the on‐site drainage needs will be a key component to establishing an accurate project 

cost. 

Estimates – Develop cost estimates for drainage  improvements within the right‐of‐way for on‐site and 

off‐site  drainage  systems,  include  elements  for  construction  of  storm water  BMPs  identified  in  the 

SWDR. 

DELIVERABLES: 

 Identification of major drainage improvements on Layout Plans  

 Preliminary Drainage Improvement Cost Estimate for one (1) build alternative 

 Preliminary Drainage Study Report for PA/ED (10 copies) 

ASSUMPTIONS: 

 Analysis and design for the upgrade of any deficient existing off‐site or downstream/upstream 

on‐site drainage facilities,  if such facilities are not physically  impacted by the roadway work,  is 

not included in the scope of work. 

160.10.35  TRAFFIC OPERATIONAL ANALYSIS 

CONSULTANT will  analyze  the  study  intersections under AM  and PM peak hour  conditions using  the 

Synchro/SimTraffic software.  The SimTraffic simulation analysis will model the effects of vehicle queues 

on  intersection  capacity more  accurately  than  the macroscopic  equations  provided  by  the  Highway 

Capacity Manual  (HCM).   Peak hour  factors will be based on  the  traffic counts.   Peak hour delay and 

level of service will be calculated  for each  intersection consistent with HCM analysis procedures.   The 

traffic simulation results will be based on a statistically valid set of multiple runs using different random 

value  seeds.    The  Synchro models  will  be  converted  to micro‐simulation  (SimTraffic)  to  determine 

intersection queuing and delay where appropriate.   The freeway analysis will be conducted using HCM 

2010 methodologies  for mainline,  ramp  junction,  and weaving  segment  analysis.    Traffic  operations 

analysis will  be  conducted  under  existing,  opening  year,  and  design  year  conditions  for  the  analysis 

scenarios identified above. 
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SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  17 

 

ASSUMPTIONS: 

 VISSIM micro‐simulation is not included in this scope of work. 

160.10.40  RIGHT OF WAY DATA SHEETS 

CONSULTANT will assess right‐of‐way impacts for one (1) build alternative developed in the Draft Project 

Report.    Right  of Way Data  Sheet will  be  prepared  for  one  (1)  build  alternative  in  accordance with 

Caltrans standards and procedures, including Utility Information Sheets.  CONSULTANT’s Sub‐Consultant 

(Overland, Pacific, and Cutler, Inc.)  is an approved right of way consultant, will assist  in evaluating and 

determining cost estimates for the Right of Way Data Sheets.   

The Scope of Work necessary to complete a preliminary right of way cost estimate, as well as Caltrans 

Right of Way Data Sheets as required by the Caltrans Right of Way Manual, is as follows: 

 Take an inventory of the affected properties. 

 Obtain title reports for six (6) parcels 

 Secure  preliminary  parcel  information  from  online  database  sources  and  investigate  current 

ownerships.  Utilizing  this  information  and  Assessor’s  Roll  information,  determine  other 

valuation considerations such as zoning, lot and building size, current usage, and other relevant 

factors. 

 Visually inspect each property (aerial and street‐level views) and note the effects of all proposed 

acquisitions. 

 Sort each property into product types to determine the set of real estate data to be researched 

and create valuation data sets for each product type. 

 Prepare an estimate of the probable cost of each partial acquisition, as well as permanent and 

temporary  easement  interests,  including  (for  partial  acquisitions)  damages  to  the  remaining 

parcel, using created data sets from various real estate value databases. 

 Prepare an estimate of the probable relocation assistance (if applicable) for each residential or 

non‐residential occupant located on each property. 

 Prepare an estimate of the total probable loss of business goodwill (if applicable) attributable to 

each operating business. 

 Prepare  an  estimate  of  the  inspection  and  demolition  costs  (if  applicable)  associated  with 

delivering each cleared site. 

 Prepare an estimate of the total services and  incidental costs associated with each real estate 

acquisition  program  (appraisals,  acquisition  and  relocation  consultants,  title/escrow,  legal 

services, etc.). 

 Prepare  the  latest  Caltrans Right  of Way Data  Sheet  according  to  the  Caltrans Right  of Way 

Manual. 
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Below is a summary of the potential impacts that CONSULTANT assumes will be carried through PA/ED 

and  PS&E  phases.  The  Table  represents  CONSULTANT’s  assumption  of  the  minimum  right  of  way 

interests that will be required to construct project improvements.  

APN  Owner  Use  Interests  Impacts 

1083‐071‐14  Park  Shilpark Paint  Fee / TCE  Driveway is within Caltrans 

access control. Per client 

direction, CONSULTANT 

assumes mandatory design 

exception can be filed. 

Minor impacts. 

1083‐011‐01  Kuzina Dev LLC  Vacant Office  Fee / TCE  Minor impacts. 

1083‐011‐05  Malkhasian  The Iron  Fee / TCE  CONSULTANT assumes 

project improvements will 

not impact drive thru. Minor 

impacts. 

1083‐071‐04  Denny’s Inc  Denny’s 

Restaurant 

Fee / TCE / 

SCE 

Easement 

Driveway is within Caltrans 

access control. CONSULTANT 

assumes mandatory design 

exception can be obtained. 

Minor impacts. 

1083‐071‐026  Patel & Joshi 

Hospitality Corp 

Americas Best 

Value Inn 

Fee / TCE / 

SCE 

Easement 

Monument sign in conflict. 

CONSULTANT assumes 

transformer can be 

undergrounded or relocated 

with no issues if widening 

extends southerly. 

1083‐011‐18  Shawnick Spectrum 

LLC 

Undeveloped 

Commercial 

TCE  TCE needed for landscape 

and driveway repair.  Minor 

impacts. 

 

CONSULTANT will identify the right‐of‐way requirements associated with the Build Alternative. Right‐of‐

way  information will  be  digitally  overlaid  on  base maps  and  potential  takes  and  easements will  be 

identified. 

DELIVERABLES: 

 Title Reports for six (6) parcels 
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 Right‐of‐way Data Sheets for one (1) build alternative 

 Preliminary Right of Way Requirement Maps (1”=100’) for one (1) build alternative 

 

160.10.45  UTILITY LOCATIONS DETERMINED FOR PRELIMINARY ENGINEERING 

During the utility study, CONSULTANT will identify all existing and proposed wet and dry utilities within 

the limits of the proposed project.  As part of this task, those facilities that can be protected‐in‐place and 

those that will  likely require relocation or other modifications as a result of the proposed  interchange 

improvements will be identified. 

The currently identified wet utilities within the project vicinity are: 

 City of Ontario – 12” water line, west side of Archibald 

 City of Ontario – 10” water line, west side of Archibald 

The currently identified dry utilities within the project vicinity are: 

 AT&T ‐ 12‐4” PVC, west side of Archibald 

 AT&T – 4‐4” ABS, east side of Archibald   

 The Gas Company – 4”, east side of Archibald 

 Edison – 12k underground, east side of Archibald 

According to Dig Alert Lookup service, the other owners CONSULTANT will contact to confirm whether 

facilities exist include: 

 Time Warner Cable 

 TW Telecom 

 Verizon 

 Inland Empire Utilities Agency 

Caltrans  also  has  fiber  optic  lines within  the  center  of  SR‐60  and  alongside  both  sides  of  Archibald 

Avenue on the north side of the freeway.  CONSULTANT assumes Caltrans also maintains other electrical 

and communication facilities for signals, lighting, irrigation, etc.  These are not a part of the utility study 

and  coordination  since  Caltrans  does  not  consider  their  own  facilities  as  utilities.   Modifications,  if 

necessary, to these systems would be part of the final PS&E scope of work and are not included in this 

scope of work. 

Based on a preliminary assessment,  the proposed SR‐60 Archibald Avenue  interchange  improvements 

are not expected to have significant  impacts on existing utilities. CONSULTANT anticipates the existing 

underground facilities owned by Southern California Edison will require coordination to confirm whether 

the existing location can be maintained following the widening along Archibald Avenue. 

CONSULTANT will establish communications with all utility companies and agencies known to have wet 

and dry utilities  in  the vicinity. CONSULTANT will obtain  from  the utility owners,  the available as‐built 
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plans and atlases for these existing facilities and proposed plans for any future changes to overhead and 

underground  lines  in  the area. The data  including available horizontal and vertical dimensions will be 

used  to prepare 22” x 34”  (1”=100’) base mapping of  the existing and proposed wet and dry utilities 

within the project area.  

CONSULTANT will finalize the list of existing utilities and expected involvements with respect to the build 

alternative. CONSULTANT will investigate the likely implications to the utility facilities as a result of the 

proposed  interchange  improvements  including  possible  utility  relocation  alternatives  and  their 

associated timing and costs.  CONSULTANT will coordinate with the utility owners to confirm the impact 

to the utility facility as a result of the proposed improvements. CONSULTANT will determine the existing 

high  and  low  risk  underground  facilities  per  Caltrans  policy.    CONSULTANT  will  prepare  the  utility 

information sheet to be included in the right of way data sheet.  This will include the name of all utility 

companies  involved,  the  types of  facilities and agreements  required, determination of any existing or 

proposed  longitudinal  encroachment,  additional  information  regarding  utility  involvements,  cost 

responsibility  of  project,  and  information  on  the  utility  involvements.    CONSULTANT will  update  our 

project  utility  base mapping  with  any  updated  available  information.    Utility  cost  estimate  will  be 

prepared for utility information sheet. 

DELIVERABLES: 

 Preliminary Utility Cost Estimate 

 Utility Information Sheet for one (1) build alternative to be incorporated into Right of Way Data 

Sheet 

160.10.70  TRAFFIC STUDY 

CONSUTLANT will prepare  the  Traffic Operations Report  (TOR)  summarizing  the  results  and  findings.  

CONSULTANT will prepare a Draft TOR to submit to Caltrans and other PDT members for one round of 

review and comments. CONSULTANT will submit the Final TOR in both hard copy and electronic format. 

DELIVERABLES: 

 Traffic Operations Report for two (2) build alternatives 

160.10.75  PRELIMINARY MATERIALS REPORT 

CONSULTANT  will  prepare  a  Preliminary  Materials  Report  to  provide  pavement  structural  section 

requirements as well as corrosion potential of on‐site soils. The evaluation will be based on a review of 

existing subsurface data and will not  include  field  investigations, borings or  testing. CONSULTANT will 

follow Caltrans pavement design procedure with Traffic Indices.  

DELIVERABLES: 

 Preliminary Materials Report 

160.10.80  PRELIMINARY GEOTECHNICAL REPORT 

CONSULTANT will prepare a District Preliminary Geotechnical Design Report  (DPGR) documenting  the 

site geotechnical and geologic conditions. The DPGR will include topography, geology and identification 
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of potential  geologic hazards,  liquefaction potential and general mitigation measures with  respect  to 

geologic and seismic hazards for input to the environmental document.  

CONSULTANT will also address stability and settlement of proposed roadway embankments and provide 

preliminary shallow foundation design for Caltrans standard retaining walls. The evaluation will be based 

on a review of existing subsurface data and will not include field investigations, borings or testing.  

DELIVERABLES: 

 District Preliminary Geotechnical Design Report 

160.10.85  STRUCTURES ADVANCE PLANNING STUDY 

In support of  the PA/ED phase of  the project, CONSULTANT will prepare an Advanced Planning Study 

Report.  CONSULTANT will review the proposed wall construction to identify potential impacts resulting 

from the project alternative. 

CONSULTANT will develop preliminary structures design(s) for the purpose of establishing reliable cost 

estimates and evaluating any potential environmental  impacts for those structures. To  identify project 

impacts  CONSULTANT  will  rely  on  the  review  of  record  drawings  and  bridge  maintenance  reports 

available from Caltrans for each structure.     As part of this review CONSULTANT will review the record 

drawings  to  determine  feasibility  and  appropriate  structure  type  for  the  proposed  retaining  wall.  

Following review of the plans CONSULTANT will make a field visit to assess any construction constraints.  

The report will also discuss preliminary recommendations from the Structure Preliminary Geotechnical 

Report (SPGR), prepared by others.  

The following table indicates the Structures that will require an Advance Planning Study (APS) and a list 

of General Plan sheets anticipated for the selected build alternative. 

Structure  General 

Plan 

Archibald Avenue UC Tieback Wall, Bridge No. 54‐0970  1 

TOTAL Advance Planning Studies  1 

TOTAL General Plan Sheets  1 

 

CONSULTANT will prepare a Structure Preliminary Geotechnical Report (SPGR) to support APS for a pair 

of ground anchor walls to retain the end slopes of the Archibald Avenue Undercrossing.  The SPGR will 

include  an  idealized  soil  profile  and  design  strength  parameters  for  foundation  analysis  will  be 

developed based on existing subsurface data obtained from the as‐built bridge plans. CONSULTANT will 

provide seismic design parameters (acceleration and response spectrum) using the latest Caltrans web‐

based seismic design criteria.  Using the soil profile and strength parameters, CONSULTANT will provide 

preliminary design parameters for the tieback walls. 
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DELIVERABLES: 

 Advanced Planning Study (APS) for Archibald Avenue UC Tieback Walls 

 APS Checklist for Consultant Prepared Advance Planning Studies 

 Design Memo 

 APS Cost Estimate 

 Structure Preliminary Geotechnical Report for Archibald Avenue UC Tieback Walls 

ASSUMPTIONS 

 The tie back retaining wall will be immediately adjacent to the abutment footing.  The length of 

the tie back wall at each abutment is estimated to be 164 feet with 45 feet of Type 1 retaining 

wall at each side of the tieback wall.  The retained height of the wall is approximately 13 feet. 

 Retaining walls  adjacent  to  ramps will  be  standard  roadway  retaining walls  and  constructed 

using Caltrans Standard Plans.  No advance planning studies are required for standard retaining 

walls 

 Noise barriers constructed on top of retaining walls will be standard sound/retaining walls and 

not require an APS and are not included in this scope of work. 

160.10.95  PRELIMINARY TRANSPORTATION MANAGEMENT PLAN 

A Transportation Management Plan (TMP) is a package of programs specifically tailored to an individual 

project  to  mitigate  the  impacts  of  a  construction/improvement  project  by  applying  a  variety  of 

techniques including transportation systems management, demand management and public awareness 

measures.  The measures that comprise the TMP will be tailored to the SR‐60 Archibald Avenue project 

to address the traffic, topographical, demographic and political considerations of the area.  The TMP will 

attempt  to  identify  the means  to maintain  efficient movement  through  the  construction  zone  and 

develop a high  level of awareness of potential  impacts among  residents, motorists and  the media  to 

keep them informed about the project as it is implemented. 

This study will evaluate TMP elements to design a plan  that  is responsive to  the specific needs of  the 

project area, the  interchange  improvement project, and provide effective means of mitigating  impacts 

of construction‐related traffic congestion. 

The  first  step  in  developing  a  TMP  for  this  project  will  be  to  identify  appropriate  TMP  strategies.  

Caltrans  TMP  Guidelines  include  operational  and  demand  management  strategies  in  six  broad 

categories.    Typically  a  TMP  consists  of  elements  from  each  of  the  six  categories,  although  it  varies 

depending on the particular project.  The following items will be considered and evaluated for the list of 

strategies: 

Public Information.  The purpose of this strategy is to make the public aware of the project impacts prior 

to construction, and to inform the public about the construction status and the available TMP program 

elements such as alternative travel routes 

Motorist  Information  ‐ Motorist  information  provides  information  to  drivers  on  the  road  during  the 

construction of the project 
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Incident  Management  ‐  Incident  management  deals  with  strategies  to  minimize  negative  impacts 

associated with traffic incidents which occur during construction 

Construction  Strategies  ‐  These  are  specific  strategies which  are  included  in  the  contract  documents 

(plans, specifications and engineering cost estimates‐PS&E) and can be  implemented by the contractor 

during construction 

Demand Management ‐ Demand management attempts to minimize travel demand and/or increase the 

person carrying capacity of the highway corridor under construction 

Alternate  Route  Strategies  ‐  The  goal  of  alternate  route  strategies  is  to  reduce  traffic  through  the 

construction zone by diverting traffic to feasible alternative routes 

CONSULTANT will  review  the  various  TMP  strategies  in  each  of  the  six  categories  and will  identify 

whether  each  strategy will be  suitable  and what  emphasis  (high or  low)  should be  assigned  to  each 

selected strategy. CONSULTANT will hold discussions with PDT staff on the suitability of each strategy, 

get feedback, and conduct an evaluation of each strategy to the extent feasible to help select based on 

cost effectiveness. 

Based on one  (1) build alternative, CONSULTANT will develop  the  staging concept.   At  this  time, a 3‐

stage concept  is anticipated.   Stage 1  includes Archibald Avenue, Stage 2  includes  the majority of  the 

ramp improvements, and Stage 3 includes the remainder of the ramp improvements. 

CONSULTANT will prepare a short written discussion for inclusion in the Project Report with respect to 

the probable staging plan, constructability concerns, need for  lane and shoulder closures, durations of 

staging, etc. 

CONSULTANT will work with Caltrans and City staff to develop a preferred staged construction approach 

for the interchange construction that will be carried forward into final design.  During the PA/ED, we will 

prepare  a  schematic  stage  construction plan.    This will be developed  and presented  to  the City  and 

Caltrans at a PDT meeting to solicit input and comments. 

Once  the  list of appropriate elements  is established, an approximate cost will be developed  for each 

selected  strategy.    CONSULTANT will  identify  an  implementation  schedule  for  each  of  the  selected 

strategies.   CONSULTANT will prepare  the TMP Data Sheet which will  include  the elements and  their 

costs for inclusion in the Project Report and project cost estimate. 

DELIVERABLES: 

 Identify TMP strategies 

 Identify constructability concerns 

 Identify staging concept – assume 3 stages 

 Prepare PA/ED Level TMP Data Sheet  for one (1) build alternative 

 One (1) Preliminary Stage Construction Design/Concept Plan 
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ASSUMPTIONS: 

 It  is assumed  that any existing  traffic  count data  that maybe used  in  this assessment will be 

provided  by  the  local  agency.    Detailed  quantitative  analysis  of  traffic  data,  volumes  and 

intersection capacity will not be performed at the PA/ED phase. 

 

160.15   DRAFT PROJECT REPORT 

160.15.05  COST ESTIMATES FOR ALTERNATIVES 

CONSULTANT will prepare cost estimates for the one (1) build alternative to be analyzed in the Project 

Report. Project Report level cost estimates shall be prepared based on the preliminary engineering plans 

and in conformance with the Caltrans Project Development Procedures Manual (PDPM) Chapter 20. 

DELIVERABLES: 

 Cost Estimates for one (1) build alternatives 

160.15.20  DRAFT PROJECT REPORT 

CONSULTANT will develop  text, exhibits and  cost estimates  required  for  the preparation of  the Draft 

Project  Report  (DPR),  and  will  prepare  a  preliminary  DPR  in  accordance  with  Caltrans  Project 

Development  Procedures  Manual.  CONSULTANT  will  submit  the  preliminary  DPR  for  screen‐check 

review to Caltrans. Screen‐check comments will be addressed and copies of the preliminary DPR will be 

circulated for comments and review.  

DELIVERABLES: 

 Preliminary DPR Screen‐Check Submittal (5 copies) 

 Preliminary Draft Project Report (30 copies) 

160.15.25  DRAFT PROJECT REPORT CIRCULATION REVIEW AND APPROVAL 

Comments  received  will  be  addressed,  a  workshop  will  be  conducted  with  Caltrans  to  discuss  the 

responses, and then the final DPR will be resubmitted and circulated for signatures. 

DELIVERABLES: 

 Draft Project Report (30 copies) 

ASSUMPTIONS 

 One (1) workshop will be conducted with Caltrans and SANBAG to discuss responses to Caltrans 

comments on the preliminary DPR. 

 It is assumed that Caltrans will review and comment two (2) times, once on the Preliminary DPR 

and  once  on  the  Revised  DPR.    If  more  than  (3)  submittals  of  the  DPR  are  required,  the 

additional  submittals will  be  considered  extra work,  unless  the  additional  submittals  are  the 

result of the CONSULTANT not adequately addressing Caltrans previous comments. 

160.30   ENVIRONMENTAL STUDY REQUEST (ESR) 
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160.30.05  MAPS FOR ESR 

CONSULTANT will develop  the  following  in  support of and  inclusion  into  the environmental  technical 

studies: 

 Concept plans for the alternatives to be analyzed in the environmental document at a scale of 1 

inch  to  200  feet  or  larger  (full‐size  hard  copy  and  electronic  file  in Microstation  [.dgn  file 

extension]).  The  plans  should  clearly  show  the  limits  of work,  including  construction  access, 

staging,  cut  and  fill  lines  (Microstation),  excess  dirt  disposal  areas  (including  all  areas  to  be 

disturbed by the project), BMPs, permanent easements, and temporary construction easements 

(TCEs). Existing and proposed state and city right‐of‐way  lines  (Microstation) should be clearly 

shown on the plans, including partial and full parcel acquisitions (including parcel boundaries in 

Microstation)  (with  sq  ft  being  taken  from  each parcel) with  corresponding  assessor’s parcel 

numbers (APNs). The plans should show the roadway centerline, centerline station numbers and 

the locations of any retaining walls (Microstation). The plans should show all affected structures. 

The data listed above is required for the build alternative to be evaluated. 

 Shape file, GIS Geodatabase, or Microstation/CAD file (.dgn or .dwg) for the maximum footprint 

of project disturbance. The  footprint  should distinguish between  the direct  impacts  (areas of 

physical disturbance such as from grading and excavation and including construction access and 

staging areas) and the indirect impacts (areas for restriping and advance signage only). 

 The  footprints  of  proposed  excavation  areas  including  the  depth  of  excavation  (roadways, 

bridges, drainage structures and other structures, walls, BMPs, utilities, etc.). 

 List  of  businesses  and  residences  affected  by  APN  (for  both  alternatives  to  be  evaluated) 

preferably with the name of each business. 

 Prior to submittal of the first draft technical studies to Caltrans for review: One set of 11 x 17 

layout  sheets  (Caltrans  format)  showing  existing  conditions  and  proposed  improvements  (for 

build alternative to be evaluated) for use in the technical studies. 

 Amount  of  impervious  surface  area  for  both  the  existing  condition  and  the  post  project 

condition 

 Total disturbed surface area 

 Soil types within the project area 

DELIVERABLES: 

 Maps and Data in support of Environmental Technical Studies 

160.30.15  PROPERTY ACCESS RIGHTS FOR ENVIRONMENTAL/ENGINEERING STUDIES 

CONSULTANT  will  obtain  right  of  entries  for  six  (6)  affected  parcels  to  support  environmental  and 

engineering studies. The following are the tasks involved: 

 Creation of necessary Right of Entry documents and securing approval as to form from Project 

Team.  

 Support SANBAG to contact and negotiate with private property owners and securing execution 

of required agreements. 
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 Provision of regular status updates to any relevant parties part of the Project Team. 

 If necessary, facilitation of any payments from SANBAG to private property owners via mail. 

 Reasonable assistance to project survey team with special owner requests and access concerns. 

DELIVERABLES 

 Right of Entry for Six (6) Parcels 

165  PERFORM  ENVIRONMENTAL  STUDIES  AND  PREPARE  DRAFT 

ENVIRONMENTAL DOCUMENTS 
One  (1) build alternative  is assumed  for completion of the environmental work program and scope of 

work here in. 

165.10   GENERAL ENVIRONMENTAL STUDIES 

165.10.15  COMMUNITY IMPACTS ANALYSIS 

Because  the project  involves a Federal action,  the project  is  required  to comply with Executive Order 

(EO) 12898, Federal Actions  to Address Environmental  Justice  in Minority Populations and Low‐Income 

Populations, signed by President Clinton on February 11, 1994. CONSULTANT will conduct research  to 

identify minority and  low‐income populations  in  the project area and  the  region, determine whether 

disproportionately  high  and  adverse  impacts  to  those  populations  would  occur  with  project 

implementation, and produce a Community Impact Assessment (CIA) Technical Memorandum which will 

provide  a  summary  analysis  and  discussion  regarding  environmental  justice  populations,  including 

mitigation  for any potential  impacts  to  these populations. Content and  format guidelines provided  in 

Caltrans’  Environmental  Handbook  Volume  4  (Community  Impact  Assessment),  and  Chapters  24 

(Community Impacts) and 25 (Environmental Justice) of the Standard Environmental Reference (SER) will 

be followed. All considerations under Title VI of the Civil Rights Act of 1964 and related statutes will also 

be included in this project. 

Technical Approach 

The  CIA  Technical Memorandum  will  describe  the  existing  conditions,  the  potential  impacts  of  the 

project on the community and proximate neighborhoods, the significance of the identified impacts, and 

mitigation  to avoid adverse  impacts. First,  the  study area will be  clearly delineated and defined. The 

study area would include census tract(s) and cities and communities within the project’s boundaries, as 

well as those outside the boundaries within proximity, since project impacts are generally not limited to 

the immediate project area. This project is located in the eastern portion of the City of Ontario, near the 

City’s eastern border with the City of Eastvale. Each of the SR‐60/Archibald Avenue  interchange’s four 

quadrants  fall within  the boundaries of  four different Census Tracts;  these  include  tracts 127; 22.06; 

18.09;  and  18.03.  For  the  purposes  of  context,  data  is  also  usually  collected  at  the  regional  level. 

Appropriate  regional areas of  study  for  this project  include  the Ontario Census County Division  (CCD) 

and San Bernardino County.  Therefore, data would be collected for all these areas. 
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Once the data for the above‐mentioned areas are collected using a variety of information sources, it is 

analyzed  and  presented within  the  report.  The  specific  community  resources  to  be  explored  (where 

applicable) for potential impacts include the following: 

 Land Use; 

 Consistency with Local and Regional Plans; 

 Social Impacts (including community cohesion, access and circulation, and parking);  

 Economic  impacts  (including  local  tax  revenue, and bypasses and  roadside business  impacts); 

and 

 Environmental Justice Considerations. 

Once  it  is determined whether  impacts would occur  to  these  resources, and  the  level of  significance 

identified, mitigation measures would be provided  for  those  resources  for which adverse  impacts are 

anticipated to occur.  

To  provide  a  snapshot  of  the  project  area’s  demographic  characteristics,  preliminary  research  was 

conducted on  the U.S. Census Bureau website, which  includes  the  immediate project boundaries and 

areas proximate to the project area, including the city of Ontario, Census Tracts 127, 22.06, 18.09, and 

18.03, and the larger areas of the Ontario Census County Division (CCD) and San Bernardino County. The 

table  below  presents  a  basic  demographic  profile  of  these  areas  including minority  and  low‐income 

population percentages, as well as total populations and median household incomes. 

Demographic Profile 

Location  Total Population  Minority 

Population (%) 

Low‐Income 

Population (%) 

Median 

Household 

Income 

San Bernardino County  2,035,210  43.3%  15.0%  $54,090 

Ontario CCD  615,598  43.5%  9.1%  $68,719 

City of Ontario  163,924  67.2%  14.8%  $54,249 

Census Tract 127  4,052  50.0%  9.6%  $78,908 

Census Tract 22.06  6,656  47.7%  2.6%  $70,942 

Census Tract 18.09  4,476  47.2%  14.6%  $54,851 

Census Tract 18.03  2,985  37.1%  1.6%  $46,747 

Source: 2010 Census and American Community Survey 5‐Year Estimates 2009‐2013 http://factfinder.census.gov/ 

As shown in the table above, none of the locations within the project study area contain a meaningfully 

greater percentage of low‐income populations. With all locations having a low‐income population of 15 

percent or  less, the project study area overall has a relatively  low proportion of these populations and 
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therefore,  community  impacts  to  low‐income populations are not anticipated. However,  some of  the 

locations  included  in  the  project  area  do  contain  a  high  percentage  of  minority  populations;  in 

particular, the City of Ontario and three out of four census tracts in the project area contain a minority 

population between  approximately 47  and 67 percent.  Further  analysis of potential disproportionate 

impacts to these populations is necessary and would be provided in the CIA Technical Memorandum. 

 

DELIVERABLES: 

 Community Impact Assessment Technical Memorandum (5 copies) 

ASSUMPTIONS: 

 This scope assumes that no residential or business relocations will occur as a result of project 

implementation; a  scope augmentation would be  required  if  it  is determined  that  relocations 

would  occur.  This  scope  excludes  the  use  of  the  following  tools:  1)  qualitative  analysis;  2) 

integrated  land  use  and  transportation  models;  and  3)  regression  analysis,  econometric 

forecasting techniques and models. These are more aggressive methods usually used for  large‐

scale transportation projects, such as proposed transportation corridors, and are therefore, not 

warranted for the purposes of the CIA Technical Memorandum. 

165.10.20  VISUAL IMPACT ASSESSMENT 

CONSULTANT  will  prepare  a  Preliminary  Visual  Evaluation Memorandum  for  the  proposed  project.  

Pursuant  to  the California Department of Transportation  (Caltrans) Standard Environmental Reference 

(SER),  CONSULTANT  will  provide  the Memorandum  consistent  with  the  guidelines  set  forth  by  the 

Federal Highway Administration (FHWA) Visual Impact Assessment for Highway Projects Guidelines.  Per 

the SER, the Visual Impact Assessment Guide will be used to determine the  level of detail required for 

the  visual  analysis  (the  Visual  Impact  Assessment  Guide  will  be  provided  as  an  attachment  to  the 

Memorandum).    The Memorandum will be prepared  consistent with  the  current Caltrans  Landscape 

Architecture Program’s recommended Memorandum Annotated Outline. 

The Memorandum will briefly discuss the existing visual setting for the project site, immediate vicinity, 

as well as the general regional setting.  CONSULTANT will conduct site reconnaissance, at which time a 

photographic  inventory  of  existing  conditions  will  be  documented.    Sensitive  receptors  will  be 

documented.   The project’s visual change will be analyzed qualitatively.   An analysis of visual  impacts 

from surrounding public views will be included.  This analysis will summarize the project’s visual change, 

potential sensitivity of viewers, and the resultant visual impacts. 

DELIVERABLES: 

 Preliminary Visual Evaluation Memorandum (Four (4) Copies, One (1) electronic PDF Copy) 

ASSUMPTIONS: 

 This scope excludes  formal  report preparation, viewshed mapping analysis, Key View analysis, and 

photosimulations. 

 Should Caltrans require a higher level of analysis, other than that included within this scope of work, 

CONSULTANT can provide this analysis under a separate scope of work and fee.   
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165.10.25  NOISE STUDY 

CONSULTANT will conduct a noise analysis  in accordance with Caltrans SER Volume 1 Chapter 12 and 

CEQA and NEPA guidelines.   CONSULTANT will adhere to the guidance provided  in the Caltrans’ Traffic 

Noise  Analysis  Protocol  and  Technical Noise  Supplement.    Prior  to  initiating  the Noise  Study  Report 

(NSR), CONSULTANT will initiate a teleconference call with Caltrans to review and confirm the proposed 

measurement locations.   

The NSR will be prepared consistent with  the Caltrans Noise Analysis Protocol  to address  traffic noise 

impacts  on  noise‐sensitive  land  uses  located  within  the  study  area.    Short‐term  (15‐minute)  noise 

measurements will be taken at up to two (2) locations to document the existing noise environment, as 

well as to calibrate the traffic noise model.   One  long‐term noise measurement (24 hours) will also be 

conducted.  The Federal Highway Administration (FHWA) Traffic Noise Model (TNM) version 2.5 will be 

used  to  evaluate  traffic  noise  levels  associated with  the  Existing,  Future No  Build,  and  Future  Build 

conditions.   The Traffic Noise Study Report  shall  take  into consideration  impacts  to  frequent outdoor 

uses, as defined by FHWA, and recommend mitigation as appropriate.  Recommendations will be made 

for  any  required  noise  abatement measures,  including  sound walls.    Coordination with  the  Caltrans 

Environmental  Engineering  unit  will  be  critical  to  the  timely  completion  of  this  study.    This  scope 

excludes the preparation of a Noise Abatement Decision Report (NADR).  If necessary, preparation of a 

NADR can be provided under a separate scope and fee. 

DELIVERABLES: 

 Noise Study Report (6 hard copies and an electronic PDF format) 

165.10.30  AIR QUALITY STUDY 

The Air Quality Assessment shall be prepared in accordance with the following protocols/guidelines: 

 U.S.  Environmental  Protection Agency’s  Transportation  Conformity Guidance  for Quantitative 

Hot‐spot Analyses in PM2.5 and PM10 Nonattainment and Maintenance Areas (December 2010). 

 Federal Highway Administration’s  Interim Guidance  on Air  Toxic Analysis  in NEPA Documents 

(December 2012). 

 Caltrans’ policy on greenhouse gas emissions (September 2012). 

The Air Quality Assessment will also analyze and discuss  the presence/absence of naturally occurring 

asbestos  and will  quantify  construction‐related  emissions.    Construction  emissions will  be  quantified 

commensurate with available Project specific information.  Mitigation measures will be defined for any 

construction and/or operational impacts that are identified. 

Particulate Matter Assessment/Air Quality Conformity.  The analysis will qualitatively review particulate 

matter emissions based on existing,  future no build, and  future build  traffic data and other available 

information.  The Air Quality Assessment will also document whether the proposed project is included in 

the  latest Regional Transportation Improvement Plan.   The project would fall under the Moving Ahead 

for Progress  in the 21st Century Act  (MAP 21) and would require conformity documentation.   This will 

require coordination with the regional Transportation Conformity Working Group (TCWG) to determine 
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project  level  conformity  for particulate matter.   This  scope anticipates  that  the project would not be 

determined to be a project of air quality concern (POAQC).  The analysis will also include the Conformity 

Analysis Checklist, which highlights criteria from the code of Federal Regulations (40 CFR 93.102 through 

93.123). 

CO  Hotspots  Analysis.    A  carbon monoxide  hotspots  analysis will  be  conducted  in  accordance with 

Caltrans’ Transportation Project‐Level Carbon Monoxide Protocol. 

Mobile  Source  Air  Toxics.    A  qualitative Mobile  Source  Air  Toxic  (MSAT)  analysis  will  be  prepared 

according  to  FHWA  Interim  Guidance  on  Air  Toxic  Analysis  in  NEPA  Documents  and  the  project’s 

contribution to existing traffic volumes.  Based on the size and scope of the project, it is anticipated that 

a qualitative MSAT analysis will be required.     

Greenhouse Gas Assessment.  The Greenhouse Gas Emissions Analysis will be based on Caltrans Climate 

Action Program Guidance  (September 2012)  and will  require  coordination with District Headquarters 

staff on the final methodology.   Additional guidance will be based on the Greenhouse Gas protocol  in 

the Caltrans Standard Environmental Reference (SER). 

DELIVERABLES: 

 Air Quality Assessment (Six (6) hard copies and an electronic PDF format) 

ASSUMPTIONS: 

 An Air Quality Conformity Determination and Report will not be required and is not including in 

this scope of work. 

165.10.35  WATER QUALITY STUDIES 

CONSULTANT will prepare a Water Quality Assessment Report (WQAR) for the project that follows the 

Caltrans Water Quality Assessment Report Content and Recommended Format. The WQAR will discuss 

watershed characteristics, groundwater hydrology, regulatory requirements, pollutants of concern, and 

receiving waters conditions, objectives, and beneficial uses. The report will also discuss design pollution 

prevention Best Management Practices  (BMPs), construction site BMPs, and  treatment BMPs  that are 

applicable to the project alternatives per Caltrans Storm Water Quality Handbooks Project Planning and 

Design Guide. Information to be obtained from the SWDR and incorporated into the WQAR includes, but 

is  not  limited  to,  proposed  BMPs,  disturbed  soil  area,  and  new  impervious  surface  area  for  each 

alternative. The project’s potential  impact on water quality will be evaluated and mitigation measures 

necessary  to  prevent  adverse water  quality  impacts will  be  identified.  In  addition,  rough  hydrologic 

calculations  (suitable  for  determination  of  estimated  storm  water  runoff  volumes)  based  upon 

topography and preliminary engineering plans will be provided by the project engineer and incorporated 

into the WQAR. 

DELIVERABLES: 

 Water Quality Assessment Report (Six (6) hard copies and an electronic PDF format) 

165.10.60  LOCATION HYDRAULIC AND FLOODPLAIN STUDY REPORT 
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CONSULTANT will evaluate historical flooding records, such as aerial photographs and high watermarks 

covering a span of several years. A preliminary hydraulic analysis will be conducted to estimate the size 

and  cost  of  needed  cross‐culverts  and/or  bridges  for  the  build  alternative.  The  findings  from  this 

drainage study will be documented in a Location Hydraulic Study. The report will address issues on the 

build alternative that will be included in the draft environmental document. 

CONSULTANT will prepare a Floodplain Evaluation Technical Memorandum based on Location Hydraulic 

Study in support of the Environmental Document and Project Report.  This scope of work assumes that 

the  proposed  alternative will  not  cause  a  significant  floodplain  encroachment  as  defined  by  23  CFR 

650.105 and is not inconsistent with the existing watershed and floodplain management programs.  This 

scope also presumes  the Location Hydraulic Study provided by  the engineer will contain  the  requisite 

information for one (1) build alternative as described in Chapter 17 of the SER and 23 CFR 650A, Section 

650.111 (b) (c).   The technical memorandum will discuss potential impacts for one (1) build alternative 

and recommend mitigation measures related to floodplain encroachment, flood‐related hazards, natural 

or beneficial floodplain values, access interruption, and the community floodplain development plan. 

DELIVERABLES 

 Location Hydraulic Study 

 Floodplain Evaluation Technical Memorandum 

165.10.65  PALEONTOLOGY STUDY 

A  Paleontology  Impact  Report  (PIR)  will  be  completed  in  accordance  with  the  guidelines  and 

recommended  procedures  outlined  in  Volume  1,  Chapter  8  and  Volume  2  of  Caltrans’  Standard 

Environmental  (SER) Handbook. The work will be supervised or performed by personnel who meet or 

exceed  the  Secretary  of  the  Interior’s  Standards  and  Guidelines  for  Archaeology  and  Historic 

Preservation (36 CFR Part 61) and the professional qualifications standards outlined in Attachment 1 to 

the  Section  106  Programmatic  Agreement  with  the  Federal  Highway  Administration  (FHWA).    The 

following will be prepared by the CONSULTANT: 

 Develop appropriate Project Study Area (PSA) map for the SR‐60 Archibald Interchange project 

area. 

 Request a paleontological  literature and locality search by the San Bernardino County Museum 

(SBCM).   

 Complete research to develop brief context for paleontological resources. 

 Prepare a draft PIR in accordance with Caltrans’ SER Volume 1, Chapter 8 and submit within 30 

days of completion of the survey. 

 Prepare a comment matrix for one round of comments and revise to final upon acceptance. 

DELIVERABLES: 

 Paleontology Impact Report 

165.10.80  HAZARDOUS WASTE INITIAL SITE ASSESSMENT 
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 A combined  ISA will be conducted for properties affected by the proposed  interchange  improvements 

to  identify any RECs associated with the acquisition of new ROW. The ISA will be conducted  in general 

accordance with Caltrans District 8  requirements, which  include  the American Society  for Testing and 

Materials  (ASTM) Standard E1527‐13 and  the USEPA All Appropriate  Inquiry Rule  (40 CFR § 312). The 

purpose of the ISA will be to evaluate existing and historical property usage for the purpose of assessing 

potential  environmental  concerns.  CONSULTANT’s  work  will  consist  of  the  general  tasks  described 

below.  

This task will consist of the following general elements for each Site:  

 Site reconnaissance to evaluate site conditions.  

 Interviews with property owners,  tenants or persons most knowledgeable  (PMK) as  identified 

and approved by the client.  

 Review of available government databases (EDR report, Envirostor, Geotracker).  

 Review  available  historical  Sanborn  Fire  Insurance  maps,  aerial  photographs,  address 

directories, historical USGS topographical maps, etc.  

 Review  available  files  at  pertinent  environmental  and  responsible  agencies  for  properties 

identified  as  potential  environmental  concerns  within  the  proposed  ROW  or  in  pertinent 

records.  

 Review building department records.  

 Review available environmental reports provided by the client.  

 Development of an ISA report presenting the findings, conclusions and recommendations of the 

ISA.  

DELIVERABLES: 

 Initial Site Assessment  

ASSUMPTIONS 

 One ISA report will be developed for the project.  

 One meeting to discuss findings with SANBAG and Caltrans.  

 Agency file reviews will be necessary for up to three properties.  

 No  media  sampling  and  analysis  will  be  conducted  to  evaluate  the  potential  presence  of 

hazardous materials.  

 All ROW procurement will involve partial take of properties (no full take properties). 

165.10.85  HAZARDOUS WASTE PRELIMINARTY SITE INVESTIGATIONS 

Twenty‐four (24) soil borings will be drilled by hand equipment in unpaved areas of the ramp widening 

at a 300‐foot interval to collect soil specimens for ADL testing. ADL sampling will not be performed along 

the freeway mainline. Soil samples will be collected from depths of approximately 0.5, 1.5, 3, and 4 feet 

below existing grade from each boring, assuming refusal does not occur. CONSULTANT will show these 

proposed borehole locations on a boring location plan. This plan will be used to secure an encroachment 

permits  from  Caltrans.    Prior  to  the  field  exploration,  CONSULTANT  will  prepare  a  Work  Plan  for 

Caltrans’ review and approval.  
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CONSULTANT will forward the collected soil samples from our field exploration to a California Certified 

analytical laboratory for testing. The laboratory program will include: 

 All samples shall be tested for total lead using EPA Method 6010;  

 Samples  that  contain  greater  than  or  equal  to  50 mg/kg  of  total  lead  shall  be  analyzed  for 

soluble lead using Waste Extraction Test (citric acid extraction) for extractable lead; 

 Samples that contain greater than or equal to 5 mg/l of extractable lead using WET (citric acid), 

shall be analyzed using WET (de‐ionized extraction) for de‐ionized extractable lead; 

 Samples that contain greater than or equal to 1,000 mg/kg of total lead, or greater than or equal 

to  5 mg/l  of  extractable  lead  using WET  (Citric  acid)  shall  be  analyzed  using  the  EPA  Toxic 

Characteristic Leaching Procedure (TCLP) for leachable lead; and 

 Ten percent of soil samples collected shall be analyzed for pH.  

ADL data will be analyzed by means of statistical analysis to assist in the development of an appropriate 

work plan for management of ADL‐impacted soils in accordance with the Department of Toxic Substance 

Control (DTSC) variance.  

ADL data will be analyzed to characterize the nature of the distribution of the samples collected. Once 

the nature of  the distribution  is known,  the 95% upper  confidence  level  (UCL) will be determined.  If 

sufficient soluble lead data are available to obtain a reliable 95% UCL, a regression analysis will also be 

performed to predict the soluble lead 95% UCL from the total lead 95% UCL. 

All  statistical  analysis  will  be  performed  using  statistical  analysis  software  available  via  the 

Environmental Protection Agency (ProUCL V4.1.00). Incorporation of non‐detect samples in the analysis 

will be according to the recommendations provided in the ProUCL V4.1.00 User Guide. 

CONSULTANT will prepare an ADL report to include a summary of the findings of the field investigation, 

results of the laboratory tests, and results of the statistical analysis. The report will address the re‐use of 

on‐site soils excavated during construction (within Caltrans right‐of‐way).  

DELIVERABLES: 

 Aerial Deposited Lead Report 

165.15   BIOLOGICAL STUDIES 

165.15.10  WETLANDS STUDY 

CONSULTANT will  conduct  a  field  survey  to  perform  a  delineation  that will  determine  jurisdictional 

“waters of  the United States” and “waters of  the State”  (including potential wetlands),  located within 

the boundaries of the project site.   CONSULTANT’s delineation methodology  is  in compliance with the 

most recent U.S. Supreme Court decision, Rapanos v. United States and Carabell v. United States, which 
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resulted  in  changes  to U.S. Army Corps of Engineers  (Corps)  jurisdictional authority after  June 2007.
1
  

The delineation will result in: 

 A determination of the Corps’ ordinary high water mark and indicate the existence of any three 

(3) parameter wetlands on‐site.    The  actual presence or  absence of wetlands on‐site will be 

verified  through  the  determination  of  the  presence  of  hydrologic  conditions,  hydrophytic 

vegetation, and hydric soils pursuant to the September 2008 Regional Supplement to the Corps 

of Engineers Wetland Delineation Manual: Arid West Region (Version 2.0).     

 The California Department of Fish and Wildlife’s jurisdiction being identified via the top of bank 

of the on‐site streambed or to the outer drip line of riparian vegetation (if present) pursuant to 

the 1994 CDFG Field Guide to Lake and Streambed Alteration Agreements; and, 

 In  cases where  isolated  and/or  Rapanos  conditions  are  present,  the  delineation will  identify 

areas under the jurisdiction of the Santa Ana Regional Water Quality Control Board pursuant to 

the California Porter‐Cologne Water Quality Act. 

Prior  to  visiting  the  project  site,  CONSULTANT will  conduct  a  thorough  literature  review  of  relevant 

information  that  supports  the  site  reconnaissance  and  report  preparation.    Sources  reviewed  are 

anticipated  to  include  topographic maps,  soil  surveys,  historic  and  current  aerial  photography,  flood 

maps, hydrology/climate information and watershed data. 

Once  CONSULTANT  conducts  a  site  visit  and  the  project  site  baseline  information  is  obtained, 

CONSULTANT will prepare a comprehensive written letter report discussing on‐site jurisdictional areas. 

The  delineation will  consist  of  the  following  Sections:  1)  Introduction  and  Purpose;  2)  Summary  of 

Regulations; 3) Methodology; 4) Literature Review; 5) Site Conditions; 6) Findings 7) Regulatory Approval 

Process; 8) References; and 9) Appendices.  Findings will document existing jurisdictional resources and 

regulatory approvals that may be required.  

DELIVERABLES: 

 Jurisdictional Delineation Report (Six (6) Copies) 

ASSUMPTIONS: 

 This  scope assumes no  impacts are expected  to occur  to  jurisdictional waters.  If  jurisdictional 

areas are found on‐site, avoidance and minimization measures will be provided to avoid impacts 

to jurisdictional waters. 

 This  scope  and  fee  does  not  cover  the  costs  associated  with  preparing  and  processing  the 

regulatory  approvals  for  any  impacts  to  jurisdictional  waters  (i.e.,  Corps  CWA  Section  404 

permit, Regional Board CWA Section 401 Water Quality Certification, or CDFW 1602 Streambed 

Alteration Agreement). 

165.15.20  NATURAL ENVIRONMENT STUDY (NES) 

                                                            
1 The delineation will reflect the most recent and current changes prior to the field visit. Should changes occur after the field visit, RBF can re-
delineate (as needed) to ensure that the delineation follows the latest Corps guidance. 
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CONSULTANT will review all technical reports previously prepared for the project,  if available, and any 

data for the site to determine which sensitive resources are likely to occur onsite or within the general 

area. A database search of the California Natural Diversity Database (CNDDB) and California Native Plant 

Society  (CNPS)  Electronic  Inventory  of  Rare  and  Endangered  Vascular  Plants  of  California  listings 

regarding sensitive biological resources known to occur in the region and vicinity of the site will also be 

conducted. Additional information sources will be consulted including the California Department of Fish 

and  Wildlife  (CDFW),  United  States  Fish  and  Wildlife  Service  (USFWS),  and  historic/current  aerial 

photographs  as  appropriate  to  define  the  habitat  requirements  for  sensitive  species  potentially 

occurring onsite. This will allow CONSULTANT to focus their field visit on the biological resources known 

to occur on or have the potential to occur within the vicinity of the proposed project site. 

In accordance with Caltrans guidelines, CONSULTANT will submit a  letter  to  the U.S. Fish and Wildlife 

Service  requesting  a  list of  threatened  and endangered  species  known  from  the project  vicinity. The 

results of the records search will be summarized  in a table and  included  in the NES‐MI. The biological 

study area
2
 will be determined through coordination with a Caltrans Biologist. 

Field Survey 

Following the literature review, the site will be surveyed to document baseline conditions of the project 

site and to verify  its ability to support any  listed species or sensitive plant communities. The fieldwork 

will be conducted by a qualified CONSULTANT biologist  in order to document the presence/absence of 

sensitive biological resources, or to determine the potential for occurrence of such resources that may 

not  be  detectable  when  the  literature  review  is  conducted.  Particular  attention  will  be  given  to 

undeveloped  areas  that  have  a  higher  potential  to  provide  suitable  habitat  for  sensitive  plant  and 

wildlife  species. The  location of any  sensitive biological  resources  if present on‐site  (i.e., plants, plant 

communities,  drainage  features, wildlife) will  be mapped.  CONSULTANT will  also  search  for  suitable 

avian nesting opportunities potentially occurring on or within 500 feet of the project site. Notes will be 

taken on all plant and wildlife species observed on‐site during  the survey. This survey will provide an 

understanding of the overall project setting and biological resources occurring in the area. This data will 

be used to devise an appropriate clearance/conservation strategy for developing the project site.  

Natural Environment Study – Minimal Impact Report  

A NES‐MI will be prepared with the results from the habitat assessment that will document all plant and 

wildlife species and plant communities occurring on the project site, the site’s potential to support any 

federally  or  State  listed  species,  and whether  the  site  supports  potential  jurisdictional  features.  The 

results of  the delineation of  jurisdictional waters will be  incorporated  into  the NES‐MI  report and  the 

delineation report will be included as an appendix to the NES‐MI. The report will include a detailed map 

of the plant communities occurring onsite, and their respective acreages. The report will include a brief 

analysis of project  impacts  (minimal  impacts)  to biological  resources,  if  found on‐site,  suggestions  for 

further  studies  that  may  be  needed  prior  to  development,  and  suggested  mitigation  measures,  if 

necessary.  The  report will be  sufficient  to  allow Caltrans  to make  the  appropriate  impact/mitigation 

                                                            
2 The Biological Study Area is defined as the area of analysis for direct effects, indirect effects, and cumulative 
effects within the project boundary.   
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determinations  under  the  National  Environmental  Policy  Act  (NEPA)  and  California  Environmental 

Quality Act (CEQA).  

DELIVERABLES: 

 Natural Environment Study – Minimal Impact Report (Six (6) copies) 

165.20   CULTURAL RESOURCE STUDIES 

165.20.05  ARCHAEOLOGICAL SURVEY 

165.20.05.05 AREA OF POTENTIAL EFFECTS/STUDY AREA MAP 

In consultation with Caltrans Professionally Qualified Staff (PQS), CONSULTANT will develop an Area of 

Potential Effects (APE) map on a base map provided by the project engineer. The APE map will depict 

the existing  topography; grading  limits; borrow and staging areas; temporary construction easements; 

existing  and  proposed  right‐of‐way;  existing  and  proposed  roadway  geometrics;  utility  relocations 

adjacent to project, not within a separate utility corridor; parcel boundaries and numbers, as needed; 

evaluated  buildings  and  structures;  a  scale  in  U.S.  Customary  Units;  a  north  arrow;  sound  and/or 

retaining walls,  if any; conceptual Best Management Practices  (BMPs);  the APE boundary; a signature 

block; a legend; and all other Caltrans format requirements per the SER. Per Caltrans, the map will be at 

scale of 1 inch = 200–400 ft (a scale of 1 inch = 200 ft is preferable). The map identifies the entire area 

that is archaeologically and architecturally surveyed for the project. 

DELIVERABLES: 

 Area of Potential Effects (APE) Map 

165.20.05.25 ARCHAEOLOGICAL SURVEY REPORT 

An  Archaeological  Survey  Report  (ASR)  will  be  completed  in  accordance  with  the  guidelines  and 

recommended  procedures  outlined  in  Volume  1,  Chapter  8  and  Volume  2  of  Caltrans’  Standard 

Environmental  (SER) Handbook. The work will be supervised or performed by personnel who meet or 

exceed  the  Secretary  of  the  Interior’s  Standards  and  Guidelines  for  Archaeology  and  Historic 

Preservation (36 CFR Part 61) and the professional qualifications standards outlined in Attachment 1 to 

the  Section  106  Programmatic  Agreement  with  the  Federal  Highway  Administration  (FHWA).    The 

following will be prepared by the CONSULTANT: 

 Perform  a  literature  search  with  a  one mile  radius  around  the  APE  at  the  San  Bernardino 

Archaeological  Information Center  (NCIC). Also  review  relevant  archival  records  (e.g., historic 

maps and aerials). 

 Request a Sacred Lands File search from the Native American Heritage Commission (NAHC) 

 Prepare a consultation letter for all Native American individuals, groups or tribes recommended 

by the NAHC, make three attempts at contact and maintain a log of the results. 

 Complete an  intensive‐level pedestrian archaeological survey of the APE. We have assumed no 

archaeological resources will be identified and no archaeological resources have been previously 

recorded within the APE that would require updating on California DPR series 523 forms.  

 Prepare a comment matrix for one round of comments and revise to final upon acceptance. 
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DELIVERABLES: 

 Archaeological Survey Report 

165.20.25  HISTORICAL PROPERTY SURVEY REPORT 

A Historical  Property  Survey Report  (HPSR) will be  completed  in  accordance with  the  guidelines  and 

recommended  procedures  outlined  in  Volume  1,  Chapter  8  and  Volume  2  of  Caltrans’  Standard 

Environmental  (SER) Handbook. The work will be supervised or performed by personnel who meet or 

exceed  the  Secretary  of  the  Interior’s  Standards  and  Guidelines  for  Archaeology  and  Historic 

Preservation (36 CFR Part 61) and the professional qualifications standards outlined in Attachment 1 to 

the  Section  106  Programmatic  Agreement  with  the  Federal  Highway  Administration  (FHWA).    The 

following will be prepared by the CONSULTANT: 

 Prepare HPSR short form in accordance with Caltrans’ SER Volume 2 

 The  HPSR  summarizes  the  results  of  the  ASR,  which  is  appended  to  it,  and  makes 

recommendations. 

 Prepare a comment matrix for one round of comments and revise to final upon acceptance. 

DELIVERABLES: 

 Historic Property Survey Report (HPSR) 

165.25   DRAFT ENVIRONMENTAL DOCUMENT 

Pursuant to SANBAG’s Request for Proposal, and based on the assumption that one build alternative will 

be  analyzed  during  the  PA&ED  phase,  it  is  assumed  that  a  Draft  Initial  Study/Mitigated  Negative 

Declaration  (IS/MND) will be prepared pursuant  to CEQA and a Categorical Exclusion  (CE) pursuant  to 

NEPA  (see WBS Task 180.15.05  for more  information regarding  the NEPA CE  reporting requirements). 

Environmental  issues not documented  in separate  technical  reports will be addressed  in  the  IS/MND. 

Because Caltrans has not yet developed a stand‐alone  Initial Study outline,  the  IS/MND generated  for 

this project will utilize the most current IS/EA Annotated Outline provided on Caltrans’ SER; however, all 

references to NEPA requirements, regulations, etc., will be deleted from the IS/EA Annotated Outline to 

derive the stand‐alone IS/MND for the project. Technical studies that support the IS/MND are a part of 

the  environmental  compliance  record  and will be public documents  available  for  review  at  SANBAG, 

local libraries (City of Ontario), and Caltrans District 8. 

ASSUMPTIONS: 

 The Environmental Document will analyze one build alternative and the no‐build alternative. 

 Preparation  of  a  CEQA  document  beyond  an  IS/MND,  or NEPA  document  beyond  CE,  is  not 

included in this scope of work. 

165.25.05  DRAFT ENVIRONMENTAL DOCUMENT ANALYSIS 

CONSULTANT will prepare a Screencheck IS/MND for submittal to SANBAG and Caltrans. The results of 

project technical studies will be presented  in the Screencheck  IS/MND  in conjunction with analyses of 

other appropriate issues. Following SANBAG, the City of Ontario, and Caltrans review, it is assumed that 

a maximum  of  two  revisions workshops will be held  at Caltrans District  8  to  address  the  comments 
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received  on  the  Screencheck  and  revised  Administrative  Draft  IS/MND.  Following  the  revisions 

workshops,  the Draft  IS/MND will be prepared. The Draft  IS/MND will be  submitted  to  SANBAG  and 

Caltrans  following  the  final  revisions  workshop  for  final  concurrence  and  approval  to  release  the 

document  for public review  (no additional comments are assumed to be received associated with  the 

final concurrence review). The Draft MND would not be signed at this point, but will be included in the 

draft document. 

 

 

DELIVERABLES: 

 Screencheck  Draft  IS/MND,  including  External  Quality  Control  Certification  Sheet  and 

Environmental Document Review Checklist (10 hardcopies, 10 CDs with electronic PDF copy) 

 Administrative Draft IS/MND following the first revisions workshop (10 hardcopies, 10 CDs with 

electronic PDF copy) 

 Draft IS/MND for concurrence following the second revisions workshop (10 hardcopies, 10 CDs 

with electronic PDF copy) 

 Draft  IS/MND  for  public  circulation  (25  hardcopies,  including  15  for  submittal  to  the  State 

Clearinghouse, and 25 CDs with electronic PDF copy) 

ASSUMPTIONS: 

 This  scope  of  work  assumes  that  no  more  than  two  full‐day  revisions  workshops  will  be 

conducted at Caltrans District 8  to  resolve  comments on  the  Screencheck and Administrative 

Draft IS/MND; two CONSULTANT staff members, including the Environmental Project Manager, 

will attend the revisions workshops. 

 This  scope  of  work  does  not  include  submittal  of  the  Administrative  Draft  Environmental 

Document to any agency, with exception of SANBAG, the City of Ontario, and Caltrans. 

 This  scope  of  work  does  not  include  responding  to  comments  on  the  Administrative  Draft 

IS/MND provided by any agency with exception of SANBAG, the City of Ontario, and Caltrans. 

165.25.15  CATEGORICAL EXCLUSION (CE) DETERMINATION 

To  provide  information  needed  for  preliminary  design,  geotechnical  borings,  aerial  deposited  lead 

borings, asbestos and  lead based paint borings/survey activities will need to be conducted as an early 

task in the engineering effort. CONSULTANT will prepare task specific project description, scope of work, 

and  task  specific  exhibits  for  Caltrans  review  and  approval.      It  is  assume  Caltrans will  prepare  and 

provide Class 6 Categorical Exemption pursuant to Section 15306 of the CEQA Guidelines and a Federal 

Categorical Exclusion pursuant to SAFETEA‐LU Section 6004 for approval by Caltrans. 

DELIVERABLE: 

 Task specific project description, scope of work, and exhibit for geotechnical investigations 

 Task specific project description, scope of work, and exhibit for aerial deposited lead surveys 

ASSUMPTIONS: 
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 It  is assumed no additional technical studies are required  to support the Categorical Exclusion 

Determination for task specific activities 

 If required, it is assumed Caltrans will prepare any additional environmental technical studies to 

support CE determination 

 Caltrans will prepare the CE for the task specific activities. 

175  CIRCULATE DRAFT ENVIRONMENTAL DOCUMENT 

175.05   DED CIRCULATION 

175.05.05  MASTER DISTRIBUTION AND INVITATION LISTS 

Update  the  project's  mailing  list  and  prepare  the  Draft  IS/MND  distribution  list  for  all  interested 

individuals, groups, and governmental agencies. CONSULTANT will use a distribution list developed with 

SANBAG and Caltrans to distribute the Draft IS/MND. 

DELIVERABLES: 

 Draft IS/MND Distribution List 

175.05.10  NOTICES REGARDING AVAILABILITY OF DED 

CONSULTANT will assist SANBAG and Caltrans in preparing a Notice of Intent to Adopt an MND (NOI) for 

publication  in a newspaper of  local circulation, for posting at the San Bernardino County Clerk's office, 

and for distribution to those who filed a written request with SANBAG or Caltrans to receive such notice. 

It is assumed that this notice will also include an Announcement of Public Meeting and will serve as the 

notice  for  the  public meeting  to  be  held  during  the  public  availability  period. A  draft  notice will  be 

provided to SANBAG and Caltrans for concurrent review. Upon receipt of comments from SANBAG and 

Caltrans, a  final notice will be prepared and provided  to SANBAG and Caltrans.  It  is assumed  that all 

transmittals of the notice will be made electronically. CONSULTANT will assist SANBAG and Caltrans with 

publishing the notice, but it is assumed that the cost of publication will be the responsibility of SANBAG. 

It  is  assumed  that  the  Draft  IS/MND  will  require  a  30‐day  public  review  period.  A  Draft  State 

Clearinghouse Notice of Completion & Environmental Document Transmittal (NOC) will be prepared and 

submitted  to SANBAG and Caltrans  for concurrent  review. The  final NOC, along with 15 copies of  the 

Draft IS/MND, will be submitted by CONSULTANT to the State Clearinghouse. 

DELIVERABLES: 

 Draft and Final NOI (public notice) 

 Draft and Final NOC 

ASSUMPTIONS: 

 It is assumed that the cost of publication of the NOI will be the responsibility of SANBAG. 

 Draft  and  Final NOI  and NOC will  be  transmitted  electronically  to  SANBAG  and  Caltrans  (no 

hardcopies distributed). 
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 The  public  notice  will  be  prepared  in  the  English  language;  translating  the  notice  into  an 

alternative language is not included in this scope of work. 

175.05.15  DED PUBLICATION AND CIRCUALTION 

CONSULTANT will  support  SANBAG  during  the  public  circulation  period  by  providing  clarification  of 

analyses or technical data in the environmental document or technical studies, as needed, and assisting 

in  responding  to  public  comments  and  questions  as  they  arise,  when  appropriate,  and  helping  to 

address agency questions or concerns. 

175.10   PUBLIC MEETINGS 

CONSULTANT  to provide public outreach  support and all necessary preparations  for Public Meetings, 

including one Open House during the public circulation of the Draft IS/EA.  

CONSULTANT will  develop  a  stakeholder  database  to  serve  as  the  official  contact  list  for  this  task. 

Contacts  will  include  elected  officials,  city/county/school  district  representatives,  planning 

commissioners,  residents,  businesses,  transportation  and  transit  agencies,  logistics  organizations, 

emergency responders, news media and other area stakeholders identified by Caltrans and the project 

team. Parcel data also will be obtained  for property owners and  tenants  in  the vicinity of  the project 

area. 

CONSULTANT will prepare collateral material  for  the Public Meetings outlined as above. Material will 

include public notices  to conform  to  the Caltrans  template, sign‐in sheets, comment cards, and name 

tags. CONSULTANT will coordinate placement of newspaper advertisements in both English and Spanish 

in two local newspapers. All materials will undergo review by Caltrans and internal CONSULTANT project 

team prior to issuance or printing.  

CONSULTANT will prepare,  coordinate,  and  facilitate one  (1) Public  Information Meeting,  in  an open 

house  format.  Support  activities will  include  coordination of dates  and  times with  the project  team, 

organization of  facility details, meeting set‐up and clean‐up, certified bilingual  interpretation services, 

court  reporter  services,  other materials  listed  above,  photography,  refreshments  and  preparation  of 

summary  reports  for  both  public  hearings.  Public  hearing  participants will  receive  copies  of  project 

materials, encouraged to complete the comment card and added to the stakeholder database for future 

communication.  

CONSULTANT will  prepare  a  record  of  the  Public Meetings,  including  a  summary  of  the  notification 

methods,  level of participation, comments, and other  items  to  serve as  formal documentation of  the 

meeting.   

CONSULTANT  will  separately  meet  individually  or  in  small  groups  with  key  property  owners  or 

stakeholders during the public engagement process to address specific concerns or issues.  

DELIVERABLES: 

 Stakeholder  database,  updated  stakeholder  databases  (following  public  hearings  or  public 

inquiries) 
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 Up to two (2) small meetings/briefings with key property owners or stakeholders  

 Summary of comments for each key property owners or stakeholders meeting/briefing 

 Public notices, newspaper advertisements, sign‐in sheets, comment cards, name tags – English 

and Spanish  

 Meeting logistics lists, summary reports and comment log, court reporter transcripts 

 One (1) Public Meeting during the public circulation of the Draft Environmental Document 

175.15   PUBLIC COMMENT RESPONSES AND CORRESPONDENCE 

At the close of the public availability/review period for the Draft IS/MND, CONSULTANT will review and 

respond  to  comments  received.  In  addition,  CONSULTANT will  attend  a meeting with  SANBAG  and 

Caltrans (at Caltrans District 8) to review any written comments on the Draft IS/MND that were received 

and  to  discuss  potential  responses  to  these  comments,  if  the  comments  received  warrant  such  a 

meeting.  The  responses  to  comments  will  be  forwarded  to  SANBAG  and  Caltrans  for  review  and 

approval prior  to making any changes  to  the  IS/MND.  It  is assumed  that no comments  requiring new 

analyses or  requests  requiring  extensive  revisions  to  the  IS/MND will be  received. New  analyses  are 

assumed  to  be  analyses  beyond  those  included  in  the  Draft  IS/MND  or  extensive  re‐analysis  of 

evaluations contained in the Draft IS/MND. 

DELIVERABLES: 

 Draft and  final responses  to comments transmitted electronically to SANBAG and Caltrans  (no 

hardcopies distributed) 

ASSUMPTIONS: 

 No  comments  received  on  the  Draft  IS/MND  will  require  additional  analysis  beyond  that 

included in the Draft IS/MND. 

 No more than 20 separate comment letters will be received on the Draft IS/MND. 

180  PREPARE  AND  APPROVE  PROJECT  REPORT  AND  FINAL 

ENVIRONMENTAL DOCUMENT 

180.05   PROJECT REPORT 

180.05.05  UPDATED DRAFT PROJECT REPORT 

CONSULTANT will document recommendation of the Build Alternative based on the public input on the 

Draft Environmental Document and concurrence by the PDT.  Subsequently, CONSULTANT will prepare a 

Draft Final Project Report. The  report shall  review  the development of  the Build Alternative  including 

public and agency  comments obtained during  the public meetings and environmental  review period.  

The Draft  Final  PR  shall  be  submitted  to  Caltrans  for  Screencheck  and  subsequently  for  review  and 

comment. 

DELIVERABLE 

 Draft Final Project Report 

5.b

Packet Pg. 79

A
tt

ac
h

m
en

t:
 C

14
16

9 
S

R
60

-A
rc

h
ib

al
d

 S
co

p
e 

o
f 

W
o

rk
 -

 F
in

al
_2

01
5_

02
_1

9 
 (

16
47

 :
 S

R
 6

0 
A

rc
h

ib
al

d
 P

ro
fe

ss
io

n
al

 S
er

vi
ce

s 
C

o
n

tr
ac

t 
A

w
ar

d
)



C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  42 

180.05.10  APPROVED PROJECT REPORT 

Upon receipt of comments from Caltrans, CONSULTANT will develop a response matrix documenting the 

comments and response to each comment.   The Final PR will be revised and submitted to Caltrans for 

approval.    The  Final  PR will  be  signed  by  a  Registered  Civil  Engineer  and  submitted  to  Caltrans  for 

approval and signature. 

DELIVERABLE 

 Final Project Report 

ASSUMPTIONS: 

 One (1) workshop will be conducted with Caltrans and SANBAG to discuss responses to Caltrans 

comments on the Final PR. 

180.05.15  UPDATED STORM WATER DATA REPORT 

CONSULTANT will develop  the Storm Water Data Report  for one  (1) build alternative  in conformance 

with current Caltrans requirements in the Caltrans Project Planning and Design Guide.  The SWDR will be 

developed  in  accordance  to  guidelines  set  forth  for  the  PA  /  ED  phase.  The  SWDR  is  to  include  the 

following  information:  Project  description,  identification  of  the  receiving water  bodies,  geotechnical 

information, design pollution prevention and post‐construction BMPs proposed,  costs, and  checklists.  

The SWDR will be signed by the Project Engineer, the District/Regional Design Storm Water Coordinator, 

the designated Landscape Representative, and approved by  the Project Manager  to verify  that storm 

water quality design issues have been addressed, and the data is complete, current, and accurate. 

DELIVERABLES 

 SWDR for PA/ED 

180.10   FINAL ENVIRONMENTAL DOCUMENT 

180.10.05  APPROVED FINAL ENVIRONMENTAL DOCUMENT 

180.10.05.05 DRAFT FINAL ENVIRONMENTAL DOCUMENT 

Upon  Caltrans’  approval  of  the  responses  to  comments,  the Draft  Final  IS/MND will  be  prepared  to 

account  for  comments  received  during  the  public  review  period.  The  Draft  Final  IS/MND  will  be 

submitted  for  review  along with  a  completed  Environmental Document  Review  Checklist  and  signed 

External Quality Control Certification Sheet. 

DELIVERABLES: 

 Draft  Final  IS/MND,  including  External Quality  Control  Certification  Sheet  and  Environmental 

Document Review Checklist (10 hardcopies, 10 CDs with electronic PDF copy) 

180.10.05.10 APPROVED FINAL ENVIRONMENTAL DOCUMENT 

Following the  incorporation of comments from SANBAG, the City of Ontario, and Caltrans on the Draft 

IS/MND,  the  Final  IS/MND will be prepared  and  submitted  for  review  and  approval by Caltrans.  It  is 
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assumed that no more than one full‐day revisions workshop will be conducted at Caltrans District 8 to 

generate and submit the Final IS/MND to Caltrans for approval. 

DELIVERABLES: 

Final  IS/MND,  including  External  Quality  Control  Certification  Sheet  and  Environmental  Document 

Review Checklist (25 hardcopies, 20 CDs with electronic PDF copy) 

ASSUMPTIONS: 

 This  scope  of  work  assumes  that  no  more  than  one  full‐day  revisions  workshop  will  be 

conducted at Caltrans District 8  to  resolve  comments on  the  revised Draft  IS/MND;  two  staff 

from  CONSULTANT,  including  the  Environmental  Project Manager,  will  attend  the  revisions 

workshop. 

 This scope of work does not include submittal of any iteration of the Final IS/MND to any agency 

with exception of SANBAG, the City of Ontario, and Caltrans (except as otherwise noted herein). 

 This scope of work does not include responding to any comments on the Draft or revised Draft 

Final  IS/MND  with  exception  of  comments  provided  by  SANBAG,  the  City  of  Ontario,  and 

Caltrans. 

 Preparation of the Final IS/MND will not require additional analysis or technical studies beyond 

that included in and in support of, respectively, the Draft IS/MND. 

180.15   COMPLETED ENVIRONMENTAL DOCUMENT/DETERMINATION 

180.15.05  CATEGORICAL EXCLUSION (NEPA) 

Utilizing  the  current  templates  from Caltrans’  SER, CONSULTANT will prepare  a Categorical  Exclusion 

(CE)  Determination  Form.  The  CE  Determination  Form  will  be  accompanied  by  a  CE  Checklist, 

Transportation Air Quality Conformity Findings Checklist, and Environmental Commitments Record  (all 

representing “attachments”). The draft CE Determination Form and attachments will be  submitted  to 

the SANBAG, the City of Ontario, and Caltrans (concurrently) for review and concurrence. 

DELIVERABLE: 

 Draft CE Determination Form, including attachments (10 hardcopies) 

 Final CE Determination Form,  including attachments (10 hardcopies, 5 CDs with electronic PDF 

copy) 

ASSUMPTIONS 

 This scope of work does not include preparation of a NEPA document beyond a CE. 

 No separate technical analyses/studies beyond those prepared in support of the IS/MND will be 

required in support of the CE. 

180.15.10  NOTICE OF DETERMINATION (CEQA) 

Pursuant to CEQA Guidelines Section 15094, CONSULTANT will prepare a NOD for review and approval 

by Caltrans – the NOD must be signed by the Caltrans District Environmental Branch Chief. The NOD will 

be  submitted  to  the  Office  of  Planning  and  Research  (OPR)  within  five  working  days  of  Caltrans 
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approving the Final IS/MND, pursuant to CEQA Guidelines Section 15094(a). Filing of the NOD with the 

OPR initiates the 30‐day statute of limitations on court challenges to the approval under CEQA. 

DELIVERABLES: 

 NOD (electronic PDF copy) 

ASSUMPTIONS: 

 SANBAG will provide  the check  (filing  fee)  to cover California Department of Fish and Wildlife 

fees that will be required to file the NOD with the OPR. 

180.15.20  ENVRIONMENTAL COMMITTMENTS RECORD 

CONSULTANT shall prepare an environmental commitments record (ECR) in table format for inclusion in 

the  IS.    The matrix  table will  include  a  description  of  each  avoidance, minimization,  and mitigation 

measure from the environmental document and technical studies, organized by topic and numbered to 

correspond with the impacts.  For each measure, the Reporting Process, Timing of Measure, Responsible 

Party, and Verification of Compliance will be  identified.    It  is assumed that the ECR will be  included  in 

each environmental document submittal and reviewed as part of those documents. 

DELIVERABLES: 

 Environmental Commitments Record (electronic PDF copy) 

185  PREAPRE BASE MAPS AND PLAN SHEETS FOR PS&E DEVELOPMENT 

185.10   SURVEYS AND PHOTOGRAMMETRIC MAPPING FOR DESIGN 

185.10.50  CONTROL SURVEYS 

Surveys will  be  performed  in  accordance with  the  current  Caltrans  Survey Manual  and  its  revisions.  

Work not covered by the Manual will be performed in accordance with accepted professional surveying 

standards.    The minimum  standard  of  survey  quality  will  be  that  of  similar  surveys  performed  by 

Caltrans.   Caltrans will designate the existing horizontal and vertical control monuments that are to be 

the basis of the performed surveys.  Caltrans will provide the California Coordinate System values and/or 

elevation  values  for  these  monuments.  CONSULTANT  will  adjust  the  performed  surveys  to  the 

designated  control monuments  and  their  values  ‐  no  other  control  will  be  used  by  CONSULTANT.  

Control will be set to Caltrans Third Order design topography specifications. 

DELIVERABLES: 

 Survey Control 

ASSUMPTIONS: 

 Three  (3)  monuments  will  be  set  for  project  control  per  ramp  for  a  total  of  twelve  (12) 

monuments 

 Four (4) monuments will be set for project control for Archibald Avenue 

185.10.55  PHOTOGRAMMETRIC MAPS 
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CONSULTANT will  obtain  the  necessary  permits  to  perform  aerial  topographic mapping.    The  aerial 

topographic mapping will be obtained centered on the apparent centerline of SR‐60 1500’ west and east 

of Archibald Avenue UC centerline.   

In conformance with Caltrans CAD mapping standards and specification, aerial mapping will be provided 

for  the  project  improvements.    The  new  aerial  topographic mapping will  be  compiled  at  a  scale  of 

1”=50’’ with  one‐foot  interval  contours  and will  be  delivered  in Microstation V8  format.    The  aerial 

mapping will be  tied  into  First Order primary  control.   The project datums  are horizontal:  the North 

American Datum of 1983 (NAD83) and vertical: the North American Vertical Datum of 1988 (NAVD88).  

The aerial mapping will be submitted to Caltrans Office of Photogrammetry in conformance with “ABC” 

submittal standards.  The following is a list of services to be performed: 

 Compiling  and  researching  Caltrans,  NGS,  and  San  Bernardino  County  survey  control  and 

benchmarks. 

 Caltrans “ABC” Checklist  

 Horizontal and Vertical aerial control panels will be set to meet aerial triangulation requirement. 

 Photogrammetric mapping 

 QA/QC  field  survey  for  blind  checks  of  aerial  mapping  and  associated  report  per  Caltrans 

Requirements. 

DELIVERABLES: 

 Preparation of Caltrans Photogrammetric A, B, and C List of Materials 

 Othorectified Aerial Photography 

 Aerial Topography 

ASSUMPTIONS: 

 The aerial photography will only be provided  for  the SR‐60 Archibald Avenue  interchange. No 

topography will be provided along SR‐60 beyond the interchange ramps. 

185.10.70  PAVEMENT SURVEYS 

CONSULTANT will prepare design survey along shoulder, edge of travel way, and lane line for proposed 

ramp widening.  This  survey work will  be  performed  by mobile  laser  scanning methods  to minimize 

traffic disruption.  Design surveys will include existing above ground utilities, storm drain inlets, roadway 

features, and utility  features. Overhead power  line adjacent  to Archibald Avenue will be  surveyed  for 

vertical clearance. All design surveys will be in accordance with Caltrans Survey Manual. 

DELIVERABLES: 

 Design Surveys 

185.15 PRELIMINARY DESIGN 

185.15.05  GEOMETRIC APPROVAL DRAWINGS 

CONSULTANT will prepare geometric approval drawings (GAD) at a scale of 1” = 100’ in accordance with 

Caltrans  plan  preparation  criteria  for  GAD  for  the  Build  Alternative.    The  GAD will  include  existing 
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topographic  and  planimetric  mapping,  approximate  right‐of‐way  acquisition  lines,  center  lines, 

calculated  geometric  layouts,  and  typical  sections.    CONSULTANT  will  design  roadway  geometry 

including horizontal and vertical geometry for ramps, connectors and cross streets, including profile and 

superelevation diagrams.   Conceptual grading utilizing 1:2 or 1:4 slopes will be developed  to establish 

preliminary right‐of‐way limits.  Typical cross sections will be prepared to illustrate lane and shoulders in 

the lane configurations and other basic cross sectional data. 

GAD will be prepared according to Caltrans District 8 GAD guidelines with the  intent of establishing an 

approved scope relative to geometric project features and the ability to move directly to the basemaps 

required  for  PS&E.    This  effort  provides  equivalent  detail  to  PS&E  requirements  for  Cross  Sections, 

Layouts, Profiles, and Superelevation Diagrams.   Additional detail will be provided indicating pavement 

delineation, truck turning radii, and traffic volumes. Preliminary Right of Way requirements will also be 

incorporated.  Approval will be obtained from Caltrans Offices of Traffic Operations and Design, and HQ 

Geometric Reviewer.  Up to three submittals (two review cycles) of the GADs are anticipated.   

DELIVERABLES: 

 Geometric Approval Drawings 

 Truck Turning Template Exhibits 

 Completed DIB 78 Checklist 

ASSUMPTIONS: 

 It assumed no Profile Sheets will be prepared. 

 Geometric  approval  drawings  are  based  on  the  scale  of  1”=100’  (36”x96”)  on  a  strip map.  

Preparation  of  geometric  approval  drawings  at  the  construction  documents  plan  scale  of 

1”=100’ (11”x17”) is not included in the scope of work. 

 It  is  assumed  there will  be  no widening,  addition  of  auxiliary,  nor  acceleration/deceleration 

lanes along the SR‐60. 

185.15.15  FACT SHEET FOR EXCEPTIONS TO DESIGN STANDARDS 

The geometric designs will be checked using Caltrans Design Information Bulletin Number 78‐03 (Design 

Checklist  for  the  Development  of  Geometric  Plans)  and  Design  Information  Bulletin  Number  82‐05 

(Pedestrian Accessibility Guidelines for Highway Projects).  Fact Sheets shall be developed to document 

reduced standard  features within  the build alternative. Fact Sheets shall be prepared  in conformance 

with the Caltrans Project Development Procedures Manual (PDPM) Chapter 21.  It is assumed that this 

project will include Mandatory and Advisory standard design exceptions.   

Exceptions  to mandatory  design  standards will  be  prepared  detailing  nonstandard  design  elements.  

Revisions will be made as appropriate and documented in the Mandatory Fact Sheets.  Mandatory Fact 

Sheets shall be prepared in conformance with PDPM Chap 21, Section 1.  This scope assumes three (3) 

design exceptions to mandatory standards. 

Exceptions  to  advisory  design  standards  will  be  prepared  detailing  nonstandard  design  elements.  

Revisions will  be made  as  appropriate  and  documented  in  the  Advisory  Fact  Sheets.    Advisory  Fact 
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Sheets shall be prepared  in conformance with PDPM Chap 21, Section 3.   This scope assumes four  (4) 

design exceptions to advisory standards. 

DELIVERABLES 

  Mandatory Fact Sheets for three (3) design exceptions 

 Advisory Fact Sheets four (4) design exceptions 

185.20   ENGINEERING REPORTS 

185.20.10  DRAINAGE STUDY 

CONSULTANT will conduct an analysis to determine the impacts this project has on the natural drainage 

patterns.  This  analysis will  incorporate  the  use  of  available  information  from  the  CITY,  COUNTY  and 

CALTRANS.   CONSULTANT will prepare a drainage  report utilizing data  from prior hydrology/drainage 

investigations  in  the  area.    CONSULTANT  will  analyze  existing  drainage  sub‐basins  and  summarize 

changes  in drainage patterns that will occur from the proposed  improvements.    Included  in the report 

will be recommendations for on‐site improvements such as structures needed at pipe culverts, inlet and 

outlet locations, erosion control measures and other storm drainage controls. 

The scope of the drainage design will be to convey storm water run‐off from the proposed and existing 

roadway,  freeway and ramps through the use of overside drains and  inlets  that will be  located within 

the interchange area, into BMPs, retention basins, etc, to hold the storm water “on‐site”.  A hydrology 

analysis will be performed for the on‐site proposed roadway improvements.   

The Drainage Report will generally contain the following: 

 Project Location Map 

 Project Description 

 Evaluation of Runoff Characteristics and Flow Patterns 

 Description of Existing and Proposed Facilities 

 Description of Unusual or Special Conditions 

 Hydrology Map and Other Applicable Hydrologic Data and Calculations 

DELIVERABLES: 

 Drainage Report for PS&E 

ASSUMPTIONS: 

 Analysis and design for the upgrade of any deficient existing off‐site or downstream/upstream 

on‐site drainage facilities,  if such facilities are not physically  impacted by the roadway work,  is 

not included in the scope of work. 

185.20.15  GEOTECHNICAL DESIGN REPORT 

CONSULTANT’s geotechnical field investigation plan is presented in the following table.  

Design Element  Number of Borings/CPTs and Approx. Depth 
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Archibald Ave UC (Ground Anchor Walls)  4 borings: 30 feet each 

WB On‐Ramp (Widen and Wall)  3 borings: 40 feet each 
2 borings: 10 feet each 

WB Off‐Ramp (Widen)  2 borings: 10 feet each 

EB Off‐Ramp (Widen and Wall)  1 boring: 40 feet 
1 boring: 10 feet 

EB On‐Ramp (Widen and Wall)  2 borings: 40 feet each 
2 borings: 10 feet each 

Archibald Avenue (Widen)  2 borings: 30 feet each 
2 borings: 10 feet each 

Note: Some of the above borings are used for more than one Design Element. 

 

Most borings will be excavated using a truck‐mounted drill rig equipped with 8‐inch diameter hollow‐

stem augers;  some pavement borings will be excavated using a hand auger. Cone penetrometer  test 

(CPT) soundings may be used to replace some of these soil borings.  

For retaining walls, Caltrans requires borehole spacing of no more than 200 feet. This often results in an 

unreasonable number of  soil borings, particularly  for walls with  smaller heights  founded on  relatively 

uniform  soil  deposits.  In  some  past  and  similar  projects,  Caltrans  did  not  enforce  this  spacing 

requirement.  For  this  project,  CONSULTANT  will  use  a  boring  spacing  that  exceeds  the  Caltrans 

requirement of 200 feet to maintain a reasonable cost.  Additional borings are not included in the scope 

of work. 

Spoils generated from the boring excavations will be mixed with cement and water and used to backfill 

the boreholes;  spoils will not be  stored  in drums,  tested  for  contaminants, or disposed of off‐site by 

CONSULTANT.  Asphalt  concrete  cold‐patch  will  be  used  to  replace  asphalt  that  is  removed  by 

excavations, and quick‐set cement will be used to replace concrete that is removed by excavations.  

CONSULTANT  field personnel will collect soil samples  for  laboratory  testing,  including bulk samples of 

near‐surface soils and small disturbed and relatively undisturbed ring samples of deeper soils. The small 

disturbed  and  relatively  undisturbed  soil  samples  will  be  collected  using  split‐spoon  samplers  at  a 

vertical  interval of about 5 feet, alternating between the Standard Penetration Test (SPT) sampler and 

the Modified California Drive (MCD) sampler.  Samples of subsurface soils will be logged during the field 

investigation,  secured  in  their  containers  or  collected  in  plastic  bags,  and  transported  to  the 

CONSULTANT laboratory.  

Travel lane or shoulder closures will be required to accomplish the field investigation. Traffic control will 

be  established  in  accordance  with  City  of  Ontario  requirements,  California  Department  of 

Transportation requirements, or the W.A.T.C.H. Manual. 

Laboratory Testing 

CONSULTANT will select representative soil samples for laboratory testing.  Various laboratory tests will 

be  performed  to  determine  or  derive  physical  and  engineering  characteristics  of  soils.    Anticipated 
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laboratory  soil  tests  include:  grain  size  distribution,  direct  shear,  consolidation,  R‐value,  maximum 

density  and optimum moisture  content,  and  soil  corrosion  tests.    Tests will be  conducted  in  general 

accordance with California Test methods or ASTM standards.   

Geotechnical Engineering Analyses 

Results  obtained  from  the  field  investigation  and  laboratory  testing  will  be  used  to  characterize 

subsurface soils and conditions and create idealized profiles for design purposes. The following analyses 

will be performed for the project:   

 Evaluation of seismicity, estimation of Peak Bedrock Acceleration based on the Caltrans design 

criteria, and recommendations of ARS curves for the bridge structural design.  

 Foundation analysis for proposed structures (ground anchor walls, soundwall on retaining wall, 

and retaining walls).  

 Assessment of global stability and settlement of embankments. 

 Evaluation of soil corrosivity conditions and recommendations for mitigation measures. 

 Pavement structural section design in accordance with the Caltrans method.  

Report Preparation 

The  final GDR  report will  be  based  on  comprehensive  field  and  geotechnical  laboratory  testing  and 

analyses prepared  in accordance with Caltrans guidelines dated December 2006.   The  reports will be 

signed  and  stamped  by  a  California  licensed Geotechnical  Engineer  (GE)  and  a  Certified  Engineering 

Geologist (CEG) and will include exploration logs (LOTBs) and field test data, geotechnical laboratory test 

data, and geotechnical cross sections. 

DELIVERABLES: 

 Geotechnical Design Report 

ASSUMPTIONS 

 No  field  infiltration testing; soil percolation rates will be based on published  information  from 

Caltrans Storm Water Handbook.  

 Soundwall on retaining walls and retaining walls are standard Caltrans walls on spread footings; 

foundation recommendations for these walls will be included in the GDR. 

 No overhead sign structures. 

 No Auxiliary lane or other freeway mainline widening 

 There are no permit fees.  

185.20.20  PAVEMENT DESIGN REPORT 

CONSULTANT will prepare a Life Cycle Cost Analysis.  CONSULTANT will utilize the current and updated 

Life Cycle Cost Analysis Procedures Manual, Project Development Procedures Manual  (PDPM) and the 

Highway Design Manual, (6th Edition) to prepare and document life cycle costs for pavement for review 

and approval by Caltrans.  Four pavement alternatives will be analyzed for the project. Each alternative 

will  be  analyzed  using  RealCost  software  provided  by  Caltrans  to  determine  the  initial  construction 

costs, project support costs, future maintenance and rehabilitation costs, total agency costs, user costs, 
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and total life cycle costs. The results of the approved LCCA will be incorporated into the development of 

the Materials Report. 

DELIVERABLES: 

 Life‐Cycle Cost Analysis  

ASSUMPTIONS: 

 No pavement overlays or other pavement rehabilitation of existing mainline freeway along SR‐

60 are included in this scope of work. 

185.20.25  MATERIALS REPORT 

CONSULTANT will prepare a final materials report based on field and  laboratory testing performed for 

the  selected  build  alternative.    The  report will  generally  follow  the  requirements  of  Topic  114  and 

Chapter 600 of HDM and organized in general accordance with California Test (CT) 130 (Caltrans, 2000).  

The  main  purpose  of  this  report  is  to  develop  design  and  construction  recommendations  to  aid 

CONSULTANT in preparing project Plans, Specifications and Estimates (PS&Es).  As such, this report will 

provide  site‐specific  geotechnical  information  and  recommendations  for  project  (proposed  ramps) 

pavements, mitigating soil corrosion and materials sources as outlined in the HDM.   This report will be 

signed and stamped by a California licensed Geotechnical Engineer (GE). 

DELIVERABLES: 

 Materials Report 

ASSUMPTIONS 

 No Auxiliary lane or other freeway mainline widening. 

185.20.35  UPDATED TRANSPORTATION MANAGEMENT PLAN FOR PS&E 

CONSULTANT will prepare a TMP  to  reduce potential construction  related  traffic conflicts and delays. 

The  TMP  will  define  the  details  of  the  TMP  strategies  to  be  implemented  as  part  of  the  project 

construction.    The  TMP will  incorporate  as  necessary  discussion  of  the  construction  staging  concept 

plans.  The Draft TMP may consist of the following elements: 

 Public Awareness Campaign 

 Properly signed detours or alternative routes 

 Fixed and Portable Changeable Message Signs 

 Traffic Signal Modifications 

 Traffic Management Center Coordination 

 Traffic Management Team Coordination 

 TMP Coordination and Review 

 Coordination with local agencies during construction closures 

 Advanced Traffic Management Systems (ATMS) 

 Coordination  with  emergency  services  (Police,  Fire,  Paramedic,  Ambulance,  etc)  during 

construction closures. 
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The  Draft  TMP will  be  submitted  to  the  Caltrans  District  8  TMP  Coordinator,  SANBAG,  and  City  of 

Ontario  staff  for  review  and  comment.    CONSULTANT  traffic  engineers  will  meet  with  the  TMP 

Coordinator if necessary to review Caltrans comments on the draft document and come to a consensus 

on  the necessary  revisions  to adequately address Caltrans  comments.   The TMP will  then be  revised 

accordingly and submitted to Caltrans, SANBAG, and the City of Ontario for final review and approval. 

DELIVERABLES: 

 Transportation Management Plan 

185.20.40  UTILITY LOCATION VERIFICATION 

For  those  utilities  identified  as  high‐risk  facilities,  CONSULTANT will  perform  approximately  ten  (10) 

potholes of existing utilities, and prepare and distribute utility base maps to affected utilities. Pothole 

intervals for any high risk utilities shall conform to the requirements of the CALTRANS Policy Manual for 

High  and  Low  Risk  Utilities, which  requires  no  greater  than  100  feet  between  pothole  locations.  A 

pothole location map will be prepared summarizing the planned pothole locations. Any required agency 

encroachment permits and traffic control plans will be prepared by the CONSULTANT. 

DELIVERABLES: 

 Utility Pothole Location Maps 

 Ten (10) Utility Potholes 

 Ten (10) Utility Pothole Surveys 

185.20.45  UPDATED STORM WATER DATA REPORT 

In  accordance with  current  Caltrans  Project  Planning  and Design Guide,  a  Storm Water Data  Report 

(SWDR) shall be prepared  for this phase of  the project.   The SWDR prepared  for the Project Approval 

and Environmental Document  (PA/ED) phase of  the project will be updated  for  the PS&E Phase.   The 

SWDR will  be  prepared  as  a  second  order  of work  during  the  PS&E  Phase  based  on  the  approved 

Geometric Approval Drawings (GADs).  Specific objectives of the SWDR include: 

 Define storm water quality issues and pollutants of concern. 

 Form  the Project Development Team  (PDT),  including  the District/Regional National Pollutant 

Discharge Elimination System (NPDES) Storm Water Coordinator. 

 Evaluate  potential  storm  water  impacts  for  mitigation  purposes  and  address  water  quality 

concerns. 

 Develop a  list of potentially  feasible permanent  storm water Design Pollution Prevention and 

Treatment Best Management Practices (BMPs) to be evaluated during project design. 

 Document  storm water  design decisions made  regarding  project  compliance with  the NPDES 

permit.  

 Develop the preliminary costs for BMPs. 

 Discuss the project with the Regional Water Quality Control Board (RWQCB) and local agencies, 

if advised by the District/Regional NPDES Storm Water Coordinator or requested by the RWQCB. 

 Address mandates associated with TMDLs/303(d) impaired waterbodies 

 Construction Risk Level Determination and RUSLE2 Analysis 
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 Program the project construction costs. 

Caltrans storm water evaluation forms will be  included to ensure that the proper evaluation process  is 

used  for  the  consideration  of  treatment  best  management  practices  (BMPs).  The  methods  and 

calculations  that will be used  to  size and design  treatment BMPs will be  in accordance with Caltrans 

Storm Water Quality Handbook.   

The SWDR will be signed by the Project Engineer, the District/Regional Design Storm Water Coordinator, 

the designated Landscape Representative, and approved by  the Project Manager  to verify  that  storm 

water quality design issues have been addressed, and the data is complete, current, and accurate.  

DELIVERABLES: 

 Storm Water Data Report for PS&E 

185.25   RIGHT OF WAY REQUIREMENTS DETERMINATION 

185.25.05  RIGHT OF WAY COORDINATION 

CONSULTANT will coordinate with the SANBAG Right of Way Consultant that is responsible for preparing 

deeds, legal descriptions and exhibits, Resolutions of Necessity, Director’s Deeds and Plats, Utility Deeds 

and Plans.   CONSULTANT will provide  information  to SANBAG Right of Way Consultant relative  to  the 

right  of way  needs  and  impacts  for  the  project.    CONSULTANT will  attend  three  (3) meetings with 

SANBAG Right of Way Consultant to coordinate project information and needs. 

CONSULTANT  shall  coordinate with  SANBAG  right of way appraisal and acquisition agents  to provide 

design plan interpretation for the appraisal and acquisition process.  

ASSUMPTIONS: 

 SANBAG  Right  of  Way  Consultant  will  prepare  all  deeds,  legal  descriptions  and  exhibits, 

Resolutions of Necessity, Director’s Deeds and Plats, Utility Deeds and Plans. 

185.25.15  RIGHT OF WAY REQUIREMENT MAPS 

CONSULTANT will  determine  right  of way  needs  and  prepare  preliminary  right  of way  requirements 

maps.   Right of way requirements may  include the need  for new right of way, permanent easements, 

slope easements, and  temporary construction easements.   CONSULTANT will prepare  six  (6) property 

exhibits  identifying  improvements and right of way needs  for each  individual parcel overlaid on aerial 

photography including field photography. 

DELIVERABLES: 

 Right of Way Requirements Map 

 Six (6) individual parcel exhibits 

185.25.30  UTILITY CONFLICT MAPS 

CONSULTANT  will  develop  conflict maps  and  utility  conflict matrix  identifying  all  conflicts  with  the 

project based upon utility verification and positive location (potholing).  The utility conflict matrix will be 

provided  to  Caltrans  right  of  ways  utilities  and  design  unit  and  CONSULTANT  will  coordinate  with 
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CALTRANS,  CITY,  and  utility  owners  for  relocation/modification  planning.    CONSULTANT will  develop 

preliminary cost estimate of relocation of affected utilities.  It  is assumed utility relocation  final design 

plans will be prepared by the responsible utility owners and not by CONSULTANT. 

CONSULTANT will prepare Claim  Letter  to Owners  and distribute prepared  conflict maps  to  affected 

utilities.   SANBAG and/or CALTRANS and Utility Companies will prepare a Utility Relocation Agreement 

(URA) and Joint Use Agreement (JUA) or Consent to Common Use Agreement (CCUA) for each prior right 

utility  relocation within  state  right‐of‐way.   SANBAG and/or CALTRANS will also be  responsible  for all 

negotiations with  the utility  companies  for  cost  responsibility and processing  the URA’s  for approval.  

URA’s will also be prepared by SANBAG and/or CALTRANS for non‐prior rights utility relocations.  

The utility owners must bear the burden of establishing their prior rights.  The liability will be based on 

their property right whether it be fee ownership, easement, joint use, lease, franchise, etc.  If the owner 

cannot  prove  their  prior  right,  CONSULTANT  will  assume  they  are  liable  for  any  required 

relocation/modification.   The  liability determination  investigation and documentation of easement and 

right of way  requirements associated with  the utilities will be provided by  the SANBAG Right of Way 

Consultant. 

DELIVERABLES: 

 Claim Letter to Owner 

 Utility Conflict Maps 

 Utility Conflict Matrix 

 Preliminary Utility Relocation Cost Estimate 

200  UTILITY RELOCATION 

200.15   APPROVED UTILITY RELOCATION PLAN 

CONSULTANT will review utility relocation plans provided by Utility Owners for accuracy and completion 

relative to the identified utility conflict maps. 

DELIVERABLES: 

 Redlines and Comment Matrix of Utility Owner Relocation Plans 

200.20   UTILITY RELOCATION PACKAGE 

CONSULTANT will prepare Notice  to Owner  to  affected utility owners based upon  conflict maps  and 

utility  conflict  matrix.  CONSULTANT  will  attach  conflict  maps,  approved  utility  relocation  design 

prepared by utility owner, and approved URA, JUA, or CCUA for each affected utility owner prepared by 

SANBAG and/or CALTRANS.   CONSULTANT will prepare the Utility Certification which will  include a  list 

and description of the high risk facilities, low risk facilities, and other utility facilities. 

DELIVERABLES: 

 Notice to Owner to Utility Owners 

 Utility Certification 
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200.25   UTILITY RELOCATION COORDINATION 

CONSULTANT  will  coordinate  and  work  closely  with  the  SANBAG,  CITY  and  utility  companies  to 

determine  the need  to  relocate  impacted  lines, using CALTRANS policy  for high and  low‐risk utilities. 

CONSULTANT will coordinate and attend up  to  five  (5) project coordination meetings with CALTRANS, 

SANBAG,  CITY  and  utility  companies,  such  as  Southern  California  Edison.  It  is  assumed  the  utility 

companies  will  perform  relocation  design  for  their  own  facilities.  CONSULTANT  is  responsible  for 

coordinating  electrical  service  points of  connection with  the  electrical utility  company.  Plans  for  any 

extension of utility service facilities up to the designated service point of connection will be prepared by 

the utility company. Any necessary interim or permanent utility relocation plans will not be part of the 

PS&E package developed by CONSULTANT. 

 

DELIVERABLES: 

 Attendance at five (5) project utility coordination meetings 

 Utility coordination with affected utilities within project limits 

220  PERFORM RIGHT OF WAY ENGINEERING 
It  is  assumed  no modifications  or  new  Caltrans  right  of way will  be  required  as  part  of  the  project 

improvements.  It  is assumed only six  (6) adjacent private properties may  require  right of way  for  the 

proposed project. 

220.05   EXISTING LAND NET SURVEY 

In  compliance with Caltrans Right of Way procedures  and  guidelines CONSULTANT  shall perform  the 

following tasks to develop the existing right of way and centerline data: 

 Search, acquisition, and analysis of appropriate deeds, field notes, and survey maps contained in 

State, County, and City files. 

 Acquire title reports for 10 parcels impacted by proposed R/W fee and easement takes. 

 Field and related survey effort necessary to search, recover, describe, and tie in controlling land 

survey monuments. 

DELIVERABLES: 

 Title Reports for ten (10) parcels 

 Land Net Recovery and Field Ties 

 Land Net Map 

220.10   HARD COPY BASE MAP 

CONSULTANT will perform existing  right of way  surveying  and prepare  “Before Condition” Record of 

Survey and CALTRANS Hard Copy Base Map. The “Before Condition” Record of Survey and CALTRANS 

Hard Copy Base Map is limited to the six (6) affected parcels where right of way fee acquisition has been 

defined by  the Build Alternative. The Hard Copy Base Map will be updated based on  field survey and 

prepared  in one (1) 36”x96” strip plot at 1”=100’ scale per Caltrans Right of Way Manual. The “Before 
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Condition” Record of Survey will be prepared at 1”=50’  scale  in conformance with  the County of San 

Bernardino Survey Standards and Procedures. 

DELIVERABLES: 

 Hard Copy Base Map 

 “Before Condition” Record of Survey 

220.15   RIGHT OF WAY MAPS 

220.15.05  APPRAISAL MAPS 

CONSULTANT will prepare Appraisal Maps at 1”=50’ scale to facilitate the acquisition of six (6) parcels 

necessary for the construction of the project.   The Appraisal Map will cover the area sufficient to fully 

depict only the acquisition parcels and shall be prepared in conformance with the Caltrans Right of Way 

Manual. 

DELIVERABLES: 

 Appraisal Map 

220.15.10  RIGHT OF WAY MAPS 

CONSULTANT will update Appraisal Map and prepare Right of Way Map at 1”=50’ scale to document the 

acquisition of six  (6) parcels necessary for the construction of the project.   The Right of Way Map will 

cover  the area  sufficient  to  fully depict  the acquisition parcels and  shall be prepared  in conformance 

with the Caltrans Right of Way Manual. 

DELIVERABLES: 

 Right of Way Map 

220.35   FIELD LOCATED RIGHT OF WAY 

220.35.05  FLAGGED RIGHT OF WAY 

CONSULTANT will  flag  the existing and proposed right of way  for appraisals, acquisitions,  legal action, 

excess land and other lines per the Caltrans Right of Way manual – Chapter 10. 

DELIVERABLES: 

 Flagged Right of Way 

ASSUMPTIONS: 

 CONSULTANT will flag right of way one time at the same time for six (6) parcels. 

230  PREPARE DRAFT PS&E (65%) 

230.05   DRAFT ROADWAY PLANS 

CONSULTANT  will  prepare  65  percent  level  layouts,  profiles,  super‐elevation  diagrams,  and  typical 

sections. Pavement  type will be  as defined  in  the pavement  life  cycle  analysis  completed during  the 
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Project Report phase. ADA upgrades for ramp intersections with arterial streets within the project limits 

will be based on the project scope as defined in the approved Project Report. 

The following plans will be provided: 

Sheet Type  Sheets 

Title Sheet  1 

Typical Cross Sections  2 

Key Map Line Index / Project Controls  2 

Layout Plans  4 

Construction Details  17 

Water Pollution Control Plans  4 

Water Pollution Control Quantities  1 

Contour Grading Plans  4 

Summary Quantities   4 

Standard  Noise  Barrier/Retaining Wall 
Plans 

2 

Standard  Noise  Barrier/Retaining Wall 
Details 

1 

Standard Retaining Wall Plans  4 

Standard Retaining Wall Details  1 

Total Sheets 47 

 

DELIVERABLES 

 65% Title Sheet 

 65% Typical Cross Sections 

 65% Key Map and Line Index/Project Controls 

 65% Layout Plans 

 65% Construction Details 

 65% Water Pollution Control Plans 

 65% Water Pollution Control Quantities 

 65% Contour Grading Plans 

 65% Summary of Quantities 

 65% Standard Noise Barrier/Retaining Wall Plans 

 65% Standard Retaining Wall Plans 

 65% Standard Retaining Wall Details 

ASSUMPTIONS: 

 It assumed no Profile Sheets will be prepared. Any modifications to elevations will be show on 

Construction Detail Sheets 

 Aerially Deposited Lead Plans will not be prepared  for  the PS&E.  It  is assume  there  is no ADL 

present in the soils along the ramps or SR‐60. 

 Removals will be shown on Layout Plans and separate Removal Plans will not be prepared 
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 It  is  assumed  there will  be  no widening,  addition  of  auxiliary,  nor  acceleration/deceleration 

lanes along the SR‐60. 

 It  is  assumed  the  existing  Sound Wall  along  the  eastbound  on‐ramp  does  not  need  to  be 

removed. 

 It  is  assumed  Jointed  Plain  Concrete  Pavement  Joint  Layout  Construction  Details  are  not 

required and not included in the scope of work. 

 This scope  is budgeted to provide a basic surface treatment to the retaining wall consisting of 

fractured rib texture.  Should more complicated aesthetics be required an additional scope and 

fee can be negotiated. 

 It is assumed that the retaining walls will be a standard Type 1 wall on spread footings that does 

not require separate plan development and approval through the Caltrans Engineering Services 

Center. 

 It is assumed the Noise Barrier/Retaining Wall along the EB on ramp will be a standard retaining 

wall and require separate plan and approval through the Caltrans Engineering Services Center. 

 It is assumed the Retaining Wall Plans are being prepared at 1”=10’H and 1”=10’V scale 

230.10   DRAFT HIGHWAY PLANTING PLANS 

Consultant shall prepare 65 percent level plans, specifications and estimates for landscape and irrigation 

improvements. The Planting / Irrigation Plans will be limited to the interchange within Caltrans right of 

way and will be included in the single PS&E bid package for the Roadway project. 

The following plans will be provided: 

Sheet Type  Sheets 

Highway Planting Plans  4 

Plant List  1 

Irrigation Plans  4 

Irrigation Details  1 

Irrigation Quantities  1 

Total Sheets 11 

 

DELIVERABLES: 

 65% Planting Plans 

 65% Planting List 

 65% Irrigation Plans 

 65% Irrigation Details 

 65% Irrigation Quantities 

 

ASSUMPTIONS: 

 It is assumed highway planting plans are for replacement highway planting only 
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 This scope  is budgeted to provide a basic surface treatment to the retaining wall consisting of 

fractured rib texture.  Should more complicated aesthetics be required an additional scope and 

fee can be negotiated. 

 Aesthetics  will  be  per  the  Caltrans  standards  plans,  procedures  and  policies.  No  special 

aesthetics, such as cobble treatments, contract stamps, nor special concrete color and finishing, 

will be considered as part of the scope of work. 

 It  is assumed that the highway planting/irrigation will be  included  in the Highway Construction 

Contract and will not be bid as a separate highway planting contract. 

 It  is assumed Erosion Control will be  shown on Highway Planting plans and  separate Erosion 

Control Plans will not be prepared. 

230.15   DRAFT TRAFFIC PLANS 

230.15.05  SIGNING AND PAVEMENT DELINEATION PLANS 

CONSULTANT will prepare 65 percent  level pavement delineation plans to  identify  locations of painted 

and thermoplastic stripes and markings, pavement markers, and delineators. 

CONSULTANT will prepare 65 percent  level Sign Plans  to show existing and proposed new signs.   The 

plans  will  include  sign  details  and  quantity  sheets  (including  contractor  furnished  sign  summary 

quantities). The Sign Plans will include roadside signs per Caltrans guidelines and MUTCD.   

The following plans will be provided: 

Sheet Type  Sheets 

Pavement Delineation  4 

Pavement Delineation Details  1 

Pavement Delineation Quantities  1 

Signing Plans  4 

Signing Details  1 

Signing Quantities  1 

Total Sheets 12 

 

DELIVERABLES: 

 65% Pavement Delineation Plans 

 65% Pavement Delineation Details 

 65% Pavement Delineation Quantities 

 65% Sign Plans 

 65% Sign Details 

 65% Sign Quantities 

 

ASSUMPTIONS: 

 It is assumed Bridge Mounted Signs are not required and are not included in the scope of work. 
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 It is assumed Overhead Signs are not required and are not included in the scope of work. 

230.15.10  STAGE CONSTRUCTION/TRAFFIC HANDLING PLANS 

CONSULTANT will advance the approved construction staging approach identified within the PA/ED into 

the  development  of  final  staged  construction  plans.    The  SC  sheets will  be  prepared  to  depict  the 

elements associated with the construction staging approach, including: 

 Identification of proposed facility/lane closures and work zone areas per stage. 

 Temporary striping per stage 

 Location and limits of k‐rail and crash cushions per stage. 

 Construction notes indicating the major elements of construction to be completed per stage. 

 Traffic handling notes that describe the proposed traffic handling procedures to be completed 

per stage. 

Construction  staging must  address  concerns  of  SANBAG,  Caltrans,  the  City  of Ontario,  and  the  local 

community  regarding  the maintenance of  traffic and access during  construction.   Our analysis of  the 

proposed improvements indicates that long term lane closures are not required.  It will be necessary to 

temporarily narrow  lanes and  transition  traffic away  from  the work area.   The  lane  transitions will be 

facilitated by placement of  temporary  railing,  crash  cushions,  channelizers, and  temporary pavement 

delineation.  Detours are anticipated for each ramp. 

Based on  the  interchange  improvements proposed,  the CONSULTANT anticipates  that  this project can 

be constructed in three stages as follows: 

 Stage 1 – Construct walls & Archibald Avenue improvements 

 Stage 2 – Construct north side of WB On, south side of EB On, south side of WB off, and north 

side of EB off 

 Stage 3 – Construct south side of WB On, north side of EB On 

The following plans will be provided: 

Sheet Type  Sheets 

Construction Area Signs  1 

Notes, legend & details  1 

Stage Construction Index  1 

Traffic Handling Plans  8 

Traffic Handling Plan – Details  1 

Traffic Handling Plan Quantities  1 

Traffic Handling – Detour  4 

Traffic Handling – Detour 
Quantities 

1 

Total Sheets 18 

 

DELIVERABLES: 
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 65% Stage Construction Index Plans 

 65% Traffic Handling Plans 

 65% Traffic Handling Detail Plans 

 65% Construction Area Sign Plans 

 65% Detour (Construction Area Sign) Plans 

 65% Detour Detail Plans 

 65% Stage Construction/Traffic Handling Quantity Plans 

230.15.15  TRAFFIC ELECTRICAL PLANS 

CONSULTANT will prepare 65 percent level Electrical Plans for the project including traffic signal, lighting 

and sign illumination, and ramp metering systems.   

Traffic signal plans will  include  locations of  traffic signal appurtenances, schedules, signal phasing and 

structural  or  foundation  requirements  in  accordance with  CITY  and  CALTRANS  standards  and  design 

criteria.  Requirements  for  electrical  service will  be  coordinated with  the  local  electric  utility  owner.  

CONSULTANT will  request new addresses  for each new electrical  service point.    Installation of  traffic 

signal  interconnect  conduit  and  cable  to  the  adjacent  signalized  intersections will  be  shown  on  the 

traffic signal and intersection lighting plans. 

CONSULTANT will prepare  lighting plans  to  relocate  lighting  along  the on‐ramps  and off‐ramps.   The 

lighting  plans will  include  proposed  poles  and  fixtures,  pull  boxes,  conduit,  service  locations, wiring, 

connection  diagrams,  panel  schedules  and  meter  pedestal  details.    Removal  of  existing  lighting 

equipment will be shown on the Lighting Plans and no separate Lighting Removal Plans will be prepared. 

CONSULTANT will prepare Ramp Metering plans  for  installation of ramp metering equipment at  the 2 

proposed on‐ramp locations. 

Plans will be provided as follows: 

 Ramp Metering System including supporting queue and count loops for:  

o SR 60 eastbound on‐ramp from Archibald Avenue 

o SR 60 westbound on‐ramp from Archibald Avenue 

 Signal Modifications at:  

o Archibald Avenue/SR 60 eastbound ramps  

o Archibald Avenue/SR 60 westbound ramps  

 Signal Interconnect:  

o Archibald Avenue between the SR 60 ramp intersections 

 Street Lighting (City):  

o Archibald Avenue where proposed improvements impact existing street lighting 

 Highway Lighting, Soffit Lighting and Conduit in Structure 

o SR 60 eastbound off‐ramp and on‐ramp  

o SR 60 westbound off‐ramp and on‐ramp  

o Soffit Lighting on bridge over Archibald Avenue 

 Sign Illumination 
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o Modify  sign  illumination  for  relocated  overhead  sign  on  westbound  SR  60  west  of 

Archibald Avenue undercrossing 

 Communication System: 

o Widening of Archibald Avenue will likely impact Caltrans communication systems to the 

Transportation Management Center.   These facilities will be required to be maintained 

during  construction  thus  requiring plans  for  temporary  and  reconstructed permanent 

facilities. 

The following plans will be provided: 

 

 

DELIVERABLES: 

 65% Electrical – Traffic Signal Plans 

 65% Electrical – Details 

 65% Electrical – Temporary Lighting 

 65% Electrical – Lighting and Sign Illumination Plans & Details 

 65% Electrical – Ramp Metering Plans 

 65% Electrical – Temporary Communication Plans 

 65% Electrical – Communication Plans 

ASSUMPTIONS: 

 This scope of work assumes that the existing Changeable Message Sign (CMS) on eastbound SR 

60  east  of  the Archibald Avenue  undercrossing will  not  be  impacted  by  the  project  and will 

remain. 

 Temporary Traffic Signal Plans are not included in this scope of work. 

 Any modifications to CCTV communication system or equipment are excluded from this scope of 

work. 

230.25   DRAFT UTILITY PLANS 

CONSULTANT will prepare 65 percent  level utility  location plans using base  layout sheets, showing the 

location of existing utilities, delineating those that will require relocation/adjustment, and designating 

who will be responsible for any required adjustment/relocation.  Plans will be sent to utility companies 

to confirm existing facilities locations and relocation limits.  This Scope of Work assumes that proposed 

Sheet Type  Sheets 

Traffic Signal Plans  2 

Traffic Signal Details  2 

Temporary Lighting  5 

Lighting  and  Sign  Illumination 
Plans 

5 

Ramp Metering Plans  3 

Temporary Communication Plans 2 

Communication Plans  2 

Total Sheets 21 
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any  necessary  or  desired  utility  relocations,  overhead  utility  undergrounding  and  new  utility  design 

plans will be prepared by the utility companies. 

The following plans will be provided: 

Sheet Type  Sheets 

Utility Plan  4 

Total Sheets 4 

 

DELIVERABLES: 

 65% Utility Plans 

230.30   DRAFT DRAINAGE PLANS 

The drainage plans will be prepared  in accordance with Caltrans Standard Drainage Plans and Quality 

Sheets guidance. The drainage plans will include the relocations of facilities, extension of local drainage 

cross  culverts,  and  construction  of  new  inlets.    The  improvements  include  the  relocation  and/or 

modification of existing  inlets and appurtenant  facilities resulting  from  the  interchange  improvements 

and realigned ramps.   The scope of the drainage plans  is based on utilization of existing cross culverts 

and downstream drainage systems for tying in new or relocated drainage systems or extending existing 

systems.    Deficient  existing  systems will  be  identified, whether  due  to  the  new widened  pavement 

section, different hydrology design criteria currently in place, or other reasons.  Analysis and design for 

the upgrade of any deficient existing off‐site or downstream/upstream on‐site drainage facilities on SR‐

60 or  local  roads  is not  included  in  the  Scope of Work.   Analysis  and design  for  the upgrade of  any 

deficient existing condition  in the regional systems are not  included  in the Scope of Work.   Deficiency 

upgrades for the existing on‐site drainage systems within the state right‐of‐way that are required as a 

result  of  the widening  improvements  are  included  in  the  scope  of work.  Deficiencies  due  to  other 

reasons will be presented  for a policy decision by SANBAG  to  incorporate  into  the project design and 

construction.   Any  improvement plans  for offsite upstream or downstream  local facilities and regional 

drainage facilities are specifically excluded from the scope of work except as noted herein. 

Existing  off‐site  hydrology  for  the  cross‐culverts  of  SR‐60  and  regional  drainage  facilities  will  be 

referenced from previous drainage studies and will not be updated or verified for this Project.  Previous 

reports will be utilized  to determine hydraulic  control  for any new  storm drain  facilities  that may be 

connected to these existing cross‐culverts and regional facilities.      In the absence of such  information, 

best professional judgment will be used to establish the required hydraulic controls. 

Recent coordination with Caltrans District 8 Hydraulics indicates that the Drainage Profiles are required 

to be drawn at 1”=20’.   Previous PS&E has used 1”=50’, but that will not be accepted moving forward.  

Profile sheets needs are estimated accordingly.  Edge Drain plans is assumed to not be required. 

The following plans will be provided: 

Sheet Type  Sheets  Scale 

Drainage Plan  4   
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Drainage Profile  3  1”‐20’H, 1”=5’V 

Drainage Details  1   

Drainage Quantities  2   

Total Sheets 10   

 

DELIVERABLES: 

 65% Drainage Plans  (Drainage Plan Sheets, Drainage Profile Sheets, Drainage Detail Sheets, & 

Drainage Quantity Sheets) 

ASSUMPTIONS: 

 Temporary Drainage Plans are not included in this scope of work. 

 Based on the information available at the preparation of the scope, preparation of a Conditional 

Letter of Map Revision, Letter of Map Revision, or coordination with local FEMA administrators 

is not anticipated, and therefore excluded from this scope of work.  

 Relocating  existing  inlets  and  re‐connecting  pipe  to  relocated  inlets.  Maintaining  the  same 

drainage feature of cross gutters at the ramp termini locations. Assume no new inlets or pile will 

be required. 

230.35   DRAFT SPECIFICATIONS 

CONSULTANT  will  prepare  unedited  special  provisions  for  the  construction  of  the  roadway 

improvements through editing of the current Caltrans Standard Special Provisions (SSP's) in accordance 

with Caltrans’ Ready‐To‐List Guide.    The  technical  special provisions will  be  prepared  by  a California 

licensed civil engineer for  incorporation  into the construction bid documents for the overall project by 

SANBAG.  The following technical unedited special provisions will be provided: 

 230.35.05  Roadway Specifications 

 230.35.10  Highway Planting Specifications 

 230.35.15  Traffic Specifications 

 230.35.20  Electrical Specifications 

 230.35.25  Utility Specifications 

 230.35.30  Drainage Specifications 

DELIVERABLES: 

 65% Roadway Specifications 

 65% Highway Planting Specifications 

 65% Traffic Specifications 

 65% Stage Construction/Traffic Handling Specifications 

 65% Electrical Specifications 

 65% Utility Specifications 

 65% Drainage Specifications 

230.40   DRAFT PS&E QUANTITIES AND ESTIMATES 
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CONSULTANT  will  prepare  65%  level  quantity  calculations  and  final  construction  cost  estimates  in 

accordance with Caltrans requirements utilizing the current edition of Caltrans Contract Cost Data book, 

recent  construction bid data and  in BEES  format.   Engineer’s  cost estimates will be prepared at each 

submittal stage.  It is anticipated that three (3) engineer’s cost estimates will be prepared for PS&E.  The 

following quantities and estimates will be provided: 

 230.40.05  Roadway Quantities and Estimates 

 230.40.10  Highway Planting Quantities and Estimates 

 230.40.15  Drainage Quantities and Estimates 

 230.40.20  Traffic Quantities and Estimates 

 230.40.25  Electrical Quantities and Estimates 

 230.40.30  Utility Quantities and Estimates 

DELIVERABLES: 

 65% Roadway Quantities and Estimates 

 65% Highway Planting Quantities and Estimates 

 65% Drainage Quantities and Estimates 

 65% Traffic Quantities and Estimates 

 65% Traffic Handling Quantities and Estimates 

 65% Electrical Quantities and Estimates 

 65% Utility Quantities and Estimates 

235  MITIGATE ENVIRONMENTAL IMPACTS 

235.05   ENVIRONMENTAL MITIGATION 

At each of the primary Plans, Specifications, and Estimates (PS&E) phase submittals (30%, 65%, 95% and 

100%),  the  respective design  submittals will be  reviewed  to ensure  that mitigation measures derived 

from  the  Environmental  Document  are  incorporated,  as  necessary,  into  those  milestone  design 

submittals. 

DELIVERABLES: 

 Record of Design Mitigation Compliance 

ASSUMPTIONS: 

 No  additional  environmental  studies  or  documentation,  beyond  that  prepared  during  the 

PA&ED phase, will be required for this task. 

 No comments will be received on the Records of Design Mitigation Compliance. 

235.40   UPDATED ENVIRONMENTAL COMMITMENTS RECORD 

It is assumed that the final design will not necessitate any changes to the Environmental Commitments 

Record  (ECR),  as  included  in  the  Final  Environmental  Document.  If  updates  are  required,  they  are 

expected  to be minor and generally editorial  in nature. An updated ECR will be prepared during  final 
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PS&E, if necessary. The level of effort estimate assumes that any updates would be minor and could be 

completed within the budget allocated. 

DELIVERABLES: 

 Updated Environmental Commitments Record 

ASSUMPTIONS: 

 If updates  are  required  to  the  ECR,  they  are  assumed  to be minor  and  generally  editorial  in 

nature and the level of effort estimate assumes that any updates would be minor and could be 

completed within the budget allocated. 

240  DRAFT STRUCTURES PS&E (65%) 

240.75   STRUCTURES TYPE SELECTION REPORT AND MEETING 

CONSULTANT  will  prepare  the  Structure  Type  Selection  documents  and  General  Plan  for  Archibald 

Avenue UC Tieback Walls  (Two tieback walls, one on each side of Archibald Avenue) and Type 1 walls 

immediately adjacent to the Tieback wall to comply with the most current Caltrans guidelines, including, 

but  not  necessarily  limited  to:    Bridge  Design  Details  3‐10  to  3‐14;  Bridge  Design  Aids,  Section  10; 

Memos To Designers 1‐23, 14‐29, 17‐105, 110, and 21‐19. A cast‐in‐place box girder bridge has been 

assumed as the general expected bridge type. 

The Type Selection Report will  include a discussion of foundation and falsework requirements, seismic 

and aesthetic considerations, traffic handling requirements, and staging.  In addition, CONSULTANT will 

develop an order‐of‐magnitude construction cost estimate.   Anticipated construction methods will be 

identified in the Type Selection process and coordinated with the project geometry.  

CONSULTANT will  submit Type Selection documents  to  the Caltrans Office of Special Funded Projects 

(OSFP) for review and approval 

CONSULTANT will attend a Type Selection  review meeting at Caltrans Headquarters  in Sacramento  to 

finalize structure type, foundations, seismic design, aesthetics, and traffic handling plans. 

CONSULTANT will summarize and submit meeting proceedings to the liaison engineer within one week 

for  written  Type  Selection  approval.    The  meeting  summary may  update  or  supplement  the  Type 

Selection Report. 

DELIVERABLES: 

 Type Selection Meeting 

 Draft/Final Type Selection Report 

ASSUMPTIONS: 

 It is assumed that the tieback and Type 1 walls required will be covered in one report.   

240.80   FOUNDATION REPORT 
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The  Foundation  Report  will  be  prepared  in  accordance  with  the  Caltrans  Guidelines  for  Structure 

Foundation  Report  dated  December  2009.  The  reports  will  be  signed  and  stamped  by  a  California 

licensed  Geotechnical  Engineer  (GE).    Utilizing  data  collected  during  the  subsurface  exploration, 

CONSULTANT will recommend suitable foundation types for the proposed replacement bridge, retaining 

walls,  and other  structures.   Relevant  foundation design parameters will be provided  in  the  reports.  

Foundation design parameters include: footing data table, bearing pressures and settlements.  

DELIVERABLES: 

 Foundation Report 

 

 

ASSUMPTIONS 

 Soundwall on retaining walls and retaining walls are standard Caltrans walls on spread footings; 

foundation recommendations for these walls will be included in the GDR. 

 No overhead sign structures. 

 No Auxiliary lane or freeway mainline widening 

240.85   DRAFT STRUCTURE PLANS 

CONSULTANT will prepare 65 percent  level  layout plans and structural details for Archibald Avenue UC 

Tieback Wall.   The design and plans will be  in accordance with Caltrans Seismic Design Criteria, Bridge 

Design Specifications, Memos to Designers and Bridge Design Details Manual.  Details and construction 

specifications will be prepared in accordance with Caltrans Standard Plans, Standard Specifications, and 

Standard Special Provisions. 

CONSULTANT will  develop  the  following  structural  plans  for  the  Archibald  Avenue UC  Tieback Wall. 

Submittal deliverables will conform  to  the OSFP  Information and Procedures Guide  (December 2012), 

Section 4‐3. 

The following plans will be provided: 

Sheet Type  Sheets 

General Plan  1 

Index to Plans  1 

Foundation Plan  2 

Tieback Wall Layout  2 

Tieback Wall Details  4 

Tieback Wall Reinforcement  1 

Log of Test Borings  4 

Total Sheets 15 

 

An  independent  bridge  design  check  will  be  performed  by  a  California‐registered  civil  engineer 

experienced  in  bridge  design.    The  process will  be  similar  to,  but  independent  of  the  initial  design 

5.b

Packet Pg. 104

A
tt

ac
h

m
en

t:
 C

14
16

9 
S

R
60

-A
rc

h
ib

al
d

 S
co

p
e 

o
f 

W
o

rk
 -

 F
in

al
_2

01
5_

02
_1

9 
 (

16
47

 :
 S

R
 6

0 
A

rc
h

ib
al

d
 P

ro
fe

ss
io

n
al

 S
er

vi
ce

s 
C

o
n

tr
ac

t 
A

w
ar

d
)



C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  67 

process.  The independent check includes design calculations, review of bridge design details, review of 

bridge special provisions, and bridge quantity calculations. 

Any  significant differences between  the  initial design and  the  independent check will  immediately be 

resolved between the two licensed engineers until substantial agreement on the final design is achieved.  

Any required changes will be made to the design and construction documents. 

Structure Quantity calculations and cost estimates will be prepared with the initial design and as part of 

the independent check.  The two estimates will be reconciled to develop the final estimate. 

CONSULTANT will  complete  the  Caltrans OSFP  Consultant Quality  Control  Statement  and  submit  the 

completed PS&E documents  (checked)  for  review.   This submittal will  include  the  independent bridge 

design calculations. 

DELIVERABLES: 

 65% Structures Plans 

 Structure Independent Check Design Calculations 

ASSUMPTIONS: 

 This scope  is budgeted to provide a basic surface treatment to the retaining wall consisting of 

fractured rib texture.  Should more complicated aesthetics be required an additional scope and 

fee can be negotiated. 

 Any shoring design is not part of the scope of work. 

240.90   DRAFT STRUCTURES SPECIAL PROVISIONS AND COST ESTIMATE 

CONSULTANT will prepare special provisions for the construction of the retaining wall through editing of 

the current Caltrans Standard Special Provisions  (SSP's)  in accordance with Caltrans’ PS&E/RTL Guide.  

The  structure  special  provisions will  be  prepared  by  a  California‐licensed  civil  engineer who will  be 

prepared  to  sign  and  stamp  them  as  the  structure  special  provisions  engineer  upon  their  final 

incorporation into the construction bid documents for the overall project. 

CONSULTANT  will  prepare  two  independent  sets  of  quantity  take‐off  calculations  for  the  various 

structure construction bid items identified by the structures special provisions engineer.  The two sets of 

independently‐prepared quantity take‐off calculations will be reconciled by the respective engineers to 

ensure  agreement  within  the  tolerances  specified  in  Caltrans’  PS&E  Guide,  and  the  resulting  item 

quantities will be properly summarized using the Caltrans’ structure item summary sheets.  Based on the 

final  item  quantities,  the  structure  specifications  engineer  will  estimate  unit  prices  as  a  basis  for 

establishing an itemized estimate of the structure’s construction cost. 

DELIVERABLES: 

 65% Structural Special Provisions 

 65% Quantity Calculations and Independent Check Quantity Calculations  
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250  UPDATED STRUCTURE PLANS (95%) 

250.55   UPDATED STRUCTURE PLANS 

CONSULTANT will update  Structures Plans  to  incorporate  changes  in design based on  comments and 

reviews provided by CALTRANS, coordination efforts and updated information after the 65% submittal. 

DELIVERABLES: 

 95% Structure Plans 

250.60   UPDATED STRUCTURE SPECIAL PROVISIONS AND COST ESTIMATE 

CONSULTANT will update Special Provisions to  incorporate changes  in design based on comments and 

reviews provided by CALTRANS, coordination efforts and updated information after the 65% submittal. 

CONSULTANT will  update  Cost  Estimate  to  incorporate  changes  in  design  based  on  comments  and 

reviews provided by CALTRANS, coordination efforts and updated information after the 65% submittal. 

DELIVERABLES: 

 95% Structural Special Provisions 

 95% Quantity Calculations and Estimate 

255  CIRCULATE, REVIEW AND PREPARE FINAL PS&E PACKAGE 

255.10   UPDATED PS&E PACKAGE (95%) 

CONSULTANT will update 65% PS&E to incorporate changes in design based on comments and reviews 

provided  by  CALTRANS,  coordination  efforts  and  updated  information  after  the  65%  submittal.  The 

following PS&E will be updated: 

 255.10.05  Updated Roadway PS&E 

 255.10.10  Updated Highway Planting PS&E 

 255.10.15  Updated Traffic PS&E 

 255.10.20  Updated Drainage PS&E 

 255.10.30  Updated Utility PS&E 

 255.10.35  Updated Electrical PS&E 

During  preparation  of  95%  Plan  submittal,  CONSULTANT  will  schedule  a  safety  review  and  a 

constructability  review  of  the  plans.  CONSULTANT  will  attend  these  review  meetings,  respond  to 

comments, prepare and submit a response to comment disposition matrix. 

CONSULTANT will update Special Provisions to  incorporate changes  in design based on comments and 

reviews provided by CALTRANS, coordination efforts and updated information after the 65% submittal. 

CONSULTANT will  update  Cost  Estimate  to  incorporate  changes  in  design  based  on  comments  and 

reviews provided by CALTRANS, coordination efforts and updated information after the 65% submittal. 

5.b

Packet Pg. 106

A
tt

ac
h

m
en

t:
 C

14
16

9 
S

R
60

-A
rc

h
ib

al
d

 S
co

p
e 

o
f 

W
o

rk
 -

 F
in

al
_2

01
5_

02
_1

9 
 (

16
47

 :
 S

R
 6

0 
A

rc
h

ib
al

d
 P

ro
fe

ss
io

n
al

 S
er

vi
ce

s 
C

o
n

tr
ac

t 
A

w
ar

d
)



C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  69 

DELIVERABLES: 

 95% Roadway PS&E 

 95% Highway Planting PS&E 

 95% Traffic PS&E 

 95% Drainage PS&E 

 95% Utility PS&E 

 95% Electrical PS&E 

255.20   FINAL PS&E PACKAGE (100%) 

 

 

255.20.05  FINAL ROADWAY PS&E 

CONSULTANT will update 95% Roadway Plans to incorporate changes in design based on comments and 

reviews provided by CALTRANS, coordination efforts and updated information after the 95% submittal. 

CONSULTANT will meet collectively with all participating agencies to resolve outstanding issues relative 

to  agency  comments.    CONSULTANT  will  prepare  final  dispositions  for  each  review  comment  for 

submittal  to  the Agencies.   When  revisions have been made, CONSULTANT will obtain signatures and 

provide the requested number of stamped plans to SANBAG. 

This project  is anticipated to be bid advertised, and awarded by SANBAG; therefore CALTRANS District 

Office Engineer  and CALTRANS Headquarter Office Engineer  reviews  and  approvals  are not  required.  

Additional  compensation will be  required  if  the project  is bid advertised and awarded by CALTRANS, 

which will require additional reviews by CALTRANS District OE and HQ OE.  These reviews are excluded 

from this scope of work. 

Plan  sheet  format will be per CALTRANS plan  sheet preparation  guidelines. CONSULTANT will  supply 

CALTRANS with an electronic version of  final plans  sheets  for  their  records, however  this work effort 

does not include meeting the strict requirements of an electronic submittal for a CALTRANS advertised 

and bid project. 

CONSULTANT will update Special Provisions to  incorporate changes  in design based on comments and 

reviews provided by CALTRANS, coordination efforts and updated information after the 95% submittal. 

CONSULTANT will meet collectively with all participating agencies to resolve outstanding issues relative 

to  agency  comments.    CONSULTANT  will  prepare  final  dispositions  for  each  review  comment  for 

submittal  to  the Agencies.   When  revisions have been made, CONSULTANT will obtain signatures and 

provide the requested number of stamped specifications to the SANBAG. SANBAG will be responsible for 

developing  “upfront”  Notice  to  Bidders  and  other  Construction  Contract  related  specification  to 

complete the specification bid package. 

CONSULTANT will  update  Cost  Estimate  to  incorporate  changes  in  design  based  on  comments  and 

reviews provided by CALTRANS, coordination efforts and updated information after the 95% submittal. 
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CONSULTANT will meet collectively with all participating agencies to resolve outstanding issues relative 

to  agency  comments.    CONSULTANT  will  prepare  final  dispositions  for  each  review  comment  for 

submittal  to  the Agencies.   When  revisions have been made, CONSULTANT will obtain  approval  and 

provide cost estimate to SANBAG. 

DELIVERABLES: 

 Approved 100% Roadway PS&E 

255.20.10  FINAL STRUCTURES PS&E 

CONSULTANT will update 95% Structures Plans  to  incorporate changes  in design based on comments 

and  reviews  provided  by  CALTRANS,  coordination  efforts  and  updated  information  after  the  95% 

submittal.  CONSULTANT will meet  collectively with  all  participating  agencies  to  resolve  outstanding 

issues  relative  to  agency  comments.    CONSULTANT  will  prepare  final  dispositions  for  each  review 

comment  for  submittal  to  the Agencies.   When  revisions have been made, CONSULTANT will obtain 

signatures and provide the requested number of stamped plans to SANBAG. 

This project is anticipated to bid advertised, and awarded by the SANBAG, therefore CALTRANS District 

Office Engineer  and CALTRANS Headquarter Office Engineer  reviews  and  approvals  are not  required.  

Additional compensation will be  required  if  the project  is bid advertised, and awarded by CALTRANS, 

which will require additional reviews by CALTRANS District OE and HQ OE.  These reviews are excluded 

from this scope of work. 

Plan  sheet  format will be per CALTRANS plan  sheet preparation  guidelines. CONSULTANT will  supply 

CALTRANS with an electronic version of  final plans  sheets  for  their  records, however  this work effort 

does not include meeting the strict requirements of an electronic submittal for a CALTRANS advertised 

and bid project. 

CONSULTANT will update Special Provisions to  incorporate changes  in design based on comments and 

reviews provided by CALTRANS, coordination efforts and updated information after the 95% submittal. 

CONSULTANT will meet collectively with all participating agencies to resolve outstanding issues relative 

to  agency  comments.    CONSULTANT  will  prepare  final  dispositions  for  each  review  comment  for 

submittal  to  the Agencies.   When  revisions have been made, CONSULTANT will obtain signatures and 

provide the requested number of stamped specifications to the SANBAG. SANBAG will be responsible for 

developing  “upfront”  Notice  to  Bidders  and  other  Construction  Contract  related  specification  to 

complete the specification bid package. 

CONSULTANT will  update  Cost  Estimate  to  incorporate  changes  in  design  based  on  comments  and 

reviews provided by CALTRANS, coordination efforts and updated information after the 95% submittal. 

CONSULTANT will meet collectively with all participating agencies to resolve outstanding issues relative 

to  agency  comments.    CONSULTANT  will  prepare  final  dispositions  for  each  review  comment  for 

submittal  to  the Agencies.   When  revisions have been made, CONSULTANT will obtain  approval  and 

provide cost estimate to SANBAG. 

DELIVERABLES: 
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 Approved 100% Structure PS&E 

255.35   SURVEY FILE 

CONSULTANT will prepare and compile documentation to be included in a Survey File for use by the lead 

surveyor assigned to this project prior to construction. The following documentation will be included in 

the Survey File as prescribed by  the Project Development Procedures Manual  (PDPM) Appendix QQ – 

Preparation Guidelines for Survey Files: 

 Contact List 

 Datum Listing 

 Project Reference List 

 Additional Instructions 

 Contract Plans 

 Project Control 

 Topography & Base Maps 

 Horizontal & Vertical Alignments 

 Profiles 

 Cross Sections ‐ Roadway cross‐sections at 50’  intervals. The cross‐sections will depict only the 

finished surface, pavement subgrade and original ground generated from the DTM files and will 

be  identified by station  interval.   Additive  information such as elevation callouts, curbs, dikes, 

wall cross‐sections, right of way lines, ditch cross‐sections, etc. will not be shown on the cross‐

sections. 

 Right of Way Appraisal Maps 

 Right of Way Coordinate Geometry 

 Right of Way Monument Perpetuation Documentation 

 Structural Systems (Bridges) 

 Drainage Systems 

 Digital Design Model 

CONSULTANT will submit the Survey File electronically to SANBAG. 

DELIVERABLES: 

 Survey File 

ASSUMPTIONS: 

 Slope Stake Notes and Grid Grades are excluded from this scope of work. 

255.40   RESIDENT ENGINEER’S PENDING FILE 

CONSULTANT will meet with the Resident Engineer (RE) and functional units and provide the following 

information  for  the RE  file.   This  list  is not  comprehensive and CONSULTANT  shall provide additional 

information as appropriate: 

 Permits 
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 Surveying Notes  

 Geotechnical (GDR) and Foundation (FDR) Reports 

 Hydrology/Hydraulics Report and calculations 

 Relevant correspondence and memoranda 

 Engineering calculations (horizontal and vertical alignments, earthwork quantities, etc.) 

 Environmental Agreements and Reports 

 Summary and discussion of Environmental issues 

 Traffic Management Plan and supplements 

 Material Handouts 

 Storm Water Data Report 

 Right‐of‐Way Maps & Agreements  

 List of Project Personnel 

 Cooperative Agreements 

CONSULTANT will provide an electronic version of all RE file information. 

DELIVERABLES: 

 Resident Engineer’s File 

260  CONTRACT BID DOCUMENTS READY TO LIST 

260.80   DRAFT CONTRACT READY 

CONSULTANT  will  coordinate  with  SANBAG  to  prepare  final  bid  documents  and  contract  ready  for 

advertising.  CONSULTANT will provide information to prepare final bid documents ready for advertising. 

265  AWARDED AND APPROVED CONSTRUCTION CONTRACT 
Bidding procedures will be the responsibility of SANBAG.   

During bid advertisement of the project, CONSULTANT will refer all questions concerning the  intent to 

the  SANBAG  for  resolution.    In  the  event  that  items  requiring  interpretation  of  the  drawings  or 

specifications are discovered during  the bidding period,  the SANBAG will  request assistance  from  the 

CONSULTANT.    The  CONSULTANT  will  advise  SANBAG  regarding  the  proper  procedure  required  for 

analysis of said items.   

CONSULTANT will attend the pre‐bid meeting with the appropriate technical personnel. 

CONSULTANT will draft responses to bidders’ inquiries as requested by SANBAG.  All such responses will 

be  routed  through  SANBAG.    All  direct  contractor  inquiries will  be  directed  by  the  CONSULTANT  to 

SANBAG.  CONSULTANT shall assist with the resolution of utility related issues that may arise during the 

bidding process,  including design modifications as needed and as approved by  the  SANBAG PROJECT 

MANAGER. 
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ASSUMPTIONS: 

 Preparing Bid Addendums are excluded from this scope of work. 

270  CONSTRUCTION ENGINEERING TECHNICAL SUPPORT 
Construction  of  the  project  will  be  the  responsibility  of  SANBAG.    During  the  construction  phase, 

SANBAG  shall  work  closely  with  Resident  Engineer  (RE)  to  assist  and  advise  the  RE  to  minimize 

construction conflicts and to expedite project completion.  

The following scope of work and budgets are for the purposes of creating an assumed budgeted amount 

for engineering services during construction.  The following scope of work and budgets will be provided 

on  a  time  and materials  basis  and  is  based  on  our  experience  providing  engineering  services  during 

construction of similar projects. 

270.20   PRE‐CONSTRUCTION MEETING 

CONSULTANT  will  attend  the  pre‐construction  meeting  with  three  (3)  technical  personnel.  

CONSULTANT will prepare agenda for the pre‐construction meeting and provide five (5) days prior to the 

meeting. 

DELIVERABLES: 

 Agenda for Pre‐Construction Meeting 

 Three (3) technical personnel attend the pre‐construction meeting 

270.25   PARTNERING WORKSHOP 

CONSULTANT  will  attend  a  partnering  workshop  as  requested  by  SANBAG  with  two  (2)  technical 

personnel. 

DELIVERABLES: 

 Two (2) technical personal attend the Partnering Workshop 

270.30   SHOP DRAWING AND SUBMITTAL REVIEW 

When  requested by SANBAG, CONSULTANT will  review  submittals and  shop drawings.   The  review of 

shop  drawings  shall  include  tieback  wall  working  drawing  submittals,  construction  contractor’s 

submittals for substitutions, construction contractor’s alternative construction approval, structural steel 

layout  for  structures,  and  others  as  required  by  the  Resident  Engineer.      The  shop  drawing  scope 

assumes one review of each submittal and one back check of re‐submittals.  Incomplete submittals will 

not be accepted for initial reviews.  Multiple reviews of re‐submittals that do not adequately address the 

initial review comments are not included. 

DELIVERABLES: 

 Shop Drawing Reviews 

270.35   SITE VISITS 

CONSULTANT  will  visit  the  job  site  as  requested  by  SANBAG.    This  task  does  not  include  regular 

attendance at any construction meetings. 
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C14169 EXHIBIT A 

SR‐60 ARCHIBALD AVENUE INTERCHANGE | SCOPE OF WORK  74 

DELIVERABLES: 

 Site Visits 

270.40   RESPOND TO INQUIRIES / REQUESTS FOR INFORMATION (RFI’S) 

CONSULTANT  will  draft  responses  to  contractor  inquiries  and  RFIs  as  requested  by  the  Resident 

Engineer. CONSULTANT  shall  assist with  the  resolution of utility  related  issues  that may  arise during 

construction,  including  design  modifications  as  needed  and  as  approved  by  the  SANBAG  PROJECT 

MANAGER. 

DELIVERABLES: 

 Responses to RFIs 

270.45   MONUMENTATION PERPETUATION SURVEYS 

This activity is required by the Professional Land Surveyors Act and includes: 

 Preparation of lists of monuments threatened with destruction 

 Referencing threatened monuments with tie‐outs for perpetuation through construction 

 Setting replacement monuments after construction to effect said perpetuation 

Final monumentation  is  limited  to  the  setting  of monuments  for  new  right  of  way  acquisitions  or 

monuments  destroyed  during  construction.    Setting  of monuments  omitted  or missing  unrelated  to 

construction activities is excluded from the scope of work. 

DELIVERABLES: 

 Monumentation Perpetuation Surveys 

295  ACCEPT  CONTRACT/PREPARE  FINAL  CONSTRUCTION  ESTIMATE  AND 

FINAL REPORT 
While SANBAG  is  responsible  for maintaining  field as‐built plans, CONSULTANT  shall keep a  record of 

changes  based  solely  on  information  provided  by  CONSULTANT  in  response  to  RFI’s  and  additional 

drawings prepared at SANBAG request.  These marked up plans from SANBAG will form the basis for the 

development of the Final Record Drawings.  CONSULTANT assumes no responsibility for the accuracy of 

the information provided by the Resident Engineer.   

In developing the final record drawings, CONSULTANT shall follow all requirements specified in Sections 

5‐104D  (1) and  (2) of  the Caltrans Construction Manual and submit  to SANBAG no  later  than 60 days 

after construction contract acceptance by SANBAG. 

Deliverables: 

 Final Record Drawings 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 6 

Date:  April 9, 2015 

Subject: 

Interstate 10 (I-10) Pepper Avenue Interchange - Funding Agreements, Approval of Final Design 

Plans & Advertisement for Construction Bids 

Recommendation: 

That the following be reviewed and recommended for final approval by the Board of Directors, 

acting in its capacity as the San Bernardino County Transportation Authority, at a regularly 

scheduled Board meeting: 

A. Approve Amendment No. 1 to Contract No. C13040 with the City of Colton and the County 

of San Bernardino to increase the receivable contribution from the City of Colton in the amount 

of $596,430.00 for a total receivable amount of $842,830.00 for their share of the total project 

cost of the Interstate 10 (I-10) Pepper Avenue Interchange Project. 

That the following be reviewed and recommended for final approval by the Board of Directors, 

acting in its capacity as the San Bernardino County Transportation Commission, at a regularly 

scheduled Board meeting: 

B. Approve Trade Corridors Improvement Fund (TCIF) Baseline Agreement No. 15-1001258 

with the California Transportation Commission (CTC) for the I-10 Pepper Avenue Interchange 

Project. 

C. Authorize the Executive Director to execute the final TCIF Baseline Agreement No. 15-

1001258 after approval as to form by General Counsel. 

D. Approve the Plans, Specifications, and Estimate (PS&E) package for the I-10 Pepper Avenue 

Interchange Project. 

E. Authorize the Director of Project Delivery to advertise Invitation for Bids (IFB) 

No. 15-1001238, pending federal authorization to proceed, for construction bids for the I-10 

Pepper Avenue Interchange Project. 

F. Authorize staff to proceed directly to the Board without prior Metro Valley Study Session 

review for the award of Construction Contract No. 15-1001238. 

Background: 

Recommendation A: The I-10 Pepper Avenue Interchange Project includes replacement of the 

existing Pepper Avenue Bridge over I-10 and ramp improvement to address congestion at the 

interchange.  At its April 2015 meeting, the SANBAG Board of Directors authorized staff to 

submit an application for TCIF to help address a $1,754,205 funding shortfall due to a cost 

increase of the same amount for the construction phase of the project.  The construction funding 

for the Project is shared by SANBAG and the City of Colton at a ratio of 66% and 34% 

respectively after buy-down of the discretionary federal funding, in accordance with the 

SANBAG Development Mitigation Nexus Study and Measure I Strategic Plan. The City’s share 

of the cost increase is $596,430, while SANBAG’s share is $1,157,775.  Staff is recommending 
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Board of Directors Metro Valley Study Session Agenda Item 

April 9, 2015 

Page 2 

 

that the Board approve Amendment 1 to Cooperative Agreement No. C13040 with the City of 

Colton and the County of San Bernardino to address the change to the project cost.  Because the 

County of San Bernardino completed an early component of the improvements needed at the 

interchange, the alignment of Valley Avenue at Pepper Avenue, the parties agreed that the 

County has met their obligations under the Nexus Study.   

Recommendations B and C: As part of the application for TCIF funding to the CTC, a baseline 

agreement between SANBAG and the CTC is required and must be approved by SANBAG prior 

to allocation of the TCIF funds.  TCIF approval and allocation is scheduled for the 

May 27, 2015, CTC meeting.  Upon allocation of the TCIF funds, staff will be able to submit the 

request for federal authorization to proceed with construction and advertise for construction bids 

in August 2015.  Staff is recommending that the Board approve Baseline Agreement No. 15-

1001258 to allocate TCIF funds to the I-10 Pepper Avenue Interchange Project.  Additionally, 

staff is requesting that the Board authorize the Executive Director to sign the final agreement 

once received from the CTC and approved as to form by General Counsel to ensure the 

agreement is fully executed prior to allocation. 

Recommendation D: The California Department of Transportation (Caltrans) is expected to 

issue a letter approving the design of the I-10 Pepper Avenue Interchange Project shortly as the 

project is in its final design review before signatures.  Staff is requesting that the Board also 

approve the final PS&E package. With the Board’s approval, staff can submit the plans with the 

federal request for authorization to proceed with construction and obligation of the federal funds. 

Recommendation E:  Staff is also recommending that the Board authorize the Director of 

Project Delivery to advertise the construction contract for the project through the release of IFB 

No. 15-1001238, subject to issuance of the federal authorization to proceed with construction.  

Staff anticipates receiving federal authorization towards the end of July 2015, which would allow 

release of IFB in August 2015. 

Recommendation F:  The TCIF program requires that a construction contract be awarded 

within six months of allocation of funding.  With the anticipated allocation of TCIF funds at the 

end of May, the project construction contract would have to be awarded no later than the 

December 2015, SANBAG Board meeting.  Staff is therefore requesting authorization to proceed 

directly to the Board for construction contract award without prior Metro Valley Study Session 

review to ensure that the contract is awarded no later than the first week of December. 

Financial Impact: 

This item is consistent with the Fiscal Year 2014/2015 Budget.  Use of the TCIF funds and 

additional Colton funds will be reflected in the Fiscal Year 2015/2016 Budget. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SANBAG General Counsel and Procurement Manager have reviewed this item, the 

draft agreement and draft amendment. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: April 9, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes No

Description:

Start Date: 02/12/2013 Expiration Date:

Has Contract Term Been Amended? No X Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

x

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Paul Melocoton

Additional Information

Amendment No.: Vendor No.:

County of San Bernardino and City of Colton 

Cooperative Agreement for I-10 Pepper Avenue Interchange 

Allow for completion of construction and closeout period

246,400.00$         

246,400.00$         

596,430.00$         

842,830.00$         

09/30/2015 Revised Expiration Date: 12/28/2018

-$                        

-$                       

842,830.00$        

Approve Amendment 1 to C13040 and increase receivable amount from City of Colton by $596,430 for total of $842,830.

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

13040 1

20%

EA No.: 

99/99/999

05/06/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

00542 & 00559
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C13040-01  Page 1 of 3  

AMENDMENT NO. 1 TO COOPERATIVE AGREEMENT NO.  C13040 

BETWEEN 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY, 

CITY OF COLTON 

AND 

COUNTY OF SAN BERNARDINO  

FOR 

CONSTRUCTION FOR THE INTERCHANGE AT PEPPER AVENUE AND 

INTERSTATE ROUTE 10 IN THE CITY OF COLTON 

 

This Amendment No. 1 to Cooperative Agreement C13040 is made by and between the City of 

Colton (CITY), the County of San Bernardino (COUNTY), and San Bernardino County 

Transportation Authority (“AUTHORITY”), (AUTHORITY, CITY, and COUNTY are 

collectively “PARTIES”). 

 

RECITALS: 

 

A. PARTIES entered into Cooperative Agreement C13040 on February 12, 2013 to define roles 

and responsibilities and funding for Phase 2 of the Interstate 10 (I-10) Pepper Avenue 

Interchange Project (PROJECT); and 

 

B. AUTHORITY has completed the 95% Plans, Estimates, and Specifications package for 

PROJECT and has received approval from the Project Development Team consisting of 

representatives from the PARTIES and the California Department of Transportation 

(Caltrans); and 

 

C. The estimated cost of PROJECT has increased $2,391,000, from $7,655,000  to $10,046,000; 

and  

 

D. The PARTIES desire to amend Cooperative Agreement C13040 to define PROJECT funding 

responsibilities for the cost increase; and 

 

NOW THEREFORE, in consideration of the terms and conditions set forth herein, the 

PARTIES agree to the following: 

 

1. Delete Paragraph 2. of Section 1, entitled “AUTHORITY AGREES” and replace with 

the following: 

2.  To contribute towards the overall PROJECT cost an amount not to exceed 

One Million Five Hundred Twenty-seven Thousand Three Hundred and 
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C13040-01  Page 2 of 3  

Seventy-five Dollars ($1,527,375), as shown in Attachment A, “Project 

Funding Table”, attached to and incorporated into this Agreement.” 

2. Delete Paragraph 1. of Section II, entitled “CITY AGREES” and replace with the 

following: 

“1.  To contribute towards an overall PROJECT cost in amount not to exceed 

Eight Hundred Forty-two Thousand Eight Hundred Thirty Dollars ($842,830) 

as shown in Attachment A, “Project Funding Table”, attached to and 

incorporated into this Agreement.” 

3. Delete Paragraph 1. of Section IV, entitled “IT IS MUTUALLY AGREED” and 

replace with the following: 

“1.  The scope of the PROJECT shall include replacement of the existing Pepper 

Avenue bridge structure to provide five lanes, minor ramp improvements, 

minor arterial street improvements, and ancillary improvements as reflected in 

the 95% Plans, Estimates, and Specifications package for PROJECT that has 

received approval from the Project Development Team consisting of 

representatives from the Parties and Caltrans.”  

4. Delete the first sentence of Paragraph 12. of Section IV, entitled “IT IS MUTUALLY 

AGREED” and replace with the following: 

“12. This agreement shall terminate upon completion of Project and all 

Construction obligations of AUTHORITY, or on December 28, 2018, 

whichever is earlier in time except that the indemnification provisions shall 

remain in effect until terminated or modified, in writing, by mutual 

agreement.” 

5. The Parties understand that the PROJECT cost provided in this Amendment No. 1 is 

an estimate and there is a potential for cost increases or decreases.  If a cost increase 

becomes apparent, the PARTIES agree to work in good faith to amend Cooperative 

Agreement No. C13040. 

6. All other provisions of Cooperative Agreement No. C13040 shall remain in full force 

and effect and are incorporated into this Amendment. 

7. This Amendment No. 1 is effective on the date signed by AUTHORITY.  

 

-------------------------SIGNATURES ON THE FOLLOWING PAGE------------------------- 
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C13040-01  Page 3 of 3  

 

IN WITNESS WHEREOF, the PARTIES have duly executed this Amendment No. 1 below. 

 

SAN BERNARDINO COUNTY    CITY OF COLTON 

TRANSPORTATION AUTHORITY 

 

 

By: ________________________  By: ________________________ 

 L. Dennis Michael     Richard DeLaRosa  

 President, Board of Directors    Mayor  

 

Date: ________________________  Date: _______________________ 

 

 

APPROVED AS TO FORM:    APPROVED AS TO FORM:   

  

 

 

By: ________________________  By: ______________________ 

 Eileen Monaghan Teichert    Marco Martinez 

 General Counsel     City Attorney 

 

Date: ________________________  Date: ______________________ 

 

 

 

CONCURRENCE:     COUNTY OF SAN BERNARDINO 

 

 

By: ________________________  By: __________ __________ 

 Jeffery Hill 

 Procurement Manager    

 

Date: ________________________  Date: ______________________ 

 

             

       APPROVED AS TO FORM:  

        

 

By: ______________________ 

        Scott Runyan 

Deputy County Counsel 

 

Date: ___________________ 
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C13040-01   

 

 

Attachment A 

 

Project Funding Table: 

 

Component 
DEMO/ 

IMD
1
 

CITY
2
 SANBAG

2
  

West Valley 

Water 

District
3
 

Total 

Design and Environmental  $0 $190,400 $369,600 $0 $560,000 

Right of Way $0 $0 $0 $0 $0 

Construction Capital $5,695,889 $493,378 $957,733 $700,000 $7,847,000 

Construction Support $1,335,906 $103,052 $200,042 $0 $1,639,000 

SANBAG Management   

and Oversight 
$0 $56,000 $0 $0 $56,000 

Total $7,031,795 $842,830 $1,527,375 $700,000 $10,102,000 

1
Total federal funds awarded to this project include $6,191,930 of TEA-21 DEMO and $904,000 of IMD.   

$64,135 of the DEMO funds were expended under the County’s PA/ED obligation.  In accordance with 

Measure I Strategic Plan DEMO and IMD funds buy-down the total cost of the project prior to applying the 

Developer and Public Shares.  
2
In accordance with Measure I 2010-2040 Strategic Plan: The City is responsible for the 34% Developer Share 

and SANBAG is responsible for the 66% Public Share after buy-down of the DEMO/IMD.  The City is 

responsible for 100% of SANBAG’s Management & Oversight.  
3
Estimated  cost for water line utility work funded by West Valley Water District. West Valley Water District 

will pay actual costs including design and administration costs. 
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Contract Summary Sheet  11/6/12 

 CONTRACT SUMMARY SHEET 
 

Contract No. C 15-1001258  Amendment No.  

By and Between 

San Bernardino County Transportation Authority and CTC, Caltrans, & City of Colton  
 

Contract Description TCIF Baseline Agreement for I-10 Pepper Avenue Interchange 
 

Board of Director’s Meeting Date: 5/06/15 

Overview of BOD Action: Approve Amendment  TCIF Baseline Agreement  C15-1001258 

Is this a Sole-Source procurement?    Yes           No 
 

CONTRACT OVERVIEW 

Original Contract Amount $ 0 Original Contingency Amount $ 0 

Revised Contract Amount 
Inclusive of prior amendments 

$ 0 Revised Contingency Amount 
Inclusive of prior amendments 

$ 0 

Current Amendment Amount $ 0 Contingency Amendment $ 0 

TOTAL CONTRACT VALUE $ 0 TOTAL CONTINGENCY VALUE $ 0 

TOTAL BUDGET AUTHORITY(contract value + contingency) $ 0 
 

Contract Start Date 
5/06/15 

Current Contract Expiration Date 
12/28/18 

Revised Contract Expiration Date 
 

Has the contract term been amended?   No   Yes - please explain. 
 
 

FINANCIAL INFORMATION 

 Budget authority for this contract currently exists in Task No. 0896. 

 A Budget Amendment is required. 

How are we funding current FY?  MSI (6220) and City of Colton (6010) 

 Federal Funds  State Funds  Local Funds  TDA Funds  Measure I Funds 

Provide Brief Overview of the Overall Funding for the duration of the Contract: 

Note: contract is neither payable or receivable; scoping agreement only and not commitment of funds 

 Payable     Receivable 
 

CONTRACT MANAGEMENT INFORMATION 
Check all applicable boxes: 

 Retention?  If yes, indicate %      . 

 Disadvantaged Business Enterprise (DBE) Goal       %      

 

    

Project Manager (Print Name)  Signature Date 

Task Manager (Print Name)  Signature Date 

Dir. of Fund Admin. & Programming (Print Name)  Signature Date 

Contract Administrator (Print Name)   Signature Date 

Chief Financial Officer (Print Name)  Signature Date 
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Page 1 

15-1001258 

 

SANBAG Agreement No. 15-1001258  

TRADE CORRIDORS IMPROVEMENT FUND 
PROJECT BASELINE AGREEMENT 

 

 

1. PARTIES AND DATE 
 

1.1 This Project Baseline Agreement (Agreement) for the I-10 Pepper Interchange 

Improvement Project, effective on May 28, 2015, is made by and between the 

California Transportation Commission (Commission), the California Department 

of Transportation (Caltrans), and the San Bernardino County Transportation 

Commission (SANBAG), City of Colton (Project Sponsors), sometimes 

collectively referred to as the “Parties”. 

 

2. RECITAL 

 

2.1 Whereas at its April 10, 2008, meeting the California Transportation Commission 

programmed the Trade Corridors Improvement Fund and included in this program 

of projects the I-10 Pepper Interchange Improvement Project, the parties are 

entering into this Project Baseline Agreement to document the project cost, 

schedule, scope and benefits, as detailed on the Project Programming Request 

Form attached hereto as Exhibit A, the Draft Project Study Report or Equivalent 

attached hereto as Exhibit B, and the Project Benefits Form attached hereto as 

Exhibit C, as the baseline for project monitoring by the California Transportation 

Commission and its Project Delivery Council.  The undersigned Project Sponsors 

certify that the funding sources cited are committed and expected to be available; 

the estimated costs represent full project funding; and the scope and description of 

benefits is the best estimate possible. 

 

3. GENERAL PROVISIONS 

 

 The Project Sponsors and Caltrans agree to abide by the following provisions: 

 

3.1 To meet the requirements of Government Code Section 8879.23(c)(1), as added 

by Proposition 1B, and of Government Code Section 8879.50, as enacted through 

implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193). 

3.2 To adhere to the provisions of the California Transportation Commission 

Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade 

Corridors Improvement Fund (TCIF),” dated April 10, 2008. 

3.3 To adhere to the California Transportation Commission’s Trade Corridors 

Improvement Fund Guidelines. 

3.4 To adhere to the California Transportation Commission’s Accountability 

Implementation Plan and Policies, and program and baseline amendment 

processes. 

3.5 The Sponsoring Agency agrees to secure funds for any additional costs of the 

project.  Any change to the funding commitments outlined in this agreement 

requires an amendment. 
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Page 2 

15-1001258 

 

3.6 To report to the California Transportation Commission on a quarterly basis on the 

progress made toward the implementation of the project, including scope, cost 

and schedule. 

3.7 To report to the California Transportation Commission on the progress, on a 

quarterly basis, and outcomes, at the end of the environmental phase, of the 

environmental process with regard to air quality impacts due to emissions from 

diesel or other particulates and related mitigation strategies.  Whereas the Bond 

Act mandates that the Commission shall allocate TCIF for trade infrastructure 

improvements in a manner that places emphasis on projects that improve trade 

corridor mobility while reducing emissions of diesel particulate and other 

pollutant emissions, the Department of Transportation, the Sponsoring Agency, 

and the Corridor Coalition understand and agree that the California Transportation 

Commission will only allocate TCIF to projects that can demonstrate compliance 

with applicable environmental requirements.  If environmental clearance is 

conditioned to the implementation of mitigation measures, the sponsoring agency 

must commit, in writing, to the implementation of those mitigation measures. 

3.8 To maintain and make available to the California Transportation Commission 

and/or its designated representative, all work related documents, including 

engineering and financial data, during the course of the project and retain those 

records for four years from the date of the final closeout of the project.  Financial 

records will be maintained in accordance with Generally Accepted Accounting 

Principles. 

3.9 The California Transportation Commission and/or its designated representative, 

has the right to audit the project records, including technical and financial data, of 

the Department of Transportation, the Sponsoring Agency, and any sub 

consultants at any time during the course of the project and for four years from 

the date of the final closeout of the project.  Audits will be conducted in 

accordance with Generally Accepted Government Auditing Standards. 

 

4. SPECIFIC PROVISIONS AND CONDITIONS 
 

4.1 Project Schedule and Cost  
 See Project Programming Request Form, (Exhibit A.) 

 

4.2 Project Scope 
 See Project Study Report/Project Study Report Equivalent 

 

4.3 Project Scope 
 See Project Benefits Form 

 

4.4 Other Project Specific Provisions and Conditions 
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Raymond Wolfe DATE 

Executive Director  

San Bernardino County Transportation Commission  

  

 

 

 

 DATE 

City of Colton  

  

 

 

Malcolm Dougherty, Director DATE 

California Department of Transportation  

  

 

 

Will Kempton DATE 

Executive Director  

California Transportation Commission  

 

 

 

 

Approved as to Form by: DATE 

Eileen Monaghan Teichert  

SANBAG General Counsel  

 

 

 

______________________________ 

 

Concurrence:  

Jeffery Hill  

SANBAG Procurement Manager   
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Exhibit A  

 

DTP-0001 (Revised July 2013)

End Closeout Phase (Closeout Report)

End Environmental Phase (PA&ED Milestone)

Begin Design (PS&E) Phase

End Design Phase (Ready to List for Advertisement Milestone)

Begin Right of Way Phase

Right of Way

SCAG

Project Title

Project ID

End Right of Way Phase (Right of Way Certification Milestone)

Begin Construction Phase (Contract Award Milestone)

PS&E

Construction

20.1 22

Paul Melocoton

PPNO

County Project Sponsor/Lead Agency

SANBAG

EA

PM Bk

1E030

PM Ahd

08

10

Project Manager/Contact

SBD

Local Assistance

N/ADraft Project Report

Route/Corridor

07/09/13

N/A

Proposed

N/A

Project Milestone

District

PA&ED

03/25/14

08/17/17

02/20/15

Implementing Agency

SANBAG

SANBAG

SANBAG

Begin Environmental (PA&ED) Phase

The purpose of the I-10 Pepper Avenue Bridge Replacement Project is to improve traffic operations at the I-

10 Pepper Avenue Interchange by increasing capacity and reducing congestion.   The existing conditions 

along Pepper Avenue over the bridge have deficient vehicular capacity and vehicular queue storage resulting 

in congestive traffic conditions at the Interchange with some intersections operating currently at LOS E or 

worse.  As previously mentioned, Pepper Avenue carries a large volume of trucks while carrying commuter 

and Arrowhead Regional Medical Center related traffic.  

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

Date: 3/16/15

General Instructions

The proposed project would widen Pepper Avenue from three lanes to five and would also improve 

intersection geometric design to facilitate flow of traffic.  The improvements will extend turning lane lengths 

to provide adequate turning queue storage, replace the existing I-10 Pepper Avenue Bridge, minor ramps, 

arterial street and ancillary improvements.

MPO

Location, Project Limits, Description, Scope of Work See page 2

I-10 Pepper Avenue Interchange Improvement

MPO ID TCRP No.

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or 

TDD (916) 654-3880 or write Records and Forms M anagement, 1120 N Street, M S-89, Sacramento, CA 95814.

02/20/15

04/13/15

10/07/15

04/13/15

E-mail Address

Project Study Report Approved

Component

Phone

909-884-8276

Includes Bike/Ped ImprovementsIncludes ADA Improvements

Element

pmelocoton@sanbag.ca.gov

Supports Sustainable Communities Strategy (SCS) Goals Reduces Greenhouse Gas Emissions

SANBAG

Purpose and Need See page 2

Project Benefits See page 2

The proposed improvements will address increases in vehicular and truck traffic as a result of growth and 

development in the area.  With the proposed project, traffic conditions are forecasted to improve 

significantly with studied intersections operating at acceptable LOS of D or better.

End Construction Phase (Construction Contract Acceptance Milestone)

CE/CEDocument TypeCirculate Draft Environmental Document

ADA Notice

08/17/17

08/17/18

Begin Closeout Phase

New Project

Print
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DTP-0001 (Revised July 2013) Date: 3/16/15

District EA

08 1E030

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 64 64

PS&E 561 561

R/W SUP (CT)

CON SUP (CT)

R/W

CON 9,486 9,486

TOTAL 625 9,486 10,111

Fund No. 1:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 1,158 1,158

TOTAL 1,158 1,158

Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 64 64

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 6,128 6,128

TOTAL 64 6,128 6,192

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 904 904

TOTAL 904 904

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO

I-10 Pepper Avenue Interchange Improvement

10SBD

TEA 21 DEMO Program Code

Proposed Funding ($1,000s)

including Con Supp $201k

Proposed Total Project Cost ($1,000s) Notes

Funding Agency

Trade Corridor Improvement Funds (TCIF) Program Code

Proposed Funding ($1,000s)

Funding Agency

Funding Agency

Interstate Maintenance Fund (IMD) Program Code

Proposed Funding ($1,000s)
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Fund No. 4:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 191 191

R/W SUP (CT)

CON SUP (CT)

R/W

CON 596 596

TOTAL 191 596 787

Fund No. 5:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 370 370

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 370 370

Fund No. 6:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 700 700

TOTAL 700 700

DIF Fees (Colton) Program Code

SANBAG Measure I Program Code

Proposed Funding ($1,000s)

Proposed Funding ($1,000s)

Funding Agency

Proposed Funding ($1,000s)

Funding Agency

Funding Agency

Private Fund (West Valley Water District) Program Code
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I‐10/Pepper Avenue Bridge Replacement Project 
EA 1E030 

08/SBd/10/PM 20.7‐21.3 

PERMIT ENGINEERING EVALUATION REPORT 

ATTACHMENT 

 

Figure 1:  Vicinity Map 

SECTION 1 

DESCRIBE PERMIT PROPOSAL, WHAT IT SERVES, APPROXIMATE COSTS 

Project Description 

The San Bernardino Associated Governments (SANBAG) proposes  improvements along Pepper 
Avenue between Valley Boulevard and the eastbound Interstate 10 (I‐10) Ramps.  The existing 
Pepper Avenue overcrossing will be  replaced with a 2‐span bridge  that  facilitates  the Pepper 
Avenue widening and  is  compatible with  the ultimate  configuration of  I‐10.   The project will 
feature  an  additional  through  lane  in  the  northbound  direction  and  left  turn  only  lanes  for 
north and southbound directions.  Pedestrian access will be provided along southbound Pepper 
Avenue within the project  limits.   Class II bike paths will be accommodated by the 8’ shoulder 
on both the north and southbound sides of Pepper Avenue within the project limits.  

Right‐of‐Way 

No right‐of‐way is required for this project. Work within the County of San Bernardino’s 
jurisdiction will be approved by the County. 

Railroad Involvement 

There is no railroad involvement. 
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I‐10/Pepper Avenue Bridge Replacement Project 
EA 1E030 

08/SBd/10/PM 20.7‐21.3 

Project Cost 

The  approximate  construction  cost  for  this  project  is  $9,486,400.  This  includes  contingency 
funds and construction support. 

SECTION 2 

DESCRIBE EXISTING HIGHWAY – BRIEF ANALYSIS OF IMPACT ON HIGHWAY OPERATIONS AND 
MAINTENANCE 

Environmental 

After  the  completion  of  the  Categorical  Exclusion  Checklist  and  approval  of  the  required 
technical studies, the project was found to be exempt from CEQA and NEPA, and a Categorical 
Exemption/Categorical  Exclusion  Determination  Form  is  to  be  signed  in  February  2015.  No 
mitigation is required for this project.  

Existing Conditions 

Pepper Avenue is classified by the City of Colton as a major arterial.  Pepper Avenue begins as a 
2‐lane road approximately 0.4 miles south of  I‐10 with  its terminus at Slover Avenue.   Pepper 
Avenue proceeds northerly from I‐10 through the Cities of Colton and Rialto. The posted speed 
limit is 45 MPH.  Warning signs further reduce speed to 25 MPH in the southbound direction at 
Valley Boulevard. The existing Pepper Avenue within  the project area has 3‐12’  lanes with 2’ 
shoulders and no median.  North of Valley Boulevard, Pepper Avenue has 6‐lanes and serves an 
area of commercial,  institutional and  residential developments.   Pepper Avenue  is  listed as a 
truck route in the City’s General Plan. 

In  the  project  vicinity,  I‐10  has  8‐12’  lanes,  8’  inside  shoulders,  10’  outside  shoulders  and  a 
median of varying width.  The eastbound off‐ramp at Pepper has 2‐12’ lanes with 2’ inside and 
outside  shoulders.    The  westbound  off‐ramp  has  2‐12’  lanes  with  2’  inside  and  outside 
shoulders. 

Traffic Operation and Lane Closures 

Traffic operations will be affected though the duration of the project.  The stage construction is 
designed to provide at least one 11’ northbound through lane and one 11’ southbound through 
lane with varying shoulders along Pepper Avenue at all times except during the constructions of 
Pepper Avenue at  the westbound  ramps.   Closure of Pepper Avenue will also be  required  to 
construct  the  westbound  ramp  portion  of  the  project.  Closure  is  also  required  for  the 
eastbound  and westbound  I‐10  to  construct  and  remove  falsework  for  the  Pepper  Avenue 
Overcrossing (OC).   

Traffic Management Plan (TMP) 

A full TMP was developed for this project.  The approved TMP is a living document that includes 
the  following  elements:  public  information,  motorist  information  strategies,  incident 
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I‐10/Pepper Avenue Bridge Replacement Project 
EA 1E030 

08/SBd/10/PM 20.7‐21.3 

management, and construction  strategies.   Coordination between  the project contractor and 
Caltrans’  Traffic  Management  Center  will  be  ongoing  to  ensure  that  motorists  and  other 
agencies are notified of lane and/or road closures. 

SECTION 3 

ANALYZE PERMIT PROPOSAL FOR GEOMETRIC AND FUNCTIONAL ADEQUACY 

The proposed widening of Pepper Avenue will improved traffic operations and safety by adding 
storage capacity to all intersection movements on Pepper Avenue within the project limits with 
the  addition  of  left  turn  only  lanes  and  right  turn  only  lanes.  Additional  proposed  project 
improvements that will  impact traffic operations and safety  include  improved  level of service, 
standardized  crest  vertical  curve  length  at  the  Pepper  Avenue  OC,  improved  corner  sight 
distance at I‐10 westbound off‐ramp, added Americans with Disabilities Act (ADA) accessibility, 
and added bicycle accessibility.  
 
SECTION 4 
 
Design Exceptions 

Both Mandatory and Advisory Fact Sheet Exceptions  to Design Standards  signed on May 28, 
2014 were prepared and approved for the project. Additionally, a Supplemental Advisory Fact 
Sheet has been prepared and is in the process of being approved. 

The Mandatory design standard exceptions include: 

 Highway Design Manual (HDM) Index 504.3 (3) – Minimum Distance Between 
Intersections 

 HDM Index 201.1 – Stopping Sight Distance 

The Advisory design standard exceptions include: 

 HDM Index 204.4 – Vertical Curve Length 

 HDM Index 105.5(2) – Curb Ramps 

The Supplemental Advisory design standard exceptions include: 

 HDM Index 202.5(1) – Superelevation Transition Length 

 HDM Index 105.5(2) – Curb Ramps 

SECTION 5 
 
No additional information. 
 
APPENDICES 
  Appendix A  Geometric Plans 
  Appendix B  Cost Estimate 
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"PA" 133+27.20 BC

"PA" 134+59.34 BB

"R1" 854+41.90 EC
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Exist MBGR

Beg SW JOIN Exist

Beg CURB (TYPE A2-6)

0.98' Lt "R1" 855+29.34

10" CHDPE

CROSSOVER
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JOIN Exist

0.95' Rt "L2" 857+41.00
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26.15' Rt "L2" 857+41.00
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FOR ROADWAY REMOVALS, SEE C-1 AND C-2. 3.

FOR CURB RAMP DETAILS, SEE C-8, C-9 AND C-10.2. 
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ITEM 
NO

ITEM 
CODE

ITEM DESCRIPTION QUANTITYUNIT PRICE AMOUNT

COMBINED ESTIMATE

PAGE 1 of 112/18/2015 PRELIMINARY ESTIMATE OF COST

IN SAN BERNARDINO COUNTY IN COLTON FROM 0.3 MILES WEST TO 0.3 
MILES EAST OF PEPPER AVENUE OVERCROSSING -- HIGHWAY ENGINEERS 

ESTIMATE -- 08130001211 (HIGHWAY.mdb)

081300012Project No.

1 070030 LEAD COMPLIANCE PLAN LS $5,000.00LUMP SUM $5,000.00

2 080050 PROGRESS SCHEDULE (CRITICAL PATH METHOD) LS $5,000.00LUMP SUM $5,000.00

3 090105 TIME-RELATED OVERHEAD (LS) LS $231,350.00LUMP SUM $231,350.00

4 120090 CONSTRUCTION AREA SIGNS LS $25,000.00LUMP SUM $25,000.00

5 120100 TRAFFIC CONTROL SYSTEM LS $50,000.00LUMP SUM $50,000.00

6 120120 TYPE III BARRICADE EA $100.003 $300.00

7 120149 TEMPORARY PAVEMENT MARKING (PAINT) SQFT $3.004850 $14,550.00

8 120159 TEMPORARY TRAFFIC STRIPE (PAINT) LF $1.0010400 $10,400.00

9 120199 TRAFFIC PLASTIC DRUM EA $50.00170 $8,500.00

10 120300 TEMPORARY PAVEMENT MARKER EA $5.0087 $435.00

11 128605a TEMPORARY SIGNAL AND LIGHTING (LOCATION 1) LS $20,000.00LUMP SUM $20,000.00

12 128605b TEMPORARY SIGNAL AND LIGHTING (LOCATION 2) LS $30,000.00LUMP SUM $30,000.00

13 128651 PORTABLE CHANGEABLE MESSAGE SIGN (EA) EA $4,000.004 $16,000.00

14 129000 TEMPORARY RAILING (TYPE K) LF $20.004040 $80,800.00

15 129100 TEMPORARY CRASH CUSHION MODULE EA $200.0067 $13,400.00
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ITEM 
NO

ITEM 
CODE

ITEM DESCRIPTION QUANTITYUNIT PRICE AMOUNT

COMBINED ESTIMATE

PAGE 2 of 112/18/2015 PRELIMINARY ESTIMATE OF COST

IN SAN BERNARDINO COUNTY IN COLTON FROM 0.3 MILES WEST TO 0.3 
MILES EAST OF PEPPER AVENUE OVERCROSSING -- HIGHWAY ENGINEERS 

ESTIMATE -- 08130001211 (HIGHWAY.mdb)

081300012Project No.

16 1291XX TEMPORARY CRASH CUSHION (ALT INLINE BARRIER) EA $5,000.006 $30,000.00

17 130100 JOB SITE MANAGEMENT LS $15,000.00LUMP SUM $15,000.00

18 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS $5,000.00LUMP SUM $5,000.00

19 130330 STORM WATER ANNUAL REPORT EA $2,000.002 $4,000.00

20 130530 TEMPORARY HYDRAULIC MULCH (BONDED FIBER MATRIX) SQYD $0.605470 $3,282.00

21 130570 TEMPORARY COVER SQYD $3.00600 $1,800.00

22 130620 TEMPORARY DRAINAGE INLET PROTECTION EA $200.0016 $3,200.00

23 130640 TEMPORARY FIBER ROLL LF $1.603780 $6,048.00

24 130710 TEMPORARY CONSTRUCTION ENTRANCE EA $2,500.006 $15,000.00

25 130730 STREET SWEEPING LS $20,000.00LUMP SUM $20,000.00

26 130900 TEMPORARY CONCRETE WASHOUT EA $1,200.006 $7,200.00

27 140003 ASBESTOS COMPLIANCE PLAN LS $5,000.00LUMP SUM $5,000.00

28 141000 TEMPORARY FENCE (TYPE ESA) LF $4.0051 $204.00

29 141103 REMOVE YELLOW THERMOPLASTIC TRAFFIC STRIPE (HAZARDOUS 
WASTE)

LF $2.00710 $1,420.00

30 150605 REMOVE FENCE LF $5.0080 $400.00

31 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF $0.602580 $1,548.00 6.e

P
acket P

g
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ITEM 
NO

ITEM 
CODE

ITEM DESCRIPTION QUANTITYUNIT PRICE AMOUNT

COMBINED ESTIMATE

PAGE 3 of 112/18/2015 PRELIMINARY ESTIMATE OF COST

IN SAN BERNARDINO COUNTY IN COLTON FROM 0.3 MILES WEST TO 0.3 
MILES EAST OF PEPPER AVENUE OVERCROSSING -- HIGHWAY ENGINEERS 

ESTIMATE -- 08130001211 (HIGHWAY.mdb)

081300012Project No.

32 150715 REMOVE THERMOPLASTIC PAVEMENT MARKING SQFT $3.005080 $15,240.00

33 150722 REMOVE PAVEMENT MARKER EA $2.0037 $74.00

34 150742 REMOVE ROADSIDE SIGN EA $230.0049 $11,270.00

35 150747 REMOVE ROADSIDE SIGN (STRAP AND SADDLE BRACKET METHOD) EA $125.008 $1,000.00

36 150757 REMOVE SIGN STRUCTURE (EA) EA $4,075.002 $8,150.00

37 150767 REMOVE BRIDGE MOUNTED SIGN EA $4,000.002 $8,000.00

38 150809 REMOVE CULVERT (LF) LF $30.00200 $6,000.00

39 150820 REMOVE INLET EA $1,000.003 $3,000.00

40 151265 SALVAGE SINGLE THRIE BEAM BARRIER LF $7.00400 $2,800.00

41 151296 SALVAGE GUARDRAIL LF $5.00520 $2,600.00

42 151568 RECONSTRUCT THRIE BEAM BARRIER
(P)

LF $20.00400 $8,000.00

43 152316 RESET ROADSIDE SIGN (ONE POST) EA $310.001 $310.00

44 152386 RELOCATE ROADSIDE SIGN-ONE POST EA $200.001 $200.00

45 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD $5.002070 $10,350.00

46 153121 REMOVE CONCRETE (CY) CY $100.0095 $9,500.00

47 153531 ACCESS OPENING, SOFFIT EA $2,800.008 $22,400.00 6.e
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48 157560 BRIDGE REMOVAL (PORTION) LS $110,000.00LUMP SUM $110,000.00

49 15XXXX REMOVE BLIND FLANG EA $500.001 $500.00

50 160102 CLEARING AND GRUBBING (LS) LS $10,000.00LUMP SUM $10,000.00

51 190101 ROADWAY EXCAVATION CY $8.00950 $7,600.00

52 190107 ROADWAY EXCAVATION (TYPE Y-1) (AERIALLY DEPOSITED LEAD) CY $3.002050 $6,150.00

53 192003 STRUCTURE EXCAVATION (BRIDGE)
(F)

CY $80.001549 $123,920.00

54 193003 STRUCTURE BACKFILL (BRIDGE)
(F)

CY $100.00751 $75,100.00

55 198010 IMPORTED BORROW (CY) CY $15.0013200 $198,000.00

56 200114 ROCK BLANKET SQYD $70.001390 $97,300.00

57 208739 10" CORRUGATED HIGH DENSITY POLYETHYLENE PIPE CONDUIT
(F)

LF $24.00180 $4,320.00

58 210300 HYDROMULCH SQFT $0.0547000 $2,350.00

59 210350 FIBER ROLLS LF $3.003270 $9,810.00

60 210430 HYDROSEED SQFT $0.1047000 $4,700.00

61 260203 CLASS 2 AGGREGATE BASE (CY) CY $40.003588 $143,520.00

62 390132 HOT MIX ASPHALT (TYPE A) TON $80.004110 $328,800.00

63 394073 PLACE HOT MIX ASPHALT DIKE (TYPE A) LF $4.0017 $68.00 6.e
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64 394076 PLACE HOT MIX ASPHALT DIKE (TYPE E) LF $4.00130 $520.00

65 397005 TACK COAT TON $800.007.2 $5,760.00

66 490503 FURNISH STEEL PILING (HP 10 X 42)
(P)

LF $50.002520 $126,000.00

67 490509 DRIVE STEEL PILE (HP 10 X 57) EA $2,000.0070 $140,000.00

68 500001 PRESTRESSING CAST-IN-PLACE CONCRETE
(P)

LS $275,000.00LUMP SUM $275,000.00

69 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING
(F)

CY $450.00392 $176,400.00

70 510053 STRUCTURAL CONCRETE, BRIDGE
(F)

CY $600.002124 $1,274,400.00

71 510086 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N)
(F)

CY $750.00194 $145,500.00

72 510502 MINOR CONCRETE (MINOR STRUCTURE)
(F)

CY $1,250.0012 $15,000.00

73 519100 JOINT SEAL (MR 2")
(P)

LF $100.00180 $18,000.00

74 520102 BAR REINFORCING STEEL (BRIDGE)
(P-F)

LB $1.00765109 $765,109.00

75 560203 FURNISH SIGN STRUCTURE (BRIDGE MOUNTED WITH WALKWAY)
(F)

LB $7,500.002 $15,000.00

76 560204 INSTALL SIGN STRUCTURE (BRIDGE MOUNTED WITH WALKWAY)
(F)

LB $26,500.002 $53,000.00

77 560233a FURNISH SIGN PANEL (TYPE A LAMINATED) SQFT $15.75260 $4,095.00

78 560245 FURNISH LAMINATED PANEL SIGN (1"-TYPE B) SQFT $25.85120 $3,102.00

79 560248 FURNISH SINGLE SHEET ALUMINUM SIGN (0.063"-UNFRAMED) SQFT $24.10260 $6,266.00 6.e
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80 560249 FURNISH SINGLE SHEET ALUMINUM SIGN (0.080"-UNFRAMED) SQFT $20.80120 $2,496.00

81 560251 FURNISH SINGLE SHEET ALUMINUM SIGN (0.063"-FRAMED) SQFT $27.0023 $621.00

82 566011 ROADSIDE SIGN - ONE POST EA $455.0018 $8,190.00

83 566012 ROADSIDE SIGN - TWO POST EA $500.006 $3,000.00

84 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA $270.007 $1,890.00

85 568023 INSTALL ROADSIDE SIGN (LAMINATED WOOD BOX POST) EA $600.004 $2,400.00

86 620100 18" ALTERNATIVE PIPE CULVERT
(P)

LF $150.0044 $6,600.00

87 650018 24" REINFORCED CONCRETE PIPE
(P)

LF $165.00120 $19,800.00

88 700617 DRAINAGE INLET MARKER EA $20.002 $40.00

89 703460 24" WELDED STEEL PIPE CASING (BRIDGE)
(P)

LF $250.00160 $40,000.00

90 705206 24" CONCRETE FLARED END SECTION EA $1,500.001 $1,500.00

91 707117 36" PRECAST CONCRETE PIPE INLET LF $190.009 $1,710.00

92 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) (CY)
(F)

CY $250.007 $1,750.00

93 721810 SLOPE PAVING (CONCRETE) CY $1,650.0060 $99,000.00

94 729011 ROCK SLOPE PROTECTION FABRIC (CLASS 8)
(P)

SQYD $2.008 $16.00

95 731502 MINOR CONCRETE (MISCELLANEOUS CONSTRUCTION) CY $450.00130 $58,500.00 6.e
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96 733000 PRE/POST CONSTRUCTION SURVEYS EA $200.004 $800.00

97 750001 MISCELLANEOUS IRON AND STEEL
(P-F)

LB $1.001000 $1,000.00

98 750010 MANHOLE FRAME AND COVER
(P)

EA $2,500.001 $2,500.00

99 77XXX1 2" COPPER WATER LINE LF $200.0010 $2,000.00

100 77XXX2 24" CEMENT MORTAR LINED AND COATED STEEL WATER LINE LF $500.00830 $415,000.00

101 77XXX3 30" WELDED STEEL PIPE CASING LF $500.0070 $35,000.00

102 77XXX4 2" COMBINATION AIR RELEASE AND AIR/VACUUM VALVE EA $20,000.001 $20,000.00

103 77XXX5 SEISMIC EXPANSION ASSEMBLY EA $15,000.002 $30,000.00

104 77XXX6 DEAD-END FLUSH-OUT EA $2,500.001 $2,500.00

105 77XXX7 BUTTERFLY VALVE EA $5,000.002 $10,000.00

106 800360 CHAIN LINK FENCE (TYPE CL-6)
(P)

LF $30.00220 $6,600.00

107 820118 GUARD RAILING DELINEATOR EA $50.008 $400.00

108 832005 MIDWEST GUARDRAIL SYSTEM
(P)

LF $30.00270 $8,100.00

109 832070 VEGETATION CONTROL (MINOR CONCRETE) SQFT $5.00550 $2,750.00

110 833033 CHAIN LINK RAILING (TYPE 7 MODIFIED)
(P-F)

LF $300.00640 $192,000.00

111 833077 PEDESTRIAN BARRICADE EA $2,000.003 $6,000.00 6.e
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112 833142 CONCRETE BARRIER (TYPE 26 MODIFIED)
(F)

LF $315.00320 $100,800.00

113 839525 CONNECT GUARD RAILING TO STRUCTURE
(P-F)

EA $1,000.002 $2,000.00

114 839543 TRANSITION RAILING (TYPE WB-31)
(P)

EA $1,000.002 $2,000.00

115 839581 END ANCHOR ASSEMBLY (TYPE SFT) EA $650.002 $1,300.00

116 839727 CONCRETE BARRIER (TYPE 736 MODIFIED)
(F)

LF $160.00320 $51,200.00

117 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF $1.303220 $4,186.00

118 840505 6" THERMOPLASTIC TRAFFIC STRIPE LF $1.001290 $1,290.00

119 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF $2.002450 $4,900.00

120 840507 6" THERMOPLASTIC TRAFFIC STRIPE (BROKEN 8-4) LF $1.3061 $79.30

121 840508 8" THERMOPLASTIC TRAFFIC STRIPE (BROKEN 12-3) LF $1.50370 $555.00

122 840515 THERMOPLASTIC PAVEMENT MARKING SQFT $2.203120 $6,864.00

123 840521 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN 6-1) LF $0.90830 $747.00

124 840526 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN 17-7) LF $0.951100 $1,045.00

125 850101 PAVEMENT MARKER (NON-REFLECTIVE)
(P)

EA $3.0021 $63.00

126 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA $8.00240 $1,920.00

127 860090 MAINTAIN EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS 
DURING CONSTRUCTION

LS $1,000.00LUMP SUM $1,000.00 6.e
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128 860251 SIGNAL AND LIGHTING (LOCATION 1) LS $75,000.00LUMP SUM $75,000.00

129 860252 SIGNAL AND LIGHTING (LOCATION 2) LS $140,000.00LUMP SUM $140,000.00

130 860402 LIGHTING (CITY STREET) LS $20,000.00LUMP SUM $20,000.00

131 860990a MODIFY CLOSED CIRCUIT TELEVISION SYSTEM LS $35,000.00LUMP SUM $35,000.00

132 861088 MODIFY RAMP METERING SYSTEM (LOCATION 1) LS $20,000.00LUMP SUM $20,000.00

133 861088a MODIFY RAMP METERING SYSTEM (LOCATION 2) LS $12,000.00LUMP SUM $12,000.00

134 861499 MODIFY SIGNAL AND LIGHTING (LOCATION 3) LS $10,000.00LUMP SUM $10,000.00

135 999990 MOBILIZATION LS $635,820.00LUMP SUM $635,820.00

SUBTOTAL $6,993,950.00
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066015 FEDERAL TRAINEE PROGRAM LS $4,000.00LUMP SUM $4,000.00

066070 MAINTAIN TRAFFIC LS $25,000.00LUMP SUM $25,000.00

066094 VALUE ANALYSIS LS $10,000.00LUMP SUM $10,000.00

066595 WATER POLLUTION CONTROL MAINTENANCE SHARING LS $5,000.00LUMP SUM $5,000.00

066596 ADDITIONAL WATER POLLUTION CONTROL LS $5,000.00LUMP SUM $5,000.00

066597 STORM WATER SAMPLING AND ANALYSIS EA $500.008 $4,000.00

066670 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS LS $6,000.00LUMP SUM $6,000.00

066921 DISPUTE RESOLUTION ADVISOR LS $5,000.00LUMP SUM $5,000.00

SUBTOTAL $64,000.00
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066062 COZEEP CONTRACT LS $54,720.00LUMP SUM $54,720.00

066063 TRAFFIC MANAGEMENT PLAN - PUBLIC INFORMATION LS $88,000.00LUMP SUM $88,000.00

066065 TOW TRUCK SERVICE PATROL LS $11,520.00LUMP SUM $11,520.00

066105 RESIDENT ENGINEERS OFFICE LS $35,000.00LUMP SUM $35,000.00

066871 ELECTRICAL SERVICE CONNECTIONS LS $4,000.00LUMP SUM $4,000.00

066901 WATER EXPENSES LS $15,000.00LUMP SUM $15,000.00

SUBTOTAL $208,240.00

PROJECT SUBTOTAL $7,266,190.00

$581,210.00

PROJECT TOTAL $7,847,400.00

CONTINGENCIES   8%
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Exhibit C 

Project Benefit Form 

 

 

Project Title: I-10 Pepper Interchange Improvement Project 
 

Project Category: Highway Interchange Improvement 

 

Project Type: Modified Interchange (1) 

 

Outputs:  The project would widen Pepper Avenue from three lanes to five, lengthen turn 

lanes to improve queue storage, and improve intersection geometric design to facilitate 

flow of traffic.  The project would replace the existing I-10 Pepper Avenue Bridge and 

would also correct the existing features that do not meet current Caltrans and Americans 

with Disabilities Act (ADA) standards.  The project would provide a sidewalk, improve 

other pedestrian features, and provide shoulders.   The proposed new bridge is designed 

to accommodate the ultimate planned configuration of I-10 and Pepper Avenue, thereby 

eliminating potential future throw-away costs. 
 

Outcomes: 

 

The proposed improvements will address increases in vehicular and truck traffic as a result of 

growth and development in the area.  With the proposed project, traffic conditions are forecasted 

to improve significantly with studied intersections operating at acceptable LOS of D or better. 

 

Goods Movement 
The I-10 Pepper Avenue Interchange is an access point for several local industrial use, processing 

and warehousing/distribution facilities to the north and along Valley Boulevard.  The interchange 

is also is a key access point to the I-10 for railroad use facilities and a cement plant to the south.  

The high truck traffic at the I-10 Pepper Avenue Interchange is indicative of the importance to 

improve traffic for goods movement. 

Economic/Job Growth: 

Significant future growth is planned within the immediate vicinity of the interchange. 

The San Bernardino Valley, particularly the I-10 corridor is ideally suited for growth in 

the logistics industry. The logistics industry is the fastest growing employment sector 

throughout the County due to land availability and access to a world class transportation 

infrastructure that includes the San Bernardino and Ontario International airports, 

Burlington Northern Santa Fe (BNSF) and Union Pacific (UP) Class I rail facilities, The 

UP Colton switching yard and key interstate goods movement corridors including I-10 

and I-15. Improvement to the I-10 Pepper Avenue interchange would immediately 

enhance the economic health of the corridor by increasing the attractiveness of available 

land for development. 
 

Freight System Factors: 

The project will improve mainline operations by relieving the backup on the existing off-ramp. 

Due to the increased capacity at the improved interchange, traffic congestion and associated 

traffic delays during peak operating hours will be relieved at the adjacent interchanges and truck 

routes. Based on the improved traffic operations at the interchange, traffic congestion and 

associated traffic delays during peak operating hours on existing arterial and collector roads 

adjacent to I-10 will also be reduced. Vehicular access to existing nearby residential, commercial, 

and industrial areas will be improved.  
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Based on the traffic model as part of the traffic analysis, the Daily Vehicle Hours of Delay Saved 

is 386 hrs and Daily Peak Hour Person-Minutes Saved is 27,794 minutes. 

 

Emission reduction: Southern California Association of Governments' (SCAG) regional 

transportation demand model was run to determine performance and emission benefits of the 

project.  SCAG's state-of-the-art transportation model was validated through an interagency 

modeling task force using up-to-date census and origin and destination survey data.  The 

transportation demand model is used by SCAG and other agencies for transportation and 

environmental analyses for the Regional Transportation Plan, Regional Transportation 

Improvement Program, conformity, and other planning activities.  The model output yields 

speeds, hours of delay, volumes and other performance data, and is used as an input to the Air 

Resources Board EMFAC model to determine emissions for various pollutants.  Model runs were 

performed with and without the project.  The results of these model runs show a positive regional 

air quality benefit from the project. 

 
Cost / Benefit Analysis: 

According to California Department of Transportation California Live-Cycle Benefit/Cost 

Analysis Model (Version 5.0) results, this project has as benefit/cost ratio of 2.7 and a Rate of 

Return on Investment of 16.5% within 6 years. Project construction is also expected to save 

$16.5M, net present value, while saving 1,491,075 person-hours and reducing CO2 emissions by 

17,557 tons over the next 20 years.  
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 7 

Date:  April 9, 2015 

Subject: 

Construction Management Services for the Interstate 10 (I-10) Pepper Avenue Bridge 

Replacement Project 

Recommendation: 

That the following be reviewed and recommended for final approval by the Board of Directors, 

acting in its capacity as the San Bernardino County Transportation Commission, at a regularly 

scheduled Board meeting: 

A.  Approve award of Contract No. C14155 with Vali Cooper & Associates for Construction 

Management services for the I-10 Pepper Avenue Bridge Replacement Project in an amount not-

to-exceed $1,583,337.57 after receipt of the Caltrans Conformance Letter and correction of any 

deficiencies noted therein, as required by the Caltrans Local Assistance Procedures Manual. 

B.  Approve a contingency amount for Contract No. C14155 of $55,662.43 and authorize the 

Executive Director or designee to release contingency as necessary for the project. 

C. Approve purchase order to Vali Cooper & Associates for an amount not-to-exceed $25,000.00 

for the constructability review and preconstruction services prior to execution of Contract 

C14155. 

Background: 

On November 11, 2014, Request for Proposals (RFP) No. 14155 for Construction Management, 

Materials Testing and Constructability Review services associated with the construction of the 

I-10 Pepper Avenue Bridge Replacement Project (Project) was released and sent to 348 vendors.  

RFP 14155 was also posted on SANBAG’s website. The solicitation was issued in accordance 

with current SANBAG policies and procedures for Architectural & Engineering services.  

 

A Pre-Proposal meeting was held on December 3, 2014, and was attended by 26 individuals.  

Two addendums were released responding to questions and other minor changes.  

 

Seven proposals were received by the date and time specified in the RFP.  The firms who 

submitted were, in alphabetical order, Analyzer International, BetKon, Caltrop, Falcon 

Engineering, SouthStar Engineering, SYRUSA Engineering, and Vali Cooper and Associates.  

A responsiveness review was conducted by staff and found no material deficiencies in the 

proposals submitted. 

 

The following is a summary of the events that transpired in the evaluation and selection process.   
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Summary of the Evaluation Process: 

On December 17, 2014, the proposals were disseminated to all evaluation committee members.  

A copy of the Score Sheets and the Declaration of Impartiality and Confidentiality form were 

also distributed to the committee members.  The evaluation committee was comprised of one 

representative each from SANBAG, the City of Colton, and the County of San Bernardino and 

two representatives from Caltrans. 

 

On January 7, 2015, an evaluation committee meeting was held to discuss results of each 

evaluator’s review of the proposals based on the criteria provided in the RFP. At the completion 

of discussions the committee members individually scored the proposals based on the following 

evaluation criteria; Qualifications of the Firm - 30%, Proposed Staffing - 25%, and Technical 

Approach/Work Plan - 45%. 

   

Based on the scoring, the firms were ranked in order and a short-list was developed.  The firms 

short-listed and invited to interviews were, in alphabetical order, Caltrop, Falcon, and 

Vali Cooper. 

 

On January 14, 2015, interviews were conducted with the short-listed firms.  At the completion 

of the interviews, the Evaluation Committee separately scored the interviews.  The assigned 

weighting between the proposals and interviews is 40% and 60% respectively.  

 

The firms that were selected to participate in interviews were well qualified to perform the work 

described in the RFP.  Based on a tally of scores received on the proposals and the interviews, 

the panel agreed to recommend the selection of Vali Cooper and Associates for award of 

C14155. The selection panel deemed Vali Cooper and Associates as the most qualified and most 

available team to provide the services requested based on the panel’s review of the proposal and 

evaluation of the interview.   

 

Vali Cooper scored the most points in the interview due to the following factors: 

 

 Answered each question sufficiently. 

 Demonstrated good teamwork during the interview. 

 Showed good understanding of related standards, processes, and procedures for managing 

construction projects on the State Highway System. 

 Demonstrated in-depth understanding of the project and related challenges.  

 Shared great ideas and solutions for project related challenges. 

 Proposed a well-balanced and efficient staffing plan.  

 Key staff are experienced with construction projects on the State Highway System and 

prior work with SANBAG 

 

Vali Cooper was the highest ranked firm on each of the panel member’s score sheets based on a 

combination of proposal and interview scores.  

 

Recommendations A and B:  Subsequent to the panel’s recommendation for selection, staff 

negotiated the final cost and scope with the consultant.  Staff recommends approval of Contract 

No. C14155 with Vali Copper and Associates for Construction Management of the Project for a 

total not-to-exceed amount of $1,583,337.57.  Staff is also recommending that the Board approve 
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Board of Directors Metro Valley Study Session Agenda Item 

April 9, 2015 

Page 3 

 

a contingency for C14155 in a not-to-exceed amount of $55,662.43.00 and authorize the 

Executive Director or designee to release contingency funds as necessary for the project.   

 

RFP 14155 was circulated with approval of the Executive Director under SANBAG Policy 

11000.  The independent cost estimate (ICE) estimated the contract value under $1 million; 

based on 60% project plans.  With the recent completion of the 90% plans, and with new project 

administration requirements, the anticipated level of effort for this contract substantially 

increased to over $1.5 million plus contingency.  This increase is due to the duration of 

construction increasing from 12 months to 18 months which caused the support costs to also 

increase proportionally.  In addition, there were increases in Caltrans requirements for inspection 

and structures representative services. Prior to review of the consultant’s cost proposal, a revised 

ICE was prepared, and the revised ICE was used during negotiations. During negotiations staff 

concurred with consultant’s staffing levels and estimates cost. 

 

Recommendation C:  The award and execution of the Contract No. C14155 is contingent upon 

Caltrans’ Audits & Investigations (A&I) issuance of a Conformance Letter which indicates that 

Caltrans has reviewed the proposed contract and the financial information submitted by the 

consultant and its subconsultants, and has found the contract terms and the consultant’s cost and 

price information compliant with state and federal requirements.  This is a Caltrans requirement 

for Architects and Engineering Contracts of $150,000 or more. Authorization to utilize federal 

funds on this contract is not expected until later this year.  This contract will be funded with 

federal TEA-21 Demonstration funds, Interstate Maintenance Discretionary funds, local City of 

Colton funds, and Trade Corridor Improvement Fund (TCIF) funds. 

 

To allow the project to move forward while the audit is being completed, a purchase order to 

Vali Cooper for $25,000.00 for the constructability review and preconstruction services is being 

recommended by staff.  Staff will request the purchase order through the Executive Director 

under SANBAG Procurement Policy No. 11000.  

Financial Impact: 

This item is consistent with the adopted SANBAG Fiscal Year 2014/2015 budget under Task 

No. 0896. Expenditures under this contract will not be incurred until the 2015/2016 Fiscal Year. 

The funding sources for this contract are federal Interstate Maintenance Discretionary funds 

(2060), federal TEA-21 Demonstration funds (2050), City of Colton (6010), and state Trade 

Corridors Improvement Fund (2580). 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SANBAG General Counsel and Procurement Manager have reviewed this item and 

the draft contract. 

Responsible Staff: 

Mike Barnum, Construction Manager 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: April 9, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: TBD Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

x

Invoice Warning: Renewals: Type: x Capital PAA Other

x Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP x A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Paul Melocoton

5%

14155

20%

EA No.: 

05/06/2015

Contract Summary Sheet

Dollar Amount

55,662.43$           

55,662.43$           

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

C13040

02933

Additional Information

Amendment No.: Vendor No.:

Vali Cooper & Associates, Inc.

Construction Management Services for I-10 Pepper Avenue 

1,583,337.57$      

1,583,337.57$      

1,583,337.57$      

12/28/2018 Revised Expiration Date:

-$                        

55,662.43$           

1,639,000.00$     

Approve C14155 in the amount of $1,583,337.57 after receipt of the Caltrans 

confromance letter and correction of any deficiencies noted therein, as required 

by Caltrans’ Local Assistance Procedures Manual.

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes
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EXHIBIT A - SCOPE OF WORK 
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INDEX 

 
A.  DESCRIPTION OF SERVICES 

 

B.    PERFORMANCE REQUIREMENTS 

 

C.   DUTIES AND RESPONSIBILITIES 

 

1. Pre-construction Services 

2. Bid Process 

3. Project Administration 

4. Construction Coordination 

5. Construction Inspection 

6. Project Support 

7. Cost and Schedule 

8. Change Orders and Claims 

9. Safety 

10. Project Close Out 

 

D. DELIVERABLES 

 

E.  EQUIPMENT AND MATERIALS TO BE PROVIDED BY CONSULTANT 

 

F.  MATERIALS TO BE FURNISHED BY SANBAG 

 

G. STANDARDS 

 

H. AVAILABILITY AND WORK HOURS 

 

I. LIMITATIONS TO AUTHORITY 

 

J. THIRD PARTY RELATIONSHIPS 

 

K. CONSTRUCTION SITE SAFETY 

 

L. BASIS FOR SURVEY AND MONUMENT MARKING 

 

M. PERSONNEL QUALIFICATIONS 
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A.   DESCRIPTION OF SERVICES 

 

The San Bernardino County Transportation Commission (SANBAG) will utilize the services of 

CONSULTANT to support the construction activities for the Project.  The CONSULTANT will 

provide construction management, materials testing, construction surveying, source inspection 

and public outreach for the Project.  A description of the Project is given below. 
 

Interstate 10 (I-10) Pepper Avenue Bridge Replacement Project 
 

The construction project is located along I-10 in unincorporated San Bernardino County. This 

project proposes to replace the existing I-10 Pepper Avenue Bridge to improve traffic operations 

along Pepper Avenue. The construction project includes the following work elements: 

 

 Construction of: 

o Bridge Construction 

o Bridge Demolition 

o Roadway Improvements 

o Utility Improvements 

o Traffic Signals and other electrical improvements 

 

 SANBAG intends to advertise, award and administer one professional services contract for this 

project.  The successful consultant firm will provide the construction management and support 

services. 

Services 
 

Services are anticipated to generally include, but are not limited to the following: participation in 

the evaluation of scheduling of the proposed project; constructability review; construction project 

advertising, bid analysis, and award; construction inspection; construction surveying, materials 

testing, source inspection, contractor interface and contract administration; office engineering; 

public outreach services and other assorted duties as appropriate in managing construction of a 

bridge replacement project on the State Highway System.   

 

It is expected that the Consultant will assign a Resident Engineer to coordinate all contract and 

personnel activities for all phases of construction.  Other inspection personnel may be assigned to 

direct and coordinate all project specific field activities and responsibilities as needed for 

satisfactory performance on the project.  The Resident Engineer assigned for this project shall be 

licensed as a Professional Civil Engineer in the State of California at the time of proposal 

submittal through the duration of the contract.    The Consultant is expected to provide a Survey 

Project Manager, Materials Testing Project Manager, and Source Inspection Manager to 

administer the construction support services requested herein and to assign qualified field 

personnel to perform the requested services.  Furthermore, the Consultant shall provide a public 

outreach liaison to assist the SANBAG’s Public Information Office in implementing the Public 

Outreach Program established for this project. 

 

Insofar as the Consultant’s approach described in the Proposal, the scope of responsibility and the 

total number of personnel assigned to each phase is left to the discretion of the Consultant.  The 

Proposal shall include a staffing plan, an organization chart and a resource loaded schedule that 

establish the firm's ability to adequately and appropriately staff and manage the project.   

SANBAG anticipates that the total contract will be approximately 24 months in duration, with 

preconstruction services starting in March 2015, advertise construction contract in May 2015, 
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award construction contract in July 2015, and construction starting in September 2015, and 

ending in April 2017 including a project closeout period of no more than two months.  The 

estimated construction capital cost of the project is about $6 million. 

 

CONSULTANT shall provide qualified construction management and inspection, materials 

testing, construction surveying, source inspection and public relations personnel to perform a 

wide variety of construction management, support and contract administration duties as outlined 

in this Scope of Services for the Project. 

 

The SANBAG Director of Project Delivery has designated a Construction Manager (also referred 

to as the SANBAG Project Manager) to coordinate all construction activities. 

Mike Barnum, SANBAG Construction Manager 

The CONSULTANT shall coordinate work through the SANBAG Construction Manager, or his 

designees.  The SANBAG Construction Manager is responsible for coordination of all SANBAG 

construction activities and for coordinating the efforts of the total construction team.  The 

SANBAG Construction Manager will be the main contact and primary source of information 

between SANBAG, cities, outside agencies, supporting consultants and the public for the 

construction projects.  

 

B.   PERFORMANCE REQUIREMENTS 

 

Construction Management:  CONSULTANT shall furnish a Project Manager to coordinate 

CONSULTANT operations with SANBAG.  The Project Manager shall be responsible for all 

matters related to CONSULTANT personnel and operations. The Project Manager may also serve 

as the Resident Engineer.   

 

CONSULTANT shall furnish a Resident Engineer.  The Resident Engineer shall be assigned to 

direct and coordinate construction activities under this contract.  Other Assistant Resident 

Engineers may be assigned to each specific project responsibilities as needed. The Resident 

Engineer shall be a Civil Engineer registered in the State of California and shall be in responsible 

charge of construction management and construction activity within the Project.  

 

The number of CONSULTANT personnel assigned to the Project will vary throughout the 

duration of the contract.  CONSULTANT personnel will be assigned, in varying levels of 

responsibility, as needed by the CONSULTANT to meet the Project schedule, Project 

requirements, and construction activities. 

 

Resumes of personnel must be submitted to SANBAG for review and approval prior to 

assignment to the Project.  SANBAG Construction Manager or designee and CONSULTANT 

will jointly determine the quality and quantity of services that are required by CONSULTANT 

personnel.  Personnel selected for assignment by CONSULTANT shall be made available for 

personal interviews prior to acceptance by the SANBAG Construction Manager. If, in the opinion 

of the SANBAG Construction Manager, an individual lacks adequate experience, the individual 

may be rejected or may be accepted on a trial basis until such time the individual's ability to 

perform the required services has been demonstrated.  If, at any time, the performance of 

CONSULTANT personnel is unsatisfactory to the SANBAG Construction Manager, the 

SANBAG Construction Manager may release him/her by written notice and may request another 

qualified person be assigned. 

 

If CONSULTANT personnel are on leave of absence, the Project Manager shall provide equally 
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qualified replacement personnel until the assigned personnel returns to the Project approved by 

SANBAG. 

 

The typical workday includes all hours worked by the construction Contractor.  If necessary, 

overtime for CONSULTANT personnel may be required. The construction Contractor's 

operations may be restricted to specific hours during the week, which shall become the normal 

workday for CONSULTANT personnel.  The Project Manager, with prior concurrence from 

SANBAG, shall have the authority to increase, decrease, or eliminate CONSULTANT personnel 

work hours dependent on the schedule and requirements of the construction Contractor.  All 

overtime required by CONSULTANT personnel shall be approved and authorized by the 

SANBAG Construction Manager or designee prior to each occurrence. 
 

CONSULTANT personnel shall be knowledgeable of and comply with all applicable local, state, 

and federal regulations.  CONSULTANT personnel shall cooperate and consult with SANBAG, 

State, and City officials during the course of the Project.  CONSULTANT personnel shall 

perform duties as may be required to assure that construction is being performed in accordance 

with the Project plans and specifications.  CONSULTANT personnel shall keep accurate and 

timely records and document all work performed by the Contractor and CONSULTANT. 
 

CONSULTANT shall monitor for Contractor’s compliance with the labor standards provisions of 

the projects and the related wage determination decisions of the Secretary of Labor. 
 

CONSULTANT personnel shall assist SANBAG and local agencies in obtaining compliance with 

the safety and accident prevention provisions of the Project.  Local agencies will retain 

jurisdictional control for traffic control. 
 

All services required herein shall be performed in accordance with California Department of 

Transportation guidelines, regulations, policies, procedures, manuals, and standards, except as 

noted in the special provisions. 

 

Materials Testing & Source Inspection:   The number of field testing and source inspection 

personnel assigned to the Project will vary throughout the duration of the construction contract.  

CONSULTANT certified materials testing and source inspection personnel will be assigned as 

needed by the Resident Engineer to meet the required numbers and frequencies of testing based 

on schedule of the construction contractor.  
 

Materials Testing/Source Inspection Services will be provided on an on-call basis.  The duration 

of assignments could vary from a minimum of a few hours to the full term of the Project.  

CONSULTANT personnel will be available within one (1) day of written notification by 

SANBAG. 
 

It is the intent of SANBAG to maintain a consistency of material testing/source inspection quality 

throughout each phase of each project.  CONSULTANT is therefore encouraged to provide, 

where ever and whenever possible, the same personnel for the duration of construction of each 

project. 

 

Consultant shall be responsible for finalizing a Source Inspection Quality Management Plan 

(SIQMP) to match the project requirements, assist SANBAG in gaining Caltrans approval, and 

manage the SIQMP. The SIQMP shall meet SANBAG and Caltrans requirements.  Consultant 

shall provide Structural Materials Representative (SMR), Steel inspectors, Non-destructive Steel 

Inspectors, Coating Inspectors, Precast Concrete Inspectors and other source inspectors as 
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needed.  

 

All CONSULTANT personnel will be knowledgeable of, and comply with, all applicable local, 

state, and federal regulations.  All personnel shall cooperate and consult with SANBAG during 

the course of the contract; and perform other duties as may be required to assure that the 

construction is being performed in accordance with the Project plans and specifications.  

CONSULTANT’s personnel will keep records and document the work as directed by the 

Resident Engineer. 

 

All services required herein will be performed in accordance with Caltrans regulations, policies, 

procedures, manuals, and standards. 

 

Construction Surveying:  CONSULTANT will furnish surveying crew(s) to perform 

construction surveys for the Project.  The number of survey crew(s) assigned to the Project may 

vary throughout the duration of the construction contract to meet the Project needs.  

CONSULTANT personnel will be assigned as needed by the Resident Engineer to meet the 

schedule of the construction contractor. 

 

Construction surveying services will be provided on an on-call basis.  It is the intent of SANBAG 

to maintain consistent construction survey quality throughout each phase of each project.  

Therefore, CONSULTANT is encouraged to provide the same field personnel for the duration of 

construction.  It is important that the Field Party Chief(s) assigned to a project be completely 

familiar with the survey requirements and the assignments for the Project. 

 

Construction surveying will not be performed when conditions such as weather, traffic, and other 

factors prevent safe and efficient operation. 

 

CONSULTANT personnel will: 

 

 Be knowledgeable of, and comply with all, applicable local, Caltrans, state, and federal 

regulations. 

 Cooperate and consult with SANBAG officials during the course of the contract. 

 Perform duties as may be required to assure construction is performed in accordance with 

the Project plans and specifications. 

 Keep records and document work as directed by SANBAG Construction Manager. 

 

All services required herein will be performed in accordance with Caltrans regulations, policies, 

procedures, manuals, and standards. 

 

C.  DUTIES AND RESPONSIBILITIES 
 

1. Pre-construction Services 

 

a. Schedule 

 

CONSULTANT shall review the proposed Project schedule, compare it to the 

Project plans and specifications, and provide recommendations to SANBAG, as 

appropriate, to ensure efficiency of Contractor and CONSULTANT operations 

and safe and expeditious completion of the Project. 
 

b. Budget 
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CONSULTANT shall review the Project estimate, quantities and provide 

recommendations to SANBAG, as appropriate, to ensure efficient utilization of 

funds and control of project costs. 

 

c. Constructability Review 

 

CONSULTANT shall review Project plans and special provisions for possible 

errors and deficiencies and report such findings to SANBAG in a format provide 

by SANBAG.   

 

2.  Bid Process 

 

a. Bid Documents 

 

CONSULTANT shall assist SANBAG, as requested, with the following tasks: 

 

1) Review of bid documents 

2) Preparation of bid tabulations 

 

b. Pre-construction Meetings 

 

 CONSULTANT shall assist SANBAG in conducting one, or more, pre-

construction meetings with all involved parties on the Project.  Parties may 

include, but are not limited to, the Contractor, design engineer, Caltrans, County 

and City staff, utility companies, and developers. 

 

c. Contract Award  

 

CONSULTANT shall assist SANBAG, as requested, with the following tasks: 

 

1) Review of bid for completeness and responsiveness 

 

2) Perform bid analysis 

 

3) Development of contractor payment schedules, and other procedural 

items. 

 

4) Checking Contractor references, licenses, insurance, and sureties.   

 

5) Coordination with prospective Contractor for award of construction 

contract(s). 

 

All processes will be consistent with procedures outlined by the California 

Department of Transportation for Special Funded Programs and LAPM. 

3.  Project Administration 

 

a. CONSULTANT shall administer Project construction contracts using Caltrans 

Construction Manual as a guideline. 
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b. CONSULTANT shall conduct regular Project coordination meetings with 

Contractor, SANBAG, local agencies, and design engineer, as appropriate. 

 

c. CONSULTANT shall prepare Contractor progress payments and maintain 

payment records and supporting documentation.  All progress payments shall be 

reviewed by SANBAG for approval. 

 

d. CONSULTANT shall provide reports as needed to comply with specific funding 

requirements. 

 

e. CONSULTANT shall establish and maintain Project records in accordance with 

the Caltrans Construction Manual.  Project record keeping shall include, but are 

not limited to, correspondence, memoranda, contract documents, change orders, 

claims, SANBAG and engineer directives, meeting minutes, shop drawings, 

supplementary drawings, and requests for payment.  CONSULTANT shall 

maintain a record of the names, addresses, and telephone and fax numbers of the 

Contractors, subcontractors, and principal material suppliers. 

 

f. CONSULTANT shall establish and maintain a filing system in hard copies files 

and in electronic forms for each Project using the Caltrans Construction Manual 

as a guideline.  Electronic data documentation will be required to be uploaded 

weekly to the SANBAG Major Projects Portal  

 

g. CONSULTANT shall monitor Contractors’ construction schedules on an 

ongoing basis and alert SANBAG to conditions that may lead to delays in 

completion of the Project. 
 

h. CONSULTANT shall prepare and submit a monthly Activity Summary Report 

for the Project in a format approved by SANBAG.  The activity report shall 

include among other items status of SWPPP issues, RFIs, contract change orders, 

and notice of potential claims; construction activities completed, ongoing, and 

upcoming; status of Project budget and schedule, highlights and critical issues. 
 

i. CONSULTANT shall review and ensure compliance with environmental 

requirements. 
 

j. CONSULTANT shall participate in partnering sessions with the Contractor, 

SANBAG, and Local Agencies, as required. 

 

k. CONSULTANT shall ensure that the Project meets all provisions of the Caltrans 

Quality Assurance Program Manual. 

 

l. CONSULTANT shall review Contractors’ certified payroll records and ensure 

compliance with the requirements of the construction contract. 

 

m. CONSULTANT shall ensure that the Project meets all provisions of the Storm 

Water Pollution Prevention Plan (SWPPP).  

n. CONSULTANT shall assure that the Project meets all applicable regulations of 

the Air Quality Management District (AQMD) and State Water Resources 

Control Board (SWRCB). 
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o. CONSULTANT shall maintain redlined as-built plans on an ongoing basis 

throughout the duration of the Project.  Redlined plans shall show all changes 

made to the original contract plans, each change identified with the name of the 

approver, date of change approval, and CCO number, if applicable. 

 

4.  Construction Coordination 

 

c. CONSULTANT shall maintain regular contact with SANBAG’s Construction 

Manager or designee. 

 

d. CONSULTANT shall coordinate utility relocations with utility companies and 

their designees, as well as the utility inspector. 

 

e. CONSULTANT shall proactively review Project plans and special provisions for 

possible errors and deficiencies prior to construction of any specific element and 

report such findings to SANBAG.  Should SANBAG determine that changes are 

necessary, CONSULTANT shall assist in implementation and processing of 

change orders in accordance with contract documents. 

 

f. CONSULTANT shall proactively review Project plans and special provisions; 

monitor, coordinate, and track construction progress schedule and RFIs; and 

communicate with various agencies prior to construction of any specific elements 

to ensure the Project proceeds on schedule and according to the order of work in 

the plans and special provisions.  CONSULTANT shall expedite work, as 

required, to maintain schedule in conjunction with the overall construction 

staging program. 

 

g. CONSULTANT shall coordinate review of shop drawings and Requests for 

Information (RFI) with the SANBAG Construction Manager or designee.  

CONSULTANT shall log and track all submittals and requests. 

 

h. CONSULTANT shall provide a qualified Storm Water Pollution Prevention 

Plans SWPPP Coordinator who along with the Resident Engineer shall review 

and certify contractor prepared SWPPP and coordinate approval with SANBAG 

and the State Water Resource Control Board.  The SWPPP Coordinator shall be 

at a minimum a Qualified SWPPP Developer (QSD) and a Qualified SWPPP 

Practitioner (QSP).   CONSULTANT shall provide at a minimum weekly 

SWPPP monitoring and shall cooperate with all monitoring agency inspections 

and field reviews. 

 

i. CONSULTANT shall coordinate the implementation of any changes with the 

SANBAG Construction Manager or designee. 

 

j. CONSULTANT shall review and approve falsework and shoring plans. 

 

k. CONSULTANT shall review and approve Traffic Control Plans and forward to 

SANBAG for Caltrans/City/County approvals, as necessary. 

 

l. CONSULTANT shall coordinate all Project construction activities with other on-

going projects within and adjacent to the Project limits.  
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5.  Construction Inspection 

 

a. CONSULTANT shall coordinate all required inspections necessary for the 

Project.  CONSULTANT shall ensure that appropriate City and local agencies 

are notified and present as required throughout the Project.  CONSULTANT 

shall notify SANBAG immediately regarding any directives, recommendations, 

notices, etc. received from agencies other than SANBAG. 

 

b. CONSULTANT shall perform daily on-site observations of the progress and 

quality of construction to determine if the work being performed is in general 

conformance with the contract documents, all applicable laws, codes, and 

ordinances. 

 

c. CONSULTANT shall exercise reasonable care and diligence to discover and 

promptly report to SANBAG any and all defects or deficiencies in the materials 

or workmanship used in the Project. 

 

d. CONSULTANT personnel assigned to the Project shall be thoroughly familiar 

with Caltrans Standard Specifications, Caltrans Standard Plans, Caltrans Erosion 

Control and Highway Planting requirements, and safety standards.  

CONSULTANT personnel shall have the ability to read and interpret 

construction plans and specifications.  CONSULTANT personnel shall also have 

knowledge of State of California Construction Safety Orders (CalOSHA) and 

traffic control practices as specified in the Work Area Traffic Control Handbook 

(WATCH).  In addition, CONSULTANT personnel shall be thoroughly familiar 

with the construction requirements of Caltrans’ Storm Water Pollution 

Prevention Program.   

 

e. Assignments to be performed by CONSULTANT personnel shall include, but are 

not limited to, the following: 

 

1) Paving and subgrade inspection, sub-surface & finish surface drainage 

inspection, structures and foundation inspection, electrical inspection for 

traffic, ramp meter and irrigation control equipment, signing and striping 

inspection, quantity calculations, checking grade and alignment, 

construction traffic control, soil amendments and plant material 

identification & quality control, hardscape inspection, trenching & 

irrigation inspection and duties that may be required to determine that 

construction of the Project is being performed in accordance with the 

contract documents. 
 

2) Identifying actual and potential problems associated with the Project and 

recommending sound engineering solutions. 
 

3) Perform basic sampling of construction materials in the field per 

California Test Method 105 and 125 by both the prime and subconsultant 

personnel.   
 

4) Maintaining awareness of safety and health requirements.  Monitoring 

Contractors’ compliance with applicable regulations and construction 
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contract provisions for the protection of the public and Project personnel. 

 

5) Preparing complete and accurate daily reports, calculations, project 

records, payment quantity documents, reports, and correspondence 

related to Project activities.  

 

6) Preparing construction sketches, drawings, and cross-sections, as 

necessary. 
 

7) Assisting in the preparation of as-built plans. 
 

8) Providing inspections for environmental compliance. 
 

9) Maintaining awareness of water discharge requirements.  Monitoring 

Contractors’ compliance with applicable regulations and construction 

contract provisions.  

 

10) Monitoring Contractors’ compliance with applicable regulations required 

by AQMD. 

 

11) Other duties as may be required or reasonably requested.  

 

6. Project Support 

 

a. Construction Surveys 

 

CONSULTANT shall perform construction surveying services, field 

calculations, and home office calculations to support construction of the Project.  

CONSULTANT may be requested to review available survey data, construction 

plans, and right-of-way plans to confirm compatibility and to identify 

discrepancies prior to and during construction of proposed projects.  The 

SANBAG Construction Manager or desginee will assign survey work to the 

CONSULTANT as needed by issuing a “Request for Survey Services”.  Requests 

may include, but not be limited to, the following types of surveys and related 

services: 

 

1) Construction Surveys 

 

CONSULTANT shall perform construction staking and calculations as 

needed. 

 

a) Survey calculations and adjustments shall be performed with 

established and computed coordinates based on the California 

Coordinate System. 

 

b) Cross-section data collection shall be performed by conventional 

and terrain line interpolation survey methods. 

 

c) Survey data will include topography, cross-section, and other 

survey data in computer formats compatible with the Caltrans 

computer survey and design systems. 
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d) Prepare and maintain survey documents.  Survey documents 

include survey field notes, maps, drawings, and other survey 

documents. 

 

  e) Perform construction staking, including but not limited to: 

 

i. Utility relocations 

ii. Clearing limits 

iii. Slope staking 

iv. Storm drain, sanitary sewer, and irrigation systems 

v. Drainage structures 

vi. Curbs, gutters, and sidewalk 

vii. Horizontal and vertical control for structures and 

portions of structures (bents, abutments, wingwalls, etc.) 

viii. Rough grade 

ix. Finish grade 

 

f)  Monitor for settlement, if required. 

 

g) Global Positioning Satellite (GPS) equipment shall be made 

available if required by SANBAG 

 

2) Grid Grades 

 

Grid grade data shall provide pavement elevations at the station line, the 

left edge of pavement, the right edge of pavement, and the right edge of 

travel way at 25 foot intervals for travel lanes. 

 

3) Open Ended Traverses and Profile Data Sheets 

 

Separate open-ended traverse calculations and point maps shall depict 

plan data for station lines, utility lines, wall layout lines, and 

abutment/bent alignment.  Specific information to be shown will be part 

numbers, coordinates, bearings, and curve data. 

 

Profile data sheets are required for all profiles shown on the plans 

identifying vertical design elements such as grade, point of intersection 

(PI) location, beginning of vertical curve (BVC) location, end of vertical 

curve (EVC) location, and curve length. 

 

4) Three Line Profiles 

 

Separate profile plots are required for the left edge of pavement, the right 

edge of pavement, and the edge of shoulder for all travel lanes. 

 

5) Right of Way Lines 

 

Existing right of way and easements will be established from Local 

Agency’s record information and existing monumentation. 
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a) Right of way monumentation shall be renewed and restored in 

accordance with Section 10.4 of the Caltrans “Survey Manual” 

and the State of California Land Surveyor’s Act. 

 

b) Corner records and records of surveys shall be prepared and filed 

in accordance with the applicable standards and the State of 

California Land Surveyor’s Act and the California Subdivision 

Map Act. 

 

c) Perpetuate existing monumentation, which includes restoring, 

renewing, referencing, and resetting existing boundary related 

monumentation.  In addition, stake areas where construction 

disturbs the existing right of way, preparing and filing required 

maps and records. 

 

New right of way and easements will be established from plans, right of 

way maps, utility drawings, and Local Agency record information, and 

existing monumentation. 

 

a) Right of Way Surveys, which includes research and preparation 

filing of required maps and records.  In addition, locate and set 

monuments for right or way and easement lines, staking for right 

of way and easement fences. 

 

b) Final monumentation, which includes setting of centerline points 

of control upon completion of construction. 

 

6) Special Design – Data Surveys 

 

Includes drainage, utility, and surveys required for special field studies. 

 

7) Control Survey 

 

Includes Project control surveys, aerial mapping control surveys, 

horizontal and vertical control surveys.  In addition control surveys will 

include restoration, renewal, reference, relocation, and resetting of 

existing control monumentation.  The CONSULTANT will be required 

to provide horizontal and vertical control at the end of each bridge. 

 

8) Topographic Surveys 

 

Topographic surveys will normally be compiled by ground survey 

methods only. 

 

CONSULTANT will provide all necessary Project related surveys and 

construction staking, including horizontal and vertical control, right of 

way, and easements.  CONSULTANT shall coordinate all staking and 

verify accuracy.  CONSULTANT shall ensure timely coordination of all 

staking requests from the Contractor. 

 

b. Materials Testing, Source Inspection and Geotechnical Services 
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1) CONSULTANT will provide experienced personnel, equipment, and 

facilities to perform various construction materials sampling and testing.  

Laboratory and field materials testing will be used to ensure that 

structure and roadway construction work conforms to California State 

Department of Transportation (Caltrans) standards, specifications, and 

special provisions for material quality and workmanship. 

 

2) All field and laboratory testing is to be performed in accordance with 

California Test Methods. 

 

3) CONSULTANT will be responsible for the accuracy and completeness 

of all test data compilation and results. 

 
c. Public Outreach  

 

1) General Public Outreach Plan  

 

a) SANBAG's primary goal is to assure the public that SANBAG is 

a public agency that delivers quality transportation projects and 

trustworthy, accurate and timely public information. 

 

b) SANBAG will provide the primary outreach effort with 

supplemental support as requested from CONSULTANT.  This 

will be a targeted approach with incremental outreach based on 

construction schedule and staging.  The primary target audiences 

identified for this Project include, but are not limited to: 

i. LOCAL AGENCY 

ii. SANBAG Board 

iii. Emergency Service Providers 

iv. School Transportation Coordinator(s) 

v. Local Business Community 

i) Specific businesses with expanding priority based 

on proximity to work zone and detours 

ii) Chamber of Commerce 

vi. Commuters 

vii. Recreational Travelers 

viii.Trucking Industry 

ix. Local media 

i) Print 

ii) Radio 

iii) Television 

 

c) In the weeks prior to the selection of a construction contractor, 

SANBAG may coordinate an Emergency Responders Project 

Briefing to highlight the Project details and possible access 

challenges for consideration by the Project team. 
 

d) Following the emergency responders briefing, SANBAG may 

coordinate a Chamber of Commerce Project Briefing to highlight 
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the Project benefits, possible construction schedule and traffic 

management plan. 
 

f) Just prior to the start of field construction activities, SANBAG 

and CONSULTANT (includes all PR subs) may coordinate a 

groundbreaking media event with the LOCAL AGENCY to 

ceremoniously open the Project.  CONSULTANT will be called 

up on to develop (with input from SANBAG) and maintain a 

task list of deliverables for this event.  CONSULTANT will 

acquire the necessary items authorized for the event.  

CONSULTANT will be responsible for set up and breakdown of 

the event site. 
 

g) Prior to construction beginning, SANBAG and CONSULTANT 

may coordinate a community meeting to share Project 

information, construction scheduling, detour information and 

expected challenges with the general public.   CONSULTANT 

will be called up on to develop (with input from SANBAG) and 

maintain a task list of deliverables for this event.  

CONSULTANT will acquire the necessary items authorized for 

the event.  CONSULTANT will be responsible for set up and 

breakdown of the event site.  Staffing this event will be 

determined based on availability. 
 

h) Near the completion of the construction Project, SANBAG and 

CONSULTANT will coordinate a ribbon-cutting media event.  

CONSULTANT will be called upon in a similar fashion to the 

groundbreaking event. 
 

i) At various stages throughout the Project, SANBAG will request 

support from CONSULTANT for the following items: 

 

i. Establish and maintain stakeholder and/or ‘interested 

parties’ list(s) – used for sharing Project updates during 

Project construction.  May need to be filtered to specific 

audiences  

 

ii. Development of a Project fact sheet (include Project 

description, Project budget, Project schedule, SANBAG 

contact information, LOCAL AGENCY contact 

information, photos, logos, etc.) 

iii. Weekly media advisories (use SANBAG template).  

CONSULTANT (or sub) will make weekly contact with 

Project team to establish what road or lane closures (and 

associated detours if applicable) will be taking place, 

develop the advisory, send to SANBAG Public 

Information Office for approval, submit to webmaster 

for posting, distribute to appropriate media and 

stakeholder list. 
 

iv. Emergency notices – when needed. 
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v. Develop web content for project tab on SANBAG 

website.  This page should include same elements of fact 

sheet with expanded detail when possible.  If the 

information is dynamic, please provide updates to 

SANBAG Public Information Office for approval prior 

to submitting to webmaster. 
 

2) All requests for speaking to government councils, boards, chambers of 

commerce or similar business or social groups shall be directed to the 

SANBAG Public Information Office before agreeing to appear. 
 

3) All media inquiries shall be directed to the SANBAG Public Information 

Office. 
 

d. Permits 
 

CONSULTANT shall review the Project for permit compliance and coordinate 

with SANBAG and the design engineer to ensure that necessary permits are 

obtained.  CONSULTANT shall assist SANBAG in the coordination, timely 

processing and verification of approval for all permits.  CONSULTANT shall 

maintain permits and permit documentation on site. 
 

7.  Cost and Schedule 
 

a. CONSULTANT shall monitor and track the following: 
 

1) Contract pay item quantities and payments  

2) Contract change orders  

3) Supplemental work items 

4) Agency furnished materials 

5) Contingency balance 

6) Project budget 
 

b. CONSULTANT shall review and monitor Contractor’s schedule and inform 

SANBAG of any significant changes or deviations in the schedule. 
 

c. CONSULTANT shall provide and maintain a Project staffing plan of field office 

personnel based on the Contractor submitted baseline schedule update.  In 

cooperation with SANBAG, the staffing plan shall be periodically updated to 

reflect Project progress and needs.  
 

8.  Contract Change Orders and Claims 
 

a. CONSULTANT shall receive and evaluate requests for changes and/or 

substitutions by the Contractor.  Contract Change Orders submitted to SANBAG 

shall be accompanied by CONSULTANT recommendations.  Where applicable, 

CONSULTANT shall convey proposed changes to design engineer, or other 

Project consultants.  If the requested changes are accepted, CONSULTANT shall 

negotiate and prepare appropriate Contract Change Orders. 
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b. CONSULTANT shall attempt to avoid unnecessary Contract Change Orders.  

When a Contract Change Order is necessary, CONSULTANT shall consult with 

SANBAG prior to its preparation.  Unless directed otherwise by the SANBAG 

Construction Manager or designee, the preferred method of payment for Contract 

Change Orders should be as follows 
 

1) Agreed Price 

2) Adjustment in compensation to a bid item 

3) Time and materials or Force Account 
 

CONSULTANT shall perform force account analysis to validate cost submitted 

by the Contractor for contract change orders with agreed unit price, lump sum 

price, and adjustment in components. Analysis shall be based on realistic 

production and resource needs to complete the work.   
 

c. CONSULTANT shall attempt to identify all potential claims, track and monitor 

unresolved claims.  The CONSULTANT shall implement appropriate claims 

avoidance processes where in the best interests of SANBAG as determined by 

SANBAG’s Construction Manager. 
 

d. CONSULTANT shall assist SANBAG, as requested, in the identification, 

resolution, and final disposition of claims filed by the Contractor or third parties 

against SANBAG or the Project. 
 

9.  Safety 
 

In addition to the requirements specified elsewhere in this contract, the following shall 

also apply: 
 

a. CONSULTANT shall implement and conduct a comprehensive safety program 

including regular tail-gate safety meetings for CONSULTANT personnel. 

CONSULTANT shall provide SANBAG with monthly status of safety reports. 
 

b. CONSULTANT shall comply with State of California Construction Safety 

Orders and provisions of the Caltrans Construction Manual. 
 

c. CONSULTANT shall provide appropriate safety training for all CONSULTANT 

field personnel. 
 

d. CONSULTANT shall provide all necessary safety equipment as required for 

CONSULTANT personnel.  

10.  Project Close Out 
 

a. CONSULTANT shall prepare a list of items to be completed and/or corrected by 

the Contractor for final completion of the Project.   
 

 b. CONSULTANT shall collect and furnish as-built information to the design 

engineer for preparation of as-built drawings including pre-stress drawings and 

pile logs, as applicable. 
 

c. CONSULTANT shall review and verify completeness of as-built drawings. 
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d. CONSULTANT shall conduct a final walk-through with SANBAG, Local 

Agencies, Contractors, and design engineers. 

 

e. CONSULTANT shall prepare final construction reports including the Project 

Completion Report. 

 

f. CONSULTANT shall prepare and deliver to SANBAG all Project files. 

 

g. CONSULTANT shall assist SANBAG and Contractor in obtaining final release 

of all Project permits. 

 

h.  Project closeout services will be completed within two months of project 

acceptance. 

   

D. DELIVERABLES 

 

1. Inspector daily reports, extra work diaries and Resident Engineers’ daily diaries. 
 

2. Monthly Project Activity Summary Reports. 
 

3. Monthly Contractor progress payments, back-up documentation, and Contractor payment 

records.  
 

4. Contractor final payment documents, delivered to SANBAG no later than ten (10) 

working days after acceptance by SANBAG of the completed construction Project. 

 

5. Project Completion Report documents per Local Assistance Procedure Manual and 

Caltrans Construction Manual. 

 

6. All Project files, Project reports, correspondence, memoranda, shop drawings, Project 

logs, change order data, claims and claim reports, and Contractor payment records. 
 

7. Certified payrolls and fringe benefit statements for all employees, CONSULTANT and 

Contractor, who are subject to the State and/or Federal prevailing wage rates. 
 

8. All material test results will be provided in accordance with the applicable Standard 

Specifications and Special Provisions, and test methods.  Failing tests will be 

immediately reported to the Resident Engineer or Structures Representative.  All test 

results will be recorded on the appropriate forms.  The test documents will be legible and 

show the identity of the tester where appropriate.  A notebook containing all test results 

and reports will be maintained by CONSULTANT throughout the duration of the Project 

and delivered to SANBAG with the Project files. 

9. Unless otherwise specified in the survey request, the deliverables shall conform to the 

following: 

 

a. Survey points, lines, and monuments shall be established, marked, identified, and 

referenced as required by survey request and requirements herein. 
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b. Survey notes, drawings, calculations, and other survey documents and information 

shall be completed as required by the survey request and the requirements herein. 

 

c. All original survey documents resulting from this contract, including original field 

notes, adjustment calculations, final results, and appropriate intermediate 

documents, shall be delivered to the Resident Engineer and shall become the 

property of SANBAG.  A copy of all survey documents furnished by SANBAG 

shall be retained by CONSULTANT for future reference. 

 

When the survey is performed with a total station survey system, the original field 

notes shall be a hard copy in a readable format of the data (observations) as 

originally collected and submitted by the survey party.  The hard copy shall be 

signed by the Party Chief.  If the Party Chief is not licensed, the person in 

“responsible charge” will be required to sign. 

 

d. Deliverables to the Resident Engineer shall follow the format specified below: 

 

1) Horizontal Control 

2) Alpha numeric hard copy point listing with adjusted California 

Coordinate System northing and eastings and the appropriate 

descriptions. 

3) Vertical Control  

4) Alpha numeric hard copy benchmark listing with adjusted elevations 

compatible with the design datum. 

5) Topography  

6) Alpha numeric hard copy listing, hard copy drawing, and computer aided 

drawing and design (CADD) digital drawing.  The CADD drawing shall 

be compatible with the systems utilized by Caltrans. 

 

e. Data collection method used to collect cross-section data and the coding (feature 

description) of terrain data for cross-sections shall conform to the survey request 

requirements.  Deliverables shall depend on the data collection method as 

follows: 

 

1) Conventional Cross – Sections (each cross – section): 

For each cross - section and alpha numeric listing, a hard copy drawing, 

and a computer formatted file compatible with the systems utilized by 

Caltrans. 

 

2) Terrain Line Interpolation Cross – Section Data (each terrain line 

interpolation survey): 

 Terrain line interpolation cross – sections shall include an alpha numeric 

listing, a hard copy plan view drawing of the terrain lines, and a 

computer input file.  The computer input file shall be provided in a 

format compatible with the systems utilized by Caltrans. 

 

3) Data Collector Data 

 If specified in the survey request, the raw data from the data collector 

shall be provided in a format conforming to the survey request 

requirements. 

4) Other—As specified in the survey request. 
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E.  EQUIPMENT AND MATERIALS TO BE PROVIDED BY CONSULTANT 

 

1. CONSULTANT shall provide all necessary equipment including software, materials, 

supplies, miscellaneous tools, phones, vehicles, and safety equipment required for its 

personnel to perform the services accurately, efficiently, and safely. The above noted 

items are not to be included in Attachment B of Consultants Cost Proposal and are part of 

the consultants overhead. Only those items authorized by SANBAG in Attachment B, 

CONSULTANT Cost Proposal, shall be reimbursed by SANBAG. 

 

2. CONSULTANT personnel shall be provided with vehicles suitable for the location and 

nature of the work involved.  Vehicles shall be equipped with flashing yellow lights, 

either permanently or temporarily affixed. 

 

3. CONSULTANT personnel shall be provided with a mobile radio, cellular phone, or other 

means to assure full-time communication.  If a radio system is to be used, 

CONSULTANT shall provide a base station at the field office. 

 

4. CONSULTANT personnel shall be provided with all applicable standard plans, 

specifications, and other standards as appropriate (see item G below). 

 

5. For Materials Testing, CONSULTANT and its staff will be fully equipped at all times to 

perform the services required, including but not limited to the following: 

 

a. An on-site mobile laboratory or laboratory in close proximity to the Project will 

be required.  The type and location of the lab should be such that it can meet the 

needs of the Project in an efficient, time effective manner.  The laboratory is to 

be fully staffed, equipped, and supplied to conduct all required soils, materials, 

and concrete breaking tests in a timely manner. 

 

b. Field personnel will be provided with all necessary safety equipment to permit 

work to be performed safely and efficiently within operating highway and 

construction zone environments. 

 

c. All equipment to be calibrated as per Section 3-10 and 3-11 of Caltrans’ Quality 

Assurance Program Manual. 

 

6. For construction surveying, CONSULTANT and staff shall have adequate equipment and 

supplies to complete the required survey work.  Equipment and supplies shall, include, 

but not be limited to: 

 

a. Survey vehicles: 

 Survey vehicles will be suitable to perform the required work in varying terrain 

and conditions encountered on the Project.  Vehicles shall be fully equipped with 

all necessary tools, instruments, supplies, and safety equipment required to 

perform the work accurately, efficiently, and safely.  Vehicles shall be equipped 

with a flashing yellow beacon light. 

b. Data Processing Systems: 

Data processing systems shall include hardware and software to: 

1) Performing survey and staking calculations from the design plans and 

specifications; 
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2) Reduce survey data collected with conventional and total station survey 

systems; 

3) Perform network adjustments for horizontal and vertical control surveys; 

4) Format survey data to be compatible with the Caltrans computer survey 

and data system. 
 

c. Drafting equipment and supplies. 

 

d. Digital calculators. 

 

e. Hand tools as appropriate for the requested survey work. 

 

f. Traffic cones (minimum 25).  Traffic cones shall be 28 inches in height 

(minimum). 

 

g. Traffic control devices as required to perform the requested survey work.  Traffic 

control devices include signs, sign bases, flags, and hand held signs. 

 

h. Leveling instruments and equipment: 

1) Self-leveling level.  Precision: standard deviation in one mile of double 

run leveling 0.005 feet or less. 

2) Suitable level rods for the work to be performed. 

 

i. Distance measuring instruments and equipment: 

1) Electronic distance measurer (EDM).  Precision: standard deviation 3 

mm plus 3 PPM, or less; Range: Minimum one mile under average 

atmospheric conditions. 

2) Prisms, sufficient to perform the required work. 

3) Tapes; steel, cloth. 

 

j. Angle measuring instruments and equipment: 

1) Theodolite for non-control surveys; Precision: direct circle reading to 

three seconds, or equivalent, horizontal and vertical. 

2) Targets as required to perform the work. 

 

k. When required for efficient survey operations, total station survey systems 

consisting of an electronic angle measuring instrument, EDM, and electronic data 

collector shall be provided.  The angle measuring instruments and EDM shall 

conform to the requirements for the equipment previously listed. 

 

l. Radio or cellular communications equipment for communication between field 

office and field crews. 

 

m. Caltrans manuals, standards, forms, and other policies and procedures to be 

followed to perform the required work. 

 

F.  MATERIALS TO BE FURNISHED BY SANBAG 

 

1. SANBAG will provide three (3) copies of all Project construction documents including 

plans, and special provisions, and one (1) copy of all other reports, designer prepared 

resident engineer files, and contracts.  In addition, SANBAG will provide one (1) full 
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size (24" x 36") sets of plans for use in the construction field office as record documents. 

 

2. SANBAG will provide copies of all previously secured permits and Project 

authorizations. 

 

3. Appropriate forms for recording test data in accordance with Caltrans practices and 

procedures outlined in the “Manual of Test”. 

 

G. STANDARDS 

 

All construction inspection, surveys, materials sampling and testing, and contract administration 

shall be in accordance with the Project bid documents, special provisions, plans, and current 

Caltrans Manuals including: 

 

1. Construction Manual and its revisions 

 

2. Bridge Construction Records and Procedures Manual 

 

3. Quality Assurance Program Manual 

 

4. Manual of Traffic Controls for Construction and Maintenance Work Zones 

 

5. Caltrans Standard Specifications and Standard Plans 

 

6. Caltrans Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control 

Program (WPCP) Preparation Manual 

 

7. Manual of Test (3 volumes) 

 

8. Survey Manual 

 

9. District 8 Standard Staking Procedures Manual 

 

Work not covered by the manuals shall be performed in accordance with accepted professional 

standards. 

 

Surveys performed by CONSULTANT shall conform to the requirements of the Land Surveyor’s 

Act.  In accordance with the Land Surveyor’s Act, “responsible charge” for the work shall reside 

with the Licensed Land Surveyor or a pre-January 1, 1982, Registered Professional Civil 

Engineer in the State of California. 

 

Unless otherwise specified in the survey request, control surveys shall conform to second order 

(modified) accuracy standards as specified in the Caltrans “Survey Manual”. 

 

Additional standards for specific survey work may be included in the applicable request for 

survey.  Such standards supplement the standards specified herein.  If additional standards 

conflict with the standards specified herein, the “Survey Request’s” standard shall govern. 

 

The Resident Engineer and SANBAG will decide all questions, which may arise as to the quality 

or acceptability of deliverables furnished and work performed for this contract.  Any 

CONSULTANT employee who does not perform adequately will be replaced if directed by the 
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SANBAG Construction Manager. 

 

H. AVAILABILITY AND WORK HOURS 

 

The typical workday includes all hours worked by SANBAG’s construction Contractor including 

nights and weekends.  The construction Contractor’s operations may be restricted to specific 

hours during the week, which will become the normal workday for CONSULTANT’s personnel.  

On days when work is not performed by the construction contractor, such as rainy or unsuitable 

weather days, CONSULTANT services will not be provided unless authorized by the SANBAG 

Construction Manager. 

 

Unless otherwise directed by SANBAG, the normal work week will consist of 40 hours.  From 

time to time, overtime may be required.  However, overtime will be worked only when approved 

in writing by SANBAG. 

 

I. LIMITATIONS TO AUTHORITY 

 

CONSULTANT does not have the authority to: 

 

1. Authorize deviations from the contract documents. 

 

2. Approve substitute materials or equipment; except as authorized in writing by SANBAG. 

 

3. Conduct or participate in tests or third party inspections; except as authorized in writing 

by SANBAG. 

 

4. Assume any of the responsibilities of the Contractors, Contractors’ Superintendent, or 

subcontractors. 

 

5. Exercise control over or be responsible for construction means, methods, techniques, 

sequences, procedures, or safety precautions. 

 

6. Communicate directly with subcontractors or material suppliers without the prior consent 

of the Contractor. 

 

7. Verbally authorize or approve change orders or extra work for the Project. 

 

8. Offer or receive incentives, inducements, or other forms of enumeration to or from the 

Contractor to perform services or work outside the terms of any executed contracts for 

this Project. 

 

J. THIRD PARTY RELATIONSHIPS 

 

This Contract is intended to provide unique services for a specific project.  In the development of 

the Project, SANBAG has worked closely with various professional consultants, agencies, and 

others in the preparation of the construction documents and other Project related materials.  

SANBAG, however, is solely responsible for and will be the sole point of contact for all 

contractual matters related to the Project.  CONSULTANT shall take direction only from 

SANBAG and shall regularly inform only SANBAG of Project progress, outstanding issues, and 

all Project related matters. 

 

7.b

Packet Pg. 172

A
tt

ac
h

m
en

t:
 C

14
15

5 
A

tt
ac

h
m

en
t 

A
  (

17
92

 :
 I-

10
 P

ep
p

er
 A

ve
n

u
e 

B
ri

d
g

e 
R

ep
la

ce
m

en
t 

- 
C

14
15

5 
C

o
n

st
ru

ct
io

n
 M

an
ag

em
en

t 
S

er
vi

ce
s)



During the course of the Project, CONSULTANT may find occasion to meet with Caltrans, City 

or County representatives, the design engineer, Project consultants, or other third parties who 

have assisted with the Project.  These entities may, from time to time, offer suggestions and/or 

recommendations regarding the Project or elements of the Project.  While SANBAG enjoys a 

close relationship with and has considerable confidence in the capabilities of these other parties, 

CONSULTANT shall not act on any suggestions, solicited or unsolicited, without obtaining 

specific direction from SANBAG.  All oral and written communication with outside agencies or 

consultants related to the Project shall be directed only to SANBAG.  Distribution of Project 

related communication and information shall be at the sole discretion of SANBAG 

representatives. 

 

K. CONSTRUCTION SITE SAFETY 

 

In addition to the requirements specified elsewhere in this contract, the following also will apply. 

 

1. CONSULTANT will conform to the safety provisions of the Caltrans Construction Manual. 

 

2. CONSULTANT’s field personnel will wear white hard hats with proper suspension, orange  

vests with reflective tape,  sleeved shirt, long pants, and leather boots with ankle support and 

rubber soled shoes at all times while working in the field. 

 

3. CONSULTANT will provide appropriate safety training for all CONSULTANT’s 

personnel, including work on and near highways.  

 

4. All safety equipment will be provided by CONSULTANT. 

 

L.  BASIS FOR SURVEY AND MONUMENT STAKING 

 

SANBAG will designate the existing horizontal and vertical control monuments that are the basis 

of CONSULTANT performed surveys.  SANBAG will provide the California Coordinate System 

values and/or elevation values for these monuments. CONSULTANT shall adjust 

CONSULTANT performed surveys to be the designated control monuments and the values. 

Monuments established by CONSULTANT shall be marked by CONSULTANT with furnished 

disks, plugs, tags.  In addition, CONSULTANT shall identify CONSULTANT established 

monuments by tagging or stamping the monuments with the license or registration number of 

CONSULTANT’S surveyor who is in “responsible charge” of the work. 

 

M. PERSONNEL QUALIFICATIONS AND RESPONSIBILITIES 

 

The quantity and qualifications of field personnel to be assigned will be determined by the scope 

of the Project and the degree of difficulty of required tasks to be performed.  Again, all personnel 

and personnel assignments are subject to approval by the SANBAG Construction Manager or 

designee.  While some areas of responsibility may overlap, as a guideline, CONSULTANT 

personnel assigned to the Project should have the following qualifications: 

 

1. Project Manager 

 

a. A minimum of five (5) years' project management experience on similar 

construction projects is desired. 
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b. Accessible to SANBAG at all times during normal working hours. 

 

c. A thorough understanding of Caltrans construction practices and procedures.  

The Project Manager will assume the following functional responsibilities: 

 

1) Review, monitor, train, and provide general direction for 

CONSULTANT personnel. 

2) Assign personnel to projects on an as-needed basis. 

3) Administer personal leave.  

4) Prepare monthly reports for delivery to SANBAG. 

 

2. Resident Engineer 

 

a. A minimum of eight (8) years' resident engineer experience on similar 

construction projects is desired. 

 

b. Licensed Professional Civil Engineer in the State of California. 

 

c. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 

  

d. Accessible to SANBAG at all times including weekends and holidays. 

 

e. Certified as a Qualified SWPPP Developer or Practitioner is desired. 

 

f. A thorough understanding of Caltrans field methods, practices, and construction 

office procedures.  The Resident Engineer will assume the following functional 

responsibilities: 

 

1) Monitor and provide daily direction to CONSULTANT Resident 

Engineers and inspection personnel. 

2) Assign field personnel to specific project tasks. 

3) Monitor and track Contractor progress. 

4)  Prepare daily, weekly and monthly reports as required. 

5) Coordinate utility relocations with appropriate agencies and the utility 

inspector. 

6) Act as prime field contact between various project Contractors and 

SANBAG’s Construction Manager. 

 

3. Labor Compliance Specialist 

 

a. A minimum of four (4) years’ experience on similar construction projects is 

desired. 

 

b. Accessible to SANBAG at all times including weekends and holidays. 

 

c. The Labor Compliance Specialist will demonstrate detailed knowledge of 

Caltrans, Federal Department of Labor and State of California Division of Labor 

Standards Enforcement (DSLE) Compliance Monitoring Unit (CMU) 

requirements and equal employment opportunity compliance monitoring. 
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d. A thorough understanding of Caltrans Labor compliance practices and 

procedures.   
 

4. Lead Field Inspector  

 

a. A minimum of six (6) years' construction inspection experience in public works 

or similar projects or a four-year degree in the field of civil engineering, 

transportation and four years of similar construction experience is desired. 

 

b. Knowledge of Caltrans construction practices, physical characteristics and 

properties of highway construction materials, and approved methods and 

equipment used in making physical tests of construction materials. 

 

c. Ability to work independently, make effective decisions concerning construction 

work in progress, and solve field problems. 

 

d. Ability to direct the efforts of subordinate inspectors. 

 

e. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 

 

f. Certified as a Qualified SWPPP Developer or Practitioner is desired. 

 

g. Understanding of Caltrans field and construction office procedures.  The Lead 

Field Inspector will assume the following functional responsibilities: 

 

1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of construction. 

2) Assist in the preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 

Project. 

3) Coordinate field testing of materials to monitor compliance with Project 

specifications and Caltrans Quality Assurance Program. 

4) Maintain accurate and timely Project records.  Perform quantity 

calculations for progress pay estimates. 

5) Perform analytical calculations such as basic earthwork, grading, 

profiles, and special staking procedures. 

6) Provide input for the redesign of facilities to fit existing field conditions. 

7) Monitor and track Contractor progress.  Prepare daily, weekly, and 

monthly reports as required. 

 

5. Field Inspector (Roadway and Electrical) 

 

a. Two (2) years' construction inspection experience in public works or similar 

projects or a four-year degree in the field of civil transportation engineering is 

desired. 
 

b. Knowledge of construction practices, physical characteristics and properties of 

construction materials, and approved methods and equipment used in making 

physical tests of construction materials. 
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c. Ability to work independently. Ability to make minor decisions concerning 

construction work in progress and to solve field and office problems. 
 

d. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 

 

e. Certified as a Qualified SWPPP Developer or Practitioner is desired. 

 

f. Understanding of Caltrans construction methods and practices.  The Field 

Inspector will assume the following functional responsibilities: 

 

1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of project 

construction. 

2) Assist in preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 

Project. 

3) Coordinate field testing of materials to monitor compliance with Project 

specifications and Caltrans Quality Assurance Program. 

4) Perform quantity calculations for progress pay estimates and maintain 

Project records. 

5) Perform analytical calculations such as basic earthwork, grading, 

profiles, and special staking procedures. 

6) Provide input for the redesign of facilities to fit existing field conditions. 

7) Perform construction materials sampling. 

8) Perform labor compliance interviews of the Contractors’ personnel. 
 

6. Structural Representative  

 

a. A minimum of six (6) years' of bridge or structural construction inspection as 

related to major public works projects and a four-year degree in civil engineering 

is desired. 

b. Licensed Professional Civil Engineer in the State of California. 

 

c. Knowledge of stress analysis, structural mechanics, and strength of materials. 

 

d. Knowledge of Caltrans construction practices and the physical characteristics and 

properties of various bridge construction materials including concrete. 

 

e. Experience in the following areas: foundations, pile driving, concrete 

prestressing, bridge deck construction, cast-in-place wall construction, falsework, 

and shoring. 

 

f. Ability to work independently. Ability to perform duties in the construction field 

office and effectively make decisions concerning construction work in progress 

and solving field problems. 

 

g. Ability to direct the efforts of subordinate inspectors. 

 

h. Ability to use an automatic level and transit for the purpose of verifying line and 
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grade. 

 

i. Thorough understanding of Caltrans field methods, practices, and construction 

office procedures.  The Structural Representative shall assume the following 

functional responsibilities: 

 

1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of structural 

construction such as bridges, foundations, walls, falsework, shoring, and 

drainage structures. 

2) Make grade, alignment, quantity, falsework, and shoring calculations. 

3) Assist in the preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 

Project. Coordinate the sampling and testing of construction materials to 

monitor compliance with contract specifications. 

4) Monitor and track Contractor progress.  Prepare daily, weekly, and 

monthly reports as required. 

5) Coordinate with Resident Engineer, as well as the Construction Staking 

and Material Testing consultants. 

6) Direct the daily activities of subordinate inspectors. 

 

7. Structural Inspector 

 

a. A minimum of two (2) years' of bridge design or structural construction 

inspection as related to Caltrans or major public works projects or a four-year 

degree in civil or structural engineering is desired.  

 

b. Knowledge of stress analysis, structural mechanics, and strength of materials. 
 

c. Knowledge of construction practices and the physical characteristics and 

properties of various highway bridge construction materials including concrete. 
 

d. Experience in one or more of the following areas: pile driving, concrete 

prestressing, bridge deck construction, retaining wall construction, falsework, 

and shoring. 
 

e. Ability to work independently and make minor decisions concerning construction 

work in progress and to solve field and office problems. 
 

f. Ability to use an automatic level and transit for the purpose of verifying line and 

grade. 
 

g. Understanding of Caltrans construction methods and practices.  The Structural 

Inspector will assume the following functional responsibilities: 
 

1) Assist in inspections to assure compliance with contract plans, 

specifications, and special provisions on all phases of structural 

construction such as bridges, foundation, walls, falsework, shoring, and 

drainage structures. 

2) Make grade, alignment, quantity, falsework, and shoring calculations. 

3) Assist in the preparation of contract change orders, contract estimates, 

progress pay estimates, and other documents or reports required for the 
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Project. 

4) Sampling and testing of construction materials to monitor compliance 

with contract specifications and Caltrans Quality Assurance Program. 
 

8. Office Engineer 
 

a. A minimum of two (2) years' experience as an office engineer on similar 

construction projects is desired. 
 

b. Knowledge of Caltrans Office of Highway Construction forms used to administer 

construction projects. 
 

c. Knowledge of Caltrans system of document organization. 
 

d. Knowledge of construction records and accounting procedures. 
 

e. Knowledge of documentation, procedures, and reporting for federally funded 

projects. 
 

f. Knowledge of laws and regulations governing the payment of prevailing wages. 
 

g. The Office Engineer will assume the following functional responsibilities: 
 

1) Process monthly progress pay estimates, monthly status reports, extra 

work reports, and weekly statements of working days. 

2) Prepare and process contract change orders. 

3) Monitor construction budget and schedule. 

4) Prepare, maintain, and/or file project documents including labor and 

equipment records, correspondence, memoranda, meeting minutes, 

claims, personnel records, labor compliance reports, and daily, weekly, 

and monthly reports.  

5) Perform routine calculations and checking of quantities. 

6) Coordinate all office activities and functions with SANBAG 

representatives. 

9. Materials Testing/Source Inspection Project Manager 
 

a. A minimum four (4) years' project management experience on a similar 

highway/bridge construction project is desired. 
 

b. Licensed Civil Engineer in the State of California. 
 

c. Ability to use typical computer programs including word processing and 

spreadsheets. 
 

d. The Materials Testing/Source Inspection Project Manager will assume the 

following functional responsibilities: 

 

1) Review, monitor, train, and provide general direction for 

CONSULTANT’s laboratory, field and source inspection personnel. 

2) Assign personnel to projects on an as-needed basis in coordination with 

the Resident Engineer. 
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3) Administer personal leave, subject to approval of the Resident Engineer. 

4) Prepare monthly reports for delivery to the Resident Engineer. 

5) Provide direction, administration, and responsibility for Materials 

Certification per Caltrans Construction Manual, Section 8-01. 

6) Assist SANBAG and Resident Engineer in preparing the project specific 

Source Inspection Quality Management Plan (SIQMP) for Caltrans 

review and approval. (Reference Caltrans “Source Inspection Quality 

Management Plan (SIQMP Outline dated 04/17/12). 

7)  Provide direction, administration, and responsibility for implementation 

of the approved SIQMP per Caltrans Construction Procedures Directive 

(CPD) 08-5 and FHWA Title 23 requirements. 
 

Material testing/source inspection personnel will be certified by a California Registered 

Civil Engineer as being experienced and competent in the test procedures required for the 

work involved (and possess a current certificate of proficiency (Form MR-0111) in 

accordance with Quality Assurance Program Manual (Section 3-5).  Independent 

certification of Caltrans test procedures may be performed at the discretion of the 

SANBAG Construction Manager. 
 

 

 

10. Materials Technicians 
 

CONSULTANT personnel provided under this contract will have a variety of skills and 

experience appropriate for the level of tasks to be assigned.  Field personnel shall be 

certified by Caltrans and should have a minimum of two (2) years' experience in 

conducting material sampling and testing of the type required for the projects involved 

and possess the following additional capabilities: 
 

a. Have the ability to establish specific locations for appropriate tests when 

construction contract administration personnel are not available. 
 

b. Be familiar with construction practices and be fully aware of construction 

activities at the Project site. 
 

c. Have knowledge of and comply with safety and health regulations and 

requirements applicable to the Project. 
 

d. Specific qualifications for technicians are as follows: 

 

1) CONSTRUCTION TECHNICIAN I 

 

a) Performs a variety of semi-skilled activities. Examples of duties 

assigned to this classification are: 

 

i. Conducting quality control tests such as soil densities, 

sieve analysis tests, operation scales and inspecting 

spread operations. 

 

ii. Sampling and transporting produced construction 

materials from point of application or production to 

testing laboratory. 
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b)  Knowledge and Skills Required 

 

i. Knowledge of tools, equipment and vehicles utilized in 

construction. 

ii. Knowledge of standard equipment and materials used 

for the sampling and testing of construction material. 

iii. Knowledge of basic mathematics used in the 

computation of a variety of construction items. 

iv. Knowledge of record keeping, preparing of documents 

and reports. 

 

2) CONSTRUCTION TECHNICIAN II 

 

a) Performs a variety of skilled activities. Examples of duties 

assigned to this classification are: 

 

i. Inspecting minor construction items, sampling and 

inspection of steel reinforcement, sampling and 

inspection of concrete placing operation. 

ii. Collect and analyze soil samples of construction 

materials to determine compaction and moisture content. 

iii. Inspection and sampling of all phases of asphalt concrete 

and PCC paving operation, including plant inspection. 

iv. Confers with construction engineers and contractors 

regarding construction in progress and is conformance to 

specifications and construction plans. 

v. Answers questions and resolves problems. 

vi. Inspects construction in progress to ensure conformance 

with specification, agreements, and established 

requirements. 

vii. Keeps daily diary of work progress. 

viii. Prepares reports on all field inspections and submits 

project quantities on a daily basis. 

ix. Keeps accurate documentation for force accounts and 

possible claims. 

 

b)  Knowledge and Skills Required 

 

i. All knowledge and skills required of lower 

classification. 

ii. Knowledge of currently accepted methods, procedures 

and techniques used in highway construction inspection, 

survey, materials testing, and quality control equipment. 

iii. Skill in interpersonal relations as applied to contact with 

contractors, representatives of other governmental 

jurisdictions, and other SANBAG/Caltrans staff. 

 

3) CONSTRUCTION TECHNICIAN III 

 

a) Exercises considerable independent judgment within general 

7.b
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Caltrans standards and guidelines.  Examples of duties assigned 

to this classification are: 

 

i. Inspect Project construction on an ongoing basis to 

assure compliance with contract and in accordance with 

State and local standards. 

ii. Perform a variety of structural material tests and 

inspections. 

iii. Reviews construction plans and verified that these are in 

accordance with designated specifications and other 

requirements. 

iv. Participates in the preparation of completed work 

estimates, to calculate compensation due contractor. 

v. Examines and verifies numeric data and material 

specifications on project cost source documents, 

utilizing geometry and trigonometry calculations. 

vi. Supervises all work activities involved in construction 

projects, laboratory, and quality control work. 

vii. Recommends approval of proposed Project changes. 

 

b)  Knowledge and Skills Required 

 

i. All knowledge and skills required of lower 

classifications. 

ii. Knowledge of the principles and practices of Civil 

Engineering as applied to the construction of state 

highways. 

iii. Skill in analyzing and evaluating a wide variety of 

highly technical engineering data, including construction 

plans, field survey and quality control documents. 

iv. Skill in interpreting and implementing Caltrans 

standards, policies, procedures and regulations. 

v. Skill in interpersonal relations, as applied to contacts 

with contractors, representatives of other governmental 

jurisdictions, and other SANBAG/Caltrans staff. 

 

11. Construction Surveying Project Manager 

 

a. A minimum four (4) years’ project management experience on similar 

construction projects is desired. 

 

b. Licensed Surveyor or pre-January 1, 1982 Registered Professional Engineer in 

the State of California. 

 

c. Accessible to the Resident Engineer and SANBAG at all times during normal 

working hours as specified in this Scope of Services. 

 

d. Under the direction of the Resident Engineer, the Construction Surveyor Project 

Manager will be responsible for: 

 

7.b
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1) Review, monitor, train, and provide general direction for 

CONSULTANT survey personnel. 

2) Assign personnel to projects on an as-needed basis. 

3) Administer personal leave, subject to approval of the Resident Engineer. 

4) Prepare monthly reports for delivery to the Resident Engineer. 

 

12. Field Party Chief(s) 

 

a. The person(s) holding the position of Party Chief shall meet at least one of the 

following licensing requirements: 

 

1) A licensed Land Surveyor in the State of California. 

2) A pre-January 1, 1982, Registered Professional Civil Engineer in the 

State of California. 

3) An experienced surveyor who serves as chief under the direction or 

supervision of a person who is a licensed Land Surveyor or pre-January 

1, 1982 Registered Professional Civil Engineer in the State of California.  

The direction or supervision shall place the supervisor in “responsible 

charge” of the work.  “Responsible Charge” is defined in Chapter 15 of 

the Business and Professions Code (the Land Surveyor’s Act) and Title 

16, Chapter 5, of the California Administrative Code (regulations 

adopted by the Board of Registration for Professional Engineers and 

Land Surveyors). 

 

b. The Party Chief(s) should have a minimum two (2) years’ survey experience on 

similar construction projects and possess the following additional capabilities: 

 

1) Thorough knowledge of construction survey practices and the ability to 

read and interpret plans and specifications. 

2) Ability to make effective decisions concerning field problems and work 

in progress. 

3) Familiarity with typical coordinate geometry computer programs. 

4) Familiarity with safety requirements for surveying near traffic. 

 

 c. The Party Chief(s) will assume the following responsibilities: 

 

1) Perform construction staking services for Project construction. 

2) Administer day to day activities for the survey party. 

3) Perform analytical survey calculations for items such as grading, 

horizontal and vertical control, right of way, and minor in-field design. 

4) Maintain continuous communication with the Resident Engineer, field 

personnel, and construction administration staff. 

 

13. Survey Crews 

 

a. Qualifications for survey crew members should include the following: 

 

1) A minimum of one (1) year of survey experience on similar construction 

projects is desired. 

2) Fundamental knowledge of construction survey practices and the ability 

to read and interpret plans and specifications. 

7.b
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3) Ability to assist Party Chiefs and office personnel in all required 

surveying work. 

4) One survey crew member must have the ability to assume temporary 

leadership of the survey party in the absence of the Party Chief. 

 

b. Under the direction of the Resident Engineer and the Party Chief, the survey 

crew members will assume the following responsibilities: 

 

1) Perform basic calculations to support construction staking. 
2) Maintain continuous communication with Party Chiefs and office 

personnel.  

 
 

 

 

 

 

 

End of Exhibit A 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 8 

Date:  April 9, 2015 

Subject: 

Inland Empire 66ers Cooperation and Indemnity Agreement 

Recommendation: 

That Metro Valley Study Session, acting in its capacity as the San Bernardino County 

Transportation Commission: 

 

A. Authorize the Executive Director or his designee to execute a Cooperation and Indemnity 

Agreement between San Bernardino Associated Governments and the Inland Empire 66ers with 

the advice of and in form approved by the General Counsel. 

 

B. Authorize the Executive Director or his designee to execute an administrative amendment to 

Contract No. C14001 with Shimmick Construction Company, indemnifying Shimmick 

Construction Company during the fireworks events designated in the agreement between the 

Inland Empire 66ers and San Bernardino Associated Governments with the advice of and in form 

approved by the General Counsel. 

Background: 

A parking lot is to be constructed in downtown San Bernardino as part of the Downtown 

San Bernardino Passenger Rail Project (DSBPRP) and San Bernardino Transit Center (SBTC).  

The property on which the parking lot is to be constructed is currently under construction and is 

located immediately north of the San Manuel Stadium, which is where the Inland Empire 66ers 

play home games.  Approximately ten times each season, the team shoots off fireworks after the 

game.  The location of the launching and fallout area for the fireworks is the property that will 

eventually become the parking lot discussed above.  The property is currently owned by the 

Successor Agency to the former City of San Bernardino Redevelopment Agency and the team 

has had a long standing arrangement with the City/RDA for the use of the property for these 

purposes.   

 

As part of the right-of-way acquisition process for the DSBPRP and SBTC, the subject property 

was included in the condemnation action and San Bernardino Associated Governments 

(SANBAG) now has legal possession of the property as well as temporary construction 

easements through the existing baseball stadium parking lots for the construction of a storm 

drain.   

 

In April 2014, SANBAG approved contract C14160 Cooperation and Indemnity Agreement 

between San Bernardino Associated Governments and the Inland Empire 66ers which allowed 

the 66ers to use the parking lot for the 2014 fireworks show. The original agreement expired at 

8
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Board of Directors Metro Valley Study Session Agenda Item 

April 9, 2015 

Page 2 

 

the end of the 2014 baseball season and the 66ers have approached SANBAG staff regarding the 

possibility of continuing to use the site for the 2015 baseball season.  

 

Even though SANBAG already secured possession and temporary construction easements 

necessary to construct the storm drain and parking lot, in the spirit of cooperation and to mitigate 

any potential future claims of loss of business due to the construction of the storm drain, 

SANBAG staff agreed to initiate discussions with the construction contractor and the 

Inland Empire 66ers regarding the feasibility of extending the use of the site for the 2015 

baseball season.  

 

The Inland Empire 66ers have verbally agreed to reimburse SANBAG for the additional cost 

incurred by the construction contractor in order to accommodate such request; fully indemnify 

SANBAG against any claims arising from the fireworks; add both SANBAG and its contractors 

to the insurance policy for the fireworks; and acquire the necessary approvals from the 

San Bernardino Fire Department for such events.  In order for the construction contractor to 

accommodate such request, SANBAG will need to amend the construction contract to fully 

indemnify the contractor against any claims arising from the fireworks. 

 

The 66ers baseball season starts in April and the first fireworks show is tentatively scheduled for 

early April. Delegating the authority to the Executive Director or his designee will allow the 

Inland Empire 66ers, the contractor and SANBAG to finalize the terms of a new agreement in 

time for the start of the 2015 baseball season. 

Financial Impact: 

Inland Empire 66ers will reimburse SANBAG for the financial impact to the construction 

contract. A not-to-exceed amount will be included in the agreement. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Board of Directors 

on April 1, 2015.  

Responsible Staff: 

Mitch Alderman, Director of Transit and Rail Programs 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: April 9, 2015 

Witnessed By: 
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BOARD OF DIRECTORS METRO VALLEY STUDY SESSION ATTENDANCE RECORD – 2015 

X = member attended meeting. * = alternate member attended meeting. Empty box = Did not attend meeting Crossed out box = not a Board Member at the time. 

MVSSatt15                  Shaded box = No meeting   Page 1 of 2 

Name Jan Feb March April May June July Aug Sept Oct Nov Dec 

Curt Hagman 

Board of Supervisors 
X X X          

James Ramos 

Board of Supervisors 
 X           

Janice Rutherford 

Board of Supervisors 
X X           

Josie Gonzales 

Board of Supervisors 
X X X          

Robert Lovingood 

Board of Supervisors 
            

Rich Kerr 

City of Adelanto 
 X* X*          

Curt Emick 

Town of Apple Valley 
            

Julie McIntyre 

City of Barstow 
            

Bill Jahn 

City of Big Bear Lake 
X X X          

Dennis Yates 

City of Chino 
X X           

Ed Graham 

City of Chino Hills 
X X X          

Frank Navarro 

City of Colton 
X X X          

Michael Tahan 

City of Fontana 
X X X          

Darcy McNaboe 

City of Grand Terrace 
 X           

Mike Leonard 

City of Hesperia 
            

Larry McCallon 

City of Highland 
X            
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BOARD OF DIRECTORS METRO VALLEY STUDY SESSION ATTENDANCE RECORD – 2015 

X = member attended meeting. * = alternate member attended meeting. Empty box = Did not attend meeting Crossed out box = not a Board Member at the time. 

MVSSatt15                  Shaded box = No meeting   Page 2 of 2 

Name Jan Feb March April May June July Aug Sept Oct Nov Dec 

Rhodes ‘Dusty’ Rigsby 

City of Loma Linda 
X            

Paul Eaton 

City of Montclair 
X X X          

Edward Paget 

City of Needles 
            

Alan Wapner 

City of Ontario 
 X X          

L. Dennis Michael 

City of Rancho Cucamonga 
X  X          

Jon Harrison 

City of Redlands 
X X X          

Deborah Robertson 

City of Rialto 
X X           

R. Carey Davis 

City of San Bernardino 
X X X          

Joel Klink 

City of Twentynine Palms 
            

Ray Musser 

City of Upland 
 X X          

Ryan McEachron 

City of Victorville 
X X X          

Dick Riddell 

City of Yucaipa 
X X X          

George Huntington 

Town of Yucca Valley 
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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 
by joint powers agreement of the cities and the County of San Bernardino.  SANBAG is governed 
by a Board of Directors consisting of a mayor or designated council member from each of the 
twenty-four cities in San Bernardino County and the five members of the San Bernardino County 
Board of Supervisors. 
 
In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the 
governing board for several separate legal entities listed below: 
 
 

The San Bernardino County Transportation Commission, which is responsible for short 
and long range transportation planning within San Bernardino County, including 
coordination and approval of all public mass transit service, approval of all capital 
development projects for public transit and highway projects, and determination of 
staging and scheduling of construction relative to all transportation improvement 
projects in the Transportation Improvement Program. 

 
The San Bernardino County Transportation Authority, which is responsible for 
administration of the voter-approved half-cent transportation transactions and use tax 
levied in the County of San Bernardino. 

 
The Service Authority for Freeway Emergencies, which is responsible for the 
administration and operation of a motorist aid system of call boxes on State freeways and 
highways within San Bernardino County. 

 
The Congestion Management Agency, which analyzes the performance level of the 
regional transportation system in a manner which ensures consideration of the impacts 
from new development and promotes air quality through implementation of strategies in 
the adopted air quality plans. 

 
As a Subregional Planning Agency, SANBAG represents the San Bernardino County 
subregion and assists the Southern California Association of Governments in carrying 
out its functions as the metropolitan planning organization.  SANBAG performs studies 
and develops consensus relative to regional growth forecasts, regional transportation 
plans, and mobile source components of the air quality plans. 

 

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the 

listed legal authorities.  For ease of understanding and timeliness, the agenda items for all of 

these entities are consolidated on one agenda.  Documents contained in the agenda package are 

clearly marked with the appropriate legal entity. 
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Meeting Procedures and Rules of Conduct 
 

Meeting Procedures 
The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in 
meetings of local legislative bodies.  These rules have been adopted by the Board of Directors in accordance 
with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the Board of 
Directors and Policy Committees. 

Accessibility 
The SANBAG meeting facility is accessible to persons with disabilities.  If assistive listening devices or 

other auxiliary aids or services are needed in order to participate in the public meeting, requests should be 

made through the Clerk of the Board at least three (3) business days prior to the Board meeting.  The Clerk’s 

telephone number is (909) 884-8276 and office is located at 1170 W. 3
rd

 Street, 2
nd

 Floor, San Bernardino, 

CA. 

Agendas – All agendas are posted at 1170 W. 3
rd

 Street, 2
nd

 Floor, San Bernardino at least 72 hours in 
advance of the meeting, Staff reports related to agenda items may be reviewed at the SANBAG offices 
located at 1170 W. 3

rd
 Street, 2

nd
 Floor, San Bernardino and our website:  www.sanbag.ca.gov. 

Agenda Actions – Items listed on both the “Consent Calendar” and “Items for Discussion” contain 
suggested actions.  The Board of Directors will generally consider items in the order listed on the agenda.  
However, items may be considered in any order.  New agenda items can be added and action taken by two-
thirds vote of the Board of Directors. 

Closed Session Agenda Items – Consideration of closed session items excludes members of the public.  
These items include issues related to personnel, pending litigation, labor negotiations and real estate 
negotiations.  Prior to each closed session, the Chair will announce the subject matter of the closed session.  
If action is taken in closed session, the Chair may report the action to the public at the conclusion of the 
closed session. 

Public Testimony on an Item – Members of the public are afforded an opportunity to speak on any listed 
item.  Individuals wishing to address the Board of Directors or Policy Committee Members should complete 
a “Request to Speak” form, provided at the rear of the meeting room, and present it to the Clerk prior to the 
Board's consideration of the item.  A "Request to Speak" form must be completed for each item an individual 
wishes to speak on.  When recognized by the Chair, speakers should be prepared to step forward and 
announce their name and address for the record.  In the interest of facilitating the business of the Board, 
speakers are limited to three (3) minutes on each item.  Additionally, a twelve (12) minute limitation is 
established for the total amount of time any one individual may address the Board at any one meeting.  The 
Chair or a majority of the Board may establish a different time limit as appropriate, and parties to agenda 
items shall not be subject to the time limitations. 

The Consent Calendar is considered a single item, thus the three (3) minute rule applies.  Consent Calendar 
items can be pulled at Board member request and will be brought up individually at the specified time in the 
agenda allowing further public comment on those items. 

Agenda Times – The Board is concerned that discussion take place in a timely and efficient manner.  
Agendas may be prepared with estimated times for categorical areas and certain topics to be discussed.  
These times may vary according to the length of presentation and amount of resulting discussion on agenda 
items. 

Public Comment – At the end of the agenda, an opportunity is also provided for members of the public to 
speak on any subject within the Board’s authority.  Matters raised under “Public Comment” may not be 
acted upon at that meeting.  “Public Testimony on any Item” still apply. 

Disruptive Conduct – If any meeting of the Board is willfully disrupted by a person or by a group of 
persons so as to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or 
order the person, group or groups of person willfully disrupting the meeting to leave the meeting or to be 
removed from the meeting.  Disruptive conduct includes addressing the Board without first being 
recognized, not addressing the subject before the Board, repetitiously addressing the same subject, failing to 
relinquish the podium when requested to do so, or otherwise preventing the Board from conducting its 
meeting in an orderly manner.  Please be aware that a NO SMOKING policy has been established for 
meetings.  Your cooperation is appreciated! 
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SANBAG General Practices for Conducting Meetings of 
Board of Directors and Policy Committees 

Attendance - The Chair of the Board or a Policy Committee (Chair) has the option of taking attendance 
by Roll Call or Self-Introductions.  If attendance is taken by Roll Call, the Clerk of the Board will call out 
by jurisdiction or supervisorial district.  The Member or Alternate will respond by stating his/her name.  If 
attendance is by Self-Introduction, the Member or Alternate will state his/her name and jurisdiction or 
supervisorial district. 

 A Member/Alternate, who arrives after attendance is taken, shall announce his/her name prior to 
voting on any item. 

 A Member/Alternate, who wishes to leave the meeting after attendance is taken but before remaining 
items are voted on, shall announce his/her name and that he/she is leaving the meeting. 

Basic Agenda Item Discussion. 

 The Chair announces the agenda item number and states the subject. 
 The Chair calls upon the appropriate staff member or Board Member to report on the item.   
 The Chair asks members of the Board/Committee if they have any questions or comments on the 

item.  General discussion ensues. 
 The Chair calls for public comment based on “Request to Speak” forms which may be submitted.   
 Following public comment, the Chair announces that public comment is closed and asks if there is 

any further discussion by members of the Board/Committee. 
 The Chair calls for a motion from members of the Board/Committee.  
 Upon a motion, the Chair announces the name of the member who makes the motion.  Motions 

require a second by a member of the Board/Committee.  Upon a second, the Chair announces the 
name of the Member who made the second, and the vote is taken. 

 The “aye” votes in favor of the motion shall be made collectively.  Any Member who wishes to 
oppose or abstain from voting on the motion, shall individually and orally state the Member’s “nay” 
vote or abstention.  Members present who do not individually and orally state their “nay” vote or 
abstention shall be deemed, and reported to the public, to have voted “aye” on the motion. 

The Vote as specified in the SANBAG Bylaws - Each Member of the Board of Directors shall have one 
vote.  In the absence of the official representative, the alternate shall be entitled to vote.  (Board of 
Directors only.)  Voting may be either by voice or roll call vote.  A roll call vote shall be conducted upon 
the demand of five official representatives present, or at the discretion of the presiding officer. 

Amendment or Substitute Motion - Occasionally a Board Member offers a substitute motion before the 
vote on a previous motion.  In instances where there is a motion and a second, the maker of the original 
motion is asked if he/she would like to amend the motion to include the substitution or withdraw the 
motion on the floor.  If the maker of the original motion does not want to amend or withdraw, the 
substitute motion is not addressed until after a vote on the first motion.  Occasionally, a motion dies for 
lack of a second. 

Call for the Question - At times, a Member of the Board/Committee may “Call for the Question.” 
 Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for limited 

further comment to provide clarity on the proceedings. 
 Alternatively and at the Chair’s discretion, the Chair may call for a vote of the Board/Committee to 

determine whether or not debate is stopped. 
 The Chair re-states the motion before the Board/Committee and calls for the vote on the item. 

The Chair - At all times, meetings are conducted in accordance with the Chair’s direction.  These general 
practices provide guidelines for orderly conduct.  From time-to-time circumstances require deviation from 
general practice.  Deviation from general practice is at the discretion of the Chair. 
 
Courtesy and Decorum - These general practices provide for business of the Board/Committee to be 
conducted efficiently, fairly and with full participation.  It is the responsibility of the Chair and Members 
to maintain common courtesy and decorum. 
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11/16/09 SANBAG Acronym List 1 of 2 

 

 

This list provides information on acronyms commonly used by transportation planning professionals.  This 
information is provided in an effort to assist SANBAG Board Members and partners as they participate in 
deliberations at SANBAG Board meetings.  While a complete list of all acronyms which may arise at any 
given time is not possible, this list attempts to provide the most commonly-used terms.  SANBAG staff 
makes every effort to minimize use of acronyms to ensure good communication and understanding of 
complex transportation processes. 
 

AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ARRA American Recovery and Reinvestment Act 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CMAQ Congestion Mitigation and Air Quality 
CMIA Corridor Mobility Improvement Account 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CPUC California Public Utilities Commission 
CSAC California State Association of Counties 
CTA California Transit Association 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DBE Disadvantaged Business Enterprise 
DEMO Federal Demonstration Funds 
DOT Department of Transportation 
EA Environmental Assessment 
E&D Elderly and Disabled 
E&H Elderly and Handicapped 
EIR Environmental Impact Report (California) 
EIS Environmental Impact Statement (Federal) 
EPA Environmental Protection Agency 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
JARC Job Access Reverse Commute 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 
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11/16/09 SANBAG Acronym List 2 of 2 

 

 

MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
NAT Needles Area Transit 
NEPA National Environmental Policy Act 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
PA&ED Project Approval and Environmental Document 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PNRS Projects of National and Regional Significance 
PPM Planning, Programming and Monitoring Funds 
PSE Plans, Specifications and Estimates 
PSR Project Study Report 
PTA Public Transportation Account 
PTC Positive Train Control 
PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
RSTIS Regionally Significant Transportation Investment Study 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act – A Legacy for Users 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SHA State Highway Account 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21

st
 Century 

TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TSM Transportation Systems Management 
TSSDRA Transit System Safety, Security and Disaster Response Account 
USFWS United States Fish and Wildlife Service 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 
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 mission.doc   

 
 
 
 

San Bernardino Associated Governments 
 

 
 

MISSION STATEMENT 
 

To enhance the quality of life for all residents,  
San Bernardino Associated Governments 
(SANBAG) will: 
- Improve cooperative regional planning 
 
- Develop an accessible, efficient, 
multi-modal transportation system 
 
- Strengthen economic development  
efforts 
 
- Exert leadership in creative problem 
solving 
 
To successfully accomplish this mission,  
SANBAG will foster enhanced relationships 
among all of its stakeholders while adding 
to the value of local governments. 
 
 
 
 

Approved June 2, 1993 
Reaffirmed March 6, 1996 
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