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AGENDA 
 

Mountain/Desert Policy Committee 
 

December 12, 2014 
9:30 AM 

 
Location 

Town of Apple Valley 

14975 Dale Evans Parkway, Apple Valley, CA 92307 

CALL TO ORDER 

(Meeting Chaired by Ryan McEachron) 

i.  Pledge of Allegiance       

ii.  Attendance       

iii.  Announcements       

iv.  Agenda Notices/Modifications – Alicia Johnson       

Possible Conflict of Interest Issues for the Mountain/Desert Policy Committee Meeting of 

December 12, 2014 

Note agenda item contractors, subcontractors and agents which may require member abstentions 

due to conflict of interest and financial interests.  Board Member abstentions shall be stated 

under this item for recordation on the appropriate item. 

1. Information Relative to Possible Conflict of Interest 

Note agenda items and contractors/subcontractors, which may require member abstentions 

due to possible conflicts of interest. 

This item is prepared monthly for review by SANBAG Board and Committee members. 

CONSENT CALENDAR 

Items listed on the Consent Calendar are expected to be routine and non-controversial.  The 

Consent Calendar will be acted upon as a single motion.  Items on the Consent Calendar may be 

removed for discussion by Board Member Request 

   



 

 

 

Consent - Project Delivery 

2. Construction Contract Change Orders to on-going SANBAG Construction Contracts in 

the Mountain/Desert region with Security Paving Company, Inc. 

Receive and file change order report.  

Garry Cohoe 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.  

DISCUSSION ITEMS 

Discussion - Administrative Matters 

3. Change Status of Express Lanes Ad Hoc Committee to a Standing Sub-Committee 

That the Mountain/Desert Policy Committee recommended the Board: 

Approve establishment of the I-10 and I-15 Corridor Joint Sub-Committee of the Board of 

Directors Metro Valley Study Session and Mountain/Desert Policy Committee (I-10 and 

I-15 Sub-Committee) and Policy 10008 setting out policies governing the I-10 and 

I-15 Sub-Committee. 

Garry Cohoe 

This item is scheduled for review by the Board of Directors Metro Valley Study Session 

on December 11, 2014.  SANBAG General Counsel has reviewed this item and the 

Policy draft attachment. 

Discussion - Project Delivery 

4. Amendment No. 1 to the Assignment and Assumption Agreement C13127 for the 

Lenwood Grade Separation Project 

That the Mountain/Desert Committee recommend the Board, acting in the capacity as the 

San Bernardino County Transportation Commission: 

Approve Amendment No.1 to Assignment and Assumption Agreement C13127 between the 

City of Barstow and the San Bernardino County Transportation Commission to allow for 

reimbursement to the City of costs paid to BNSF Railroad Company (BNSF) for right of way 

and construction related expenditures identified within the BNSF Overpass Agreement.  

Garry Cohoe 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.  SANBAG General Counsel has reviewed this item and the draft 

amendment. 

5. I-15 Ranchero Road Interchange December Update 

That the Mountain/Desert Policy Committee receive an update on the I-15 Ranchero 

Interchange Project. 

Garry Cohoe 

This item is not scheduled for review by any other policy committee or technical 

advisory committee. 



 

 

 

Discussion - Regional/Subregional Planning 

6. Valley and Victor Valley Jurisdiction Development Impact Fee Update 

That the Mountain/Desert Policy Committee recommend the following be reviewed and 

recommended for final approval by the Board, acting in its capacity as the San Bernardino 

County Transportation Commission: 

A.  Require that Valley and Victor Valley jurisdictions update their Development Impact Fee 

(DIF) programs to be compliant with Nexus Study development mitigation amounts 

(referenced in Tables 7 and 8 of the 2013 update of the Nexus Study) by either July 2015 or 

January 2016, according to the specified DIF update cycle listed for each jurisdiction in the 

Development Mitigation Nexus Study.  Jurisdictions would need to demonstrate to SANBAG 

that their updated DIF programs would collect the identified level of funding, should the 

projected growth occur.   

B.  Provide jurisdictions with the following options for implementing their DIF adjustments.   

i. Implement their full DIF updates from the 2013 Nexus Study by the dates specified 

above. 

ii. Allow jurisdictions to phase in DIF increases over a three-year period, at their 

option.   

iii. Allow jurisdictions to make adjustments to their Nexus Study project lists in an 

early biennial update to the Nexus Study in approximately May 2015.  This will 

also allow for potential Board-directed modifications to the Valley Freeway 

Interchange Program (to be considered in Spring 2015) to be factored into local DIF 

updates.   

iv. Allow for a combination of No. iii with either Options i or ii. 

C.  Eliminate the escalation requirement on project costs and DIF fees during even years.  

Going forward, adjustments to local agency DIF programs would need to be made only with 

the biennial Nexus Study project list and project cost updates.  This will simplify the DIF 

update process by requiring adjustments every other year.  SANBAG policy would be 

modified accordingly. 

Timothy Byrne 

This item was reviewed by the Transportation Technical Advisory Committee on 

November 3, 2014 and the City-County Manager Technical Advisory Committee on 

December 4, 2014.  This item is scheduled to be reviewed by the Board of Directors 

Metro Valley Study Session on December 11, 2014. 

Discussion - Transportation Programming and Fund Administration 

7. Amended Contract and Additional Allocation SR62/Dumosa Ave. Traffic Signal Project 

That the Committee recommend the Board, acting as the San Bernardino County 

Transportation Authority: 

A.  Approve allocation of an additional $215,000 in Measure I Morongo Basin Major Local 

Highway Program Funds to the Town of Yucca Valley for the State Route 62/Dumosa 

Avenue Traffic Signal Project.   

 



 

 

 

B.  Approve a budget amendment to increase Task No. 0516, Measure I/Mountain Desert 

Apportionment and Allocation by $215,000 to be funded with $215,000 of Measure I 

Morongo Basin Major Local Highway Program Funds. 

C.  Approve Amendment No. 1 to Funding Agreement C13161 with the Town of Yucca 

Valley to increase the agreement amount from $471,000 to $686,000 for the State Route 

62/Dumosa Avenue Traffic Signal Project.   

Ellen Pollema 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.  This item and draft amendment have been reviewed by General 

Counsel. 

8. Yucca Loma Corridor - Green Tree Boulevard Extension Project 

That the Committee recommend the Board, acting as the San Bernardino County 

Transportation Authority: 

A.  Allocate $1,240,465.00 in Victor Valley Major Local Highway Program funds to the 

City of Victorville for the Yucca Loma Corridor Project – Green Tree Boulevard Extension 

Project. 

B.  Approve Funding Agreement 15-1001115 (Attachment 1) in the amount $1,240,465.00 

with the City of Victorville for the Yucca Loma Corridor Project – Green Tree Boulevard 

Extension Project. 

C. Approve a budget amendment to increase Task 0516 Measure I Mountain/Desert 

Apportionment and Allocations with $1,240,465.00 from Measure I Victor Valley Fund-

Major Local Highway. 

Ellen Pollema 

This item is not scheduled for review by any other policy committee or technical 

advisory committee.  SANBAG General Counsel has reviewed this item and a draft of 

the contract. 

Comments from Board Members 

Brief comments from Board Members 

Public Comment 

Brief comments by the General Public 

ADJOURNMENT 

Additional Information 

 Attendance 

 SANBAG Entities 

 Meeting Procedures and Rules of Conduct 

 General Practices for Conducting Meetings 

 Acronym List 

 Mission Statement 



 

 

 

 

The next Mountain/Desert Policy Committee Meeting will be January 16, 2015 

Complete packages of the SANBAG agenda are available for public review at the SANBAG 

offices and our website: www.sanbag.ca.gov.  Staff reports for items may be made available 

upon request.  For additional information call (909) 884-8276. 

 

http://www.sanbag.ca.gov/


 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 1 

Date:  December 12, 2014 

Subject: 

Information Relative to Possible Conflict of Interest 

Recommendation: 

Note agenda items and contractors/subcontractors, which may require member abstentions due to 

possible conflicts of interest. 

Background: 

In accordance with California Government Code 84308, members of the SANBAG Board may 

not participate in any action concerning a contract where they have received a campaign 

contribution of more than $250 in the prior twelve months from an entity or individual, except 

for the initial award of a competitively bid public works contract.  This agenda contains 

recommendations for action relative to the following contractors: 
 

Item No. Contract No. Principals  & Agents Subcontractors 

2-A C13001 Security Paving Company, Inc. 

Joseph Ferndino 

Cal-Stripe, Inc. 

Pacific Restoration Group 

Statewide Traffic Safety and Signs 

Flatiron Electric Group, Inc. 

Tahlequah Steel, Inc. 

Dywidag-Systems Int. 

Crown Fence Company 

Tipco Engineering, Inc. 

Financial Impact: 

This item has no direct impact on the SANBAG budget. 

Reviewed By: 

This item is prepared monthly for review by SANBAG Board and Committee members. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 

 

 Approved 

Mountain-Desert Committee 

Date: December 12th, 2014 

Witnessed: ___________________________ 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA 

Minute Action 
 

AGENDA ITEM: 2 

Date:  December 12, 2014 

Subject: 

Construction Contract Change Orders to on-going SANBAG Construction Contracts in the 

Mountain/Desert region with Security Paving Company, Inc. 

Recommendation: 

Receive and file change order report.  

Background: 

Of SANBAG’s two on-going Construction Contracts in the Mountain/Desert region, one has had 

Construction Change Orders (CCO’s) approved since the last reporting to the Mountain/Desert 

Policy Committee.  The CCO’s are listed below. 

 

A.  Contract Number (CN) C13001 with Security Paving Company for construction of the I-15 

Ranchero Road Interchange project: CCO No. 82 ($25,000.00 increase to compensate contractor 

for grading work to reestablish waterway channels not taken into account by planned project 

improvements and required by the Army Corps of Engineer permit). 

Financial Impact: 

This item imposes no financial impact, as all CCOs are within previously approved contingency 

amounts under Task No. 0890. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Mountain-Desert Committee 

Date: December 12th, 2014 

Witnessed: ___________________________ 
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Bolded Construction Change Orders approved since the last reporting to the Mountain Desert Policy Committee. 

Amounts shown in parentheses represent a credit to the Agency 

I-15 Ranchero Road Interchange – Executed Change Orders 

Number Description Amount 

1 Traffic Control $30,000.00 

1 S-1 Traffic Control $200,000.00 

2 Partnering $20,600.00 

3 Dust Palliative $5,000.00 

4 Apprentice Program $8,000.00 

5 Dispute Resolution $15,000.00 

6 Relocate Additional Joshua Trees $42,500.00 

7 Temporary Silt Fence, Item 8 $16,352.00 

8 Shared Water Pollution Control Maintenance $8,000.00 

8 S-1 Shared Water Pollution Control Maintenance $10,000.00 

9 Relocate Right of Way Fence $63,520.00 

10 Additional Drainage Work $6,942.86 

11 VOID – County Water Line $0.00 

13 Maintain Existing Electrical System $8,500.00 

14 Electrical Service Fees $5,000.00 

15 Removal 96” Pipe End Sections $1,500.00 

16 Credit for Agency Survey of ADL Burial ($6,602.00) 

16 S-1 Credit for Agency Survey of ADL Burial ($690.50) 

17 Temporary Relocation of Verizon Line @ 

Ranchero Road 

$6,000.00 

17 S-1 Temporary Relocation of Verizon Line @ 

Ranchero Road 

$3,065.04 

18 Revised Access Road to 96” Pipe $47,833.50 

19 VOID – Relocate Temp Concrete Barrier $0.00 

20 Contractor’s Proposed Detour Ranchero Road $69,700.00 

21 Signal Pole Change at Ranchero Road/Caliente 

Road 

$19,144.03 

22 Drainage Changes on Sheet SD-9 ($5,334.78) 

23 Remove & Reconstruct MBGR S/B I-15 $4,183.00 

24 CLOSED – Additional Compensation for 

Sawcutting 

$0.00 

25 Changing Grades N/B & S/B I-15 $0.00 

26 Change in Structural Section – Mariposa Road $139,277.10 

27 Change Street Lights from HPS to LCD $18,851.08 

28 Roadway Excavation – Item 159 $363,000.00 

29 VOID – Pothole Utilities $0.00 

30 City Traffic Signal Cabinets – Type R $38,526.84 

31 Closure of Caliente Road $5,000.00 

32 Drainage System #16 $8,586.30 

32 S-1 Drainage System #16 $11,321.40 

33 Fence & Core U-Channel $25,735.52 

34 Rotating Signal Pole Modification $2,167.53 

35 VOID-Temp Realignment of Mariposa $0.00 

2.a

Packet Pg. 9

A
tt

ac
h

m
en

t:
 M

D
C

14
12

a1
-t

jk
  (

14
88

 :
 C

o
n

st
ru

ct
io

n
 C

h
an

g
e 

O
rd

er
s 

- 
M

D
C

14
12

)



Bolded Construction Change Orders approved since the last reporting to the Mountain Desert Policy Committee. 

Amounts shown in parentheses represent a credit to the Agency 

Road/Ranchero Road 

36 VOID-Pull Box Lids $0.00 

37 Revise Girder Curve Data $0.00 

38 Cooper Ground Wire for SCE $5,471.25 

39 Gravel Ditch Revision to Line R-6 $2,013.00 

40 JPCP End Anchors, Remove LCB $40,527.51 

41 Conflicting Signal Pole @ Caliente Road/Ranchero 

Road 

($2,270.41) 

42 Closure of North Mariposa Road $43,000.00 

43 Utility Access West of Caliente Road/Ranchero 

Road 

$4,878.00 

44 Additional Drainage Improvements Mariposa Road $44,397.48 

45 Abandon Vaults $2,000.00 

46 Additional Hydroseeding in City Right of Way $95,200.00 

47 Grade Ditch Caliente Road $3,000.00 

48 Increase Item 4” Stripe, Delineators $17,667.27 

49 VOID – Revise Lane Closure Charts $0.00 

51 Extend HDPE S/W Corner Caliente Road/Ranchero 

Road 

$1,320.00 

52 Additional Sign and Markers (City) $2,436.00 

53 PCCP Dike on JPCP $35,000.00 

54 VOID – Detour for Falsework $0.00 

55 Drainage S/W Mariposa Road $10,362.20 

56 VOID – Additional Grade to Drain N/B I15 $0.00 

57 In Ground Concrete Washout $0.00 

58 Eliminate Redwood Header ($5,039.00) 

59 Regrade MVP’s $15,000.00 

60 VOID – Relocate SCE Vent Pipe $0.00 

61 Revise Drainage N/B On & Off Ramps $45,324.75 

62 Additional Permanent Erosion Control State Right 

of Way 

$35,000.00 

63 Revise Traffic Handling Plans $34,446.00 

64 Revise Detour for Falsework $0.00 

65 Delete Color from Bridge Deck ($122,830.40) 

66 VOID – Repair AC Dike and Eroded Slope $0.00 

67 Sidewalk Joint Armor $0.00 

68 Drainage System Augmentation $8,235.00 

69 Repair Damaged Slopes $20,000.00 

70 Electrical Modifications $75,000.00 

71 Pedestrian Push Button Change $1,542.11 

72 Additional Drainage System N/E Corner Ranchero 

/ Mariposa 

$1,484.90 

73 Repair Damaged Pavement I-15 $65,000.00 

74 Modifications to Drainage System 18 $54,209.25 

75 Revisions to HMA Structural Section on Ranchero $121,335.20 
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Bolded Construction Change Orders approved since the last reporting to the Mountain Desert Policy Committee. 

Amounts shown in parentheses represent a credit to the Agency 

Road 

76 Retaining Walls along Ranchero Road $445,741.55 

77 Change from Rock Blanket to Stamped Conc. ($3,874.00) 

78 Removal of Additional Joshua Tree $1,519.86 

79 Change of Pedestrial Button Type $4,964.51 

80 Pedestrian Barricades $9,484.00 

81 Revision to Electrical Pull boxes on bridge $0.00 

83 Bike Lane Striping on Ranchero Road $4,304.00 

TOTAL $2,306,528.95 

TOTAL CONTINGENCY AND SUPPLEMENTAL $3,172,925.63 

 

 

 

Lenwood Road Grade Separation - Executed Change Orders 

Number Description Amount 

1 Partnering  $ 12,000.00 

2 Establish Dispute Resolution Board $ 15,000.00 

3 Staging Revisions $ 0.00 

4 Hot Mix Asphalt Substitution $ 0.00 

5 Additional Traffic Control $ 10,000.00 

5 S-1 Additional Traffic Control - Additional Funds $10,000.00 

6 Change in Sewer Pipe Size $ 14,962.60 

7 Bridge Architectural and Wall Aesthetic 

Treatments 

$(3,657.76) 

8 Haz. Waste Removal $ 6,000.00 

9 Private Gas Service and Meter Relocation $ 6,600.00 

9 S-1 Private Gas Service and Meter Relocation – 

Additional Funds 

$3,000.00 

11 Abutment 1 Pile Layout and Tip Revisions $(57,000.00) 

11 S-1 Abutment 2 Pile Layout and Tip Revisions $(17,000.00) 

11 S-2 Item #59 Drive Pile Item Adjustment $107,950.00 

12 Signal and Lighting Improvements $ 13,816.23 

13 SCE Delay $ 50,000.00 

14 MSE Texture Change $0.00 

15 Verizon Manhole and Line Conflicting w/ MSE 

37 

$14,000.00 

CCO TOTAL $ 185,671.07 

TOTAL CONTINGENCY AND SUPPLEMENTAL $ 1,815,859.40 

 

 

 

2.a

Packet Pg. 11

A
tt

ac
h

m
en

t:
 M

D
C

14
12

a1
-t

jk
  (

14
88

 :
 C

o
n

st
ru

ct
io

n
 C

h
an

g
e 

O
rd

er
s 

- 
M

D
C

14
12

)



 

 

San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 3 

Date:  December 12, 2014 

Subject: 

Change Status of Express Lanes Ad Hoc Committee to a Standing Sub-Committee 

Recommendation: 

That the Mountain/Desert Policy Committee recommended the Board: 

Approve establishment of the I-10 and I-15 Corridor Joint Sub-Committee of the Board of 

Directors Metro Valley Study Session and Mountain/Desert Policy Committee (I-10 and 

I-15 Sub-Committee) and Policy 10008 setting out policies governing the I-10 and 

I-15 Sub-Committee. 

Background: 

In November 2013, the SANBAG Board President created the Express Lanes Ad Hoc 

Committee to consider and make recommendations to the Board of Directors on the development 

of express lanes in San Bernardino County, in particular on the I-10 and I-15 Corridors. 

Since that time, the Express Lanes Ad Hoc Committee has been meeting on the topic of 

Express Lanes.  It has become clear that this topic will continue for some time and that there is 

no foreseeable conclusion to the work of the Ad Hoc Committee.  To be in compliance with the 

Ralph M. Brown Act (Government Code section 54950 et seq.), it is recommended that the 

Ad Hoc Committee be changed to a standing joint sub-committee of the Board of Directors 

Metro Valley Study Session and Mountain/Desert Policy Committee.  Also, since alternatives 

other than express lanes are being considered, it is recommended that the name of the sub-

committee be the I-10 and I-15 Corridor Joint Sub-Committee of the Board of Directors Metro 

Valley Study Session and the Mountain/Desert Policy Committee (I-10 and I-15 

Sub-Committee). 

Given that the main purpose of establishing the Sub-Committee is to be in compliance with the 

Brown Act and to maintain continuity of discussions, it is recommended that the Board President 

appoint the current members of the Ad Hoc committee to the I-10 and I-15 Sub-Committee. 

The current membership of the Ad Hoc committee consists of the following Board Members:  

Alan Wapner, Ontario – Chair 

Josie Gonzales, County Supervisor 

Mike Leonard, Hesperia 

Robert Lovingood, County Supervisor 

Larry McCallon, Highland 

Ryan McEachron, Victorville 

L. Dennis Michael, Rancho Cucamonga 

Frank Navarro, Colton 

Dusty Rigsby, Loma Linda 

Deborah Robertson, Rialto 
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Mountain-Desert Committee Agenda Item 

December 12, 2014 

Page 2 

 

Janice Rutherford, County Supervisor 

Michael Tahan, Fontana   

To establish the governing policies and procedures by which the Sub-Committee will operate, 

the substance of a new Board Policy 10008 has been developed and is included as Attachment 

“A”.  The content will be placed into Policy format and included in the agenda when this item is 

considered by the Board.  The highlights of the policy are as follows: 

 Members of the committee will be members of the SANBAG Board of Directors and will 

be appointed by the SANBAG Board President.  The President will appoint the Chair of 

the Sub-Committee. 

 The Sub-Committee will include a minimum of nine and a maximum of fourteen 

SANBAG Board members.  The membership will be composed of a minimum of three 

representatives from the West Valley; three representatives from the East Valley; and a 

minimum of two representatives from the Victor Valley. 

 The Sub-Committee will meet as necessary immediately following the Metro Valley 

Study Session. 

 No stipends will be paid for serving on this Sub-Committee.  Mileage will be paid when 

applicable.  

 The Sub-Committee will provide direction to staff, recommendations to the Metro Valley 

Study Session and Mountain/Desert Policy Committee, or to the Board of Directors. 

Staff recommends Policy 10008 be recommended for approval by the Board. 

Financial Impact: 

This item is consistent with the adopted SANBAG budget. 

Reviewed By: 

This item is scheduled for review by the Board of Directors Metro Valley Study Session on 

December 11, 2014.  SANBAG General Counsel has reviewed this item and the Policy draft 

attachment. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Mountain-Desert Committee 

Date: December 12th, 2014 

Witnessed: ___________________________ 
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Attachment “A” 

Substance of New Board Policy 10008 

 

I-10 and I-15 Corridor Joint Sub-Committee of the Board of Directors Metro Valley Study Session and 

Mountain/Desert Policy Committee (I-10 and I-15 Sub-Committee) 

I. Purpose of the I-10 and I-15 Sub-Committee (Sub-Committee) 

This standing Sub-Committee will provide an opportunity for more thorough discussion and 

understanding of the issues associated with the I-10 and I-15 Corridor improvements, including required 

policies for the Express Lane alternative. 

II. Membership  

 Composition  

The Sub-Committee will include a minimum of nine and a maximum of fourteen SANBAG Board 

members.  The membership will be composed of a minimum of three representatives from the 

West Valley; three representatives from the East Valley; and a minimum of two representatives 

from the Victor Valley. 

 Appointments 

The SANBAG President is authorized to appoint the members and appoint the Chair of the Sub-

Committee.  All appointments shall be announced at the SANBAG Board of Directors meeting 

immediately following the appointment(s). 

 Determining Quorum 

A quorum shall consist of a majority of the membership of the Sub-Committee, except that all 

County representatives shall be counted as one for the purpose of establishing a quorum.  

In the absence of a quorum, the Sub-Committee may act as a Sub-Committee of the whole for 

the purpose of discussing the issues and making informal recommendations. 

 Stipend 

No stipend will be paid to members for their participation on the Sub-Committee.  Mileage will 

be paid to members when appliciable. 

 Membership Terms 

Membership shall consist of two-year terms commencing January 1, 2015.  There is no 

maximum number of terms for a member.  

 Membership Absences 

The regular participation of Sub-Committee members is essential to appropriate policy oversight 

and staff direction. 

1. Regular participation in the Sub-Committee is encouraged, recognizing that unavoidable 

absences will occur on an occasional basis.  

2. SANBAG staff shall notify the SANBAG President in the event that any one Sub-Committee 

member is absent from three consecutive Sub-Committee meetings.  

3.a

Packet Pg. 14

A
tt

ac
h

m
en

t:
 P

o
lic

y 
10

00
8 

I-
10

 a
n

d
 I-

15
 S

u
b

-C
o

m
m

it
te

e 
 (

15
14

 :
 C

h
an

g
e 

st
at

u
s 

o
f 

E
xp

re
ss

 L
an

es
 A

d
 H

o
c 

C
o

m
m

it
te

e 
to

 a
 S

ta
n

d
in

g
 S

u
b

-



3. Upon notification by SANBAG staff, the SANBAG President or designee shall contact the Sub-

Committee member to discuss the record of absences.  

4. Based upon information obtained from the Sub-Committee member and knowledge of the 

Sub-Committee activities, the SANBAG President shall make a determination relative to 

retention or replacement of the member.  

III. Meeting Schedule 

Regular meetings of the Sub-Committee are scheduled to occur on the second Thursday of the month 

typically at approximately 11 a.m. immediately following Metro Valley Study Session.  If the Metro 

Valley Study Session is rescheduled, the Sub-Committee will be rescheduled to the same day.  

IV. Procedures 

 In addition to complying with Brown Act agenda posting and distribution requirements, Sub-

Committee agendas and relevant back-up material will be electronically distributed to members 

and posted on the SANBAG website. Typically, formal staff reports will not be prepared. 

 Due to the need to thoroughly discuss the agenda items, some items may not be discussed 

requiring them to be continued to a subsequent meeting. 

 The Sub-Committee may consider and make recommendations on items.  The recommendation 

may be to provide staff direction, make a recommendation for the item to be discussed at a 

Policy Committee, or a recommendation for the item to be discussed at the Board of Directors 

meeting.   

In general, items that are only relevant to the Valley region will be agendized on the Metro 

Valley Study Session; items that are only relevant to the Mountain Desert region will be 

agendized on the Mountain/Desert Policy Committee; and those items that are relevant to both 

regions will be agendized for both committees.  

 

V. Rules for Addressing the Sub-Committee 

Interested members of the public will be afforded the opportunity to address the Sub-Committee.  

Public comments shall comply with SANBAG Policy 10052, Rules for Addressing the Board of Directors & 

Policy Committees. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 4 

Date:  December 12, 2014 

Subject: 

Amendment No. 1 to the Assignment and Assumption Agreement C13127 for the Lenwood 

Grade Separation Project 

Recommendation: 

That the Mountain/Desert Committee recommend the Board, acting in the capacity as the 

San Bernardino County Transportation Commission: 

Approve Amendment No.1 to Assignment and Assumption Agreement C13127 between the 

City of Barstow and the San Bernardino County Transportation Commission to allow for 

reimbursement to the City of costs paid to BNSF Railroad Company (BNSF) for right of way 

and construction related expenditures identified within the BNSF Overpass Agreement.  

Background: 

This is an amendment to the Assignment and Assumption contract.  The Lenwood Grade 

Separation Project will grade separate Lenwood Road and the BNSF Railway tracks, increasing 

safety and eliminating the delay at the existing at-grade crossing.  In May 2011, the County of 

San Bernardino, the City of Barstow (City), and San Bernardino Associated Governments, acting 

as the San Bernardino County Transportation Commission (SANBAG) entered into an 

Agreement C11199 to fully fund the construction of the grade separation over BNSF tracks at 

Lenwood Road.  In February 2012, this agreement was amended to swap 

Congestion Management and Air Quality funds with Surface Transportation Program funds.  

In March 2014 Amendment No. 2 was approved increasing programming on the right of way 

phase, reducing programming to the construction phase and updating the overall funding plan.  

The net result was a reduction to the total project cost by $578,941.  

 

In May 2013, the City and BNSF finalized an Overpass Agreement for the Construction & 

Maintenance of Lenwood Grade Separation.  For SANBAG to construct the Lenwood Road 

Overpass Structure it was necessary for the City to assign the obligations relating to the 

construction of the Overpass Agreement to SANBAG.  At the July 2013 SANBAG Board of 

Directors meeting, the Board agreed SANBAG would assume certain obligations of the 

Overpass Agreement by approving Assignment and Assumption Agreement C13127.  The City 

retained all of its obligations under the Overpass Agreement that arise out of maintenance of the 

Overpass Structure and occupation and use of BNSF right-of-way after construction of the 

Overpass Structure is completed.  This Assignment and Assumption Agreement did not change 

any of the funding obligations of the parties as identified in the Project funding agreement 

C11199. 

 

In reviewing the projects costs, staff noted that the Overpass Agreement specified that the City is 

responsible to pay the BNSF for administrative fees, licenses, insurance, easements, and flagging 

4
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December 12, 2014 

Page 2 

 

County Transportation Commission - CTC 

costs for an estimated total of $991,287.  Although these costs were anticipated in the project 

budget, reimbursement to the City for these project costs was not addressed in the original 

agreement.  Therefore, the purpose of this amendment is to provide a mechanism to SANBAG 

for reimbursement to the City for these direct project costs.    Staff requests approval of this 

recommendation.   

Financial Impact: 

This item is consistent with the Fiscal Year 2014/2015 SANBAG approved budget and has no 

fiscal impact.  Task No. 0881, PUC Section 190 and Trade Corridors Improvement Funds. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SANBAG General Counsel has reviewed this item and the draft amendment. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Mountain-Desert Committee 

Date: December 12th, 2014 

Witnessed: ___________________________ 
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Contract Summary Sheet  11/6/12 

 CONTRACT SUMMARY SHEET 
 

Contract No. C 13127  Amendment No. 1 

By and Between 

San Bernardino County Transporation 
Commission 

and City of Barstow 

 

Contract Description Assignment and Assumption Agreement for Lenwood G.S., Amendment 1 
 

Board of Director’s Meeting Date: January 7, 2015 

Overview of BOD Action: C13127 Approved July 10, 2013 

Is this a Sole-Source procurement?    Yes           No 
 

CONTRACT OVERVIEW 

Original Contract Amount $ 0.00 Original Contingency Amount $ 0.00 

Revised Contract Amount 

Inclusive of prior amendments 

$ 991,287 Revised Contingency Amount 

Inclusive of prior amendments 

$ 0.00 

Current Amendment Amount $ 0.00 Contingency Amendment $ 0.00 

TOTAL CONTRACT VALUE $ 991,287 TOTAL CONTINGENCY VALUE $ 0.00 

TOTAL BUDGET AUTHORITY(contract value + contingency) $ 991,287 
 

Contract Start Date 
7/11/13 

Current Contract Expiration Date 
12/31/17 

Revised Contract Expiration Date 
      

Has the contract term been amended?   No   Yes - please explain. 
      
 

FINANCIAL INFORMATION 

 Budget authority for this contract currently exists in Task No. 881. 

 A Budget Amendment is required. 

How are we funding current FY?        

 Federal Funds  State Funds  Local Funds  TDA Funds  Measure I Funds 

Provide Brief Overview of the Overall Funding for the duration of the Contract: 

TCIF and Section 190 

 Payable     Receivable 
 

CONTRACT MANAGEMENT INFORMATION 
Check all applicable boxes: 

 Retention?  If yes, indicate %      . 

 Disadvantaged Business Enterprise (DBE) Goal       %      

 

    

Project Manager (Print Name)  Signature Date 

Task Manager (Print Name)  Signature Date 

Dir. of Fund Admin. & Programming (Print Name)  Signature Date 

Contract Administrator (Print Name)   Signature Date 

Chief Financial Officer (Print Name)  Signature Date 
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AMENDMENT No. 1 to ASSIGNMENT AND ASSUMPTION AGREEMENT 

(CONTRACT NO. C13127)    

BY AND BETWEEN 

THE SAN BERNARDINO COUNTY TRANSPORTATION COMMISSION 

AND 

THE CITY OF BARSTOW 

LENWOOD ROAD/BNSF GRADE SEPARATION 

 

This Amendment No.1 (AMENDMENT) to Assignment and Assumption Agreement 

Contract No. C13127 (CONTRACT) is by and between the San Bernardino County 

Transportation Commission (hereinafter called COMMISSION) and the City of Barstow 

(hereinafter called CITY). 

RECITALS: 

A.  CITY and BNSF Railway Company (BNSF) entered into an Overpass 

Agreement (AGREEMENT), BNSF File No. BF10001915, Lenwood Road Overpass, 

U.S. DOT No. 026062X, LS 7600, MP5.77, Cajon Subdivision, effective as of May 20, 

2013, to construct the Lenwood Road Overpass (STRUCTURE), including but not 

limited to, any and all changes to telephone, telegraph, signal, and electrical lines and 

appurtenances, temporary and permanent track work, fencing, grading, alterations to or 

new construction of drainage facilities, preliminary and construction engineering, and 

contract preparation.  

B.  BNSF consented to the assignment to and assumption by COMMISSION of a 

portion of the CITY’s rights and obligations under the AGREEMENT (See 

AGREEMENT Article IV, Paragraph 17).  

C. The Parties entered into the CONTRACT effective July 11, 2013, under which 

CITY assigned to COMMISSION and COMMISSION assumed CITY’s obligations to 

perform construction work under the AGREEMENT during the STRUCTURE’s 

construction phase, and under which CITY retained all obligations under the 

AGREEMENT related to ownership and maintenance of the STRUCTURE upon 

completion of the STRUCTURE.   

D.  It is the intent of the COMMISSION to reimburse CITY for certain CITY 

funding obligations under the AGREEMENT, and to set forth COMMISSION’s 

reimbursement obligations in this AMENDMENT. 

NOW THEREFORE, in consideration of the terms and conditions set forth herein, the 

Parties agree as follows:  

 1. The CONTRACT is amended in the following particulars: 

Remove and replace Paragraph 5 with the following:   

 “5.  COMMISSION agrees to reimburse CITY for actual CITY expenditures 

identified in AGREEMENT Article II entitled “BNSF Obligations” Paragraphs 1, 
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2 
 

2, 4, 5, and 6, and Article III entitled “Agency Obligations”, with the exception of 

Article III Paragraph 9 ( future inspection and maintenance of the STRUCTURE) 

and of Article III Paragraph 16 (indemnification).”  

2. The Recitals are incorporated into the body of this AMENDMENT. 

3. This AMENDMENT is not intended to amend, supersede or modify in any way 

funding obligations set forth in the Cooperative Agreement No. C11199 between 

CITY, COMMISSION and the County of San Bernardino entered into May 2011, 

and amended in February 2012. 

4.   Except as expressly amended by this AMENDMENT the CONTRACT shall 

remain in full force and effect. 

 

IN WITNESS WHEREOF, the authorized parties have executed this Contract below, and the 

Contract is effective as of the date executed by COMMISSION.  

 

SAN BERNARDINO COUNTY   CITY OF BARSTOW 

TRANSPORTATION COMMISSION        
     

By: ___________________________  By:____________________________

 L. Denis Michael             

 President, SANBAG Board of                              Printed Name:___________________ 

 Directors      Title: __________________________                                                                 

 

Date: ___________________________  Date: _________________________ 

 

APPROVED AS TO FORM  

 

By: ___________________________   

 Eileen Monaghan Teichert     

 General Counsel             

Date: ___________________________   
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 5 

Date:  December 12, 2014 

Subject: 

I-15 Ranchero Road Interchange December Update 

Recommendation: 

That the Mountain/Desert Policy Committee receive an update on the I-15 Ranchero Interchange 

Project. 

Background: 

The I-15 Ranchero Interchange project had a major setback on May 5, 2014 when the bridge 

falsework was destroyed by a fire.  By the end of May a detailed plan to mitigate the delay and 

expedite completion by the end of the year was developed.  An update on the progress of the 

project will be shared during the Mountain/Desert Policy Committee meeting. 

 

On September 18, 2014, the contractor completed the stem and soffit pour. On October 20
th

 and 

23
rd

 the bridge deck concrete was placed. Post-tensioning of the bridge and Edison pilling of 

cables to energize the new signals are scheduled for early November. Change order work to add 

retaining walls on Ranchero Road is now scheduled to start in December. Based on this 

accelerated schedule and the added work, the contractor expects to open the bridge to traffic in 

late January and complete all work by the end of February 2015. 

Financial Impact: 

This item has no financial impact on the Fiscal Year 2013/2014 budget. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 

 

 Approved 

Mountain-Desert Committee 

Date: December 12th, 2014 

Witnessed: ___________________________ 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA 

Minute Action 
 

AGENDA ITEM: 6 

Date:  December 12, 2014 

Subject: 

Valley and Victor Valley Jurisdiction Development Impact Fee Update 

Recommendation: 

That the Mountain/Desert Policy Committee recommend the following be reviewed and 

recommended for final approval by the Board, acting in its capacity as the San Bernardino 

County Transportation Commission: 

A.  Require that Valley and Victor Valley jurisdictions update their Development Impact Fee 

(DIF) programs to be compliant with Nexus Study development mitigation amounts (referenced 

in Tables 7 and 8 of the 2013 update of the Nexus Study) by either July 2015 or January 2016, 

according to the specified DIF update cycle listed for each jurisdiction in the Development 

Mitigation Nexus Study.  Jurisdictions would need to demonstrate to SANBAG that their 

updated DIF programs would collect the identified level of funding, should the projected growth 

occur.   

B.  Provide jurisdictions with the following options for implementing their DIF adjustments.   

i. Implement their full DIF updates from the 2013 Nexus Study by the dates specified 

above. 

ii. Allow jurisdictions to phase in DIF increases over a three-year period, at their option.   

iii. Allow jurisdictions to make adjustments to their Nexus Study project lists in an early 

biennial update to the Nexus Study in approximately May 2015.  This will also allow for 

potential Board-directed modifications to the Valley Freeway Interchange Program (to be 

considered in Spring 2015) to be factored into local DIF updates.   
iv. Allow for a combination of No. iii with either Options i or ii. 

C.  Eliminate the escalation requirement on project costs and DIF fees during even years.  

Going forward, adjustments to local agency DIF programs would need to be made only with the 

biennial Nexus Study project list and project cost updates.  This will simplify the DIF update 

process by requiring adjustments every other year.  SANBAG policy would be modified 

accordingly. 
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Background: 

Overview 

Section VIII of the Measure I 2010-2040 Ordinance 04-01 requires that: 

 

Each local jurisdiction identified in the Development Mitigation Program must adopt a 

development financing mechanism within 24 months of voter approval of this Measure 

“I” that would:  

 

1. Require all future development to pay its fair share for needed transportation 

facilities as a result of the development, pursuant to California Government Code 

Section 66000 et seq. and as determined by the Congestion Management Agency.  

 

2. Comply with the Land Use/Transportation Analysis and Deficiency Plan 

provisions of the Congestion Management Program pursuant to California 

Government Code Section 65089. 

 

This provision was implemented in October 2005 through a Board-approved update of the 

SANBAG Congestion Management Program (CMP), including approval of the 

Development Mitigation Nexus Study (Nexus Study) applicable to Valley and Victor Valley 

jurisdictions.  These jurisdictions subsequently instituted DIF programs for regional 

transportation improvements, collecting development-based transportation fees to cover the 

development share (or “local share”) of freeway interchange, arterials, and rail/highway grade 

separation projects.  These fees are collected and retained locally, to serve as a match to 

SANBAG’s “public share” of the funds when qualifying Measure I projects are developed and 

constructed. 

 

State law requires updating of the SANBAG CMP every two years.  The Nexus Study (Appendix 

K of the CMP) is also updated every two years as part of the CMP update.  Appendix J contains 

the implementation language for the Nexus Study and was first adopted by the SANBAG Board 

and incorporated into the CMP in 2005, together with Appendix K.   

 

In accordance with this requirement, the Nexus Study was updated in 2007, 2009, 2011, 

and 2013, plus periodic amendments to account for annexations and other intermediate changes.  

The SANBAG Board of Directors approved the most recent update to the Nexus Study, 

including its project lists and cost estimates, on November 6, 2013.  Each update is completed 

with substantial opportunity for input from Valley and Victor Valley jurisdictions.  The projects 

are identified and costs estimated by local jurisdictions, with options to add, delete, and modify 

projects and adjust costs during each cycle.  Completed projects are retained on the project list, 

as future development will benefit from these projects. 

 

In addition to the biennial updates, the CMP contains a provision to account for project cost 

escalation, so that jurisdictions will collect fees that generally keep up with inflation.  

However, SANBAG has not required local jurisdictions to implement higher development 

impact fees for regional transportation projects since 2008/2009.  Jurisdictions have been 

provided an option to keep fees flat over that period.  This was done out of concern to not further 

impact land development opportunities during the economic downturn.  In addition, construction 
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costs for highway projects have been unstable for a number of years, escalating rapidly during 

the housing boom, and de-escalating over the last several years.   

 

Now that some measure of stability is returning to the economy, the changes in project lists and 

costs for the Nexus Study need to be reflected in local jurisdiction impact fee adjustments.  If this 

does not occur, the local jurisdictions will not be collecting the appropriate level of DIF revenue 

that will allow them to fund the local share of interchange, arterial, and railroad grade separation 

projects over time.  Some of the most significant updates to costs have been for freeway 

interchanges and railroad grade separations, as more information has become available about the 

project scopes. 

 

Cost Updates from the 2013 Nexus Study 

As part of the 2013 Nexus Study Project List and Cost Estimate update, local jurisdictions were 

asked to update arterial, interchange, and grade separation project lists, including the addition 

or deletion of projects, modifications to project limits and changes to project costs.  

SANBAG staff incorporated these changes into the project tables in the Nexus Study, modifying 

project scope and adjusting project costs as appropriate.  Updates were shared with local 

jurisdictions at the September 9, 2013 and September 30, 2013 Transportation Technical 

Advisory Committee (TTAC) meetings, prior to approval by the SANBAG Board on November 

6, 2013.   

 

Table 1 presents the total development share of improvement costs for interchanges, arterials and 

grade separations in the 2013 update along with the bi-annual updates since the initial 

Nexus Study was adopted in 2005.  Appendix J of the Congestion Management Program requires 

impact fee adjustments to account for the annual cost updates.  If local jurisdictions have been 

updating or reviewing their fee programs to ensure collection of the development shares 

of updated biennial Nexus Study project costs, then DIF fee adjustments may not be required. 

 

Table 1 extracts the calculated development mitigation amounts from Tables 7 and 8 for each 

iteration of the Nexus Study.  These are the most important tables because they document 

the development share of total costs that need to be met or exceeded with the DIF programs 

that are updated by the cities and the County.  The 2013 total mitigation cost reduction 

as compared to the 2011 Nexus Study was approximately 4%; however, the total increase since 

2007 is approximately 15%.  As expected, the change varies from one jurisdiction to another 

with some of the bigger increases for jurisdictions attributable to the following (the percent 

changes presented below compare the growth in development shares from 2007 to 2013 with 

2007 selected as the baseline year since the arterial program equitable shares were based on the 

2007 values): 

 

Adelanto – The total development share has been reduced by 12.2% primarily due to the 

elimination of an interchange at the High Desert Corridor and I-15 from the interchange 

program.  

 

Fontana – The total interchange costs for Fontana have more than doubled from the 2007 

estimates.  For example, I-10/Beech Avenue was included in the 2007 Nexus Study with 

a cost of $34.4 million and included in the 2013 Nexus Study with a cost of $114 million.  
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Cost has also increased for I-10 interchanges at Alder Avenue, Citrus Avenue and 

Cherry Avenue and at I-15/Duncan Canyon.  

 

Hesperia – The development share of total arterial costs have increased by approximately 

23% while the development share of interchange costs have almost doubled from $65.6 

million to $110.9 million primarily due to the cost increases for the I-15/Ranchero Road 

interchange. 

 

Rancho Cucamonga – The total development share has increased by 72.6% primarily due 

to increases in costs for I-15 interchanges at Baseline Road and 6
th

 Street/Arrow 

Highway.  For instance, the 2007 cost estimate at 6
th 

Street/Arrow Highway 

was $36.9 million while the 2013 estimate was $91.3 million. 

 

Rialto – The total development share has increased by 19.8% due to increases in the 

city’s total arterial costs.  

 

Upland – The total development share has been reduced by 10.5% due to the technical 

correction in the Nexus Study that applies the correct development share percent 

of 39.4%. 

 

Victorville – The total development share has decreased by 38.1% primarily due to the 

elimination of an interchange at the High Desert Corridor and I-15 from the interchange 

program.  

 

Yucaipa – The total development share has increased by 43% due to increases in the 

city’s total arterial costs. 

 

Apple Valley Sphere – The total development share has decreased by 50.6% primarily 

due to the elimination of an interchange at the High Desert Corridor and I-15 from the 

interchange program. 

 

Chino Sphere – The total development share has increased by 19.4% due to increases 

in the total arterial costs. 

 

Fontana Sphere – The total development share has increased by 47.1% primarily due 

to increases in interchange costs as noted for the City of Fontana.  

 

Montclair Sphere – The total development share has decreased by 29.4% primarily due 

to reductions in total arterial costs.  

 

Redlands Donut Hole – The total development share has increased by 41.1% primarily 

due to increases in interchange costs for I-10/Alabama Street.  

 

Rialto Sphere – The total development share has increased by 30.7% primarily due 

to increases in interchange costs for I-10/Alder Avenue and I-10/Cedar Avenue.  
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Upland Sphere – The total development share has decreased by 42.2% primarily due 

to reductions in total arterial costs.  

 

Victorville Sphere – The total development share has increased by 39.7% primarily 

due to arterials and their associated costs added as part of the 2013 update.  

 

Yucaipa Sphere – The total development share has increased by 85.0% primarily due to 

increases in arterial costs.  

 

It should be noted that the county sphere areas appear to have significant differences on 

a percentage basis since their total absolute development shares are lower than compared to the 

Valley and Victor Valley jurisdictions.  On an absolute basis, these changes may not appear as 

significant as some of the other jurisdictions.  Other activities have resulted in changes to local 

development shares such as annexations of county areas.  

 

It should be noted that typically the Nexus Study Project Lists and Cost Estimates are updated 

every odd year with DIF programs required to ensure that they generate sufficient revenue 

to fully collect the development share of total Nexus Study program costs.  In years where the 

Nexus Study costs are not updated, SANBAG prepares an escalation factor that local 

jurisdictions are expected to use in updating their DIF programs to ensure sufficient development 

fees are collected.  Due to the recent recession, SANBAG has not required escalation factors 

to be applied to DIF programs.  However, the Caltrans Price Index for Selected Highway 

Construction Items would be used, per provisions of the CMP, following the “reset” in the DIF 

programs being recommended here.  

 

It is important to note that updates to local DIF programs required by this action would be based 

on jurisdictions meeting or exceeding the Development Share amounts in the 2013 column of 

Table 1 (same as the information in Tables 7 and 8 of the 2013 Nexus Study).  Since some 

jurisdictions may have already accounted for a portion of these increases in prior years, 

the percent change in Table 1 is not what is important.  The focus is on structuring the fees 

to meet or exceed the total development mitigation amount.  The complexity of this will vary 

among jurisdictions, depending on how they have structured their fee programs.  

Jurisdictions have considerable flexibility on how they set the fees for individual land use types, 

but they would need to demonstrate to SANBAG that their updated DIF programs would collect 

the identified level of funding, should the projected growth occur.   

 

It should be noted that Table 1 contains an adjustment to the City of Uplands development share 

percentage.  A separate agenda item will be taken to the Metro Valley Study Session to approve 

a technical correction to the Development Mitigation Nexus Study and the equitable share 

percentages for the Measure I Valley Major Street Arterial Program.  The correction is to modify 

the development share (fair share) percentage for the City of Upland from 48.3% to 39.4% and to 

update the equitable share percentages for the arterial portion of the Valley Major Street Program 

accordingly.  This error in the Upland development share had existed since the 2007 

Nexus Study and came to light in communications with Upland and review of the Nexus Study 

tables. 
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Financial Impact: 

This item has no fiscal impact on the Fiscal Year 2014/2015 SANBAG budget. 

Reviewed By: 

This item was reviewed by the Transportation Technical Advisory Committee on 

November 3, 2014 and the City-County Manager Technical Advisory Committee on 

December 4, 2014.  This item is scheduled to be reviewed by the Board of Directors Metro 

Valley Study Session on December 11, 2014. 

Responsible Staff: 

Timothy Byrne, Chief of Planning 

 

 Approved 

Mountain-Desert Committee 

Date: December 12th, 2014 

Witnessed: ___________________________ 
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Table 1.  Development Share of Local Jurisdiction Nexus for 

Arterial, Interchange and Railroad Grade Crossing Projects 
 

 

Development Share of Nexus Projects in Millions 

Jurisdiction 2005 2007 2009 2011 2013 

Adelanto $81.22 $101.03 $119.36 $94.76 $88.69 

Apple Valley $82.00 $127.60 $142.92 $141.45 $130.73 

Chino $69.40 $70.36 $74.83 $73.15 $66.74 

Chino Hills $2.92 $3.62 $4.09 $3.02 $3.69 

Colton $37.13 $47.06 $56.96 $63.67 $45.25 

Fontana $107.39 $166.06 $259.59 $244.93 $263.68 

Grand Terrace $10.98 $13.74 $15.90 $16.55 $12.52 

Hesperia $136.78 $180.98 $240.31 $255.70 $273.01 

Highland $59.96 $79.08 $73.66 $66.35 $73.33 

Loma Linda $48.35 $57.23 $61.16 $66.60 $64.59 

Montclair $6.71 $8.55 $9.08 $13.71 $8.86 

Ontario $151.59 $246.24 $301.03 $310.62 $259.38 

Rancho Cucamonga $39.51 $52.28 $74.93 $75.14 $90.23 

Redlands $22.45 $26.19 $28.18 $29.80 $30.01 

Rialto $41.35 $43.06 $48.25 $50.58 $51.58 

San Bernardino $82.09 $105.45 $113.63 $119.21 $120.17 

Upland $10.17 $25.32 $30.38 $32.78 $22.65 

Victorville $87.47 $110.13 $123.54 $117.75 $68.22 

Yucaipa $44.49 $50.08 $54.73 $54.12 $64.26 

Total $1,121.96 $1,514.05 $1,832.53 $1,829.87 $1,741.81 

County Spheres of Influence 

Adelanto Sphere $1.24 $0.00 $0.00 $0.00 $0.00 

Apple Valley Sphere $14.01 $15.51 $13.84 $13.81 $7.66 

Chino Sphere $9.25 $10.25 $12.44 $12.36 $12.24 

Colton Sphere $2.69 $2.81 $3.06 $2.97 $2.65 

Devore/Glen Helen $13.04 $16.30 $18.83 $19.44 $17.92 

Fontana Sphere $53.14 $43.60 $73.89 $72.19 $64.15 

Hesperia Sphere $8.89 $16.05 $15.71 $16.01 $15.80 

Loma Linda Sphere $5.19 $5.94 $5.94 $5.94 $5.94 

Montclair Sphere $7.06 $9.92 $9.43 $7.75 $7.01 

Redlands Sphere $13.28 $17.15 $17.42 $20.44 $20.20 

Redlands Donut Hole $22.62 $14.15 $15.02 $16.63 $19.96 

Rialto Sphere $23.42 $33.34 $41.60 $43.22 $43.57 

San Bernardino Sphere $6.63 $8.50 $8.84 $8.56 $8.04 

Upland Sphere $6.17 $7.00 $4.53 $2.90 $4.05 

Victorville Sphere $4.72 $2.96 $1.41 $1.62 $4.14 

Yucaipa Sphere $0.57 $0.19 $0.36 $0.34 $0.35 

Total $191.92 $203.67 $242.32 $244.18 $233.68 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 7 

Date:  December 12, 2014 

Subject: 

Amended Contract and Additional Allocation SR62/Dumosa Ave. Traffic Signal Project 

Recommendation: 

That the Committee recommend the Board, acting as the San Bernardino County Transportation 

Authority: 
 

A.  Approve allocation of an additional $215,000 in Measure I Morongo Basin Major Local 

Highway Program Funds to the Town of Yucca Valley for the State Route 62/Dumosa Avenue 

Traffic Signal Project.   
 

B.  Approve a budget amendment to increase Task No. 0516, Measure I/Mountain Desert 

Apportionment and Allocation by $215,000 to be funded with $215,000 of Measure I Morongo 

Basin Major Local Highway Program Funds. 
 

C.  Approve Amendment No. 1 to Funding Agreement C13161 with the Town of Yucca Valley 

to increase the agreement amount from $471,000 to $686,000 for the State Route 62/Dumosa 

Avenue Traffic Signal Project.   

Background: 

The Dumosa Avenue/State Route 62 (SR62) Traffic Signal Project includes a new traffic signal 

and raised median on Dumosa Avenue south of SR62 as well as modifications to the existing 

turn pockets for eastbound and westbound traffic on SR62.  
 

On July 3, 2013, the Board of Directors approved the original allocation of $471,000 of Measure 

I Major Local Highway Program (MLHP) funds with an associated funding agreement for the 

Project.  
 

On July 15, 2014, the Town of Yucca Valley (Town) adopted a Resolution approving the plans 

and specifications for the project and authorized the Town Clerk to advertise and receive bids.  

The construction contract was awarded to DBX, Inc. on September 2, 2014, in the amount of 

$588,338 with a contingency of $58,662, for a total contract value of $647,000.  The total 

construction phase is estimated to cost $686,000.  The approval was subject to the receipt of 

additional MLHP funds from SANBAG to complete the project. 
 

The Town is requesting an additional $215,000 in MLHP funds to fund the project construction.  

The Town has contributed $137,400 toward the pre-construction phases of the project.  Morongo 

Basin Subarea representatives met on September 8, 2014, to discuss the details of the project and 

concur with the increased allocation.    
 

Construction is scheduled to begin in early 2015 and expected to be complete approximately 90 

days thereafter. 
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Financial Impact: 

The item is not consistent with the Fiscal Year 2014/2015 budget.  A budget amendment is 

required to increase Task No. 0516 by $215,000 to be funded by Measure I Morongo Basin 

Major Local Highway Program funds. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  This item and draft amendment have been reviewed by General Counsel. 

Responsible Staff: 

Ellen Pollema, Transportation Planning Analyst 

 

 Approved 

Mountain-Desert Committee 

Date: December 12th, 2014 

Witnessed: ___________________________ 
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Contract Summary Sheet  11/6/12 

 CONTRACT SUMMARY SHEET 
 

Contract No. C 13161  Amendment No. 01 

By and Between 

San Bernardino County Transportation Authority and Town of Yucca Valley 
 

Contract Description The State Route 62/Dumosa Avenue Traffic Signal Project 
 

Board of Director’s Meeting Date: 1/7/15 

Overview of BOD Action: Approve additional allocation of MLHP Funds 

Is this a Sole-Source procurement?    Yes           No                       N/A 
 

CONTRACT OVERVIEW 

Original Contract Amount $ 471,000 Original Contingency Amount $ 0 

Revised Contract Amount 
Inclusive of prior amendments 

$ 471,000 Revised Contingency Amount 
Inclusive of prior amendments 

$ 0 

Current Amendment Amount $ 215,000 Contingency Amendment $ 0 

TOTAL CONTRACT VALUE $ 686,000 TOTAL CONTINGENCY VALUE $ 0 

TOTAL BUDGET AUTHORITY(contract value + contingency) $ 686,000 
 

Contract Start Date 
07/03/13 

Current Contract Expiration Date 
07/01/17 

Revised Contract Expiration Date 
      

Has the contract term been amended?   No   Yes - please explain. 
      
 

FINANCIAL INFORMATION 

 Budget authority for this contract currently exists in Task No.      . 

 A Budget Amendment is required.   

How are we funding current FY?  MSI Morongo Basin MLHP Fund 4530 

 Federal Funds  State Funds  Local Funds  TDA Funds  Measure I Funds 

Provide Brief Overview of the Overall Funding for the duration of the Contract: 

      

 Payable     Receivable 
 

CONTRACT MANAGEMENT INFORMATION 
Check all applicable boxes: 

 Retention?  If yes, indicate %      . 

 Disadvantaged Business Enterprise (DBE) Goal       %      

 

    

Project Manager (Print Name)  Signature Date 

Task Manager (Print Name)  Signature Date 

Dir. of Fund Admin. & Programming (Print Name)  Signature Date 

Contract Administrator (Print Name)   Signature Date 

Chief Financial Officer (Print Name)  Signature Date 
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AMENDMENT NO. 1 TO 

 

CONTRACT NO. C13161 

 

BY AND BETWEEN 

 

SAN BERNARDINO ASSOCIATED GOVERNMENTS, acting in its capacity as the 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 

 

AND 

 

TOWN OF YUCCA VALLEY 

 

FOR  

THE STATE ROUTE 62/DUMOSA AVENUE TRAFFIC SIGNAL PROJECT, 

TOWN OF YUCCA VALLEY  

 

THIS AMENDMENT NO. 1 to CONTRACT No. C13161 is made by and between the Town 

of Yucca Valley (hereinafter called “TOWN”) and the San Bernardino Associated 

Governments, acting in its capacity as the San Bernardino County Transportation Authority 

(hereinafter referred to as “AUTHORITY”). 

 

RECITALS 

 

WHEREAS, TOWN has requested additional Major Local Highway Program (MLHP) Funds 

to fully fund the State Route 62/Dumosa Avenue Traffic Signal Project. 

 

WHEREAS, the parties desire to amend the Contract terms regarding “Amount” as requested 

by TOWN. 

 

NOW, THEREFORE, in consideration of the terms and conditions set forth herein,  

TOWN and AUTHORITY agree as follows: 

 

1.  Paragraph 1 of Section I is deleted in its entirety and replaced with the following: 

 

“1.   To reimburse TOWN for the actual cost of the PROJECT up to a maximum of 

$686,000 in MLHP Funds.  An estimate of costs for the PROJECT is provided 

in Attachment B.  AUTHORITY shall have no further responsibilities to 

provide any funding for PROJECT exceeding this amount.”  

2.   Paragraph 2 of Section I is deleted in its entirety and replaced with the following: 

 

“1.2.  To reimburse TOWN within 30 days after TOWN submits an original and two 

copies of the signed invoices in the proper form covering those actual 

allowable PROJECT expenditures that were incurred by TOWN up to a 

maximum of $686,000, consistent with the invoicing requirements of the 
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Measure I 2010-2040 Strategic Plan, including backup information.  Invoices 

may be submitted to AUTHORITY as frequently as monthly.” 

 

3.  Paragraph 2 of Section II is deleted in its entirety and replaced with the following: 

“2.   To be responsible for expending that portion of the eligible PROJECT expenses 

that are incurred by TOWN, subject to reimbursement by AUTHORITY 

hereunder, for an amount not to exceed $686,000 in MLHP Funds, and are 

reimbursable by AUTHORITY in accordance with Section I, Paragraph 2.  

Expenses relative to time spent on the PROJECT by TOWN are considered 

eligible PROJECT expenses and may be charged to the PROJECT funds 

subject to AUTHORITY’s guidelines.” 

 

4.  Attachments A and B to the Agreement are replaced in their entirety with Attachments 

A.1 and B.1, attached to and incorporated into this Amendment. 

5.  The Agreement is incorporated into this Amendment. 

6.  Except as expressly modified by this Amendment, all other terms and conditions of the 

Agreement shall remain in full force and effect. 

This Agreement is effective and shall be dated on the date executed by AUTHORITY. 

 

-----------------------SIGNATURES ON FOLLOWING PAGE---------------------------------- 
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TOWN OF YUCCA VALLEY      SAN BERNARDINO COUNTY  

            TRANSPORTATION AUTHORITY  

 

 

 By:            By:          

        Robert Lombardo      L. Dennis Michael 

        Mayor     President, Board of Directors 

    

             

 Date:           Date:           

 

 

 

 

             APPROVED AS TO FORM: 

             

 

            By:          

                Eileen Monaghan Teichert 

                  General Counsel 

 

 

            CONCURRENCE: 

             

 

            By:          

                 Jeffery Hill 

               Procurement Manager 
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ATTACHMENT A.1 
 

DESCRIPTION OF PROJECT AND SCHEDULE 

 

Project Title 

State Route 62/Dumosa Ave Traffic Signal in the Town of Yucca Valley 
 

Location, Project Limits, Description, Scope of Work, Legislative Description 

Construction of a traffic signal at the intersection of SR62 and Dumosa Avenue including ADA compliant ramps, 
raised median construction on Dumosa Ave south of SR62 and modifications to the existing turn pockets for 
east and west bound traffic on SR62. 

Purpose and Need 

The existing commercial shopping centers, Town Hall Complex and proposed 75 unit Senior Housing 
Development generates a highly traveled intersection by both pedestrians and vehicles.  The purpose of the 
project is to provide safe and efficient interstate and interregional mobility of visitors and goods and an improved 
and safe transportation corridor through the Town of Yucca Valley for both visitors and local residents who use 
the route to access not only our public & commercial facilities, but also Joshua Tree National Park and the 
California Welcome Center as well as military vehicles accessing the Twentynine Palms Marine Corps Air 
Ground Combat Center. 

Project Benefits 

Project benefits include increased pedestrian safety, increased pedestrian and vehicular visibiilty resulting in a 
potential reduction of vehicular conflicts, installation of ADA compliant curb ramps, signalization, elimination of 
two way center left turn lane and construction of medians resulting in a reduction of vehicular turning 
movements and expanding existing turn lanes resulting in potential reduction in vehicular conflicts. 

Project Milestone Proposed 

Project Study Report Approved   

Begin Environmental (PA&ED) Phase 06/01/13 

Circulate Draft Environmental Document Document Type N/A   

Draft Project Report 08/01/13 

End Environmental Phase (PA&ED Milestone) 08/01/13 

Begin Design (PS&E) Phase 07/01/13 

End Design Phase (Ready to List for Advertisement Milestone) 09/01/13 

Begin Right of Way Phase   

End Right of Way Phase (Right of Way Certification Milestone)   

Begin Construction Phase (Contract Award Milestone) 11/01/14 

End Construction Phase (Construction Contract Acceptance Milestone) 01/31/15 

Begin Closeout Phase 02/01/15 

End Closeout Phase (Closeout Report) 07/01/17 

7.b

Packet Pg. 112

A
tt

ac
h

m
en

t:
 C

13
16

1-
01

 [
R

ev
is

io
n

 1
] 

 (
13

08
 :

 A
m

en
d

ed
 C

o
n

tr
ac

t 
an

d
 A

d
d

it
io

n
al

 A
llo

ca
ti

o
n

 S
R

62
/D

u
m

o
sa

 A
ve

. T
ra

ff
ic

 S
ig

n
al

 P
ro

je
ct

)



C13161-01 

Page 5 of 5 

 

 

ATTACHMENT B.1 

 
STATE ROUTE 62/DUMOSA AVENUE TRAFFIC SIGNAL PROJECT,  

TOWN OF YUCCA VALLEY  

 

Funding Summary 

 

 

Phase  Cost   AUTHORITY Share*   TOWN Share  

PA&ED  $      50,000.00   $                             -  $      50,000.00  

Final Design  $      76,000.00   $                             -  $      86,000.00    

Right of Way  $                   -     $                             -                   $                      -    

Construction  $    588,338.00   $            588,338.00  $                      -    

Contingency  $      58,662.00   $              58,662.00  $                      -    

Construction Support  $      14,000.00   $              39,000.00  $                      -    

Total  $    823,400.00   $            686,000.00   $     136,000.00             

 

 

 

*AUTHORITY’s Share can be from sources under control of AUTHORITY including but 

not limited to Measure I Major/Local Highways program, State Transportation Improvement 

Program (STIP), or Surface Transportation Program (STP) without necessitating an 

amendment of this agreement. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 

San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 

San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 8 

Date:  December 12, 2014 

Subject: 

Yucca Loma Corridor - Green Tree Boulevard Extension Project 

Recommendation: 

That the Committee recommend the Board, acting as the San Bernardino County Transportation 

Authority: 

 

A.  Allocate $1,240,465.00 in Victor Valley Major Local Highway Program funds to the 

City of Victorville for the Yucca Loma Corridor Project – Green Tree Boulevard Extension 

Project. 

 

B.  Approve Funding Agreement 15-1001115 (Attachment 1) in the amount $1,240,465.00 with 

the City of Victorville for the Yucca Loma Corridor Project – Green Tree Boulevard Extension 

Project. 

 

C. Approve a budget amendment to increase Task 0516 Measure I Mountain/Desert 

Apportionment and Allocations with $1,240,465.00 from Measure I Victor Valley Fund-Major 

Local Highway. 

Background: 

The Green Tree Boulevard Extension project (Project) is the third phase of the Yucca Loma 

Corridor and will provide a connection between the Yucca Loma Bridge/Yates Road 

improvements currently under construction and the existing Green Tree Boulevard/Hesperia 

Road intersection in the City of Victorville (City).  The Project limit on the west is the 

intersection of Hesperia Road and Green Tree Boulevard and on the east is the re-aligned 

Ridgecrest Road, a portion of Yates Road and an extension of Chinquapin Road.  The Project 

includes a four-lane bridge over the Burlington Northern Santa Fe (BNSF) Railroad. 

 

On September 5, 2012, the SANBAG Board allocated $3,947,535 of federal earmark funds 

at risk of rescission to the Project, which released a like amount of Victor Valley Measure I 

Major Local Highway funds to the High Desert Corridor Project.   

 

The Project design is approximately 35% complete, with comments from both the City 

and BNSF being addressed, and is expected to be completed in mid-2015.  The City is ready 

to move forward with the right-of-way phase and has identified $759,535 of the federal earmark 

funds as being available after funding the design phase.  In order to fully fund the right-of-way 

phase, the City has requested $1,240,465 of Victor Valley Major Local Highway Funds 

to supplement the available earmark funds.   
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Mountain-Desert Committee Agenda Item 

December 12, 2014 

Page 2 

 

Representatives of the Victor Valley Subarea met on September 17, 2014, and approved 

the City’s request for $1,240,465.  As noted in the agreement, this allocation and the prior 

allocation of the earmark funds include public share funding in excess of the required public 

share for the design and right-of-way phases.  The required developer share will be made up for 

in the construction phase. 

Financial Impact: 

A budget amendment is needed to increase Task 0516 Measure I Mountain/Desert 

Apportionment and Allocations with $1,240,465.00 from Measure I Victor Valley Fund-Major 

Local Highway funds. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SANBAG General Counsel has reviewed this item and a draft of the contract. 

Responsible Staff: 

Ellen Pollema, Transportation Planning Analyst 

 

 Approved 

Mountain-Desert Committee 

Date: December 12th, 2014 

Witnessed: ___________________________ 
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Contract Summary Sheet  11/6/12 

 CONTRACT SUMMARY SHEET 
 

Contract No. C 15-1001115  Amendment No.       

By and Between 

San Bernardino Associated Governments and City of Victorville 
 

Contract Description Project Funding Agreement for Green Tree Boulevard Extension 
 

Board of Director’s Meeting Date: 1/7/15 

Overview of BOD Action: Approve allocation, funding agreement and budget amendment 

Is this a Sole-Source procurement?    Yes           No          N/A 
 

CONTRACT OVERVIEW 

Original Contract Amount $ 1,240,465.00 Original Contingency Amount $       

Revised Contract Amount 
Inclusive of prior amendments 

$       Revised Contingency Amount 
Inclusive of prior amendments 

$       

Current Amendment Amount $       Contingency Amendment $       

TOTAL CONTRACT VALUE $ 1,240,465.00 TOTAL CONTINGENCY VALUE $       

TOTAL BUDGET AUTHORITY(contract value + contingency) $ 1,240,465.00 
 

Contract Start Date 
1/7/15 

Current Contract Expiration Date 
6/30/17 

Revised Contract Expiration Date 
      

Has the contract term been amended?   No   Yes - please explain. 
      
 

FINANCIAL INFORMATION 

 Budget authority for this contract currently exists in Task No. 0516. 

 A Budget Amendment is required. 

How are we funding current FY?        

 Federal Funds  State Funds  Local Funds  TDA Funds  Measure I Funds 

Provide Brief Overview of the Overall Funding for the duration of the Contract: 

Measure I Victor Valley MLHP Funds and Demo fund allocated as part of the idle earmark process.  The 
Demo funds will not go through the SANBAG budget. 

 Payable     Receivable 
 

CONTRACT MANAGEMENT INFORMATION 
Check all applicable boxes: 

 Retention?  If yes, indicate %      . 

 Disadvantaged Business Enterprise (DBE) Goal       %      

 

    

Project Manager (Print Name)  Signature Date 

Task Manager (Print Name)  Signature Date 

Dir. of Fund Admin. & Programming (Print Name)  Signature Date 

Contract Administrator (Print Name)   Signature Date 

Chief Financial Officer (Print Name)  Signature Date 
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Contract No. 15-1001115 

 

 

 

PROJECT FUNDING AGREEMENT NO. 15-1001115 

 

BETWEEN 

 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 

 

AND 

 

CITY OF VICTORVILLE 

 

FOR 

 

THE YUCCA LOMA CORRIDOR – GREEN TREE BOULEVARD EXTENSION 

PROJECT 

 IN THE CITY OF VICTORVILLE 

 

 

THIS Project Funding Agreement (“Agreement”) is made and entered into this _____ day of 

______________ by and between the San Bernardino County Transportation Authority 

(hereinafter referred to as “AUTHORITY”) and the City of Victorville (hereinafter referred to as 

“CITY”). AUTHORITY and CITY shall be individually or collectively, as applicable, known as 

“Party” or “Parties.”  

 

 

RECITALS 

 

A.  The Measure I 2010-2040 Expenditure Plan and the Victor Valley Subarea transportation 

planning partners have identified projects eligible for partial funding from Measure I 2010-2040 

Victor Valley Subarea Major Local Highway  Program (“MLHP”) funds; and 

 

B.  AUTHORITY prepared a study referenced herein as the Nexus Study dated November 2, 

2011, and, in accordance with the Measure I 2010-2040 Expenditure Plan, that identified for 

projects located in CITY the AUTHORITY Public Share as 51% and the CITY Developer Share 

as 49%; and  

 

C.  The Yucca Loma Corridor – Green Tree Boulevard Extension Project in the City of 

Victorville (“PROJECT”) is one of the projects identified as eligible for such funding and is 

described more fully in Attachment A; and 

 

D.  CITY identified a need of $1,240,465 to complete right-of-way activities for the PROJECT; 

and 
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Page 2 of 10 

Contract No. 15-1001115 

E.  The Victor Valley Subarea transportation planning partners have identified this PROJECT as 

eligible for partial funding in an amount up to $1,240,465 from Measure I 2010-2040 MLHP 

funds for the PROJECT; and  

 

F.  On August 3, 2011, AUTHORITY’S Board of Directors approved Memorandum of 

Understanding No. C12038 among AUTHORITY, San Bernardino County, Town of Apple 

Valley and the CITY regarding Nexus Study Developer Share contributions for the PROJECT 

and the I-15 La Mesa Nisqualli Interchange; and 

 

G. On September 5, 2012, AUTHORITY’s Board of Directors approved allocation principles 

resulting in the allocation of $3,947,535 in idle federal earmark as Public Share to the 

PROJECT; and 

 

H.  On January 7, 2015, AUTHORITY’s Board of Directors approved an allocation of 

$1,240,465 in Victor Valley Subarea MLHP funds to CITY for the PROJECT; and 

 

I.  This Agreement is to be carried out in accordance with the policies in the Measure I 2010-

2040 Strategic Plan including the use of Development Impact Fees by CITY to pay its share of 

PROJECT costs; and 

 

J.  Parties desire to proceed with the PROJECT in a timely manner; and 

 

K.  This Agreement is intended to delineate the duties and funding responsibilities of the Parties 

for the PROJECT; and  

 

L.  AUTHORITY and CITY are entering into this Agreement with the understanding that 

AUTHORITY will reimburse CITY for eligible PROJECT expenditures with MLHP funds and 

that Caltrans will reimburse CITY for eligible PROJECT expenditures with federal earmark 

funds. 

 

NOW, THEREFORE, AUTHORITY and CITY agree to the following: 

 

 

SECTION I 

 

AUTHORITY AGREES: 

 

1. To reimburse CITY for the actual cost of the PROJECT up to a maximum of 

$1,240,465 in MLHP Funds.  An estimate of costs for the PROJECT is provided in 

Attachment B.  AUTHORITY shall have no further responsibilities to provide any 

funding for PROJECT exceeding this amount without an amendment to this 

agreement.   

2.   To reimburse CITY within 30 days after CITY submits an original and two copies of 

the signed invoices in the proper form covering those actual allowable PROJECT 

expenditures that were incurred by CITY up to a maximum of $1,204,465, consistent 

with the invoicing requirements of the Measure I 2010-2040 Strategic Plan, including 
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Page 3 of 10 

Contract No. 15-1001115 

backup information.  Invoices may be submitted to AUTHORITY as frequently as 

monthly.  Right of Way Phase invoices for expenses incurred after December 1, 2014, 

are eligible for reimbursement.   

 

3.  When conducting an audit of the costs claimed under the provisions of this 

Agreement, to rely to the maximum extent possible on any prior audit of CITY 

performed pursuant to the provisions of State and Federal laws.  In the absence of 

such an audit, work of other auditors will be relied upon to the extent that work is 

acceptable to AUTHORITY when planning and conducting additional audits. 

 

4.   To assign a project liaison for the purpose of attending Project Development Team 

(PDT) meetings. 

 

 

SECTION II 

 

CITY AGREES: 

 

1. To be the lead agency for this PROJECT and to diligently undertake and complete in a 

timely manner the Scope of Work for the PROJECT as shown in Attachment A.   

 

2. To be responsible for all project costs in excess of $3,947,535 in federal earmark funds 

and $1,240,465 in MLHP funds absent approval of an additional allocation from the 

AUTHORITY Board of Directors. 

 

3. To be responsible for expending that portion of the eligible PROJECT expenses that 

are incurred by CITY, subject to reimbursement by AUTHORITY hereunder, for an 

amount not to exceed $1,240,465 in MLHP Funds, and are reimbursable by 

AUTHORITY in accordance with Section I, Paragraph 2.  Expenses relative to time 

spent on the PROJECT by CITY are considered eligible PROJECT expenses and may 

be charged to the PROJECT funds subject to AUTHORITY’s guidelines. 

 

4. To seek reimbursement of $3,947,535 federal earmark funds directly from Caltrans. 

 

5. To abide by all AUTHORITY, CITY, County, State, and Federal laws, regulations, 

policies and procedures pertaining to the PROJECT. 

 

6. To prepare and submit to AUTHORITY an original and two copies of signed invoices 

for reimbursement of eligible PROJECT expenses. Invoices may be submitted to 

AUTHORITY as frequently as monthly. 

 

7. To maintain all source documents, books and records connected with its performance 

under this Agreement for a minimum of five (5) years from the date of the Final 

Report of Expenditures submittal to AUTHORITY or until audit resolution is 

achieved, whichever is later, and to make all such supporting information available for 

inspection and audit by representatives of AUTHORITY during normal business hours 

8.b
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Page 4 of 10 

Contract No. 15-1001115 

at CITY’s City Hall.  Copies will be made and furnished by CITY upon written 

request by AUTHORITY.  

 

8. To establish and maintain an accounting system conforming to Generally Accepted 

Accounting Principles (GAAP) to support CITY’s requests for reimbursement, 

payment vouchers, or invoices which segregate and accumulate costs of PROJECT 

work elements and produce monthly reports which clearly identify reimbursable costs, 

matching fund costs, indirect cost allocation, and other allowable expenditures by 

CITY. 

 

9. To prepare a Final Report of Expenditures, including a final invoice reporting the 

actual eligible PROJECT costs expended for those activities described in the work 

activities, and to submit that Final Report of Expenditures and final invoice no later 

than 120 days following the completion of those expenditures.  An original and two 

copies of the Final Report of Expenditures shall be submitted to AUTHORITY and 

must state that these PROJECT funds were used in conformance with this Agreement 

and for those PROJECT-specific work activities described. 

 

10. To cooperate in having a PROJECT-specific audit completed by AUTHORITY, at 

AUTHORITY’s option and expense, upon completion of the PROJECT.  The audit 

must state that all funds expended on the PROJECT were used in conformance with 

this Agreement. 

 

11. To repay to AUTHORITY any reimbursement for Measure I costs that are determined 

by subsequent audit to be unallowable within one hundred  twenty (120) days of CITY 

receiving notice of audit findings, which time shall include an opportunity for CITY to 

respond to and/or resolve the findings.  Should the findings not be otherwise resolved 

and CITY fail to reimburse moneys due AUTHORITY within one hundred twenty 

(120) days of audit findings, or within such other period as may be agreed between 

both Parties, the AUTHORITY reserves the right to withhold future payments due 

CITY from any source under AUTHORITY’s control.   

 

12. To include AUTHORITY in Project Development Team (PDT) meetings if and when 

such meetings are held and in related communications on PROJECT progress, to 

provide at least quarterly schedule updates to AUTHORITY, and to consult with 

AUTHORITY on critical issues relative to the PROJECT. 

   

13. As an eligible PROJECT expense, to post signs at the boundaries of the PROJECT 

noting that PROJECT is funded with Measure I funds.  Signs shall bear the logos of 

AUTHORITY and CITY. 

  

8.b

Packet Pg. 120

A
tt

ac
h

m
en

t:
 1

5-
10

01
11

5 
G

re
en

 T
re

e 
B

lv
d

.  
(1

37
9 

: 
N

ew
 C

o
n

tr
ac

t 
G

re
en

 T
re

e 
B

o
u

le
va

rd
 E

xt
en

si
o

n
 F

u
n

d
in

g
 A

g
re

em
en

t)



Page 5 of 10 

Contract No. 15-1001115 

 

SECTION III 

 

IT IS MUTUALLY AGREED: 

 

1. To abide by all applicable Federal, State and Local laws and regulations pertaining to 

the PROJECT, including policies in the applicable program in the Measure I 2010-

2040 Strategic Plan, as amended, as of the Effective Date of this Agreement. 

2. The final PROJECT cost may ultimately exceed current estimates of PROJECT 

cost.  Any additional eligible costs resulting from unforeseen conditions over the 

estimated total of the PROJECT cost, shall be borne by CITY unless prior 

authorization has been approved by the AUTHORITY Board of Directors pursuant to 

Section III, Paragraphs 3 and 4 of this Agreement; 

3. That an amendment to this agreement is required prior to proceeding with 

CONSTRUCTION.  

4. In the event CITY determines PROJECT work may exceed the not to exceed amount 

identified in Section I, Paragraph 1, CITY shall inform AUTHORITY of this 

determination and thereafter the Parties shall work together in an attempt to agree 

upon an amendment to the PROJECT amounts identified in this Agreement.  In no 

event, however, shall AUTHORITY be responsible for PROJECT costs in excess of 

the PROJECT amounts identified herein absent a written amendment to this 

Agreement that is approved by the Parties. 

5. Eligible PROJECT reimbursements shall include only those costs incurred by CITY 

for PROJECT-specific work activities that are described in this Agreement and shall 

not include escalation or interest. 

6. Neither AUTHORITY nor any officer or employee thereof is responsible for any 

injury, damage or liability occurring or arising by reason of anything done or omitted 

to be done by CITY under or in connection with any work, authority or jurisdiction 

delegated to CITY under this Agreement.  It is understood and agreed that, pursuant 

to Government Code Section 895.4, CITY shall fully defend, indemnify and save 

harmless AUTHORITY, its officers and employees from all claims, suits or actions of 

every name, kind and description brought for or on account of injury (as defined by 

Government Code Section 810.8) occurring by reason of anything done or omitted to 

be done by CITY under or in connection with any work, authority or jurisdiction 

delegated to CITY under this Agreement. CITY’s indemnification obligation applies 

to AUTHORITY’s “active” as well as “passive” negligence but does not apply to 

AUTHORITY’s “sole negligence” or “willful misconduct” within the meaning of 

Civil Code Section 2782.  

7. Neither CITY nor any officer or employee thereof is responsible for any injury, 

damage or liability occurring or arising by reason of anything done or omitted to be 

done by AUTHORITY under or in connection with any work, authority or 
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Contract No. 15-1001115 

jurisdiction delegated to AUTHORITY under this Agreement.  It is understood and 

agreed that, pursuant to Government Code Section 895.4, AUTHORITY shall fully 

defend, indemnify and save harmless CITY , its officers and employees from all 

claims, suits or actions of every name, kind and description brought for or on account 

of injury (as defined by Government Code Section 810.8) occurring by reason of 

anything done or omitted to be done by AUTHORITY under or in connection with 

any work, authority or jurisdiction delegated to AUTHORITY under this Agreement. 

AUTHORITY’s indemnification obligation applies to CITY’s “active” as well as 

“passive” negligence but does not apply to CITY’s “sole negligence” or “willful 

misconduct” within the meaning of Civil Code Section 2782. 

8. This Agreement will be considered terminated upon reimbursement of eligible costs 

by AUTHORITY or June 30, 2017, whichever is sooner, provided that the provisions 

of Paragraphs 7, 8, 9, 10 and 11 of Section II, and Paragraphs 6 and 7 of Section III, 

shall survive the termination of this Agreement. The Agreement may also be 

terminated by AUTHORITY, in its sole discretion, in the event the PROJECT work 

described in Attachment A has not been initiated or let by CITY within twelve (12) 

months of the Effective Date of this Agreement.    

9. AUTHORITY may terminate this Agreement if CITY fails to perform according to 

the terms of this Agreement and if this failure jeopardizes the delivery of the 

PROJECT according to the terms herein. 

10. The Recitals to this Agreement are true and correct and are incorporated into this 

Agreement. 

11. Attachment A, The YUCCA LOMA CORRIDOR - GREEN TREE BOULEVARD 

EXTENSION PROJECT,  (Description of Project and Milestones), and Attachment 

B, The YUCCA LOMA CORRIDOR - GREEN TREE BOULEVARD EXTENSION 

PROJECT (Summary of Estimated Costs), are attached to and incorporated into this 

Agreement.  

12. This Agreement is effective and shall be dated on the date executed by 

AUTHORITY. 

In witness whereof, the Parties have executed this Agreement by their authorized 

signatories below. 

 

 

 

-------------------------SIGNATURES ARE ON THE FOLLOWING PAGE------------------------- 
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Contract No. 15-1001115 

 

 

 

SAN BERNARDINO COUNTY   

TRANSPORTATION AUTHORITY           CITY OF VICTORVILLE 

 

 

By: ________________________    By: ________________________ 

 L.  Dennis Michael, President   Jim Cox 

            Board of Directors    Mayor 

  

 

Date: ________________________    Date: ________________________ 

 

 

 

 

APPROVED AS TO FORM AND     APPROVED AS TO FORM AND 

PROCEDURE:       PROCEDURE: 

 

 

By: ________________________    By: ______________________ 

 Eileen Monaghan Teichert   Andre de Bortnowsky 

 AUTHORITY General Counsel  CITY Attorney 

 

Date: ________________________      ATTEST:  

 

 

By: ________________________    BY: _______________________ 

 Jeffery Hill               Carolee Bates  

 Procurement Manager    City Clerk 

       

Date: ________________________   

                                            BY: _______________________ 

                     Chuck Buquet 

                                                                                 Risk Manager 

 

Date: ________________________   
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Contract No. 15-1001115 

Attachment A 
 

YUCCA LOMA CORRIDOR - GREEN TREE BOULEVARD EXTENSION PROJECT 

 

Description of Project and Milestones 

 

Project Title 

YUCCA LOMA CORRIDOR - GREEN TREE BOULEVARD EXTENSION  

Location, Project Limits, Description, Scope of Work, Legislative Description 

The Green Tree Boulevard Extension in the City of Victorville is the third phase of the Yucca Loma Corridor.  It will 
provide connection between the Yucca Loma Bridge/Yates Road improvements currently under construction in the 
Town of Apple Valley and the existing Green Tree Boulevard.  The project limit on the west is at the intersection of 
Hesperia Road and Green Tree Boulevard and on the east the re-aligned Ridgecrest Road, a portion of Yates Road, 
and an extension of Chinquapin Road.  The project includes a four-lane bridge over the BNSF railroad. 
 
 

Component Implementing Agency Reimbursements 

PA&ED Town of Apple Valley   

PS&E City of Victorville   

Right of Way City of Victorville   

Construction City of Victorville   

Legislative Districts 

Assembly: 33 Senate: 21 

Congressional: 8 

Purpose and Need 

The Yucca Loma Corridor is of regional importance to the High Desert communities of the Victor Valley as a new 
east-west connection.  The Corridor is midway between the two existing Mojave River crossings at Highway 18 
and Bear Valley Road.  The Green Tree Blvd. extension, starting at the Yucca Loma Corridor’s western limits, is 
the final segment which will connect Yates Road, the Yucca Loma Bridge, and Yucca Loma Road.  The four-lane, 
1.0 mile roadway includes a bridge over the BNSF Railroad.        

 

 

Project Benefits 

 

The benefit of the completion of the Green Tree Boulevard segment of the completed Yucca Loma Corridor are 
region-wide, and will serve anyone who drives, works, or operates a business in Victor Valley.  The Green Tree 
Blvd. project, as the final link in the corridor, will provide traffic congestion relief as traffic congestion affects 
nearly everyone, but perhaps especially those residents and business owners in Victorville who must endure it 
on a daily basis.  The residents of the Town of Apple Valley as well as the San Bernardino County residents of 
Spring Valley Lake are also going to benefit from this new east-west connection.   Drivers using this Corridor will 
also have easier access to Interstate 15 via the new interchange at LaMesa/Nisqualli Road and the existing 
Palmdale Road interchange.   
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Contract No. 15-1001115 

 
 

Project Milestone Proposed 

Project Study Report Approved 
 

Begin Environmental (PA&ED) Phase 1/07/11 

Circulate Draft Environmental Document Document Type IS/EA 
 

Draft Project Report 
 

End Environmental Phase (PA&ED Milestone) 6/10/13 

Begin Design (PS&E) Phase 6/01/13 

End Design Phase (Ready to List for Advertisement Milestone) 
 

Begin Right of Way Phase 
 

End Right of Way Phase (Right of Way Certification Milestone) 
 

Begin Construction Phase (Contract Award Milestone) 
 

End Construction Phase (Construction Contract Acceptance Milestone) 
 

Begin Closeout Phase 
 

End Closeout Phase (Closeout Report) 
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Contract No. 15-1001115 

 

 

ATTACHMENT B 
YUCCA LOMA CORRIDOR - GREEN TREE BOULEVARD EXTENSION PROJECT 

CITY OF VICTORVILLE 

 

Summary of Estimated Costs 

 

 
  Shares per Nexus Study Actual Contribution 

  Public Share Developer Share Public Share
1
 Developer Share

2
 

Phase Total Est. Cost 51.00% 49.00% N/A N/A 

Final Design $ 3,188,000 $ 1,625,880 $ 1,562,120 $ 3,188,000 $   -   

Right-of-Way $ 2,000,000 $ 1,020,000 $ 980,000 $ 2,000,000 $   -   

Subtotal $ 5,188,000 $ 2,645,880 $ 2,542,120 $ 5,188,000 $   -   

Future Phase – Requires an amendment to Contract No. 15-1001115 

Construction $ 34,000,000 $ 17,340,000 $ 16,660,000 $ 14,797,880 $ 19,202,120 

Total $ 39,188,000 $19,985,880 $ 19,202,120 $ 19,985,880 $ 19,202,120 

 

 

 

 

 

 

1  AUTHORITY’s Share can be from sources under control of AUTHORITY including but not 

limited to Measure I Major/Local Highways program, and State Transportation Improvement 

Program (STIP), Surface Transportation Program (STP), without necessitating an amendment of 

this agreement.  The $3,947,535 of federal earmark funds allocated to PROJECT as part of the 

idle earmark process are regarded as Public Share. 

 

2  CITY shall be responsible for coordination of Developer Share funds with other jurisdictions 

as required per C12038.  

8.b
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X = Member attended meeting. Empty box = Member did not attend meeting Crossed out box = Not a Board Member at the time. 

MDCatt14.doc Page 1 of 1 

MOUNTAIN/DESERT POLICY COMMITTEE ATTENDANCE RECORD – 2014 

Name Jan Feb March April May June July Aug Sept Oct Nov Dec 

Cari Thomas + 

City of Adelanto 
** X X ** ** X ** X ** X X  

Curt Emick 

Town of Apple Valley 
** X* X ** ** X* **  ** X* X*  

Julie McIntyre 

City of Barstow 
** X X ** ** X ** X ** X X  

Bill Jahn 

City of Big Bear Lake 
** X* X ** ** X ** X ** X X  

Mike Leonard 

City of Hesperia 
** X X ** ** X **  ** X X  

Ed Paget  

City of Needles 
** X X ** ** X ** X ** X X  

Jim Harris 

City of Twentynine Palms 
** X X ** ** X ** X ** X X  

Ryan McEachron 

City of Victorville 
** X X ** ** X ** X ** X   

George Huntington   

Town of Yucca Valley 
** X X ** ** X ** X ** X X  

Robert Lovingood 

County of San Bernardino 
** X X ** ** X **  **  X  

Janice Rutherford 

County of San Bernardino 
**   ** **  **  **    

James Ramos 

County of San Bernardino 
**   ** **  **  **    

*Non-voting City Representative attended **The Mountain/Desert Committee did not meet *** New SANBAG Board Member 
 + Measure I Committee representative  x*Alternate Attended 
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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 
by joint powers agreement of the cities and the County of San Bernardino.  SANBAG is governed 
by a Board of Directors consisting of a mayor or designated council member from each of the 
twenty-four cities in San Bernardino County and the five members of the San Bernardino County 
Board of Supervisors. 
 
In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the 
governing board for several separate legal entities listed below: 
 
 

The San Bernardino County Transportation Commission, which is responsible for short 
and long range transportation planning within San Bernardino County, including 
coordination and approval of all public mass transit service, approval of all capital 
development projects for public transit and highway projects, and determination of 
staging and scheduling of construction relative to all transportation improvement 
projects in the Transportation Improvement Program. 

 
The San Bernardino County Transportation Authority, which is responsible for 
administration of the voter-approved half-cent transportation transactions and use tax 
levied in the County of San Bernardino. 

 
The Service Authority for Freeway Emergencies, which is responsible for the 
administration and operation of a motorist aid system of call boxes on State freeways and 
highways within San Bernardino County. 

 
The Congestion Management Agency, which analyzes the performance level of the 
regional transportation system in a manner which ensures consideration of the impacts 
from new development and promotes air quality through implementation of strategies in 
the adopted air quality plans. 

 
As a Subregional Planning Agency, SANBAG represents the San Bernardino County 
subregion and assists the Southern California Association of Governments in carrying 
out its functions as the metropolitan planning organization.  SANBAG performs studies 
and develops consensus relative to regional growth forecasts, regional transportation 
plans, and mobile source components of the air quality plans. 

 

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the 

listed legal authorities.  For ease of understanding and timeliness, the agenda items for all of 

these entities are consolidated on one agenda.  Documents contained in the agenda package are 

clearly marked with the appropriate legal entity. 

Packet Pg. 128

C
o

m
m

u
n

ic
at

io
n

: 
S

A
N

B
A

G
 E

n
ti

ti
es

  (
A

d
d

it
io

n
al

 In
fo

rm
at

io
n

)



 

 

Meeting Procedures and Rules of Conduct 
 

Meeting Procedures 
The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in 
meetings of local legislative bodies.  These rules have been adopted by the Board of Directors in accordance 
with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the Board of 
Directors and Policy Committees. 

Accessibility 
The SANBAG meeting facility is accessible to persons with disabilities.  If assistive listening devices or 

other auxiliary aids or services are needed in order to participate in the public meeting, requests should be 

made through the Clerk of the Board at least three (3) business days prior to the Board meeting.  The Clerk’s 

telephone number is (909) 884-8276 and office is located at 1170 W. 3
rd

 Street, 2
nd

 Floor, San Bernardino, 

CA. 

Agendas – All agendas are posted at 1170 W. 3
rd

 Street, 2
nd

 Floor, San Bernardino at least 72 hours in 
advance of the meeting, Staff reports related to agenda items may be reviewed at the SANBAG offices 
located at 1170 W. 3

rd
 Street, 2

nd
 Floor, San Bernardino and our website:  www.sanbag.ca.gov. 

Agenda Actions – Items listed on both the “Consent Calendar” and “Items for Discussion” contain 
suggested actions.  The Board of Directors will generally consider items in the order listed on the agenda.  
However, items may be considered in any order.  New agenda items can be added and action taken by two-
thirds vote of the Board of Directors. 

Closed Session Agenda Items – Consideration of closed session items excludes members of the public.  
These items include issues related to personnel, pending litigation, labor negotiations and real estate 
negotiations.  Prior to each closed session, the Chair will announce the subject matter of the closed session.  
If action is taken in closed session, the Chair may report the action to the public at the conclusion of the 
closed session. 

Public Testimony on an Item – Members of the public are afforded an opportunity to speak on any listed 
item.  Individuals wishing to address the Board of Directors or Policy Committee Members should complete 
a “Request to Speak” form, provided at the rear of the meeting room, and present it to the Clerk prior to the 
Board's consideration of the item.  A "Request to Speak" form must be completed for each item an individual 
wishes to speak on.  When recognized by the Chair, speakers should be prepared to step forward and 
announce their name and address for the record.  In the interest of facilitating the business of the Board, 
speakers are limited to three (3) minutes on each item.  Additionally, a twelve (12) minute limitation is 
established for the total amount of time any one individual may address the Board at any one meeting.  The 
Chair or a majority of the Board may establish a different time limit as appropriate, and parties to agenda 
items shall not be subject to the time limitations. 

The Consent Calendar is considered a single item, thus the three (3) minute rule applies.  Consent Calendar 
items can be pulled at Board member request and will be brought up individually at the specified time in the 
agenda allowing further public comment on those items. 

Agenda Times – The Board is concerned that discussion take place in a timely and efficient manner.  
Agendas may be prepared with estimated times for categorical areas and certain topics to be discussed.  
These times may vary according to the length of presentation and amount of resulting discussion on agenda 
items. 

Public Comment – At the end of the agenda, an opportunity is also provided for members of the public to 
speak on any subject within the Board’s authority.  Matters raised under “Public Comment” may not be 
acted upon at that meeting.  “Public Testimony on any Item” still apply. 

Disruptive Conduct – If any meeting of the Board is willfully disrupted by a person or by a group of 
persons so as to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or 
order the person, group or groups of person willfully disrupting the meeting to leave the meeting or to be 
removed from the meeting.  Disruptive conduct includes addressing the Board without first being 
recognized, not addressing the subject before the Board, repetitiously addressing the same subject, failing to 
relinquish the podium when requested to do so, or otherwise preventing the Board from conducting its 
meeting in an orderly manner.  Please be aware that a NO SMOKING policy has been established for 
meetings.  Your cooperation is appreciated! 
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SANBAG General Practices for Conducting Meetings of 
Board of Directors and Policy Committees 

Attendance - The Chair of the Board or a Policy Committee (Chair) has the option of taking attendance 
by Roll Call or Self-Introductions.  If attendance is taken by Roll Call, the Clerk of the Board will call out 
by jurisdiction or supervisorial district.  The Member or Alternate will respond by stating his/her name.  If 
attendance is by Self-Introduction, the Member or Alternate will state his/her name and jurisdiction or 
supervisorial district. 

 A Member/Alternate, who arrives after attendance is taken, shall announce his/her name prior to 
voting on any item. 

 A Member/Alternate, who wishes to leave the meeting after attendance is taken but before remaining 
items are voted on, shall announce his/her name and that he/she is leaving the meeting. 

Basic Agenda Item Discussion. 

 The Chair announces the agenda item number and states the subject. 
 The Chair calls upon the appropriate staff member or Board Member to report on the item.   
 The Chair asks members of the Board/Committee if they have any questions or comments on the 

item.  General discussion ensues. 
 The Chair calls for public comment based on “Request to Speak” forms which may be submitted.   
 Following public comment, the Chair announces that public comment is closed and asks if there is 

any further discussion by members of the Board/Committee. 
 The Chair calls for a motion from members of the Board/Committee.  
 Upon a motion, the Chair announces the name of the member who makes the motion.  Motions 

require a second by a member of the Board/Committee.  Upon a second, the Chair announces the 
name of the Member who made the second, and the vote is taken. 

 The “aye” votes in favor of the motion shall be made collectively.  Any Member who wishes to 
oppose or abstain from voting on the motion, shall individually and orally state the Member’s “nay” 
vote or abstention.  Members present who do not individually and orally state their “nay” vote or 
abstention shall be deemed, and reported to the public, to have voted “aye” on the motion. 

The Vote as specified in the SANBAG Bylaws - Each Member of the Board of Directors shall have one 
vote.  In the absence of the official representative, the alternate shall be entitled to vote.  (Board of 
Directors only.)  Voting may be either by voice or roll call vote.  A roll call vote shall be conducted upon 
the demand of five official representatives present, or at the discretion of the presiding officer. 

Amendment or Substitute Motion - Occasionally a Board Member offers a substitute motion before the 
vote on a previous motion.  In instances where there is a motion and a second, the maker of the original 
motion is asked if he/she would like to amend the motion to include the substitution or withdraw the 
motion on the floor.  If the maker of the original motion does not want to amend or withdraw, the 
substitute motion is not addressed until after a vote on the first motion.  Occasionally, a motion dies for 
lack of a second. 

Call for the Question - At times, a Member of the Board/Committee may “Call for the Question.” 
 Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for limited 

further comment to provide clarity on the proceedings. 
 Alternatively and at the Chair’s discretion, the Chair may call for a vote of the Board/Committee to 

determine whether or not debate is stopped. 
 The Chair re-states the motion before the Board/Committee and calls for the vote on the item. 

The Chair - At all times, meetings are conducted in accordance with the Chair’s direction.  These general 
practices provide guidelines for orderly conduct.  From time-to-time circumstances require deviation from 
general practice.  Deviation from general practice is at the discretion of the Chair. 
 
Courtesy and Decorum - These general practices provide for business of the Board/Committee to be 
conducted efficiently, fairly and with full participation.  It is the responsibility of the Chair and Members 
to maintain common courtesy and decorum. 
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11/16/09 SANBAG Acronym List 1 of 2 

 

 

This list provides information on acronyms commonly used by transportation planning professionals.  This 
information is provided in an effort to assist SANBAG Board Members and partners as they participate in 
deliberations at SANBAG Board meetings.  While a complete list of all acronyms which may arise at any 
given time is not possible, this list attempts to provide the most commonly-used terms.  SANBAG staff 
makes every effort to minimize use of acronyms to ensure good communication and understanding of 
complex transportation processes. 
 

AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ARRA American Recovery and Reinvestment Act 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CMAQ Congestion Mitigation and Air Quality 
CMIA Corridor Mobility Improvement Account 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CPUC California Public Utilities Commission 
CSAC California State Association of Counties 
CTA California Transit Association 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DBE Disadvantaged Business Enterprise 
DEMO Federal Demonstration Funds 
DOT Department of Transportation 
EA Environmental Assessment 
E&D Elderly and Disabled 
E&H Elderly and Handicapped 
EIR Environmental Impact Report (California) 
EIS Environmental Impact Statement (Federal) 
EPA Environmental Protection Agency 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
JARC Job Access Reverse Commute 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 
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11/16/09 SANBAG Acronym List 2 of 2 

 

 

MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
NAT Needles Area Transit 
NEPA National Environmental Policy Act 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
PA&ED Project Approval and Environmental Document 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PNRS Projects of National and Regional Significance 
PPM Planning, Programming and Monitoring Funds 
PSE Plans, Specifications and Estimates 
PSR Project Study Report 
PTA Public Transportation Account 
PTC Positive Train Control 
PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
RSTIS Regionally Significant Transportation Investment Study 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act – A Legacy for Users 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SHA State Highway Account 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21

st
 Century 

TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TSM Transportation Systems Management 
TSSDRA Transit System Safety, Security and Disaster Response Account 
USFWS United States Fish and Wildlife Service 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 
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 mission.doc   

 
 
 
 

San Bernardino Associated Governments 
 

 
 

MISSION STATEMENT 
 

To enhance the quality of life for all residents,  
San Bernardino Associated Governments 
(SANBAG) will: 
- Improve cooperative regional planning 
 
- Develop an accessible, efficient, 
multi-modal transportation system 
 
- Strengthen economic development  
efforts 
 
- Exert leadership in creative problem 
solving 
 
To successfully accomplish this mission,  
SANBAG will foster enhanced relationships 
among all of its stakeholders while adding 
to the value of local governments. 
 
 
 
 

Approved June 2, 1993 
Reaffirmed March 6, 1996 
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