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AGENDA 
 

Board of Directors 
July 1, 2015 

 
***10:00 a.m. (CLOSED SESSION)*** 

1170 W. 3rd St., 2nd Fl. (The Super Chief) 
San Bernardino, CA 

CLOSED SESSION 

1. CONFERENCE WITH REAL PROPERTY NEGOTIATORS 
Pursuant to Government Code Section 54956.8 

Property: 21900 Barton Road, Grand Terrace 

Agency negotiators:  Craig Farrington, Mike Romo 

Negotiating parties:  Hadjiconstantins, Demetri and Janine K. 
Under negotiation:  Price and terms of payment 

2. CONFERENCE WITH LEGAL COUNSEL - ANTICIPATED LITIGATION 
Pursuant to Government Code Section 54956.9(d)(4) – 1 case 

3. CONFERENCE WITH LEGAL COUNSEL - ANTICIPATED LITIGATION 
Pursuant to Government Code Section 54956.9(d)(2) -- 1 case 

 

** Convene Regular Meeting at 10:30 a.m. ** 
1170 W. 3rd Street, 1st Floor Lobby, San Bernardino 

To obtain additional information on any items, please contact the staff person listed under 
each item.  You are encouraged to obtain any clarifying information prior to the meeting to 
allow the Board to move expeditiously in its deliberations.  Additional “Meeting 

Procedures” and agenda explanations are attached to the end of this agenda. 

CALL TO ORDER 
 (Meeting Chaired by Ryan McEachron) 

i. Pledge of Allegiance 
ii. Attendance 
iii. Announcements 

Calendar of Events 
iv. Agenda Notices/Modifications  
 
 



Possible Conflict of Interest Issues 
Note agenda item contractors, subcontractors and agents which may require member abstentions 
due to conflict of interest and financial interests.  Board Member abstentions shall be stated 
under this item for recordation on the appropriate item. 

1. Information Relative to Possible Conflict of Interest 
Note agenda items and contractors/subcontractors, which may require member abstentions 
due to possible conflicts of interest. 
This item is prepared monthly for review by SANBAG Board and Committee members. 

CONSENT CALENDAR 
Items listed on the Consent Calendar are expected to be routine and non-controversial.  These 
items have been discussed at SANBAG Policy Committee meetings and made available for 
public review as noted in the agenda.  The Consent Calendar will be acted upon as a single 
motion.  Items on the Consent Calendar may be removed for discussion by Board Member 
Request.  Items pulled from the consent calendar will be brought up immediately following the 
vote on the Consent Calendar. 

Consent - Administrative Matters 
2. April/May 2015 Procurement Report 

Receive the April/May 2015 Procurement Report. 
Presenter: William Stawarski 
This item was received by the General Policy Committee on June 10, 2015. 

Consent - Air Quality/Traveler Services 
3. Agreement with the Riverside County Transportation Commission (RCTC) for 

implementation of the San Bernardino County Rideshare, Trip Reduction and 511 
programs 
The Board, acting as the San Bernardino County Transportation Commission, approve 
Contract No. 15-1001245 with RCTC for Rideshare, Trip Reduction, and 511 Programs, 
effective July 1, 2015 through June 30, 2016, in an amount not-to-exceed $1,900,000. 
Presenter: Duane Baker 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on June 10, 2015.  SANBAG General Counsel has reviewed this item 
and the contract. 

4. Award Freeway Service Patrol (FSP) Tow Services Contracts 

The Board, acting in its capacity as the San Bernardino County Transportation Commission: 
A.  Award Contract No. 15-1001224 to Airport Mobil Towing for Freeway Service Patrol 
Beat No. 3 for a five-year term, for an amount not-to-exceed $1,262,657 as outlined in the 
Financial Impact Section. 
 
B.  Award Contract No. 15-1001225 to Pepe’s Towing for Freeway Service Patrol Beat No. 8 
for a five-year term, for an amount not-to-exceed $1,269,222 as outlined in the Financial 
Impact Section.  Presenter: Duane Baker 

This item was reviewed and recommended for approval (7-0-2; Abstained: Ramos and Tahan) 
by the General Policy Committee on June 10, 2015. SANBAG General Counsel has reviewed 
this item and the contracts.



Consent - Regional/Subregional Planning 
5. Mountain Area Transportation Study Award 

That the Board, acting as the San Bernardino County Transportation Authority, approve 
award of Contract No. 15-1001173 with Iteris, Inc. in the amount of $135,000 for 
transportation planning services to complete the Mountain Area Transportation Study. 
Presenter: Steve Smith 
This item was reviewed and unanimously recommended for approval by the 
Mountain/Desert Policy Committee on June 19, 2015.  This item and the draft 
agreement were reviewed by SANBAG General Counsel. 

Consent - Transit/Rail 
6. April 2015 Right-of-Way Grants of Use Report 

Receive April 2015 Right-of-Way Grants of Use Report. 
Presenter: Carrie Schindler 
This item was received by the Commuter Rail and Transit Committee on June 11, 2015. 

7. Omnitrans E Street Corridor sbX/Bus Rapid Transit (BRT) Project Budget 
Amendment 
Approve a budget amendment to the Fiscal Year (FY) 2014/2015 budget to increase 
Task No. 0311 Transit Capital using Measure I Valley Fund-Express Bus Rapid Transit 
funds in the amount of $309,471, for work performed during the contract period on the E 
Street Corridor sbX/BRT Project under Contract No. C09188.  Presenter: Carrie Schindler 
This item was reviewed and unanimously recommended for approval by the Commuter 
Rail and Transit Committee on June 11, 2015. 

8. Amendment 3 to Contract No. C11207 with Nossaman, LLP 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
Approve Amendment No. 3 to Contract No. C11207 with Nossaman, LLP for additional 
right-of-way legal services on the Downtown San Bernardino Passenger Rail Project, 
increasing the contract amount by $500,000 for an amended not-to-exceed amount of 
$3,000,000, and extend the contract term through December 31, 2016. 
Presenter: Carrie Schindler 
This item was reviewed and unanimously recommended for approval by the Commuter 
Rail and Transit Committee on June 11, 2015.  This item and the amendment have been 
reviewed by SANBAG General Counsel. 

9. Amendment 9 to Contract No. C10079 with HDR Engineering, Inc. 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
A. Approve Amendment No. 9 to Contract No. C10079 with HDR Engineering, Inc. for 
additional design services on the Downtown San Bernardino Passenger Rail Center Project, 
increasing the contract amount by $1,998,261 for an amended not-to-exceed amount of 
$35,566,537, inclusive of contingency. 
B. Approve contingency of a not-to-exceed amount of $556,950 for Contract C10079 and 
authorize the Executive Director or designee to release contingency as necessary for the 
project.  Presenter: Carrie Schindler 
This item was reviewed and unanimously recommended for approval by the Commuter 
Rail and Transit Committee on June 11, 2015. SANBAG General Counsel has reviewed 
this item and the contract amendment. 



Consent - Council of Governments 
10. Agreements with the U.S. Forest Service, the Rancho Cucamonga Fire Protection 

District and the County of San Bernardino for the Preparation of a Forest Management 
That the Board approve the following agreements: 
A.  Collection Agreement 15-1001281 with the USDA, Forest Service for the preparation 
of a Forest Management Plan for the Cucamonga Canyon and Lytle Creek areas of the 
San Bernardino National Forest for an amount not to exceed $189,000. 
B.  Cooperative Agreement 15-1001283 with the Rancho Cucamonga Fire Protection District 
to reimburse SANBAG for their portion of a Forest Management Plan for Cucamonga 
Canyon not to exceed $36,000. 
C.  Cooperative Agreement 15-1001282 with the County of San Bernardino to reimburse 
SANBAG for their portion of a Forest Management Plan for Cucamonga Canyon and 
Lytle Creek in an amount not to exceed $76,667. 
Presenter: Duane Baker 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on May 13, 2015.  SANBAG General Counsel has reviewed this item 
and the draft agreements.  

11. State and Federal Legislative Update 

A.  Receive State and Federal Legislative Update. 
B.  Grant the Legislative Ad Hoc Committee authority to act on behalf of the Board of 
Directors based on the adopted State Legislative Platform. 
Presenter: Wendy Strack 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on June 10, 2015. 

Consent - Transportation Programming and Fund Administration 
12. Funding Allocation and Project List for Valley Major Street Program/Arterial Sub-

Program for Fiscal Year 2015/2016 
That the Board of Directors, acting in its capacity as the San Bernardino County 
Transportation Authority: 
A.  Approve the Measure I Funding Allocations for the Valley Major Street Program/Arterial 
Sub-Program for Fiscal Year 2015/2016 as referenced in Table 1 in this Agenda Item. 
B.  Approve the Project List for the Measure I Valley Major Street Program/Arterial 
Sub-Program for Fiscal Year 2015/2016 as referenced in Attachment 1 to this Agenda Item. 
Presenter: Andrea Zureick 
This item was reviewed and recommended for approval (16-0-0) with a quorum of the 
Board present at the Board of Directors Metro Valley Study Session on June 11, 2015. 

13. Measure I Population Estimates for Fiscal Year 2015/2016 

Adopt the 2015 Population Estimates for use in the allocation of Measure I Local Street 
Program Funds. 
Presenter: Andrea Zureick 
This item was reviewed and unanimously recommended for approval by the General 
Policy Committee on June 10, 2015. 



14. Fiscal Year 2015/2016 Transit Operator Allocations 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission and San Bernardino County Transportation Authority, approve Fiscal Year 
2015/2016 Transit Operator Funding Allocations, as indicated in Attachment 1, to the City of 
Needles, Morongo Basin Transit Authority, Mountain Area Regional Transit Authority, 
Omnitrans, Victor Valley Transit Authority and Valley Transportation Services. 
Presenter: Andrea Zureick 
This item was reviewed and unanimously recommended for approval by the Commuter 
Rail and Transit Committee on June 11, 2015. 

15. Allocation of Transportation Development Act Funds for Fiscal Year 2015/2016 

That the Board, acting as the San Bernardino County Transportation Commission, adopt 
Resolution No. 15-005 authorizing the allocation of Local Transportation Funds and State 
Transit Assistance Funds for Fiscal Year 2015/2016.  Presenter: Andrea Zureick 

This item was reviewed and unanimously recommended for approval by the Commuter 
Rail and Transit Committee on June 11, 2015.  SANBAG General Counsel has reviewed 
this item and the draft resolution. 

16. Transportation Development Act Triennial Performance Audits for Fiscal Year 
2011/2012 - 2013/2014 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
Receive Transportation Development Act Triennial Performance Audit Reports for Fiscal 
Years 2011/2012 through 2013/2014 for Barstow Area Transit, Needles Area Transit, 
Morongo Basin Transit Authority, Mountain Area Regional Transit Authority, Omnitrans, 
Victor Valley Transit Authority, and San Bernardino Associated Governments. 
Presenter: Andrea Zureick 
This item was reviewed and unanimously recommended for approval by the Commuter 
Rail and Transit Committee on June 11, 2015. 

17. Transportation Development Act Unmet Needs Hearings 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
A.  Adopt definitions of “Unmet Transit Needs” and “Reasonable to Meet” as identified in 
Attachment A. 
B.  Set times, dates and locations for Transportation Development Act Unmet Transit Needs 
Public Hearings. 
Presenter: Andrea Zureick 
This item was reviewed and unanimously recommended for approval by the Commuter 
Rail and Transit Committee on June 11, 2015. 

18. Low Carbon Transit Operations Program Allocation Principles 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission, provide direction on recommendations provided in the background concerning 
allocation principles for the Low Carbon Transit Operations Program. 
Presenter: Andrea Zureick 
This item was reviewed and unanimously recommended for approval by the Commuter 
Rail and Transit Committee on June 11, 2015. 



Consent Calendar Items Pulled for Discussion 
Items removed from the Consent Calendar shall be taken under this item in the order 
they were presented on the agenda. 

DISCUSSION ITEMS 

Discussion - Administrative Matters 
19. Policy on SANBAG Appointments to Organizations that Receive Measure I Funds 

Approve Policy No. 10008, SANBAG Appointments to Outside Organizations that Receive 
Measure I Funds. 
Presenter: Duane Baker 
This item has not received prior policy committee or technical advisory committee 
review.  SANBAG General Counsel has reviewed the agenda item and policy. 

20. Appropriations Limitation for Fiscal Year 2015/2016 
That the Board, acting as the San Bernardino County Transportation Commission: 
A.  Adopt Resolution No. 16-001 repealing Resolution No. 15-004. 

That the Board, acting as the San Bernardino County Transportation Authority: 
B. Adopt Resolution No. 16-002 establishing an appropriations limit for the San Bernardino 
County Transportation Authority of $1,058,594,424. 
Presenter: William Stawarski 
This item has not had prior policy committee or technical advisory committee review. 
SANBAG General Counsel has reviewed this item and the resolutions.   

21. Insurance Premium Update 

Approve the fiscal year 2015/2016 recommended renewals and premiums for the general 
liability, excess liability, public officials, automotive and property policies, and authorize the 
Chief Financial Officer to execute the insurance renewal documentation. 
Presenter: William Stawarski 
This item has not received prior policy committee or technical advisory committee 
review.  SANBAG General Counsel has reviewed this item.  

Discussion - Project Delivery 
22. State Route 210 (SR-210) Segment 11 Establish Existing Planting (EEP) Project 

That the Board, acting as the San Bernardino County Transportation Authority: 
A. Award Contract No. 15-1001174 to Marina Landscape Maintenance, Inc. for the SR-210 
Segment 11 EEP Project in the amount of $473,148.00.   
B. Approve Allowances/Contingency on the SR-210 Segment 11 EEP Project totaling 
$81,315.00. 
Presenter: Garry Cohoe 
This item has not been reviewed by any policy committee or technical advisory 
committee.  SANBAG General Counsel and Procurement Manager have reviewed this 
item and a draft contract. 



23. US-395 Phase I ROW Consultant Contract 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
A. Approve award of Contract No. 15-1001188 for Right-of-Way Services for the US-395 
Phase I Project with Epic Land Solutions, Inc. in an amount not-to-exceed $1,421,848.00. 
B. Approve a contingency amount for Contract No. 15-1001188 of $118,152.00 and 
authorize the Executive Director or designee to release contingency as necessary for the 
project.  Presenter: Garry Cohoe 
This item was reviewed and recommended for approval without a quorum of the 
Committee present at the Mountain Desert Policy Committee on June 19, 2015.  
SANBAG General Counsel and Procurement Manager have reviewed this item and a 
draft of the contract.  

24. Express Lanes Transportation Infrastructure Finance and Innovation Act (TIFIA) 
Schedule 
That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
A. Direct Staff to negotiate an amendment to the existing CDM Smith Contract No. C11070 
or develop a new contract with CDM Smith to develop the Investment Grade Traffic and 
Revenue Report for the I-10 and I-15 Corridor Projects and provide related support. 
B. Direct the Executive Director to issue a Purchase Order to CDM Smith for an amount up 
to $100,000 to initiate the updated Economic Analysis for the I-10 and I-15 Corridor 
Projects. 
C. Authorize the Executive Director to release a Request for Proposals for a Financial 
Advisor to develop the updated Plan of Finance and provide support related to the project 
funding process including Transportation Infrastructure Finance and Improvement Act 
(TIFIA) for the I-10 and I-15 Corridor Projects.  Presenter: Garry Cohoe 
The information in this item was discussed at the I-10 and I-15 Corridor Joint Sub-
Committee on June 11, 2015, without a quorum of the committee present.  General 
Counsel has reviewed this item.  

Discussion - Transit/Rail 
25. San Bernardino Transit Center 

That the Board, acting in its capacity as the San Bernardino County Transportation 
Commission: 
A. Approve increase in Allowances/Contingency for the San Bernardino Transit Center 
Project in the amount of $500,000.00 for close-out activities related to Contract No. C14002 
with Kemp Bros. Construction Company, Inc., associated staff time, and miscellaneous 
expenses.   
B. Authorize the Executive Director or designee to execute project close-out documents as 
needed and as approved by General Counsel.  
That the Board, acting in its capacity as the San Bernardino County Transportation 
Authority: 
C. Ratify Amendment No. 1 for Contract C12178 with Parsons Brinckerhoff for construction 
management services on the San Bernardino Transit Center which was previously approved 
by the San Bernardino County Transportation Commission rather than the Authority by error. 
D. Approve Amendment No. 3 for Contract C12178 with Parsons Brinckerhoff for 
construction management services on the San Bernardino Transit Center increasing the total 
contract amount $218,635 from $1,231,591.00 to $1,450,226.00.  Presenter: Carrie Schindler 
This item has not had prior policy committee or technical advisory committee review. 
SANBAG General Counsel and Procurement Manager have reviewed this item and the 
amendment. 



Discussion - Transportation Programming and Fund Administration 
26. Fund Estimate for the 2016 State Transportation Improvement Program 

Receive report on the 2016 State Transportation Improvement Program Fund Estimate and 
adoption schedule. 
Presenter: Andrea Zureick 
This item has not been reviewed by any other policy committee or technical advisory 
committee.  

Comments from Board Members 
 Brief Comments from Board Members 

Executive Directors Comments 
 Brief Comments from the Executive Director 

Public Comment 
 Brief Comments from the General Public 

ADJOURNMENT 

Additional Information 
Attendance 
SANBAG Entities 
Acronym List 

Agency Reports 
South Coast Air Quality Management District Agency Report 
Mobile Source Air Pollution Reduction Review Committee Agency Report 

Committee Membership 
Representatives on SCAG Committees 
SANBAG Committee Memberships 

Mission Statement 
Mission Statement 



Meeting Procedures and Rules of Conduct 
Meeting Procedures - The Ralph M. Brown Act is the state law which guarantees the public’s 
right to attend and participate in meetings of local legislative bodies.  These rules have been 
adopted by the Board of Directors in accordance with the Brown Act, Government Code 54950 
et seq., and shall apply at all meetings of the Board of Directors and Policy Committees. 
Accessibility - The SANBAG meeting facility is accessible to persons with disabilities.  If 
assistive listening devices or other auxiliary aids or services are needed in order to participate in 
the public meeting, requests should be made through the Clerk of the Board at least three (3) 
business days prior to the Board meeting.  The Clerk’s telephone number is (909) 884-8276 and 
office is located at 1170 W. 3rd Street, 2nd Floor, San Bernardino, CA.  
Agendas – All agendas are posted at 1170 W. 3rd Street, 2nd Floor, San Bernardino at least 72 
hours in advance of the meeting. Complete packages of this agenda are available for public 
review at the SANBAG offices and our website: www.sanbag.ca.gov.  Staff reports for items 
may be made available upon request.  For additional information call (909) 884-8276. 
Agenda Actions – Items listed on both the “Consent Calendar” and “Items for Discussion” 
contain suggested actions.  The Board of Directors will generally consider items in the order 
listed on the agenda.  However, items may be considered in any order.  New agenda items can be 
added and action taken by two-thirds vote of the Board of Directors. 
Closed Session Agenda Items – Consideration of closed session items excludes members of the 
public.  These items include issues related to personnel, pending litigation, labor negotiations and 
real estate negotiations.  Prior to each closed session, the Chair will announce the subject matter 
of the closed session.  If action is taken in closed session, the Chair may report the action to the 
public at the conclusion of the closed session. 
Public Testimony on an Item – Members of the public are afforded an opportunity to speak on 
any listed item.  Individuals wishing to address the Board of Directors or Policy Committee 
Members should complete a “Request to Speak” form, provided at the rear of the meeting room, 
and present it to the SANBAG Clerk prior to the Board's consideration of the item.  A "Request 
to Speak" form must be completed for each item when an individual wishes to speak on.  When 
recognized by the Chair, speakers should be prepared to step forward and announce their name 
and address for the record.  In the interest of facilitating the business of the Board, speakers are 
limited to three (3) minutes on each item.  Additionally, a twelve (12) minute limitation is 
established for the total amount of time any one individual may address the Board at any one 
meeting.  The Chair or a majority of the Board may establish a different time limit as 
appropriate, and parties to agenda items shall not be subject to the time limitations. 
The Consent Calendar is considered a single item, thus the three (3) minute rule applies.  
Consent Calendar items can be pulled at Board member request and will be brought up 
individually at the specified time in the agenda allowing further public comment on those items. 
Agenda Times – The Board is concerned that discussion take place in a timely and efficient 
manner.  Agendas may be prepared with estimated times for categorical areas and certain topics 
to be discussed.  These times may vary according to the length of presentation and amount of 
resulting discussion on agenda items. 
Public Comment – At the end of the agenda, an opportunity is also provided for members of the 
public to speak on any subject within the Board’s authority.  Matters raised under “Public 
Comment” may not be acted upon at that meeting.  The time limits established in “Public 
Testimony on an Item” still apply. 
Disruptive Conduct – If any meeting of the Board is willfully disrupted by a person or by a 
group of persons so as to render the orderly conduct of the meeting impossible, the Chair may 
recess the meeting or order the person, group or groups of person willfully disrupting the 
meeting to leave the meeting or to be removed from the meeting.  Disruptive conduct includes 
addressing the Board without first being recognized, not addressing the subject before the Board, 
repetitiously addressing the same subject, failing to relinquish the podium when requested to do 
so, or otherwise preventing the Board from conducting its meeting in an orderly manner.  Please 
be aware that a NO SMOKING policy has been established for meetings.  Your cooperation is 
appreciated! 

http://www.sanbag.ca.gov/


SANBAG General Practices for Conducting Meetings 
of 

Board of Directors and Policy Committees 
 
Attendance. 

 The Chair of the Board or a Policy Committee (Chair) has the option of taking attendance 
by Roll Call or Self-Introductions.  If attendance is taken by Roll Call, the Clerk of the 
Board will call out by jurisdiction or supervisorial district.  The Member or Alternate will 
respond by stating his/her name.  If attendance is by Self-Introduction, the Member or 
Alternate will state his/her name and jurisdiction or supervisorial district. 

 A Member/Alternate, who arrives after attendance is taken, shall announce his/her name 
prior to voting on any item. 

 A Member/Alternate, who wishes to leave the meeting after attendance is taken but 
before remaining items are voted on, shall announce his/her name and that he/she is 
leaving the meeting. 

Basic Agenda Item Discussion. 
 The Chair announces the agenda item number and states the subject. 
 The Chair calls upon the appropriate staff member or Board Member to report on the 
item.   
 The Chair asks members of the Board/Committee if they have any questions or 

comments on the item.  General discussion ensues. 
 The Chair calls for public comment based on “Request to Speak” forms which may be 

submitted.   
 Following public comment, the Chair announces that public comment is closed and asks 

if there is any further discussion by members of the Board/Committee. 
 The Chair calls for a motion from members of the Board/Committee.  
 Upon a motion, the Chair announces the name of the member who makes the motion.  

Motions require a second by a member of the Board/Committee.  Upon a second, the 
Chair announces the name of the Member who made the second, and the vote is taken. 

 The “aye” votes in favor of the motion shall be made collectively.  Any Member who 
wishes to oppose or abstain from voting on the motion, shall individually and orally state 
the Member’s “nay” vote or abstention.  Members present who do not individually and 
orally state their “nay” vote or abstention shall be deemed, and reported to the public, to 
have voted “aye” on the motion. 

The Vote as specified in the SANBAG Bylaws.  
 Each Member of the Board of Directors shall have one vote.  In the absence of the 

official representative, the alternate shall be entitled to vote.  (Board of Directors only.) 
 Voting may be either by voice or roll call vote.  A roll call vote shall be conducted upon 

the demand of five official representatives present, or at the discretion of the presiding 
officer. 

Amendment or Substitute Motion. 
 Occasionally a Board Member offers a substitute motion before the vote on a previous 

motion.  In instances where there is a motion and a second, the maker of the original 
motion is asked if he/she would like to amend the motion to include the substitution or 
withdraw the motion on the floor.  If the maker of the original motion does not want to 
amend or withdraw, the substitute motion is not addressed until after a vote on the first 
motion. 

 Occasionally, a motion dies for lack of a second. 



Call for the Question. 
 At times, a Member of the Board/Committee may “Call for the Question.” 
 Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for 

limited further comment to provide clarity on the proceedings. 
 Alternatively and at the Chair’s discretion, the Chair may call for a vote of the 

Board/Committee to determine whether or not debate is stopped. 
 The Chair re-states the motion before the Board/Committee and calls for the vote on the 
item. 

The Chair. 
 At all times, meetings are conducted in accordance with the Chair’s direction. 
 These general practices provide guidelines for orderly conduct. 
 From time-to-time circumstances require deviation from general practice. 
 Deviation from general practice is at the discretion of the Chair. 

Courtesy and Decorum. 
 These general practices provide for business of the Board/Committee to be conducted 

efficiently, fairly and with full participation. 
 It is the responsibility of the Chair and Members to maintain common courtesy and 
decorum. 

 

 

Adopted By SANBAG Board of Directors January 2008 

Revised March 2014 
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Important Dates to Remember… 

July 2015  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 For additional information, please call SANBAG at (909) 884-8276. 

 

SANBAG Meetings – Scheduled: 

General Policy Committee   
Next Meeting: 

August 12     9:00 am 

Commuter Rail/Transit Committee  
 

 
Next Meeting: 

August 13     9:00 am 

 Metro Valley Board Study Session   
Next Meeting: 

August 13   10:00 am 

 I-10/I-15 Corridor Joint Sub-Committee   
 Next Meeting: 

August 13   10:45 am 

 Mountain/Desert Committee   

Next Meeting: 

August 21   9:30  am 

Town of Apple Valley 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 1 

Date:  July 1, 2015 

Subject: 

Information Relative to Possible Conflict of Interest 

Recommendation: 

Note agenda items and contractors/subcontractors, which may require member abstentions due to 
possible conflicts of interest. 

Background: 

In accordance with California Government Code 84308, members of the SANBAG Board may 
not participate in any action concerning a contract where they have received a campaign 
contribution of more than $250 in the prior twelve months from an entity or individual, except 
for the initial award of a competitively bid public works contract.  This agenda contains 
recommendations for action relative to the following contractors: 
 
Closed Session #1 - CONFERENCE WITH REAL PROPERTY NEGOTIATORS 

Hadjiconstantins, Demetri and Janine K. 
 
Closed Session #2 - CONFERENCE WITH LEGAL COUNSEL—ANTICIPATED LITIGATION 
Security Paving 

 
Closed Session #3 - CONFERENCE WITH LEGAL COUNSEL—ANTICIPATED LITIGATION 
Tahlequah Steel 

 
Consent/Discussion Calendar Items 

Item 
No. 

Contract 
No. 

Principals  & Agents Subcontractors 

4 15-1001224 Airport Mobil Towing, Inc. 
Moris Musharbash 

 

N/A 

4 15-1001225 Pepe’s Towing Service, Inc. 
Manuel Acosta 

N/A 

5 15-1001173 Iteris Inc. 
Viggen Davidian 

HDR, Inc.  

8 C11207 Nossaman, LLP 
Rick E Rayl 

None 
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9 C10079 HDR Engineering, Inc. 
Thomas Kim 

Robert Klovsky 

Rail Surveyors and Engineers, Inc. 
PAC Engineering 

Iteris, Inc. 
ICF Jones & Stokes, Inc. 

Project Design Consultants 
Epic Land Solutions, Inc. 

Pacific Railway Enterprises, Inc. 
Westbound Communications 

Base + Birge Engineering, Division 
of BASE Architecture, Planning 

and Engineering, Inc. 
David Evans and Associates, Inc. 

Group Delta Consultants 
Gruen Associates 

Hatch Mott Macdonald 
Hexagon Transportation 

Consultants 
Cambridge Systematics 

Rail Project Management, LLC 
Cardno ENTRIX, Inc. 

Atwell Consulting Group, LLC 
Pacific Environmental Co. 

Egan Consulting 
Glenn Lukos Associates, Inc. 

22 15-1001174 Marina Landscape 
Robert Cowan 

N/A 

23 15-1001188 Epic Land Solutions, Inc. 
Lynette Overcamp 

N/A 

24 C11070 CDM Smith 
Scott Allaire 

Resource Systems 
Economic & Planning Systems, Inc. 

Arlington Group 
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25 C14002 Kemp Bros. Construction Inc. 
Steven R. Solaas 

 

Howard Contracting 
Harris Rebar 
Winegardner 

SCW Contracting Corp. 
KCB Towers 

Schmitt Contracting 
Crowner Sheet Metal 

MK Roofing 
Hutington Glazing 

Continental Marble & Tile Company 
Hamilton Ceiling Systems 

JH Bryant 
Signs & Lucite Products 

Landscape Forms 
Empyrean Plumbing Inc. 

Air Flow 
Safeway Electric 

A&S Cement Contractors Inc. 
Western Paving Contractors Inc.  

Century Fences 
Pacific Premier Landscape 

Robert B Longway Inc.  
DBC Inc. 

25 C12178 Parsons Brinkerhoff 
Douglas B. Sawyer 

Leighton Consulting 
Simon Wong Engineering 

Financial Impact: 

This item has no direct impact on the SANBAG budget. 

Reviewed By: 

This item is prepared monthly for review by SANBAG Board and Committee members. 

Responsible Staff: 

 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 2 

Date:  July 1, 2015 

Subject: 

April/May 2015 Procurement Report 

Recommendation: 

Receive the April/May 2015 Procurement Report. 

Background: 
The Board of Directors adopted the Contracting and Procurement Policy (Policy No. 11000) on 
January 3, 1997, and approved the last revision on March 12, 2014.  On February 6, 2013, the 
Board of Directors authorized the Executive Director, or designee, to approve: a) contracts and 
purchase orders up to $100,000 and for purchase orders originally $100,000 or more, increasing 
the purchase order amount up to 10% of the original purchase order value, not to exceed 
$25,000; b) amendments with a zero dollar value; c) amendments to exercise the option term if 
the option term was approved by the Board of Directors in the original contract; and 
d) amendments that cumulatively do not exceed 50% of the original contract value or $100,000, 
whichever is less and to release Request for Proposal (RFP), Request for Quote (RFQ) and 
Invitation for Bid (IFB) for proposed contracts from which funding has been approved in 
San Bernardino Associated Governments (SANBAG’s) Annual Budget, and which are estimated 
not-to-exceed $1,000,000.  SANBAG staff has compiled this report that summarizes all contract 
actions approved by the Executive Director, or designee. 
On July 11, 2012, the Board of Directors authorized SANBAG’s General Counsel to award and 
execute legal services contracts up to $50,000 with outside counsel as needed on behalf of 
SANBAG and its authorities organized under the umbrella of the Council of Governments.  
Also, periodically notify the Board after exercising such authority.  A list of all Contracts and 
Purchase Orders that were executed by the Executive Director and/or General Counsel during the 
months of April and May is presented herein as Attachment A, and all RFPs and IFBs are 
presented in Attachment B. 
Financial Impact: 

This item imposes no impact on the Fiscal Year 2014/2015 budget.  Presentation of the monthly 
procurement report demonstrates compliance with the Contracting and Procurement Policy. 

Reviewed By: 

This item was received by the General Policy Committee on June 10, 2015. 

Responsible Staff: 

William Stawarski, Chief Financial Officer 
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 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Attachment A 
April/May Contract Actions 

 
New Contracts Executed: 
 

 
Contract No. 

 

Description of 
Specific Services  Vendor Name Dollar Amount 

 
Description of 
Overall Program 

15-1001107 Disadvantage Business 
Enterprise Services 
which includes goal 
preparation and 
consultation.  

GCAP Services $100,000.00 Consultant to assist 
Procurement staff with 
implementing 
Disadvantage Business 
Enterprise goals on 
federally funded 
contracts 
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Attachment A 
April/May Contract Amendment Actions 

 

Contract Amendments Executed: 
 

 
Contract No. 

& 
Amendment 

No. 
 

Reason for 
Amendment (include a 

description of the 
amendment) 

Vendor Name 

 
Previous 
Amendments & 
Dollar Values 

Dollar 
Amount of 
Amendment 

 
Amended 
Contract Total 

C12005 
Amendment 4 

Amendment 4 exercises 
the 2nd option year 
extension. Project: To 
provide call answering 
services for call boxes. 

Professional 
Communications 
Network 

Original 
$752,123.00 
Amendment 1 
$0.00 
Amendment 2 
$71,000.00 
Amendment 3 
$39,000.00 
Amendment 4 
$0.00 

$0.00 $862,123.00 

C12218 
Amendment 2 

Amendment 2 extends 
expiration date from 
5/2/15 to 12/31/15 to 
allow completion for 
project close-out 
activities. Project: 
Construction  
Management for the 1-
15/Ranchero Road 
construction. 

MNS Engineers, 
Inc. 

Original 
$5,652,770.00 
Amendment 1 
$0.00 
Amendment 2 
$0.00 
 

$0.00 $5,652,770.00 

C11123 
Amendment 1 

Amendment 1 extends 
expiration date from 
6/30/15 to 6/30/16 to 
allow construction 
management services to 
continue through the 
plant establishment 
period. Project: 
Construction 
Management Services 
for 1-10 Citrus and 1-10 
Cherry Interchanges 
Project. 

Falcon 
Engineering 
Services 

Original 
$9,922,596.00 

$0.00 $9,922,596.00 

 
 
 

2.a

Packet Pg. 20

A
tt

ac
h

m
en

t:
 B

R
D

15
07

a1
-w

w
s 

 (
20

35
 :

 P
ro

cu
re

m
en

t 
R

ep
o

rt
)



Page 3 of 7 
 

 
 

Contract No. 
& 

Amendment 
No. 

 

Reason for Amendment 
(include a description of 

the amendment) 
Vendor Name 

 
Previous 
Amendments & 
Dollar Values 

Dollar 
Amount of 
Amendment 

 
Amended 
Contract Total 

R14070 
Amendment 1 

Amendment 1 increases 
Omnitrans’ contribution 
amount by $1,900,000 for 
the San Bernardino 
Transit Center. Project: 
San Bernardino Transit 
Center Federal Funding 
Sub-grantee Agreement 

Omnitrans Original  
$13,818,429.00 

$1,900,000.00 $15,718,429.00 

C12245 
Amendment 2 

Amendment 2 is to 
reduce the per assessment 
closing fee from 0.965% 
to 0.73% for legal 
services for the operation 
of the HERO program. 
Project:  Legal services to 
assist in the formation, 
implementation and 
ongoing operation of a 
Property Assessed Clean 
Energy (PACE) Program. 

Best Best & 
Kreiger, LLP 

Original  
$0.00 
Amendment 1 
$0.00 

$0.00 $0.00 
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Attachment A 
April/May Contract Task Order Actions 

 

Contract Task Order (CTO) Executed: 
 

 
Contract No. 
& CTO No. 

 

Description of CTO  Vendor 
Name 

Contract 
Amount 

Previously 
Issued CTOs 

Dollar 
Amount of 

CTO 

C12238 
CTO 15 

Pre-award audit for SR60 
Archibald project 

Bazilio Cobb 
Associates 

$250,000.00 CTO 1 
$60,608.04 

CTO 2 
$5,775.00 

CTO 3 
$7,645.00 

CTO 4 
$1,640.00 

CTO 5 
$13,975.00 

CTO 6 
$19,450.00 

CTO 7 
$13,975.00 

CTO 8 
$8,850.00 

CTO 9 
$8,755.00 

CTO 10 
$10,950.00 

CTO 11 
$9,100.00 

CTO 12 
$4,260.00 

CTO 13 
$8,360.00 

CTO 14 
$11,400.00 

CTO 16 
$6,225.00 

 

$7,125.00 
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Contract No. 
& CTO No. 

 

Description of CTO  Vendor 
Name 

Contract 
Amount 

Previously 
Issued CTOs 

Dollar 
Amount of 

CTO 

C12238 
CTO 16 

Pre-award audit for I-10 
Pepper Ave Project 

Bazilio Cobb 
Associates 

$250,000.00 CTO 1 
$60,608.04 

CTO 2 
$5,775.00 

CTO 3 
$7,645.00 

CTO 4 
$1,640.00 

CTO 5 
$13,975.00 

CTO 6 
$19,450.00 

CTO 7 
$13,975.00 

CTO 8 
$8,850.00 

CTO 9 
$8,755.00 

CTO 10 
$10,950.00 

CTO 11 
$9,100.00 

CTO 12 
$4,260.00 

CTO 13 
$8,360.00 

CTO 14 
$11,400.00 

CTO 15 
$7,125.00 

 

$6,225.00 
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Attachment A 

April/May Purchase Order Actions 
 
Purchase Orders: 
 

PO No. 
 

PO Issue 
Date Vendor Name Description of Services 

PO Dollar 
Amount 

 

None     

 Total $ 
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Attachment A 
April/May Purchase Order Amendment Actions 

 
Purchase Order Amendments Executed: 
 

 
Purchase Order 

No. & 
Amendment No. 

 

Description of 
Services and 
Reason for 

Amendment 

Vendor Name 

  
Previous 
Amendments 
& Dollar 
Values 

Dollar 
Amount of 
Amendment 

 
Amended PO 
Total 

None      
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Attachment B 
April/May RFPs and IFBs 

 
Release of RFP’s and IFB’s 
 

 
Release  

Date 
 

RFP/IFB No. 
 

Description of 
Services 

Anticipated 
Dollar Amount 

Anticipated 
Award Date 

 
Description of 
Overall Program 
and Program 
Budget 

4/23 RFP15-1001172 Development 
of a 
Countywide 
Points of 
Interest 
Pedestrian 
Plan (PIPP) 

$370,000.00 September 
2015 

Consultant will 
create a pedestrian 
access plan for 
point of interest 
locations. 

 Total $370,000.00 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 3 

Date:  July 1, 2015 

Subject: 

Agreement with the Riverside County Transportation Commission (RCTC) for implementation 
of the San Bernardino County Rideshare, Trip Reduction and 511 programs 

Recommendation: 

The Board, acting as the San Bernardino County Transportation Commission, approve Contract 
No. 15-1001245 with RCTC for Rideshare, Trip Reduction, and 511 Programs, effective July 1, 
2015 through June 30, 2016, in an amount not-to-exceed $1,900,000. 

Background: 

San Bernardino Associated Governments (SANBAG) acting as the San Bernardino County 
Transportation Commission has funded and implemented rideshare and trip reduction services 
since the agency’s inception.  In 1993, SANBAG entered into a bi-county partnership with 
Riverside County Transportation Commission (RCTC) for implementation of local rideshare 
programs, and together in 2010, established an Inland Empire 511 program.  RCTC has been the 
lead in the contract process for rideshare, trip reduction and 511 services, releasing the Request 
for Proposal, contracting with subcontractors and seeking reimbursement from SANBAG for 
services relating to these programs.  Staff is recommending that RCTC and their subcontractors 
continue to provide local rideshare, trip reduction and 511 program services to SANBAG for 
Fiscal Year (FY) 2015/2016. 
 
Under the FY 2015/2016 agreement, SANBAG will continue to reimburse RCTC for costs 
incurred for rideshare and trip reduction programs, while 511 program expenses will be shared 
equally, (50%/50%).  During FY 2015/2016, the programs will continue to enhance as needs 
arise.  The services provided by RCTC through its subcontractors are briefly outlined in the 
Statement of Work, Attachment A to Contract 15-1001245, and include:  
 
1. Rideshare, Trip Reduction, 511 Services: 

a. Technical and programmatic assistance to employers in San Bernardino County for 
rideshare services which also includes South Coast Air Quality Management District 
Rule 2202 and Average Vehicle Ridership (AVR); 

b. Employer survey’s and RideGuide output dissemination; 
c. Maintenance of IE Commuter (iecommuter.org) and IE511 (ie511.org) for both 

employers and commuters; 
d. Operation of a 511 phone system available to commuters 24 hours a day, 7 days per 

week, 365 days per year; 
e. Expanded teleservices, responding to 1-866-RIDESHARE, and 1-866-IECS4HELP as 

well as other inquiries from commuters and employers; 
f. Conducting outreach, marketing, workshops, promotional efforts; 

3
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g. Special projects and ad-hoc studies/surveys; and 
h. Coordination and participation on local, regional and state committees. 

 
2. Rideshare Incentive and Reward Programs: 

a. $2/day Rideshare incentive program for new ridesharers who try a rideshare mode 
(includes taking public transit, bicycling, walking, carpooling, telecommuting) for a three 
month trial period; 

b. Rideshare Plus reward program for ongoing ridesharers; and 
c. Nine month staggered vanpool incentive. 

 
Rideshare, trip reduction, and 511 programs are primarily funded by federal Congestion 
Mitigation and Air Quality (CMAQ) funds and augmented with local Measure I funds when 
work is not eligible for federal funding.  Rideshare funding is also programmed in the Federal 
Transportation Improvement Program and included in the Regional Transportation Plan.  As a 
transportation control measure, rideshare and trip reduction strategies are needed in order to 
assist the region in meeting its air quality and transportation conformity goals. 

Financial Impact: 

Funds for the RCTC agreement have been programmed into the FY 2015/2016 Rideshare Budget 
for a total contract amount of $1,900,000. Funding sources primarily CMAQ, and Measure I 
Valley TMS for items not CMAQ reimbursable. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on June 10, 2015.  SANBAG General Counsel has reviewed this item and the 
contract. 

Responsible Staff: 

Duane Baker, Director of Management Services 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Nicole Soto

Additional Information

Amendment No.: Vendor No.: 01768

Riverside County Transportation Commission

San Bernardino County FY 15/16 Rideshare, Trip Reduction and 511 Programs 

1,900,000.00$          

1,900,000.00$          

6/30/2016 Revised Expiration Date:

-$                           

1,900,000.00$         

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

15-1001245

20%

EA No.: 

Contract Summary Sheet

Dollar Amount

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

7/1/2015
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15-1001245  Page 1 of 3 

Attachment “A” 

 

Scope of Work 

San Bernardino Employer and Commuter Assistance Programs 

Fiscal Year 2015-16 

IE Commuter 
Provide a variety of services to employers and commuters, who participate in trip reduction 
activities.  Activities shall include, but not be limited to: Host and maintain the IE511.org and 
IECOMMUTER.org websites, mobile device interfaces, social media platforms, and other 
regional products/outreach as assigned.  Respond and coordinate inquiries with SANBAG 
rideshare/511 staff that are San Bernardino County specific and generated from 511, 1-866-
RIDESHARE as well as direct referrals.  Oversee and maintain an Inland Empire focused 
database of commuters with SANBAG owning all Documents and Data (hard copy and 
electronic formats), as that term is defined in Section F(1) of the Agreement. Administer and 
provide technical assistance for the IE Commuter program including employer, employee, and 
end user account management, SCAQMD Rule 2202, Average Vehicle Ridership (AVR) 
certified  South Coast Air Quality Management District calculations, coordinating and 
implementing employer surveys and Ridematching including disseminating and production of 
RideGuides both electronically and paper, incentive program management, production of output 
reports including analysis of survey results, and maintaining marketing logs and commuter diary. 
Coordination with other rideshare agencies and service providers to assist multi-site and multi-
jurisdictional employers and Employee Transportation Coordinator’s (ETC) within San 
Bernardino County as well as related worksites outside of the County.  Conducting ETC 
networking meetings including bi-annual workshops, rideshare week kick-off event and 
recognition events. Marketing to employers, employees, and end user commuters including 
Rideshare Connection broadcast e-mails and eNewsletters, administering commuter promotions 
and incentives, graphic design for various collateral materials including but not limited to 
brochures, RideGuides, posters, banners etc., and web based advertising, and developing 
messaging for print, media, and social media advertising campaigns. Support for employer and 
community events as well as transportation forums. Market and administer the regional 
Guaranteed Ride Home Program and Vanpool Subsidization Program to employers in San 
Bernardino County.  Maintain and increase the County’s leased Park and Ride lot program.  
Operate the 511 program through phone and web services, providing enhancements, resolving 
issues, conducting marketing and periodic surveys. Conduct special projects and studies, as 
assigned, and work closely with SANBAG rideshare/511 staff on all special projects and/or 
studies that impact the San Bernardino Rideshare and/or 511 programs. RCTC is to advise at the 
start of and coordinate with SANBAG rideshare/511 staff of all potential enhancements, issues, 
and periodic surveys if such tasks could change/alter the current Rideshare and/or 511 programs 
in San Bernardino County.  
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15-1001245  Page 2 of 3 

In addition, SANBAG rideshare/511 staff to work closely at the start with RCTC and to be in 
partnership during the review and subsequent approval process of the rideshare and/or 511 
marketing and communication plan, messaging development, media buy, advertising materials or 
any incentive outreach changes. RCTC shall also provide SANBAG rideshare/511 staff with the 
following reports: (i) Employer Activity Report for all employers with signed Employer 
Participation Agreements; (ii) Program Performance; (iii) Program Management (employer 
output, employer management, eRideGuides, contact management, etc.); (iv) 511 mobile app 
statistics; (v) 511 calls and Interactive Voice Response statistical data; (vi) ie511.org statistics; 
and (vii) any newly developed reports. 

Goals and Performance Measures: 

1. Implementation of commuter assistance programs to approximately 490 regulated and 
non-regulated employer worksites in San Bernardino County, to assist in the development 
and implementation of trip reduction programs and for technical assistance.   

2. Work with approximately 175 employers on AVR/Transportation surveys and AVR 
calculations. 

3. Maintain an accurate database of approximately 47,400 active San Bernardino County 
commuter registrants, resulting from completed commuter surveys at approximately 175 San 
Bernardino County employers. 

4. Disseminate approximately 8,900 RideGuides to San Bernardino County commuters at 
approximately 490 worksites.   

5. Provide assistance to seven multisite/multijurisdictional headquarters located in 
San Bernardino County representing 23 worksites in San Bernardino, Riverside, as well as 
Los Angeles and Orange counties.  

6. Develop and implement three employer transportation network meetings, one promotional 
marketing campaign at San Bernardino employer worksites, and other events. 

7. Produce and disseminate other regional marketing materials, as standalone campaigns within 
the Inland Empire or regional campaigns in coordination with the five County Transportation 
Commission. 

8. Broadcast 12 Rideshare Connection e-mails to San Bernardino County employers. 
9. For the two-county area, respond to approximately 2,000 inquires/calls from commuters who 

work or reside in San Bernardino or Riverside counties, via 1-866-RIDESHARE, 1-866-
IECS4HELP, 511, direct referrals and other internet sources. Of these 2,000 inquiries, 
approximately 200 RideGuides will be generated.   In addition, approximately 575 Inland 
residents will register in the database via the www.iecommuter.org website.  SANBAG 
rideshare/511 staff will be copied on all responses that are specific to San Bernardino 
County. 

10. Manage and operate the 511 system which will be available to commuters 24 hours a day, 7 
days per week, 365 days per year. 

11. The 511 phone system will provide assistance to approximately 25,000 callers per month 
throughout the year.  The system will have the capacity to handle approximately 100,000 
concurrent callers.  

12. The www.ie511.org website will potentially receive approximately 40,000 unique visitors 
per month.  Website will be able to handle approximately 100,000 concurrent users. 
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15-1001245  Page 3 of 3 

13. Continue 511 marketing/outreach and coordinating development of the marketing plan, 
campaign themes, surveys, studies and potential collateral materials for San Bernardino 
County with SANBAG rideshare/511 staff, before the tasks are implemented. 

14. Conduct and coordinate periodic surveys with SANBAG rideshare/511 staff to determine the 
511 program use, effectiveness and customer satisfaction. 

15. Provide IE511 website, phone, and mobile application enhancements/upgrades as needed. 
16. Finalize work with Caltrans and the Interactive Voice Response/map contractor to implement 

HERE data for closure of gaps in detection on the traffic map. 
17. Collaboratively with SANBAG rideshare/511 staff, explore possible opportunities to improve 

the 511 system for the motorists and residents of both counties. 
 

Rideshare Incentive Programs 
The SANBAG $2/day Rideshare Incentive offers San Bernardino County residents who 
commute to work, up to $2 a day (in gift cards) for each day they participate in a rideshare mode, 
during a three-month period.  The Vanpool Incentive Program provides up to $1,800 over nine 
months in discounted vanpool fares.  The SANBAG Rideshare Plus program provides ongoing 
ridesharers who reside in San Bernardino County a Rideshare Plus Rewards Book with discounts 
to local merchants plus 200,000 additional discounts available online.  RCTC to manage and 
operate the Incentive Programs listed above, and to coordinate and discuss with SANBAG 
rideshare/511 staff when potential changes to the Incentive Programs are being considered.   

 
Goals and Performance Measures:  
1. The SANBAG $2/day Rideshare Incentive program will enlist 1,100 County residents, who 

commute to work to 125 employers in Southern California.  These participants on average 
have a one-way commute distance of 27.59 miles and the goal is to reduce 109,000 one way 
vehicle trips from the roadways. 

2. The SANBAG Rideshare Plus program will consist of 6,400 members when the program is 
at its highest membership.  Members will work at employment sites from 350 employers 
throughout Southern California.   
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 4 

Date:  July 1, 2015 

Subject: 

Award Freeway Service Patrol (FSP) Tow Services Contracts 

Recommendation: 

The Board, acting in its capacity as the San Bernardino County Transportation Commission: 
 
A. Award Contract No. 15-1001224 to Airport Mobil Towing for Freeway Service Patrol Beat 

No. 3 for a five-year term, for an amount not-to-exceed $1,262,657 as outlined in the 
Financial Impact Section. 

 
B. Award Contract No. 15-1001225 to Pepe’s Towing for Freeway Service Patrol Beat No. 8 for 

a five-year term, for an amount not-to-exceed $1,269,222 as outlined in the Financial Impact 
Section. 

Background: 

The Freeway Service Patrol (FSP) consists of a fleet of tow trucks patrolling urban freeways for 
the purpose of assisting motorists with their disabled vehicles during peak periods of congestion.  
The stretch of highway that the fleet patrols up and down is referred to as a “Beat.” The FSP 
program is extremely beneficial to the motoring public by reducing the amount of time a 
motorist is in an unsafe condition in traffic lanes, reducing traffic delays, as well as decreasing 
fuel consumption, vehicular emissions and secondary incidents.  SANBAG began its program in 
January 2006, and has eight separate Beats in operation assisting more than 3,000 motorists each 
month.  
 

San Bernardino Associated Governments (SANBAG) receives an annual allocation from the 
State of California to implement FSP services, which is matched 20% with local revenues.  
These funds are sufficient to operate the eight beats during the morning and afternoon peak 
commute periods Monday through Friday, on the most congested segments of the highways in 
the San Bernardino Valley area.   
 

In December 2014, SANBAG staff initiated an outreach program for the Freeway Service Patrol 
(FSP) Program.  The outreach consisted of various components; with the goal to increase the 
participation of tow operators in the FSP Program. 
 
 
 
 

Outreach included: 
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1. Telephone Outreach: Called tow operators that are currently active in the California 
Highway Patrol’s (CHP) Rotation Tow Program. 

2. Face-to-Face meetings:  Met with tow operators at their facilities to educate, and discuss 
the FSP Program with them. 

3. Proposal Writing Seminar:  Conducted a seminar for tow operators on how to write a 
proposal for the FSP Program 

4. Presentation at the California Tow Truck Association (CTTA) San Bernardino Chapter 
Dinner: Conducted a presentation about the FSP Program at the event. 

As outlined below, these efforts helped in bringing in additional proposals to the FSP Program.  
It also helped SANBAG continue its ongoing relationship with the CTTA for any future RFPs 
that may be released and for better communication about current topics and issues in the tow 
industry. 
 

In February 2015, the Executive Director approved the release of RFP 15-1001224 for Beats 3 
and 8.  The two beats cover the following areas: 
 

1. Beat 3 – Interstate (I)-10 from Sierra Avenue to Waterman Avenue 
2. Beat 8 – Interstate (1)-10 from Waterman Avenue to Yucaipa Blvd. 

 

The RFP was posted on SANBAG’s website and notifications of the RFP were sent out to more 
than eighty (80) vendors. Public Notice ads were placed in several local newspapers, and two 
RFP notifications were mailed to more than eight (80) tow operators in the surrounding Southern 
California area which are on the CHP Rotation Tow lists (a program requirement).  
A non-mandatory pre-proposal meeting was conducted on March 24, 2015, which was attended 
by three (3) tow companies. Addendum No. 1 was issued on March 24, 2015 which provided the 
sign in sheet and a revised price list.  
 

Four (4) tow operators submitted proposals for Beat 3 (Airport Mobil Towing, Bill and Wags 
Towing, Hadley Towing, and Pepe’s Towing) and three (3) tow operators submitted proposals 
for Beat 8 (Bill and Wags Towing, Hadley Towing, and Pepe’s Towing).  Tow operators selected 
for site visits included all four of the above mentioned companies that submitted proposals.  
 

Overall, staff made extensive outreach efforts for this RFP. SANBAG received three times the 
number of proposals for this solicitation when compared to the previous FSP RFP that was 
completed late in 2014. Changes made in this RFP increase the service hours to start two hours 
earlier on Fridays. The contracts are also now five-year contracts instead of three years with two 
one-year options. 
 

The Evaluation Team that reviewed the proposals consisted of a representative from the CHP 
local office, a staff member from Riverside County Transportation Commission (RCTC), 
San Diego Associated Governments (SANDAG), and SANBAG. After an initial review, the 
Evaluation Team made their “short list” recommendations based on the following criteria. 
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1. Qualifications of the Firm - experience in performing FSP and similar work, working       

with public agencies and review of client references; 
2. Staffing and Project Organization - qualifications of key staff assigned and adequacy of 

labor commitment; 
3. Work Plan - depth of Proposer’s understanding of requirements and overall quality of 

work plan, ability to recruit and retain drivers and ability to meet backup vehicle 
requirements; 

4. Cost and Price - reasonableness of the total price and competitiveness of this amount with 
other proposals received and the basis on which prices are quoted (labor, equipment, 
materials, gas, profit, and so on). 

 

A total of four tow operators made the short-list, and were notified that they would be visited by 
the Evaluation Team for an on-site field interview.  The final list of the short-listed proposers 
included (in alphabetical order): Airport Mobil Towing of Ontario, Bill and Wag’s Towing of 
Redlands, Hadley Towing of Fontana, and Pepe’s Towing Service, Inc. of Colton. 

The Evaluation Team conducted interviews at each of the Proposer’s tow yards.  Then each 
Proposer was asked a series of about twelve questions and the Evaluation committee walked 
each of the yards to ensure it met basic FSP needs such as having a secure lot that will house the 
FSP tow trucks.   

Airport Mobil Towing was ranked as number 1 for Beat 3, and Pepe’s Towing ranked number 1 
for Beat 8.  Airport Mobil is best suited to perform the services for Beat 3 for a variety of 
reasons, including prior and successful FSP experience with SANBAG, extensive experience 
with law enforcement tow programs, knowledge of the program, approach to the performing the 
necessary services, staffing, their high standards towards providing customer service, excellent 
references, and their continued commitment to reducing their carbon footprint by providing 
Compressed Natural Gas (CNG) tow trucks. Airport Mobil was SANBAG’s and all of Southern 
California’s FIRST Compressed Natural Gas (CNG) tow truck provider for the FSP Program.  
Their CNG tow trucks serve as a great example as to the benefits of natural gas vehicles and 
contributing towards the lowering of emissions and improving our air quality.  Airport Mobil’s 
hourly rate for Beat 3 is $64.00 per hour for the first three years of the contract and $64.96 per 
hour for years 4-5 of the contract. 
 

Pepe’s Towing is best suited to perform the services for Beat 8 for a variety of reasons, which 
includes providing excellent prior FSP experience with SANBAG, extensive experience with law 
enforcement tow programs, a high level of customer service to motorists, staffing, and 
impressive references as well. Pepe’s Towing drivers have provided exceptional service to the 
motoring public for many years.  In addition, Pepe’s Towing employs SANBAG’s Top Driver 
and the Driver of Excellence for 2014. Pepe’s Towing’s hourly rate for Beat 8 is $64.71 per hour 
for the first three years of the contract and $64.71 per hour for years 4 through 5 of the contract. 
 

Both firms submitted well qualified proposals and did very well during the site interview 
process, showcasing their ability to meet critical requirements outlined in the RFP and being able 
to demonstrate that their tow yards were adequately secured to houses the FSP trucks.  
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Attached are the Scope of Services for each of the vendors, which will be incorporated into their 
Contracts (Exhibit A), as well as pricing information (Exhibit B), and the Fines and Penalties 
Schedule (Exhibit C).  Upon Board approval, the contracts will be executed and service for Beats 
3 and 8 will begin on October 1, 2015.  With the Board’s approval, this service will continue to 
be provided to the motoring public without disruption. 

Financial Impact: 

Funds for both Beats are included in the Fiscal Year (FY) 2015/2016 Budget.  Future funding to 
reimburse the contractors in subsequent fiscal years will be included in those respective budgets. 

Reviewed By: 

This item was reviewed and recommended for approval (7-0-2; Abstained: Ramos and Tahan) 
by the General Policy Committee on June 10, 2015.  SANBAG General Counsel has reviewed this item 
and the contracts.
Responsible Staff: 

Duane Baker, Director of Management Services 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: 10/1/2015 Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: JENNY HERRERA

%

15-1001224

20%

EA No.: 

1-Jul-15

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

Additional Information

Amendment No.: Vendor No.: 03049'

Airport Mobil Towing, Inc.

Freeway Service Patrol Beat 3 tow contractor

1,262,657.00$      

-$                        

-$                        

1,262,657.00$      

9/30/2020 Revised Expiration Date:

-$                        

-$                       

1,262,657.00$     

Approve Agreement 15-1001224

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes
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EXHIBIT A 

1.0 Summary of Scope of Work 
 
CONTRACTOR shall provide the rapid removal of disabled vehicles and those involved 
in minor accidents from the freeway. Each Beat requires two (2) primary certified 
Freeway Service Patrol (FSP) tow trucks and one (1) certified back-up FSP tow truck. 
Where conditions permit, safe removal of small debris may also be required.  The 
CONTRACTOR’s FSP tow trucks shall be exclusively dedicated to providing FSP 
services during the designated hours of operation. All tow truck maintenance activities 
for the primary and back-up tow trucks shall be conducted during non-designated service 
hours. 

 
CONTRACTOR's FSP Tow Truck Drivers (“Drivers”) shall assist motorists involved in 
minor accidents and those with disabled vehicles.  When and where conditions warrant, 
service may take place on the freeway shoulders. The Drivers shall continuously patrol 
their assigned Beat, respond to California Highway Patrol (CHP) dispatched calls for 
service, and use the designated turnaround locations and designated drop locations 
assigned by CHP. 

 
The Drivers may be required to change flat tires, provide "jump" starts, provide one 
gallon of gasoline or diesel fuel, temporarily tape cooling system hoses and refill 
radiators.  These services are not all inclusive. The Drivers are to spend a maximum of 
ten (10) minutes per disablement in attempting to mobilize a vehicle.   
 
All FSP services shall be provided at no cost to the motorist.  The Drivers shall not accept 
any gratuities, gifts or money to perform secondary towing services, recommend 
secondary tows, or recommend repair/body shop businesses. The CONTRACTOR shall 
follow the CHP Standard Operating Procedures (SOP) Manual. The CHP is responsible 
for the day-to-day supervision of the FSP Program; therefore, policies and procedures are 
outlined in the SOP Manual. To promote a safe work environment and to maintain a high 
level of professionalism, the CONTRACTOR and their Drivers must follow the SOP 
Manual as this document and all updates will be incorporated into the CONTRACTOR’s 
agreement.  Please note that the SOP Manual is updated as needed, and that the 
CONTRACTOR is responsible to operate and adhere to the most recent version of the 
SOP Manual at all times. 
 
If a disabled vehicle cannot be mobilized within the ten-minute (10) time limit, it shall be 
towed to a designated drop location identified by the CHP.  The motorist can request the 
FSP Driver to contact the CHP Communications Center to request a CHP Rotation Tow 
or other services.  FSP Tow Truck Drivers shall not be allowed to tow as an independent 
CONTRACTOR from an incident that occurred during the FSP shift.  This is only 
allowed after the shift is over and the tow operator is called as a Rotation Tow by CHP.  
If called as a Rotation Tow after a FSP shift, the FSP Tow Truck Driver must remove all 
FSP markings such as vests, uniforms and any sort of FSP signage. 
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EXHIBIT A 

 
There may be some instances where the FSP Tow Truck Driver may be requested to 
provide assistance to CHP Officers in the field.  When a CHP Officer in the field directs 
an operator to complete a task, the operator shall follow those directions provided, given 
the task does not endanger the operator or the public.  The operator shall only advise the 
officer of the possible dangers.  If the task is not within the FSP policy, Dispatch should 
be notified of the incident as the Officer will assume responsibility for any damage or 
injury occurring.  Operators should not tell the Officer they will not perform the task 
requested.  Afterwards, CHP will take the necessary steps to avoid future 
misunderstandings between the Officer and FSP. 
 
At any time during the contract’s term, SANBAG reserves the right to adjust Beat 
specifications (i.e. Beat length) and Beat hours to better accommodate demand for the 
service. These changes can occur during the course of the contract through written 
change orders. If warranted, a Contractor may be requested by CHP, this happens on a 
case-by-case basis, to go beyond the limits of their assigned Beat area to assist a motorist 
in an adjacent Beat area. Tow Operators may be permitted to do this only upon FSP CHP 
officer approval. 
 
At times, SANBAG and/or Caltrans will have construction projects on the highways that 
may require Construction FSP.  Typically this will take place along a highway segment 
that is a construction zone with no inside or outside shoulder areas, or the shoulders 
available are not wide enough to accommodate vehicles.  SANBAG and Caltrans have 
established an agreement for which these types of services can be provided.   Days and 
hours may vary for each construction project and will typically take place during non-
FSP hours. 
 
CONTRACTOR shall attend, or send a designated management-level representative to 
all FSP Project Management Meetings   (i.e. required FSP Technical Advisory 
Committee (TAC) meeting which meets every other month). The FSP Project 
Management meetings will encompass focused and informal/formal discussions 
concerning but not limited to; scope, services, schedule, and current progress of services, 
relevant cost issues, and future project objectives.  CONTRACTOR shall be responsible 
for having a representative attend all meetings (i.e. FSP TAC meeting) that has the ability 
to make management-level decisions on the behalf of the CONTRACTOR at while at the 
meeting. If the CONTRACTOR cannot have a management-level representative at a 
meeting, CONTRACTOR shall notify SANBAG and CHP at least two business (2) days 
prior to the meeting. Management-level attendance at these meetings shall be considered 
part of the CONTRACTOR’s contractual responsibility. Meetings are scheduled, and the 
CONTRACTOR will be notified no later than three (3) working days prior to the 
meeting.   

Please refer to RFP Attachment G for further details on violations and penalties. 
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EXHIBIT A 

2.0 Contract Representatives. 
 
SANBAG, Caltrans, and the CHP will jointly oversee the FSP services (hereinafter 
singularly or jointly referred to as “FSP Management”).  CHP is responsible for dispatch 
services to incident locations within the tow truck's patrol limits, otherwise referred to as 
“Beats”.  The dispatching will be done in accordance with the contract for the service.  A 
SOP Manual will be provided to the successful CONTRACTOR explaining the types of 
incidents to which his/her FSP Tow Truck Drivers may be dispatched. Please note that 
this SOP Manual is updated as needed and that the CONTRACTOR is responsible to 
adhere to the most current version of the SOP Manual at all times. Also note that the 
successful Proposer(s) which enters into an agreement with the SANBAG for these 
services will have the SOP Manual and any updates referenced into the agreement and 
therefore adhering to the SOP Manual is a contractual requirement as well. 

 
3.0 Service Location. 
 
The FSP operates on selected freeway segments referred to as “Beats”.  Each Beat has 
specific turnaround locations and designated drop locations identified by the CHP.  The 
limits are identified in the SOW, number of certified FSP primary tow trucks (two per 
Beat), number of certified FSP back-up trucks (one per Beat), hours of operation and 
tentative holidays on which the cost of each Beat shall be based.  SANBAG reserves the 
right to add or delete holidays to the work schedule.  Travel time to and from the Beat 
will be at the expense of the CONTRACTOR. 
  
At any time during the contract's term, SANBAG reserves the right to adjust Beat 
specifications (length of Beat for example), and Beat hours to better accommodate 
demand for the service.  These changes can occur during the course of the contract 
through written permission (i.e. email) The CONTRACTOR may be requested by CHP, 
to go beyond the limits of their assigned Beat area to assist a motorist in an adjacent Beat 
area. Drivers may be permitted to do this only upon CHP request.   

  
 4.0 Equipment Requirements: 
 
   A.  Tow Truck Requirements: 
 

Both (2) primary FSP Tow Trucks will be exclusively dedicated to FSP services 
during the hours of FSP operations.  
 
The FSP Program will utilize at a minimum, Class A tow trucks with a minimum 
gross vehicle weight rating of 14,000 pounds, dual wheel chassis and four (4) ton 
recovery equipment rating.  All trucks proposed for use in the FSP Program must be 
less than a year old with a maximum of 50,000 miles with non-salvage title.  The 
chassis and working parts of the truck must be free of any mechanical defects or 
physical damage at the onset of the contract. 
    
The CHP, in conjunction with Caltrans and the SANBAG, will verify the original 
purchase dates to ensure compliance. 
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EXHIBIT A 

 
All FSP Tow Trucks must be Department of Transportation (DOT) compliant, as well 
as California Air Resources Board (CARB) compliant. This includes an engine that 
has been certified by CARB, as required by law in the State of California.  With any 
tow truck that is utilized for the FSP Program, it must comply with emission 
standards set forth by DOT and CARB as well as all Local, State and Federal laws 
associated with that truck, and as outlined in the RFP. 
 
Prior to commencement of service, the CHP will inspect each tow truck designated 
for the FSP Program in San Bernardino County to ensure that it meets the tow truck 
specifications and to ensure that it meets or exceeds safety requirements. These 
inspections will occur prior to the start of service.  Succeeding inspections will occur 
periodically as determined by the FSP CHP officers. Documentation of the vehicle 
identification number and successful completion of the inspection will be kept on file 
at the CHP office and CONTRACTOR's base office.  Any unsafe or poorly 
maintained certified FSP tow truck(s) or improperly equipped certified FSP tow 
truck(s) shall not be allowed into service, and if discovered during the shift, shall be 
removed from service or repaired as directed by the CHP, the CONTRACTOR shall 
be fined three (3) times the hourly contract rate in one (1) minute increments. The 
CONTRACTOR will be required to have a FSP certified back-up Tow Truck 
available for service during their FSP Beat(s) shifts. 
 
Please note that FSP certified back-up trucks to existing FSP tow operator contracts 
with other surrounding FSP agencies (not with SANBAG),  does not qualify as 
meeting the certified SANBAG FSP back-up truck requirement(s).  

 
FSP tow trucks bearing the service patrol title, the FSP logo, and the vehicle 
identification number shall be painted all white (includes the hood, fenders, doors, 
boom and bed area – the entire truck is to be painted white).  No trim will be allowed.  
Lettering shall be in block lettering and shall be no less than two (2) inches and no 
greater than four (4) inches in height. Lettering can only be black in color (only black 
will be allowed, no other colors will be permitted) and will be bold style parallel to 
the ground.  Letters shall be placed on the lower body of the truck toward the cab.  
Names, phone numbers, advertising of any kind or any other lettering on the boom 
shall be prohibited during FSP operational hours.  The overall look of the truck must 
be approved by CHP prior to service implementation; therefore any questions 
regarding this policy is highly recommended to be discussed with one of the FSP 
CHP officers prior to implementing, as truck compliance with current State FSP 
standards is required.  No other accessory equipment or signage (bumper stickers, 
employment advertisement, and so forth) shall be mounted or installed without prior 
CHP approval. This includes but is not limited to brass, chrome wheel covers, 
window tint, etc. 

Please refer to RFP Attachment G for further details on violations and penalties. 
 

SANBAG follows and relies on the policies and procedures set forth in the SOP 
Manual developed by CHP.  Please note that the FSP equipment list is subject to 
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EXHIBIT A 

change at any time.  For the most updated equipment list, please refer to the latest 
SOP Manual. 
 
Each FSP tow truck shall be equipped in accordance with the SOP Manual and shall 
include the following:   

 
1. Wheel lift towing equipment, with a minimum lift rating of 3,000 pounds.  All 

tow equipment shall include proper safety straps. 
2. Boom with a minimum static rating of 8,000 pounds. (NOTE: The Boom must 

have a minimum static rating of 8,000 pounds, even though The Tow Truck 
Inspection guide for FSP Contract Operations Manual says that a 5,000 
minimum static rating is fine – it still has to meet the required four (4) ton 
recovery rating regardless of the minimum.  You may obtain this manual via 
the CHP website at:  www.chp.ca.gov). 

3. Winch - 8,000 pound rating on the first layer of cable. 
4. Wire rope- 100 ft., 3/8-inch diameter, with a working limit of 3500 pounds. 
5. Towing slings rated at 3,000 pounds minimum OPTIONAL 
6. Two (2) Tow chains 3/8" alloy or OEM specs. J/T hooks assembly. 
7. Rubber faced push bumper.    
8. Mounted spotlight capable of directing a beam both front and rear. 
9. Amber warning lights with front and rear directional flashing capability, with 

on/off switch in cab.  
10. Public address system. 
11. Power outlets ("hot boxes"), front and rear mounted, with outlets compatible 

to 12-volt booster cables. 
12. Heavy duty, 60+ amp battery. 
13. Radios with the ability to communicate with the CONTRACTOR's base office 

(Nextel). 
14. Programmable scanners capable of scanning between the 39 and 48 MHz used 

by the CHP.  Scanners need to be capable of scanning CHP Police 
frequencies, and must be mounted for safety concerns.  

15. Suitable cab lighting. 
16. Trailer hitch capable of handling a 1 7/8-inch ball and 2 inch ball. 
17. One (1) 1 7/8-inch ball and one (1) 2 inch ball. 
18. Rear work lights (4) 
19. Safety chain D-ring or eyelet mounted on rear of truck. 
20. Motorcycle Straps      (2) 
21. Diesel fuel in plastic jerry cans    (5 gallons) 
22. Unleaded gasoline in plastic jerry cans   (5 gallons) 
23. Safety chains min. 5 ft.     (2) 
24. First aid kit (small 5" x 9")    (1) 
25. Fire extinguisher aggregate rating of at least 

   4 B-C units     (1) 
26. Pry bar - 36" or longer     (1) 
27. Radiator water in plastic container   (5 gallons) 
28. Sling crossbar spacer blocks OPTIONAL  (2) 
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EXHIBIT A 

29. 4" x 4" x 48" wooden cross beam    (1) 
30. 4" x 4" x 60" wooden cross beam    (1) 
31. 24" wide street broom     (1) 
32. Square point shovel     (1) 
33. Fuses (highway flares), 15 minute, or   (36) 

   Fuses (highway flares), 30 minute   (20) 
34. Cones 18"       (6) 
35. Two (2) Hydraulic jacks, min. 4,000 lbs. floor OR One (1) Hydraulic jack, 

min. 4,000 lbs. AND one (1) jack stand.   (1-2) 
36. Four way lug wrench (1 STD.)    (1) 
37. Four way lug wrench (1 metric)    (1) 
38. Rechargeable air bottle or compressor, hoses and fittings to fit 

    tire valve stems, 100 psi capacity   (1) 
39. Flashlight and spare batteries    (1) 
40. Tail lights/brake lights, portable remote    
 with extension cord     (1 set) 
41. Booster cables, 25 ft. long minimum,  

3-gauge copper wire with heavy-duty clamps  
and one end adapted to truck's power outlets  (1 set) 

42. Funnel, multi-purpose, flexible spout    (1) 
43. Pop-Up Dolly (with tow straps), portable for removing otherwise   

Un-towable vehicles     (1) 
44. Five (5)-gallon can with lid filled with clean absorb-all (1) 
45. Empty trash can with lid (Five gallon)   (1) 
46. Lock out set      (1) 
 
Each certified FSP tow truck (the two primary and the one back-up required for 
each Beat) will be required to have a toolbox with the following minimum 
number of tools/supplies.  A tool kit for small equipment items is required.  The 
list may be supplemented at the CONTRACTOR's option and expense. 

 
47. Screwdrivers-- 

i. Standard-1/8", 3/16", 1/4", 5/16"    (1 each, min). 
ii. Phillips head - #1 and #2     (1 each, min). 

48. Needle nose pliers      (1) 
49. Adjustable rib joint pliers, 2" min. capacity  (1) 
50. Crescent wrench - 8"     (1) 
51. Crescent wrench - 12"     (1) 
52. Four (4) lb. hammer     (1) 
53. Rubber mallet      (1) 
54. Electrical tape, roll     (1) 
55. Duct tape, 20 yard roll     (1) 
56. Tire pressure gauge     (1) 
57. Mechanic's wire (roll)     (1) 
58. Bolt cutters      (1) 
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EXHIBIT A 

The Driver shall be required to complete a pre-operation shift inspection log of the 
vehicle as well as inventory the required equipment prior to the start of each shift.  A 
shift inspection/inventory log shall be completed by the Driver prior to the start of each 
shift and be available for inspection by the CHP and/or the SANBAG.  Any item 
missing must be replaced prior to the start of the shift.  All equipment stored on top of 
the truck shall be secured to the truck.   

 
Installation of FSP related equipment: 

Upon execution of the contract, SANBAG will designate and cover the cost of the selected 
installer for the San Bernardino FSP digital radio equipment and SANBAG’s Automatic 
Vehicle Locator (AVL) equipment. SANBAG covers the initial cost of the FSP digital radio 
and the AVL equipment as well. Please note that SANBAG along with the installer, must be 
able to access the two (2) certified primary FSP tow trucks and the one (1) certified back-up 
FSP tow truck no later than seven (7) business days prior to the start date of the Beat(s).  No 
exceptions.  If SANBAG is not able to access the two (2) certified primary FSP tow trucks 
and the one (1) back-up FSP tow truck by the seventh (7th) business day deadline, the tow 
operator shall be assessed a fine as detailed in Attachment G. 

 
At times, an “outside speaker” or a handheld Kenwood “mic” (examples only) may 
need to be replaced due to normal wear and tear. If equipment needs to be replaced due 
to normal wear and tear, SANBAG will provide the CONTRACTOR with replacement 
equipment at no charge. However, please note that if FSP related equipment needs to be 
replaced due to negligence by the CONTRACTOR or any of their staff, including 
Drivers, the cost of the equipment and the installation cost will be deducted from the 
CONTRACTOR’S invoice/payment that same month or the following month (depends 
on when the incident occurred). CONTRACTORS, supervisors and Drivers are 
required to contact SANBAG and one of the FSP CHP officers immediately when any 
San Bernardino FSP equipment is damaged, failing or has failed and the tow operator 
will be provided with a replacement part by SANBAG or by one of the FSP CHP 
officers.  If a replacement part is not immediately available, then the CONTRACTOR 
will be asked to have their “certified FSP back-up truck” on the Beat to cover the shift. 

 
With the written permission of SANBAG the CONTRACTOR may be given the 
authorization to install some replacement equipment (an “outside speaker” or a “mic” 
for example) as long as the tow operator installs the equipment per SANBAG and San 
Bernardino FSP standards.  If a CONTRACTOR is given the authorization to install 
FSP-related equipment, and has any questions regarding “installation standards”, the 
tow operator is to contact SANBAG or one of the FSP CHP officers for further 
instructions/information.  If provided the authorization by SANBAG or FSP CHP, the 
CONTRACTOR must install equipment in the safest possible manner, and the 
installation of the equipment must comply with all FSP equipment guidelines and San 
Bernardino FSP installation standards for safety reasons. 
 
Please note that equipment requirements are subject to change at any time.  For the 
most updated equipment list, please refer to the latest SOP Manual. 
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EXHIBIT A 

         B.   FSP Certified Back-Up Tow Truck. 

The CONTRACTOR shall be required to have one FSP certified back-up tow truck 
available for each Beat during FSP service hours that is in full compliance with this 
Contract, unless otherwise authorized by SANBAG in writing.  The FSP certified back-
up tow truck should be used when a certified primary FSP tow truck is unavailable.  
The FSP certified back-up tow truck shall meet the same requirements for equipment, 
set-up and color as a Certified primary FSP tow truck.  It shall meet all the vehicle 
equipment specifications.  Please refer to Attachment G for further details on violations 
and penalties.  Certified FSP tow trucks are subject to inspections during FSP services 
hours and non-FSP service hours by CHP. 

 
 C.  Vehicle Breakdown and Other Missed Service. 
 

A FSP certified back-up tow truck must be in service on the Beat within 45 minutes of 
the time when a primary FSP tow truck is taken out of service for a mechanical or 
driver issue.  The CONTRACTOR shall not be paid for the time period that the 
contractually required trucks are not in service.  If a vehicle is not made available 
within the 45 minute time period, the CONTRACTOR shall be fined three (3) times the 
hourly contract rate in 1 minute increments until a FSP certified back-up tow truck is 
provided.  If a FSP Tow Truck is not ready due to a breakdown at the start of a shift, 
the fine time will be calculated from the start of the shift.  If the entire shift is missed, 
the CONTRACTOR shall be fined for the entire shift at three (3) times the hourly rate.  
FSP tow truck maintenance shall be performed during non-FSP service hours.  

 
In the event that a FSP certified back-up tow truck is required to continue the shift, the 
FSP Tow Truck Driver must complete a new inspection worksheet and mileage log 
prior to the commencement of driving the tow truck, and notify one of the FSP CHP 
Supervisors immediately.  In addition, the FSP Tow Truck Driver must indicate in the 
“notes” section of the Tablet Computer that they have switched to a FSP certified back-
up tow truck.  

 
In addition, not having a FSP certified back-up Tow Truck Driver available is not an 
allowable excuse for not having a FSP certified back-up tow truck on the Beat within 
the 45 minute time period.  

Please refer to RFP Attachment G for further details on violations and penalties. 
 

Please note: Existing FSP tow operator contracts with the Riverside County 
Transportation COMMISSION (RCTC) or any other neighboring FSP service, does not 
qualify as meeting the back-up requirement noted above.  

 
D.  Vehicle Identification. 

 
It shall be the Driver’s sole responsibility to place detachable FSP markings on each 
vehicle during the service hours and to remove or cover the FSP markings immediately 
upon completion of each shift. SANBAG will supply each CONTRACTOR with the 
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EXHIBIT A 

appropriate number of detachable markings for each Beat(s). If a marking is lost or 
damaged, the CONTRACTOR shall be responsible for the cost of the replacement 
markings.  All FSP markings shall be returned immediately at the termination of the 
contract. The cost of any SANBAG and/or Caltrans/CHP supplied item and/or 
equipment not returned shall be deducted from the CONTRACTOR's final payment. 

 
FSP markings as well as vehicle numbers shall be required on both sides of all FSP tow 
trucks. The detachable markings (magnetic or other forms of FSP signage), provided by 
SANBAG, must be placed on the center of both doors (driver and passenger doors) of 
the vehicle. The Driver shall be required to keep the title and logos clean, straight and 
in readable condition throughout the service patrol's operation. The CONTRACTOR is 
also required to keep all FSP related signage flat (do not bend in any way, even the 
corners. A bend to any of the corners will cause the sign to easily release from the truck 
while driving), clean, out of direct sunlight when being stored, and out of public view 
while being stored during non-FSP operational hours. 

 
   E.  Communications Equipment. 

 
Each FSP vehicle shall be equipped with various communication devices that will 
enable the Driver to communicate with the CHP Communications Center as well as the 
FSP CHP Officers.  All vehicles shall be equipped with an AVL system, radios, and 
handheld Tablet Computers for data collection.  The AVL system, radio system, and 
handheld Tablet Computers shall be purchased, owned, supplied, and installed by 
SANBAG only. SANBAG shall select the equipment installation vendor.    

 
The CONTRACTOR shall be responsible for maintaining the security of the SANBAG 
owned vehicle communication equipment.  The CONTRACTOR shall be liable for any 
damage other than normal wear and tear to the communication equipment.  The 
CONTRACTOR shall also be liable for the full replacement value of the 
communication equipment installed in the trucks while in the care, custody and control 
of the equipment.  SANBAG shall pay for repair fees for normal wear and tear to 
equipment.  However, SANBAG will deduct repair fees as well as the full replacement 
cost of any SANBAG equipment due to improper use or negligence by the 
CONTRACTOR from any payment due to the CONTRACTOR under this agreement.  
SANBAG supplied vehicle equipment shall be returned immediately (within one to 
three business days – supervised and organized by SANBAG FSP staff) upon contract 
termination.  The cost of any equipment not returned shall be deducted from the 
CONTRACTOR's final payment.   

 
Programmable scanners capable of scanning between the 39 and 48 MHz used by CHP 
shall be supplied by the CONTRACTOR and shall be installed and securely mounted in 
all certified FSP Tow Trucks by the CONTRACTOR.  

 
The CONTRACTOR is also required to use Push to Talk Plus for Verizon Wireless (or 
equivalent direct connect device that will pair with Verizon Push to Talk Plus CHP 
devices. Special Note: If you are considering purchasing something else other than a 
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EXHIBIT A 

Verizon Push to Talk Plus device, please confirm with SANBAG and/or CHP as to 

whether or not the device will be compatible with existing CHP equipment. 

Equipment purchased for the FSP Program must be compatible with FSP CHP 

officer devices which are currently Verizon Push to Talk Plus devices in order to 
facilitate proper communication with the CHP Communications Center and CHP field 
supervisors.  Verizon phones shall be purchased, owned, maintained, and paid for by 
the CONTRACTOR.  The CONTRACTOR will also be responsible for all operating 
costs of the Verizon cell phones.  In addition, Drivers are not permitted to take pictures, 
video or capture any other images while performing FSP duties during FSP operational 
hours, or capture any FSP related images during non FSP service hours. These actions 
will not be tolerated and a Driver that is found doing this will not be permitted to work 
in the FSP Program.  Drivers are not permitted to download or share any data or images 
related to the FSP Program.  If any FSP related data or images are found on any social 
media outlet or networks not authorized by SANBAG; all parties associated with the 
incident will be excluded from the FSP Program. 

 
Data input into the Tablet Computer shall not be allowed while the vehicle is being 
operated/driven.  Use of other devices while driving/operating a vehicle such as cell 
phones are subject to California State Law.   
 
The FSP vehicles shall be equipped with a public address system.  The public address 
system shall have the capability for the motorist of the disabled vehicle to hear 
instructions transmitted from the cab of the FSP vehicle when the FSP vehicle is 
directly to the rear of the disabled vehicle. 
 
The CONTRACTOR shall purchase and maintain a computer workstation (not a 
laptop) with high speed internet access and email to communicate with SANBAG,  
CHP staff, and  FSP CHP officers.  Please note email is the primary means by which 
FSP Management (SANBAG, CHP, and Caltrans) communicate various operations 
messages.  It is essential that a representative of the CONTRACTOR check the email 
daily.  
 
It is the CONTRACTOR’s responsibility to ensure that all Tablet Computers are 
working at all times.  All Tablet Computers should have the exterior protective case 
cleaned (protective outside case) and the screen protector shall be inspected for 
functionality and serviceability. Damaged/Worn items shall be reported to 
SANBAG within three (3) hours of problem being identified. All Tablet Computers 
must be kept in a secure location. During all non-FSP operational hours, Tablet 
Computers shall not be left in a tow truck or go home with a FSP Tow Truck Driver or 
anyone else. All Tablet Computers must be connected to a battery charger in the secure 
workstation area at the CONTRACTOR’s facility during non-FSP operational hours. 
Except when the Tablet Computers are being used during FSP operational service 
hours, it must be plugged in and charging at all times. Tablet Computers are to be with 
the FSP Tow Truck Driver in their FSP tow truck during FSP operational hours, or 
connected to a battery charger in the designated secure workstation of the tow 
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EXHIBIT A 

operator’s facility during non-FSP operational hours. Any other location shall not be 
permitted. 

 
CONTRACTOR shall immediately report any issues with the Tablet Computers to 
SANBAG or the FSP CHP Officers.  CONTRACTOR is directly responsible to ensure 
their Tablet Computers are operating at all times. 
 
The CONTRACTOR shall provide access to the Tablet Computers for SANBAG and 
FSP CHP Officers, or their designated designee, at any time during the course of the 
contract.   

 
The CONTRACTOR shall provide a quarterly inspection report to SANBAG indicating 
the status of all equipment. SANBAG will provide the quarterly report submittal form 
to the CONTRACTOR. CONTRACTORs should consider the accurate completion and 
timely return of this form as part of their contract requirements. 
 
The CONTRACTOR shall allow SANBAG staff or its representative access to the 
Tablet Computers at any time.  If upon inspection SANBAG determines that the Tablet 
Computers are not being properly charged/stored; the CONTRACTOR will be subject 
to fines as outlined in RFP Attachment G. 
 
F.  Equipment Modifications 
 
Modifying FSP communication/tracking equipment so that it does not function properly 
to SANBAG’s specifications, and/or is disconnected or is moved (without FSP 
Management authorization) from its original installed location is strictly prohibited. 
This includes but is not limited to: breaking evidence tape/connection sealer on 
equipment connections, cutting wires or cable, moving mounted equipment (speakers, 
microphones, antennas, etc.), rerouting any wiring, not putting radio equipment back in 
its original installed location, disconnecting any connectors, etc.  Interfering with the 
operations of the equipment is strictly prohibited.   

 
If modification is suspected, SANBAG shall conduct an inspection of the equipment 
on/near the Beat area or the vehicle may be sent to a designated location determined by 
the SANBAG. CONTRACTOR shall not access the AVL equipment in any way until 
SANBAG has arranged an inspection. 
 

1) If any alterations are found with AVL related equipment owned by 
SANBAG; the CONTRACTOR shall be fined at a minimum:  two 
complete FSP shifts (7 hours) at their hourly penalty rate three (3) times 
their hourly rate.  The final penalty shall be determined and assessed by 
FSP Management. 

2) The SANBAG shall determine the designated AVL installer and the 
designated technician that comes out to the San Bernardino County region 
to review and repair the AVL systems. 
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EXHIBIT A 

3) In the event of alterations, any transportation, labor, repair, or replacement 
expenses incurred to repair the AVL equipment/system related to the San 
Bernardino FSP tow operations will be the responsibility of the 
CONTRACTOR.  Costs incurred to repair and document the equipment 
will be deducted from the tow operator’s monthly invoice. 

Please refer to RFP Attachment G for further details on violations and penalties. 
 
5.0  Drivers.   
 
All Drivers shall be required to have a safe driving record and current California Class 
C driver's license.  All Drivers shall be at least 18 years of age or older at the time of 
background check.  All Drivers shall be subject to driving record and criminal 
background checks through the CHP.  Drivers shall be sufficiently experienced in the 
tasks of tow truck operations and proficient with all required FSP equipment to provide 
safe and proper service.  Any Driver from other FSP service areas will be evaluated by 
the CHP on a case-by-case basis.  All Drivers must be capable of demonstrating their 
tow operating abilities prior to formal CHP training.  Additionally, the Drivers will be 
required to exercise good, sound judgment in carrying out their duties. 
 
The CONTRATOR’s Drivers shall be required to inform the CHP Communications 
Center at any time he/she leaves the assigned Beat.  This includes replenishing 
expendable items such as gasoline, fire extinguisher, breaks, etc.  The FSP Tow Truck 
Driver shall be required to immediately notify the CHP Communications Center upon a 
tow truck breakdown.  
 
Each Driver shall be responsible for accurately entering the following data into their 
Tablet Computer: 
 

 inspection worksheet prior to the commencement of driving the 
tow truck 

 mileage log prior to the commencement of driving the tow truck.    
 
The Driver shall also be required to complete an assist record for each incident utilizing 
the Tablet Computer.   
 
FSP Tow Truck Drivers will be required to utilize a Tablet Computer to input the 
mileage log, inspection worksheet, and each assist; which will include location, vehicle 
make, model, license number, type of assistance provided, etc.  FSP Tow Truck Drivers 
will be trained on using the Tablet Computers to enter accurate data using SANBAG 
data collection software.   
 
Other important forms that shall be required for FSP Tow Truck Drivers to complete 
and turn in are the Liability Release Forms and the Damage Release Forms.  It is 
critical that these forms are completed and returned to the SANBAG as soon as 
possible, and ideally no longer than thirty (30) business days from the date on the form. 
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EXHIBIT A 

Any CONTRACTOR in violation of not completing these required forms may be 
subject to penalties as outlined in Attachment G. 
 
The CONTRACTOR is required to participate in the California Department of Motor 
Vehicles DMV Pull Notice Program.  
 
If a Driver is convicted of a crime involving a stolen vehicle, stolen property, violence, 
drugs or moral turpitude, fraud related to the towing business, or misdemeanor or 
felony driving while under the influence of alcohol or a drug, the CONTRACTOR shall 
permanently remove that Driver from the FSP program.  If a Driver is charged with any 
crimes, the CONTRACTOR shall immediately suspend that Driver from duties under 
this Contract pending the outcome of the criminal case.  If the Driver is not convicted, 
or is ultimately convicted of a lesser crime not described above, SANBAG retains the 
right to have the CONTRACTOR remove that Driver from the duties under the FSP 
program.  

Mandatory CHP refresher training classes shall be scheduled during non-FSP hours. A 
minimum of four (4) hours refresher training per year shall be required (at 
CONTRACTOR’s expense).  The SANBAG FSP Program conducts a one hour 
refresher training class each quarter for a total of four hours of on-going training each 
year. CONTRACTORs shall pay all FSP Tow Truck Drivers and Back-Up FSP Tow 
Truck Drivers for attending the required training and a Driving record and criminal 
history check.  
 
As required by California Vehicle Code Section 2430, all applicants and owners are 
required to have a driver’s license and criminal history check. Only after a completed 
CHP 234F and CHP 234 supplemental is received and accepted by CHP, a driver’s 
license and criminal history check will be performed.  
 
The driver’s license check will consist of confirming that the applicant has a valid 
driver’s license and the applicant’s point count is within standards set forth in the SOP 
(refer to Chapter 11, Annex A).  
 
The criminal history check will consist of a preliminary background check to see if the 
applicant meets the criteria for a FSP Tow Truck Driver Certificate as outlined in 
California Vehicle Code Section 13377, and the FSP contract.  Any Driver or potential 
Driver not meeting the requirements put forth in the following documents will be 
automatically excluded from the FSP Program.  Documents can be found on the CHP 
website at: http://www.chp.ca.gov/programs/rotation.html. 

 
 Tow Service Agreement for Rotational Tow Operator (HPM 81.2, Vehicle 

Procedures Manual) 
 Element 15 (C and D) Annex GG (“Criminal Conviction Disqualifications for 

Rotation Tow Operator/Drivers”)  
 

In addition, SANBAG, and/or CHP may, in its sole discretion, require a 
CONTRACTOR to replace any FSP Tow Truck Driver or potential FSP Tow Truck 
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EXHIBIT A 

Driver who it determines is not suitable to represent the FSP Program with the public 
based on the background check.  If the applicant passes the preliminary check, then the 
applicant shall submit to fingerprinting. 

 
Background checks will be completed by CHP upon the acceptance of a CHP 234F. 

 
    B.  Operator Equipment. 
 

It shall be the responsibility of the CONTRACTOR to provide the FSP Tow Truck 
Driver with specified uniforms, protective toe boots, and other equipment.  The 
equipment includes navy blue jump suits or shirts and pants.  If coveralls are worn they 
shall have zip front with a zipper.   
 
A detachable brass or gold nameplate shall be worn with the first initial of the first 
name and full last name.  Letters shall not exceed ½ inch tall (nameplate must be 
approved by one of the FSP CHP officers). The nameplate shall be worn above the 
right chest pocket on the vest. 
 
A safety vest with reflective stripes shall be worn and will be supplied by SANBAG.  A 
small FSP logo (patch) shall be sewn on the front of the safety vest over the left front 
pocket of the uniform, and a small FSP logo patch shall be sewn on the left sleeve of 
the vest as well. A large FSP logo (patch) shall be sewn across the middle portion of the 
back of each safety vest.  SANBAG will supply vests to the CONTRACTOR with the 
FSP logo patches already sewn on per CHP’s required patch placement locations.  The 
brass or gold nameplate with the name of the Driver (first initial of the first name and 
the full last name) shall be displayed on the front of the safety vest over the right front. 
The CONTRACTOR is responsible for obtaining FSP CHP officer approval of the 
Driver name plates, and the CONTRACTOR is responsible for the purchase and 
placement of the Driver name plate. An FSP logo patch is not required to be sewn on 
the navy blue Driver uniform. 
 
All Drivers shall wear black work boots with protective (steel or composite) toe. 
 
During cold weather, a navy blue sweater or sweatshirt may be worn under the long 
sleeve uniform shirt/jumpsuit.  A navy blue jacket may also be worn at the Driver’s 
option, if it meets all the uniform specifications.  The CONTRACTOR and/or the 
Driver may contact CHP for any uniform questions.  
 
Rain gear shall be waterproofed material, yellow in color.   
 
Hats, if worn, shall be baseball type cap, navy blue in color.  An "FSP" logo patch may 
be sewn on the hat above the brim.  No other logos/names shall be accepted.  A Beanie 
may also be worn which must be navy blue in color and only worn with a jacket under 
the vest or long sleeve shirt.  A picture of the uniform is provided on pages 33-34 of 
this document titled:   FSP Uniform Requirements 
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EXHIBIT A 

CONTRACTOR should refer to the most current SOP Manual in making sure they are 
following the most recent Driver equipment requirements.    

 
    6.0 Local Office. 
 

The CONTRACTOR shall provide a local office for contract administration purposes.  
This office shall be staffed by either the CONTRACTOR or a person who represents 
the CONTRACTOR and has the authority to conduct business and make decisions on 
behalf of the CONTRACTOR.  The office shall have business hours coinciding with 
CONTRACTOR's Beat(s) hours of operation.  Through the Proposal document shown 
in RFP Attachment "E", Contractor Representative Form, the CONTRACTOR shall 
designate representatives who will be available at the office during hours of operation 
to make decisions on behalf of the CONTRACTOR. The office shall be established 
within close proximity to the CONTRACTOR's Beat(s) and be located within 
Riverside, San Bernardino, Los Angeles or Orange Counties.  A FSP certified back-up 
tow truck and a FSP certified back-up Tow Truck Driver must be available within a 45 
minute request of the Beat area regardless of the CONTRACTOR’s office location. 
 
The CONTRACTOR shall also provide telephone, fax service and email through which 
he/she or a responsible representative who has the authority to conduct business and 
make decisions on behalf of the CONTRACTOR during the non-service hours of 
operation for the length of the contract. During non-business hours, an answering 
machine provided at the Contractor’s expense, shall be available to log calls, take 
complaints, etc. A fax machine and an email address that is monitored daily shall be 
provided for “noticing” purposes during operational and non-service hours. The 
CONTRACTOR will be responsible for having a company representative monitor and 
review messages/notices on a daily basis.  
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EXHIBIT A 

 7.0 Beat Descriptions. 

SAN BERNARDINO COUNTY FREEWAY SERVICE PATROL 

BEAT DESCRIPTIONS 
 

Beat 
# 

CHP 
Area 
Beat 

# 
Beat Description 

One-
Way 

Length 
in Miles 

# Primary 
FSP 

Trucks in 
both AM 
and PM 

# FSP 
certified 
Back-Up 

Tow 
Trucks 

3 

 
11 

Interstate (I) 10 from Sierra Avenue to Waterman 
Avenue 9.04 

2 

 
1 
 

 
All Beats are currently scheduled to operate from 5:30 a.m. to 8:30 a.m. and from 2:30 to 6:30 
pm (Monday through Thursday).  On Fridays, the Beats shall operate from 5:30 a.m. to 8:30 a.m. 
and from 12:30 p.m. to 6:30 p.m. 
 
 
Each Beat requires two (2) Primary Certified FSP Tow Trucks and one (1) Back-Up Certified 
FSP Tow Truck available during all FSP operational service hours. SANBAG reserves the right 
to change Beat hours and operational requirements (i.e. length of Beat) during the course of the 
Contract. 
 
Please refer to Attached Map of Beat areas 

 
“Extra Work” for emergency coverage shall be assigned for any of the 8 SANBAG service areas.   
 
Beat 3/8 is the priority Beat for this contract, meaning, should a primary truck go down, the 
“Extra Work” Beat truck shall be deployed back to the primary Beat. SANBAG shall evaluate all 
travel times made from the “Extra Work” Beat to the primary Beat in a penalty time situation on 
a monthly basis.  Final penalty determination shall be made by CHP and SANBAG. 
 
The contractor shall hold to all required standards about truck image and maintenance for the 
Back-Up truck being used during “Extra Work”, as CHP shall retain all rights to inspect and put 
the trucks out of service for non-compliance. Penalties shall still apply. In the event that the 
“Extra Work” Beat truck must be sent to cover the primary Beat, no penalty time shall be 
assessed for not having that back-up truck on the “Extra Work” Beat. 
 
SANBAG reserves the right to change Beat hours and operational requirements during the 
course of the Contract. Written notice from SANBAG shall be required for commencement and 
termination of “extra work”. 
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EXHIBIT A 
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EXHIBIT A 

 

8.0 FSP Holidays. 
 

PRELIMINARY LIST OF FREEWAY SERVICE PATROL HOLIDAYS 
 
Services are to be provided Monday through Friday at the hours designated in the Contract with 
the exception for the following holidays:  
 

1. Martin Luther King, Jr. Day (Monday) 
2. Presidents’ Day (Monday) 
3. Memorial Day (Monday) 
4. Independence Day (July 4 - varies) 
5. Labor Day (Monday) 
6. Veterans Day (varies) 
7. Thanksgiving Day (Thursday) 
8. Day after Thanksgiving (Friday) 
9. Christmas Day (December 25 - varies) 
10. New Year’s Day (January 1 – varies) 

 

Approximate total service hours per vehicle per year: 1,836 
 

In addition to the above service hours, at the discretion of SANBAG and the CHP, additional 
service may be requested on certain “high traffic days” on/or following certain holidays (e.g. 
July 4th, Labor Day, Sunday following Thanksgiving Day, Memorial Day).  CONTRACTORs 
will be notified at least one week prior as to when FSP service hours are altered due to when 
certain holidays fall on the calendar. Each year could be different. Please note that FSP service 
hours can be altered for other unforeseen purposes as well. 
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EXHIBIT A 

9.0 FSP UNIFORM REQUIREMENTS 

 
No hat: 
                                                                                    

                       
 
Hat: 
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EXHIBIT A 

Jacket and beanie: (beanie optional but if chosen must be worn with jacket or long sleeve 
shirt): 
 
 

                            
 
 
 
Long Sleeves:  
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EXHIBIT B 

CONTRACT 15-1001224 

EXHIBIT B 
 Compensation and Payment 
 

Overview Contract 15-1001224 with Airport Mobil Towing for Beat 3 
Contract Term 10/1/2015-9/30/2020 

      

  No. of 
     7% 

      More Total Cost Per Total 
Hourly Costs (per truck) Hours Hours Hours Truck Costs 

FY  2015/2016 (10/1/15 through 6/30/16)  @ $64.00 1,400 98 1,498 $95,872.00 $191,744.00 
FY  2016/2017 @ $64.00 1,836 129 1,965 $125,760.00 $251,520.00 
201 2017/2018 @ $64.00 1,836 129 1,965 $125,760.00 $251,520.00 
FY  2018/2019  starting 10/1/18 rate @ $64.96 1,836 129 1,965 $127,123.00 $254,246.00 
20   2019/2020 @ $64.96 1,836 129 1,965 $127,646.40 $255,292.80 

2020/2021 (7/1/20-9/30/20) @ $64.96 420 29 449 $29,167.00 $58,334.00 
       Contract Total: 9,164 643 9,807 $631,329.00 $1,262,657.00 

      
Average Annual Hours Per Truck Per Beat  1,836    

Hourly Rate for Years 1-3:  
  $64.00      

Hourly Rate for Years 4-5: $64.96     
 

YEARS 1-3 
Penalized Down Time rate (in 1 minute 

increments): $3.21   
 

Non- Penalized Down Time (in 1 minute 
increments):  $1.07 

 
Extra Time (in 1 minute increments): $1.07 

 
YEARS 4-5 

Penalized Down Time rate (in 1 minute 
increments): $3.24   

 
Non- Penalized Down Time (in 1 minute 

increments):  $1.08 
 

Extra Time (in 1 minute increments): $1.08 
Note: Two primary certified FSP Trucks are required      

As well as one Certified FSP Back-up truck.       
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EXHIBIT C 

CONTRACT 15-1001224 

SUMMARY OF FSP VIOLATIONS AND PENALTIES 
 
Below is a list of penalties that can be assessed to a Contractor if not in compliance with the policies and 
procedures of the Freeway Service Patrol Program. All final penalties shall be assessed by the 
determination of SANBAG.  
 

Relevant   
section 

Description of violation Penalty 

 Contractor does not have two (2) primary and one (1) back-up 
tow trucks “FSP” ready for SANBAG to install equipment and 
for CHP to inspect seven (7) business days prior to the start of a 
Beat. 

Flat $1,000 fine.  In addition, should the trucks not be 
ready by the start of shift, the Contractor shall be fined 
three times the hourly rate in one minute increments 
for every minute compliance is not met. 

5.0  Not meeting tow truck requirements outlined in the RFP/SOP Three (3) times the hourly contract rate in one (1) 
minute increments until requirement is met. 
 
If entire shift is missed, Contractor shall be fined for 
the entire shift at three (3) times the hourly rate. 

5.0 B Not having a certified FSP “back-up” tow truck and/or FSP 
Tow Truck Driver 

Three (3) times the hourly contract rate in one (1) 
minute increments until requirement is met. 
 
If entire shift is missed, Contractor shall be fined for 
the entire shift at three (3) times the hourly rate. 

5.0 C Tow truck not made available within 45 minutes due to 
equipment/truck breakdown. 

The operator has 45 minutes to correct the problem if 
the breakdown occurs during the shift, the penalty for 
the forty five (45) minute period will be calculated in 
one (1) minute increments on a straight hourly rate.  
 
Time beyond 45 minutes will be calculated as 
penalized time (Three times the hourly contract rate in 
one minute increments).  Exact penalized down time 
rate is detailed in the Contract. 
 
If a truck is not ready due to a breakdown at the 
beginning of a shift, penalty will begin at the 
beginning of the shift at the penalized rate. 
 
If entire shift is missed, Contractor shall be fined for 
the entire shift at three (3) times the hourly rate 

SOP 
 
 
 
 
 
 

Contractor fines 9.B.4 
Contractor fines are assessed for violations of the FSP contract 
or the SOP that are not directly related to FSP truck operations.  
This includes but not limited to:  Failing to turn required 
paperwork in on time (Surveys, inspection sheets, etc.), damage 
to FSP Program equipment, or not supplying FSP Tow Truck 
Drivers the proper equipment as required in the FSP Contract.   

The fine amount shall not exceed $50.00 for each 
individual occurrence or violation, with the exception 
of replacement costs. 

5.0 E   
5.0 E Tablet Computers not being charged in designated location 

during non-FSP operational hours. 
$50.00 per tablet 

5.0 E Workstation email not being operational and checked by tow 
operator for operational communications messages from 
SANBAG and FSP CHP Officers.  It is critical that the email 
the CONTRACTOR provides is working at all times.  
CONTRACTOR is required to report problems with email 
system immediately to SANBAG. 

$100.00 per day 

5.0 E Lost/damaged equipment Full cost if lost or damaged beyond normal wear and 
tear. If equipment is repairable, the cost of the repair 
shall be deducted from contractors invoice.  
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EXHIBIT C 

SOP Contractor did not follow proper tip procedure per the SOP on 
Page 40, Section 6.B. 

$50.00 per occurrence 
 

5.0 F Tampering with FSP AVL equipment 2 FSP shifts (7 hours) at the tow operator’s penalty 
rate (3 times the normal hourly rate) plus AVL 
Technician’s transportation, labor, repair and/or 
replacement costs.  

5.0 G Damage Release/Release of liability forms not completed, not 
filled out properly, or not submitted within thirty (30) calendar 
days from the date on the form. 

$5.00-50.00 per incident at the discretion of 
Commission. 
 

5.0 G Duplicate customer six digit survey number 
>10% 

$50 and up.  Case by case basis as determined by FSP 
Management. 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: 10/1/2015 Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services x Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: JENNY HERRERA

Additional Information

Amendment No.: Vendor No.: 01718

Pepe's Towing Service, Inc.

Freeway Service Patrol Beat 8 tow contractor

1,269,222.00$      

-$                        

-$                        

1,269,222.00$      

9/30/2020 Revised Expiration Date:

-$                        

-$                       

1,269,222.00$     

Approve Agreement 15-1001225

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

15-1001225

20%

EA No.: 

7/1/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization
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EXHIBIT A 

1.0 Summary of Scope of Work 
 
CONTRACTOR shall provide the rapid removal of disabled vehicles and those involved 
in minor accidents from the freeway. Each Beat requires two (2) primary certified 
Freeway Service Patrol (FSP) tow trucks and one (1) certified back-up FSP tow truck. 
Where conditions permit, safe removal of small debris may also be required.  The 
CONTRACTOR’s FSP tow trucks shall be exclusively dedicated to providing FSP 
services during the designated hours of operation. All tow truck maintenance activities 
for the primary and back-up tow trucks shall be conducted during non-designated service 
hours. 

 
CONTRACTOR's FSP Tow Truck Drivers (“Drivers”) shall assist motorists involved in 
minor accidents and those with disabled vehicles.  When and where conditions warrant, 
service may take place on the freeway shoulders. The Drivers shall continuously patrol 
their assigned Beat, respond to California Highway Patrol (CHP) dispatched calls for 
service, and use the designated turnaround locations and designated drop locations 
assigned by CHP. 

 
The Drivers may be required to change flat tires, provide "jump" starts, provide one 
gallon of gasoline or diesel fuel, temporarily tape cooling system hoses and refill 
radiators.  These services are not all inclusive. The Drivers are to spend a maximum of 
ten (10) minutes per disablement in attempting to mobilize a vehicle.   
 
All FSP services shall be provided at no cost to the motorist.  The Drivers shall not accept 
any gratuities, gifts or money to perform secondary towing services, recommend 
secondary tows, or recommend repair/body shop businesses. The CONTRACTOR shall 
follow the CHP Standard Operating Procedures (SOP) Manual. The CHP is responsible 
for the day-to-day supervision of the FSP Program; therefore, policies and procedures are 
outlined in the SOP Manual. To promote a safe work environment and to maintain a high 
level of professionalism, the CONTRACTOR and their Drivers must follow the SOP 
Manual as this document and all updates will be incorporated into the CONTRACTOR’s 
agreement.  Please note that the SOP Manual is updated as needed, and that the 
CONTRACTOR is responsible to operate and adhere to the most recent version of the 
SOP Manual at all times. 
 
If a disabled vehicle cannot be mobilized within the ten-minute (10) time limit, it shall be 
towed to a designated drop location identified by the CHP.  The motorist can request the 
FSP Driver to contact the CHP Communications Center to request a CHP Rotation Tow 
or other services.  FSP Tow Truck Drivers shall not be allowed to tow as an independent 
CONTRACTOR from an incident that occurred during the FSP shift.  This is only 
allowed after the shift is over and the tow operator is called as a Rotation Tow by CHP.  
If called as a Rotation Tow after a FSP shift, the FSP Tow Truck Driver must remove all 
FSP markings such as vests, uniforms and any sort of FSP signage. 
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EXHIBIT A 

 
There may be some instances where the FSP Tow Truck Driver may be requested to 
provide assistance to CHP Officers in the field.  When a CHP Officer in the field directs 
an operator to complete a task, the operator shall follow those directions provided, given 
the task does not endanger the operator or the public.  The operator shall only advise the 
officer of the possible dangers.  If the task is not within the FSP policy, Dispatch should 
be notified of the incident as the Officer will assume responsibility for any damage or 
injury occurring.  Operators should not tell the Officer they will not perform the task 
requested.  Afterwards, CHP will take the necessary steps to avoid future 
misunderstandings between the Officer and FSP. 
 
At any time during the contract’s term, SANBAG reserves the right to adjust Beat 
specifications (i.e. Beat length) and Beat hours to better accommodate demand for the 
service. These changes can occur during the course of the contract through written 
change orders. If warranted, a Contractor may be requested by CHP, this happens on a 
case-by-case basis, to go beyond the limits of their assigned Beat area to assist a motorist 
in an adjacent Beat area. Tow Operators may be permitted to do this only upon FSP CHP 
officer approval. 
 
At times, SANBAG and/or Caltrans will have construction projects on the highways that 
may require Construction FSP.  Typically this will take place along a highway segment 
that is a construction zone with no inside or outside shoulder areas, or the shoulders 
available are not wide enough to accommodate vehicles.  SANBAG and Caltrans have 
established an agreement for which these types of services can be provided.   Days and 
hours may vary for each construction project and will typically take place during non-
FSP hours. 
 
CONTRACTOR shall attend, or send a designated management-level representative to 
all FSP Project Management Meetings   (i.e. required FSP Technical Advisory 
Committee (TAC) meeting which meets every other month). The FSP Project 
Management meetings will encompass focused and informal/formal discussions 
concerning but not limited to; scope, services, schedule, and current progress of services, 
relevant cost issues, and future project objectives.  CONTRACTOR shall be responsible 
for having a representative attend all meetings (i.e. FSP TAC meeting) that has the ability 
to make management-level decisions on the behalf of the CONTRACTOR at while at the 
meeting. If the CONTRACTOR cannot have a management-level representative at a 
meeting, CONTRACTOR shall notify SANBAG and CHP at least two business (2) days 
prior to the meeting. Management-level attendance at these meetings shall be considered 
part of the CONTRACTOR’s contractual responsibility. Meetings are scheduled, and the 
CONTRACTOR will be notified no later than three (3) working days prior to the 
meeting.   

Please refer to RFP Attachment G for further details on violations and penalties. 
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EXHIBIT A 

2.0 Contract Representatives. 
 
SANBAG, Caltrans, and the CHP will jointly oversee the FSP services (hereinafter 
singularly or jointly referred to as “FSP Management”).  CHP is responsible for dispatch 
services to incident locations within the tow truck's patrol limits, otherwise referred to as 
“Beats”.  The dispatching will be done in accordance with the contract for the service.  A 
SOP Manual will be provided to the successful CONTRACTOR explaining the types of 
incidents to which his/her FSP Tow Truck Drivers may be dispatched. Please note that 
this SOP Manual is updated as needed and that the CONTRACTOR is responsible to 
adhere to the most current version of the SOP Manual at all times. Also note that the 
successful Proposer(s) which enters into an agreement with the SANBAG for these 
services will have the SOP Manual and any updates referenced into the agreement and 
therefore adhering to the SOP Manual is a contractual requirement as well. 

 
3.0 Service Location. 
 
The FSP operates on selected freeway segments referred to as “Beats”.  Each Beat has 
specific turnaround locations and designated drop locations identified by the CHP.  The 
limits are identified in the SOW, number of certified FSP primary tow trucks (two per 
Beat), number of certified FSP back-up trucks (one per Beat), hours of operation and 
tentative holidays on which the cost of each Beat shall be based.  SANBAG reserves the 
right to add or delete holidays to the work schedule.  Travel time to and from the Beat 
will be at the expense of the CONTRACTOR. 
  
At any time during the contract's term, SANBAG reserves the right to adjust Beat 
specifications (length of Beat for example), and Beat hours to better accommodate 
demand for the service.  These changes can occur during the course of the contract 
through written permission (i.e. email) The CONTRACTOR may be requested by CHP, 
to go beyond the limits of their assigned Beat area to assist a motorist in an adjacent Beat 
area. Drivers may be permitted to do this only upon CHP request.   

  
 4.0 Equipment Requirements: 
 
   A.  Tow Truck Requirements: 
 

Both (2) primary FSP Tow Trucks will be exclusively dedicated to FSP services 
during the hours of FSP operations.  
 
The FSP Program will utilize at a minimum, Class A tow trucks with a minimum 
gross vehicle weight rating of 14,000 pounds, dual wheel chassis and four (4) ton 
recovery equipment rating.  All trucks proposed for use in the FSP Program must be 
less than a year old with a maximum of 50,000 miles with non-salvage title.  The 
chassis and working parts of the truck must be free of any mechanical defects or 
physical damage at the onset of the contract. 
    
The CHP, in conjunction with Caltrans and the SANBAG, will verify the original 
purchase dates to ensure compliance. 
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EXHIBIT A 

 
All FSP Tow Trucks must be Department of Transportation (DOT) compliant, as well 
as California Air Resources Board (CARB) compliant. This includes an engine that 
has been certified by CARB, as required by law in the State of California.  With any 
tow truck that is utilized for the FSP Program, it must comply with emission 
standards set forth by DOT and CARB as well as all Local, State and Federal laws 
associated with that truck, and as outlined in the RFP. 
 
Prior to commencement of service, the CHP will inspect each tow truck designated 
for the FSP Program in San Bernardino County to ensure that it meets the tow truck 
specifications and to ensure that it meets or exceeds safety requirements. These 
inspections will occur prior to the start of service.  Succeeding inspections will occur 
periodically as determined by the FSP CHP officers. Documentation of the vehicle 
identification number and successful completion of the inspection will be kept on file 
at the CHP office and CONTRACTOR's base office.  Any unsafe or poorly 
maintained certified FSP tow truck(s) or improperly equipped certified FSP tow 
truck(s) shall not be allowed into service, and if discovered during the shift, shall be 
removed from service or repaired as directed by the CHP, the CONTRACTOR shall 
be fined three (3) times the hourly contract rate in one (1) minute increments. The 
CONTRACTOR will be required to have a FSP certified back-up Tow Truck 
available for service during their FSP Beat(s) shifts. 
 
Please note that FSP certified back-up trucks to existing FSP tow operator contracts 
with other surrounding FSP agencies (not with SANBAG),  does not qualify as 
meeting the certified SANBAG FSP back-up truck requirement(s).  

 
FSP tow trucks bearing the service patrol title, the FSP logo, and the vehicle 
identification number shall be painted all white (includes the hood, fenders, doors, 
boom and bed area – the entire truck is to be painted white).  No trim will be allowed.  
Lettering shall be in block lettering and shall be no less than two (2) inches and no 
greater than four (4) inches in height. Lettering can only be black in color (only black 
will be allowed, no other colors will be permitted) and will be bold style parallel to 
the ground.  Letters shall be placed on the lower body of the truck toward the cab.  
Names, phone numbers, advertising of any kind or any other lettering on the boom 
shall be prohibited during FSP operational hours.  The overall look of the truck must 
be approved by CHP prior to service implementation; therefore any questions 
regarding this policy is highly recommended to be discussed with one of the FSP 
CHP officers prior to implementing, as truck compliance with current State FSP 
standards is required.  No other accessory equipment or signage (bumper stickers, 
employment advertisement, and so forth) shall be mounted or installed without prior 
CHP approval. This includes but is not limited to brass, chrome wheel covers, 
window tint, etc. 

Please refer to RFP Attachment G for further details on violations and penalties. 
 

SANBAG follows and relies on the policies and procedures set forth in the SOP 
Manual developed by CHP.  Please note that the FSP equipment list is subject to 
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EXHIBIT A 

change at any time.  For the most updated equipment list, please refer to the latest 
SOP Manual. 
 
Each FSP tow truck shall be equipped in accordance with the SOP Manual and shall 
include the following:   

 
1. Wheel lift towing equipment, with a minimum lift rating of 3,000 pounds.  All 

tow equipment shall include proper safety straps. 
2. Boom with a minimum static rating of 8,000 pounds. (NOTE: The Boom must 

have a minimum static rating of 8,000 pounds, even though The Tow Truck 
Inspection guide for FSP Contract Operations Manual says that a 5,000 
minimum static rating is fine – it still has to meet the required four (4) ton 
recovery rating regardless of the minimum.  You may obtain this manual via 
the CHP website at:  www.chp.ca.gov). 

3. Winch - 8,000 pound rating on the first layer of cable. 
4. Wire rope- 100 ft., 3/8-inch diameter, with a working limit of 3500 pounds. 
5. Towing slings rated at 3,000 pounds minimum OPTIONAL 
6. Two (2) Tow chains 3/8" alloy or OEM specs. J/T hooks assembly. 
7. Rubber faced push bumper.    
8. Mounted spotlight capable of directing a beam both front and rear. 
9. Amber warning lights with front and rear directional flashing capability, with 

on/off switch in cab.  
10. Public address system. 
11. Power outlets ("hot boxes"), front and rear mounted, with outlets compatible 

to 12-volt booster cables. 
12. Heavy duty, 60+ amp battery. 
13. Radios with the ability to communicate with the CONTRACTOR's base office 

(Nextel). 
14. Programmable scanners capable of scanning between the 39 and 48 MHz used 

by the CHP.  Scanners need to be capable of scanning CHP Police 
frequencies, and must be mounted for safety concerns.  

15. Suitable cab lighting. 
16. Trailer hitch capable of handling a 1 7/8-inch ball and 2 inch ball. 
17. One (1) 1 7/8-inch ball and one (1) 2 inch ball. 
18. Rear work lights (4) 
19. Safety chain D-ring or eyelet mounted on rear of truck. 
20. Motorcycle Straps      (2) 
21. Diesel fuel in plastic jerry cans    (5 gallons) 
22. Unleaded gasoline in plastic jerry cans   (5 gallons) 
23. Safety chains min. 5 ft.     (2) 
24. First aid kit (small 5" x 9")    (1) 
25. Fire extinguisher aggregate rating of at least 

   4 B-C units     (1) 
26. Pry bar - 36" or longer     (1) 
27. Radiator water in plastic container   (5 gallons) 
28. Sling crossbar spacer blocks OPTIONAL  (2) 
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EXHIBIT A 

29. 4" x 4" x 48" wooden cross beam    (1) 
30. 4" x 4" x 60" wooden cross beam    (1) 
31. 24" wide street broom     (1) 
32. Square point shovel     (1) 
33. Fuses (highway flares), 15 minute, or   (36) 

   Fuses (highway flares), 30 minute   (20) 
34. Cones 18"       (6) 
35. Two (2) Hydraulic jacks, min. 4,000 lbs. floor OR One (1) Hydraulic jack, 

min. 4,000 lbs. AND one (1) jack stand.   (1-2) 
36. Four way lug wrench (1 STD.)    (1) 
37. Four way lug wrench (1 metric)    (1) 
38. Rechargeable air bottle or compressor, hoses and fittings to fit 

    tire valve stems, 100 psi capacity   (1) 
39. Flashlight and spare batteries    (1) 
40. Tail lights/brake lights, portable remote    
 with extension cord     (1 set) 
41. Booster cables, 25 ft. long minimum,  

3-gauge copper wire with heavy-duty clamps  
and one end adapted to truck's power outlets  (1 set) 

42. Funnel, multi-purpose, flexible spout    (1) 
43. Pop-Up Dolly (with tow straps), portable for removing otherwise   

Un-towable vehicles     (1) 
44. Five (5)-gallon can with lid filled with clean absorb-all (1) 
45. Empty trash can with lid (Five gallon)   (1) 
46. Lock out set      (1) 
 
Each certified FSP tow truck (the two primary and the one back-up required for 
each Beat) will be required to have a toolbox with the following minimum 
number of tools/supplies.  A tool kit for small equipment items is required.  The 
list may be supplemented at the CONTRACTOR's option and expense. 

 
47. Screwdrivers-- 

i. Standard-1/8", 3/16", 1/4", 5/16"    (1 each, min). 
ii. Phillips head - #1 and #2     (1 each, min). 

48. Needle nose pliers      (1) 
49. Adjustable rib joint pliers, 2" min. capacity  (1) 
50. Crescent wrench - 8"     (1) 
51. Crescent wrench - 12"     (1) 
52. Four (4) lb. hammer     (1) 
53. Rubber mallet      (1) 
54. Electrical tape, roll     (1) 
55. Duct tape, 20 yard roll     (1) 
56. Tire pressure gauge     (1) 
57. Mechanic's wire (roll)     (1) 
58. Bolt cutters      (1) 
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EXHIBIT A 

The Driver shall be required to complete a pre-operation shift inspection log of the 
vehicle as well as inventory the required equipment prior to the start of each shift.  A 
shift inspection/inventory log shall be completed by the Driver prior to the start of each 
shift and be available for inspection by the CHP and/or the SANBAG.  Any item 
missing must be replaced prior to the start of the shift.  All equipment stored on top of 
the truck shall be secured to the truck.   

 
Installation of FSP related equipment: 

Upon execution of the contract, SANBAG will designate and cover the cost of the selected 
installer for the San Bernardino FSP digital radio equipment and SANBAG’s Automatic 
Vehicle Locator (AVL) equipment. SANBAG covers the initial cost of the FSP digital radio 
and the AVL equipment as well. Please note that SANBAG along with the installer, must be 
able to access the two (2) certified primary FSP tow trucks and the one (1) certified back-up 
FSP tow truck no later than seven (7) business days prior to the start date of the Beat(s).  No 
exceptions.  If SANBAG is not able to access the two (2) certified primary FSP tow trucks 
and the one (1) back-up FSP tow truck by the seventh (7th) business day deadline, the tow 
operator shall be assessed a fine as detailed in Attachment G. 

 
At times, an “outside speaker” or a handheld Kenwood “mic” (examples only) may 
need to be replaced due to normal wear and tear. If equipment needs to be replaced due 
to normal wear and tear, SANBAG will provide the CONTRACTOR with replacement 
equipment at no charge. However, please note that if FSP related equipment needs to be 
replaced due to negligence by the CONTRACTOR or any of their staff, including 
Drivers, the cost of the equipment and the installation cost will be deducted from the 
CONTRACTOR’S invoice/payment that same month or the following month (depends 
on when the incident occurred). CONTRACTORS, supervisors and Drivers are 
required to contact SANBAG and one of the FSP CHP officers immediately when any 
San Bernardino FSP equipment is damaged, failing or has failed and the tow operator 
will be provided with a replacement part by SANBAG or by one of the FSP CHP 
officers.  If a replacement part is not immediately available, then the CONTRACTOR 
will be asked to have their “certified FSP back-up truck” on the Beat to cover the shift. 

 
With the written permission of SANBAG the CONTRACTOR may be given the 
authorization to install some replacement equipment (an “outside speaker” or a “mic” 
for example) as long as the tow operator installs the equipment per SANBAG and San 
Bernardino FSP standards.  If a CONTRACTOR is given the authorization to install 
FSP-related equipment, and has any questions regarding “installation standards”, the 
tow operator is to contact SANBAG or one of the FSP CHP officers for further 
instructions/information.  If provided the authorization by SANBAG or FSP CHP, the 
CONTRACTOR must install equipment in the safest possible manner, and the 
installation of the equipment must comply with all FSP equipment guidelines and San 
Bernardino FSP installation standards for safety reasons. 
 
Please note that equipment requirements are subject to change at any time.  For the 
most updated equipment list, please refer to the latest SOP Manual. 
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EXHIBIT A 

         B.   FSP Certified Back-Up Tow Truck. 

The CONTRACTOR shall be required to have one FSP certified back-up tow truck 
available for each Beat during FSP service hours that is in full compliance with this 
Contract, unless otherwise authorized by SANBAG in writing.  The FSP certified back-
up tow truck should be used when a certified primary FSP tow truck is unavailable.  
The FSP certified back-up tow truck shall meet the same requirements for equipment, 
set-up and color as a Certified primary FSP tow truck.  It shall meet all the vehicle 
equipment specifications.  Please refer to Attachment G for further details on violations 
and penalties.  Certified FSP tow trucks are subject to inspections during FSP services 
hours and non-FSP service hours by CHP. 

 
 C.  Vehicle Breakdown and Other Missed Service. 
 

A FSP certified back-up tow truck must be in service on the Beat within 45 minutes of 
the time when a primary FSP tow truck is taken out of service for a mechanical or 
driver issue.  The CONTRACTOR shall not be paid for the time period that the 
contractually required trucks are not in service.  If a vehicle is not made available 
within the 45 minute time period, the CONTRACTOR shall be fined three (3) times the 
hourly contract rate in 1 minute increments until a FSP certified back-up tow truck is 
provided.  If a FSP Tow Truck is not ready due to a breakdown at the start of a shift, 
the fine time will be calculated from the start of the shift.  If the entire shift is missed, 
the CONTRACTOR shall be fined for the entire shift at three (3) times the hourly rate.  
FSP tow truck maintenance shall be performed during non-FSP service hours.  

 
In the event that a FSP certified back-up tow truck is required to continue the shift, the 
FSP Tow Truck Driver must complete a new inspection worksheet and mileage log 
prior to the commencement of driving the tow truck, and notify one of the FSP CHP 
Supervisors immediately.  In addition, the FSP Tow Truck Driver must indicate in the 
“notes” section of the Tablet Computer that they have switched to a FSP certified back-
up tow truck.  

 
In addition, not having a FSP certified back-up Tow Truck Driver available is not an 
allowable excuse for not having a FSP certified back-up tow truck on the Beat within 
the 45 minute time period.  

Please refer to RFP Attachment G for further details on violations and penalties. 
 

Please note: Existing FSP tow operator contracts with the Riverside County 
Transportation COMMISSION (RCTC) or any other neighboring FSP service, does not 
qualify as meeting the back-up requirement noted above.  

 
D.  Vehicle Identification. 

 
It shall be the Driver’s sole responsibility to place detachable FSP markings on each 
vehicle during the service hours and to remove or cover the FSP markings immediately 
upon completion of each shift. SANBAG will supply each CONTRACTOR with the 
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EXHIBIT A 

appropriate number of detachable markings for each Beat(s). If a marking is lost or 
damaged, the CONTRACTOR shall be responsible for the cost of the replacement 
markings.  All FSP markings shall be returned immediately at the termination of the 
contract. The cost of any SANBAG and/or Caltrans/CHP supplied item and/or 
equipment not returned shall be deducted from the CONTRACTOR's final payment. 

 
FSP markings as well as vehicle numbers shall be required on both sides of all FSP tow 
trucks. The detachable markings (magnetic or other forms of FSP signage), provided by 
SANBAG, must be placed on the center of both doors (driver and passenger doors) of 
the vehicle. The Driver shall be required to keep the title and logos clean, straight and 
in readable condition throughout the service patrol's operation. The CONTRACTOR is 
also required to keep all FSP related signage flat (do not bend in any way, even the 
corners. A bend to any of the corners will cause the sign to easily release from the truck 
while driving), clean, out of direct sunlight when being stored, and out of public view 
while being stored during non-FSP operational hours. 

 
   E.  Communications Equipment. 

 
Each FSP vehicle shall be equipped with various communication devices that will 
enable the Driver to communicate with the CHP Communications Center as well as the 
FSP CHP Officers.  All vehicles shall be equipped with an AVL system, radios, and 
handheld Tablet Computers for data collection.  The AVL system, radio system, and 
handheld Tablet Computers shall be purchased, owned, supplied, and installed by 
SANBAG only. SANBAG shall select the equipment installation vendor.    

 
The CONTRACTOR shall be responsible for maintaining the security of the SANBAG 
owned vehicle communication equipment.  The CONTRACTOR shall be liable for any 
damage other than normal wear and tear to the communication equipment.  The 
CONTRACTOR shall also be liable for the full replacement value of the 
communication equipment installed in the trucks while in the care, custody and control 
of the equipment.  SANBAG shall pay for repair fees for normal wear and tear to 
equipment.  However, SANBAG will deduct repair fees as well as the full replacement 
cost of any SANBAG equipment due to improper use or negligence by the 
CONTRACTOR from any payment due to the CONTRACTOR under this agreement.  
SANBAG supplied vehicle equipment shall be returned immediately (within one to 
three business days – supervised and organized by SANBAG FSP staff) upon contract 
termination.  The cost of any equipment not returned shall be deducted from the 
CONTRACTOR's final payment.   

 
Programmable scanners capable of scanning between the 39 and 48 MHz used by CHP 
shall be supplied by the CONTRACTOR and shall be installed and securely mounted in 
all certified FSP Tow Trucks by the CONTRACTOR.  

 
The CONTRACTOR is also required to use Push to Talk Plus for Verizon Wireless (or 
equivalent direct connect device that will pair with Verizon Push to Talk Plus CHP 
devices. Special Note: If you are considering purchasing something else other than a 
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EXHIBIT A 

Verizon Push to Talk Plus device, please confirm with SANBAG and/or CHP as to 

whether or not the device will be compatible with existing CHP equipment. 

Equipment purchased for the FSP Program must be compatible with FSP CHP 

officer devices which are currently Verizon Push to Talk Plus devices in order to 
facilitate proper communication with the CHP Communications Center and CHP field 
supervisors.  Verizon phones shall be purchased, owned, maintained, and paid for by 
the CONTRACTOR.  The CONTRACTOR will also be responsible for all operating 
costs of the Verizon cell phones.  In addition, Drivers are not permitted to take pictures, 
video or capture any other images while performing FSP duties during FSP operational 
hours, or capture any FSP related images during non FSP service hours. These actions 
will not be tolerated and a Driver that is found doing this will not be permitted to work 
in the FSP Program.  Drivers are not permitted to download or share any data or images 
related to the FSP Program.  If any FSP related data or images are found on any social 
media outlet or networks not authorized by SANBAG; all parties associated with the 
incident will be excluded from the FSP Program. 

 
Data input into the Tablet Computer shall not be allowed while the vehicle is being 
operated/driven.  Use of other devices while driving/operating a vehicle such as cell 
phones are subject to California State Law.   
 
The FSP vehicles shall be equipped with a public address system.  The public address 
system shall have the capability for the motorist of the disabled vehicle to hear 
instructions transmitted from the cab of the FSP vehicle when the FSP vehicle is 
directly to the rear of the disabled vehicle. 
 
The CONTRACTOR shall purchase and maintain a computer workstation (not a 
laptop) with high speed internet access and email to communicate with SANBAG,  
CHP staff, and  FSP CHP officers.  Please note email is the primary means by which 
FSP Management (SANBAG, CHP, and Caltrans) communicate various operations 
messages.  It is essential that a representative of the CONTRACTOR check the email 
daily.  
 
It is the CONTRACTOR’s responsibility to ensure that all Tablet Computers are 
working at all times.  All Tablet Computers should have the exterior protective case 
cleaned (protective outside case) and the screen protector shall be inspected for 
functionality and serviceability. Damaged/Worn items shall be reported to 
SANBAG within three (3) hours of problem being identified. All Tablet Computers 
must be kept in a secure location. During all non-FSP operational hours, Tablet 
Computers shall not be left in a tow truck or go home with a FSP Tow Truck Driver or 
anyone else. All Tablet Computers must be connected to a battery charger in the secure 
workstation area at the CONTRACTOR’s facility during non-FSP operational hours. 
Except when the Tablet Computers are being used during FSP operational service 
hours, it must be plugged in and charging at all times. Tablet Computers are to be with 
the FSP Tow Truck Driver in their FSP tow truck during FSP operational hours, or 
connected to a battery charger in the designated secure workstation of the tow 
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EXHIBIT A 

operator’s facility during non-FSP operational hours. Any other location shall not be 
permitted. 

 
CONTRACTOR shall immediately report any issues with the Tablet Computers to 
SANBAG or the FSP CHP Officers.  CONTRACTOR is directly responsible to ensure 
their Tablet Computers are operating at all times. 
 
The CONTRACTOR shall provide access to the Tablet Computers for SANBAG and 
FSP CHP Officers, or their designated designee, at any time during the course of the 
contract.   

 
The CONTRACTOR shall provide a quarterly inspection report to SANBAG indicating 
the status of all equipment. SANBAG will provide the quarterly report submittal form 
to the CONTRACTOR. CONTRACTORs should consider the accurate completion and 
timely return of this form as part of their contract requirements. 
 
The CONTRACTOR shall allow SANBAG staff or its representative access to the 
Tablet Computers at any time.  If upon inspection SANBAG determines that the Tablet 
Computers are not being properly charged/stored; the CONTRACTOR will be subject 
to fines as outlined in RFP Attachment G. 
 
F.  Equipment Modifications 
 
Modifying FSP communication/tracking equipment so that it does not function properly 
to SANBAG’s specifications, and/or is disconnected or is moved (without FSP 
Management authorization) from its original installed location is strictly prohibited. 
This includes but is not limited to: breaking evidence tape/connection sealer on 
equipment connections, cutting wires or cable, moving mounted equipment (speakers, 
microphones, antennas, etc.), rerouting any wiring, not putting radio equipment back in 
its original installed location, disconnecting any connectors, etc.  Interfering with the 
operations of the equipment is strictly prohibited.   

 
If modification is suspected, SANBAG shall conduct an inspection of the equipment 
on/near the Beat area or the vehicle may be sent to a designated location determined by 
the SANBAG. CONTRACTOR shall not access the AVL equipment in any way until 
SANBAG has arranged an inspection. 
 

1) If any alterations are found with AVL related equipment owned by 
SANBAG; the CONTRACTOR shall be fined at a minimum:  two 
complete FSP shifts (7 hours) at their hourly penalty rate three (3) times 
their hourly rate.  The final penalty shall be determined and assessed by 
FSP Management. 

2) The SANBAG shall determine the designated AVL installer and the 
designated technician that comes out to the San Bernardino County region 
to review and repair the AVL systems. 
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EXHIBIT A 

3) In the event of alterations, any transportation, labor, repair, or replacement 
expenses incurred to repair the AVL equipment/system related to the San 
Bernardino FSP tow operations will be the responsibility of the 
CONTRACTOR.  Costs incurred to repair and document the equipment 
will be deducted from the tow operator’s monthly invoice. 

Please refer to RFP Attachment G for further details on violations and penalties. 
 
5.0  Drivers.   
 
All Drivers shall be required to have a safe driving record and current California Class 
C driver's license.  All Drivers shall be at least 18 years of age or older at the time of 
background check.  All Drivers shall be subject to driving record and criminal 
background checks through the CHP.  Drivers shall be sufficiently experienced in the 
tasks of tow truck operations and proficient with all required FSP equipment to provide 
safe and proper service.  Any Driver from other FSP service areas will be evaluated by 
the CHP on a case-by-case basis.  All Drivers must be capable of demonstrating their 
tow operating abilities prior to formal CHP training.  Additionally, the Drivers will be 
required to exercise good, sound judgment in carrying out their duties. 
 
The CONTRATOR’s Drivers shall be required to inform the CHP Communications 
Center at any time he/she leaves the assigned Beat.  This includes replenishing 
expendable items such as gasoline, fire extinguisher, breaks, etc.  The FSP Tow Truck 
Driver shall be required to immediately notify the CHP Communications Center upon a 
tow truck breakdown.  
 
Each Driver shall be responsible for accurately entering the following data into their 
Tablet Computer: 
 

 inspection worksheet prior to the commencement of driving the 
tow truck 

 mileage log prior to the commencement of driving the tow truck.    
 
The Driver shall also be required to complete an assist record for each incident utilizing 
the Tablet Computer.   
 
FSP Tow Truck Drivers will be required to utilize a Tablet Computer to input the 
mileage log, inspection worksheet, and each assist; which will include location, vehicle 
make, model, license number, type of assistance provided, etc.  FSP Tow Truck Drivers 
will be trained on using the Tablet Computers to enter accurate data using SANBAG 
data collection software.   
 
Other important forms that shall be required for FSP Tow Truck Drivers to complete 
and turn in are the Liability Release Forms and the Damage Release Forms.  It is 
critical that these forms are completed and returned to the SANBAG as soon as 
possible, and ideally no longer than thirty (30) business days from the date on the form. 
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EXHIBIT A 

Any CONTRACTOR in violation of not completing these required forms may be 
subject to penalties as outlined in Attachment G. 
 
The CONTRACTOR is required to participate in the California Department of Motor 
Vehicles DMV Pull Notice Program.  
 
If a Driver is convicted of a crime involving a stolen vehicle, stolen property, violence, 
drugs or moral turpitude, fraud related to the towing business, or misdemeanor or 
felony driving while under the influence of alcohol or a drug, the CONTRACTOR shall 
permanently remove that Driver from the FSP program.  If a Driver is charged with any 
crimes, the CONTRACTOR shall immediately suspend that Driver from duties under 
this Contract pending the outcome of the criminal case.  If the Driver is not convicted, 
or is ultimately convicted of a lesser crime not described above, SANBAG retains the 
right to have the CONTRACTOR remove that Driver from the duties under the FSP 
program.  

Mandatory CHP refresher training classes shall be scheduled during non-FSP hours. A 
minimum of four (4) hours refresher training per year shall be required (at 
CONTRACTOR’s expense).  The SANBAG FSP Program conducts a one hour 
refresher training class each quarter for a total of four hours of on-going training each 
year. CONTRACTORs shall pay all FSP Tow Truck Drivers and Back-Up FSP Tow 
Truck Drivers for attending the required training and a Driving record and criminal 
history check.  
 
As required by California Vehicle Code Section 2430, all applicants and owners are 
required to have a driver’s license and criminal history check. Only after a completed 
CHP 234F and CHP 234 supplemental is received and accepted by CHP, a driver’s 
license and criminal history check will be performed.  
 
The driver’s license check will consist of confirming that the applicant has a valid 
driver’s license and the applicant’s point count is within standards set forth in the SOP 
(refer to Chapter 11, Annex A).  
 
The criminal history check will consist of a preliminary background check to see if the 
applicant meets the criteria for a FSP Tow Truck Driver Certificate as outlined in 
California Vehicle Code Section 13377, and the FSP contract.  Any Driver or potential 
Driver not meeting the requirements put forth in the following documents will be 
automatically excluded from the FSP Program.  Documents can be found on the CHP 
website at: http://www.chp.ca.gov/programs/rotation.html. 

 
 Tow Service Agreement for Rotational Tow Operator (HPM 81.2, Vehicle 

Procedures Manual) 
 Element 15 (C and D) Annex GG (“Criminal Conviction Disqualifications for 

Rotation Tow Operator/Drivers”)  
 

In addition, SANBAG, and/or CHP may, in its sole discretion, require a 
CONTRACTOR to replace any FSP Tow Truck Driver or potential FSP Tow Truck 
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EXHIBIT A 

Driver who it determines is not suitable to represent the FSP Program with the public 
based on the background check.  If the applicant passes the preliminary check, then the 
applicant shall submit to fingerprinting. 

 
Background checks will be completed by CHP upon the acceptance of a CHP 234F. 

 
    B.  Operator Equipment. 
 

It shall be the responsibility of the CONTRACTOR to provide the FSP Tow Truck 
Driver with specified uniforms, protective toe boots, and other equipment.  The 
equipment includes navy blue jump suits or shirts and pants.  If coveralls are worn they 
shall have zip front with a zipper.   
 
A detachable brass or gold nameplate shall be worn with the first initial of the first 
name and full last name.  Letters shall not exceed ½ inch tall (nameplate must be 
approved by one of the FSP CHP officers). The nameplate shall be worn above the 
right chest pocket on the vest. 
 
A safety vest with reflective stripes shall be worn and will be supplied by SANBAG.  A 
small FSP logo (patch) shall be sewn on the front of the safety vest over the left front 
pocket of the uniform, and a small FSP logo patch shall be sewn on the left sleeve of 
the vest as well. A large FSP logo (patch) shall be sewn across the middle portion of the 
back of each safety vest.  SANBAG will supply vests to the CONTRACTOR with the 
FSP logo patches already sewn on per CHP’s required patch placement locations.  The 
brass or gold nameplate with the name of the Driver (first initial of the first name and 
the full last name) shall be displayed on the front of the safety vest over the right front. 
The CONTRACTOR is responsible for obtaining FSP CHP officer approval of the 
Driver name plates, and the CONTRACTOR is responsible for the purchase and 
placement of the Driver name plate. An FSP logo patch is not required to be sewn on 
the navy blue Driver uniform. 
 
All Drivers shall wear black work boots with protective (steel or composite) toe. 
 
During cold weather, a navy blue sweater or sweatshirt may be worn under the long 
sleeve uniform shirt/jumpsuit.  A navy blue jacket may also be worn at the Driver’s 
option, if it meets all the uniform specifications.  The CONTRACTOR and/or the 
Driver may contact CHP for any uniform questions.  
 
Rain gear shall be waterproofed material, yellow in color.   
 
Hats, if worn, shall be baseball type cap, navy blue in color.  An "FSP" logo patch may 
be sewn on the hat above the brim.  No other logos/names shall be accepted.  A Beanie 
may also be worn which must be navy blue in color and only worn with a jacket under 
the vest or long sleeve shirt.  A picture of the uniform is provided on pages 33-34 of 
this document titled:   FSP Uniform Requirements 
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EXHIBIT A 

CONTRACTOR should refer to the most current SOP Manual in making sure they are 
following the most recent Driver equipment requirements.    

 
    6.0 Local Office. 
 

The CONTRACTOR shall provide a local office for contract administration purposes.  
This office shall be staffed by either the CONTRACTOR or a person who represents 
the CONTRACTOR and has the authority to conduct business and make decisions on 
behalf of the CONTRACTOR.  The office shall have business hours coinciding with 
CONTRACTOR's Beat(s) hours of operation.  Through the Proposal document shown 
in RFP Attachment "E", Contractor Representative Form, the CONTRACTOR shall 
designate representatives who will be available at the office during hours of operation 
to make decisions on behalf of the CONTRACTOR. The office shall be established 
within close proximity to the CONTRACTOR's Beat(s) and be located within 
Riverside, San Bernardino, Los Angeles or Orange Counties.  A FSP certified back-up 
tow truck and a FSP certified back-up Tow Truck Driver must be available within a 45 
minute request of the Beat area regardless of the CONTRACTOR’s office location. 
 
The CONTRACTOR shall also provide telephone, fax service and email through which 
he/she or a responsible representative who has the authority to conduct business and 
make decisions on behalf of the CONTRACTOR during the non-service hours of 
operation for the length of the contract. During non-business hours, an answering 
machine provided at the Contractor’s expense, shall be available to log calls, take 
complaints, etc. A fax machine and an email address that is monitored daily shall be 
provided for “noticing” purposes during operational and non-service hours. The 
CONTRACTOR will be responsible for having a company representative monitor and 
review messages/notices on a daily basis.  
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EXHIBIT A 

 7.0 Beat Descriptions. 

SAN BERNARDINO COUNTY FREEWAY SERVICE PATROL 

BEAT DESCRIPTIONS 
 

Beat 
# 

CHP 
Area 
Beat 

# 
Beat Description 

One-
Way 

Length 
in Miles 

# Primary 
FSP 

Trucks in 
both AM 
and PM 

# FSP 
certified 
Back-Up 

Tow 
Trucks 

8 

 
29 

Interstate (I) 10 from Waterman Avenue to Yucaipa 
Blvd. 9.5 

2 

 
1 
 

 
All Beats are currently scheduled to operate from 5:30 a.m. to 8:30 a.m. and from 2:30 to 6:30 
pm (Monday through Thursday).  On Fridays, the Beats shall operate from 5:30 a.m. to 8:30 a.m. 
and from 12:30 p.m. to 6:30 p.m. 
 
 
Each Beat requires two (2) Primary Certified FSP Tow Trucks and one (1) Back-Up Certified 
FSP Tow Truck available during all FSP operational service hours. SANBAG reserves the right 
to change Beat hours and operational requirements (i.e. length of Beat) during the course of the 
Contract. 
 
Please refer to Attached Map of Beat areas 

 
“Extra Work” for emergency coverage shall be assigned for any of the 8 SANBAG service areas.   
 
Beat 3/8 is the priority Beat for this contract, meaning, should a primary truck go down, the 
“Extra Work” Beat truck shall be deployed back to the primary Beat. SANBAG shall evaluate all 
travel times made from the “Extra Work” Beat to the primary Beat in a penalty time situation on 
a monthly basis.  Final penalty determination shall be made by CHP and SANBAG. 
 
The contractor shall hold to all required standards about truck image and maintenance for the 
Back-Up truck being used during “Extra Work”, as CHP shall retain all rights to inspect and put 
the trucks out of service for non-compliance. Penalties shall still apply. In the event that the 
“Extra Work” Beat truck must be sent to cover the primary Beat, no penalty time shall be 
assessed for not having that back-up truck on the “Extra Work” Beat. 
 
SANBAG reserves the right to change Beat hours and operational requirements during the 
course of the Contract. Written notice from SANBAG shall be required for commencement and 
termination of “extra work”. 
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EXHIBIT A 
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EXHIBIT A 

 

8.0 FSP Holidays. 
 

PRELIMINARY LIST OF FREEWAY SERVICE PATROL HOLIDAYS 
 
Services are to be provided Monday through Friday at the hours designated in the Contract with 
the exception for the following holidays:  
 

1. Martin Luther King, Jr. Day (Monday) 
2. Presidents’ Day (Monday) 
3. Memorial Day (Monday) 
4. Independence Day (July 4 - varies) 
5. Labor Day (Monday) 
6. Veterans Day (varies) 
7. Thanksgiving Day (Thursday) 
8. Day after Thanksgiving (Friday) 
9. Christmas Day (December 25 - varies) 
10. New Year’s Day (January 1 – varies) 

 

Approximate total service hours per vehicle per year: 1,836 
 

In addition to the above service hours, at the discretion of SANBAG and the CHP, additional 
service may be requested on certain “high traffic days” on/or following certain holidays (e.g. 
July 4th, Labor Day, Sunday following Thanksgiving Day, Memorial Day).  CONTRACTORs 
will be notified at least one week prior as to when FSP service hours are altered due to when 
certain holidays fall on the calendar. Each year could be different. Please note that FSP service 
hours can be altered for other unforeseen purposes as well. 
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EXHIBIT A 

9.0 FSP UNIFORM REQUIREMENTS 

 
No hat: 
                                                                                    

                       
 
Hat: 
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EXHIBIT A 

Jacket and beanie: (beanie optional but if chosen must be worn with jacket or long sleeve 
shirt): 
 
 

                            
 
 
 
Long Sleeves:  
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EXHIBIT B 

CONTRACT 15-1001225 

EXHIBIT B 
 Compensation and Payment 
 

Overview Contract 15-1001225 with Pepe’s Towing for Beat 8 
Contract Term 10/1/2015-9/30/2020 

      

  No. of 
     7% 

      More Total Cost Per Total 
Hourly Costs (per truck) Hours Hours Hours Truck Costs 

FY  2015/2016 (10/1/15 through 6/30/16)  @ $64.71 1,400 98 1,498 $96,936.00 $193,872.00 
FY  2016/2017 @ $64.71 1,836 129 1,965 $127,155.00 $254,310.00 
201 2017/2018 @ $64.71 1,836 129 1,965 $127,155.00 $254,310.00 
FY  2018/2019 @ $64.71 1,836 129 1,965 $127,155.00 $254,310.00 
20   2019/2020 @ $64.71 1,836 129 1,965 $127,155.00 $254,310.00 

2020/2021 (7/1/20-9/30/20) @ $64.71 420 29 449 $29,055.00 $58,110.00 
       Contract Total: 9,164 643 9,807 $634,611.00 $1,269,222.00 

      
Average Annual Hours Per Truck Per Beat  1,836    

Hourly Rate for Years 1-3:  
  $64.71      

Hourly Rate for Years 4-5: $64.71     
 

YEARS 1-3 
Penalized Down Time rate (in 1 minute 

increments): $3.24   
 

Non- Penalized Down Time (in 1 minute 
increments):  $1.08 

 
Extra Time (in 1 minute increments): $1.08 

 
YEARS 4-5 

Penalized Down Time rate (in 1 minute 
increments): $3.24   

 
Non- Penalized Down Time (in 1 minute 

increments):  $1.08 
 

Extra Time (in 1 minute increments): $1.08 
Note: Two primary certified FSP Trucks are required      

As well as one Certified FSP Back-up truck.       
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EXHIBIT C 

CONTRACT 15-1001225 

SUMMARY OF FSP VIOLATIONS AND PENALTIES 
 
Below is a list of penalties that can be assessed to a Contractor if not in compliance with the policies and 
procedures of the Freeway Service Patrol Program. All final penalties shall be assessed by the 
determination of SANBAG.  
 

Relevant   
section 

Description of violation Penalty 

 Contractor does not have two (2) primary and one (1) back-up 
tow trucks “FSP” ready for SANBAG to install equipment and 
for CHP to inspect seven (7) business days prior to the start of a 
Beat. 

Flat $1,000 fine.  In addition, should the trucks not be 
ready by the start of shift, the Contractor shall be fined 
three times the hourly rate in one minute increments 
for every minute compliance is not met. 

5.0  Not meeting tow truck requirements outlined in the RFP/SOP Three (3) times the hourly contract rate in one (1) 
minute increments until requirement is met. 
 
If entire shift is missed, Contractor shall be fined for 
the entire shift at three (3) times the hourly rate. 

5.0 B Not having a certified FSP “back-up” tow truck and/or FSP 
Tow Truck Driver 

Three (3) times the hourly contract rate in one (1) 
minute increments until requirement is met. 
 
If entire shift is missed, Contractor shall be fined for 
the entire shift at three (3) times the hourly rate. 

5.0 C Tow truck not made available within 45 minutes due to 
equipment/truck breakdown. 

The operator has 45 minutes to correct the problem if 
the breakdown occurs during the shift, the penalty for 
the forty five (45) minute period will be calculated in 
one (1) minute increments on a straight hourly rate.  
 
Time beyond 45 minutes will be calculated as 
penalized time (Three times the hourly contract rate in 
one minute increments).  Exact penalized down time 
rate is detailed in the Contract. 
 
If a truck is not ready due to a breakdown at the 
beginning of a shift, penalty will begin at the 
beginning of the shift at the penalized rate. 
 
If entire shift is missed, Contractor shall be fined for 
the entire shift at three (3) times the hourly rate 

SOP 
 
 
 
 
 
 

Contractor fines 9.B.4 
Contractor fines are assessed for violations of the FSP contract 
or the SOP that are not directly related to FSP truck operations.  
This includes but not limited to:  Failing to turn required 
paperwork in on time (Surveys, inspection sheets, etc.), damage 
to FSP Program equipment, or not supplying FSP Tow Truck 
Drivers the proper equipment as required in the FSP Contract.   

The fine amount shall not exceed $50.00 for each 
individual occurrence or violation, with the exception 
of replacement costs. 

5.0 E   
5.0 E Tablet Computers not being charged in designated location 

during non-FSP operational hours. 
$50.00 per tablet 

5.0 E Workstation email not being operational and checked by tow 
operator for operational communications messages from 
SANBAG and FSP CHP Officers.  It is critical that the email 
the CONTRACTOR provides is working at all times.  
CONTRACTOR is required to report problems with email 
system immediately to SANBAG. 

$100.00 per day 

5.0 E Lost/damaged equipment Full cost if lost or damaged beyond normal wear and 
tear. If equipment is repairable, the cost of the repair 
shall be deducted from contractors invoice.  
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EXHIBIT C 

SOP Contractor did not follow proper tip procedure per the SOP on 
Page 40, Section 6.B. 

$50.00 per occurrence 
 

5.0 F Tampering with FSP AVL equipment 2 FSP shifts (7 hours) at the tow operator’s penalty 
rate (3 times the normal hourly rate) plus AVL 
Technician’s transportation, labor, repair and/or 
replacement costs.  

5.0 G Damage Release/Release of liability forms not completed, not 
filled out properly, or not submitted within thirty (30) calendar 
days from the date on the form. 

$5.00-50.00 per incident at the discretion of 
Commission. 
 

5.0 G Duplicate customer six digit survey number 
>10% 

$50 and up.  Case by case basis as determined by FSP 
Management. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 5 

Date:  July 1, 2015 

Subject: 

Mountain Area Transportation Study Award 

Recommendation: 

That the Board, acting as the San Bernardino County Transportation Authority, approve award of 
Contract No. 15-1001173 with Iteris, Inc. in the amount of $135,000 for transportation planning 
services to complete the Mountain Area Transportation Study. 

Background: 

On February 20, 2015, the Mountain/Desert Policy Committee recommended the Board approve 
the release of the Request for Proposals (RFP) for the Mountain Area Transportation Study 
which the Board of Directors subsequently approved on March 4, 2015.  
 
At the request of the City of Big Bear Lake, discussions were initiated with city, county and 
SANBAG staff to develop a scope of work to address issues raised with regards to defining 
transportation infrastructure needs throughout the Mountain Areas.  The San Bernardino 
Mountain Area stretches from the Los Angeles County Line on the west to the Lucerne Valley 
on the east.  The communities of San Bernardino County within the study area include 
Wrightwood, Crestline, Blue Jay, Lake Arrowhead, Running Springs, Green Valley Lake, 
Arrowbear and Big Bear City as well as the City of Big Bear Lake.  The primary access 
roadways of SR-18, SR-330, and SR-38 experience unique traffic patterns associated with 
visitors to the area.  While the full time population and associated employment are relatively 
low, substantial increases occur during the peak winter and summer seasons.  As a result, traffic 
congestion occurs for extended periods as visitors and associated additional employees attempt 
to access the San Bernardino Mountain communities.  Traffic congestion can also discourage 
would-be visitors, hindering the local economy in the San Bernardino Mountains.  All relevant 
parties including the County of San Bernardino, the City of Big Bear Lake, Caltrans, SANBAG, 
SCAG, and the California Highway Patrol are committed to finding solutions to improve access 
to the study area by identifying, analyzing, and mitigating congested intersections and roadway 
segments.  
 
Visitation levels clearly affect all mountain communities and mountain infrastructure.  On a 
typical off peak weekday in 2012, the City of Big Bear Lake had a full time population of 5,100 
in about 2,200 households with employment of 3,800 while serving about 10,000 visitors.  
However,  during a peak season weekday for the same year the City of Big Bear Lake had 
employment of about 5,800 while serving 60,000 visitors.  For 2040 during an off-peak 
weekday, the City of Big Bear Lake forecasts a full time population of 7,000 in about 3,000 
households with employment of 5,400 while serving about 14,000 visitors.  The City of 
Big Bear Lake forecasts employment of 7,400 while serving 76,000 visitors during a peak season 
weekday in 2040. 
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The Mountain Area faces transportation challenges with existing and future traffic growth.  
Access to and within the mountain area is important to ensure its economic vitality.  
Unfortunately, traditional tools that are applied to evaluate existing and future traffic conditions 
are not capable of analyzing unique situations with heavy tourism that occur throughout our 
mountain communities.  The Mountain Area Transportation Study will assist in developing tools 
that can be applied to more accurately plan for future transportation needs.  
 
The scope focuses on evaluation of the existing and future transportation system, development of 
a traffic forecasting tool to accurately evaluate future transportation conditions throughout the 
Mountain Area, identification of projects to address existing and forecast congestion and 
development of an implementation plan.  The results from the study will be used as a basis for 
future funding allocation recommendations and pursuit of grant funding opportunities.  
The study will be managed by SANBAG staff and overseen by a project Technical Advisory 
Committee (TAC), consisting of representatives from Caltrans, the County of San Bernardino, 
City of Big Bear Lake, the California Highway Patrol, the Southern California Association of 
Governments and the United States Forest Service, as appropriate.  Meetings of the TAC will be 
held on an as-needed basis.  It is anticipated that the study would be completed within 
10-12 months.  
 
SANBAG issued an RFP on March 9, 2015, for consultant support in the development of the 
Mountain Area Transportation Study.  The RFP was posted on the SANBAG website, 
advertisements were placed in a local newspaper and RFP notifications were mailed to vendors 
registered on SANBAG’s procurement website, Planet Bids.  On April 23, 2015, the following 
three firms submitted proposals in response to this RFP (in alphabetical order):  Fehr & Peers, 
Iteris, Inc. and LSA Associates, Inc.  
 
An Evaluation Team reviewed the proposals, which consisted of representatives from the County 
of San Bernardino, City of Big Bear Lake and SANBAG.  The proposals were evaluated based 
on criteria contained in the RFP, which included the following elements: 
 

 Qualifications, Related Experience and References 
 Proposed Staffing and Project Organization 
 Work Plan 
 Price 

 
Based on the criteria outlined in the RFP the Evaluation Team met on May 7, 2015, to review, 
discuss and score the proposals.  Based on the scoring, the firms were ranked and Fehr & Peers 
and Iteris, Inc. were invited to participate in oral interviews.  Interviews were conducted on 
May 19, 2015 and evaluated based on consultant team responses to the Evaluation Team 
questions.  Weighting scores from the proposal and interview equally, the Evaluation Team 
deemed Iteris, Inc. as the most qualified team 
 
Based on the final ranking after conclusion of the interview process, the Evaluation Team agreed 
to recommend the selection of Iteris, Inc. for award of Contract No. 15-1001173 in the amount of 
$135,000.  The Evaluation Team deemed Iteris, Inc. as the most qualified team to provide the 
transportation planning services requested in the RFP.  The Iteris, Inc. team received higher 
scores due to their ability to respond to the questions provided at the interview.  The Iteris, Inc. 
team demonstrated an in-depth project understanding by providing several examples of key 
transportation issues the Mountain Area faces today along with potential solutions and future 
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funding opportunities.  They also provided excellent insight of key project stakeholders and their 
roles and interest in improving access to forest land and other destinations throughout the study 
area. 

Financial Impact: 

This item is consistent with the Adopted Fiscal Year 2015/2016 Annual Budget. A total of 
$150,000 was budgeted to perform the Mountain Area Transportation Study under Task 0941 
through the use of Measure I Transportation System Management funds from the Victor Valley 
and Mountain Subregions.  Contract No. 15-1001173 will account for $135,000 of the budgeted 
amount with the remaining $15,000 used to support SANBAG staff time to manage the project 
and administer the contract. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the 
Mountain/Desert Policy Committee on June 19, 2015.  This item and the draft agreement were 
reviewed by SANBAG General Counsel. 

Responsible Staff: 

Steve Smith, Director of Planning 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Tim Byrne

Revised Expiration Date:

%

15-1001173 0

20% No

EA No.: 

7/1/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

12/31/20167/6/2015

Yes - Please Explain

Additional Information

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 01105

ITERIS, Inc. 

Mountain Area Transportation Study

135,000.00$         

-$                        

-$                        

135,000.00$         

-$                        

-$                       

135,000.00$        

Approve agreement 15-1001173 with Iteris, Inc.

%

5/2015
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RFP 15-1001173 Consultant Services- Form Approved 1/23/15 Page 13

Scope of Work

The San Bernardino Mountain Area stretches from the Los Angeles County Line on the west to

the Lucerne Valley on the east. The communities of San Bernardino County within the study

area include Wrightwood, Crestline, Blue Jay, Lake Arrowhead, Running Springs, Green Valley

Lake, Arrowbear and Big Bear City as well as the City of Big Bear Lake. The primary access

roadways of SR-18, SR-330, and SR-38 experience unique traffic patterns associated with

visitors to the area. While the full time population and associated employment are relatively low, 

substantial increases occur during the peak winter and summer seasons. As a result, traffic

congestion occurs for extended periods as visitors and associated additional employees attempt

to access the San Bernardino Mountain communities. Traffic congestion can also discourage

would-be visitors, hindering the local economy in the San Bernardino Mountains. All relevant

parties including the County of San Bernardino, the City of Big Bear Lake, Caltrans, SANBAG, 

SCAG, and the California Highway Patrol are committed to finding solutions to improve access

to the study area by identifying, analyzing, and mitigating congested intersections and roadway

segments.  

Visitation levels clearly affect all mountain communities and mountain infrastructure. On a

typical off peak weekday in Year 2012, the City of Big Bear Lake had a full time population of

5,100 in about 2,200 households with employment of 3,800 while serving about 10,000 visitors. 

However during a peak season weekday for the same year the City of Big Bear Lake had

employment of about 5,800 while serving 60,000 visitors. For Year 2040 during an off-peak

weekday, the City of Big Bear Lake forecasts a full time population of 7,000 in about 3,000

households with employment of 5,400 while serving about 14,000 visitors. The City of Big Bear

Lake forecasts employment of 7,400 while serving 76,000 visitors during a peak season weekday

in Year 2040. 

Unfortunately, both the SCAG Regional Model and SANBAG’s San Bernardino County

Transportation Analysis Model ( SBTAM) are not currently capable of analyzing unique
situations with heavy tourism that occur in the San Bernardino Mountain communities. The San

Bernardino Mountain Model was originally developed in the mid 1990’s and updated in the early
2000’s but it does not forecast traffic volumes beyond Year 2020. Some elements of the

modeling used for the 2011 Big Bear Modal Alternatives Analysis may also be applicable to this

study. An updated and enhanced analytical tool is needed to capture the unique travel patterns

associated with tourism in the study area. 

A transportation planning consultant will be retained to identify and analyze the major and

secondary arterials and intersections that provide access to, from, and within the San Bernardino

Mountain communities. The primary goal of this effort is development of a sub-regional

transportation improvement plan that identifies key projects that address both existing and

forecast deficiencies during both peak summer and winter seasons. The study recommendations

would not include costly new roadway facilities or realignments but would rather include

operations-type capacity and safety improvements that could then be prioritized and funded by

local agencies and Caltrans. The focus will be primarily on the identification of traffic

bottlenecks and potential improvement options. In developing the list of improvements, the

transportation planning consultant will also solicit input regarding existing traffic and safety

issues from other agencies and interested parties including but not limited to Caltrans

Exhibit A
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RFP 15-1001173 Consultant Services- Form Approved 1/23/15 Page 14

maintenance personnel, San Bernardino County Fire Department, School Districts, Community

Service Districts, and the five principal study participants.  

The following are the key tasks envisioned for the San Bernardino Mountain Area

Transportation Study: 

1) Assessment of Existing Conditions – The existing transportation setting will be defined in

terms of infrastructure and performance. The assessment will define the relationship of the

San Bernardino Mountain communities to the rest of San Bernardino County and the greater

Los Angeles/Orange County metropolitan area. 

a) Define the major and secondary arterials that provide primary access to, from, and within

the San Bernardino Mountain communities including their functional classifications and

the existing improvements. 

b) While some limited traffic count data is available, peak hour traffic counts during

summer and winter peak season Friday afternoon arrivals and during summer and winter

peak season Sunday afternoon departures will need to be collected at up to 40

intersections and up to 30 arterial/highway segments in the study area. SANBAG is

proceeding with traffic counts for the 2015 winter season separate from this contract.  

c) Define the roadway system performance and corresponding level of service, documenting

both the peak weekday and the peak weekend summer and winter season traffic volumes. 

Saturation flow rates used in the level of service calculations will be adjusted to account

for adverse winter weather conditions. Traffic collision data related to collision rates for

similar facilities on State Highways in San Bernardino County will also be analyzed and

evaluated for potential safety improvements. 

Deliverables:  Existing Conditions Memorandum

2) Develop Refined Traffic Volume Forecasts – A modeling tool will be developed to ensure
that reasonable future traffic volumes can be forecast throughout the San Bernardino

Mountains. Activities are expected to include: 

a) Review the existing SCAG Regional Model, the San Bernardino County Transportation

Analysis Model (SBTAM), and other sources to develop a recommended course of action

for the development of a tool that can develop reasonable future forecasts accounting for

seasonal visitors and related employment increases in the San Bernardino Mountain Area. 

Simplified modeling approaches that can readily be applied for various scenario analyses

shall be considered in the development of a response to this RFP. Prior to the

development of a modeling tool, a recommendation shall be presented to the project team

for concurrence. 

b) Develop a revised transportation model and perform base year model validation. 

c) Document model development. 

Exhibit A
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d) Prepare baseline model forecasts for Year 2040. 

e) Analyze level of service for the existing roadway network and identify intersections and

roadway segments where traffic issues and problems are likely to occur. The focus is on

bottlenecks at intersections or roadway segments. 

Deliverables:  Mountain Area Modeling Tool Methodology Memorandum, Functional

Forecasting tool, Future Conditions Memorandum

3) Identification and Costing of Transportation Projects – Improvement projects will be

identified to address existing and future problem locations identified in Tasks 1 and 2. 

Projects in the City of Big Bear Lake and in the County of San Bernardino will be identified

and prioritized in each jurisdiction following consultation with each agency. Planning level

cost estimates will be developed for each project for incorporation into an implementation

plan.  

Deliverables:  Improvement project list and associated cost estimates

4) Analysis of Transportation Projects – Based on the results of the future model run developed
in Task 2 and the potential projects identified in Task 3, evaluate the future transportation

network with regard to its ability to satisfy future traffic demands in Year 2040 under peak

weekday and weekend summer and winter season traffic volumes. Future network

performance will be summarized, identifying any remaining bottlenecks and infrastructure

needs. 

Deliverables:  Future Conditions Evaluation Memorandum

5) Recommendations and Implementation Plan – Information from the previous tasks will be

utilized to generate recommended future infrastructure improvements in the San Bernardino
Mountain communities. An implementation plan will be developed for the future

improvement projects considering implementation timeframe, prioritization, and potential
funding sources. 

Deliverables:  Final comprehensive report incorporating previous technical memoranda and

including a recommended Implementation Plan

Schedule – The San Bernardino Mountain Area Transportation Study is expected to take 10-12

months to complete.  

Exhibit A
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 6 

Date:  July 1, 2015 

Subject: 

April 2015 Right-of-Way Grants of Use Report 

Recommendation: 

Receive April 2015 Right-of-Way Grants of Use Report. 

Background: 
The Board of Directors adopted the SANBAG Rail Property Policy (Policy No. 31602) on 
July 2, 2014.  Within the policy under Section B - Policy Principals and Authority to Execute 
Grants of Right of Use, the Board authorized the Executive Director, or designee, to approve all 
grants of rights of use documents as approved to form by General Counsel. 
Attachment A details all grants of use approved in April 2015.   
Financial Impact: 

This item imposes no impact on the Fiscal Year 2014/2015 budget.  Presentation of the monthly 
Right-of-Way report demonstrates compliance with the SANBAG Rail Property Policy (Policy 
No. 31602). 

Reviewed By: 

This item was received by the Commuter Rail and Transit Committee on June 11, 2015. 

Responsible Staff: 

Carrie Schindler, Director of Transit and Rail 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Waived 

Vendor Contract Agreement Linked Executed Term Fee's Fee 

Name No. Type Agreements Date Date Amount Waived Amount Waived Fee Comments

City of 

Redlands 15-1001186 License

15-1001187, 

C14058 &      

15-1001208 4/13/2015 N/A 579.80$   X 1,650.20$

Portion of fee waived because it is SANBAG's 

contribution to the project

All American  

Asphalt 15-1001208 ROE

15-1001186,   

15-1001187& 

C14058 4/13/2015 6/1/2015 969.80$   x 2,760.20$

Portion of fee waived because it is SANBAG's 

contribution to the project

All American  

Asphalt 15-1001205 ROE

15-1001204 

& C14058 4/13/2015 6/30/2016 3,618.10$ x 111.90$   

Portion of fee waived because it is SANBAG's 

contribution to the project

KAD Paving, 

LLC

15-1001266 

(Fomerly 

R14179) ROE C09121 4/15/2015 12/31/2015 560.00$   N/A N/A N/A

Attachment A

April 2015 Right-of-Way Grants of Use Report
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, CTC 

Minute Action 
 

AGENDA ITEM: 7 

Date:  July 1, 2015 

Subject: 

Omnitrans E Street Corridor sbX/Bus Rapid Transit (BRT) Project Budget Amendment 

Recommendation: 

Approve a budget amendment to the Fiscal Year (FY) 2014/2015 budget to increase 
Task No. 0311 Transit Capital using Measure I Valley Fund-Express Bus Rapid Transit funds in 
the amount of $309,471, for work performed during the contract period on the E Street Corridor 
sbX/BRT Project under Contract No. C09188. 

Background: 

In April 2009, SANBAG approved Cooperative Agreement No. C09188 between 
San Bernardino Associated Governments and Omnitrans for the Design, Construction and 
Administration of the E Street Corridor sbX/Bus Rapid Transit (BRT) Project.  The project is a 
15.7-mile-long transit improvement project that connects the northern portion of the City of 
San Bernardino at Palm and Kendall with the City of Loma Linda at the Veterans Hospital. 
The project was funded with combination of state, federal, and local funds.  SANBAG has 
supplemented Omnitrans’ overall funding plan by allocating Measure I and Local Transportation 
Funds. 
 
Close-out activities were performed on the Project prior to the contract’s expiration on 
December 31, 2014.  Therefore, a budget amendment is needed to increase Task No. 0311 
Transit Capital in FY 2014/15 using Measure I Valley Fund-Express Bus Rapid Transit funds in 
the amount of $309,471, for work performed on the Project during the contract period. 
 
Since the original contract has expired, a new agreement is needed to complete the outstanding 
close-out activities on the Project.  SANBAG is currently working with Omnitrans on the new 
agreement to bring before the Committee and Board in the next few months.   

Financial Impact: 

This item is not consistent with the FY 2014/2015 Budget under Task No. 0311 for Transit 
Capital. 

Reviewed By: 
This item was reviewed and unanimously recommended for approval by the Commuter Rail and 
Transit Committee on June 11, 2015. 
Responsible Staff: 

Carrie Schindler, Director of Transit and Rail 
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 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 8 

Date:  July 1, 2015 

Subject: 

Amendment 3 to Contract No. C11207 with Nossaman, LLP 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 

Approve Amendment No. 3 to Contract No. C11207 with Nossaman, LLP for additional right-
of-way legal services on the Downtown San Bernardino Passenger Rail Project, increasing the 
contract amount by $500,000 for an amended not-to-exceed amount of $3,000,000, and extend 
the contract term through December 31, 2016. 

Background: 

On December 7, 2011, the San Bernardino Associated Governments (SANBAG) Board of 
Directors awarded Contract No. C11207 to Nossaman, LLP for right-of-way legal services on 
the Downtown San Bernardino Passenger Rail Project (DSBPRP) and the San Bernardino 
Transit Center (SBTC) project. The original contract value with Nossaman, LLP was for a not-
to-exceed amount of $2,000,000.  On January 6, 2015, the Board approved increasing the 
contract amount by $500,000 for an amended not-to-exceed amount of $2,500,000. 
 
As part of the project, SANBAG was required to obtain a total of thirty-six (36) parcels that 
included permanent acquisitions, temporary construction easements, and licenses from property 
owners. The anticipated legal services costs for a project of this magnitude are difficult to 
accurately estimate, due to the number of parcels to be acquired and the variables encountered in 
legal representation. Right-of way acquisitions involve negotiations between two or more parties, 
often with opposing counsel.  Parties and attorneys differ in their levels of cooperativeness and 
reasonableness. In addition, the unique features of each parcel acquired can affect the amount of 
legal services needed. Thus, the estimated legal costs can vary significantly. 
 
The DSBPRP and SBTC projects are moving closer toward completion and the pending 
acquisitions and settlements have taken longer than anticipated therefore requiring $500,000 in 
additional budget and a contract amendment. The proposed amendment is needed to cover the 
pending right-of-way legal services as follows: 
 

1. Finish acquisition of Byun property (APN 136-091-11 and 0136-011-31), with likely jury 
trial and possible appeal.   
 

2. Finish acquisition of Affaitati property (APN 136-021-28).  This acquisition has the 
potential for a full jury trial and possible appeal.   

Financial Impact: 

8

Packet Pg. 96



Board of Directors Agenda Item 
July 1, 2015 
Page 2 
 
This item is consistent with the Fiscal Year 2015/2016 SANBAG Budget. Funding for the 
contract amendment is provided under Task No. 0323-San Bernardino Passenger Rail Project 
and Task No. 0322- San Bernardino Transit Center Project. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 
Transit Committee on June 11, 2015.  This item and the amendment have been reviewed by 
SANBAG General Counsel. 

Responsible Staff: 

Carrie Schindler, Director of Transit and Rail 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: 12/7/2011 Expiration Date:

Has Contract Term Been Amended? No X Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Carrie Schindler

Additional Information

Amendment No.: Vendor No.: 01519

NOSSAMAN, LLP

Legal Services for the Downtown San Bernardino Passenger Rail Project

Additional time required to settle 

pending right-of-way acquisitions.

2,000,000.00$      

2,500,000.00$      

500,000.00$         

3,000,000.00$      

12/31/2015 Revised Expiration Date: 12/31/2016

-$                        

-$                       

3,000,000.00$     

That the Board, acting in its capacity as the San Bernardino County Transportation Authority, approve 

Amendment No. 3 to Contract No. C11207 with Nossaman, LLP for additional right-of-way legal services on the 

Downtown San Bernardino Passenger Rail Project, increasing the contract amount by $500,000 for an amended 

not-to-exceed amount of $3,000,000, and extend the contract term through December 31, 2016.

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

%

C 11207 3

20%

EA No.: 

7/1/2015

Contract Summary Sheet

Dollar Amount

-$                       

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization
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Page 1 of 3 
C11207-03 

AMENDMENT NO. 3 TO CONTRACT NO. C11207 
 

FOR 
 

LEGAL SERVICES FOR DOWNTOWN SAN BERNARDINO PASSENGER 
RAIL AND REDLANDS PASSENGER RAIL PROJECTS 

 
(NOSSAMAN, LLP) 

 
 
This Amendment No. 3 to Contract No. C11207 is made by and between the San Bernardino 
Associated Governments (“AUTHORITY”) and the firm of Nossaman, LLP (“ATTORNEY”): 
 

RECITALS 
 

A. AUTHORITY, under Contract No. C11027 (“Contract”) engaged ATTORNEY to 
provide legal services pertaining to the acquisition of right-of-way for the Downtown San 
Bernardino Passenger Rail and Redlands Passenger Rail projects; and 

 
B. On January 6, 2015, AUTHORITY and ATTORNEY entered into Amendment No.  1 

increasing the Contract price by $500,000 in order to cover pending right-of-way legal 
issues; and 
 

C. On May 20, 2015, AUTHORITY and ATTORNEY entered into Amendment No.  2 
extending the expiration date to December 31, 2015; and  

 
D.  AUTHORITY and ATTORNEY desire to amend the contract increasing the contract 

amount by $500,000 to provide for additional legal services necessitated by the Project 
right-of-way acquisitions and to extend its term to December 31, 2016.  

 
NOW, THEREFORE, in consideration of the terms and conditions set forth herein, 

AUTHORITY and ATTORNEY agree as follows: 
 
1. ARTICLE 2.  PERIOD OF PERFORMANCE is deleted and replaced in its entirety to 

read as follows: 
 
 “ARTICLE 2. PERIOD OF PERFORMANCE 
 
 The period of performance by ATTORNEY under this Contract shall commence upon 

issuance of written Notice To Proceed (NTP) issued by AUTHORITY and shall continue 
in full force and effect through December 31, 2016, or until otherwise terminated, or 
unless extended as hereinafter provided by written amendment.” 

 
2. ARTICLE 3.  PERFORMANCE OF SERVICES AND HOURLY RATES, paragraph 3.2 

is deleted and replaced in its entirety to read as follows: 
 

8.b
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Page 2 of 3 
C11207-03 

“3.2 The total Not-To-Exceed amount is $3,000,000. Services to be provided under this 
Contract are to be performed as set forth in Attachment "A", Scope of Services, 
which is incorporated herein by this reference. ATTORNEY's fee for services is 
included in the total Contract cost and set forth in Attachment ”B", Cost Proposal, 
which is incorporated herein by reference. ATTORNEY's fee for services is 
included in the total estimated contract cost and shall be a specific rate of 
compensation contract, as agreed upon, and noted in Attachment “B”, Cost 
Proposal. The hourly rates noted in Attachment ”B” will remain in effect through 
December 31, 2011, and then will each escalate annually by five percent (5%), 
commencing January 1, 2012, and every succeeding January 1 thereafter. The rates 
noted in Attachment “B” shall apply only to the services under this Contract.  The 
foregoing amount shall not constitute a cap or guaranty of the cost of services to 
perform the Scope of Services identified herein, provided. However, ATTORNEY 
agrees that in no event shall ATTORNEY exceed the foregoing amount without 
prior written authorization from AUTHORITY.”  

 
3. The Recitals set forth above are incorporated herein by this reference. 
 
4. Except as amended by this Amendment No. 3, all other provisions of the Contract, and 

amendments thereto, shall remain in full force and effect and are incorporated herein by 
this reference. 

 
5. This Amendment No. 3 is effective upon execution by AUTHORITY. 
 
 
--------------------------------------Signatures are on the following page----------------------------------- 
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Page 3 of 3 
C11207-03 

IN WITNESS WHEREOF, the parties hereto have executed this Amendment No. 3 below. 

 
NOSSAMAN LLP     SAN BERNARDINO ASSOCIATED 
       GOVERNMENTS 
 
 
By: _________________________   By: __________________________ 
 Rick E. Rayl      Ryan McEachron 
 Partner Board President 
 
 
Date: ______________________ Date: _________________________ 
 
 
  APPROVED AS TO FORM: 
 
 
       By: __________________________ 
   Eileen Monaghan Teichert 
   General Counsel 
 
   
  Date: _________________________ 
 
   
  CONCURRENCE: 
 
 
       By: __________________________ 
   Jeffrey Hill 
   Procurement Manager 
 
 
  Date: _________________________ 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 9 

Date:  July 1, 2015 

Subject: 

Amendment 9 to Contract No. C10079 with HDR Engineering, Inc. 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
A. Approve Amendment No. 9 to Contract No. C10079 with HDR Engineering, Inc. for 
additional design services on the Downtown San Bernardino Passenger Rail Center Project, 
increasing the contract amount by $1,998,261 for an amended not-to-exceed amount of 
$35,566,537, inclusive of contingency. 
B. Approve contingency of a not-to-exceed amount of $556,950 for Contract C10079 and 
authorize the Executive Director or designee to release contingency as necessary for the project. 

Background: 

In February 2010, SANBAG awarded Contract C10079 to HDR Engineering, Inc. (HDR) for the 
design and environmental clearance of the Downtown San Bernardino Passenger Rail Project 
(DSBPRP) and the Redlands Passenger Rail Project (RPRP).  The HDR contract was 
intentionally broken into segments for which subsequent amendments would be considered in 
order to control cost and schedule as the projects developed and design scopes were refined.  For 
each ensuing segment of the DSBPRP and RPRP projects (collectively referenced as the Project) 
to be completed, a new scope was identified based on the previous task.  Fee negotiations were 
completed for the identified scope.  Each contract amendment has been reviewed and approved 
by the Commuter Rail and Transit Committee followed by Board review and approval.  With one 
exception, Amendment 8 was approved administratively per SANBAG policy for the extension 
of contract time.  See Exhibit A for a summary of all amendments. 
 
With the complexity of rail projects, third-party owners, railroad operators, governing agencies, 
and regulators are controlling parties that can from time to time create unforeseen circumstances 
that change a project’s requirements.  For the Project, BNSF Railway, the Southern California 
Regional Rail Authority (SCRRA), Federal Transit Administration (FTA), Federal Railroad 
Administration (FRA), and the California Public Utilities Commission (CPUC), as well as cities 
and utilities companies have caused or required changes to the Project. 
 
The Project has been in construction since February 2014.  To date the contractor has expended 
about 17% of the budget but about 50% of the construction scheduled.  While the construction 
contract has a completion date of August 2016, the contractor has stated that they are behind 
schedule.  There have also been other issues with the contractor complying with the City’s 
permits, finding materials that comply with the contract documents, repairing deficient work, 
delays caused by the utility companies, railroads, and property acquisitions.  Added to this the 
issues with City staffing and changing of requirements during construction, Metrolink extensive 
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positive train control (PTC) and other system requirements, and railroad maintenance issues with 
BNSF, have all had a significant impact not only for HDR but the project construction 
management team of Parsons Brinckerhoff. 
 
Key Issues 
 
Below is a summary of key issues.  See the attached scope of work for details. 
 
1. Utility Companies – See Utility Risk discussion below.  Also, redesign of storm drains, 

sewers, and water systems due to extensive utility conflicts. 
2. City of San Bernardino – Changes between approved drawings and field decisions, delays 

due to loss of staff and changes of positions, additional design revisions. 
3. Shortway Acquisition Bridge Inspection – Per the terms of the Shortway acquisition 

agreement.  Bridge had to be inspected per Metrolink standards. 
4. Metrolink – PTC additional design and construction management support, environmental 

clearance from FCC for PTC radio towers and antennas, changes to the variable message 
sign system (VMS), ticket vending machines (TVM) changes; and post-construction track 
charts, aerial mapping, surveying, and PTC data base; and additional coordination with 
Metrolink operations. 

5. Storm Drains – Water Quality Management Plan development and division of maintenance 
between SANBAG and City.  Some storm drains are in SANBAG right-of-way. 

6. Right-of-way and Property Acquisition – Preparation of additional documentation for 
property negotiations, e.g. – easements, temporary construction easements, property 
transfers, alley and street closures, redevelopment agency related issues. 

7. Re-designs for benefit of Contractor – Storm drain material and alignment changes, railroad 
tie substitution, sewer line re-configuration, temporary platforms. 

8. Additional City permitting support – retaining walls, K Street water line, I Street truck 
turning. 

9. Greenhouse Gas Analysis – For use of new funding provided by the state Low Carbon 
Transit Operations Program (LCTOP), performed ridership and modeling update. 

10. Post Construction Services – Right-of-way monumentation, systems commissioning, and 
security system training. 

11. Electric Vehicle Charging Stations – Additional design to support additions of electric 
vehicle charging stations at the Santa Fe Depot and the Downtown San Bernardino Station 
parking south of the tracks. 

12. Contingencies – Mainly unknown level of support, additions, and changes for Metrolink 
PTC, TVMs, VMS, crew building fixtures, furnishings, and equipment (FF&E); City of 
San Bernardino changes; post construction traffic analysis for I Street closure; and unknown 
construction completion date. 

 
Utility Risk 
 
For the Downtown San Bernardino Passenger Rail Project a $10 million funding source had an 
award deadline of December 31, 2013.  To meet the deadline SANBAG awarded construction 
contract C14001 to Shimmick Construction at the December 4, 2013 Board Meeting.  HDR’s 
Amendment 7 was approved on July 10, 2013.  This amendment was intended to complete the 
design of the project and provide construction support through the life of the project.  However, 
none of the utility agreements had been executed or completed by the award of the construction 
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contract due to the funding deadline but also because of the Buy America requirement from 
MAP-21, the latest federal transportation bill.  As a result, HDR, Parsons Brinckerhoff 
(SANBAG’s construction management consultant), and SANBAG staff, had to provide “work-
arounds” to keep the concurrent work flow schedule. 
 
Contract Fee Summary: 
 

$7,390,150 Original Contract Amount 
$26,178,126 Amendments 1 – 7, Amendment 8 time extension only 

$1,998,261 Amendment 9 (including $556,950 contingency and $158,169 Fee Reduction per 
Amendment 7 Level Board Design Task) 

$35,566,537 Proposed Total Not-to-Exceed Amount 
 
See Exhibit A for a history of approved amendments to Contract No. C10079. 

Financial Impact: 

This item is consistent with the Fiscal Year 2015/2016 SANBAG Budget. Funding for the 
contract amendment is provided under Task No. 0323-San Bernardino Passenger Rail Project. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 
Transit Committee on June 11, 2015. SANBAG General Counsel has reviewed this item and the 
contract amendment. 

Responsible Staff: 

Carrie Schindler, Director of Transit and Rail 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? No X Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP X A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Carrie Schindler

%

C10079 (00-1000248) 9

20%

EA No.: 

7/1/2015

Contract Summary Sheet

Dollar Amount

400,000.00$         

1,095,000.00$     

556,950.00$         

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

2/3/2010

Additional Information

Amendment No.: Vendor No.: 982

HDR Engineering, Inc. 

Downtown San Bernardino Passenger Rail Project (DSBPRP) and Redlands Passenger Rail Project (RPRP) Design and 

Environmental Clearance Services 

Amendment No. 8 increased contract 

term to 2/8/2017.

6,990,150.00$      

32,473,276.00$    

1,441,311.00$      

33,914,587.00$    

2/8/2015 Revised Expiration Date: 2/8/2017

-$                         

1,651,950.00$     

35,566,537.00$   

A. Approve Amendment No. 9 to Contract No. C10079 with HDR Engineering, Inc. for additional design services 

on the Downtown San Bernardino Passenger Rail Center Project, increasing the contract amount by $1,998,261 

for an amended not-to-exceed amount of $35,566,537, inclusive of contingency.

B. Approve contingency of a not-to-exceed amount of $556,950 for Contract C10079 and authorize the Executive 

Director or designee to release contingency as necessary for the project.

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes
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ATTACHMENT A 

Changes to Scope of Work 

Downtown San Bernardino Passenger Rail Project (DSBPRP) 

EXECUTIVE SUMMARY 

ADDITIONAL WORK DUE TO UTILITY COMPANY AND CITY DELAYS 

During construction of the Project, several of the utility owners have prompted delays in the 
overall project schedule due to rescheduling their relocation work or through requiring revised 
designs compared to the designs previously approved during development of the IFB 
documents. The following examples are characteristic of this additional work. 

The City of San Bernardino changed direction on a number of design items related to the storm 
drain, sewer, and water lines that required and continues to require that HDR produce revisions 
to the Construction Documents. 

After construction began, Southern California Edison revised their approach to the relocation 
work for the project. This revised approach required substantial changes to the design of 
pedestal boxes, telecom lines, and ductbanks, which resulted in changes to the design for other 
disciplines. 

These utility owner changes prompted additional Construction Document revisions, design 
support, and schedule delay. 

ADDITIONAL RIGHT-OF-WAY AND PROPERTY ACQUISITION SUPPORT 

Due to extended legal disputes by property owners following SANBAG’s receipt of Orders for 
Possession, the right-of-way acquisition effort and support was extended by approximately one 
year. This resulted in additional meetings, exhibits, and documentation. The following examples 
are characteristic of this additional work. 

In order to better understand the infrastructure being purchased from BNSF with SANBAG’s 
acquisition of the Shortway, SANBAG requested that HDR provide a bridge inspection and 
rating for the existing steel truss bridge over Lytle Creek. 

Following construction of the Project, a number of easements and portions of parcels will be 
deeded back to the City or other parties who will bear the responsibility for future maintenance. 
HDR will support these transfers through attending meetings, coordination with affected parties, 
and documentation of these efforts. 

During construction of the project, HDR was tasked with providing additional support for the on-
going litigation concerning the Byun property. This included a number of tasks to prepare for 
depositions and property owner negotiations. HDR provided several alternative driveway 
layouts, attended field meetings to help the property owner understand the impacts to his 
property, and coordinated with appraisers and the City of San Bernardino Engineering 
Department concerning driveway revisions. Based on the current negotiations with the property 
owner, it is anticipated that one of the prepared driveway alternatives will need to be developed 
and packaged as a Design Revision to the contractor. 
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HDR continues to support SANBAG by preparing additional exhibits to help property owners 
understand the impacts of the temporary and permanent easements on their properties, and to 
help them understand the final state of their properties following completion of construction. 

Additional FCC coordination and documentation for Positive Train Control (PTC) implementation 
will be required for determination of regulated facilities. This will include technical memoranda 
for biological, cultural, and visual resources. In support of this task, HDR will prepare and 
maintain an FCC NEPA checklist. 

REDESIGN FOR THE BENEFIT OF THE CONTRACTOR 

In order to expedite construction and help keep the project on schedule in spite of the above-
mentioned delays, HDR was asked to revise several features of the project to use more readily 
available-to-the-contractor materials and to better suit the contractor’s desired construction 
methods and means. The following examples are characteristic of this additional work. 

Due to minimal clearance between existing and proposed utilities, arch pipe was specified for 
portions of the storm drain system. The contractor was not able to find arch pipe available on 
the west coast. To prevent delays in procurement of materials and keep construction moving, 
SANBAG directed HDR to revise design to allow use of elliptical pipe. 

The contractor requested that SANBAG allow them to reuse an existing storm drain structure 
west of G Street. HDR performed an analysis of the structure to determine whether it could be 
salvaged rather than removed and replaced as required in the bid documents. The analysis 
demonstrated that portions of the existing structure could be used, saving demolition and 
construction costs. 

The contractor requested a waiver of several specification requirements to allow them to use 
significantly cheaper ties than those meeting the Metrolink specifications. Additional review time 
and coordination meetings with the contractor, supplier and Metrolink were required to guide 
SANBAG through this issue to enable them to make an informed decision concerning tie 
selection. 

The initial platform design for the San Bernardino Transit Center platforms was revised due to 
revised scheduling between the SBTC and DSBPR projects, the plans were revised to remove 
the platform “turndown” for easier construction and to reduce the quantity of concrete required. 

HDR continues to provide design and review services that benefit the contractor and support 
SANBAG to deliver the project on schedule. SANBAG will pursue reimbursement of this 
redesign work from the contractor. 

ADDITIONAL PERMITTING SUPPORT 

During construction, several of the agencies providing permitting for the project required 
additional meetings, documentation, and justification before allowing construction to proceed. 
Some also required changes to the previously approved designs. The following examples are 
characteristic of this additional work. 

During the design phase, the City of San Bernardino employed a 3rd party to review the site 
retaining wall plans. These were reviewed and approved prior to the beginning of construction. 
Before providing the contractor with permits, the City required additional documentation and 
reviews to be performed. HDR supplied the required documentation and helped coordinate this 
process. 
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During construction of Retaining Wall 5, apparent cracks were discovered in the foundation of 
the building adjacent to Retaining Wall 5. HDR provided the City-required geotechnical 
investigation of the condition and a report detailing our findings. 

The City of San Bernardino required supplemental profiles to be prepared for the sewer laterals 
serving private properties along K Street. In addition, the City requested several additional 
design features be implemented including the use of ductile iron pipe at the sewer/storm drain 
crossings and concrete slurry backfill over portion of the laterals. HDR prepared revisions to the 
Project plans to incorporate these requested changes. 

During design, it was intended that truck traffic turning movements onto I Street from Rialto Ave 
and from I Street onto Rialto Avenue would be prohibited following construction of the Project. 
During construction, the City requested SANBAG re-evaluate the possibility of allowing truck 
traffic to make these movements. HDR continues to provide support to demonstrate the safety 
issues with this revised plan and to provide additional safety measures to keep truck traffic off 
the stretch of I Street north of Rialto Ave. 

GREENHOUSE GAS ANALYSIS UPDATE 

SANBAG certified a Revised EA/Final EIR for the DSBPRP in September of 2012.  The Revised 
EA/Final EIR includes estimates for emissions of greenhouse gases (GHG) both with and 
without the Project. The original GHG estimates performed for the Revised EA/Final EIR 
considered ridership from the E Street Parking lot, but not any other modal interconnections that 
could contribute to the Project’s ridership and corresponding reductions in vehicle miles traveled 
(VMT).  

SANBAG intends to apply for funding from the California State Transportation Agency’s 
(CalSTA) Low Carbon Transit Operations Program (LCTOP) funds.  SANBAG has requested 
that the HDR Team update the GHG emission estimates for DSBPRP by considering other 
sources of contributing ridership. SANBAG requires the preparation of updated ridership 
assumptions and GHG calculations prior to April 1, 2015 to support its planned budget 
expenditures for DSBPRP construction during the 2015-16 fiscal years. 

POST CONSTRUCTION SERVICES 

Recently required by Metrolink, HDR will provide PTC Support Services for the Project. The 
scope of work includes supplement survey to verify design and as-built drawings and preparing 
PTC documents to meet requirements. 

In order to provide clear physical documentation of SANBAG’s revised right-of-way, HDR will 
provide Post-Construction Record of Survey and Monumentation services. The HDR team will 
set monuments at certain strategic R/W corners. As a result of the high irregularity and number 
of R/W angle points and points of curvature, setting all of the monuments will be a significant 
effort. Specifically, the team will set R/W survey monuments stamped per a California licensed 
surveyor of the character required for the condition at critical points such as street R/W, long 
tangent lengths and key points of curvature. 

Following completion of construction, HDR will support SANBAG through start-up of the 
completed project with commissioning agent services for various systems critical to the project. 
In general, these services will include commissioning support for the electrical, mechanical, and 
security camera systems at the new buildings and along the corridor. Using a coordinated 
approach with the CM team, the designer will review the systems for operation according to the 
design intent. When the DSDC scope was previously developed at the 90% level of design, the 
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final elements of the project which require commissioning were not fully designed and known. 
Now that the design is completed, a scope has been defined for appropriate commissioning 
services and is included herein. 

CONTINGENCY 

Several additional services may be provided during the course of the remainder of construction 
to support the project and the needs of its stakeholders.  

As construction for the Project continues, adjacent projects and planning studies by 
stakeholders continue to advance. When efficiencies may be achieved by making minor 
revisions to the Project based on a greater understanding of how it fits into the larger plan for 
the region, design revisions may be requested. HDR is prepared to support SANBAG in these 
efforts to most effectively achieve their overall goals in the region. 

Prior to approval of the closure of I Street south of Rialto Avenue and after construction began, 
the City of San Bernardino requested that traffic counts be performed to help understand the 
likely impacts to West Belleview Street and West Congress Street directly adjacent to I Street 
following the closure. HDR anticipates that additional post-closure counts will be requested to 
help document the actual traffic changes. Based on these actual documented changes, traffic 
calming measures may be applied to mitigate the impacts to the residential neighborhoods 
nearby. 

HDR is prepared to support SANBAG and Metrolink through procurement assistance for the 
furnishings and equipment necessary to bring the Crewhouse from a completed structure to a 
fully functional crew support facility. This task includes meeting with users to confirm storage 
requirements and desk configurations and any special requirements like ergonomic products.  
Upon completion of programing, a basis of design will be developed. Furniture alternatives and 
a bid package will be prepared including meetings and input with the users.  Follow up will 
include a punch list upon installation of the furniture. 

Due to significant staff turnover and budget constraints at the City of San Bernardino and 
unforeseen field conditions, additional design support has been required to keep the project 
moving forward through construction. HDR anticipates that this issue will not be resolved fully 
during the course of construction, and that additional design services will continue to be 
required to meet the changing needs of the City. 

Metrolink is currently investigating an updated fare collection system for their service. HDR 
anticipates that a new system may be implemented prior to completion of construction of the 
Project. Changes to the VMS/PA system are also anticipated. HDR is prepared to support 
SANBAG in making required design changes to incorporate this new system into the Project. 

SANBAG has entered into early investigations and discussions concerning the possibility of 
rental or lease of storage tracks near the Santa Fe Depot. If an agreement is reached, additional 
storage tracks may be required to provide appropriate storage capacity to the rentor or leasee. 
These additional tracks would prompt modifications to the existing track design and related civil 
and signal systems. The use of relay rail, used ties, and other cost savings measures would be 
explored and incorporated into the design if feasible. 
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TASK 1 ADDITIONAL WORK DUE TO INCREASED 
PROJECT COMPLEXITY AND DURATION 

The Design Services During Construction (DSDC) for the Project were scoped during the 90% 
design phase. Since that time, the Project has increased in complexity, duration, and 
unforeseen conditions as well as subsequent railroad requirements. As a result of schedule 
delays prompted by various sources, our efforts have expanded beyond the original scope of 
work. HDR will continue to provide project support through the duration of the Project. 

Task 1.1 Project Management 
HDR will continue to provide ongoing project management services listed in the contract 
through the duration of the project. 

Assumptions 

 Construction will be completed in December 2016. Original construction completion was 
to be in August 2016. 

 SANBAG’s Construction Manager will perform all public outreach through the remainder 
of construction. 

Deliverables 

 Monthly Progress Reports 

 Monthly Invoices 

 Attendance at Weekly Construction Meetings 

 Review of Weekly Construction Meeting Minutes 

Task 1.2 Responses to RFIs 
HDR will continue to provide responses to RFIs to support the completion of Project 
construction. 

Assumptions 

 Through mid-March 2015, HDR has responded to 197 RFIs. HDR will respond to up to 
an additional 250 RFIs. 

Deliverables 

 Responses to RFIs 

Task 1.3 Construction Submittal Reviews 
HDR will continue to provide reviews of the construction Submittals to support completion of 
Project construction. 

Assumptions 

 Construction will be completed in December 2016. 

 Through mid-March 2015, HDR has reviewed 285 Submittals. HDR will review up to an 
additional 200 Submittals. 
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Deliverables 

 Submittal Review Comments 

Task 1.4 Construction Change Order Support 
HDR will support SANBAG by providing technical support to the construction management team 
in their efforts to evaluate the validity of quantities presented in construction Change Order 
Requests as needed. 

Assumptions 

 Construction will be completed in December 2016. 

 HDR will provide support for up to 20 Change Order Requests. 

Deliverables 

 Construction Change Order Support 

TASK 2 ADDITIONAL WORK DUE TO UTILITY 
COMPANY AND CITY DELAYS 

During construction of the project, several of the utility owners have prompted delays in the 
overall project schedule due to rescheduling their relocation work or through requiring revised 
designs compared to the designs previously approved during development of the IFB 
documents. 

Task 2.1 Utility Companies 
Southern California Edison required changes to the approved pedestal boxes. The project plans 
called for a shared ductbank for SCE and telecom lines in the parking lot near CP Vernon. 
During their reviews of the plans prior to construction, SCE did not make any issue of this. 
During construction, SCE required that these utilities be placed in separate ductbanks. SCE 
delayed the relocation of their poles on G Street, delaying project schedule. Southern California 
Gas delayed their relocation work, protracting the project schedule. 

Based on our experience with the utility companies, we anticipate additional design revisions, 
coordination, and support to SANBAG. 

Assumptions 

 HDR will attend up to 6 meetings with the utility companies, the construction 
management team, and SANBAG. 

 Up to 20 plan sheets will be modified to incorporate utility owner prompted Design 
Revisions. 

Deliverables 

 Review comments on meeting minutes 

 Design Revisions 
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Task 2.2 City of San Bernardino 
Several of the storm drain lines being constructed by the Project will ultimately be maintained by 
the City of San Bernardino. The City of San Bernardino approved the use of gasketed pipe 
joints in these storm drains. During construction, the City changed previous direction and 
required that these joints be constructed with mortar. HDR provided additional support to 
SANBAG due to this decision. 

Based on findings during construction thus far, we anticipate that City-owned utilities will 
continue to be found to be of a different character and location from the City-provided as-built 
drawings used to design the project.  HDR will provide Design Revisions and support to 
SANBAG to address these differences while preserving the functional intent of the original 
design.  

Assumptions 

 HDR will attend up to 6 meetings with the City of San Bernardino staff, the construction 
management team, and SANBAG. 

 Up to 20 plan sheets will be modified to incorporate City-owned utility prompted Design 
Revisions. 

Deliverables 

 Review comments on meeting minutes 

 Design Revisions 

TASK 3 ADDITIONAL RIGHT-OF-WAY AND 
PROPERTY ACQUISITION SUPPORT 

Due to ongoing litigation with property owners following SANBAG’s receipt of Orders for 
Possession, the right-of-way acquisition effort and support was extended by approximately one 
year. This resulted in additional meetings, exhibits, and documentation. 

Task 3.1 Right-of-Way Status Updates 
HDR will continue to coordinate, via email and telephone, with SANBAG, Nossaman and others, 
as necessary, to update the status of the remaining parcels in condemnation and/or going 
through final negotiations, as well as other outstanding right-of-way issues. 

Assumptions 

 This activity in anticipated to be conducted between April 2015 and December 2015. 

Deliverables 

 Bi-monthly right-of-way status report in electronic format (Word or Excel). 

Task 3.2 Condemnation Support 
HDR will continue to provide document support to SANBAG and Nossaman for the Byun, So 
Cal Gas and EDC properties. 
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Assumptions 

 This activity will be conducted between April 2015 and September 2015. 

 Affaitati property condemnation support is not included since this is part of the San 
Bernardino Transit Center Project. 

Deliverables 

 Copies of acquisition files and accompanying documents will be submitted to SANBAG. 

Task 3.2.1 SCG Property Lot Line Adjustment 

At the 90% level of design, the negotiations with So Cal Gas were not yet complete. The 
ultimate requirements of the property owner and agreements concerning the adjacent EDC 
property were not fully developed. With negotiations now complete, scope for the final services 
required to complete this transaction can be defined. The negotiations with So Cal Gas resulted 
in a transfer of property from the EDC parcel to So Cal Gas as partial compensation for the 
property they lost along the railroad right-of-way. The HDR Team will provide revised plats and 
legals for the lot line adjustment at the Southern California Gas Company Property at G Street. 

Assumptions 

 The plats and legals will be created for the final property configuration determined by the 
right-of-way acquisition process underway. 

Deliverables 

 Revised plats and legals 

 Revised exhibit to the SANBAG/SCG agreement if needed 

Task 3.3 Property and Easement Grant Backs 
Following construction of the Project, a number of easements and portions of parcels will be 
deeded back to the City or other parties who will bear the responsibility for future maintenance. 
HDR will support these transfers through attending meetings, coordination with affected parties, 
and documentation of these efforts. 

Until design work and property owner negotiations were completed, it was unclear what the 
exact number and extent of these transfers would be. With design complete, it is now possible 
to define the scope to support these transfers. 

The HDR Team will continue the preparation of the legal descriptions and plat exhibits required 
for the various items required to be granted to others upon completion of various stages of the 
project. HDR will support SANBAG in processing these grant deeds and easements with the 
City of San Bernardino and private property owners. There are approximately fifty-one (51) 
items on the DSBPR project, including, but not limited to, the DeGorter and So Cal Gas Grant 
Deed and Certificate of Compliance documents, the K Street Widening easements and various 
pedestrian crossing gate, sidewalk and utility easements. 

Assumptions 

 This activity will be conducted between April 2015 and December 2016. 
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Deliverables 

 Up to 51 Recorded Grant Deeds and Easements transferred to various entities. 

Task 3.4 Street Vacation Completion and Close-out 
HDR will assist SANBAG in coordinating with the City of San Bernardino to record the City 
Council’s Street Vacation Resolutions and closeout project files. 

Until design work and negotiations with the City were completed, it was unclear how many of 
these resolutions would be required. With design complete, it is now possible to define the 
scope to support the recording of these resolutions. 

Assumptions 

 This activity will be conducted between June 2016 and October 2016. 

Deliverables 

 Recorded City Council Resolutions upon the City’s acceptance of the project 
improvements within the street vacation areas. 

 Closed street vacation files. 

Task 3.5 Shortway Bridge Inspection and Rating 
In order to better understand the infrastructure being purchased from BNSF with SANBAG’s 
acquisition of the Shortway, Metrolink required SANBAG to provide a bridge inspection and 
rating for the existing steel truss bridge over Lytle Creek. 

HDR will provide bridge inspection, rating, and recommendations for strengthening or repair of 
Bridge 0.86 over Lytle Creek on the Shortway Subdivision, which consists of one (1) span with a 
truss superstructure type. 

Assumptions 

 Bridge as-built plans are available.    

 Flagging will be provided by SANBAG and is not included in this scope of work or 
estimate. 

 Access measures to inspect the bridge span, such as ladders, scaffolding, manlifts, or 
under bridge inspection vehicles (UBIV’S), will be paid by SANBAG and are not included 
in this scope of work or estimate.  HDR will make arrangements.   

 Our inspection effort to verify member sizes and structure condition assumes that 
twenty-hours of train-free-time will be provided in the span of two days.   

 Span rating criteria per the Metrolink Design Criteria Manual (DCM) will be utilized.   

 Metrolink will eventually maintain the bridge.  Therefore, HDR will input span rating into 
Metrolink’s Bridge Inspection System and will follow Metrolink’s typical report format.  

 Final Bridge Rating Report will be completed 4 months after formal NTP. 
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Task 3.5.1 Quality Assurance and Quality Control 

An approved quality assurance and quality control (QA/QC) process will be used to monitor that 
this deliverable is produced to the appropriate standard of care in terms of correctness and 
appropriateness of the information contained in each deliverable item.   

3.5.1.1 QA/QC REVIEW – BRIDGE INSPECTION MEMO 
The bridge inspection memo will receive a Quality Control review in accordance with HDR’s 
standard railroad procedures, including the field notes, any measurements, and field photos.   

3.5.1.2 QA/QC REVIEW – BRIDGE RATING MEMO 
The bridge rating memo will receive a Quality Control review in accordance with HDR’s 
standard railroad procedures, including assumptions and the rating calculations.   

Assumptions 

 None 

Deliverables 

 Quality Plan if requested 

 QA/QC certification will be included upon request. 

Task 3.5.2 Preliminary Information Gathering, Permits and Pre-Inspection Plan 

HDR will obtain and review available as-built plans and inspection reports for Bridge 0.86 and 
determine specific structure information on member sizes needed to be gathered or verified as 
part of the inspection effort.  A draft inspection plan noting information needed to be verified in 
the field and what measurements are needed will be prepared.   

Once the preliminary information is gathered and the draft inspection plan is prepared, a 
coordination meeting will be conducted with SANBAG personnel to finalize and coordinate the 
field work and its detailed schedule.  Specifically: 

 Each span will have its information and measurement verification requirements noted. 

 Requirements for any traffic control and on-track safety will be provided to SANBAG 
personnel so advance arrangements can be made to maximize the effectiveness of the 
inspection crew and availability of SANBAG to assist. 

The following information will be gathered during this time frame: 

 Verify with SANBAG which demand train consists will be used to determine the highest 
rating demand from a passenger train or freight train, as applicable.  Metrolink demand 
consists will be used if no specific train consists are provided.   

 Operating speed of the train consists 

 Track profile and alignment information (grade, curvature, super-elevation, etc.). 

 Type of Bridge Deck (Open Deck or Ballasted Deck). 

 Structural member types/sizes and framing plan of bridge structure per as-built plans 
and/or onsite inspection of bridge. 

 Existing structural member condition per inspection reports to be verified by the onsite 
inspection of the bridge (Task 4.0). 
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 Historical documentation concerning strengthening or rehabilitation to the existing 
bridge. 

 Any additional information that may be deemed as necessary to the accurate 
determination of the rating capacity. 

If required, Right of Entry permits for BNSF and the Flood Control District will be obtained prior 
to the inspection effort. 

In addition, the rating results format, communication, review process and task schedule will be 
agreed upon. During this meeting day, we’ve assumed that personnel not currently trained and 
certified in Metrolink’s On-Track Safety program will receive this training.  HDR personnel 
performing the bridge inspections will be certified on HDR’s On Track Safety and Bridge 
Inspection Safety Training Programs. 

Assumptions 

 Will contact BNSF Archives for any missing span information as necessary; however, 
the inspection effort includes field-verification measurements for rating purposes. 

 SANBAG will provide copies of as-built plans and detailed inspection reports for the 
bridge when providing the Notice to Proceed.  This effort assumes as-built plans are 
available.   

Deliverables 

 Listing of measurement and critical items to be field verified for each span 

 Listing of Inspection Support requirements 

 Draft rating format 

 Detailed inspection schedule 

 Summary minutes of meeting 

Task 3.5.3 Bridge Inspection and Summary Inspection Memo  

A two-person HDR Inspection Team will be used to perform the following: 

 Measure overall bridge length, individual span length and individual member sizes and 
dimensions to confirm as-built plan dimensions. 

 Visually inspect main load carrying members for cracks, distortions, corrosion, etc. that 
would affect the carrying capacity.  

 Observe the structure and track for overall alignment, vertical & horizontal, noting 
problems 

Field inspections will follow the railroad bridge inspection recommendations in AREMA’s 2008 
Handbook for Railway Bridge Inspection, specific recommendations that are included in the 
AREMA Manual for Rating Inspection and Metrolink’s policy, except detailed inspections will not 
be performed.  HDR Inspectors will verify: 

 If actual sections conform to drawings. 

 Since as-built drawings are available, field measurements will only be taken to verify 
member sizes.     
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 Additions to the dead load – changed deck, track section. 

 Position of the track to the spans and substructure including super-elevation if on a 
curve. 

 Loss of metal due to corrosion or wear. 

 Cracks, loose tension members, loose bolts, damaged parts. 

 Condition of braces to compression members or flanges. 

 Gusset and splice plates. 

 Condition of points of bearing. 

 Floor beam and stringer connections. 

 Cover plate strengthening to truss stringers or floorbeams. 

 Concrete cracks in flexure and shear zones. 

When possible, structural members and their reaction to trains moving over the bridge will be 
observed. 

HDR will coordinate the inspection schedule with SANBAG.   

Assumptions 

 SANBAG will provide track protection per the FRA’s Track Worker Protection rules. 

 SANBAG will provide ladders, manlifts, UBIV’s and other access equipment to facilitate 
inspection/member verification.   

 Spot-check measurements of overall bridge, span length, and member size will be taken 
to confirm as-built plan dimensions. 

 The inspection effort to verify member sizes and structure condition assumes that twenty 
hours of train free time will be provided in the span of two days.   

Deliverables 

 Summary memo “Inspection Report” documenting field conditions and measurements 
taken.  The report will be provided for inclusion in Metrolink’s Bridge Inspection System 
and will be summarized and included as an Appendix in the final rating report.   

Task 3.5.4 Bridge Rating and Summary Rating Memo 

HDR will conduct a rating analysis for the bridge in accordance with Metrolink Design Criteria 
Manual, Chapter 11.0, and the AREMA Manual.  If steel yield stress is not available from the 
plans, AREMA and historical references will be used to determine a reasonable assumed value. 

Prepare a memo-style report that summarizes basic inspection findings, any recommended 
repair procedures, and rating results in accordance with the Metrolink Design Criteria Manual. 

As field information is received from the bridge inspection, HDR will conduct the rating analysis. 

A memo report, documenting the inspection results and rating analysis will be provided for the 
structure.  Calculations and actual field notes will be attached as appendixes. 

QA/QC documentation will be kept on file and will be available to SANBAG upon request. 
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The information required to update Metrolink’s records will be noted to ease the data entry 
process: 

 MP Location and Subdivision as identifier. 

 Date calculated. 

 Method used. 

 Who performed the calculations. 

 Normal Rating and limiting component. 

 Maximum Rating and limiting component 

The detailed rating effort assumes the following: steel bridge member analyses will be 
performed utilizing customized MathCAD spreadsheets developed by HDR to determine normal, 
maximum, and fatigue ratings (if applicable).  In addition, structural member properties based on 
inspection documentation may be determined with the software ShapeBuilder or MicroStation/ 
Autocad to model built-up steel sections.  Similar to timber bridge spans, Visual Analysis or 
LARSA may also be utilized to model complex loading scenarios on individual steel members. 

HDR will first provide a draft rating report and associated calculations for review and acceptance 
by SANBAG.  A one week period has been provided for SANBAG’s review process.  HDR will 
resolve any discrepancies with SANBAG and then finalize the report. 

Assumptions 

 Bridge 0.86 

 Rate the thru truss span taking condition into account.  Assume as-built plans are not 
available. 

 Rate eleven primary truss members. 

 Rate two stringers. 

 Rate two floorbeams. 

 Open deck ties, if present, are assumed to not need to be rated, but will be evaluated in 
the field to verify that their condition does not warrant rating.   

 Member splices are assumed to not need to be rated, but will be evaluated in the field to 
verify that their condition does not warrant rating.   

 Gusset Plates are assumed to not need to be rated, but will be evaluated in the field to 
verify that their condition does not warrant rating.   

 A fatigue rating will not be completed per Metrolink policy, as the line is assumed to 
carry less than a projected 5 MGT in 2020.   

Deliverables 

HDR will provide a draft and final inspection and rating report for the bridge per Metrolink’s 
Design Criteria Manual, Bridge Safety Policy and the AREMA Manual.  The memo report for the 
bridge will contain the following: 

 Summary of Inspection results from previous memo. 

 Summary of rating process, Rating Summary and Rating Table 

Attachment  A.1
9.b

Packet Pg. 118

A
tt

ac
h

m
en

t:
 C

10
07

9-
09

_S
co

p
e 

o
f 

S
er

vi
ce

s_
A

tt
ac

h
m

en
t 

A
.1

  (
20

39
 :

 A
m

en
d

m
en

t 
9 

to
 C

o
n

tr
ac

t 
N

o
. C

10
07

9 
w

it
h

 H
D

R
 E

n
g

in
ee

ri
n

g
, I

n
c.

)



 
SANBAG | DSBPRP Amendment 9  
Scope of Services 
  

 

May 2015  Page 14 

o Calculations in Appendix with inputs and outputs provided for programs used. 

 Summary of Recommendations and repair/strengthening costs 

Task 3.6 Additional Byun Property Design and Coordination 
During construction of the project, HDR was asked to provide additional support for the on-going 
litigation with this property owner. This included a number of tasks to prepare for depositions.  

Several alternative driveway layouts and expansions were considered as well as wall/fence 
configurations, electrical revisions, and canopy re-installation. Field meetings were attended to 
help the property owner understand the impacts to his property. HDR provided information 
concerning the reasons for the current design and the design requirements that would have to 
be met in any revisions. Ultimately one of the alternative driveway configurations was presented 
to the City of San Bernardino for their input. Based on the current negotiations with the property 
owner, it is anticipated that this option will need to be developed and packaged as a Design 
Revision to the contractor. 

Additional exhibits were prepared to help the property owner understand the impacts of the 
temporary and permanent easements on his operations, and to help understand the final state 
of his property following completion of construction. 

Assumptions 

 HDR will attend up to 2 meetings to support the negotiations with this property owner. 

 HDR will prepare one revised driveway Design Revision. 

 HDR will prepare up to 8 exhibits to support the negotiations with this property owner. 

 HDR will prepare one electrical Design Revision. 

 HDR will prepare one canopy installation Design Revision. 

 HDR will prepare one wall/fence configuration Design Revision. 

Deliverables 

 Exhibits 

 Design Revision sheets 

TASK 4 GREENHOUSE GAS ANALYSIS UPDATE 
SANBAG certified a Revised EA/Final EIR for the Downtown San Bernardino Passenger Rail 
Project (DSBPRP) (SCH# 2011051024) in September of 2012.  The Revised EA/Final EIR 
includes estimates for emissions of greenhouse gases (GHG) both with and without the Project. 
The original GHG estimates performed for the Revised EA/Final EIR considered ridership from 
the E Street Parking lot, but not any other modal interconnections that could contribute to the 
Project’s ridership and corresponding reductions in vehicle miles traveled (VMT).  

SANBAG intends to apply funding from the Low Carbon Transit Operations Program to the 
operation of this project. SANBAG has requested that the HDR Team update the GHG emission 
estimates for DSBPRP by considering other sources of contributing ridership. These other 
modal sources may include, but are not limited to, the San Bernardino Transit Center (SBTC) 
and reverse commuters. SANBAG requires the preparation of updated ridership assumptions 
and GHG calculations prior to April 1, 2015 to support its planned budget expenditures for 
DSBPRP construction during the 2015-16 fiscal years. 
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Task 4.1 Update Ridership Estimates  
The HDR Team will review previous traffic and air quality/GHG modeling and previous 
assumptions for ridership. The HDR Team will use its experience and judgment to assign trips 
from vehicles to transit to account for the overall system efficiency that may be recognized in the 
horizon year once all of the transit improvements are complete, in place and operating. The 
HDR Team may utilize original travel demand model estimates and/or off-model techniques to 
derive additional transit ridership estimates and corresponding reductions in vehicles and 
vehicle miles traveled (VMT) generated based on one or combination of the following sources:  

 San Bernardino Transit Center (SBTC), or Omnitrans Bus Facility 

 The operation of the sbX Bus Rapid Transit (we will obtain ridership data from Omnitrans 
and use projection factors) 

 Vehicles eliminated by reverse commute 

 Vehicles eliminated by the Ridership estimates on Redlands Passenger Rail Project 
(RPRP) 

 Vehicles eliminated from Use of Rail by Traffic originally going to Loma Linda Medical 
Center 

 Other potential vehicle trips reduced by the project attributable to other sources 

Assumptions 

 CONSULTANT will produce tables outlining estimates of trips reduced for each of the 
sources above (or only those feasible). 

 Original trip generation and ridership sources, estimates, methodologies, and 
assumptions from certified environmental documentation or the Regional Transportation 
Plan will be leveraged whenever feasible. 

 No new modeling or revalidation of existing ridership models is proposed. 

Deliverables 

 Tabular outputs of ridership estimates. 

Task 4.2 Complete Greenhouse Gases Modelling Update  
The HDR Team will prepare a GHG analysis following the California Air Resources Board’s 
(ARB) Greenhouse Gas Quantification Methodology for the CalSTA’s TRICP Guidance. The 
HDR Team will quantify GHG emissions impacts associated with implementation of the 
DSBPRP. Emissions will be estimated consistent with the ARB’s 2015 TRICP Guidance using 
emission factor data obtained from the U.S. Environmental Protection Agency (EPA) and ARB’s 
EMFAC2011 model. The HDR Team will provide the analytical results to SANBAG in tabular 
format and no written memorandum is proposed. The results of the GHG analysis will be 
provided consistent with reporting requirements for the TRICP, and will include the following: 

 GHG reductions for Yr1 (2017), YrF (2037), and over the project lifetime 

 Total project GHG emission reductions per funds requested 
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Assumptions 

 Up to three scenarios will be modeled. One modeled scenario will include reductions 
associated with GHG efficiencies (via State mandates) for the 2037 scenario. 

 No report write-up is proposed beyond the provision of a tabular summary. 

 Operational assumptions (e.g. train fleet, engine types, etc.) applied for previously 
certified environmental documents will be leverage wherever possible. 

Deliverables 

 GHG Emission Estimates (Tables Only) 

 Supporting spreadsheets 

Task 4.3 Management and Meetings 
HDR will manage and expedite work flow to facilitate a turnaround of the raw calculations and 
tabular outputs within 2 weeks from NTP. HDR will also facilitate the acquisition of needed data 
inputs (e.g. train operations) to facilitate the GHG modeling. 

Assumptions 

 All meetings will be facilitated by conference call.  

Deliverables 

 Meeting agenda and minutes for up to 3 meetings 

TASK 5 REDESIGN FOR THE BENEFIT OF THE 
CONTRACTOR 

To expedite construction and help keep the project on schedule, HDR was asked to revise 
several features of the project to use more readily available-to-the-contractor materials and to 
better suit the contractor’s desired construction methods and means. 

(Note: All associated costs from this section will be requested for reimbursement from the 
construction contractor.) 

Task 5.1 Storm Drain Design Revisions to Change Arched Pipe 
to Elliptical Pipe 

Due to minimal clearance between existing and proposed utilities, arch pipe was specified for 
portions of the storm drain system in 3rd Street. The contractor was not able to find arch pipe 
available on the west coast. In order to prevent delays in procurement of materials and keep 
construction moving, SANBAG directed HDR to revise design to allow use of elliptical pipe. 

Assumptions 

 None 

Deliverables 

 Design Revision sheets 
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Task 5.2 Railroad Tie Specification Revision and Review to 
Provide a More Accessible Tie 

The contractor made a request to use ties that do not meet the Metrolink specifications and that 
are significantly cheaper than ties meeting the Metrolink specifications. Additional review time 
and coordination meetings with the tie manufacturer, Metrolink, and the contractor were 
required to guide SANBAG through this issue to enable them to make an informed decision 
concerning tie selection. 

Assumptions 

 HDR will attend up to 3 meetings with the tie manufacturer, SANBAG, Metrolink, the 
contractor, and/or the construction management team 

 HDR will provide input on the potential advantages and/or disadvantages of the 
suggested ties. 

Deliverables 

 Meeting notes 

Task 5.3 K Street Sewer Revisions to Facilitate Construction 
Means and Methods 

At the request of the contractor, HDR provided additional direction and drawings to the 
contractor to dictate construction methods for installation of the sewer laterals connecting to the 
properties affected by the Project along K Street. 

Assumptions 

 HDR will provide sewer lateral profiles for connections to the affected properties along K 
Street 

Deliverables 

 Sewer Lateral profiles 

Task 5.4 SBTC Platform Revisions 
Platform A at the SBTC originally included a 3’ turndown edge to allow construction of the SBTC 
project after construction of this project’s platform without undermining the platform. Due to 
revised scheduling between the projects, the plans were revised to remove the platform 
“turndown” for easier construction and reduced concrete quantities. 

Assumptions 

 Up to 2 plan sheets will be revised 

Deliverables 

 Design Revision plan sheets 
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TASK 6 ADDITIONAL PERMITTING SUPPORT 
During construction, several of the agencies providing permitting for the project, and in particular 
the City of San Bernardino, required additional meetings, documentation, and justification before 
allowing construction to proceed. Some also required changes to the previously approved 
designs. 

Task 6.1 Support of Additional Permitting with the City of San 
Bernardino 

Task 6.1.1 Retaining Wall 5 

The retaining wall plans were reviewed by a 3rd party for the City of San Bernardino and 
approved prior to bid. When the contractor went to the City to obtain permits, the City required 
additional documentation and reviews to be performed. HDR supplied the required 
documentation and helped coordinate this process. 

During construction of the wall, the City inspector required that SANBAG’s geotechnical 
representative investigate “cracks” in the foundation of the building adjacent to Retaining Wall 5. 
HDR provided this service and the required documentation. 

Assumptions 

 None 

Deliverables 

 Meeting notes 

 Supplemental Geotechnical Memorandum 

 Design Revision plan sheets 

Task 6.1.2 K Street Water Line 

The City of San Bernardino and the City of San Bernardino Water Department required 
additional design features to be implemented in the construction of the water service 
connections to the properties adjacent to the work on K Street including the use of ductile iron 
pipe at the sewer/storm drain crossings and concrete slurry backfill over portion of the laterals. 
HDR prepared revisions to the Project plans to incorporate these requested changes. 

Assumptions 

 None 

Deliverables 

 Design Revision plan sheets 

 Water line schematic for the City Water Department 

Task 6.2 Rialto and I Street Truck Traffic 
During design, it was intended that truck traffic turning movements onto I Street from Rialto Ave 
and from I Street onto Rialto Avenue would be prohibited. During construction, the City 
requested SANBAG re-evaluate the possibility of allowing truck traffic to make these 
movements. HDR continues to provide support to demonstrate the safety issues with this 
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revised plan and to provide additional safety measures to keep truck traffic off the stretch of I 
Street north of Rialto Ave. 

Activities 

 Perform a feasibility assessment and preliminary construction estimate of the traffic 
signals to allow truck traffic through the intersection 

 Examine the construction and cost impacts of railroad preemption 

 HDR will work with the City and SANBAG to facilitate a change the Condition of 
Approval for truck routes with Yellow Freight Facility. 

Assumptions 

 The City will provide an amendment to the Condition of Approval for truck routes with 
Yellow Freight Facility 

 The City will provide the HDR Team with preferred signage and locations at the 
intersection of 2nd Street and I Street to prohibit truck traffic down I Street. 

Deliverables 

 Design Revisions 

Task 6.3 FCC Clearances for PTC and Regulated Facilities 
SANBAG obtained a joint environmental assessment and environmental impact report (EA/EIR) 
for the Downtown San Bernardino Passenger Rail Project (project). The Federal Transit 
Administration (FTA), Region 9, issued a finding of no significant impact (FONSI) in accordance 
with the National Environmental Policy Act (NEPA) in 2012. Project construction started in early 
2014 and remains in progress.  

As part of the project, SANBAG will be constructing new communication facilities in support of 
positive train control (PTC).  The Federal Communications Commission (FCC) is authorized 
under the Communications Act of 1934, as amended, to require applicants who are planning to 
construct new antenna support structures (FCC Form 620) to prepare and submit a FCC Form 
620 or 621. The completion of the FCC forms requires the completion of a supporting National 
Environmental Policy Act (NEPA) checklist and coordination with the State Historic Preservation 
Office (SHPO) before any construction or other installation activities may begin.  

Due to uncertainties relating to the location and type of communication facilities required, 
insufficient detail was included in the EA/FONSI approved in 2012. Additionally, this component 
of the project was not included in FTA’s Section 106 consultation with the State Historic 
Preservation Officer as it relates to their proximity to historic properties listed on the National 
Register of Historic Places. The scope of work described herein will facilitate the completion of 
the required FCC forms, NEPA checklist, and support Section 106 documentation to comply the 
FCC’s requirements.  

Task 6.3.1 Form 620 (New Towers) 

HDR will complete the FCC Form 620 for the project communication facilities.   As part of this 
task, HDR will define the communication facilities subject to FCC approval and delineate the 
area of construction.  
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Assumptions 

 Project will require the completion of a single Form 620. 

 Communication-related improvements will be contained with the area of potential effect 
(APE) defined for the project in 2012 EA.  

Deliverables 

 Draft and Final Form 620 (2 hardcopies; 1 PDF) 

Task 6.3.2 Environmental Assessment Checklist 

HDR will assess the proposed tower against FCC’s environmental criteria for preparation of an 
EA pursuant to NEPA.  The assessment will be based on the desktop review of readily available 
data described above, including information contained in the 2012 EA.  In addition, HDR will 
assess whether any other environmental permitting requirements may be necessary. The FCC 
requires an EA for towers that meet one or more criteria, including: 

 Facilities located in an officially designated wilderness area, wildlife preserve area, or 
floodplain. 

 Facilities physically or visually affecting a property listed or eligible for listing on the 
National Register of Historic Places. 

 Facilities that may affect Indian religious sites. 

 Facilities that may affect threatened or endangered species or critical habitats. 

 Facilities whose construction requires significant change in surface features (e.g., 
wetland fill, deforestation, water diversion). 

 Facilities equipped with high intensity white lights located in residential neighborhoods. 

 Facilities causing human exposure to excess RF radiation. 

 Facilities taller than 450 feet above ground level. 

 Facilities that may have a significant environmental impact as determined by the FCC 
(typically in response to tribal, agency, or public petition). 

The checklist assessment will be supported by a site visit and in-field data collection, if 
necessary. 

Assumptions 

 An EA document will not be required based on the findings of the NEPA checklist.   

Deliverables 

 Draft and Final NEPA Checklist (2 hardcopies; 1 PDF) 

Task 6.3.3 Document Section 106 NHPA Compliance 

HDR will request an update to the records search conducted by the South Coast Information 
Center (SCIC) in support of the 2012 EA.  Based on the findings of the records search, HDR will 
conduct a thorough pedestrian survey for up to 5 acres. The pedestrian survey will be consistent 
with the Secretary of the Interior’s (SOI) Standards and Guidelines for Archaeology and Historic 
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Preservation (48FR 44716, September 29, 1983) with the intent to locate and record all cultural 
resources.  

The findings of the records search and field survey will be documented in a letter report that 
satisfies 36 CFR Part 800 guidelines/standards. The report will determine and summarize the 
types, number, location and condition, and distribution of existing cultural resources within the 
area of potential effect (APE). New cultural resources properties and previously recorded 
cultural resources will be recorded, or updated, on the appropriate Department of Parks and 
Recreation (DPR) Site Forms and then submitted to the SCIC.  

Pursuant to section 106 and its implementing regulations at 36 CFR Part 800, the HDR will 
prepare the documentation necessary for submittal. These documents include: 

 Initial Consultation Letter – Project information, contact information, description of 
undertaking, project map, and APE. 

 Native American Consultation Letters – Correspondence to and from tribal groups 
identified by the NAHC. 

 Cultural Letter Report – Identification of historic properties, potential eligibility of historic 
resources, Determinations of Eligibility (DOEs) previously conducted. 

 Finding of Effect (FOE) 

Assumptions 

 If finding is Adverse Affect, further consultation will be required to resolve adverse 
affects if SHPO concurs with the finding of adverse affects. Further consultation is not 
covered under this SOW.  

 Assumes no Native American consultation beyond initial tribal contact to provide notice 
of the project. No Traditional Cultural Properties (TCP) assessment is included. 

 No Section 106/NEPA level Phase II cultural resource assessments/evaluations are 
included. 

Deliverables 

 Draft and Final Cultural Resources Letter Report (2 hardcopies; 1 PDF) 

 Draft and Final APE Map (1 PDF) 

 Up to four consultation letters to SHPO, NAHC, and Native American tribes (1 PDF 
each) 

Task 6.3.4 Project Coordination and Meetings 

HDR will assist SANBAG with the development of a schedule to secure and monitor the 
appropriate environmental and NEPA approvals in order to ensure timely construction.  HDR 
staff will also participate on SANBAG calls with FCC and/or SHPO, as appropriate, and will 
attend meetings upon request. 

Assumptions 

 HDR assumes that meetings with FCC, if required, would be facilitated by conference 
call.  
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Deliverables 

 Meeting agenda and minutes 

Task 6.4 Stormwater Support 
At the time of development of the DSDC scope and fee, the details of the final stormwater 
agreements were not clearly understood. Negotiations between the City of San Bernardino, 
adjacent landowners, and SANBAG took longer than originally anticipated. At that time, it was 
decided to postpone finalizing the scope of services required to complete this task to avoid 
delays to approval of the previous DSDC scope amendment and to allow project progress to 
proceed while the details of the Stormwater agreements were negotiated between the various 
parties involved. 

The purpose of this Scope of Services is for HDR to provide additional design support to fulfill 
the requirements of the WQMP, including the development of the final BMP Maintenance 
Agreement.  

Task 6.4.1 Support for Development/Coordination of BMP Maintenance Agreement 

One of the requirements of the project’s WQMP is the completion of a final BMP Maintenance 
Agreement. The WQMP was previously conditionally approved pending the completion of this 
agreement. 

HDR will support SANBAG in the development and coordination of the approval of the BMP 
Maintenance Agreement as it relates to the previously approved Water Quality Management 
Plan. This effort is required to complete the Water Quality Management Plan (WQMP) which 
was previously conditionally approved. 

Activities 

 HDR Team will support SANBAG to process the required BMP Maintenance Agreement 
(AKA WQMP Transfer, Access and Maintenance Agreement). 

 HDR Team will coordinate preparation of the required plats and legals by a Professional 
Land Surveyor. The legal plats, required for the agreement, will reflect the entity that will 
accept liability of maintenance and operation for the life of the project. This will include a 
list of affected APNs where the BMPs are located. 

 HDR Team will coordinate preparation of related BMP layout exhibits which are part of 
the agreement. 

 HDR Right-of-Way group will also provide related property and record support during 
any property transfers. 

 HDR Team will also coordinate recording of the approved agreement with the San 
Bernardino Recorder’s Office. 

 Afterwards, HDR Team will coordinate to include the approved and recorded agreement 
in the WQMP. This also includes updating the Statement of Certification as required. 
The Updated WQMP will be processed with the City of San Bernardino. 

Assumptions 

 SANBAG was grandfathered to adhere to the Model WQMP Guidance, dated May 1, 
2012 for DSBPRP and is therefore not required to comply with the current WQMP 
requirements.  
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 This includes coordination with the approved WQMP. 

 This includes coordination effort of related items with SBTC.  

 This includes coordination effort with the approved Water Quality Management Plan 
(WQMP) for SBTC. The SBTC WQMP was previously conditionally approved.  

 The SBTC will require its own BMP Maintenance Agreement and related effort to 
coordinate and approve said Agreement will be done under a separate scope of 
services.  

 This assumes SANBAG has not expended any effort to coordinate the BMP 
Maintenance Agreement since the DSBPRP WQMP was conditionally approved.  

 The Agreement will be coordinated with the applicable predecessor and successor 
milestones from the project schedule.   

Deliverables 

 Prepare Draft updated WQMP by including the approved BMP Maintenance Agreement.  

 Submit two hardcopies and/or electronic copy of the Draft Updated WQMP to SANBAG 
for review and concurrence. 

 Once SANBAG provides comments, prepare Final Updated WQMP. 

 Submit two hardcopies and/or electronic copy of the Final Updated WQMP to SANBAG 
for review and concurrence. 

 Provide one hardcopy of the approved and updated WQMP to SANBAG for their 
records. The hardcopy will include a CD that contains the WQMP in pdf and Word 
format. 

Task 6.4.2 “WQMP” Plat Exhibits and Legal Descriptions 

The HDR Team will prepare Plat Exhibits and Legal Descriptions for six specifically designated 
“WQMP” areas as defined by the project engineer. These areas vary in size and complexity and 
will vary in size of documents. 

Assumptions 

 2 Small WQMP Areas 

 2 Medium WQMP Areas 

 2 Large WQMP Areas 

Deliverables 

 Plat Exhibits and Legal Descriptions 

TASK 7 POST CONSTRUCTION SERVICES 
Task 7.1 As-Built Drawings 
Project stakeholder requests between 90% and final bid documents resulted in a significant 
increase in the number of plan sheets required for the project. The increased quantity of plan 
sheets will require additional work for preparation of as-built drawings not accounted for in the 
original scope prepared for as-built drawings at the time of the 90% plans. 
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Task 7.1.1 As-Built Drawings to SANBAG 

As-built drawings for the DSBPRP will be provided to SANBAG for their records. 

Assumptions 

 Electronic files will be provided in PDF and native formats. 

Deliverables 

 Final As-Built Drawings (1 hard copy and 1 electronic copy) 

Task 7.1.2 As-Built Drawings to City of San Bernardino 

As-built drawings for the City-signed plan sheets will be provided to the City for their records. 

Assumptions 

 Only plans originally signed by the City of San Bernardino will be provided. 

 The plan sheets will not be reformatted to comply with City CADD/drafting standards that 
may have changed since their original issuance. 

 Electronic files will be provided in PDF format. 

Deliverables 

 Final As-Built Drawings (1 hard copy and 1 electronic copy) 

Task 7.1.3 As-Built Drawings to Metrolink 

Metrolink may request as-built drawings for the portions of the project which are directly related 
to their operations. At SANBAG’s request, HDR will provide them with these relevant plans. 

Assumptions 

 Only plans directly related to Metrolink operations and maintenance will be provided. 

 The plan sheets will not be reformatted to comply with CADD/drafting standards that 
may have changed since their original issuance. 

 Electronic files will be provided in PDF and native formats 

Deliverables 

 Final As-Built Drawings (1 hard copy and 1 electronic copy) 

Task 7.2 Post-Construction Aerial Maps, Track Charts, and PTC 
Database 

Metrolink is in the process of developing their PTC database. In support of this effort, they have 
requested that post-construction aerial maps and track charts be updated. Preliminary updates 
to the track charts and corridor maps were previously completed during the early phases of 
construction in order to facilitate the development of their PTC database. Metrolink has now 
requested that SANBAG provide post-construction track charts, aerial maps, and corridor maps 
to reflect PTC infrastructure updates implemented during construction of the DSBPRP. 

The HDR Team will provide PTC Support Services for Downtown San Bernardino Passenger 
Rail Project and the Short Way Subdivision. This work includes supplemental survey to verify 
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design and as-built drawings and preparing PTC documents to meet Metrolink’s engineering 
standards and requirements. 

Task 7.2.1 Preparation of Metrolink PTC Documents 

Activities 

 Meet with Metrolink E&C staff to go over changes of existing assets and addition of new 
assets. 

 Update Track Charts and Composite Maps to include the addition of the one mile 
Downtown San Bernardino Track Segment and Short Way Subdivision. 

Deliverables 

 4 Track Chart Drawings, 2 for Downtown San Bernardino and 2 for Short Way 
Subdivision 

 8 Composite Maps, 4 for Downtown San Bernardino and 4 for Short Way Subdivision 

 Updated Track and Signal Assets Spreadsheets 

Task 7.2.2 Update PTC Database and Train Simulation Module 

 Update PTC Data Model to include all track and signal changes 

 Coordinate with BNSF to obtain information for the Short Way Subdivision 

 Coordinate with the signal designer to obtain wayside interface unit (WIU) and hash-
based message authentication code (HMAC) key data 

Deliverables 

 Track and Signal Model Database 

 PTC data model ready for Subdiv file conversion 

 Configuration Management Documentation for the changes 

Task 7.3 Post-Construction Record of Survey and 
Monumentation 

Task 7.3.1 Post-Construction Final Monuments 

To provide a clear record the SANBAG’s right-of-way following the property acquisition required 
by the project, HDR will set final right-of-way (R/W) survey monuments at key points of the final 
DRPRP footprint as represented on the survey control and R/W drawings. These key points will 
be at crossing points of streets and major points of geometry change. This monumentation will 
allow for simplified right-of-way boundary recovery. 

Assumptions 

 Approximately 50 total survey monuments will be set. 

 Approximately six 6”x6” survey control monuments will be set inside SANBAG’s right-of-
way.  

 The timing of setting the monuments will be tied to the phasing of construction as 
required. 
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Deliverables 

 Set survey monuments. 

Task 7.3.2 Post-Construction Record of Survey (RS) 

HDR will prepare, submit, and file a RS with the County of San Bernardino of the set final right-
of-way (R/W) survey monuments at key points of the final DRPRP footprint as represented on 
the survey control and R/W drawings. These key points will be at crossing points of streets and 
major points of geometry change. The HDR Team will relate the previously prepared and 
recorded RS No. 11-0112 dated 09/18/2013 that established original AT & SF R/W acquired by 
SANBAG that was the basis of this DRPRP project footprint. 

HDR will also prepare an RS of the Shortway property recently acquired by SANBAG based 
upon a recent ALTA boundary survey of this property. This will provide a public record in 
accordance with section 8762 of the State of California Professional Land Surveyors Act 
whereas lines and monuments that have not been shown on any public record. The RS will 
memorialize historic subdivision maps, street right-of-ways and un-surveyed deeds and can be 
the basis of a procedure of survey for any future re-subdivision mapping of the site. The 
estimated fee includes a filing and review fees with the San Bernardino County Surveyor as the 
RS that will be submitted as part of this task order. Actual fees will differ. 

Assumptions 

 Approximately 50 survey monuments will be included in the RS. 

 A maximum of twelve monuments will be set at strategic locations for the 
Shortway RS. 

Deliverables 

 Post construction RS (DSBPRP) 

 Post construction RS (Shortway) 

Task 7.3.3 Record of Survey (RS) Fees 

This sub-task is intended to be a description only for County of San Bernardino Surveyor map 
checking review fees. These additional fees were the result of a change in County procedures 
and accounting practices that came about after the original scope and fee for both the SANBAG 
DRPRP and the RPRP projects in 2010. These are additional fees associated with both RS No. 
11-0112 dated 09/18/2013 and RS No. 11-0077 dated 03/07/2012. 

Assumptions 

 None 

Deliverables 

 None 

Task 7.4 Commissioning Agent Tasks 
The purpose of the commissioning process is to verify that system performance meets 
operational requirements in accordance with the design intent, contract documents, and project 
specifications.  The process establishes procedures to document the installation, start-up, 
operation, and function of the systems and verify the quality of documentation. 

Attachment  A.1
9.b

Packet Pg. 131

A
tt

ac
h

m
en

t:
 C

10
07

9-
09

_S
co

p
e 

o
f 

S
er

vi
ce

s_
A

tt
ac

h
m

en
t 

A
.1

  (
20

39
 :

 A
m

en
d

m
en

t 
9 

to
 C

o
n

tr
ac

t 
N

o
. C

10
07

9 
w

it
h

 H
D

R
 E

n
g

in
ee

ri
n

g
, I

n
c.

)



 
SANBAG | DSBPRP Amendment 9  
Scope of Services 
  

 

May 2015  Page 27 

Activities 

 Provide and establish a process and procedure to verify the installation and operation of 
the installed components and systems 

 Provide a process for validation of the system and component operation for the 
comparison to the Owner’s project requirement, basis of design, and specifications 

 Provide and establish a process to evaluate and analyze the collective performance of 
various building systems, identify conflicts between them, and propose solutions 

 Provide direction for participating in the commissioning process during construction, 
particularly providing resolution of issues and providing details that cannot be, or were 
not, fully developed during design.  Such items include scheduling, participation of 
various parties, and coordination during the commissioning process including  
Commissioning Documentation phase of systems to be commissioned 

Assumptions 

 LEED is not required. 

 Street lighting is not required. 

 Contractor will be present during commissioning. 

 1 Kickoff Meeting 

 2  Coordination Meeting 

 4 Site Visits for Functional Testing (Crewhouse Systems and Platforms) 

 4 Site Visits for Functional Testing (Pedestrian Overpass and Platforms) 

Deliverables  

 Crew House Commissioning Process Meeting Notes and Final Report including: 

o Security Door Access Commissioning Report 

o HVAC including Associated Controls Report 

o Domestic Hot Water 

o Irrigation Controls 

o Interior Lighting Controls 

 Pedestrian Overpass Commissioning Process Meeting Notes and Final Report including: 

o Security Door Access 

o HVAC including Associated Controls 

o Interior Lighting Controls 

 Site Lighting Commissioning Process Meeting Notes and Final Report  

 Site Landscape/ Irrigation Commissioning Process Meeting Notes and Final Report 

Task 7.4.1 Variable Message Sign/Public Address (VMS/PA) System 

Review communication and electrical conduits installed to VMS and PA systems at the Santa 
Fe Depot and Transit Center stations. Coordinate with Metrolink for commissioning activities.  
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HDR will be on hand to assist with the startup, testing, and commissioning of the VMS and PA 
system. 

Assumptions 

 Additional time due to unknown conditions, conditions different than shown on existing 
drawings or unforeseen and non-visible field conditions, untimely receipt of information, 
or changes by others will be an additional service on a time and materials basis. Only 
those tasks specifically identified in this scope and fee are assumed to be included. No 
other effort or tasks are assumed or implied. 

 Scope to take a maximum of 5 site visits to cover commissioning activities.  

 HDR will assist the VMS and PA system vendors in the commissioning of their systems.  
Vendor will provide a testing and commissioning procedure for their system.  

 Metrolink will be involved in the commissioning of the VMS/PA systems.  

 System vendor will prepare and provide a testing and commissioning checkout list for 
inclusion into final report. 

Deliverables 

 Written report of tests, observations, and verifications of the conduits and wiring to the 
VMS and PA systems. 

Task 7.4.2 Ticket Vending Machines (TVM) 

Metrolink plans to purchase all new TVMs for their system. The devices have not yet been 
determined. Review communication and electrical conduits installed to TVM at the Santa Fe 
Depot and Transit Center stations. Assist Metrolink’s coordination for commissioning activities. 
HDR will be on hand to assist with Metrolink’s startup, testing, and commissioning of the TVM 
system. 

Assumptions 

 Additional time due to unknown conditions, conditions different than shown on existing 
drawings or unforeseen and non-visible field conditions, untimely receipt of information, 
or changes by others will be an additional service on a time and materials basis. Only 
those tasks specifically identified in this scope and fee are assumed to be included. No 
other effort or tasks are assumed or implied. 

 A maximum of 3 site visits to cover commissioning activities.  

 Construction Manger shall notify HDR at least one week in advance of scheduled 
commissioning activities. Any delays associated with the contractor not being ready for 
commissioning while HDR is on site shall be considered out of scope services. 

 HDR will assist the TVM system vendor in the commissioning of their system. Vendor 
will provide a testing and commissioning procedure for their system. 

 Metrolink will conduct the commissioning of the TVM system, and will provide HDR a 
performance checklist of acceptance. 

 System vendor will prepare and provide a testing and commissioning checkout list for 
inclusion into final report. 

Deliverables 
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 Written report of tests, inspections, observations, and verifications of the conduits and 
wiring to the TVM. 

Task 7.4.3 EV Stations 

Review communication and electrical conduits installed to the EV stations at the Santa Fe 
Depot and Transit Center stations. HDR will be on hand to assist with the startup, testing, and 
commissioning of the EV system. 

Assumptions 

 Additional time due to unknown conditions, conditions different than shown on existing 
drawings or unforeseen and non-visible field conditions, untimely receipt of information, 
or changes by others will be an additional service on a time and materials basis. Only 
those tasks specifically identified in this scope and fee are assumed to be included. No 
other effort or tasks are assumed or implied. 

 Scope to take a maximum of 2 site visits to cover commissioning activities.  

 Construction Manager shall notify HDR at least one week in advance of scheduled 
commissioning activities. Any delays associated with the contractor not being ready for 
commissioning while HDR is on site shall be considered out of scope services. 

 Vendor will provide HDR a performance checklist of acceptance. 

 System vendor will prepare and provide a testing and commissioning checkout list for 
inclusion into final report. 

Deliverables 

 Written report of tests, inspections, observations, and verifications of the conduits and 
wiring to the EV stations. 

Task 7.5 Security Cameras 
HDR will provide Commissioning Agent activities, training phase support, and develop a 
maintenance plan scope of work for SANBAG to procure a maintenance contractor. 

A new video surveillance system will be installed at the Santa Fe Depot and Transit Center 
stations and along the rail corridor between the two stations. PAC Engineering (PAC), an HDR 
subconsultant, will provide commissioning agent activities and training for this system. PAC will 
configure the functional set-up of new HD IP cameras, video monitoring and network recording 
systems. This will be developed through the clients’ goals and objectives. 

Task 7.5.1 Commissioning Phase 

This phase includes the set up and configuration for each piece of equipment to work as a 
complete system. 

Activities 

 Conduct system tests to insure all cables and pieces of equipment have operational 
capabilities. 

 Focus and set-up each camera in the areas outlined below to their specific field of view 
(FOV). 

o Santa Fe Station 
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 Platforms 

 Exterior 

 Interior 

 Security booth 

o Transit Center 

 Platforms 

 Exterior 

 Parking lot 

 Security booth 

o Santa Fe Garage 

 All Levels 

 Elevator 

 Exterior 

o E and G St. Crossings 

 Configure the Video Management System (VMS) and the Network Video Recorder 
(NVR) to the client’s needs. 

 Prepare operational instruction (such as power-up and power-down sequence) and other 
end-user documentation (such as IP address list, user name and password list, etc.). 

 Review (1 month after completion of training): Onsite visit to review camera FOV, 
storage and network usage and make adjustments as required. 

Deliverables 

 Provide a report that will show that each piece of equipment has be reviewed and set up 
within the manufacturer standards. 

 Provide field of view snap shot for each camera. 

 Operation Instructions for the system. 

 End-user documentation 

Task 7.5.2 Training Phase 

This phase provides SANBAG staff and the new maintenance contractor system training on the 
video surveillance system. 

Activities 

 SANBAG staff onsite operational training on video surveillance system for up to 24 hours 
for each site (total of 48 hours) within a 30 day period. 

 New maintenance contractor onsite training for operational and maintenance of the 
video surveillance system 12 hours for each site (total of 36 hours) within a 30 day 
period. 

Assumptions 

 Manufacturer training is not included in this scope. 
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Deliverable 

 Provide Technical Procedural documentation. 

Task 7.5.3 Scope of Work Development 

HDR/PAC Engineering will develop a scope of work for SANBAG to use to procure a contract to 
provide maintenance on the video surveillance system that was design and commissioned for 
the Santa Fe Depot and Transit Center project. 

Deliverable 

 Scope of work to be used for procurement. 

TASK 8 CONTINGENCY 
Several additional services may be provided during the course of the remainder of construction 
to support the project and the needs of its stakeholders.  

Task 8.1 Unforeseen Design Revisions 
As construction for the Project continues, adjacent projects and planning studies by 
stakeholders continue to advance. When efficiencies may be achieved by making minor 
revisions to the Project based on a greater understanding of how it fits into the larger plan for 
the region, design revisions may be requested. HDR is prepared to support SANBAG in these 
efforts to most effectively achieve their overall goals in the region. 

Task 8.2 Potential Metrolink Prompted Design Revisions 
Metrolink is currently evaluating alternative fare collection systems for the Metrolink system. In 
the event that a new system is selected prior to the completion of the DSBPRP, HDR is 
prepared to support SANBAG with evaluating any impacts of the new system on the DSBPRP 
infrastructure. 

Additional changes to Metrolink’s VMS/PA system requirements are anticipated. Design 
Revisions to implement these new standards will be required if these revised standards need to 
be incorporated into the project. 

Metrolink’s PTC implementation has the potential to prompt design changes to the project in 
order to comply with their PTC standards and the FRA requirements. HDR is prepared to 
provide SANBAG with the preparation of Design Revisions to accommodate changes to the 
project required for PTC implementation. 

Assumptions 

 Revised contract documents will not be provided as part of this task. 

 HDR will attend up to three meetings with SANBAG and Metrolink. 

 

Deliverables 

 Meeting notes. 

 Summary of required infrastructure changes to accommodate new fare collection 
system. 
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Task 8.3 Additional RFIs, Submittals, Change Order Support, 
and Meetings 

HDR is prepared to provide SANBAG with the additional responses to RFIs, Submittal reviews, 
Change Order support, and meeting attendance to continue to support the Project. 

Task 8.4 Furniture, Fixtures, and Equipment (FFE) for Metrolink 
Crewhouse 

Metrolink has requested Design Services to provide FFE for the DSBPR Project.  To procure 
FFE through public bid, a preferred product will be determined, while allowing for acceptable 
alternative manufacturers to comply with project Division 1 Specification requirements.  This 
task includes meeting with Metrolink-staff users to confirm furniture needs including desk 
configurations, storage requirements and any special requirements like ergonomics that may be 
needed.  Upon completion of programing FFE, a basis of design will be developed, and a bid 
package will be prepared. This includes coordination and input with Metrolink-staff users.  The 
FFE will be issued for bid (IFB) by SANBAG with support during bidding.  Upon award, 
successful bidder’s submittals will be reviewed and Requests for Information (RFI) will be 
addressed.  After installation, a punch list will be prepared for final acceptance. 

Task 8.4.1 Furniture Programming and Meeting  

This meeting will serve to kick-off the FFE effort and to program Metrolink SBTC furniture and 
equipment needs.  

Activities 

 Kick-Off Meeting with Metrolink 

Deliverables 

 Meeting Minutes 

Task 8.4.2 Basis of Design, Furniture Alternatives, and Meeting 

Provide furniture alternatives and selection of fabric and finishes 

Activities 

 Develop a Basis of Design - Specification for the furnishings systems selected for use in 
the SBTC 

 Implement furniture into drawings  

 Follow-up Selection Meeting with Metrolink 

 Selection of a basis of design preferred product and (2) alternative “Equals” for each 
furniture item on the plans that both meets the Buy America mandate and the 
Greenguard Indoor Air quality certification 

 Selection of fabric and finishes 

 Final Selection Meeting with Metrolink to finalize furniture and finish selections 

Deliverables 

Attachment  A.1
9.b

Packet Pg. 137

A
tt

ac
h

m
en

t:
 C

10
07

9-
09

_S
co

p
e 

o
f 

S
er

vi
ce

s_
A

tt
ac

h
m

en
t 

A
.1

  (
20

39
 :

 A
m

en
d

m
en

t 
9 

to
 C

o
n

tr
ac

t 
N

o
. C

10
07

9 
w

it
h

 H
D

R
 E

n
g

in
ee

ri
n

g
, I

n
c.

)



 
SANBAG | DSBPRP Amendment 9  
Scope of Services 
  

 

May 2015  Page 33 

 FFE Specifications 

 FFE Drawings  including (1) Building Layout, (20) Option Sheets, and Summary Table 
Cost  

Task 8.4.3 Issued for Bid (IFB) Package 

Provide furniture bid package documents for bidding 

Activities 

 Respond to bidder questions 

 Provide (1) Addendum  

 SANBAG will select bid and award contract 

 Once awarded to a contractor/vendor, review the final quote for accuracy of design 
intent before client processing 

Deliverables 

 Responses to bidder questions 

 Addendum 

 Bid Package to obtain FFE bids 

Task 8.4.4 Construction Support Services 

Review Submittals, RFIs, Installation and Punch-list 

Activities 

 Review Submittals (10) 

 Respond to RFIs (10) 

 Coordinate Furniture Installation 

 Once installation is complete, conduct a project walk including punch list for final 
acceptance 

Deliverables 

 Review comments on Submittals 

 Responses to RFIs 

 Punch list  

 Follow-up confirmation 

Task 8.5 Potential Design Revisions Required by City of San 
Bernardino 

HDR is prepared to support SANBAG by preparing Design Revisions to the Contract 
Documents that may be requested by the City of San Bernardino. 
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Task 8.6 Support for Development/Coordination of Drainage 
Transfer Agreement 

The purpose of this Scope of Services is for HDR to provide design support during construction 
for drainage issues and to be in compliance with local and state applicable conditions.  

HDR will support SANBAG in the development and coordination of the Drainage Transfer 
Agreement as it relates to the existing and/or proposed storm drain improvements within the 
railroad corridor.  

Activities 

 HDR Team will provide technical support to SANBAG as SANBAG coordinates an 
agreement with the City of San Bernardino for the City to accept maintenance and 
operation liability for the existing and proposed storm drain improvements within the 
railroad corridor. 

 HDR Team will attend meetings as invited by the SANBAG. 

 HDR Team will provide CADD support for related exhibits and figures as required by 
SANBAG for the agreement or other documentation. 

 This activity also covers proposed storm drains associated with the SBTC project as 
identified by SANBAG. 

Assumptions 

 HDR will attend up to 4 meetings 

 HDR will prepare up to 12 exhibits 

Deliverables 

 Agenda and Meeting Minutes for meetings attended by the HDR Team 

 Exhibits and Figures as requested by SANBAG 

Task 8.7 Post Construction Traffic Analysis/Design for I Street 
Closures 

Prior to approval of the construction closure of I Street south of Rialto Avenue, the City of San 
Bernardino requested that traffic counts be performed to help understand the likely impacts to 
adjacent residential street traffic following the closure. HDR anticipates that additional post-
closure counts will be requested to help document the actual traffic changes. Based on these 
actual documented changes, traffic calming measures may be applied to mitigate the impacts to 
the residential neighborhoods nearby. 

Task 8.7.1 Traffic Counts and Analysis 

The HDR Team will provide a 24 hour, 7 day traffic count at each of the following locations: 

 Belleview Between I and J 

 Congress Between I and J 

 I Between Belleview and Rialto 

 I South Congress 
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 I Between Belleview and Congress 

 J Between 2nd and Rialto 

 J Between Belleview and Rialto 

 J Between Belleview and Congress 

Assumptions 

 Traffic counts will be limited to the locations listed above. 

Deliverables 

 Post-construction traffic count data 

Task 8.7.2 Exhibits 

At SANBAG’s request HDR will produce exhibits to support coordination with the City of San 
Bernardino. 

Assumptions 

 Up to 5 exhibits will be produced as requested by SANBAG. 

Deliverables 

 Exhibits as requested. 

Task 8.7.3 Design of Traffic Calming Measures 

At SANBAG’s request HDR will develop traffic calming concepts which may be used along 
Congress St. and Belleview St. between I St. and J St. 

Assumptions 

 Level of traffic calming measure design will be limited to conceptual alternatives exhibits. 
Final design and construction PS&E will not be produced as part of this task. 

Deliverables 

 Traffic calming measure concept exhibits 
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DSBPR 
HDR

TOTAL PROJECT 
FEE

Task Description

TASK 1: ADDITIONAL WORK DUE TO INCREASED PROJECT COMPLEXITY AND DURATION $617,051 $0 $0 $0 $0 $0 $617,051

TASK 2: ADDITIONAL WORK DUE DO TO UTILITY COMPANY AND CITY DELAYS $107,091 $0 $0 $0 $0 $5,654 $112,745

TASK 3: ADDITIONAL RIGHT-OF-WAY AND PROPERTY ACQUISTION SUPPORT $190,074 $0 $0 $0 $0 $0 $190,074

TASK 4: GREENHOUSE GAS ANALYSIS UPDATE $9,888 $0 $0 $14,280 $5,750 $0 $29,918

TASK 5: REDESIGN FOR THE BENEFIT OF THE CONTRACTOR $75,609 $0 $0 $0 $0 $0 $75,609

TASK 6: ADDITIONAL PERMITTING SUPPORT $118,526 $0 $0 $0 $0 $15,633 $134,160

TASK 7: POST CONSTRUCTION SERVICES $239,032 $46,856 $56,850 $0 $0 $33,466 $376,204

TASK 8: CONTINGENCY $541,710 $0 $0 $15,240 $0 $0 $556,950

BUDGET FOR ODC'S $50,000 $0 $0 $220 $0 $13,500 $63,720

TOTAL FEE FOR SCOPE ADDED $1,948,981 $46,856 $56,850 $29,740 $5,750 $68,254 $2,156,430

DEDUCTION OF AMENDMENT 7 LEVEL BOARDING TASK: -$158,169

VALUE AFTER AMENDMENT 7 SCOPE DEDUCTION: $1,998,261
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Downtown San Bernardino Passenger Rail Project

EXHIBIT "A" - FEE: HDR

HDR Team - Detailed Labor and Fee Breakdown
San Bernardino Associated Governments (SANBAG)

Engineering , Environmental, ROW Services

C10079-09_Fee_Attachment B.xls HDR Engineering, Inc.
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HDR TEAM - PROJECT FEE BY TASK BY PERSONNEL Admin

Task Description

P
ri

n
ci

p
al

P
ro

je
ct

 M
an

ag
er

 

S
en

io
r 

E
n

g
in

ee
r 

R
ai

l
E

n
g

in
ee

r 

Ju
n

io
r 

E
n

g
in

ee
r 

C
A

D
D

 

Q
A

/Q
C

 

S
en

io
r 

R
ai

l O
p

s 
P

ro
je

ct
 

M
an

ag
er

S
en

io
r 

R
T

C
 M

o
d

el
er

R
T

C
 M

o
d

el
er

S
en

io
r 

E
n

g
in

ee
r 

P
ro

je
ct

 E
n

g
in

ee
r 

C
A

D
D

 

Q
A

/Q
C

 

S
en

io
r 

A
rc

h
it

ec
t 

P
ro

je
ct

 A
rc

h
it

ec
t 

S
en

io
r 

C
o

m
m

is
si

o
n

in
g

 
A

g
en

t

L
an

d
sc

ap
e 

P
ri

n
ci

p
al

 

L
an

d
sc

ap
e 

A
rc

h
it

ec
t 

Q
A

/Q
C

 

C
A

D
D

 

S
r.

 S
ys

te
m

s 
E

n
g

in
ee

r/
M

an
ag

er
 

E
le

ct
ri

ca
l E

n
g

in
ee

r 

C
A

D
D

 

S
r.

 
M

ec
h

an
ic

al
/E

le
ct

ri
ca

l 
E

n
g

in
ee

r 
M

ec
h

an
ic

al
/E

le
ct

ri
ca

l 
E

n
g

in
ee

r 

C
A

D
D

R
ea

l E
st

at
e 

S
er

vi
ce

s 
M

an
ag

er
 

R
O

W
 A

g
en

t 

S
en

io
r 

S
tr

u
ct

u
ra

l 
E

n
g

in
ee

r 

S
tr

u
ct

u
ra

l E
n

g
in

ee
r 

S
tr

u
ct

u
ra

l D
es

ig
n

er
 

C
A

D
D

  

Q
A

/Q
C

S
en

io
r 

E
n

vi
ro

n
m

en
ta

l 
M

an
ag

er

S
en

io
r 

E
n

vi
ro

n
m

en
ta

l/ 
P

la
n

n
er

C
le

ri
ca

l /
A

d
m

in
is

tr
at

iv
e 

Burdened Hourly Rate (Calendar Yr 2015) $332 $229 $212 $135 $97 $116 $226 $257 $198 $113 $235 $135 $116 $225 $228 $173 $171 $160 $122 $160 $116 $204 $121 $116 $204 $121 $116 $173 $107 $245 $201 $124 $116 $314 $274 $178 $121

TASK 1: ADDITIONAL WORK DUE TO INCREASED PROJECT COMPLEXITY AND DURATION
Task 1.1 - Project Management 40 210 140 200 590 $114,179 $0 $0 $0 $0 $0 $114,179
Task 1.2 - Responses to RFIs 120 80 120 120 12 120 120 12 80 120 40 40 48 80 64 80 64 80 64 1,464 $254,204 $0 $0 $0 $0 $0 $254,204
Task 1.3 - Construction Submittal Reviews 80 40 70 80 8 70 80 10 50 90 20 30 30 40 30 40 40 50 30 888 $154,597 $0 $0 $0 $0 $0 $154,597
Task 1.4 - Construction Change Order Support 40 40 80 40 80 80 120 40 520 $94,070 $0 $0 $0 $0 $0 $94,070

SUBTOTAL 40 450 160 270 200 0 20 0 0 0 230 280 0 22 210 330 0 100 70 0 0 78 120 0 234 120 0 0 0 104 130 94 0 0 0 0 200 3,462 $617,051 $0 $0 $0 $0 $0 $617,051

TASK 2: ADDITIONAL WORK DUE DO TO UTILITY COMPANY AND CITY DELAYS

Task 2.1 - Utility Companies 24 24 24 30 36 60 40 60 16 314 $49,749 $0 $0 $0 $0 $0 $49,749
Task 2.2 - City of San Bernardino 80 40 60 60 24 30 40 40 374 $57,342 $0 $0 $0 $0 $0 $57,342

SUBTOTAL 0 104 0 64 60 60 0 0 0 0 48 60 0 0 0 0 0 0 0 0 0 0 0 0 36 60 40 100 56 0 0 0 0 0 0 0 0 688 $107,091 $0 $0 $0 $0 $0 $107,091

TASK 3: ADDITIONAL RIGHT-OF-WAY AND PROPERTY ACQUISTION SUPPORT

Task 3.1 - Additional Right-of-Way Status Updates 24 24 48 $6,719 $0 $0 $0 $0 $0 $6,719
Task 3.2 - Condemnation Support 40 48 88 $12,051 $0 $0 $0 $0 $0 $12,051

3.2.1 - SCG Property Lot Line Adjustment 4 16 32 52 $8,994 $0 $0 $0 $0 $5,654 $14,648
Task 3.3 - Property and Easement Grant Backs 32 48 64 86 230 $34,257 $0 $0 $0 $0 $0 $34,257
Task 3.4 - Street Vacation Completion and Close-out 16 24 12 40 92 $13,341 $0 $0 $0 $0 $0 $13,341
Task 3.5 - Shortway Bridge Inspection and Rating 

3.5.1 - Quality Assurance and Quality Control 36 16 52 $13,848 $0 $0 $0 $0 $0 $13,848
3.5.2 - Preliminary Information Gathering, Permits and Pre-Inspection Plan 8 8 40 56 $8,537 $0 $0 $0 $0 $0 $8,537
3.5.3 - Bridge Inspection and Summary Inspection Memo 8 24 60 92 $14,236 $0 $0 $0 $0 $0 $14,236
3.5.4 - Bridge Rating and Summary Rating Memo 8 8 60 76 $11,022 $0 $0 $0 $0 $0 $11,022

Task 3.6 - Additional Byun Property Design and Coordination 40 8 20 30 16 8 40 80 60 12 4 24 24 24 32 8 4 8 442 $67,069 $0 $0 $0 $0 $0 $67,069

SUBTOTAL 0 252 8 148 150 136 8 0 0 0 200 304 60 12 0 0 0 0 0 0 0 0 0 0 76 144 104 364 342 60 48 164 8 16 0 0 0 1,228 $190,074 $0 $0 $0 $0 $5,654 $195,728

TASK 4: GREENHOUSE GAS ANALYSIS UPDATE
Task 4.1 - Update Ridership Estimates 4 8 8 4 24 $4,232 $0 $0 $14,280 $0 $0 $18,512
Task 4.2 - Complete Greenhouse Gases Modelling Update 4 8 8 4 24 $4,232 $0 $0 $0 $5,750 $0 $9,982
Task 4.3 - Management and Meetings 8 8 $1,424 $0 $0 $0 $0 $0 $1,424

SUBTOTAL 0 0 0 0 0 0 0 8 16 16 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 0 56 $9,888 $0 $0 $14,280 $5,750 $0 $29,918

TASK 5: REDESIGN FOR THE BENEFIT OF THE CONTRACTOR

Task 5.1 - Storm Drain Design Revisions to Change Arched Pipe to Elliptical Pipe 8 4 20 40 80 32 16 200 $31,819 $0 $0 $0 $0 $0 $31,819
Task 5.2 - Railroad Tie Specification Revision and Review to Provide a More Accessible Tie 8 20 30 20 4 4 16 102 $15,762 $0 $0 $0 $0 $0 $15,762
Task 5.3 - K Street Sewer Revisions to Facilitate Construction Means and Methods 8 8 16 24 4 60 $10,502 $0 $0 $0 $0 $0 $10,502
Task 5.4 - SBTC Platform Revisions 4 4 8 16 24 4 8 24 92 $17,526 $0 $0 $0 $0 $0 $17,526

SUBTOTAL 0 28 24 42 48 0 4 0 0 0 72 128 32 24 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8 28 16 0 0 0 0 0 454 $75,609 $0 $0 $0 $0 $0 $75,609

TASK 6: ADDITIONAL PERMITTING SUPPORT
Task 6.1 - Support of Additional Permitting with the City of San Bernardino

6.1.1 - Retaining Wall 5 8 12 12 16 6 12 16 24 106 $20,154 $0 $0 $0 $0 $0 $20,154
6.1.2 - K Street Water Line 6 16 24 4 4 54 $9,735 $0 $0 $0 $0 $0 $9,735

Task 6.2 - Rialto and I Street Truck Traffic 24 24 20 56 64 18 8 2 4 220 $39,740 $0 $0 $0 $0 $0 $39,740
Task 6.3 - FCC Clearances for PTC and Regulated Facilities

6.3.1 - Form 620 (New Towers) 2 10 12 24 $5,334 $0 $0 $0 $0 $0 $5,334
6.3.2 - Environmental Assessment Checklist 2 10 12 24 $5,334 $0 $0 $0 $0 $0 $5,334
6.3.3 - Document Section 106 NHPA Compliance 2 10 12 24 $5,334 $0 $0 $0 $0 $0 $5,334
6.3.4 - Project Coordination and Meetings 2 10 12 24 $5,334 $0 $0 $0 $0 $0 $5,334

Task 6.4 - Stormwater Support
6.4.1 - Support for Development/Coordination of BMP Maintenance Agreement 8 60 40 108 $21,309 $0 $0 $0 $0 $0 $21,309
6.4.2 - "WQMP" Plat Exhibits and Legal Descriptions 4 8 12 4 4 32 $6,253 $0 $0 $0 $0 $15,633 $21,886

SUBTOTAL 0 58 24 28 12 0 0 0 0 0 156 148 22 16 6 12 0 0 0 0 0 0 0 0 0 0 0 2 4 16 24 0 0 0 40 48 0 616 $118,526 $0 $0 $0 $0 $15,633 $134,160
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HDR DSBPR Team - Detailed Labor and Fee Breakdown
Amendment No. 9

EXHIBIT "B" - FEE ESTIMATE: 5/14/2015
SANBAG -  Downtown San Bernardino Passenger Rail Project
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HDR TEAM - PROJECT FEE BY TASK BY PERSONNEL Admin

Task Description
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Burdened Hourly Rate (Calendar Yr 2015) $332 $229 $212 $135 $97 $116 $226 $257 $198 $113 $235 $135 $116 $225 $228 $173 $171 $160 $122 $160 $116 $204 $121 $116 $204 $121 $116 $173 $107 $245 $201 $124 $116 $314 $274 $178 $121
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HDR DSBPR Team - Detailed Labor and Fee Breakdown
Amendment No. 9

EXHIBIT "B" - FEE ESTIMATE: 5/14/2015
SANBAG -  Downtown San Bernardino Passenger Rail Project

Civil Security & Comm ROWMEPArchitectureRail Modeling
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TASK 7: POST CONSTRUCTION SERVICES

Task 7.1 - As-Built Drawings
7.1.1 - As-Built Drawings to SANBAG 8 40 80 80 40 12 20 80 20 8 12 4 12 4 40 4 8 8 8 16 20 8 12 20 8 572 $88,036 $0 $0 $0 $0 $0 $88,036
7.1.2 - As-Built Drawings to City of San Bernardino 12 20 24 4 20 24 4 108 $15,523 $0 $0 $0 $0 $0 $15,523
7.1.3 - As-Built Drawings to Metrolink 12 8 24 36 32 4 116 $15,782 $0 $0 $0 $0 $0 $15,782

Task 7.2 - Post-Construction Aerial Maps, Track Charts, and PTC Database 0 $0 $0
7.2.1 - Preparation of Metrolink PTC Documents 4 4 20 40 8 76 $10,142 $23,428 $0 $0 $0 $0 $33,570
7.2.2 - Update PTC Database and Train Simulation Module 4 4 20 40 8 76 $10,142 $23,428 $0 $0 $0 $0 $33,570

Task 7.3 - Post-Construction Record of Survey and Monumentation
7.3.1 - Post-Construction Final Monuments 4 4 8 8 16 40 $6,269 $0 $0 $0 $0 $15,616 $21,885
7.3.2 - Post-Construction Record of Survey (RS) 2 12 24 4 42 $5,303 $0 $0 $0 $0 $17,850 $23,153
7.3.3 - Record of Survey (RS) Fees (ODC Only) 0 $0 $0 $0 $0 $0 $0 $0

Task 7.4 - Commissioning Agent Tasks 4 4 300 4 4 40 16 372 $64,550 $0 $0 $0 $0 $0 $64,550
7.4.1 - Variable Message Sign/Public Address (VMS/PA) System 40 12 52 $9,611 $0 $0 $0 $0 $0 $9,611
7.4.2 - Ticket Vending Machines (TVM) 16 12 28 $4,713 $0 $0 $0 $0 $0 $4,713
7.4.3 - EV Stations 12 14 26 $4,138 $0 $0 $0 $0 $0 $4,138

Task 7.5 - Security Cameras 0 $0
7.5.1 - Commissioning Phase 8 8 16 $2,911 $0 $37,300 $0 $0 $0 $40,211
7.5.2 - Training Phase 4 4 8 $1,455 $0 $16,560 $0 $0 $0 $18,015
7.5.3 - Scope of Work Development 2 2 $457 $0 $2,990 $0 $0 $0 $3,447

SUBTOTAL 8 92 16 192 148 136 68 0 0 0 24 56 104 24 12 12 300 4 16 4 40 8 8 8 116 70 20 0 0 0 8 12 20 8 0 0 0 1,534 $239,032 $46,856 $56,850 $0 $0 $33,466 $376,204

TASK 8: CONTINGENCY

Task 8.1 - Unforeseen Design Revisions 40 120 120 240 80 100 20 60 12 40 20 20 4 20 80 40 40 40 20 16 80 40 8 1,260 $197,607 $0 $0 $0 $0 $0 $197,607
Task 8.2 - Potential Metrolink Prompted Design Revisions 36 28 64 20 16 48 20 28 10 4 8 4 8 48 36 32 8 4 2 424 $72,638 $0 $0 $0 $0 $0 $72,638
Task 8.3- Additional RFIs, Submittals, Change Order Support, and Meetings 80 40 120 40 24 80 40 24 20 60 40 40 24 40 80 20 80 16 868 $155,743 $0 $0 $0 $0 $0 $155,743
Task 8.4 - Furniture, Fixtures, and Equipment (FFE) for Metrolink Crewhouse

8.4.1 - Furniture Programming and Meeting 8 8 16 $3,211 $0 $0 $0 $0 $0 $3,211
8.4.2 - Basis of Design, Furniture Alternatives, and Meetings 8 40 4 8 60 $10,315 $0 $0 $0 $0 $0 $10,315
8.4.3 - Issued for Bid (IFB) Package 6 20 2 4 32 $5,614 $0 $0 $0 $0 $0 $5,614
8.4.4 - Construction Support Services 24 36 60 $11,709 $0 $0 $0 $0 $0 $11,709

Task 8.5 - Potential Design Revisions Required by City of San Bernardino 16 80 32 24 8 160 $26,566 $0 $0 $0 $0 $0 $26,566
Task 8.6 - Support for Development/Coordination of Drainage Transfer Agreement 24 80 60 40 204 $38,140 $0 $0 $0 $0 $0 $38,140
Task 8.7 - Post Construction Traffic Analysis/Design for I Street Closures

8.7.1 - Traffic Counts and Analysis 0 $0 $0 $0 $15,240 $0 $0 $15,240
8.7.2 - Exhibits 16 24 40 $4,946 $0 $0 $0 $0 $0 $4,946
8.7.3 - Design of Traffic Calming Measures 4 40 6 8 40 8 106 $15,221 $0 $0 $0 $0 $0 $15,221

SUBTOTAL 0 200 68 440 166 284 120 0 0 0 348 80 212 62 70 212 0 60 60 38 40 168 156 72 40 0 20 40 0 36 168 0 44 26 0 0 0 3,230 $541,710 $0 $0 $15,240 $0 $0 $556,950

BUDGET FOR ODC'S

Additional Railroad Protective Liability Insurance $0 $0 $0 $0 $0 $0 $0
Miscellaneous Right-of-Way Activities (ROW Survey Staking, Process Street Vacations, Sale of 
Excess Lands, Etc.)

$0 $0 $0 $0 $0 $13,500 $13,500

Postage, Reproduction, Miscellaneous, Etc. $0 $0 $0 $0 $0 $0 $0
Travel/Mileage/Tolls/Metrolink Train Fare $50,000 $0 $0 $220 $0 $0 $50,220

SUBTOTAL $50,000 $0 $0 $220 $0 $13,500 $63,720

TOTAL ESTIMATED HOURS & FEE FOR ENGINEERING, ARCHITECTURAL, ENVIRONMENTAL, 
AND ROW SERVICES

48 1,184 300 1,184 784 616 220 8 16 16 1,078 1,056 430 160 298 566 300 164 146 42 80 254 284 80 502 394 184 506 402 224 406 286 72 50 40 64 200 11,268 1,948,981 46,856 56,850 29,740 5,750 68,254 2,156,430
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RSE TEAM - PROJECT FEE BY TASK BY PERSONNEL

Task Description
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Burdened Hourly Rate (Calendar Yr 2015) $206 $187 $125 $102

TASK 7: POST CONSTRUCTION SERVICES
Task 7.1 - As-Built Drawings 0 0

7.1.1 - As-Built Drawings to SANBAG 0 0
7.1.2 - As-Built Drawings to City of San Bernardino 0 0
7.1.3 - As-Built Drawings to Metrolink 0 0

Task 7.2 - Post-Construction Aerial Maps, Track Charts, and PTC Database
7.2.1 - Preparation of Metrolink PTC Documents 8 24 60 96 188 23,428
7.2.2 - Update PTC Database and Train Simulation Module 8 24 60 96 188 23,428

Task 7.3 - Post-Construction Record of Survey and Monumentation 0 0
7.3.1 - Post-Construction Final Monuments 0 0
7.3.2 - Post-Construction Record of Survey (RS) 0 0
7.3.3 - Record of Survey (RS) Fees (ODC Only) 0 0

Task 7.4 - Commissioning Agent Tasks 0 0
7.4.1 - Variable Message Sign/Public Address (VMS/PA) System 0 0
7.4.2 - Ticket Vending Machines (TVM) 0 0
7.4.3 - EV Stations 0 0

Task 7.5 - Security Cameras 0 0
7.5.1 - Commissioning Phase 0 0
7.5.2 - Training Phase 0 0
7.5.3 - Scope of Work Development 0 0

SUBTOTAL 16 48 120 192 376 46,856
BUDGET FOR ODC'S
Additional Railroad Protective Liability Insurance 0 0
Miscellaneous Right-of-Way Activities (ROW Survey Staking, Process Street Vacations, Sale of Excess Lands, Etc.) 0 0
Postage, Reproduction, Miscellaneous, Etc. 0 0
Travel/Mileage/Tolls/Metrolink Train Fare 0 0
SUBTOTAL 0 0 0 0 0 0

TOTAL ESTIMATED HOURS & FEE FOR ENGINEERING, ARCHITECTURAL, ENVIRONMENTAL, AND ROW SERVICES 16 48 120 192 376 46,856

HDR DSBPR Team - Detailed Labor and Fee Breakdown
Amendment No. 9

SANBAG -  Downtown San Bernardino Passenger Rail Project

EXHIBIT "C" - RSE FEE ESTIMATE: 5/14/15

T
O

T
A

L
 H

O
U

R
S

R
S

E

T
O

T
A

L
 F

E
E

R
S

E

C10079-09_Fee_Attachment B.xls HDR Engineering, Inc.

Attachment  B.1
9.c

P
acket P

g
. 144

Attachment: C10079-09_Fee_Attachment B.1  (2039 : Amendment 9 to Contract No. C10079 with HDR Engineering, Inc.)

victor
Rectangle



PAC TEAM - PROJECT FEE BY TASK BY PERSONNEL

Task Description
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Burdened Hourly Rate (Calendar Yr 2015) $95 $85

TASK 7: POST CONSTRUCTION SERVICES
Task 7.1 - As-Built Drawings 0 0

7.1.1 - As-Built Drawings to SANBAG 0 0
7.1.2 - As-Built Drawings to City of San Bernardino 0 0
7.1.3 - As-Built Drawings to Metrolink 0 0

Task 7.2 - Post-Construction Aerial Maps, Track Charts, and PTC Database 0 0
7.2.1 - Preparation of Metrolink PTC Documents 0 0
7.2.2 - Update PTC Database and Train Simulation Module 0 0

Task 7.3 - Post-Construction Record of Survey and Monumentation 0 0
7.3.1 - Post-Construction Final Monuments 0 0
7.3.2 - Post-Construction Record of Survey (RS) 0 0
7.3.3 - Record of Survey (RS) Fees (ODC Only) 0 0

Task 7.4 - Commissioning Agent Tasks 0 0
7.4.1 - Variable Message Sign/Public Address (VMS/PA) System 0 0
7.4.2 - Ticket Vending Machines (TVM) 0 0
7.4.3 - EV Stations 0 0

Task 7.5 - Security Cameras
7.5.1 - Commissioning Phase 160 260 420 37,300
7.5.2 - Training Phase 92 92 184 16,560
7.5.3 - Scope of Work Development 10 24 34 2,990

SUBTOTAL 262 376 638 56,850
BUDGET FOR ODC'S
Additional Railroad Protective Liability Insurance 0 0
Miscellaneous Right-of-Way Activities (ROW Survey Staking, Process Street Vacations, Sale of Excess Lands, Etc.) 0 0
Postage, Reproduction, Miscellaneous, Etc. 0 0
Travel/Mileage/Tolls/Metrolink Train Fare 0 0
SUBTOTAL 0 0 0 0

TOTAL ESTIMATED HOURS & FEE FOR ENGINEERING, ARCHITECTURAL, ENVIRONMENTAL, AND ROW SERVICES 262 376 638 56,850

HDR DSBPR Team - Detailed Labor and Fee Breakdown
Amendment No. 9

SANBAG -  Downtown San Bernardino Passenger Rail Project

EXHIBIT "D" - PAC FEE ESTIMATE: 5/14/15
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Iteris TEAM - PROJECT FEE BY TASK BY PERSONNEL

Task Description
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Burdened Hourly Rate (Calendar Yr 2015) $240 $160 $125

TASK 4: GREENHOUSE GAS ANALYSIS UPDATE
Task 4.1 - Update Ridership Estimates 10 18 72 100 14,280
Task 4.2 - Complete Greenhouse Gases Modelling Update 0 0
Task 4.3 - Management and Meetings 0 0
SUBTOTAL 10 18 72 100 14,280
TASK 8: CONTINGENCY
Task 8.1 - Unforeseen Design Revisions 0 0
Task 8.2 - Potential Metrolink Prompted Design Revisions 0 0
Task 8.3- Additional RFIs, Submittals, Change Order Support, and Meetings 0 0
Task 8.4 - Furniture, Fixtures, and Equipment (FFE) for Metrolink Crewhouse 0 0

8.4.1 - Furniture Programming and Meeting 0 0
8.4.2 - Basis of Design, Furniture Alternatives, and Meetings 0 0
8.4.3 - Issued for Bid (IFB) Package 0 0
8.4.4 - Construction Support Services 0 0

Task 8.5 - Potential Design Revisions Required by City of San Bernardino 0 0
Task 8.6 - Support for Development/Coordination of Drainage Transfer Agreement 0 0
Task 8.7 - Post Construction Traffic Analysis/Design for I Street Closures

8.7.1 - Traffic Counts and Analysis 16 40 40 96 15,240
8.7.2 - Exhibits 0 0
8.7.3 - Design of Traffic Calming Measures 0 0

#REF! 0 0
SUBTOTAL 16 40 40 96 15,240
BUDGET FOR ODC'S
Additional Railroad Protective Liability Insurance 0 0
Miscellaneous Right-of-Way Activities (ROW Survey Staking, Process Street Vacations, Sale of Excess Lands, Etc.) 0 0
Postage, Reproduction, Miscellaneous, Etc. 0 0
Travel/Mileage/Tolls/Metrolink Train Fare 0 220
SUBTOTAL 0 0 0 0 220

TOTAL ESTIMATED HOURS & FEE FOR ENGINEERING, ARCHITECTURAL, ENVIRONMENTAL, AND ROW SERVICES 26 58 112 196 29,740

HDR DSBPR Team - Detailed Labor and Fee Breakdown
Amendment No. 9

SANBAG -  Downtown San Bernardino Passenger Rail Project

EXHIBIT "E" - Iteris FEE ESTIMATE: 5/14/15
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ICF TEAM - PROJECT FEE BY TASK BY PERSONNEL

Task Description
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Burdened Hourly Rate (Calendar Yr 2015) $170 $195 $155

TASK 4: GREENHOUSE GAS ANALYSIS UPDATE
Task 4.1 - Update Ridership Estimates 0 0
Task 4.2 - Complete Greenhouse Gases Modelling Update 3 7 25 35 5,750
Task 4.3 - Management and Meetings 0 0
SUBTOTAL 3 7 25 35 5,750
BUDGET FOR ODC'S
Additional Railroad Protective Liability Insurance 0 0
Miscellaneous Right-of-Way Activities (ROW Survey Staking, Process Street Vacations, Sale of Excess Lands, Etc.) 0 0
Postage, Reproduction, Miscellaneous, Etc. 0 0
Travel/Mileage/Tolls/Metrolink Train Fare 0 0
SUBTOTAL 0 0 0 0 0

TOTAL ESTIMATED HOURS & FEE FOR ENGINEERING, ARCHITECTURAL, ENVIRONMENTAL, AND ROW SERVICES 3 7 25 35 5,750

HDR DSBPR Team - Detailed Labor and Fee Breakdown
Amendment No. 9

SANBAG -  Downtown San Bernardino Passenger Rail Project

EXHIBIT "F" - ICF FEE ESTIMATE: 5/14/15
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Project Design Consultants TEAM - PROJECT FEE BY TASK BY PERSONNEL

Task Description
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Burdened Hourly Rate (Calendar Yr 2015) $190 $173 $117 $106 $103 $84

TASK 3: ADDITIONAL RIGHT-OF-WAY AND PROPERTY ACQUISTION SUPPORT
Task 3.1 - Additional Right-of-Way Status Updates 0 0
Task 3.2 - Condemnation Support 0 0

3.2.1 - SCG Property Lot Line Adjustment 8 20 8 36 5,654
Task 3.3 - Property and Easement Grant Backs 0 0
Task 3.4 - Street Vacation Completion and Close-out 0 0
Task 3.5 - Shortway Bridge Inspection and Rating 0 0

3.5.1 - Quality Assurance and Quality Control 0 0
3.5.2 - Preliminary Information Gathering, Permits and Pre-Inspection Plan 0 0
3.5.3 - Bridge Inspection and Summary Inspection Memo 0 0
3.5.4 - Bridge Rating and Summary Rating Memo 0 0

Task 3.6 - Additional Byun Property Design and Coordination 0 0
SUBTOTAL 8 20 0 0 0 8 36 5,654
TASK 6: ADDITIONAL PERMITTING SUPPORT
Task 6.1 - Support of Additional Permitting with the City of San Bernardino 0 0

6.1.1 - Retaining Wall 5 0 0
6.1.2 - K Street Water Line 0 0

Task 6.2 - Rialto and I Street Truck Traffic 0 0
Task 6.3 - FCC Clearances for PTC and Regulated Facilities 0 0

6.3.1 - Form 620 (New Towers) 0 0
6.3.2 - Environmental Assessment Checklist 0 0
6.3.3 - Document Section 106 NHPA Compliance 0 0
6.3.4 - Project Coordination and Meetings 0 0

Task 6.4 - Stormwater Support
6.4.1 - Support for Development/Coordination of BMP Maintenance Agreement 0 0
6.4.2 - "WQMP" Plat Exhibits and Legal Descriptions 8 32 80 4 124 15,633

SUBTOTAL 8 32 0 0 80 4 124 15,633

HDR DSBPR Team - Detailed Labor and Fee Breakdown
Amendment No. 9

SANBAG -  Downtown San Bernardino Passenger Rail Project

EXHIBIT "G" - PROJECT DESIGN CONSULTANTS FEE ESTIMATE: 4/01/15
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TASK 7: POST CONSTRUCTION SERVICES
Task 7.1 - As-Built Drawings 0 0

7.1.1 - As-Built Drawings to SANBAG 0 0
7.1.2 - As-Built Drawings to City of San Bernardino 0 0
7.1.3 - As-Built Drawings to Metrolink 0 0

Task 7.2 - Post-Construction Aerial Maps, Track Charts, and PTC Database 0 0
7.2.1 - Preparation of Metrolink PTC Documents 0 0
7.2.2 - Update PTC Database and Train Simulation Module 0 0

Task 7.3 - Post-Construction Record of Survey and Monumentation
7.3.1 - Post-Construction Final Monuments 12 12 32 32 40 128 15,616
7.3.2 - Post-Construction Record of Survey (RS) 12 90 102 17,850
7.3.3 - Record of Survey (RS) Fees (ODC Only) 0 0

Task 7.4 - Commissioning Agent Tasks 0 0
7.4.1 - Variable Message Sign/Public Address (VMS/PA) System 0 0
7.4.2 - Ticket Vending Machines (TVM) 0 0
7.4.3 - EV Stations 0 0

Task 7.5 - Security Cameras 0 0
7.5.1 - Commissioning Phase 0 0
7.5.2 - Training Phase 0 0
7.5.3 - Scope of Work Development 0 0

SUBTOTAL 24 102 32 32 40 0 230 33,466
BUDGET FOR ODC'S
Additional Railroad Protective Liability Insurance 0 0
Miscellaneous Right-of-Way Activities (ROW Survey Staking, Process Street Vacations, Sale of Excess Lands, Etc.) 0 13,500
Postage, Reproduction, Miscellaneous, Etc. 0 0
Travel/Mileage/Tolls/Metrolink Train Fare 0 0
SUBTOTAL 0 0 0 0 0 0 0 13,500

TOTAL ESTIMATED HOURS & FEE FOR ENGINEERING, ARCHITECTURAL, ENVIRONMENTAL, AND ROW SERVICES 40 154 32 32 120 12 390 68,254
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C10079-9 

 

 
AMENDMENT NO. 9 TO CONTRACT NO. C10079 

 
 FOR 

 

DESIGN, ENVIRONMENTAL, FEDERAL TRANSIT ADMINISTRATION 

PROCESSING, RIGHT-OF-WAY ACQUISITION, AND LAND USE SERVICES FOR 

THE DOWNTOWN SAN BERNARDINO PASSENGER RAIL AND REDLANDS 

PASSENGER RAIL PROJECTS  

 
(HDR ENGINEERING, INC.) 

 
This AMENDMENT No. 9 to Contract No. C10079 is made by and between HDR Engineering, 
Inc. (CONSULTANT) and San Bernardino Associated Governments, acting in its capacity as the 
San Bernardino County Transportation Authority (AUTHORITY): 
 

RECITALS: 
 

A. AUTHORITY, under Contract No. C10079 (CONTRACT), has engaged the services of 
CONSULTANT effective February 3, 2010, to provide design, environmental, Federal 
Transit Administration processing, right-of-way acquisition, and land use services for the 
Downtown San Bernardino Passenger Rail (DSBPRP) and Redlands Passenger Rail 
Projects  (RPRP). 
 

B. On June 10, 2010, AUTHORITY and CONSULTANT entered into Amendment No. 1 to 
amend the scope of work for additional design services for tasks on DSBPRP and RPRP 
and for sbX right-of-way acquisition services to include right-of-way acquisition for the E 
Street sbX project in San Bernardino. 
 

C. On January 5, 2011, AUTHORITY and CONSULTANT entered into Amendment No. 2 to 
amend the scope of work to include more detailed issues needed to proceed into  
preliminary engineering and environmental permitting, especially for the Metrolink 
extension portion. 
 

D. On June 1, 2011, AUTHORITY and CONSULTANT entered into Amendment No. 3 to 
arnend the scope of work to remove portions of the scope related to the sbX project, and 
add additional scope for final construction document preparation for the DSBPRP portion 
of the Project. 
 

E. On September 7, 2011, AUTHORITY and CONSULTANT entered into Amendment No. 4 
to amend the scope of services to include environmental clearance and preliminary 
engineering of replacement of track, bridges, and grade crossings, construction of passing 
sidings, stations, railroad signals and communication systems, Positive Train Control, a  
maintenance facility, locomotive and passenger car procurement and rehab. 
 

F. On January 19, 2012, AUTHORITY and CONSULTANT entered into Amendment No. 5  
to amend the scope of services to include design support services during construction, 
additional design services for signal, communication and  security  systems  and to  provide  
additional architectural and engineering services for the Metrolink Crewhouse. 

9.d

Packet Pg. 150

A
tt

ac
h

m
en

t:
 C

10
07

9-
09

_A
m

en
d

m
en

t 
[R

ev
is

io
n

 1
] 

 (
20

39
 :

 A
m

en
d

m
en

t 
9 

to
 C

o
n

tr
ac

t 
N

o
. C

10
07

9 
w

it
h

 H
D

R
 E

n
g

in
ee

ri
n

g
, I

n
c.

)



2 
C10079-9 

 
G. On September 5, 2012, AUTHORITY and CONSULTANT entered into Amendment No. 6 

to amend the scope of services to accommodate the FTA’s request for the RPRP project to 
be processed under an Environmental Impact Study as opposed to an Environmental 
Assessment. Additional design services were also required for the DSBPRP due to third 
party requests.   
 

H. On July 10, 2013, AUTHORITY and CONSULTANT entered into Amendment No. 7 to 
amend completion of additional Eastern Maintenance Facility, Level Boarding compliance 
regulations, coordination with the San Bernardino Transit Center project, additional 
changes by the City, Metrolink, and utility companies. 
 

I. On February 2, 2015, AUTHORITY and CONSULTANT entered into Amendment No. 8 
to amend the period of performance through February 8, 2017.  
 

NOW, THEREFORE, in consideration for the terms and conditions set forth herein, 
AUTHORITY and CONSULTANT agree as follows: 

 
1. The Scope of Services for Contract No. C10079, as previously amended, shall be 

amended to reflect the changes and additions described in Attachment “A.1” to this 
Amendment No. 9, all to be performed to AUTHORITY’s satisfaction. Except as 
specifically amended in Attachment “A.1”, the current provisions of the Scope of 
Services, as previously amended, shall remain in force and effect.  

 
2. Article 3, “Contract Price and Cost Principles”, sub-paragraph 3.2, shall be deleted 

and replaced in its entirety with the following:  
 

“3.2  The total cost for Services to the project shall not exceed $35,566,537.00 which 
includes contingency. Services to be provided under terms of this Contract are 
to be provided and compensated for as set forth in Attachment “B” as 
previously amended and Attachment “B.1”  which is incorporated herein by 
reference.  Utilization of the contingency fees is not permitted unless directed  
in  writing  by   AUTHORITY Project Manager. CONSULTANT's fee for 
services  is  included  in the  total  estimated contract cost and shall be a fixed 
lump sum fee, as agreed upon, and noted in Attachment”B” as previously 
amended and Attachment “B.1”. This lump sum fee shall be established by 
fixed hourly fully burdened rates, which includes total compensation for all 
direct and indirect costs, overhead, fringe benefits, profit, and ODCs and the 
related hours per task as set forth in Attachment ”B” as previously amended and 
Attachment “B.1”. At  any  time  the AUTHORITY may require additional 
back-up materials that may include but not be limited to time sheets, certified 
payrolls, progress reports, or other means as required by AUTHORITY as to 
substantiate  the CONSULTANT's invoices and fees.” 

  
3. The Fee Schedule for Contract No. C10079 as previously amended shall be 

amended to reflect the additions described in Attachment “B.1” to this 
Amendment No. 9. Except as specifically added in Attachment “B.1”, the current 
fees of the Fee Schedule, as previously amended shall remain in force and effect. 
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3 
C10079-9 

4. Except as amended by this Amendment No. 9, all other provisions of the Contract 
as previously amended shall remain in full force and effect and are incorporated 
herein by this reference. 

 
5. Attachments A.1 and B.1 are attached to and incorporated into this Amendment, 

and all references in the Contract to Attachments A.1 and B.1 shall mean these 
attachments to this Amendment No. 9. 

 
6. This Amendment No. 9 is effective upon execution by AUTHORITY. 

 
 
 

IN WITNESS WHEREOF, the parties have duly executed this Amendment No. 9 below. 
 
 
 
HDR ENGINEERING, INC.    SAN BERNARDINO COUNTY  
       TRANSPORTATION AUTHORITY                                      
 
By: ___________________________  By:  ___________________________ 
 Thomas Kim       
 Sr. Vice President     President, Board of Directors 

 
 
 
Date: _________________________  Date: ___________________________ 
 
 
 
       APPROVED AS TO FORM: 
 
 
 
       By:  ________________________ 
                      Robert D. Herrick 
                     Asst. General Counsel 

 
 
CONCURRENCE: 

 
 
 

By:  ________________________ 
Jeffery Hill 
Procurement Manager 
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Exhibit A 
 

Contract No. C10079 
Contract Amendment History 

 
Below is the contract history between SANBAG and HDR Engineering, Inc. identifying the 
amendments that have been approved by the Board and staff. 
 
 Original Contract – Approved February 2010, for $7,390,150. 

 Amendment No. 1 – Approved June 2010, for $1,021,704 for the sbX Bus Rapid Transit 
project right-of-way acquisition services.  Total not-to-exceed amount following this 
amendment was $8,411,854. 

 Amendment No. 2 – Approved January 2011, for $2,962,795 for additional design services 
for tasks on DSBPRP and RPRP and an additional $118,729 for sbX right-of-way acquisition 
services. Total not-to-exceed amount following this amendment was $11,374,649. 

 Amendment No. 3 – Approved June 2011, for an additional net increase of $4,866,142. The 
amendment included removal of the right-of-way acquisition services for the Omnitrans sbX 
bus rapid transit project and added completion of construction bid documents for the 
DSBPRP portion of the Project to the scope of work. Total not-to-exceed amount following 
this amendment was $15,565,358. 

 Amendment No. 4 – Approved September 2011, an additional $8,995,000 for environmental 
clearance and preliminary engineering for the RPRP portion of the Project.  In general this 
work included replacement of track, bridges, and grade crossings, construction of passing 
sidings, stations, railroad signals and communication systems, Positive Train Control, a 
maintenance facility, locomotive and passenger car procurement and rehab.  Total not-to-
exceed amount following this amendment was $24,560,358. 

 Amendment No. 5 – Approved January 2012, an increase of $3,924,694 for additional design 
services and for design services during construction. Total not-to-exceed amount following 
this amendment was $28,485,052. 

 Amendment No. 6 – Approved September 2013, an increase of $2,899,300 to accommodate 
the FTA’s request for the RPRP project to be processed under an Environmental Impact 
Study as opposed to an Environmental Assessment.  Additional design services were also 
required for the DSBPRP due to third party requests.  Total not-to-exceed amount following 
this amendment was $31,384,352. 

 Amendment No. 7 - Approved July 10, 2013, an increase of $2,183,924 for completion of 
additional Eastern Maintenance Facility, Level Boarding compliance regulations, 
coordination with the San Bernardino Transit Center project, additional changes by the City, 
Metrolink, and utility companies. 

 Amendment No. 8 – Approved February 2, 2015 administratively by policy.  Contract time 
extension. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: COG 

Minute Action 
 

AGENDA ITEM: 10 

Date:  July 1, 2015 

Subject: 

Agreements with the U.S. Forest Service, the Rancho Cucamonga Fire Protection District and 
the County of San Bernardino for the Preparation of a Forest Management 

Recommendation: 

That the Board approve the following agreements: 
A.  Collection Agreement 15-1001281 with the USDA, Forest Service for the preparation 
of a Forest Management Plan for the Cucamonga Canyon and Lytle Creek areas of the 
San Bernardino National Forest for an amount not to exceed $189,000. 
B.  Cooperative Agreement 15-1001283 with the Rancho Cucamonga Fire Protection District to 
reimburse SANBAG for their portion of a Forest Management Plan for Cucamonga Canyon not 
to exceed $36,000. 
C.  Cooperative Agreement 15-1001282 with the County of San Bernardino to reimburse 
SANBAG for their portion of a Forest Management Plan for Cucamonga Canyon and 
Lytle Creek in an amount not to exceed $76,667. 

Background: 

On October 10, 2014, President Obama created the San Gabriel Mountains National Monument.  
This designation followed lengthy discussions that had been taking place in Los Angeles County 
among many different stakeholders on trying to get the federal government to designate the 
San Gabriel Mountains in some way to help preserve recreational opportunities, conserve habitat 
and serve other public purposes.   
 
While the San Gabriel Mountains are in both Los Angeles and San Bernardino counties, all of 
the dialogue, until the very end, had been taking place only among stakeholders in Los Angeles 
County.  When it became likely that the President was going to take action to designate the 
San Gabriel Mountains as a National Monument, leaders in San Bernardino County asked for the 
portions of the San Gabriel Mountains in San Bernardino County to be excluded.  This request 
was to allow for our residents and stakeholder groups to understand the implications of federal 
designations. 
 
The request of San Bernardino County leaders was honored and our County was essentially left 
out of the National Monument designation.  San Bernardino County stakeholders now have the 
time and opportunity to talk about the San Gabriel Mountains and weigh-in with their desires and 
concerns.  This natural resource provides wonderful recreation and wilderness experiences as 
well as important habitat.  The San Gabriel Mountains also interface with urban areas and rural 
communities.  As stakeholders and leaders in San Bernardino County start discussions, it will be 
important to have data and information to use as a resource.  The US Forest Service will be key 
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in providing much of this information.  Unfortunately, the US Forest Service does not have the 
resources necessary to complete a Forest Management Plan that could be used by our community 
in this effort. 
 
These agreements will provide for the US Forest Service to complete the following scope of 
work: 
 

Complete environmental analyses (NEPA) for the Cucamonga Canyon and Lytle Creek 
national forest system lands of the San Bernardino National Forest.  The outcome of this 
effort will be two decision documents that formulate short and long-term solutions that 
will provide safe, responsible and sustainable recreation opportunities as well as resource 
and watershed protection for those areas. Possible dispersed recreation use improvements 
and strategies will be the focus in Cucamonga Canyon.  And improvements to existing 
recreation facilities will be addressed in Lytle Creek.  The Forest will convene an 
Interdisciplinary Team (IDT) of appropriate resource specialists including, but not 
limited to, botany, wildlife biology, archaeology, hydrology, recreation, law enforcement, 
and fire and engineering staff to conduct the analysis.  The Forest will also coordinate 
with SANBAG, the County of San Bernardino, the Rancho Cucamonga Fire Protection 
District, the Inland Empire Resource Conservation District and the Cucamonga Valley 
Water District as well as the public, recreationists, adjacent land owners, special interest 
groups, and local volunteer groups like the Cucamonga Foothills Preservation Alliance 
during the NEPA process.  Implementation of possible decisions with potential partners 
may be accomplished through separate follow-on agreements.  It is anticipated that the 
environmental analysis process could be completed within 18 months.   
 
The US Forest Service will also act as Lead Agency, together with SANBAG, the County 
of San Bernardino and the Rancho Cucamonga Fire Protection District, to concurrently 
develop broad-scope, multi-agency, multi-jurisdictional management plans for 
Cucamonga Canyon and Lytle Creek that describe current use and determine a vision of 
future appropriate visitor management for all affected land owners that coordinates with 
the federal NEPA process outlined above.  Site-specific analysis and/or implementation 
of possible management changes or site improvements in these documents would then be 
the responsibility of the affected land owner.  It is anticipated that the management plan 
process could be also completed within 18 months. 

 
SANBAG as the Council of Governments is helping this effort to complete a Forest Management 
Plan for the San Bernardino County portion of the San Gabriel Mountains.  The proposal is for 
SANBAG to serve as the lead to help fund the work of the US Forest Service.  The Rancho 
Cucamonga Fire Protection District and the County of San Bernardino would reimburse 
SANBAG for the portions of the Forest Management Plan impacting their jurisdictions.  
The total for the Forest Management Plan is estimated at $266,000.  The US Forest Service, 
SANBAG and the County will be responsible for $76,667 each and the Rancho Cucamonga Fire 
Protection District would be responsible for $36,000. 

Financial Impact: 

This contract totaling $189,000 will be administered by SANBAG with reimbursements from the 
Rancho Cucamonga Fire Protection District in the amount of $36,000 and the County of San 
Bernardino in the amount of $76,667.  The total net cost to SANBAG will be $76,333 to be paid 
by un-allocated Council of Government General Assessment dues and has been included in the 
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Fiscal Year 2015/2016 budget.  The reimbursements from outside agencies will be included in a 
future amendment to the SANBAG Budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on May 13, 2015.  SANBAG General Counsel has reviewed this item and the draft 
agreements.  

Responsible Staff: 

Duane Baker, Director of Management Services 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? X Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction X Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Duane Baker

%

15-1001281

20%

EA No.: 

7/1/2015

Contract Summary Sheet

Dollar Amount

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

Forest Service Contract 15-CO-11051200-011

Additional Information

Amendment No.: Vendor No.: 03143

U.S. Forest Service

Collection agreement to fund a Forest Management Plan for Cucamonga Canyon and Lytle Creek.

189,000.00$         

189,000.00$         

1/1/2017

-$                        

189,000.00$        

Approve agreement for payment to US Forest Service

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

7/1/2015 Revised Expiration Date:
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Contract No:

Vendor/Customer Name: Sole Source? X Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

X

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Duane Baker

%

15-1001282

20%

EA No.: 

7/1/2015

Contract Summary Sheet

Dollar Amount

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

Reimburesement for work conducted by US Forest Service 15-1001281

7/1/2015 Revised Expiration Date:

01907

Additional Information

Amendment No.: Vendor No.:

County of San Bernardino

Reimbursement for County's portion of Forest Management Plan prepared by US Forest Service

76,667.00$           

76,667.00$           

1/1/2017

-$                        

76,667.00$           

Approve agreement for reimbursement of $76,667 to SANBAG

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes
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COOPERATIVE AGREEMENT NO. 15-1001282 
 

BY AND BETWEEN 
 

SAN BERNARDINO ASSOCIATED GOVERNMENTS 
 

AND 
 

COUNTY OF SAN BERNARDINO 
 

FOR 
 

SAN GABRIEL MOUNTAINS RECREATION OPPORTUNITIES  PROJECT 
 

THIS COOPERATIVE AGREEMENT (“Contract”) is made and entered into by and 
between the San Bernardino Associated Governments (“SANBAG”), whose address is 1170 W. 
3rd Street, 2nd Floor, San Bernardino, California 92410-1715; and the County of San Bernardino 
(“COUNTY”), whose address is 385 N. Arrowhead Avenue, 5th Floor, San Bernardino, 
California 92415-0120. SANBAG and COUNTY are each a “Party” and are collectively referred 
to as the “Parties.” 

RECITALS: 
WHEREAS, SANBAG proposes to contract with the USDA, Forest Service (“FOREST 

SERVICE”) to prepare environmental analyses and management plans for the portions of the 
San Gabriel Mountains within San Bernardino County outside of the newly established San 
Gabriel Mountains National Monument and will identify appropriate recreational opportunities 
balanced with natural resources protection as well as identify resources and improvements 
needed in the San Bernardino National Forest at Cucamonga Canyon and Lytle Creek; and  

WHEREAS, proposed work is described in Attachment A and is defined as the 
“PROJECT”; and 

WHEREAS, the Parties wish to enter into this Contract to delineate roles, 
responsibilities, and funding commitments relative to the PROJECT; and 

WHEREAS, COUNTY has requested SANBAG to coordinate the PROJECT with the 
FOREST SERVICE. 

NOW, THEREFORE, the Parties agree as follows: 
 

I. SANBAG RESPONSIBILITIES: 
A. Designate a Project Manager to represent SANBAG through whom all communications 

between the Parties shall be channeled. 
B. Provide the COUNTY with a proposed project schedule from FOREST SERVICE to 

complete the PROJECT. 
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C. Include COUNTY in Project Development Team (PDT) meetings and related 
communications on PROJECT progress as well as to provide COUNTY with copies of 
PDT meeting minutes and action items. 

D. Make all PROJECT work performed by FOREST SERVICE available for review and 
comment by the COUNTY.  

E. Invoice COUNTY on a quarterly basis for funds sufficient to cover the costs for the 
specific payment period. 

 
II. COUNTY RESPONSIBILITIES: 

 
A. Designate a responsible staff member who will be COUNTY’S representative attending 

the PDT meetings, receive day-to-day communication and review the PROJECT 
documents. The responsible staff member will provide County comments and any 
requested information or documents to SANBAG. 

B. To be responsible for payment of a total amount not to exceed $76,667 for COUNTY’S 
portion of the PROJECT, and to pay SANBAG’s invoices within sixty days of receipt.. 

 

III. MUTUAL RESPONSIBILITIES: 
 

A. The scope of the PROJECT is depicted in Attachment A, which is attached to this 
Contract and by this reference is incorporated herein.  

B. COUNTY agrees SANBAG is responsible for coordinating completion of PROJECT by 
FOREST SERVICE.  Estimated costs to complete the PROJECT are included as 
Attachment B to this Contract. 

C. Neither COUNTY, nor its officers, directors, employees or agents are responsible for any 
injury, damage or liability occurring or arising by reason of anything done or omitted to 
be done by SANBAG under or in connection with any work, authority or jurisdiction 
delegated to SANBAG under this Contract. It is understood and agreed that, pursuant to 
Government Code Section 895.4, SANBAG shall fully defend, indemnify and save 
harmless COUNTY its officers, directors, employees or agents from all claims, suits or 
actions of every name, kind and description brought for or on account of injury (as 
defined by Government Code Section 810.8) occurring by reason of anything done or 
omitted to be done by SANBAG under or in connection with any work, authority or 
jurisdiction delegated to SANBAG under this Contract. This provision shall survive 
termination of this contract. 

D. Neither SANBAG, nor its officers, directors, employees or agents are responsible for any 
injury, damage or liability occurring or arising by reason of anything done or omitted to 
be done by COUNTY under or in connection with any work, authority or jurisdiction 
delegated to COUNTY under this Contract. It is understood and agreed that, pursuant to 
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Government Code Section 895.4, COUNTY shall fully defend, indemnify and save 
harmless SANBAG its officers, directors, employees or agents from all claims, suits or 
actions of every name, kind and description brought for or on account of injury (as 
defined by Government Code Section 810.8) occurring by reason of anything done or 
omitted to be done by COUNTY under or in connection with any work, authority or 
jurisdiction delegated to COUNTY under this Contract. This provision shall survive 
termination of this contract. 

E. The term of the Contract shall continue in full force and effect through completion and 
closeout of the PROJECT or on June 30, 2017, whichever is earlier in time. s 

F. COUNTY is a self-insured public entity for purposes of Professional Liability, General 
Liability, Automobile Liability and Workers’ Compensation and warrants that through its 
program of self-insurance, it has adequate coverage or resources to protect against 
liabilities arising out of the performance of the terms, conditions or obligations of this 
Contract. 

G. The Parties hereto warrant that they are duly authorized to execute this Contract on behalf 
of said Parties and that, by so executing this Contract, the Parties hereto are formally 
bound to this Contract. 

H. Except on subjects preempted by Federal law, this Contract shall be governed and 
construed in accordance with the laws of the State of California. All Parties agree to 
follow all local, state, county and federal laws and ordinances with respect to the 
performance under this Contract. 

I. The Parties agree that they shall maintain and make available for inspection all books, 
records, papers, accounting records, or other documents pertaining to the performance of 
the PROJECT, including but not limited to, the costs associated with the PROJECT. The 
Parties shall make available at their respective offices at reasonable times during the 
Contract term and for three years from the date of PROJECT completion, whichever is 
later in time.  The Parties agree that all duly authorized representatives shall have access 
to the documents during normal business hours. 

J. If any clause or provision of this Contract is illegal, invalid or unenforceable under 
applicable present or future laws, then it is the intention of the PARTIES that the 
remainder of this Contract shall not be affected but shall remain in full force and effect. 

K. This Contract can be amended with a written amendment when agreed upon and duly 
authorized to be executed by both Parties. 

L. In the event of litigation arising from this Contract, each Party to this Contract shall bear 
its own costs, including attorney(s) fees.  

M. This Contract may be signed in counterparts, each of which shall constitute an original. 
N. Any notice required or authorized to be given hereunder or any other communications 

between the Parties provided for under the terms of this Contract shall be in writing, 
unless otherwise provided for herein, and shall be served personally or by reputable 
courier or by facsimile addressed to the relevant party at the address/fax number stated 
below.  
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O. Notice given under or regarding this Contract shall be deemed given (a) upon actual 
delivery, if delivery is personally made; or (b) upon delivery into the United States Mail 
if delivery is by postage paid certified mail (return receipt requested), fax or private 
courier including overnight delivery services.  Notice shall be sent to the respective Party 
at the address indicated below or to any other address as a Party may designate from time 
to time by a notice given in accordance with this paragraph. 

 
To COUNTY To SANBAG 
385 N. Arrowhead Avenue, 5th Floor 1170 W. 3rd Street, 2nd Floor 
San Bernardino, CA  92415-0120 San Bernardino, CA  92410-1715 
Attn: Andy Silva Attn: Duane Baker 
 Cc:  Procurement Manager 
Phone: (909) 387-4280 Phone: (909) 884-8276 

 
P. The Recitals stated above are true and correct and are incorporated by this reference into 

the Contract. 
Q. Attachment A andAttachment B are attached to this Contract and by this reference are 

incorporated herein. 
R. The date that this Contract is executed by SANBAG shall be the Effective Date of the 

Contract. 
 

 
 

 ------------------  SIGNATURES ON THE FOLLOWING PAGE ----------------------- 
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 IN WITNESS WHEREOF, the Parties have executed this Contract on the day and year 
written below. 

 
 

COUNTY  SAN BERNARDINO ASSOCIATED 
GOVERNMENTS    
     

 
By: ____________________________   By:___________________ 
 James Ramos       Ryan McEachron 

Chairman, County Board of Supervisors   President, Board of Directors 
     
 
 
Date:___________________     Date:___________________ 
 
 
APPROVED AS TO FORM:    APPROVED AS TO FORM: 

 
 
By:_____________________     By:_____________________ 
         Eileen Monaghan Teichert 

County Counsel      General Counsel 
 
 
 
        CONCURRENCE: 
 

By:      
Jeffery Hill 
Procurement Manager
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ATTACHMENT A 

PROJECT DESCRIPTION 
 

President Barack Obama designated the San Gabriel Mountains National Monument on October 10, 2014.  
The designation excluded areas of the San Gabriel Mountains located within San Bernardino County and 
the San Bernardino National Forest.  Leaders in San Bernardino County and the U.S. Forest Service are 
interested in having discussions with community stakeholders on the management and uses of the portions 
of the San Gabriel Mountains within San Bernardino County that were excluded from the San Gabriel 
Mountains National Monument.  Officials want to specifically focus that discussion on the management of 
Cucamonga Canyon and of Lytle Creek.  In order for planning efforts and community discussions to 
proceed, the U.S. Forest Service and community stakeholders will work together to complete 
environmental analyses and management plans to document how best to manage the recreation use in 
Cucamonga Canyon and Lytle Creek.  

The western-most portion of the San Bernardino National Forest, Front Country Ranger District lies 
within the eastern San Gabriel Mountain Range, providing portals from the Los Angeles Basin and the 
San Bernardino Valley to these public lands.  This scenic mountain backdrop is viewed by the residents of 
adjacent communities as their ‘backyard’ with mountains that rise dramatically from an elevation of 
approximately 2,000 feet to over 9,000 feet.  A portion of the landscape is characterized by urban 
influences from development up to the national forest boundary.  In other locations, steep slopes limit 
access to remote areas.   

FOREST SERVICE  management efforts focus on community protection, management of dispersed 
recreation use, and provision of national forest infrastructure that is sustainable, consistent with the natural 
setting and supports a healthy forest watershed.  But portions of the area might be characterized as being 
‘loved to death’. It is intensively used, resulting in user conflicts, trash, non-permitted uses, graffiti, and 
other activities that compromise the health of the watershed and safety of visitors. 

The proximity of urban communities along the southern Forest land interface emphasizes the need to 
continue to develop and then maintain good working relationships with local governments, other agencies 
and community groups to find solutions to these social and resource challenges and opportunities.  

 
The FOREST SERVICE will complete environmental analyses (NEPA) for the Cucamonga Canyon and 
Lytle Creek national forest system lands of the San Bernardino National Forest as described above. The 
outcome of this effort will be two decision documents that formulate short and long-term solutions that 
will provide safe, responsible and sustainable recreation opportunities as well as resource and watershed 
protection for those areas.  Possible dispersed recreation use improvements and strategies will be the focus 
in Cucamonga Canyon. And improvements to existing recreation facilities will be addressed in Lytle 
Creek.  The Forest will convene an Interdisciplinary Team (IDT) of appropriate resource specialists 
including, but not limited to, botany, wildlife biology, archaeology, hydrology, recreation, law 
enforcement, fire and engineering staff to conduct the analysis.  The Forest will also coordinate with 
SANBAG, the County of San Bernardino, the Rancho Cucamonga Fire Protection District, the Inland 
Empie Resource Conservation District and the Cucamonga Valley Water District as well as the public, 
recreationists, adjacent land owners, special interest groups, and local volunteer groups like the 
Cucamonga Foothills Preservation Alliance during the NEPA process.  Implementation of possible 
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decisions with potential partners may be accomplished through separate follow-on agreements.  It is 
anticipated that the environmental analysis process could be completed within 18 months.   
 
The FOREST SERVICE will also act as Lead Agency, together with SANBAG, the County of San 
Bernardino and the Rancho Cucamonga Fire Protection District, to concurrently develop broad-scope, 
multi-agency, multi-jurisdictional management plans for Cucamonga Canyon and Lytle Creek that 
describe current use and determine a vision of future appropriate visitor management for all affected land 
owners that coordinates with the federal NEPA process outlined above.  Site-specific analysis and/or 
implementation of possible management changes or site improvements in these documents would then be 
the responsibility of the affected land owner.  It is anticipated that the management plan process could be 
also completed within 18 months.
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ATTACHMENT B 

PROJECT COST ESTIMATE. 
 

 
 Cucamonga Canyon Lytle Creek TOTAL 

SANBAG $36,000 $40,667 $76,667 
COUNTY $36,000 $40,667 $76,667 
City of Rancho 
Cucamonga 

$36,000 $0 $36,000 

FOREST SERVICE $36,000 $40,666 $76,666 
TOTAL $144,000 $122,000 $266,000 
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Contract No:

Vendor/Customer Name: Sole Source? X Yes No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

X

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Duane Baker

Additional Information

Amendment No.: Vendor No.:

Rancho Cucamonga Fire Protection District

Reimbursement for Fire District's portion of Forest Management Plan prepared by US Forest Service

36,000.00$           

36,000.00$           

1/1/2017 Revised Expiration Date:

-$                        

36,000.00$           

Approve agreement to reimburse $36,000 to SANBAG

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

01755

7/1/2015

%

15-1001283

20%

EA No.: 

7/1/2015

Contract Summary Sheet

Dollar Amount

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

Reimbursement for work conducted by US Forest Service 15-1001281
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COOPERATIVE AGREEMENT NO. 15-1001283 
 

BY AND BETWEEN 
 

SAN BERNARDINO ASSOCIATED GOVERNMENTS 
 

AND 
 

RANCHO CUCAMONGA FIRE PROTECTION DISTRICT 
 

FOR 
 

SAN GABRIEL MOUNTAINS RECREATION OPPORTUNITIES  PROJECT 
 

THIS COOPERATIVE AGREEMENT (“Contract”) is made and entered into by and 
between the San Bernardino Associated Governments (“SANBAG”), whose address is 1170 W. 
3rd Street, 2nd Floor, San Bernardino, California 92410-1715; and the Rancho Cucamonga Fire 
Protection District (“FIRE DISTRICT”), whose address is 10500 Civic Center Drive, Rancho 
Cucamonga, California 91730. The SANBAG and CITY are each a “Party” and collectively the 
“Parties. 

RECITALS: 
WHEREAS, SANBAG proposes to contract with the USDA, Forest Service (“FOREST 

SERVICE”) to prepare environmental analyses and management plans for the portions of the 
San Gabriel Mountains within San Bernardino County outside of the newly established San 
Gabriel Mountains National Monument and will identify appropriate recreational opportunities 
balanced with natural resources protection as well as identify resources and improvements 
needed in the San Bernardino National Forest at Cucamonga Canyon and Lytle Creek; and  

WHEREAS, proposed work is described in Attachment A and is defined as the 
“PROJECT”; and 

WHEREAS, the Parties wish to enter into this Contract to delineate roles, 
responsibilities, and funding commitments relative to the PROJECT; and 

WHEREAS, FIRE DISTRICT has requested SANBAG to coordinate the PROJECT 
with the FOREST SERVICE. 

NOW, THEREFORE, the Parties agree as follows: 
 

I. SANBAG RESPONSIBILITIES: 
A. To designate a Project Manager to represent SANBAG through whom all 

communications between the Parties shall be channeled. 
B. To provide the FIRE DISTRICT with a proposed project schedule from FOREST 

SERVICE to complete the PROJECT. 
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C. To include FIRE DISTRICT in Project Development Team (PDT) meetings and related 
communications on PROJECT progress as well as to provide FIRE DISTRICT with 
copies of PDT meeting minutes and action items. 

D. To make all PROJECT work performed by FOREST SERVICE available for review and 
comment by the FIRE DISTRICT.  

E. To invoice FIRE DISTRICT on a quarterly basis for funds sufficient to cover the costs 
for the specific payment period. 

 
II. FIRE DISTRICT RESPONSIBILITIES: 

 
A. To designate a responsible staff member that will be FIRE DISTRICT’S representative in 

attending the PDT meetings, receiving day-to-day communication and reviewing the 
PROJECT documents. 

B. To be responsible for payment of a total amount not to exceed $36,000 for FIRE 
DISTRICT’S portion of the PROJECT, and to pay SANBAG’s invoices within sixty days 
of receipt. 

 

III. MUTUAL RESPONSIBILITIES: 
 

A. The scope of the PROJECT is depicted in Attachment A, which is attached to this 
Contract and by this reference is incorporated herein.  

B. FIRE DISTRICT agrees SANBAG is coordinating completion of PROJECT by FOREST 
SERVICE.  Estimated costs to complete the PROJECT are included as Attachment B to 
this Contract.   

C. Neither FIRE DISTRICT and SANBAG nor any officer, director, employee or agent 
thereof is responsible for any injury, damage or liability occurring or arising by reason of 
anything done or omitted to be done by SANBAG under or in connection with any work, 
authority or jurisdiction delegated to SANBAG under this Contract. It is understood and 
agreed that, pursuant to Government Code Section 895.4, SANBAG shall fully defend, 
indemnify and save harmless FIRE DISTRICT its officers, directors, employees or agents 
from all claims, suits or actions of every name, kind and description brought for or on 
account of injury (as defined by Government Code Section 810.8) occurring by reason of 
anything done or omitted to be done by SANBAG under or in connection with any work, 
authority or jurisdiction delegated to SANBAG under this Contract. 

D. The term of the Contract shall continue in full force and effect through completion and 
closeout of the PROJECT or on June 30, 2017, whichever is earlier in time. Should any 
claims arising out of PROJECT be asserted against one of the PARTIES, the PARTIES 
agree to extend the fixed termination date of this Contract, until such time as the claims 
are settled, dismissed or paid.  
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E. FIRE DISTRICT is a self-insured public entity for purposes of Professional Liability, 
General Liability, Automobile Liability and Workers’ Compensation and warrants that 
through its program of self-insurance, it has adequate coverage or resources to protect 
against liabilities arising out of the performance of the terms, conditions or obligations of 
this Contract. 

F. The Parties hereto warrant that they are duly authorized to execute this Contract on behalf 
of said Parties and that, by so executing this Contract, the Parties hereto are formally 
bound to this Contract. 

G. Except on subjects preempted by Federal law, this Contract shall be governed and 
construed in accordance with the laws of the State of California. All Parties agree to 
follow all local, state, county and federal laws and ordinances with respect to the 
performance under this Contract. 

H. The Parties agree that they shall maintain and make available for inspection all books, 
records, papers, accounting records, or other documents pertaining to the performance of 
the PROJECT, including but not limited to, the costs associated with the PROJECT. The 
Parties shall make available at their respective offices at reasonable times during the 
Contract term and for three years from the date of PROJECT completion, whichever is 
later in time.  The Parties agree that all duly authorized representatives shall have access 
to the documents during normal business hours. 

I. If any clause or provision of this Contract is illegal, invalid or unenforceable under 
applicable present or future laws, then it is the intention of the PARTIES that the 
remainder of this Contract shall not be affected but shall remain in full force and effect. 

J. This Contract can be amended with a written amendment when agreed upon and duly 
authorized to be executed by both Parties. 

K. In the event of litigation arising from this Contract, each Party to this Contract shall bear 
its own costs, including attorney(s) fees.  

L. This Contract may be signed in counterparts, each of which shall constitute an original. 
M. Any notice required or authorized to be given hereunder or any other communications 

between the Parties provided for under the terms of this Contract shall be in writing, 
unless otherwise provided for herein, and shall be served personally or by reputable 
courier or by facsimile addressed to the relevant party at the address/fax number stated 
below.  

N. Notice given under or regarding this Contract shall be deemed given (a) upon actual 
delivery, if delivery is personally made; or (b) upon delivery into the United States Mail 
if delivery is by postage paid certified mail (return receipt requested), fax or private 
courier including overnight delivery services.  Notice shall be sent to the respective Party 
at the address indicated below or to any other address as a Party may designate from time 
to time by a notice given in accordance with this paragraph. 
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To FIRE DISTRICT To SANBAG 
10500 Civic Center Drive 1170 W. 3rd Street, 2nd Floor 
Rancho Cucamonga, CA  91730 San Bernardino, CA  92410-1715 
Attn: John Gillison Attn: Duane Baker 
 Cc:  Procurement Manager 
Phone: (909) 387-5417 Phone: (909) 884-8276 

 
O. The Recitals stated above are true and correct and are incorporated by this reference into 

the Contract. 
P. Attachment A and Attachment B are attached to this Contract and by this reference are 

incorporated herein. 
Q. The date that this Contract is executed by SANBAG shall be the Effective Date of the 

Contract. 
 

 
 

 ------------------  SIGNATURES ON THE FOLLOWING PAGE ----------------------- 
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 IN WITNESS WHEREOF, the Parties have executed this Contract on the day and year 
written below. 

 
 

FIRE DISTRICT  SAN BERNARDINO ASSOCIATED 
GOVERNMENTS    
     

 
By: ____________________________   By:___________________ 
 John Gillison       Ryan McEachron 

Chief Executive Officer     President, Board of Directors 
   
 
 
Date:___________________     Date:___________________ 
 
 
APPROVED AS TO FORM:    APPROVED AS TO FORM: 

 
 
By:_____________________     By:_____________________ 
         Eileen Monaghan Teichert 

Fire District Attorney      General Counsel 
 
 
 
        CONCURRENCE: 
 

By:      
Jeffery Hill 
Procurement Manager
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ATTACHMENT A 

PROJECT DESCRIPTION 
 

President Barack Obama designated the San Gabriel Mountains National Monument on October 10, 2014.  The 
designation excluded areas of the San Gabriel Mountains located within San Bernardino County and the San 
Bernardino National Forest.  Leaders in San Bernardino County and the U.S. Forest Service are interested in having 
discussions with community stakeholders on the management and uses of the portions of the San Gabriel Mountains 
within San Bernardino County that were excluded from the San Gabriel Mountains National Monument.  Officials 
want to specifically focus that discussion on the management of Cucamonga Canyon and of Lytle Creek.  In order 
for planning efforts and community discussions to proceed, the U.S. Forest Service and community stakeholders 
will work together to complete environmental analyses and management plans to document how best to manage the 
recreation use in Cucamonga Canyon and Lytle Creek.  

The western-most portion of the San Bernardino National Forest, Front Country Ranger District lies within the 
eastern San Gabriel Mountain Range, providing portals from the Los Angeles Basin and the San Bernardino Valley 
to these public lands.  This scenic mountain backdrop is viewed by the residents of adjacent communities as their 
‘backyard’ with mountains that rise dramatically from an elevation of approximately 2,000 feet to over 9,000 feet.  
A portion of the landscape is characterized by urban influences from development up to the national forest 
boundary.  In other locations, steep slopes limit access to remote areas.   

FOREST SERVICE  management efforts focus on community protection, management of dispersed recreation use, 
and provision of national forest infrastructure that is sustainable, consistent with the natural setting and supports a 
healthy forest watershed.  But portions of the area might be characterized as being ‘loved to death’. It is intensively 
used, resulting in user conflicts, trash, non-permitted uses, graffiti, and other activities that compromise the health of 
the watershed and safety of visitors. 

The proximity of urban communities along the southern Forest land interface emphasizes the need to continue to 
develop and then maintain good working relationships with local governments, other agencies and community 
groups to find solutions to these social and resource challenges and opportunities.  

 
The FOREST SERVICE will complete environmental analyses (NEPA) for the Cucamonga Canyon and 
Lytle Creek national forest system lands of the San Bernardino National Forest as described above. The 
outcome of this effort will be two decision documents that formulate short and long-term solutions that 
will provide safe, responsible and sustainable recreation opportunities as well as resource and watershed 
protection for those areas.  Possible dispersed recreation use improvements and strategies will be the focus 
in Cucamonga Canyon. And improvements to existing recreation facilities will be addressed in Lytle 
Creek.  The Forest will convene an Interdisciplinary Team (IDT) of appropriate resource specialists 
including, but not limited to, botany, wildlife biology, archaeology, hydrology, recreation, law 
enforcement, fire and engineering staff to conduct the analysis.  The Forest will also coordinate with 
SANBAG, the County of San Bernardino, the Rancho Cucamonga Fire Protection District, the Inland 
Empire Resource Conservation District and the Cucamonga Valley Water District as well as the public, 
recreationists, adjacent land owners, special interest groups, and local volunteer groups like the 
Cucamonga Foothills Preservation Alliance during the NEPA process.  Implementation of possible 
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decisions with potential partners may be accomplished through separate follow-on agreements.  It is 
anticipated that the environmental analysis process could be completed within 18 months.   
 
The FOREST SERVICE will also act as Lead Agency, together with SANBAG, the County of San 
Bernardino and the Rancho Cucamonga Fire Protection District, to concurrently develop broad-scope, 
multi-agency, multi-jurisdictional management plans for Cucamonga Canyon and Lytle Creek that 
describe current use and determine a vision of future appropriate visitor management for all affected land 
owners that coordinates with the federal NEPA process outlined above.  Site-specific analysis and/or 
implementation of possible management changes or site improvements in these documents would then be 
the responsibility of the affected land owner.  It is anticipated that the management plan process could be 
also completed within 18 months. 
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ATTACHMENT B 

PROJECT COST ESTIMATE. 
 

 
 Cucamonga Canyon Lytle Creek TOTAL 

SANBAG $36,000 $40,667 $76,667 
COUNTY $36,000 $40,667 $76,667 
FIRE DISTRICT $36,000 $0 $36,000 
FOREST SERVICE $36,000 $40,666 $76,666 
TOTAL $144,000 $122,000 $266,000 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC 

Minute Action 
 

AGENDA ITEM: 11 

Date:  July 1, 2015 

Subject: 

State and Federal Legislative Update 

Recommendation: 

A.  Receive State and Federal Legislative Update. 
B.  Grant the Legislative Ad Hoc Committee authority to act on behalf of the Board of Directors 
based on the adopted State Legislative Platform. 

Background: 

State Legislative Update 
 
Governor Brown released his May Revision on May 14th, showing increased General Fund 
revenues of $6.7 billion for fiscal year (FY) 2015-2016.  The majority of the increases are 
dedicated to K-12 and Community College education ($5.5 billion), with the remaining going to 
the State's Rainy Day Fund ($633 million) and to pay down debts and liabilities ($633 million) 
per Proposition 2 (2014).  The additional education funds will help accelerate the implementation 
of the Local Control Funding Formula, hold UC tuition rates flat for the next two years, and 
allocates funding to improve coordination of education programs at community colleges and 
CSUs. 
  
Most notably, the Governor's May Revision proposes additional expenditures from the Cap and 
Trade program to support the Executive Order B-30-15 establishing a greenhouse gas reduction 
target of 40% below 1990 levels by 2030.  The January Budget proposed allocating $992 million 
from this program across Sustainable Communities and Clean Transportation, Energy Efficiency 
and Clean Energy, and Natural Resources and Waste Diversion funding programs.  The May 
Revision increases this to $2.2 billion.  The major transportation related categories are shown (in 
millions) below: 
  

  
Lastly, the Governor's proposal also continues to discuss the need for additional long-term 
revenue solutions that take into account falling gasoline consumption from more fuel efficient 

Program January 
Proposal 

May 
Revision 

Total 

High Speed Rail Project $250 $250 $500 
Low Carbon Transit Operations Program $50 $50 $100 
Transit and Intercity Rail Capital Program $100 $165 $265 
Affordable Housing and Sustainable Communities $200 $200 $400 
Low Carbon Transportation $200 $150 $350 
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and alternative fuel vehicles.  He continues to stress putting in place a revenue system with 
performance objectives that reflects the state's environmental and economic goals, considers 
repair and maintenance of the existing system, invests in trade corridors, and incentivizes new 
local funding sources.  
 
Staff also continues to monitor bills shown in the Legislative Bill Matrix (Attachment A) as they 
move through the legislative process.   
 
Federal Legislative Update 
 
With the current surface transportation bill, Moving Ahead for Progress in the 21st Century 
(MAP-21) set to expire May 31st, action by Congress was necessary to prevent the slowdown or 
stoppage of current and future infrastructure projects.  A multi-year transportation bill remains 
elusive as current revenues supporting the Highway Trust Fund and Mass Transit Fund remain 
insufficient to maintain even current spending levels.   
 
The U.S. Department of Transportation is reporting that there are sufficient cash balances in the 
Highway Trust Fund and Mass Transit Fund to support expenditures through July 31st.  As such, 
H.R. 2353, the Highway and Transportation Funding Act of 2015, passed the House of 
Representatives on May 19th by a vote of 387-35-1.  The Senate approved H.R. 2353 by a voice 
vote on May 23rd.  The President is expected to sign the bill before May 31st, which will extend 
MAP-21 through July 31st. 
 
Legislative Ad Hoc Committee  
 
In July 2014, the SANBAG Board of Directors granted the Legislative Ad Hoc Committee 
(comprised of the Board President, Vice President/General Policy Committee Chair, and 
Immediate Past President) authority to take positions on state legislation on behalf of the 
Board of Directors during the final month of session and the Governor’s Sign/Veto period.  The 
legislative positions taken by the Legislative Ad Hoc Committee were limited to those items 
included in the Board’s policy statements as outlined in the 2014 State Legislative Platform.  
During that time as reported to the General Policy Committee in September 2014, the Legislative 
Ad Hoc Committee acted to support SB 983 (Hernandez, D-West Covina) regarding statewide 
tolling authority and AB 1783 (Jones-Sawyer, D-Los Angeles) regarding an extension for an 
existing exemption for mass transit employees while lawsuits over the Public Employees’ 
Pension Reform Act.  The Legislative Ad Hoc Committee was also briefed on AB 69 (Perea, 
D-Fresno) regarding cap and trade. 
 
This authority allowed SANBAG to effectively respond to end of session actions and ensure that 
SANBAG’s voice was heard on items that required a swift response.  There are circumstances 
where this need also arises over the course of the legislative session and due to SANBAG’s 
Board and Committee schedules, SANBAG’s voice in these discussions has been delayed.  In 
order to ensure that going forward, SANBAG can effectively and efficiently respond to changing 
conditions at the State level, staff is proposing that ongoing authority be delegated to the 
Legislative Ad Hoc Committee to take positions on bills on behalf of the Board when that 
proposed position is consistent with the current adopted State Legislative Platform.  The 
positions taken by the Legislative Ad Hoc Committee will be presented to the General Policy 
Committee at the next meeting.  Should a bill be particularly noteworthy, controversial, or falls 
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outside of the adopted platform, those recommendations will be taken through the Board and 
Committee process for action. 

Financial Impact: 

This item has no fiscal impact on the Fiscal Year 2015/2016 SANBAG Budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on June 10, 2015. 

Responsible Staff: 

Wendy Strack, Director of Legislative and Public Affairs 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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ATTACHMENT A

BILL MATRIX
CA AB 1 AUTHOR: Brown [D]

TITLE: Drought: Local Governments: Fines
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:

Prohibits a city, county, or city and county from imposing a fine under any local 
maintenance ordinance or other relevant ordinance for a failure to water a lawn 
or having a brown lawn during a period for which the Governor has issued a 
proclamation of a state of emergency based on drought conditions.
STATUS:

05/07/2015 To SENATE Committee on GOVERNANCE AND FINANCE.

CA AB 2 AUTHOR: Alejo [D]
TITLE: Community Revitalization Authority
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 12/01/2014
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:

Authorizes certain local agencies to form a community revitalization authority 
with a community revitalization and investment area to carry out provisions of 
the Community Redevelopment Law in that area for infrastructure, affordable 
housing, and economic revitalization and to provide for the issuance of bonds 
serviced by tax increment revenues.
STATUS:

05/21/2015 To SENATE Committees on GOVERNANCE AND FINANCE and 
TRANSPORTATION AND HOUSING.

CA AB 4 AUTHOR: Linder [R]                  SANBAG Position: Support
TITLE: Vehicle Weight Fees: Transportation Bond Debt Service
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:

Prohibits weight fee revenues from being transferred from the State Highway 
Account to the Transportation Debt Service Fund, the Transportation Bond 
Direct Payment Account, or any other fund or account for the purpose of 
payment of the debt service on transportation general obligation bonds. 
Prohibits loans of weight fee revenues to the General Fund.
STATUS:

01/16/2015 To ASSEMBLY Committee on TRANSPORTATION.

CA AB 10 AUTHOR: Gatto [D]
TITLE: Political Reform Act of 1974: Disclosures
FISCAL COMMITTEE: Yes
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ATTACHMENT A

URGENCY CLAUSE: No
INTRODUCED: 12/01/2014
LAST AMEND: 04/07/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Requires the disclosure of certain behested payments. Increases the thresholds 
at which a public official has a disqualifying financial interest in sources of 
income in investments in business entities and in interests in real property. 
Revises the dollar amounts associated with the value ranges for reporting the 
value of economic interests. Requires certain public officials to disclose 
information relating to governmental decisions for which the public official had a 
disqualifying financial interest.
STATUS:

04/29/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 12 AUTHOR: Cooley [D]
TITLE: State Government: Administrative Regulations: Review
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 12/01/2014
LAST AMEND: 04/22/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Requires each state agency after a noticed public hearing, to review the 
agency's regulations, identify any regulations that are duplicative, overlapping, 
inconsistent, or out of date, to revise those identified regulations, and report to 
the Legislature and Governor.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 19 AUTHOR: Chang [R]
TITLE: Office of Business and Development: Small Business
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 12/01/2014
LAST AMEND: 05/06/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Requires the Governor's Office of Business and Economic Development to 
establish a process for the ongoing review of existing regulations affecting small 
businesses adopted prior to a specified date to determine whether the 
regulations could be less administratively burdensome or costly to affected 
sectors. Requires the Office to submit the results to the agency with jurisdiction 
over the reviewed regulations and to post the same information on its Internet 
Web site.
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ATTACHMENT A

STATUS:

05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 21 AUTHOR: Perea [D]
TITLE: Global Warming Solutions Act of 2006: Scoping Plan
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 12/01/2014
LAST AMEND: 05/05/2015
DISPOSITION: Pending
LOCATION: SENATE
SUMMARY:

Requires the State Air Resources Board in preparing its scoping plan for 
achieving the maximum technologically feasible and cost-effective reductions in 
greenhouse gas reduction, to consult with specified State agencies regarding 
matters involving energy efficiency and the facilitation of the electrification of 
the transportation sector.
STATUS:

05/18/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  
*****To SENATE. (73-0)

CA AB 23 AUTHOR: Patterson [R]
TITLE: Global Warming Solutions Act of 2006: Compliance
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: Yes
INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:

Exempts categories of persons or entities that did not have a compliance 
obligation under a market-based compliance mechanism from being subject to 
that market-based compliance mechanism.
STATUS:

03/23/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  Failed 
passage.

03/23/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  
Reconsideration granted.

CA AB 33 AUTHOR: Quirk [D]
TITLE: Global Warming Solutions Act: Climate Council
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 12/01/2014
LAST AMEND: 04/06/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Establishes the Climate Change Advisory Council. Requires the Council to 
develop an analysis of various strategies to achieve the statewide greenhouse 
gas emissions limit. Requires the State Air Resources Board to establish 
consistent metrics to accurately quantify reductions in greenhouse gas 
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ATTACHMENT A

emissions, quantify public health benefits, and measure the cost-effectiveness 
of the various strategies identified by the Council.
STATUS:

05/06/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 35 AUTHOR: Chiu [D]
TITLE: Income tax: Credit: Low-Income Housing: Allocation
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 12/01/2014
LAST AMEND: 05/20/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/27/2015 9:00 am
SUMMARY:

Amends existing law that establishes a low-income housing tax credit program 
to which the State Tax Credit Allocation Committee provides procedures and 
requirements for the allocation of State insurance, income, and corporation tax 
credits amount among low-income housing projects. Increases the aggregate 
housing credit dollar amount that may be allocated among such projects. 
Modifies the definition of percentage relating to qualified low-income buildings in 
all listed tax laws.
STATUS:

05/27/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 45 AUTHOR: Mullin [D]
TITLE: Household Hazardous Waste
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: no
INTRODUCED: 12/01/2014
LAST AMEND: 04/30/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Requires each jurisdiction providing for the residential collection and disposal of 
solid waste to increase the collection and diversion of household hazardous 
waste in its service area over the baseline. Provides the increase is to be 
determined in accordance with Department of Resources Recycling and 
Recovery regulations. Authorizes the adoption of a model ordinance for a 
comprehensive program for the collection of waste. Requires an annual report 
to the Department on progress in achieving compliance.
STATUS:

05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 52 AUTHOR: Gray [D]
TITLE: Public Accommodations: Accessibility Claims
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 12/01/2014
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ATTACHMENT A

DISPOSITION: Pending
LOCATION: Assembly Judiciary Committee
SUMMARY:

Provides a defendant's maximum liability for statutory damages in a 
construction-related accessibility claim against a place of public accommodation 
is a specified amount for each offense under specified conditions. Provides the 
maximum liability of a small business.
STATUS:

04/21/2015 In ASSEMBLY Committee on JUDICIARY:  Not heard.

CA AB 54 AUTHOR: Olsen [R]
TITLE: Public Accommodations: Accessibility: Tax Credits
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 12/01/2014
LAST AMEND: 04/22/2015
DISPOSITION: Pending
LOCATION: Assembly Revenue and Taxation Committee
SUMMARY:

Relates to the Personal Income Tax and Corporation Tax laws that allow a credit 
against the tax imposed by those laws to eligible small business for a 
percentage of eligible access expenditures, which a defined as those amounts 
incurred to comply with the American with Disabilities Act of 1990. Includes as 
an eligible expenditure any amount paid or incurred by a taxpayer to receive an 
inspection by a certified access specialist.
STATUS:

05/11/2015 In ASSEMBLY Committee on REVENUE AND TAXATION:  Not 
heard.

CA AB 88 AUTHOR: Gomez [D]
TITLE: Sales and Use Taxes: Exemption: Home Appliances
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 01/07/2015
LAST AMEND: 05/20/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/27/2015 9:00 am
SUMMARY:

Exempts from the sales and use tax laws the gross receipts from the sale of, 
and the storage, use, or other consumption in the State of, an energy or water 
efficient home appliance purchased by a public utility that is provided at no cost 
to a low-income participant in a federal, state, or ratepayer-funded energy 
efficiency program for use by that low-income participant in the energy 
efficiency program.
STATUS:

05/20/2015 In ASSEMBLY.  Read second time and amended. Re-referred 
to Committee on APPROPRIATIONS.

CA AB 90 AUTHOR: Chau [D]
TITLE: Federal Housing Trust Fund
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
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ATTACHMENT A

INTRODUCED: 01/07/2015
LAST AMEND: 04/22/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Designates the Department of Housing and Community Development as the 
state agency responsible for administering funds received by the State from the 
federal Housing Trust Fund. Requires the Department to administer the funds 
through programs that produce, preserve, rehabilitate, or support the operation 
of rental housing for extremely low income and very low income households. 
Restricts homeownership affordability. Requires a allocation plan to demonstrate 
how the funds will be utilized. Requires a report.
STATUS:

04/29/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 149 AUTHOR: Chavez [R]
TITLE: Urban Water Management Plans
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 01/15/2015
LAST AMEND: 04/29/2015
DISPOSITION: Pending
COMMITTEE: Senate Natural Resources and Water Committee
HEARING: 06/09/2015 9:30 am
SUMMARY:

Requires each urban water supplier to update and submit a urban water 
management plan for a specified year to the State Department of Water 
Resources by a specified date. Requires the Department to submit its urban 
water management plan report for a specified year to the Legislature by a 
specified date.
STATUS:

05/21/2015 To SENATE Committee on NATURAL RESOURCES AND 
WATER.

CA AB 156 AUTHOR: Perea [D]
TITLE: Greenhouse Gas Reduction Fund: Technical Assistance
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 01/20/2015
LAST AMEND: 04/27/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Requires the State Air Resources Board to establish a comprehensive technical 
assistance program, upon the appropriation of moneys from the Greenhouse 
Gas Reduction Fund, for eligible applicants assisting disadvantaged communities 
and other specified communities. Requires the Department of Finance to include 
in a multi-year investment plan, an allocation to the State Board for the 
assistance program.
STATUS:
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ATTACHMENT A

04/29/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 157 AUTHOR: Levine [D]
TITLE: Richmond-San Rafael Bridge
FISCAL COMMITTEE: no
URGENCY CLAUSE: yes
INTRODUCED: 01/20/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:

Requires the lead agency to complete the design work for the project 
simultaneously with the environmental review conducted pursuant to the 
California Environmental Quality Act if the Metropolitan Transportation 
Commission and the Department of Transportation develop a project to open 
the third lane on the Richmond-San Rafael Bridge to automobile traffic on the 
eastbound level and to bicycle traffic on the westbound level.
STATUS:

05/07/2015 To SENATE Committees on TRANSPORTATION AND 
HOUSING and ENVIRONMENTAL QUALITY.

CA AB 194 AUTHOR: Frazier [D]    SANBAG Position: Support and Work          
with Author

TITLE: High-Occupancy Toll Lanes
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 01/28/2015
LAST AMEND: 04/07/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Deletes the requirement that high occupancy toll (HOT) lanes facilities be 
consistent with the established standards, requirements and limitations that 
apply to specified facilities. Requires the State Transportation Commission to 
establish guidelines for the development and operation of the facilities approved 
by the Commission subject to specified minimum requirements. Prohibits 
conversion of non-toll lanes, except for HOT lanes. Authorizes related bonds. 
Relates to local transportation authorities.
STATUS:

04/29/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 198 AUTHOR: Frazier [D]
TITLE: Vehicles: Tow Truck Assistance
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 01/28/2015
LAST AMEND: 05/11/2015
DISPOSITION: Pending
COMMITTEE: Senate Transportation and Housing Committee
HEARING: 06/09/2015 1:30 pm
SUMMARY:
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ATTACHMENT A

Authorizes a driver of a tow truck operating under an agreement with the law 
enforcement agency responsible for investigating traffic collisions on the 
roadway to utilize the center median or right shoulder of a roadway in the event 
of an emergency occurring on a roadway that requires the rapid removal of 
impediments to traffic or rendering of assistance to a disabled vehicle 
obstructing a roadway if specified conditions are met.
STATUS:

05/11/2015 From SENATE Committee on TRANSPORTATION AND 
HOUSING with author's amendments.

05/11/2015 In SENATE.  Read second time and amended. Re-referred to 
Committee on TRANSPORTATION AND HOUSING.

CA AB 203 AUTHOR: Obernolte [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 01/29/2015
LAST AMEND: 03/17/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Extends the time when the fire prevention fee is due and payable from the date 
of assessment by the State Board of Equalization. Authorizes the petition for 
redetermination of the fee to be filed within a specified number of days after 
service of the notice of determination.
STATUS:

04/15/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 210 AUTHOR: Gatto [D]
TITLE: High-Occupancy Vehicles Lanes: Los Angeles County
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/02/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Prohibits any high-occupancy vehicle lane from  being established on specified 
portions of state highway routes in the County of Los Angeles, unless that lane 
is established as a high-occupancy  vehicle lane only during the hours of heavy 
commuter traffic. Requires any existing high-occupancy vehicle lane established 
on the specified portions of these routes to be modified to conform with those 
requirements.
STATUS:

04/15/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 219 AUTHOR: Daly [D]
TITLE: Public Works: Concrete Delivery
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
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ATTACHMENT A

INTRODUCED: 02/02/2015
LAST AMEND: 04/14/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Expands the definition of public works for purposes of requirements regarding 
the payment of prevailing wages for public works projects to include the 
delivery of ready-mixed or asphaltic concrete with respect to contracts involving 
any State agency or any political subdivision of the State.
STATUS:

04/29/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 227 AUTHOR: Alejo [D]
TITLE: Transportation Funding
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/03/2015
LAST AMEND: 04/15/2015
DISPOSITION: Pending
LOCATION: Assembly Budget Committee
SUMMARY:

Retains weight fee revenues in the State Highway Account. Deletes the 
provisions relating to the reimbursement of the State Highway Account for 
weight fee revenues and relating to the making of loans to the General Fund, 
thereby providing for the portion of fuel excise tax revenues that is derived from 
increases in the motor vehicle fuel excise tax in 2010 to be allocated to the 
State Transportation Improvement Program, to the State Highway Operation 
Program, and to city and county roads.
STATUS:

04/15/2015 In ASSEMBLY.  Read second time and amended. Re-referred 
to Committee on BUDGET.

CA AB 237 AUTHOR: Daly [D]
TITLE: Local Governments: Parcel Taxes: Notice
FISCAL COMMITTEE: yes
URGENCY CLAUSE: No
INTRODUCED: 02/05/2015
LAST AMEND: 04/20/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Requires, before the adoption of any new parcel tax, the legislative body of a 
local agency to provide notice of the vote to enact the proposed parcel tax to 
the owner of each parcel affected by the tax within a specified time period of 
the agency voting to place the proposed parcel tax on the ballot. Requires the 
notice to include specified information and to be provided to the property owner 
in a specified manner.
STATUS:

05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.
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ATTACHMENT A

CA AB 278 AUTHOR: Hernandez R [D]
TITLE: District-Based Municipal Elections
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/11/2015
LAST AMEND: 04/13/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Requires the legislative body of a city with a specified minimum population to 
adopt an ordinance, without submitting the ordinance to the voters of the city, 
for the election of members of the legislative body by district. Requires the 
boundary lines of each district be adjusted in accordance with specified 
provisions of law. Requires the holding of related public hearings before and 
after drawing a draft boundaries map. Requires the bodies to take actions to 
encourage public map participation.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 279 AUTHOR: Dodd [D]
TITLE: Disclosure of Information: Franchise Tax Board
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/11/2015
DISPOSITION: Pending
LOCATION: SENATE
SUMMARY:

Amends existing law that requires, upon the request of the Franchise Tax 
Board, each city that assesses a city business tax or requires a city business 
license to annually submit to the board specified information relating to the 
administration of the city's business tax program.
STATUS:

05/14/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  
*****To SENATE. (67-9)

CA AB 280 AUTHOR: Brown [D]
TITLE: Small Claims Courts: Jurisdiction
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/11/2015
DISPOSITION: Pending
LOCATION: Assembly Judiciary Committee
SUMMARY:

Gives the small claims court jurisdiction over an action filed by a city, county, 
city and county, school district, county office of education, community college 
district, local district, or any other local public entity if the amount of the 
demand does not exceed $10,000. Eliminates the provision relating to the 
transfer of small claims actions where the opposing party is represented by 
counsel.
STATUS:
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ATTACHMENT A

02/23/2015 To ASSEMBLY Committee on JUDICIARY.

CA AB 283 AUTHOR: Dababneh [D]
TITLE: Financial Affairs
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/11/2015
DISPOSITION: Pending
COMMITTEE: Senate Banking and Financial Institutions Committee
HEARING: 06/17/2015 1:30 pm
SUMMARY:

Eliminates the limitation that would become operative on January 1, 2017, and 
thus would indefinitely continue the existing authority for a local agency to 
invest its surplus funds, in certificates of deposit or in another form of 
investment. Removes the limit on the percentage of local agency funds that 
may be invested by any one private sector entity.
STATUS:

05/07/2015 To SENATE Committees on BANKING AND FINANCIAL 
INSTITUTIONS and GOVERNANCE AND FINANCE.

CA AB 288 AUTHOR: Holden [D]
TITLE: Public Schools: College and Career Access Pathways
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/11/2015
LAST AMEND: 04/22/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Authorizes the governing board of a community college district to enter into a 
College and Career Access Pathways partnership with the governing board of a 
school district with the goal of developing seamless pathways from high school 
to community college for career technical education or preparation for transfer, 
improving high school graduation rates, or helping high school pupils achieve 
college and career readiness. Provides the authorized number of units that may 
be taken under the programs.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 295 AUTHOR: Gipson [D]
TITLE: Public Employment
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/12/2015
DISPOSITION: Pending
LOCATION: Assembly Public Employees, Retirement and Social Security 

Committee
SUMMARY:

Requires a public agency, if the public agency becomes the successor employer 
to a private employer that offers emergency medical transportation services, to 
immediately recognize a new bargaining unit consisting of the emergency 
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ATTACHMENT A

medical transportation employees of the predecessor private employer and 
recognizes an employee organization as the exclusive representative of the new 
bargaining unit.
STATUS:

02/23/2015 To ASSEMBLY Committee on PUBLIC EMPLOYEES, 
RETIREMENT AND SOCIAL SECURITY.

CA AB 313 AUTHOR: Atkins [D]
TITLE: Enhanced Infrastructure Financing Districts
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/12/2015
DISPOSITION: Pending
LOCATION: SENATE
SUMMARY:

Requires, after the adoption of a resolution of intention to establish the 
proposed infrastructure district, the legislative body to send a copy of the 
resolution to the public financing authority. Revises the duties of the public 
financing authority after the resolution of intention to establish the proposed 
district has been adopted, so that the public financing authority, instead of the 
legislative body, will perform the specified duties related to the Infrastructure 
financing plan.
STATUS:

05/14/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  
*****To SENATE. (78-0)

CA AB 323 AUTHOR: Olsen [R]
TITLE: Environmental Quality Act: Exemption
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/13/2015
LAST AMEND: 04/06/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:

Amends the California Environmental Quality Act that exempts a project or an 
activity to repair, maintain, or make minor alterations to an existing roadway, if 
the project of activity is carried out by a city or county with a specified 
population to improve public safety and meets other specified requirements, to 
extend the that exemption to a specified date.
STATUS:

05/07/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.

CA AB 325 AUTHOR: Wood [D]
TITLE: Community Development Block Grant Program: Funds
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/13/2015
LAST AMEND: 05/13/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:
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ATTACHMENT A

Requires the Department of Housing and Community Development to enter into 
a grant agreement with the applicant. Provides a list of activities and 
procedures to receive a grant. Extends the period to liquidate encumbrances of 
certain appropriations from the Building Equity and Growth in Neighborhoods 
Program Fund to the Department.
STATUS:

05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 327 AUTHOR: Gordon [D]
TITLE: Public Works: Volunteers
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/13/2015
LAST AMEND: 04/30/2015
DISPOSITION: Pending
LOCATION: SENATE
SUMMARY:

Extends the provisions of existing law that governing public works does not 
apply to specified work performed by a volunteer, a volunteer coordinator, or a 
member of the California Conservation corps or a community conservation 
corps.
STATUS:

05/14/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  
*****To SENATE. (78-0)

CA AB 335 AUTHOR: Patterson [R]              SANBAG Position: Support
TITLE: Air Quality: Minor Violations
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/13/2015
LAST AMEND: 04/06/2015
DISPOSITION: Failed
LOCATION: ASSEMBLY
SUMMARY:

Requires the State Air Resources Board and air pollution control and air quality 
management districts to adopt regulations classifying minor violations. Requires 
a representative of those agencies to issue a notice to comply. Requires the 
State Air Resources Board to report to the Legislature regarding implementation 
of these provisions. Exempts such districts from these provisions if the districts 
have a similar program in effect as of a specified date.
STATUS:

05/19/2015 From ASSEMBLY Committee on NATURAL RESOURCES 
without further action pursuant to JR 62(a).

CA AB 351 AUTHOR: Jones-Sawyer [D]
TITLE: Public Contracts: Small Business Participation
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/17/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
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ATTACHMENT A

SUMMARY:

Requires all state agencies, departments, boards, and commissions to establish 
and achieve an annual goal of small business participation in state 
procurements and contracts, to ensure that the state's procurement and 
contract processes are administered in order to meet or exceed the goal, and to 
report to the Director of General Services statistics regarding small business 
participation in the agency's procurements and contracts. Requires a plan for 
agencies not meeting related goals.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 360 AUTHOR: Melendez [R]
TITLE: Airports: Evaluation
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/17/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:

Amends existing law which requires the State Department of Transportation, 
prior to finalizing an evaluation for the need for an airport that is owned and 
operated by the United States in the State that ceases to be so owned or 
operated, to submit a copy of its report to the State Transportation Commission 
for review and comment within a specified number of days. Provides an increase 
in the time period for the Commission to complete its review and comment.
STATUS:

03/26/2015 To ASSEMBLY Committee on TRANSPORTATION.
03/26/2015 From ASSEMBLY Committee on TRANSPORTATION with 

author's amendments.
03/26/2015 In ASSEMBLY.  Read second time and amended. Re-referred 

to Committee on TRANSPORTATION.

CA AB 368 AUTHOR: Steinorth [R]
TITLE: Community Redevelopment
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/17/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:

Makes nonsubstantive changes to existing law relating to redevelopment 
agencies that provides for specified payments with respect to development 
project areas.
STATUS:

02/17/2015 INTRODUCED.

CA AB 393 AUTHOR: Hernandez R [D]
TITLE: Veteran Resource Centers Grant Program
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/18/2015
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ATTACHMENT A

LAST AMEND: 03/23/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Establishes the Veteran Resource Centers Grant Program and related grant 
fund. Authorizes the governing board of a community college district and 
campus at which a veterans resource center has been or is intended to be 
establishes to jointly apply for a grant for providing resources to veterans and 
active duty members of the Armed Forces enrolled at the campus. Requires the 
Board of Governors of the California Community Colleges to submit a related 
report to the Legislature on the program's progress.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 400 AUTHOR: Alejo [D]
TITLE: Department of Transportation: Changeable Message Signs
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/19/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:

Requires the Department of Transportation to update its internal policies to 
allow displays of safety, transportation-related and voting-relating messages on 
changeable message signs.
STATUS:

05/07/2015 To SENATE Committee on TRANSPORTATION AND 
HOUSING.

CA AB 402 AUTHOR: Dodd [D]
TITLE: Local Agency Services: Contracts
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/19/2015
LAST AMEND: 05/18/2015
DISPOSITION: Pending
FILE: 30
LOCATION: Assembly Third Reading File
SUMMARY:

Revises the circumstances under which a local agency formation commission 
may authorize a city or district to provide new or extended services. Establishes 
a pilot program for the Napa, Sonoma, and San Bernardino commissions that 
would the commissions to authority a city or district to provide new or extended 
services outside both its jurisdictional boundaries and its sphere of influence 
under specified circumstances.
STATUS:

05/19/2015 In ASSEMBLY.  Read second time.  To third reading.

CA AB 422 AUTHOR: McCarty [D]
TITLE: Sacramento Regional Transit District: Line of Credit
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ATTACHMENT A

FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/19/2015
LAST AMEND: 04/20/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:

Authorizes the Sacramento Regional Transit District to seek and receive a 
short-term revolving line of credit for operating purposes in anticipation of 
receipt of operating grants, with the extension of credit to the district evidenced 
by a note, in addition to and as an alternative to temporary borrowing. 
Authorizes the district to pledge anticipated grants and other available funds as 
security for repayment of the note and prescribes other terms.
STATUS:

05/21/2015 To SENATE Committee on TRANSPORTATION AND 
HOUSING.

CA AB 450 AUTHOR: McCarty [D]
TITLE: Greenhouse Gas: Energy Efficiency: Financing.
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:

Amends an existing law which authorizes a public agency to issue revenue 
bonds that are secured by a voluntary contractual assessment agreed to 
between the public agency and a property owner to finance the installation of 
distributed generation renewable energy sources or energy or water efficiency 
improvements that are permanently affixed on the owner's real property. 
Authorizes the use of the moneys in the Greenhouse Gas Reduction Fund to 
provide funding for the implementation of the PACE Reserve Program.
STATUS:

05/14/2015 To SENATE Committees on ENVIRONMENTAL QUALITY and 
APPROPRIATIONS.

CA AB 455 AUTHOR: Bigelow [R]
TITLE: Groundwater Sustainability Plans
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Assembly Water, Parks and Wildlife Committee
SUMMARY:

Amends the California Environmental Quality Act. Requires the Judicial Council 
to adopt a rule of court to establish procedures applicable to actions or 
proceedings brought to attack, review, set aside, void, or annul the certification 
of an environmental impact report for certain projects covered by a 
groundwater sustainability plan. Prohibits the court from staying or enjoying the 
construction or operation of the project unless the court makes a certain 
finding.
STATUS:

04/14/2015 In ASSEMBLY Committee on WATER, PARKS AND WILDLIFE:  
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ATTACHMENT A

Not heard.

CA AB 464 AUTHOR: Mullin [D]
TITLE: Transactions and Use taxes: Maximum Combined Rate
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/23/2015
LAST AMEND: 04/06/2015
DISPOSITION: Pending
LOCATION: SENATE
SUMMARY:

Amends existing law that authorizes cities and counties, and if specifically 
authorized, other local government entities, to levy a transactions and use tax 
for general purposes, in accordance with the procedures and requirements set 
forth in the Transactions and Use Tax Law, including a requirement that the 
combined rate of all taxes imposed in the county to not exceed a specified 
percentage. Increases the maximum combined rate.
STATUS:

05/14/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  
*****To SENATE. (45-31)

CA AB 516 AUTHOR: Mullin [D]
TITLE: Vehicles: Temporary License Plates
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/23/2015
LAST AMEND: 04/20/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Requires the Department of Motor Vehicles to develop a temporary license plate 
system to enable vehicle dealers that are private industry partners, and 
first-line service partners, to provide temporary license plates. Requires such 
entities to affix a temporary license plate, at the time of sale, to a vehicle sold 
without a permanent license plate. Authorizes the use of temporary plates for a 
specified period. Increases the document processing charge. Provides a 
transaction fee.
STATUS:

05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 620 AUTHOR: Hernandez R [D]
TITLE: High-Occupancy Toll Lanes: Exemptions from Tolls
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/24/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:

Relates to high-occupancy toll lanes. Requires the Los Angeles county 
Metropolitan Transportation Authority, in implementing the value-pricing and 
transit development program, to adopt eligibility requirements for mitigation 
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ATTACHMENT A

measures for commuters and transit users of low and moderate income. 
Requires provision of hardship exemptions from the payment of toll charges for 
commuters who meet the eligibility requirement for specified assistance 
programs.
STATUS:

04/27/2015 In ASSEMBLY Committee on TRANSPORTATION:  Not heard.

CA AB 644 AUTHOR: Wood [D]
TITLE: Land Use: General Plan: Safety Element
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/24/2015
LAST AMEND: 04/13/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:

Relates to the Subdivision Map Act. Exempts from requirements specified 
findings before approving a tentative map or a parcel map for which a tentative 
map was not required, that would subdivide land identified in the open space 
element of the general plan for the management of resources. Applies the 
exemption to subdivision of land that is consistent with open space purpose. 
Requires the land to be subject to a restriction prohibiting the development of a 
building or structure under a specified condition.
STATUS:

05/14/2015 To SENATE Committee on GOVERNANCE AND FINANCE.

CA AB 645 AUTHOR: Williams [D]
TITLE: California Renewables Portfolio Standard
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/24/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Expresses the intent of the Legislature for the purposes of the Renewables 
Portfolio Standard program that the amount of electricity generated per year 
from eligible renewable energy resources be increased to an amount equal to at 
least 50% by a specified date. Requires the Public Utilities Commission to 
establish the quantity of electricity products from eligible renewable energy 
resources to be procured by each retail seller for specified periods.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 654 AUTHOR: Brown [D]
TITLE: Redevelopment: Revenues from Property Tax Override
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/24/2015
LAST AMEND: 04/22/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
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ATTACHMENT A

HEARING: 05/28/2015 1 pm
SUMMARY:

Authorizes a city, county, city and county, or special district that levies a 
property tax rate, approved by voters of those entities, to make payments in 
support of the State Water Project and levied in addition to the general property 
tax rate, to make a request to an oversight board to prohibit revenues derived 
from that tax rate from be deposited into a Redevelopment Property Tax Fund. 
Authorizes revenues from the tax rate, minus any revenue denied by oversight 
board, to be paid into the entities fund.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 678 AUTHOR: O'Donnell [D]
TITLE: Greenhouse Gases: Energy Efficient Ports Program
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/25/2015
LAST AMEND: 04/21/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Requires the State Air Resources Board to develop and implement the Energy 
Efficient Ports program to fund energy efficiency upgrades and investments at 
public ports. Requires that moneys in the Greenhouse Gas Reduction Fund be 
available for expenditure by the State Board for the purposes of this legislation.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 692 AUTHOR: Quirk [D]
TITLE: Low-Carbon Transportation Fuels
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/25/2015
LAST AMEND: 04/20/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/27/2015 9:00 am
SUMMARY:

Amends the Global Warming Solutions Act of 2006. Requires the Department of 
Transportation, the Department of General Services, and any other State 
agency that is a buyer of transportation fuels to each procure a percentage of 
the total amount of fuel purchased from very low carbon transportation fuel 
sources. Requires the percentage to be increased each year thereafter. Requires 
a progress report to the Legislature by each entity. Provides a definition of such 
fuel for these purposes.
STATUS:

04/29/2015 From ASSEMBLY Committee on ACCOUNTABILITY AND 
ADMINISTRATIVE REVIEW:  Do pass to Committee on 
APPROPRIATIONS. (6-3)
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ATTACHMENT A

CA AB 712 AUTHOR: Mullin [D]
TITLE: Redevelopment: Successor Agencies: Payment Schedule
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:

Amends existing law that governs redevelopment successor agencies. Revises 
the timeline for the preparation of the required Recognized Obligation Payment 
Schedule. Provides that the successor agency prepare a schedule for a 
12-month fiscal period, with the first of these periods beginning on a specified 
date. Authorizes the Recognized Obligation Payment Schedule to be amended 
by the oversight board during a 12-month fiscal period under a specified 
condition.
STATUS:

03/12/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 
HOUSING AND COMMUNITY DEVELOPMENT.

CA AB 720 AUTHOR: Cooley [D]
TITLE: Global Warming Solutions Act of 2006
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:

Amends the Global Warming Solutions Act of 2006. Requires the State Air 
Resources Board for any market-based compliance mechanism that the Board 
might adopt, to allow participating entities to freely sell or transfer greenhouse 
gas emissions allowances held in a holding account or compliance account, 
except for allowances that have been expressly retired to meet a compliance 
obligation. Requires the Board to set a price cap on any allowances offered for 
purchase through the Board.
STATUS:

04/27/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  Not 
heard.

CA AB 754 AUTHOR: Ridley-Thomas S [D]
TITLE: Taxation
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:

Declares the intent of the Legislature to subsequently amend this bill to include 
provisions that would provide tax relief to small businesses conducting business 
in Los Angeles County during the period of disruption caused by specified 
transit-related construction activities, conducted by the county Metropolitan 
Transportation Authority, and resulting in decreased business revenue.
STATUS:

02/25/2015 INTRODUCED.
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ATTACHMENT A

CA AB 755 AUTHOR: Ridley-Thomas S [D]
TITLE: Sales and Use Taxes: Los Angeles County Transit
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/25/2015
LAST AMEND: 05/13/2015
DISPOSITION: Pending
LOCATION: Assembly Revenue and Taxation Committee
SUMMARY:

Exempts partially from the sales and use tax laws the gross receipts from the 
sale of, and the storage, use or other consumption of, tangible personal 
property sold by, or purchased from, a retailer is a small business, and whose 
property line abuts or faces the rail corridor or a designated construction 
staging or construction storage area of specified light rail lines in the Los 
Angeles County Metropolitan Transportation Authority. Requires a small 
business certification to receive a partial exemption.
STATUS:

05/13/2015 From ASSEMBLY Committee on REVENUE AND TAXATION 
with author's amendments.

05/13/2015 In ASSEMBLY.  Read second time and amended. Re-referred 
to Committee on REVENUE AND TAXATION.

CA AB 779 AUTHOR: Garcia [D]
TITLE: Environmental Quality: Transit Priority Areas
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/25/2015
LAST AMEND: 04/14/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Relates to the California Environmental Quality Act that requires a lead agency 
to prepare, or cause to be prepared, an environmental import on a project that 
it proposes to carry out or approve that may or may not have a significant 
effect on the environment. Provides that revised guidelines shall not be effect 
before a specified date. Provides that a described automobile delay impact is 
also not a significant impact.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 797 AUTHOR: Steinorth [R]
TITLE: Regulations: Effective Dates: Legislative Review
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/26/2015
LAST AMEND: 04/06/2015
DISPOSITION: Pending
LOCATION: Senate Governmental Organization Committee
SUMMARY:

Relates to the Administrative Procedure Act and the Office of Administrative 
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ATTACHMENT A

Law. Requires the office to submit to the policy committee of each Legislative 
house a copy of each major regulation it submits to the Secretary of State. 
Provides that the Legislature may pass a statute to override the regulation. 
Requires the office to submit a copy of each major regulation submitted to the 
Secretary of State to the appropriate policy committees with responsibility for 
the subject matter.
STATUS:

05/14/2015 To SENATE Committee on GOVERNMENTAL ORGANIZATION.

CA AB 806 AUTHOR: Dodd [D]
TITLE: Redevelopment: Successor Agencies
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/26/2015
LAST AMEND: 04/06/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Authorizes a successor agency, if the successor agency has received a finding of 
completion, to enter into, or amend existing, contracts and agreements, or 
otherwise administer projects in connection with enforceable obligations, if the 
contract, agreement, or project will not commit new property tax funds or 
otherwise adversely affect the flow of specified tax revenues or payments to 
taxing agencies. Relates to highway infrastructure improvement agreements. 
Relates to oversight boards.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 857 AUTHOR: Perea [D]
TITLE: Clean Truck: Bus and Off-Road Vehicle Technology
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/26/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Requires no less a specified percentage or a specified amount of money, under 
the Clean Truck, Bus, and Off-Road Vehicle and Equipment Technology Program 
that is appropriated for technology development, demonstration, precommercial 
pilots, and early commercial deployments of zero- and near zero-emission, 
medium- and heavy-duty truck technology be allocated to support commercial 
development existing zero- and near-zero-emission heavy-duty truck 
technology meeting or exceeding a specified emission standard.
STATUS:

05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 868 AUTHOR: Obernolte [R]
TITLE: Public Employees' Retirement System
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ATTACHMENT A

FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/26/2015
DISPOSITION: Pending
COMMITTEE: Senate Public Employment and Retirement Committee
HEARING: 06/08/2015 
SUMMARY:

Relates to contracting agencies and transfer of membership with the Public 
Employees' Retirement System. Expands the application of the provisions to the 
County of San Bernardino.
STATUS:

05/21/2015 To SENATE Committee on PUBLIC EMPLOYMENT AND 
RETIREMENT.

CA AB 869 AUTHOR: Cooper [D]
TITLE: Public Transportation Agencies: Fare Evasion
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/26/2015
LAST AMEND: 04/13/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:

Relates to prohibited conduct on public transit. Provides a person who fails to 
pay the administrative penalty when due or successfully complete the 
administrative process to dismiss the notice of fare evasion or passenger 
misconduct may be subject to criminal penalties. Requires the notice of fare 
contain a printed statement that the person may be charged with an infraction 
or misdemeanor if the penalty is not paid or dismissed. Requires dismissal of 
collection if the person is criminally charged.
STATUS:

05/21/2015 To SENATE Committee on TRANSPORTATION AND 
HOUSING.

CA AB 877 AUTHOR: Chu [D]
TITLE: Transportation
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/26/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:

Amends existing law the created the State Transportation Commission and 
provided for the Commission's membership. Expand the Commission's 
membership with additional Assembly and Senate members as ex officio 
nonvoting members. States the intent of the Legislature to enact legislation to 
find a funding stream to supplement the fuel excise tax for transportation 
infrastructure projects in the State.
STATUS:

03/26/2015 To ASSEMBLY Committee on TRANSPORTATION.
03/26/2015 From ASSEMBLY Committee on TRANSPORTATION with 

author's amendments.
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ATTACHMENT A

03/26/2015 In ASSEMBLY.  Read second time and amended. Re-referred 
to Committee on TRANSPORTATION.

CA AB 904 AUTHOR: Perea [D]
TITLE: Air Quality Improvement: Vehicle Rebate Project
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/26/2015
LAST AMEND: 04/29/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Relates to the Clean Vehicle Rebate Project. Requires the state board to 
establish the Clean Reused Vehicle Rebate Project, as a part of the Air Quality 
Improvement Program, to provide rebates for the purchase of an eligible used 
vehicle or a battery for an electric vehicle.
STATUS:

05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 914 AUTHOR: Brown [D]                 SANBAG Position: Sponsor
TITLE: Toll Facilities: County of San Bernardino
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/26/2015
LAST AMEND: 04/29/2015
DISPOSITION: Pending
FILE: 44
LOCATION: Assembly Third Reading File
SUMMARY:

Authorizes the San Bernardino County Transportation Commission to conduct, 
administer, and operate a value-pricing program including HOT lanes and other 
toll facilities on Interstate Highway Route 10 and 15 in the County of San 
Bernardino and, with the agreement of affected transportation agencies, 
specified extension and connections into the Counties of Los Angeles and 
Riverside. Requires the toll revenues to be spent for specified transportation 
purposes. Authorizes the Commission to issue revenue bonds.
STATUS:

05/22/2015 In ASSEMBLY.  From Consent Calendar.  To third reading.

CA AB 945 AUTHOR: Ting [D]
TITLE: Sales and Use Taxes: Exemption: Low-Emission Vehicles
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
LAST AMEND: 05/20/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/27/2015 9:00 am
SUMMARY:

Provides a partial exemption from sales and use tax laws with respect to the 
sale of specified low-emission vehicles.
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ATTACHMENT A

STATUS:

05/20/2015 In ASSEMBLY.  Read second time and amended. Re-referred 
to Committee on APPROPRIATIONS.

CA AB 948 AUTHOR: Patterson [R]
TITLE: Local Government: Community Service Districts
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:

Amends the Community Services District Law. Authorizes a person to serve on 
the Board of Directors of the Sierra Cedars Community Services District if he or 
she holds title to land within the district.
STATUS:

05/05/2015 From ASSEMBLY Committee on LOCAL GOVERNMENT with 
author's amendments.

05/05/2015 In ASSEMBLY.  Read second time and amended. Re-referred 
to Committee on LOCAL GOVERNMENT.

CA AB 956 AUTHOR: Mathis [R]
TITLE: California Environmental Quality Act: Exemption
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
LAST AMEND: 04/13/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:

Exempts from the requirements of the California Environmental Quality Act 
activities undertaken by a local agency in response to a drought that are 
necessary for water recycling projects that provide water for drinking and 
sanitation to specific individuals and communities.
STATUS:

04/27/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  Failed 
passage.

CA AB 1009 AUTHOR: Garcia [D]
TITLE: Local Government: Redevelopment: Revenues
FISCAL COMMITTEE: yes
URGENCY CLAUSE: yes
INTRODUCED: 02/26/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Authorizes a city or county that levies a property tax rate to make payments in 
support of pension programs and levied in addition to the general property tax 
rate, to make a request to an oversight board to prohibit revenues derived from 
that property tax rate from being deposited into a Redevelopment Property Tax 
Fund. Provides the circumstances for denial of such request. Requires the 
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ATTACHMENT A

county-auditor to allocate funds from the Fund to a city or county that levied 
the property tax.
STATUS:

04/22/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 1015 AUTHOR: Bloom [D]
TITLE: Parking: Car Share Vehicles
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/26/2015
LAST AMEND: 04/23/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:

Authorizes a local authority to, by ordinance or resolution, designate certain 
streets or portions of streets for the nonexclusive parking privilege of motor 
vehicles participating in a car share vehicle program or ridesharing program.
STATUS:

05/14/2015 To SENATE Committee on TRANSPORTATION AND 
HOUSING.

CA AB 1030 AUTHOR: Ridley-Thomas S [D]
TITLE: Global Warming Solutions Act of 2006: Greenhouse Gas
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
LOCATION: SENATE
SUMMARY:

Amends existing law that relates to the Greenhouse Gas Reduction Fund. 
Requires, for greenhouse gas emission reduction projects involving hiring, 
priority be given to projects that include partnerships with training entities that 
have a proven track record of placing disadvantaged workers in career-track 
jobs.
STATUS:

05/22/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  
*****To SENATE. (71-1)

CA AB 1033 AUTHOR: Garcia E [D]
TITLE: Infrastructure Financing
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Jobs, Economic Development, and The Economy 

Committee
SUMMARY:

Amends the Bergeson-Peace Infrastructure and Economic Development Bank 
Act, which establishes the California Infrastructure and Economic Development 
Bank, and authorizes the issuance of bonds. Revises the definition of economic 
development facilities to include facilities that are used to provide goods 
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ATTACHMENT A

movement. Revises the definition of port facilities to reference airports, 
landports, waterports and railports.
STATUS:

03/19/2015 To ASSEMBLY Committees on JOBS, ECONOMIC 
DEVELOPMENT AND THE ECONOMY and TRANSPORTATION.

CA AB 1068 AUTHOR: Allen T [R]
TITLE: California Environmental Quality Act: Priority Projects
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:

Authorizes each Member of the Legislature to nominate one project within his or 
her respective district each year, and the Governor to designate those projects 
as priority projects if the projects meet specified requirements. Requires the 
Governor to provide a notice of the designation to the appropriate lead agency 
and to the Office of Planning and Research. Requires an environmental impact 
report for each project. Authorizes tiering from previously prepared reports. 
Relates to court stays of projects.
STATUS:

03/19/2015 To ASSEMBLY Committees on NATURAL RESOURCES and 
JUDICIARY.

CA AB 1074 AUTHOR: Garcia [D]
TITLE: Alternative Fuels: Infrastructure
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/15/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 am
SUMMARY:

Amends laws regarding the Humboldt Bay Harbor, Recreation, and Conservation 
District and specified harbor and port districts. Provides for a State policy to 
accelerate the adoption of vehicles using alternative fuels by increasing the 
amount of charging and refueling options to facilitate electric, hydrogen, and 
natural gas vehicles traveling along all passenger and goods movement 
corridors on federal and state highways. Requires refueling infrastructure plan 
for alternative refueling.
STATUS:

04/29/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 1079 AUTHOR: Obernolte [R]
TITLE: Successor Agencies: Due Diligence Review
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
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ATTACHMENT A

SUMMARY:

Relates to finding of completion. Amends an existing which provides for the 
designation of successor agencies to wind down the affairs of dissolved 
redevelopment agencies and which requires a successor agency to employ a 
licensed accountant to conduct a certain due diligence review. Provides that the 
requirements of a due diligence review have been satisfied if specified 
conditions with respect to a transfer of assets are met.
STATUS:

03/19/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 
HOUSING AND COMMUNITY DEVELOPMENT.

CA AB 1080 AUTHOR: Obernolte [R]
TITLE: Redevelopment: Enforceable Obligations
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:

Relates to military base reuse. Authorizes the Department of Finance to find 
that an agreement between a former redevelopment agency and a joint powers 
authority that was created to exercise the powers provided by the Military Base 
Reuse Authority Act is an enforceable obligation.
STATUS:

03/19/2015 To ASSEMBLY Committees on LOCAL GOVERNMENT and 
HOUSING AND COMMUNITY DEVELOPMENT.

CA AB 1087 AUTHOR: Grove [R]
TITLE: Greenhouse Gas Reduction Fund: High-Speed Rail
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:

Provides that the continuous appropriations from the Greenhouse Gas Reduction 
Fund to the High-Speed Rail Authority are for specified components of the initial 
operating segment and phase I blended system, as described in the Authority's 
2012 business plan, of the high speed train system that shall be constructed.
STATUS:

04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  Failed 
passage.

04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  
Reconsideration granted.

CA AB 1098 AUTHOR: Bloom [D]
TITLE: Transportation: Congestion Managment
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
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ATTACHMENT A

SUMMARY:

Deletes traffic level of service standards as an element of a congestion 
management program and deletes related requirements, including a 
requirement that a city or county prepare a plan when highway or roadway level 
of service standards are not maintained. Requires performance measures to 
include vehicle miles traveled, air emissions, and bicycle, transit, and pedestrian 
mode share. Requires an evaluation of how a congestion management program 
contributes to achieving a greenhouse gas reduction target.
STATUS:

03/26/2015 To ASSEMBLY Committees on TRANSPORTATION and LOCAL 
GOVERNMENT.

03/26/2015 From ASSEMBLY Committee on TRANSPORTATION with 
author's amendments.

03/26/2015 In ASSEMBLY.  Read second time and amended. Re-referred 
to Committee on TRANSPORTATION.

CA AB 1138 AUTHOR: Patterson [R]
TITLE: High-Speed Rail: Eminent Domain
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:

Prohibits the High-Speed Rail Authority or the State Public Works Board acting 
on behalf of the authority, from adopting a resolution of necessity to commence 
an eminent domain proceeding to acquire a parcel of real property along a 
corridor, or usable segment thereof, for the high-speed train system unless the 
resolution identifies the source of all funds to be invested in the corridor or 
usable segment and the anticipated time of receipt of those funds.
STATUS:

04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  Failed 
passage.

04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  
Reconsideration granted.

CA AB 1171 AUTHOR: Linder [R]                  SANBAG Position: Support
TITLE: Construction Manager: General Contractor Method
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/21/2015
DISPOSITION: Pending
LOCATION: SENATE
SUMMARY:

Authorizes regional transportation agencies to use the Construction 
Manager/General Contractor project delivery method to design and construct 
certain expressways that are not on the state highway system if the 
expressways are developed in accordance with an expenditure plan approved by 
voters as of a specified date. Requires specified information provided to a 
regional transportation agency to be verified under oath.
STATUS:

05/14/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  
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ATTACHMENT A

*****To SENATE. (78-0)

CA AB 1176 AUTHOR: Perea [D]
TITLE: Vehicular Air Pollution
FISCAL COMMITTEE: yes
URGENCY CLAUSE: yes
INTRODUCED: 02/27/2015
LAST AMEND: 04/23/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Establishes the Advanced Low-Carbon Diesel Fuels Access program 
administered by the State Energy Resources Conservation and Development 
Commission, for the purpose of reducing greenhouse gas emissions of diesel 
motor vehicles by providing capital assistance for projects that expand 
advanced low-carbon diesel fueling infrastructure in communities that are 
disproportionately impacted by environmental hazards and where the greatest 
air quality impacts can be identified. Appropriates funds therefor.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 1179 AUTHOR: Rendon [D]
TITLE: Global Warming Solutions Act of 2006
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Amends the California Global Warming Solutions Act of 2006 which requires a 
plan to allocate a specified percentage of available Greenhouse Gas Reduction 
Fund moneys to projects that benefit disadvantaged communities. Requires the 
State Air Resources Board to prepare, and post on its Internet Web site, a 
specified report on the projects funded to benefit disadvantaged communities.
STATUS:

04/29/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 1202 AUTHOR: Mayes [R]
TITLE: Fire Prevention Fee: Fee Reduction
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Relates to the State Board of Forestry and Fire Protection. Requires the Board to 
reduce the amount of the fee to be charged on a habitable structure by an 
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ATTACHMENT A

amount equal to the amount paid by the owner of the structure to a local fire 
district for fire prevention services during the year for which the fee is due, if 
the owner of the structure provides the Board with written documentation of the 
amount paid to the local fire district for those services. Requires guidelines to 
clarify written documentation.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 1218 AUTHOR: Weber [D]
TITLE: Public Contracts: Disabled Veteran Business Enterprise
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/23/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Requires a greater participation incentive by a State agency, department, 
officer, or other State governmental agency be provided to a prime contractor 
who owns a certain disabled veteran business enterprise. Requires the 
Department of Veterans Affairs to maintain additional information relating to its 
promotion efforts. Provides the records maintenance period for information 
provided by contractors of veteran business subcontractors used. Requires 
maintenance of advocate attendance at promotional efforts.
STATUS:

05/13/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 1222 AUTHOR: Bloom [D]
TITLE: Tow Trucks
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/29/2015
DISPOSITION: Pending
LOCATION: SENATE
SUMMARY:

Applies provisions regarding the removal of a vehicle without permission to 
towing companies. Requires that the towing company or the owner or operator 
of the tow truck possess specified information prior to arriving at the scene, or 
obtain that information prior to leaving the scene. Requires that information to 
be made available to law enforcement. Requires providing a towed vehicle's 
owner or operator with an itemized estimate of all charges and services to be 
performed. Provides misdemeanor violations.
STATUS:

05/22/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  
*****To SENATE. (74-0)

CA AB 1236 AUTHOR: Chiu [D]
TITLE: Local Ordinances: Electric Vehicle Charging Stations
FISCAL COMMITTEE: yes
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ATTACHMENT A

URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/20/2015
DISPOSITION: Pending
LOCATION: SENATE
SUMMARY:

Relates to the Electric Vehicle Charging Stations Open Access Act. Requires a 
city, county or city and county to approve the installation of electric vehicle 
charging stations through the issuance of specified permits unless the proposed 
installation would have an adverse impact upon the public health or safety. 
Provides appeal of that decision. Creates an expedited and streamlined 
permitting process for electric vehicle charging stations.
STATUS:

05/26/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  
*****To SENATE. (76-0)

CA AB 1242 AUTHOR: Gray [D]
TITLE: Water Quality: Impacts on Groundwater: Instream Flows
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 am
SUMMARY:

Requires the State Water Resources Control Board to take into consideration 
any applicable groundwater sustainability plan or alternative in formulating 
state policy for water quality control and adopting or approving a water quality 
control plan that affects a groundwater basin. Requires the Board to identify 
projects for fish recovery that may be undertaken in lieu of instream flows 
before adopting or approving quality objectives or a program of implementation 
that requires such flows for beneficial uses.
STATUS:

05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 1250 AUTHOR: Bloom [D]
TITLE: Vehicles: Buses: Gross Axle Weight
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
LAST AMEND: 03/19/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:

Amends existing law that exempts from the axle gross weight requirements of a 
bus, a transit bus procured through a solicitation process pursuant to which a 
solicitation was issued prior to a specified date. Provides for an extension the 
the specified date for solicitation.
STATUS:

05/07/2015 To SENATE Committee on TRANSPORTATION AND 
HOUSING.
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ATTACHMENT A

CA AB 1260 AUTHOR: Thurmond [D]
TITLE: Joint Exercise of Powers Act
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
LAST AMEND: 05/22/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/27/2015 9:00 am
SUMMARY:

Authorizes the University of California and the City of Richmond or an enhanced 
infrastructure financing district to enter into a joint powers agreement for the 
purpose of financing infrastructure and other improvements within a specified 
area if those entities have entered into a specified agreement. Makes changes 
to provisions authorizing a city or county legislative body to establish an 
enhanced infrastructure financing district, adopt a financing plan, and issue 
bonds.
STATUS:

05/27/2015 From ASSEMBLY Committee on APPROPRIATIONS:  Do pass.

CA AB 1265 AUTHOR: Perea [D]         SANBAG Position: Pending Support
TITLE: Transportation Projects: Comprehensive Development
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/29/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Relates to existing law which authorizes the Department of Transportation and 
regional transportation agencies to enter into comprehensive lease agreements. 
Provides that a lease agreement shall not be entered into under these 
provisions on or after a specified date. Includes within the Definition of regional 
transportation agency, the Santa Clara Valley Transportation Authority, thereby 
authorizing the authority to enter into public-private partnerships.
STATUS:

05/06/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 1286 AUTHOR: Mayes [R]                  SANBAG Position: Support
TITLE: State Regulatory Reform Council
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
LAST AMEND: 05/04/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Establishes the State Regulatory Reform Council. Provides for the Council 
membership. Authorizes the council to make reports in respect to the holistic 
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ATTACHMENT A

impact of all levels of State and local government regulations on specified 
industries operating in the State. Requires the council to post on its Internet 
Web site a list of its ongoing activities, specified information regarding 
meetings, and copies of final reports.
STATUS:

05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 1288 AUTHOR: Atkins [D]
TITLE: Global Warming Solutions Act of 2006: Regulations
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/27/2015 9:00 am
SUMMARY:

Authorizes the State Air Resources Board to include the use of market-based 
compliance mechanisms and to adopt a regulation that establishes a system of 
market-based declining annual aggregate emissions limits for sources or 
categories of sources that emit greenhouse gases, applicable from January 1, 
2012, to December 31, 2020, inclusive, as specified.
STATUS:

05/27/2015 From ASSEMBLY Committee on APPROPRIATIONS:  Do pass.

CA AB 1332 AUTHOR: Quirk [D]
TITLE: California Global Warming Solutions Act of 2006 Offsets
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:

Requires, as part of a market-based compliance mechanism, the creation of an 
offset protocol for renewable energy projects that are able to ramp up or down 
during peak energy demands.
STATUS:

03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.

CA AB 1335 AUTHOR: Atkins [D]
TITLE: Building Homes and Jobs Act
FISCAL COMMITTEE: yes
URGENCY CLAUSE: yes
INTRODUCED: 02/27/2015
LAST AMEND: 05/14/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Enacts the Building Homes and Jobs Act. Imposes a fee on the recording of 
every real estate instrument, paper, or notice to be recorded. Requires fee 
revenues be sent to the Department of Housing and Community Development 
for deposit in the Building Homes and Jobs Fund to be expended for affordable 
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ATTACHMENT A

owner-occupied workforce housing and for supporting affordable housing, home 
ownership opportunities, and other housing-related programs, and admin costs. 
Establishes a Fund Governing Board.
STATUS:

05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 1345 AUTHOR: Dahle [R]
TITLE: California Global Warming Solutions Act of 2006
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:

Requires the State Air Resources Board, in consultation with the Department of 
Forestry and Fire Protection, no later than January 1, 2017, to estimate the 
annual greenhouse gas emissions associated with wildfires in California between 
the years 1990 and 2015, inclusive.
STATUS:

03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.

CA AB 1347 AUTHOR: Chiu [D]
TITLE: Public Contracts Claims
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/21/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 pm
SUMMARY:

Establishes for state and local public contracts a claim resolution process 
applicable to all public entity contracts. Defines a claim. Provides the procedures 
that are required of a public entity, upon receipt of a claim sent by registered 
mail. Provides an alternative claim procedure if the public entity fails to issue a 
statement. Requires the claim deemed approved in its entirety. Authorizes 
nonbinding mediation. Provide a public works contractor claim procedure.
STATUS:

05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 1362 AUTHOR: Gordon [D]
TITLE: Local Government Assessments Fees and Charges
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Local Government Committee
SUMMARY:

Defines stormwater for purposes of the Proposition 218 Omnibus 
Implementation Act to mean any system of public improvements or service 
intended to provide for the quality, conservation, control, or conveyance of 
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ATTACHMENT A

waters that land on or drain across the natural or man-made landscape.
STATUS:

03/23/2015 To ASSEMBLY Committee on LOCAL GOVERNMENT.

CA AB 1364 AUTHOR: Linder [R]
TITLE: California Transportation Commission
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:

Excludes the California Transportation Commission from the Transportation 
Agency and establishes it as an entity in the state government.
STATUS:

03/23/2015 To ASSEMBLY Committee on TRANSPORTATION.

CA AB 1377 AUTHOR: Thurmond [D]
TITLE: Solid Waste: Recycling: Diversion: Green Material
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:

Amends existing law which requires each city, county, and regional agency, to 
develop a source reduction and recycling element of an integrated waste 
management plan. Deletes obsolete provisions relating to the adoption of 
regulations.
STATUS:

03/23/2015 To ASSEMBLY Committee on NATURAL RESOURCES.

CA AB 1398 AUTHOR: Wilk [R]
TITLE: Environmental Quality: Sustainable Environmental
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:

Relates to the California Environmental Quality Act, which requires a lead 
agency, as defined, to prepare, or cause to be prepared, and certify the 
completion of, and environmental impact report (EIR). Enacts the Sustainable 
Environmental Protection Act. Specifies the environmental review for projects 
related to specified environmental topical areas. Prohibits a cause of action that 
alleges noncompliance based on any topical area or criteria.
STATUS:

04/27/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  Failed 
passage.
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ATTACHMENT A

CA AB 1412 AUTHOR: Perea [D]
TITLE: Redevelopment: Successor Agencies
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/30/2015
DISPOSITION: Pending
LOCATION: SENATE
SUMMARY:

Provides that upon application by the successor agency and approval by the 
oversight board, loan agreements entered into between a redevelopment 
agency and the City of San Joaquin, where the outstanding principal balance of 
the loan is a specified amount, are enforceable obligations if the oversight board 
finds that the loan was for legitimate redevelopment purposes.
STATUS:

05/26/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  
*****To SENATE. (76-0)

CA AB 1455 AUTHOR: Rodriguez [D]
TITLE: Ontario International Airport
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 05/18/2015
DISPOSITION: Pending
LOCATION: SENATE
SUMMARY:

Authorizes the city of Ontario to issue revenue bonds, for the purpose of 
financing the acquisition of the Ontario International Airport from the City of Los 
Angeles, that are secured solely by the revenues and charges at the Ontario 
International Airport. Requires a public agency that acquires the airport to 
comply with specified conditions relating to incumbent workers. Provides 
exceptions.
STATUS:

05/22/2015 In ASSEMBLY.  Read third time.  Passed ASSEMBLY.  
*****To SENATE. (75-0)

CA AB 1459 AUTHOR: Kim [R]
TITLE: Toll Lanes: County of Orange
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/14/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:

Prohibits the Department of Transportation from seeking or providing funding 
for a toll lane on a public highway within the boundaries of the County of 
Orange unless the project is approved by a specified vote of the Orange County 
Transportation Authority.
STATUS:

04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  Failed 
passage.
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ATTACHMENT A

04/20/2015 In ASSEMBLY Committee on TRANSPORTATION:  
Reconsideration granted.

CA AB 1482 AUTHOR: Gordon [D]
TITLE: Climate Adaptation
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
COMMITTEE: Assembly Appropriations Committee
HEARING: 05/28/2015 1 am
SUMMARY:

Requires the National Resources Agency to address the impacts of climate 
change and climate adaptation by reviewing and coordinating existing grants 
and programs to maximize specified objectives, including establishing policy, 
guidelines, and guidance at the State level to inform planning decisions and 
ensuring the State investments consider climate change impacts, as well as 
promote the use of natural system when developing physical infrastructure to 
address adaptation.
STATUS:

05/20/2015 In ASSEMBLY Committee on APPROPRIATIONS: To 
Suspense File.

CA AB 1486 AUTHOR: Obernolte [R]
TITLE: Vehicles: Toll Highways
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:

Makes technical, nonsubstantive changes to existing law that requires the 
Department of the California Highway Patrol to provide for the proper and 
adequate policing of all toll highways and all vehicular crossings to ensure 
enforcement of the Vehicle Code and of any other law relating to the use and 
operation of vehicles upon toll highways, highways or vehicular crossings.
STATUS:

02/27/2015 INTRODUCED.

CA AB 1500 AUTHOR: Maienschein [R]
TITLE: Environmental Quality Act: Priority Housing Projects
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/16/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:

Exempts from the requirements of the California Environmental Quality Act 
priority housing projects, if specified conditions are met.
STATUS:

04/27/2015 In ASSEMBLY Committee on NATURAL RESOURCES:  Not 
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ATTACHMENT A

heard.

CA ACA 1 AUTHOR: Olsen [R]
TITLE: Legislative Procedure
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Assembly Budget Committee
SUMMARY:

Prohibits either house of the Legislature from passing a bill until the bill, in the 
form to be voted on, has been made available to the public, in print and 
published on the Internet, for at least 72 hours preceding the vote.
STATUS:

03/02/2015 To ASSEMBLY Committees on BUDGET, RULES AND 
APPROPRIATIONS.

CA ACA 4 AUTHOR: Frazier [D]
TITLE: Local Government Transportation Projects: Special Taxes
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Assembly Revenue and Taxation Committee
SUMMARY:

Provides that the imposition, extension, or increase of a special tax for the 
purpose of providing funding for local transportation projects requires the 
approval of 55% of its voters voting on the proposition.
STATUS:

04/27/2015 From ASSEMBLY Committee on TRANSPORTATION:  Be 
adopted to Committee on REVENUE AND TAXATION. (10-5)

CA SB 1 AUTHOR: Gaines T [R]
TITLE: Global Warming Solutions Act of 2006: Compliance
FISCAL COMMITTEE: yes
URGENCY CLAUSE: yes
INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:

Amends the State Global Warming Solutions Act of 2006. Authorizes the State 
Air Resources Board to include the use of market-based compliance 
mechanisms. Exempts categories of persons or entities that did not have a 
compliance obligation under a market-based compliance mechanism from being 
subject to that market-based compliance mechanism. Requires all participating 
categories of persons or entities to have a compliance obligation beginning on a 
specified date.
STATUS:

01/15/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.
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ATTACHMENT A

CA SB 5 AUTHOR: Vidak [R]
TITLE: Global Warming Solutions Act of 2006: Compliance
FISCAL COMMITTEE: yes
URGENCY CLAUSE: yes
INTRODUCED: 12/01/2014
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:

Relates to the State Global Warming Solutions Act of 2006. Authorizes the State 
Air Resources Board to include the use of market-based compliance 
mechanisms. Exempts categories of persons or entities that did not have a 
compliance obligation under a market-based compliance mechanism from being 
subject to that market-based compliance mechanism through a specified date.
STATUS:

04/15/2015 In SENATE Committee on ENVIRONMENTAL QUALITY:  
Failed passage.

04/15/2015 In SENATE Committee on ENVIRONMENTAL QUALITY:  
Reconsideration granted.

CA SB 8 AUTHOR: Hertzberg [D]
TITLE: Taxation
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 12/01/2014
LAST AMEND: 02/10/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:

Expands the Sales and Use Tax Law to impose a tax on the gross receipts from 
the sale in the State or, or the receipt of the benefit in the State of services at a 
specified percentage rate.
STATUS:

02/19/2015 Re-referred to SENATE Committee on GOVERNANCE AND 
FINANCE.

CA SB 9 AUTHOR: Beall [D]
TITLE: Greenhouse Gas Reduction Fund: Transit/Intercity Rail
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 12/01/2014
LAST AMEND: 05/05/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Modifies the purpose of the Transit and Intercity Rail Capital Program. Provides 
for the funding of defined large, transformative capital improvements. Updates 
project selection criteria under the program to projects that reduce greenhouse 
emissions. Requires estimates of funding available under the program. Allows 
the issuance of a no prejudice letter to allow an applicant to utilize its own funds 
on a project subject to reimbursement from program funds for eligible 
expenditures.
STATUS:
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ATTACHMENT A

05/18/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 13 AUTHOR: Pavley [D]
TITLE: Groundwater
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 12/01/2014
LAST AMEND: 05/21/2015
DISPOSITION: Pending
LOCATION: Assembly Water, Parks and Wildlife Committee
SUMMARY:

Authorizes the State Water Resource Control Board to designate a basin as a 
probationary basin and to develop an interim plan. Relates deficiency remedies 
by a local agency or groundwater sustainability agency. Relates to the 
designation of a basin as probationary. Relates to establishing a groundwater 
sustainability plan. Authorizes a mutual water company to participate in such 
agency. Provides a water corporation or mutual water company may participate. 
Extends the deadline for basins to be under a plan.
STATUS:

05/21/2015 From ASSEMBLY Committee on WATER, PARKS AND 
WILDLIFE with author's amendments.

05/21/2015 In ASSEMBLY.  Read second time and amended. Re-referred 
to Committee on WATER, PARKS AND WILDLIFE.

CA SB 16 AUTHOR: Beall [D]
TITLE: Transportation Funding
FISCAL COMMITTEE: yes
URGENCY CLAUSE: yes
INTRODUCED: 12/01/2014
LAST AMEND: 05/13/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Creates the Road Maintenance and Rehabilitation Program and a related fund 
for deferred highway and local road maintenance. Provides for an increase in 
motor vehicle fuel tax, a vehicle registration fee, commercial vehicle weight 
fees. Transfers a portion of the diesel fuel tax increase to the Trade Corridors 
Investment Fund. Increases the vehicle license fee for transportation bond debt 
service. Relates to petroleum storage taxes. Relates to allocation for 
supplemental project allocation requests.
STATUS:

05/26/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 25 AUTHOR: Roth [D]
TITLE: Local Government Finance: Property Tax Revenue
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 12/01/2014
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
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ATTACHMENT A

HEARING: 05/28/2015 
SUMMARY:

Amends an existing law which requires that each city, county and city and 
county receive certain additional property tax revenues in the form of a vehicle 
license fee adjustment amount and which requires that these additional 
allocations be funded from ad valorem property tax revenues otherwise required 
to be allocated to educational entities. Modifies certain reduction and transfer 
provisions.
STATUS:

04/20/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 32 AUTHOR: Pavley [D]
TITLE: Global Warning Solutions Act of 2006: Emissions Limit
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 12/01/2014
LAST AMEND: 05/05/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Requires the State Air Resources Board to approve a specified statewide 
greenhouse gas emission limit that is equivalent to a specified percentage below 
the 1990 level to be achieved by 2050. Authorizes the Board to adopt interim 
emissions level targets to be achieve by specified years. Makes conforming 
changes.
STATUS:

05/18/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 39 AUTHOR: Pavley [D]
TITLE: Vehicles: High-Occupancy Vehicle Lanes
FISCAL COMMITTEE: yes
URGENCY CLAUSE: yes
INTRODUCED: 12/01/2014
LAST AMEND: 04/08/2015
DISPOSITION: Pending
LOCATION: Assembly Transportation Committee
SUMMARY:

Increases the number of vehicle identifiers that the Department of Motor Vehicle 
is authorized to issue for HOV lane usage.
STATUS:

05/22/2015 To ASSEMBLY Committee on TRANSPORTATION.

CA SB 40 AUTHOR: Gaines T [R]
TITLE: Air Quality Improvement Program: Vehicle Rebates
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 12/01/2014
LAST AMEND: 04/06/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
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ATTACHMENT A

SUMMARY:

Requires incentives for qualifying zero-emission, battery-electric passenger 
vehicles under the Clean Vehicle Rebate Project of the Air Quality Improvement 
Program to be limited to vehicles in that category with a manufacturer's 
suggested retail price of a specified amount. Requires the rebate for certain 
vehicles to be a specified sum, subject to the availability of funds.
STATUS:

04/06/2015 From SENATE Committee on TRANSPORTATION AND 
HOUSING with author's amendments.

04/06/2015 In SENATE.  Read second time and amended. Re-referred to 
Committee on TRANSPORTATION AND HOUSING.

CA SB 64 AUTHOR: Liu [D]
TITLE: State Transportation Plan
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 01/05/2015
LAST AMEND: 05/06/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:

Requires the State Transportation Commission to review recommendations in 
the update to the Transportation Plan prepared by the department in 2015, and 
periodically thereafter, to prepare specific action-oriented and pragmatic 
recommendations for transportation system improvements, and to submit a 
report in that regard to the Legislature and the Governor.
STATUS:

05/22/2015 In SENATE.  Read third time.  Passed SENATE.  *****To 
ASSEMBLY. (36-2)

CA SB 66 AUTHOR: Leyva [D]
TITLE: Career Technical Education Pathways Program
FISCAL COMMITTEE: yes
URGENCY CLAUSE: yes
INTRODUCED: 01/07/2015
DISPOSITION: Pending
LOCATION: Senate Education Committee
SUMMARY:

Extends the operation of the Career Technical Education Pathways Program, 
which requires the Chancellor of the California Community Colleges and the 
Superintendent of Public Instruction to assist economic and workforce regional 
development centers and consortia, community colleges, middle schools, high 
schools, and regional occupational centers and programs to improve linkages 
and career technical education pathways between high schools and community 
colleges.
STATUS:

01/15/2015 To SENATE Committee on EDUCATION.

CA SB 118 AUTHOR: Liu [D]
TITLE: School-Based Health and Education Partnership
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 01/14/2015
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ATTACHMENT A

LAST AMEND: 04/07/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Renames the Public School Health Center Support Program the School-Based 
Health and Education Partnership Program. Provides funding for the expansion 
and renovation of existing school health centers. Changes the amount of certain 
sustainability grants. Revises the purposes for which such grants may be used. 
Authorizes population health grants in specified amounts.
STATUS:

04/27/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 122 AUTHOR: Jackson [D]
TITLE: Environmental Quality Act: Record of Proceedings
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 01/15/2015
LAST AMEND: 04/20/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Amends the Environmental Quality Act. Relates to a database for the collection, 
storage, retrieval, and dissemination of environmental documents, notices of 
exemption, notices of preparation, notices of determination, and notices of 
completion provided to the office that shall be available online to the public 
through the internet. Provides for the phase-in of electronic documents. 
Requires the lead agency to submit to the State Clearinghouse a sufficient 
number of environmental documents for review.
STATUS:

05/04/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 127 AUTHOR: Vidak [R]
TITLE: Water Quality, Supply, and Infrastructure Improvement
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 01/20/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:

Relates to the Water Quality, Supply, and Infrastructure Improvement Act of 
2014. Requires the public agency, in certifying the environmental impact report 
and in granting approvals for projects funded, in whole or in part, by Proposition 
1, including the concurrent preparation of the record of proceedings and the 
certification of the record of proceeding within 5 days of the filing of a specified 
notice, to comply with specified procedures.
STATUS:

02/05/2015 To SENATE Committees on ENVIRONMENTAL QUALITY and 
JUDICIARY.
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ATTACHMENT A

CA SB 148 AUTHOR: McGuire [D]
TITLE: Career Technical Education: Career and Job Skills
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 01/29/2015
LAST AMEND: 04/07/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Establishes the Career and Job Skills Education Act. Authorizes the governing 
board of a school district that operates any state-approved career technical 
education sequence of courses to apply for a grant for the development and 
enhancement of high-quality career technical education programs. Requires the 
adoption of related policies and procedures that satisfy specified criteria. 
Establishes a related fund. Requires the distribution of grant awards through a 
specified annual application process.
STATUS:

04/27/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 158 AUTHOR: Huff [R]
TITLE: Transportation Projects: Comprehensive Agreements
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/03/2015
LAST AMEND: 03/26/2015
DISPOSITION: Pending
LOCATION: Senate Second Reading File
SUMMARY:

Authorizes the Department of Transportation or a regional agency to enter into 
a comprehensive development lease for a proposed transportation project on 
the state highway system if a draft environmental impact statement or draft 
environmental impact report for the project was released by the department by 
a specified date for public comment.
STATUS:

04/20/2015 Withdrawn from SENATE Committee on TRANSPORTATION 
AND HOUSING.

04/20/2015 In SENATE.  Ordered to second reading.

CA SB 166 AUTHOR: Gaines T [R]
TITLE: California Environmental Quality Act
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/05/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:

Makes technical nonsubstantive changes to the California Environmental Quality 
Act that requires a lead agency to prepare, or cause to be prepared, and certify 
the completion of, an environmental impact report on a project that it proposes 
to carry out or approve that may have a significant effect on the environment or 
to adopt a negative declaration if it finds that the project will not have that 
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ATTACHMENT A

effect.
STATUS:

02/19/2015 To SENATE Committee on RULES.

CA SB 198 AUTHOR: Morrell [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/10/2015
DISPOSITION: Pending
LOCATION: Senate Natural Resources and Water Committee
SUMMARY:

Repeals provisions of existing law that requires the State Board of Forestry and 
Fire Protection to adopt regulations to establish a fire prevention fee to be 
charged on each structure on a parcel that is within a state responsibility area. 
Requires that the fire prevention fee be adjusted annually using prescribed 
methods.
STATUS:

03/24/2015 In SENATE Committee on NATURAL RESOURCES AND 
WATER:  Failed passage.

03/24/2015 In SENATE Committee on NATURAL RESOURCES AND 
WATER:  Reconsideration granted.

CA SB 207 AUTHOR: Wieckowski [D]
TITLE: Greenhouse Gas Reduction Fund
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/11/2015
LAST AMEND: 03/24/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:

Amends existing law that requires a State agency expending moneys from the 
Greenhouse Gas Reduction Fund to create a records that includes a description 
of the expenditure and how it will contribute to achieving and maintaining 
greenhouse gas emissions reductions. Requires that record to be posted on the 
Internet Web sites of the related State agency and the State Air Resources 
Board prior to the expending of those moneys.
STATUS:

05/14/2015 To ASSEMBLY Committee on NATURAL RESOURCES.

CA SB 226 AUTHOR: Pavley [D]
TITLE: Sustainable Groundwater Management Act
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/13/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:

Provides for a comprehensive method for determining groundwater rights. 
Provides that a court shall use the Code of Civil Procedure for determining rights 
to groundwater. Requires the rights determination process to be available to 
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ATTACHMENT A

specified courts. Provides for applicability to Indian tribes and the federal 
government. Requires the boundaries of a basin to be identified in Bulletin 118. 
Authorizes certain departments to intervene in specified actions. Provides for 
expert witness disclosures.
STATUS:

05/26/2015 In SENATE.  Read third time.  Passed SENATE.  *****To 
ASSEMBLY. (23-14)

CA SB 228 AUTHOR: Cannella [R]
TITLE: Groundwater Storage: Beneficial Use
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/13/2015
DISPOSITION: Pending
LOCATION: Senate Natural Resources and Water Committee
SUMMARY:

Declares that the recharging of a groundwater basin by a local groundwater 
management agency or a local groundwater sustainability agency for the 
purposes of repelling saline intrusion and recovering basin groundwater levels 
constitutes a beneficial use of water if the recharge is consistent with the local 
agency's groundwater management plan or groundwater sustainability plan.
STATUS:

02/26/2015 To SENATE Committee on NATURAL RESOURCES AND 
WATER.

CA SB 229 AUTHOR: Roth [D]
TITLE: Courts: Judgeships
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/13/2015
LAST AMEND: 03/23/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Increases the number of judges in the division of the 4th Appellate District of 
the Court of Appeal located in the San Bernardino/Riverside area to a specified 
number of judges. Appropriates a specified amount of funds to the judicial 
branch for the purpose of funding the cost of new appellate court justices and 
accompaning staff. Appropriates a specified amount of funds to the Judicial 
Branch for the purpose of funding the cost of a specified number of judges in 
superior courts and staff.
STATUS:

05/04/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 246 AUTHOR: Wieckowski [D]
TITLE: Climate Action Team
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/18/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
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ATTACHMENT A

COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Creates the Climate Action Team that would be responsible for coordinating the 
State's climate policy to achieve the State's climate change goals. Requires the 
team to periodically update 2009 California Adaptation Strategy, and to update 
the Adaptation Planning Guide. Establishes an advisory council to the team.
STATUS:

05/18/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 250 AUTHOR: Gaines T [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/18/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Extends the time when the fire prevention fee is due and payable from the date 
of assessment by the State Board of Equalization and authorizes the petition for 
redetermination to be filed within a specified number of days after service of the 
notice of determination.
STATUS:

04/20/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 254 AUTHOR: Allen [D]
TITLE: State Highways: Relinquishment
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/18/2015
LAST AMEND: 04/22/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Authorizes the State Transportation Commission to relinquish to a county of a 
city a portion of a State highway that is not part of the interregional road 
system, if the Commission has entered into a related agreement for 
relinquishment and the road has been placed in a state of good repair. Provides 
the same procedures for the relinquishment of State highway portion that is not 
an interstate highway and does not facilitate goods movement. Requires a cost 
analysis and the holding of related public hearings.
STATUS:

05/11/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.
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CA SB 272 AUTHOR: Hertzberg [D]
TITLE: State Public Records Act: Local Agencies: Inventory
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/19/2015
LAST AMEND: 04/06/2015
DISPOSITION: Pending
LOCATION: Assembly Judiciary Committee
SUMMARY:

Requires each local agency, in implementing the State Public Records Act, to 
create a catalog of enterprise systems, to make the catalog publicly available 
upon request in the office of the clerk of the agency's legislative body, and to 
post the catalog on the local agency's Internet Web site. Requires the catalog to 
disclose a list of the systems utilized by the agency and, among other things, 
the current system vendor and product.
STATUS:

05/22/2015 To ASSEMBLY Committees on JUDICIARY and LOCAL 
GOVERNMENT.

CA SB 274 AUTHOR: Morrell [R]
TITLE: Economic Development
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/19/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:

States the intent of the Legislature to enact legislation that would promote job 
and business growth and encourage economic development.
STATUS:

03/05/2015 To SENATE Committee on RULES.

CA SB 309 AUTHOR: Morrell [R]
TITLE: County Employees Retirement: Contribution Rates
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/23/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:

Makes technical nonsubstantive changes to the County Employees Retirement 
Law of 1937 (CERL) that authorizes counties to establish retirement systems 
pursuant to its provisions in order to provide pension benefits to county and 
district employees. Establishes the normal rates of contribution for members 
based on providing a specified average annuity.
STATUS:

03/05/2015 To SENATE Committee on RULES.

CA SB 321 AUTHOR: Beall [D]                   SANBAG Position: Support
TITLE: Motor Vehicle Fuel Taxes: Rates: Adjustments
FISCAL COMMITTEE: yes
URGENCY CLAUSE: yes
INTRODUCED: 02/23/2015
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ATTACHMENT A

LAST AMEND: 04/23/2015
DISPOSITION: Pending
FILE: 16
LOCATION: Senate Third Reading File
SUMMARY:

Relates to motor fuel tax rates. Requires the State Board of Equalization to 
adjust the rate in a manner as to generate an amount of revenue equal to the 
amount of revenue loss attributable to an exception that reflects the combined 
average of the actual fuel price over previous fiscal years and the estimated fuel 
price for the current fiscal year. Relates to revenue neutrality.
STATUS:

05/05/2015 In SENATE.  Read second time.  To third reading.

CA SB 348 AUTHOR: Galgiani [D]                SANBAG Position: Support
TITLE: California Environmental Quality Act: Railroad Crossing
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/24/2015
LAST AMEND: 04/06/2015
DISPOSITION: Pending
LOCATION: Assembly Natural Resources Committee
SUMMARY:

Relates to the California Environmental Quality Act. Requires a lead agency, if it 
determines that a certain exemption applies to a project that the agency 
approves or determines to carry out, to file a notice of exemption with the 
Office of Planning and Research and, in the case of a local agency, with the 
county clerk in each affected county. Extends the repeal date for certain 
provisions concerning railroad crossings.
STATUS:

05/22/2015 To ASSEMBLY Committee on NATURAL RESOURCES.

CA SB 379 AUTHOR: Jackson [D]
TITLE: Land Use: General Plan: Safety Element
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/24/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
FILE: 26
LOCATION: Senate Third Reading File
SUMMARY:

Requires, upon the next revision of the housing element, the safety element to 
be reviewed and updated as necessary to address climate adaptation and 
resiliency strategies applicable to that city or county. Requires the update to 
include a set of goals, policies, and objectives based on the a vulnerability 
assessment identifying the risks that climate change poses to the local 
jurisdiction and the at risk geographic areas and specified information from 
federal, state, regional, and local agencies.
STATUS:

05/19/2015 In SENATE.  Read second time.  To third reading.

CA SB 391 AUTHOR: Huff [R]
TITLE: Assault and Battery: Transit Employees
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ATTACHMENT A

FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/25/2015
LAST AMEND: 04/21/2015
DISPOSITION: Pending
LOCATION: Senate Public Safety Committee
SUMMARY:

Provides the criminal penalties for an assault or battery and battery with injury 
committed against a transit employee.
STATUS:

04/21/2015 From SENATE Committee on PUBLIC SAFETY with author's 
amendments.

04/21/2015 In SENATE.  Read second time and amended. Re-referred to 
Committee on PUBLIC SAFETY.

CA SB 397 AUTHOR: Fuller [R]
TITLE: Off-Highway Vehicles
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/25/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:

States the intent of the Legislature to enact legislation relating to off-highway 
vehicles.
STATUS:

03/05/2015 To SENATE Committee on RULES.

CA SB 398 AUTHOR: Leyva [D]
TITLE: Green Assistance Program
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/25/2015
LAST AMEND: 04/14/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Establishes the Green Assistance Program, to be administered by the Secretary 
for Environmental Protection that provides technical assistance to small 
businesses, small nonprofits, and disadvantaged communities in applying for an 
allocation of moneys from the Greenhouse Gas Reduction Fund.
STATUS:

05/11/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 413 AUTHOR: Wieckowski [D]   SANBAG Position: Pending Support
TITLE: Public Transit: Prohibited Conduct
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/25/2015
LAST AMEND: 04/16/2015
DISPOSITION: Pending
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ATTACHMENT A

FILE: 27
LOCATION: Senate Third Reading File
SUMMARY:

Relates to certain acts on or in a facility or vehicle of a public transportation 
system. Relates this provision so that it would apply to a person failing to 
comply with the warning of a transit official related to disturbing another person 
by loud and unreasonable noise, and also to a person playing sound equipment 
on or in a public transportation system facility or vehicle. Provides an infraction 
to fail to yield seating of a facility or vehicle reserved for an elderly or disabled 
persons.
STATUS:

05/19/2015 In SENATE.  Read second time.  To third reading.

CA SB 471 AUTHOR: Pavley [D]
TITLE: Water, Energy, Reduction of Greenhouse Gas
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
LAST AMEND: 05/05/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Requires the development of an emissions inventory of greenhouse gas 
emissions from the water system in the State. Includes reduction of greenhouse 
gas emissions associated with water treatment among the investments that are 
eligible for funding from the Greenhouse Gas Reduction Fund.
STATUS:

05/18/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 487 AUTHOR: Nielsen [R]
TITLE: Sustainable Groundwater Management Act: Exemptions
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:

Relates to the California Environmental Act (CEQA). Exempts from the 
requirements of CEQA the formation of a groundwater sustainability agency, the 
amendment of a groundwater sustainability plan or coordinated groundwater 
sustainability plan, and the implementation of those plans, except to the extent 
that the implementation requires the construction or installation of a new 
facility.
STATUS:

03/12/2015 To SENATE Committee on ENVIRONMENTAL QUALITY.

CA SB 493 AUTHOR: Cannella [R]
TITLE: Elections in Cities: By or From Districts
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015

11.a

Packet Pg. 241

A
tt

ac
h

m
en

t:
 J

u
n

e 
B

o
ar

d
 M

at
ri

x 
 (

20
43

 :
 S

ta
te

 a
n

d
 F

ed
er

al
 L

eg
is

la
ti

ve
 U

p
d

at
e)



ATTACHMENT A

LAST AMEND: 04/20/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:

Authorizes the legislative body of a city to adopt an ordinance that requires the 
members of the body to be elected by district or by district with an elective 
mayor without being required to submit the ordinance to the voters for 
approval.
STATUS:

05/18/2015 In SENATE.  Read third time.  Passed SENATE.  *****To 
ASSEMBLY. (29-3)

CA SB 506 AUTHOR: Fuller [R]
TITLE: Economic Development: Military Aerospace
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
LAST AMEND: 04/14/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Establishes the Military and Aerospace Program. Sets forth the program's duties 
and authority with respect to State and local defense retention, conversion, and 
base reuse activities, including developing and recommending a strategic plan 
for State and local defense retention and conversion efforts. Requires a Military 
Advisory Council. Requires the implementation of a space enterprise 
development program to increase competitiveness of such enterprise in the 
State.
STATUS:

05/11/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 508 AUTHOR: Beall [D]          SANBAG Position: Pending Support
TITLE: Transportation Funds: Transit Operators: Pedestrians
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 02/26/2015
LAST AMEND: 05/12/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:

Deletes the requirement that transit operators maintain higher farebox 
requirements based on a specified fiscal year. Exempts additional expenditures 
categories from definition of operating costs including fuel, insurance, and 
claims settlement costs. Reduces the public transit operator's operating 
allocation by a specified percentage, based on the percentage amount that the 
operator failed to meet efficiency standards. Relates to funding for pedestrian 
safety education programs.
STATUS:

05/18/2015 In SENATE.  Read third time.  Passed SENATE.  *****To 
ASSEMBLY. (28-8)
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ATTACHMENT A

CA SB 513 AUTHOR: Beall [D]
TITLE: Memorial Air Quality Standards Attainment Program
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/26/2015
LAST AMEND: 05/12/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Allows the revenue from a surcharge on motor vehicle registration fees 
applicable to motor vehicles in the Sacramento Metropolitan Air Quality 
Management District to be used for projects that involve alternative fuel and 
electric infrastructure. Requires motor vehicle registration fees in air districts, 
except the Sacramento district, to be used for the attainment of air quality 
standards and emission reductions from motor vehicles. Relates to meeting air 
quality regarding marine vessels.
STATUS:

05/18/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 516 AUTHOR: Fuller [R]
TITLE: Transportation: Motorist Aid Services
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/26/2015
LAST AMEND: 05/22/2015
DISPOSITION: Pending
FILE: 40
LOCATION: Senate Third Reading File
SUMMARY:

Amends existing law authorizing a service authority to impose a fee on vehicles 
registered in the counties served by the authority. Requires each service 
authority to determine how those moneys are to be used for the 
implementation, maintenance, and operations of a motorist aid system, 
including call boxes. Authorizes the use of those moneys for traveler information 
systems, Intelligent Transportation System architecture and infrastructure, 
safety-related hazard and obstruction removal and other purposes.
STATUS:

05/26/2015 In SENATE.  Read second time.  To third reading.

CA SB 520 AUTHOR: Berryhill [R]
TITLE: State Responsibility Areas: Fire Prevention Fees
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Natural Resources and Water Committee
SUMMARY:

Repeals existing law that requires the State Board of Forestry and Fire 
Protection to adopt regulations to establish a fire prevention fee to be charged 
on each habitable structure on a parcel that is within a state responsibility area, 
and requires that the fire prevention fee be adjusted annually using prescribed 
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ATTACHMENT A

methods.
STATUS:

03/12/2015 To SENATE Committees on NATURAL RESOURCES AND 
WATER and GOVERNANCE AND FINANCE.

CA SB 551 AUTHOR: Wolk [D]
TITLE: State Water Policy: Water and Energy Efficiency
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Declares the policy of the state that water use and water treatment shall be as 
energy efficient as in feasible and energy use and generation shall be as water 
efficient as is feasible. Requires all relevant state agencies to consider this state 
policy when revising, or establishing policies, regulations, and grant criteria 
when pertinent to these uses of water and energy.
STATUS:

05/11/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 552 AUTHOR: Wolk [D]
TITLE: Disadvantaged Communities Drinking Water Standards
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
LAST AMEND: 04/16/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Requires the State Water Resources Control to develop a report identifying 
specific funding and enforcement mechanisms necessary ensure that 
disadvantaged communities have water systems that are in compliance with 
state and federal drinking water standards. Requires the report to identify 
specific legislative and administrative actions necessary to bring disadvantaged 
communities into compliance with safe drinking water standards.
STATUS:

05/11/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 568 AUTHOR: Fuller [R]
TITLE: Groundwater Management
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:

Relates to the Sustainable Groundwater Management Act. Authorizes the State 
Water Resources Control Board to designate a basin as a probationary basin if 
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ATTACHMENT A

the state board makes a certain determination and authorizes the state board to 
develop an interim plan for the probationary basin.
STATUS:

03/12/2015 To SENATE Committee on RULES.

CA SB 580 AUTHOR: Liu [D]
TITLE: Surplus Residential Property: Affordable Housing
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:

Authorizes a local housing authority to purchase, rehabilitate, and resell surplus 
residential property within its jurisdiction. Requires the local housing authority 
to dedicate any profits realized from the sale to the construction of affordable 
housing. Requires that, prior to offering a property to a housing-related private 
or public entity, that property that is a historic home be first offered to a 
housing-related public entity or a nonprofit private entity dedicated to 
rehabilitating historic homes.
STATUS:

05/18/2015 In SENATE.  Read third time.  Passed SENATE.  *****To 
ASSEMBLY. (36-0)

CA SB 584 AUTHOR: Nguyen [R]
TITLE: California Environmental Quality Act: Exemption
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/26/2015
LAST AMEND: 04/20/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:

Exempts from the requirements of the California Environmental Quality Act a 
project that is for the resurfacing of a city or county park.
STATUS:

04/29/2015 In SENATE Committee on ENVIRONMENTAL QUALITY:  Not 
heard.

CA SB 599 AUTHOR: Mendoza [D]
TITLE: Employment: Public Transit Service Contracts
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Relates to a local government agency giving a preference to any bidder on a 
service contract to provide public transit services who agrees to retain 
employees of the prior contractor or subcontractor for a period of not less than 
90 days. Expands these provisions to require a state agency to also give a 10% 
preference to any bidder under these provisions.

11.a

Packet Pg. 245

A
tt

ac
h

m
en

t:
 J

u
n

e 
B

o
ar

d
 M

at
ri

x 
 (

20
43

 :
 S

ta
te

 a
n

d
 F

ed
er

al
 L

eg
is

la
ti

ve
 U

p
d

at
e)



ATTACHMENT A

STATUS:

04/20/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 689 AUTHOR: Huff [R]
TITLE: Veterans: Housing
FISCAL COMMITTEE: no
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/15/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:

Requires a project that combines housing and supportive service including job 
training, mental health and drug treatment, case management, care 
coordination, or physical rehabilitation for veterans, in order to qualify for 
prioritization due to mental health and drug treatment services, to either accept 
residents who are prequalified to received those services, or to make sure it 
augments those services with by a qualified mental health professional on staff 
or contracting for mental health professional.
STATUS:

04/28/2015 In SENATE Committee on TRANSPORTATION AND 
HOUSING:  Not heard.

CA SB 698 AUTHOR: Cannella [R]
TITLE: Active Transportation Program: School Zone Safety
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Environmental Quality Committee
SUMMARY:

Relates to the Active Transportation Program to encourage increased use of 
active modes of transportation, such as biking and walking. Appropriates 
continuously an unspecified amount from the Greenhouse Gas Reduction Fund 
to the State Highway Account in the State Transportation fund for purposes of 
funding school zone safety projects within the Active Transportation Program.
STATUS:

04/15/2015 In SENATE Committee on ENVIRONMENTAL QUALITY:  Not 
heard.

CA SB 712 AUTHOR: Leyva [D]
TITLE: Building Equity and Growth in Neighborhoods
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:

Amends existing law that establishes the Building Equity and Growth in 
Neighborhoods Program for the purpose of making grants to cities and counties 
that provide incentives for, or reduce or remove regulatory barriers to, 
affordable housing and includes the location of the project in specified job 
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ATTACHMENT A

centers. Expands those job centers to include the Riverside and San Bernardino 
metropolitan statistical area.
STATUS:

03/19/2015 To SENATE Committee on TRANSPORTATION AND 
HOUSING.

CA SB 728 AUTHOR: Morrell [R]
TITLE: Renewables Portfolio Standard Program
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/27/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Requires the Public Utilities Commission evaluate the benefits and costs to the 
State economy, including upon low-and middle-income individuals and families 
and disadvantaged communities, before exercising its authority to increase the 
procurement of eligible renewable energy resources in excess of specified 
quantities. Requires the Commission to conduct duly noticed public workshops 
throughout the State to allow for public comment and consideration of any 
economic findings.
STATUS:

05/04/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 730 AUTHOR: Wolk [D]
TITLE: Railroads: Movement of Freight: Trains or Light Engines
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:

Prohibits a train or light engine used in connection with the movement of freight 
from being operated unless it has a specified minimum-sized crew. Authorizes 
the Public Utilities Commission to assess civil penalties against a person who 
willfully violates this provision.
STATUS:

05/07/2015 In SENATE.  Read third time.  Passed SENATE.  *****To 
ASSEMBLY. (23-11)

CA SB 734 AUTHOR: De Leon [D]
TITLE: State Lands Acquisitions: Public Transparency
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Relates to the Natural Resources Agency. Relates to a uniform open process to 
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ATTACHMENT A

ensure that information is readily available to the general public, local, state, 
and federal agencies, adjacent landowners, and other interested parties 
regarding any state hearings to approve proposed state land acquisitions. 
Requires the agency to also implement uniform open process, to include a 
specified number of days for public comment, to provide public transparency.
STATUS:

05/11/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 737 AUTHOR: Stone [R]
TITLE: Vehicles: Electronic Wireless Communication Devices
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 04/30/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Requires a point assessment of motor vehicle records for a violation of the 
prohibitions on driving a motor vehicle while using an electronic wireless 
communications device to write, send or read a text-based communication. 
Increases the base fine for a first offense and for each subsequent offense.
STATUS:

05/18/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 747 AUTHOR: McGuire [D]
TITLE: Airports: Financial Assistance
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
LAST AMEND: 05/06/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Requires the revenues from the imposition of State sales and use taxes on the 
sale, storage, use, or other consumption of aviation fuel be transferred to the 
Aeronautics Account for allocation in specified percentages to airports and for 
aviation-relates purposes. Requires a percentage of these revenues for grants 
be made available to nonhub commercial airports to attract, establish, and 
expand air service through incentives, marketing, passenger studies, route 
analysis and the acquisition of consultants.
STATUS:

05/18/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 760 AUTHOR: Mendoza [D]
TITLE: Distressed Watershed: Urban Greening
FISCAL COMMITTEE: yes
URGENCY CLAUSE: no
INTRODUCED: 02/27/2015
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ATTACHMENT A

LAST AMEND: 05/11/2015
DISPOSITION: Pending
COMMITTEE: Senate Appropriations Committee
HEARING: 05/28/2015 
SUMMARY:

Requires a public agency that is receiving an appropriation from the revenues of 
a specified bond proposal that are to be used for projects to protect and 
enhance an urban creek and its tributaries that meets certain requirements, to 
giver priority to projects that are located in, or directly adjacent to, a 
disadvantaged community within a distressed watershed and that may also 
provide greenspace or other venues for physical activities.
STATUS:

05/18/2015 In SENATE Committee on APPROPRIATIONS: To Suspense 
File.

CA SB 762 AUTHOR: Wolk [D]
TITLE: Counties: Competitive Bidding: Pilot Program
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
LAST AMEND: 05/12/2015
DISPOSITION: Pending
LOCATION: ASSEMBLY
SUMMARY:

Relates to best value. Establishes a pilot program to allow counties to select the 
lowest responsible bidder on the basis of best value for construction projects 
that are in excess of a specified amount. Establishes procedures and criteria for 
the selection of the best value contractor. Requires that bidders verify specified 
information. Requires the board of supervisors of a participating county to 
submit a report to specified legislative committees.
STATUS:

05/18/2015 In SENATE.  Read third time.  Passed SENATE.  *****To 
ASSEMBLY. (24-12)

CA SB 767 AUTHOR: De Leon [D]       SANBAG Position: Pending Support
TITLE: Los Angeles County Metro Transportation Authority
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 02/27/2015
DISPOSITION: Pending
FILE: 19
LOCATION: Senate Third Reading File
SUMMARY:

Authorizes the Los Angeles county Metropolitan Transportation Authority to 
impose an additional transportation transactions and use tax subject to various 
requirements, including the adoption of an expenditure plan and voter approval.
STATUS:

05/05/2015 In SENATE.  Read second time.  To third reading.

CA SCA 3 AUTHOR: Morrell [R]
TITLE: Legislative Procedure
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
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ATTACHMENT A

INTRODUCED: 02/04/2015
DISPOSITION: Pending
LOCATION: Senate Rules Committee
SUMMARY:

Proposes an amendment to the Constitution to prohibit either house of the 
Legislature from passing a bill until the bill, in the form to be voted on, has been 
made available to the public, in print and published on the Internet, for at least 
72 hours preceding the vote. Provides the requirement would not apply to 
specified urgency bills of a written statement declaring that dispensing with the 
requirement is necessary to address a state of emergency.
STATUS:

02/19/2015 To SENATE Committee on RULES.

CA SCA 5 AUTHOR: Hancock [D]
TITLE: Local Government: Special Taxes: Voter Approval
FISCAL COMMITTEE: No
URGENCY CLAUSE: No
INTRODUCED: 03/26/2015
DISPOSITION: Pending
LOCATION: Senate Governance and Finance Committee
SUMMARY:

Proposes an amendment to the Constitution to condition the imposition, 
extension, or increase of a special tax by a local government upon the approval 
of a specified minimum percentage of the voters voting on the proposition, if 
the proposition proposing the tax contains specified requirements, and makes 
conforming and technical, nonsubstantive changes.
STATUS:

04/07/2015 To SENATE Committees on GOVERNANCE AND FINANCE, 
ELECTIONS & CONSTITUTIONAL AMENDMENTS and 
APPROPRIATIONS.

CA SCA 7 AUTHOR: Huff [R]
TITLE: Motor Vehicle Fees and Taxes:Restriction on Expenditure
FISCAL COMMITTEE: Yes
URGENCY CLAUSE: No
INTRODUCED: 04/09/2015
DISPOSITION: Pending
LOCATION: Senate Transportation and Housing Committee
SUMMARY:

Proposes an amendment to the Constitution to prohibit the Legislature from 
borrowing revenues from fees and taxes imposed by the State on vehicles or 
their use or operation, and from using those revenues other than as specifically 
permitted by a specified Article. Provides that none of those revenues may be 
pledged or used for the payment of principal and interest on bonds or other 
indebtedness, and revises the use of fuel tax revenues for mass transit 
purposes.
STATUS:

04/16/2015 To SENATE Committees on TRANSPORTATION AND 
HOUSING and ELECTIONS AND CONSTITUTIONAL 
AMENDMENTS.
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 12 

Date:  July 1, 2015 

Subject: 

Funding Allocation and Project List for Valley Major Street Program/Arterial Sub-Program for 
Fiscal Year 2015/2016 

Recommendation: 

That the Board of Directors, acting in its capacity as the San Bernardino County Transportation 
Authority: 
A.  Approve the Measure I Funding Allocations for the Valley Major Street Program/Arterial 
Sub-Program for Fiscal Year 2015/2016 as referenced in Table 1 in this Agenda Item. 
B.  Approve the Project List for the Measure I Valley Major Street Program/Arterial 
Sub-Program for Fiscal Year 2015/2016 as referenced in Attachment 1 to this Agenda Item. 

Background: 

As part of the 2010-2040 Measure I Strategic Plan the SANBAG Board approved creation of the 
Valley Arterial sub-program under the Major Street Program.  Strategic Plan Policy 40006 
requires each valley jurisdiction to execute a Jurisdiction Master Agreement with SANBAG to 
be eligible for reimbursement of Measure I Valley Arterial sub-program funds.  The agreements 
serve as multi-year contracts to apply throughout the remaining life of Measure I 2010-2040.  
On an annual fiscal year basis, as required by the Jurisdictional Master Agreements, SANBAG is 
to adopt the Measure I Valley Major Street Program/Arterial Sub-Program Funding Allocations 
and Project List.   
 
The funding allocations were presented to the SANBAG Board in April 2015 as part of the 
Fiscal Year 2015/2016 budget planning process.  
 
The Fiscal Year 2015/2016 funding allocations approved by the SANBAG Board in April 2015 
are included in Table 1, as well as each jurisdiction’s previous allocation amounts and 
cumulative allocation through Fiscal Year 2015/2016. 
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Table 1 
Approved Measure I Valley Major Street/Arterial Sub-Program Allocation Amounts  

 

Jurisdiction Equitable 
Share 

Cumulative 
Allocation 

through 14/15 

 
Approved 
Adjusted   
FY 15/16 

Allocation 

Cumulative 
Allocation 

through 15/16 

Chino 7.591% $2,074,118.26  $726,503.33 $2,800,621.59  
Chino Hills 2.194% $554,552.92  $195,262.69 $749,815.61  
Colton 2.534% $682,278.77  $258,069.39 $940,348.16  
Fontana 19.400% $5,717,624.76  $1,295,957.71 $7,013,582.47  
Grand Terrace 1.389% $382,077.31  $129,005.04 $511,082.35  
Highland 6.777% $1,714,072.65  $601,236.06 $2,315,308.71  
Loma Linda 4.074% $1,033,479.98  $356,250.92 $1,389,730.90  
Montclair 0.597% $157,551.70  $46,243.52 $203,795.22  
Ontario 12.272% $3,100,449.94  $1,094,554.02 $4,195,003.96  
Rancho Cucamonga 5.044% $1,548,442.13  $461,717.82 $2,010,159.95  
Redlands 4.854% $1,235,145.59  $418,032.94 $1,653,178.53  
Rialto 3.831% $1,064,356.08  $339,544.91 $1,403,900.99  
San Bernardino 7.857% $1,991,354.11  $714,291.09 $2,705,645.20  
Upland 2.743% $820,894.87  $243,047.95 $1,063,942.82  
Yucaipa 5.965% $2,018,527.05  $522,902.04 $2,541,429.09  
County 12.878% $5,423,441.65  $1,229,657.17 $6,653,098.82  
Arterial Allocation 100.00% $29,518,367.77  $8,632,276.59 $38,150,644.36  

 
The Project List in Attachment 1 represents the projects for which expenditures are eligible for 
reimbursement in Fiscal Year 2015/2016.  The project list is based on the submittals jurisdictions 
provided to SANBAG as part of their Capital Project Needs Analysis (CPNA) submittal.  
The list includes all projects listed for Fiscal Years 2015/2016 and 2016/2017 plus projects for 
which there were prior expenditures that have not been fully reimbursed.  Staff is requesting 
approval of the Project List.  
 
The Transportation Technical Advisory Committee (TTAC) reviewed the funding allocations 
(Table 1) on February 2, 2015 and on March 2, 2015, prior to SANBAG Board approval in 
April 2015.  The Project List (Attachment 1) was reviewed by TTAC on March 2, 2015.   
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Financial Impact: 

This item is not consistent with the Fiscal Year 2015/2016 Budget, Task No. 0515, Measure I 
Valley Apportionment and Allocation.  A budget amendment may be needed depending on 
actual reimbursement requests. 

Reviewed By: 

This item was reviewed and recommended for approval (16-0-0) with a quorum of the Board 
present at the Board of Directors Metro Valley Study Session on June 11, 2015. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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ATTACHMENT 1

Future Needs

City
Project 

Type
Project

Total 

Project Cost

Total MI 

Arterial Need 

by Project

Prior 15-16 16-17 TOTAL

Chino ART

Construct Traffic Signal at the Intersection of Eucalyptus and 

Mountain $278,000 $179,500 $0 $0 $6,500 $6,500

Chino ART Construct Traffic Signal at the Intersection of Kimball and Main $198,740 $99,370 $99,370 $0 $0 $99,370

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and El 

Prado $258,000 $86,000 $0 $1,000 $5,000 $6,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

Euclid $333,000 $111,000 $0 $1,000 $5,000 $6,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

Main Street $334,000 $167,000 $0 $0 $4,000 $4,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

Mayhew Ave (Sultana Ave) $334,000 $167,000 $0 $0 $4,000 $4,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

Mill Creek/Chino-Corona Rd $334,000 $167,000 $0 $0 $4,000 $4,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

Rincon Meadows Avenue $334,000 $167,000 $0 $0 $4,000 $4,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

SR-71 $333,000 $111,000 $0 $0 $5,000 $5,000

Chino ART

Construct Traffic Signal at the Intersection of Pine Avenue and 

West Preserve Loop $334,000 $167,000 $0 $4,000 $163,000 $167,000

Chino ART Widen El Prado Road from Central Ave to Pine from 2 to 4 lanes $1,854,000 $927,000 $0 $0 $63,000 $63,000

Chino ART Widen Pine Ave from Euclid Avenue to SR-71 from 2 to 4 lanes $31,387,120 $12,385,120 $300,000 $373,120 $0 $673,120

Chino ART

Widen Pine Avenue from Euclid Avenue to Hellman from 2 lanes 

to 6 lanes $6,794,000 $3,397,000 $0 $0 $15,000 $15,000

Chino Total $43,105,860 $18,130,990 $399,370 $379,120 $278,500 $1,056,990

Chino Hills ART

Widen Pine Avenue from SR-71 to Chino Creek (North side 

only) $4,204,210 $3,621,260 $0 $3,621,260 $0 $3,621,260

Chino Hills Total $4,204,210 $3,621,260 $0 $3,621,260 $0 $3,621,260

Colton ART

Realign Reche Canyon Rd to Hunts Ln from Washington St to 

City limit and Widen Reche Canyon Rd from City limit to 

City/Riverside city limits from 2 lanes to 4 lanes $538,000 $303,408 $0 $0 $153,408 $153,408

Colton ART

Widen La Cadena Dr from Rancho Ave to Iowa split including 

bridge over Santa Ana River from 4 to 6 lanes $26,054,640 $517,920 $169,820 $9,700 $84,600 $264,120

Colton ART Extend Washington St to La Cadena Dr $468,100 $52,734 $0 $52,734 $0 $52,734

Colton ART Mount Vernon Bridge over UPRR Widening Project $11,634,520 $522,330 $236,290 $57,105 $57,105 $350,500

Colton Total $38,695,260 $1,396,392 $406,110 $119,539 $295,113 $820,762

Fontana ART

Beech: Construct 4 lanes extending the street from Miller to 

Foothill $300,000 $203,700 $203,700 $0 $0 $203,700

Fontana ART Citrus: Jurupa to Slover Widen 2 to 4 lanes $1,354,167 $919,479 $0 $919,479 $0 $919,479

Fontana ART Foothill: widen from Citrus Ave to Maple Ave from 4 to 6 lanes $2,784,203 $1,279,374 $65,727 $1,213,647 $0 $1,279,374

Fontana ART

Widen Sierra Ave from Foothill to Baseline Ave. from 4 to 6 

lanes $9,417,813 $2,588,493 $0 $574,474 $2,014,019 $2,588,493

Fontana ART Foothill Blvd. from Hemlock to Almeria widen from 4 to 6 lanes $12,773,097 $704,520 $0 $0 $704,520 $704,520

Fontana Total $26,629,280 $5,695,566 $269,427 $2,707,600 $2,718,539 $2,402,553

Grand Terrace ART

Widen Michigan Ave from Commerce Way to Main St from 2 

lanes to 3 traffic lanes with the third lane a center turn lane and 

bicycle lanes on both side of Michigan St $1,471,720 $884,200 $333,100 $110,220 $110,220 $553,540

Grand Terrace Total $1,471,720 $884,200 $333,100 $110,220 $110,220 $553,540

Highland Total $0 $0 $0 $0 $0 $0

Loma Linda Total $0 $0 $0 $0 $0 $0

Montclair Total $0 $0 $0 $0 $0 $0

Ontario ART Widen Grove Ave from Fourth St to Airport Dr from 4 to 6 lanes $2,293,000 $255,000 $255,000 $0 $0 $255,000

Ontario Total $2,293,000 $255,000 $255,000 $0 $0 $255,000

Rancho Cucamonga ART Wilson Ave from East Ave to Wardman Bullock Rd - new street $5,003,040 $3,567,167 $609,840 $1,410,830 $356,500 $2,377,170

Rancho Cucamonga ART

Victoria St from Etiwanda Ave to East City Limits - widening+ 

sidewalk and rehabilitation $430,000 $306,590 $0 $14,980 $0 $14,980

Rancho Cucamonga ART 6th St and Utica Ave - New Traffic Signal $300,000 $213,900 $0 $8,913 $0

Rancho Cucamonga ART Carnelian St at Banyan St - new Traffic Signal $300,000 $213,900 $0 $8,913 $204,988 $213,900

Rancho Cucamonga Total $6,033,040 $4,301,557 $609,840 $1,443,635 $561,488 $2,606,050

Redlands ART Traffic Signal at Ford Street and I-10 WB Ramp $225,000 $0 $177,000 $177,000 $0 $354,000

Redlands ART
Reconstruct University Street Interchange - Major Street Arterial Loan 

for 2/3 of Developer Share $675,260 $675,260 $41,250 $57,480 $257,290 $356,020

Redlands Total $900,260 $675,260 $218,250 $234,480 $257,290 $710,020

Rialto ART Pepper  Avenue Extension $15,444,441 $9,127,665 $9,127,665 $0 $0 $9,127,665

Rialto ART

Ayala Ave Widening - Ayala Rd from Baseline Rd to Easton Ave 

from 2 to 4 lanes $9,199,174 $5,544,282 $2,316,794 $3,227,488 $0 $5,544,282

Rialto ART Riverside Av & San Bernardino Av Widening $6,426,317 $3,563,174 $1,619,010 $1,944,164 $0 $3,563,174

Fiscal Year 2015/2016 Measure I Valley Capital Project Needs Analysis (CPNA) Project List
and Estimated Public Share reimbursement Amount of Measure I Major Street Arterial Sub-Program Funds

Agency & Project
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Rialto Total $31,069,932 $18,235,121 $13,063,469 $5,171,652 $0 $18,235,121

San Bernardino ART Mount Vernon Viaduct Bridge Replacement $79,043,000 $3,750,000 $835,000 $226,000 $1,282,000 $2,343,000

San Bernardino ART

Extension of State Street between Foothill Blvd (SR66) and 

Hansford St+ from 0 to 4 lanes $6,407,000 $1,637,000 $362,000 $604,000 $324,000 $1,290,000

San Bernardino ART

Widen 40th Street between Johnson Street and Electric Avenue 

from 2 to 4 lanes $2,845,000 $876,000 $20,000 $239,000 $68,000 $327,000

San Bernardino ART

Widen "H" Street between Kendall Drive and 40th Street from 2 

to 4 lanes $815,000 $22,000 $0 $2,000 $20,000 $22,000

San Bernardino Total $89,110,000 $6,285,000 $1,217,000 $1,071,000 $1,694,000 $3,982,000

San Bernardino County - Rialto 

Sphere ART

Widen Slover Avenue from Tamarind Ave to Alder Ave and from 

Linden Ave to Cedar Ave+ from 2 to 4 lanes (Ph B of widen 

Slover Ave+ from Tamarind to Cactus) $9,140,116 $4,611,433 $2,856,121 $1,755,312 $0 $4,611,433

San Bernardino County 

- Fontana Sphere ART

Ph 1: Widen N.Side of San Bernardino Ave from Cherry Ave to 

Fontana city limit from 1 to 2 lanes (Phase I of San Bernardino 

Ave from Cherry Ave to Fontana city limit ) $4,010,000 $2,337,830 $588,830 $1,749,000 $0 $2,337,830

San Bernardino County

- Fontana Sphere ART

Widen Cherry Ave bridge from Merrill Ave to Whittram from 4 

to 6 lanes $1,018,457 $593,760 $593,760 $0 $0 $593,760

San Bernardino County Total $14,168,573 $7,543,023 $4,038,711 $3,504,312 $0 $7,543,023

Upland ART

Widen Arrow Route from Monte Vista Avenue to Central 

Avenue from 2 to 4 lanes $1,870,000 $1,100,000 $200,000 $0 $0 $200,000

Upland ART

Widen Foothill Blvd. from Monte Vista Avenue to Central 

Avenue $6,000,000 $3,591,000 $3,591,000 $0 $0 $3,591,000

Upland Total $7,870,000 $4,691,000 $3,791,000 $0 $0 $3,791,000

Yucaipa ART

Widen County Line Road between 5th Street and I-10 Freeway 

from 2 to 4 lanes. $929,000 $15,000 $15,000 $0 $0 $15,000

Yucaipa ART

Widen Calimesa Blvd between County Line Road and Avenue I 

from 2 to 4 lanes $210,000 $55,000 $55,000 $0 $0 $55,000

Yucaipa ART

Widen 5th Street between Yucaipa Blvd and Avenue E from 2 to 

4 lanes. $810,000 $55,000 $55,000 $0 $0 $55,000

Yucaipa ART Widen Intersections along Avenue E to increase capacity $1,251,000 $509,000 $509,000 $0 $0 $509,000

Yucaipa ART

Widen Yucaipa Blvd between 15th Street and the I-10 Freeway 

from 4 lanes to 6 lanes. $4,791,000 $2,286,000 $1,411,100 $479,900 $145,000 $2,036,000

Yucaipa Total $7,991,000 $2,920,000 $2,045,100 $479,900 $145,000 $2,670,000

GRAND TOTAL $260,392,019 $67,685,106 $23,201,426 $15,338,406 $6,060,150 $41,298,056
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 13 

Date:  July 1, 2015 

Subject: 

Measure I Population Estimates for Fiscal Year 2015/2016 

Recommendation: 

Adopt the 2015 Population Estimates for use in the allocation of Measure I Local Street Program 
Funds. 

Background: 

Allocation of revenue authorized by Ordinance No. 04-01 is estimated within the Transportation 
Expenditure Plan, but funds are allocated by percentage of the actual revenue received.  
Population estimates for the cities and unincorporated territory within each Measure I Subarea 
are used in the allocation of Measure I Local Street Program funds, commonly referred to as 
local pass-through funds.  The Valley distribution formula for local pass-through funds is based 
strictly upon population, while the Mountain/Desert formula contains both population and point 
of generation components as detailed below:   
 
San Bernardino Valley Subarea Expenditure Plan, Section F “Local Street Projects” states:   
“Allocations to local jurisdictions shall be on a per capita basis using the most recent 
State Department of Finance population estimates for January 1, with the County’s portion based 
upon unincorporated population in the Valley Subarea.  Estimates of unincorporated population 
within the Valley Subarea shall be determined by the County Planning Department, reconciled 
with the State Department of Finance population estimate for January 1 of each year.” 
 
Mountain/Desert Expenditure Plan, Section C “Local Street Projects” Paragraph 2 states: 
“Population calculations shall be based upon the most current State Department of Finance 
estimates for January 1 of each year.  Estimates of unincorporated population within each 
subarea shall be determined by the County Planning Department, reconciled with the State 
Department of Finance population estimates.  Tax generation calculations shall be based upon 
State Board of Equalization data.” 
 
The formulas are updated annually using the State Department of Finance (DOF) population 
estimates as of January 1 of each year.  The DOF estimating process begins with a county 
estimate that is produced by using customary demographic data inputs (births, deaths, school 
enrollment, administrative data, etc.) and applying standard demographic methodology.  
Growth or decline at the local level (city/unincorporated area) is estimated using data collected 
from local jurisdictions—mainly housing unit change and annexations—and group quarters 
changes collected from a variety of government agencies and educational segments.  That local 
estimate is then controlled to the county-level figure.  Once DOF has the data necessary to 
produce the annual sub-county report, the DOF timeframe for actually calculating and producing 
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the estimates is very limited due to the timing of the data collection (as it becomes available) and 
the statutory deadline that they are under.  Further information from the DOF website is included 
as Attachment A to this agenda item. 
 
According to DOF, local agencies that have comments or feedback pertaining to a population 
estimate are encouraged to first contact their planning department, building department or 
community development department locally to express their concerns.  The housing unit changes 
that drive population estimates locally come directly from a survey completed by local planning, 
building and community development departments.  In the event that a number of housing units 
were not reported by the local jurisdiction, DOF can revise a previous year to include those units 
given the proper documentation.  This may result in a high population for a previous year but 
does not directly impact current year transportation sales tax funds to the jurisdiction for the 
current year.      
 
The San Bernardino County Demographic Research Unit takes the DOF estimates and 
disaggregates the unincorporated population by Measure I Subarea based on building permit 
activity.  Urban areas are defined by Caltrans Urban Area Boundaries within the unincorporated 
areas.  Both are controlled to the DOF Unincorporated total. 
 
The January 1, 2015, population estimates are recommended for approval and use in allocation 
of Measure I Local Street Program funds.  Both the 2015 population estimates (Attachment B) 
and the 2014 population estimate (Attachment C) are attached to this agenda item for comparison 
purposes.  As there were only minor fluctuations in the population statistics, there should be no 
significant shift in Measure I fund allocations related to population.  The distribution of 
Measure I funds will be adjusted retroactively to January 1, 2015, to reflect each jurisdiction’s 
relative proportion of population within the Measure I Subarea. 
 
This item has no direct impact on the SANBAG budget.  The adopted population estimates are 
incorporated into the allocation formula for distribution to local jurisdictions.   

Financial Impact: 

This item is consistent with the SANBAG Fiscal Year 2015/2016 Budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the General Policy 
Committee on June 10, 2015. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Attachment A 

Department of Finance Population Estimate Methodology 

Source:  State of California, Department of Finance, E-1 Population Estimates for Cities, Counties and the State with Annual Percent 

Change — January 1, 2013 and 2014. Sacramento, California, May 2014. 

http://www.dof.ca.gov/research/demographic/reports/estimates/e-1/view.php  

OVERVIEW  

California’s population grew less than one percent between July 1, 2013 and July 1, 2014 to total 38.5 million 
persons. This represents an increase of 335,000 residents during the last fiscal year. The current percentage 
increase of 0.9 continues the moderate growth that California has experienced for the past several years. 

Natural increase (births minus deaths) remains the primary source of the state’s growth. The natural increase 
of 243,000 is comprised of approximately 497,000 births minus 254,000 deaths. Births declined slightly from 
the previous fiscal year while deaths showed an increase. Net migration added 92,000 residents. Net migration 
includes all legal and unauthorized foreign immigrants, residents who left the state to live abroad, and the 
balance of hundreds of thousands of people moving to and from California from within the United States. The 
state gained about 151,000 net foreign immigrants last year.  

Since the national census on April 1, 2010, the state has grown by 1,245,000 persons. 

POPULATION CHANGE MODELING  

The state and county population are independently estimated using population change models benchmarked 
on official decennial census counts. The state population is estimated using the Driver License Address 
Change method. County population proportions are estimated using the average of three separately estimated 
sets of proportions. The final distribution of proportions is applied to the independently estimated state control.  

State Estimate. The state population is estimated using the Driver License Address Change (DLAC) Method. 
This composite method separately estimates the population under age 18, 18 through 64, and 65 years and 
older. Administrative records such as births, deaths, driver license address changes, tax return data, Medicare 
and Medi-Cal enrollment, immigration reports, elementary school enrollments, and group quarters population 
are among the data used in this method. All data used to develop these estimates are in summary tables and 
do not reveal the identity of any individual. 

County Estimates. Most of county populations estimates result from averaging the first three methods below. 
We use one of these methods: Housing Unit Method, Vital Statistics Method, or DLAC Method, in 13 counties 
with 65,000 populations or less.  

DLAC Method. A modified version of the state Driver License Address Change (DLAC) method is used for 
counties. County proportions of the state total result from changes in county population values for births, 
deaths, school enrollment, foreign and domestic migration, medical aid enrollments, and group quarters 
population. 

Ratio-Correlation Method. This method models change in household population as a function of changes in 
the distributions of driver licenses, school enrollments, and housing units. Estimates of county group quarters 
are added. 

Tax Return Method. County proportions are derived by the U.S. Census Bureau using matched federal 
income tax returns to estimate inter-county migration along with vital statistics, group quarters, and other 
information for the population aged 65 and over. 

Housing Unit Method (HUM). Vacancy rate data from the 2010 census is applied. Assuming the average 
number of persons in households remains unchanged from Census 2010, county populations are then 
calculated from estimated counts for the household and group quarter’s population data. 
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Vital Statistics Method. County population estimates result from changes in county population values for 
births, deaths, and group quarters population. 

METHODOLOGY  

City and Unincorporated Area Estimates. The HUM is used to estimate total and occupied housing units, 

household size, household population, and group quarters population. Housing units are estimated by adding 
new construction and annexations and subtracting demolitions, and adjusting for units lost or gained by 
conversions. Annual housing unit change data are supplied by local jurisdictions and the U.S. Census Bureau. 
Occupied housing units are estimated by applying a derived civilian vacancy rate, based on 2010 benchmark 
data, to the estimated civilian housing units. Adjustments to census vacancy rates are made periodically. Exact 
data on foreclosures or other housing market indicatorsare not available to adjust vacancy rates.  Military 
occupied housing units are added to civilian occupied housing units to calculate total occupied housing units. 
Military surveys are used to track military changes including base realignments and closures. Household 
population estimates are derived by multiplying the number of occupied housing units by the current persons 
per household. The persons per household estimates are based on 2010 census benchmark data and are 
adjusted by raking the current county population series into these estimates. The group quarters population is 
based on the Census Bureau’s 2010 SF1 File counts on group quarters and annually adjusted  using reported 
changes for group quarters by state, federal, and local agencies. The household and group quarters 
populations are summed to produce the initial city population estimates. These estimates are aligned to the 
county estimates described below. 

County Estimates. County population estimates were developed using three separate methods. 

County Driver License Address Change (DLAC) Method. A modified version of the state DLAC method is used 
for counties. County-level estimated population results from changes in annual counts for births, deaths, school 
enrollment, foreign and domestic migration, medical care enrollment data for the population 65 and over, and 
group quarters population.  

Ratio-Correlation Method. This method models change in household population as a function of changes in the 
distributions of births, deaths, driver licenses, public elementary school enrollment, labor force, and county 
housing unit counts. Estimates of county group quarters are added.  

Administrative Records (ADREC) Method. County population estimates are derived using the U.S. Census 
Bureau ADREC Method, which are updated from their most recent estimates series and the Demographic 
Research Unit’s (DRU) own estimated half-year migration data along with the most recent vital statistics (from 
the California Department of Public Health) and group quarters data obtained from several state and local 
sources. The DRU’s half-year migration data are calculated using the percentage of change in net migration in 
two consecutive years. 

DATA CONSIDERATIONS 

Sources. Data used in estimation models come from administrative records of numerous state and federal 

departments and agencies. Timeliness and coverage in these series vary. Corrections, adjustments or 
estimates may be made while preparing the estimates. 

Data used in estimation models come from administrative records of several state and federal government 
departments and agencies, and from the local jurisdictions for which Finance produces population estimates. 
Because timeliness and coverage in these series vary, corrections, smoothing, and other adjustments may be 
applied. Changes to 2010 Summary File 1 data in the classification of student housing on or near campus was 
necessary to remain consistent with the census group quarters definition. In only a few instances, some student 
housing (residence hall and apartment units) counted as household population in the census was redefined as 
group quarters student housing population. College dorm group quarters population is defined as student 
population living in residence halls and apartment units located on or near college campuses.  

Accuracy. In general, estimates become less precise as the time from the last census increases. Data and 
models used to produce population estimates are subject to both measurement and non-measurement errors. 
This results in imperfect correlation between the data used to estimate the population and actual population 
change. The data and estimating models have been thoroughly tested with decennial census results that 
provide benchmarks for the estimates series. Data and methods are further refined and modified throughout 
the decade. 
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ATTACHMENT B

MEASURE I 2015 POPULATION SUMMARY  
PREPARED BY SAN BERNARDINO COUNTY PLANNING 

(1) PERCENT PERCENT OF
PLANNING DOF/CO (2) 2015 OF COUNTY

REGION 2015 ADJUSTMENT TOTAL SUBAREA TOTAL

WEST VALLEY
CHINO 84,465 84,465 5.52% 4.014%
CHINO HILLS 77,596 77,596 5.08% 3.688%
FONTANA 204,312 204,312 13.36% 9.709%
MONTCLAIR 38,458 38,458 2.52% 1.828%
ONTARIO 168,777 168,777 11.04% 8.021%
RANCHO CUCAMONGA 174,064 174,064 11.39% 8.272%
UPLAND 75,787 75,787 4.96% 3.602%
UNINCORPORATED URBAN 42,184 (6) 42,184 2.76% 2.005%
UNINCORPORATED RURAL 1,226 (7) 1,226 0.08% 0.058%

TOTAL WEST VALLEY 866,869 56.70% 41.195%

EAST VALLEY
COLTON 53,384 53,384 3.49% 2.537%
GRAND TERRACE 12,352 12,352 0.81% 0.587%
HIGHLAND 54,332 54,332 3.55% 2.582%
LOMA LINDA 23,751 23,751 1.55% 1.129%
REDLANDS 70,398 70,398 4.60% 3.345%
RIALTO 102,092 102,092 6.68% 4.852%
SAN BERNARDINO 213,933 213,933 13.99% 10.167%
YUCAIPA 52,942 52,942 3.46% 2.516%
UNINCORPORATED URBAN 76,332 (6) 76,332 4.99% 3.627%
UNINCORPORATED RURAL 2,438 (7) 2,438 0.16% 0.116%

TOTAL EAST VALLEY 661,954 43.30% 31.457%

TOTAL VALLEY 1,528,823 100.00% 72.653%

MOUNTAINS
BIG BEAR LAKE 5,165 5,165 10.22% 0.245%
UNINCORPORATED URBAN 36,160 (6) (3) 36,160 71.56% 1.718%
UNINCORPORATED RURAL 9,203 (7) (3) 9,203 18.21% 0.437%

TOTAL MOUNTAINS 50,528 100.00% 2.401%

NORTH DESERT
BARSTOW 23,407 23,407 41.11% 1.112%
UNINCORPORATED URBAN 22,206 (6) 22,206 39.00% 1.055%
UNINCORPORATED RURAL 11,327 (7) 11,327 19.89% 0.538%

TOTAL NORTH DESERT 56,940 100.00% 2.706%
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ATTACHMENT B

MEASURE I 2015 POPULATION SUMMARY  
PREPARED BY SAN BERNARDINO COUNTY PLANNING 

(1) PERCENT PERCENT OF
PLANNING DOF/CO (2) 2015 OF COUNTY

REGION 2015 ADJUSTMENT TOTAL SUBAREA TOTAL

COLORADO RIVER
NEEDLES (RURAL) 4,940 4,940 69.27% 0.235%
UNINCORPORATED URBAN 0 (6) 0 0.00% 0.000%
UNINCORPORATED RURAL 2,191 (7) 2,191 30.73% 0.104%

TOTAL COLORADO RIVER 7,131 100.00% 0.339%

MORONGO BASIN
TWENTYNINE PALMS 25,846 (4) 25,846 35.76% 1.228%
YUCCA VALLEY 21,355 21,355 29.54% 1.015%
UNINCORPORATED URBAN 6,616 (6) 6,616 9.15% 0.314%
UNINCORPORATED RURAL 18,463 (7) 18,463 25.54% 0.877%

TOTAL MORONGO BASIN 72,280 100.00% 3.435%

VICTOR VALLEY
ADELANTO 33,084 (5) 33,084 8.51% 1.572%
APPLE VALLEY 71,396 (5) 71,396 18.37% 3.393%
HESPERIA 92,177 (5) 92,177 23.72% 4.380%
VICTORVILLE 121,168 (5) 121,168 31.18% 5.758%
UNINCORPORATED URBAN (3) 33,825 (6) (5) 33,825 8.70% 1.607%
UNINCORPORATED RURAL (3) 36,939 (7) (5) 36,939 9.51% 1.755%

TOTAL VICTOR VALLEY 388,589 100.00% 18.467%

TOTAL DESERT 524,940

TOTAL MOUNTAIN/DESERT 575,468 27.347%

SUMMARY:

TOTAL INCORPORATED 1,805,181 1,805,181 85.786%

TOTAL UNINCORPORATED 299,110 299,110 14.214%

TOTAL COUNTY 2,104,291 2,104,291 100.000%

(1) - CITY FIGURES FROM DOF JANUARY 1, 2015 ESTIMATES; UNINCORPORATED FIGURES FROM PLANNING DEPARTMENT ESTIMATES 

        CONTROLLED TO DOF UNINCORPORATED TOTAL.

(2) - THIS COLUMN CONTAINS ADJUSTMENTS NECESSARY TO MODIFY CITY TOTALS AS SPECIFIED IN MEASURE I.

(3) - THE WRIGHTWOOD COMMUNITY AND AREAS NORTH OF LONE PINE CANYON ROAD WERE EXCLUDED FROM THE MOUNTAIN AREA 

        AND INCLUDED IN THE VICTOR VALLEY AS SPECIFIED IN MEASURE I.

(4) - THE POPULATED PORTIONS OF THE TWENTYNINE PALMS MARINE BASE HAVE BEEN ANNEXED BY THE CITY OF TWENTYNINE PALMS.

(5) - WITH THE CLOSING OF GEORGE AIR FORCE BASE, THERE IS NO LONGER AN ALLOCATION OF POPULATION TO THE CITIES IN THE VICTOR VALLEY

(6) - UNINCORPORATED URBAN FIGURES FROM PLANNING DEPARTMENT ESTIMATES

        CONTROLLED TO DOF UNINCORPORATED TOTALS AND CALTRANS URBAN AREA BOUNDARIES.

(7) - UNINCORPORATED RURAL FIGURES FROM PLANNING DEPARTMENT ESTIMATES CONTROLLED TO DOF UNINCORPORATED TOTALS 

        AND BASED ON AREAS OUTSIDE THE CALTRANS URBAN AREA BOUNDARIES. 
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MEASURE I 2014 POPULATION SUMMARY  

PREPARED BY SAN BERNARDINO COUNTY PLANNING 

(1) PERCENT PERCENT OF

PLANNING DOF/CO (2) 2014 OF COUNTY

REGION 2014 ADJUSTMENT TOTAL SUBAREA TOTAL

WEST VALLEY

CHINO 81,747 81,747 5.40% 3.919%

CHINO HILLS 76,131 76,131 5.03% 3.650%

FONTANA 202,177 202,177 13.36% 9.694%

MONTCLAIR 37,374 37,374 2.47% 1.792%

ONTARIO 167,382 167,382 11.06% 8.025%

RANCHO CUCAMONGA 172,299 172,299 11.38% 8.261%

UPLAND 75,147 75,147 4.96% 3.603%

UNINCORPORATED URBAN 42,063 (6) 42,057 2.78% 2.017%

UNINCORPORATED RURAL 1,474 (7) 1,467 0.10% 0.071%

TOTAL WEST VALLEY 855,781 56.54% 41.032%

EAST VALLEY

COLTON 53,057 53,057 3.51% 2.544%

GRAND TERRACE 12,285 12,285 0.81% 0.589%

HIGHLAND 54,033 54,033 3.57% 2.591%

LOMA LINDA 23,614 23,614 1.56% 1.132%

REDLANDS 69,882 69,882 4.62% 3.351%

RIALTO 101,429 101,429 6.70% 4.863%

SAN BERNARDINO 212,721 212,721 14.05% 10.199%

YUCAIPA 52,654 52,654 3.48% 2.525%

UNINCORPORATED URBAN 75,791 (6) 75,785 5.01% 3.634%

UNINCORPORATED RURAL 2,421 (7) 2,414 0.16% 0.116%

TOTAL EAST VALLEY 657,874 43.46% 31.543%

TOTAL VALLEY 1,513,655 100.00% 72.574%

MOUNTAINS

BIG BEAR LAKE 5,121 5,121 10.21% 0.246%

UNINCORPORATED URBAN 35,903 (6) (3) 35,897 71.58% 1.721%

UNINCORPORATED RURAL 9,138 (7) (3) 9,131 18.21% 0.438%

TOTAL MOUNTAINS 50,149 100.00% 2.404%

NORTH DESERT

BARSTOW 23,292 23,292 41.17% 1.117%

UNINCORPORATED URBAN 22,049 (6) 22,043 38.96% 1.057%

UNINCORPORATED RURAL 11,246 (7) 11,239 19.87% 0.539%

TOTAL NORTH DESERT 56,574 100.00% 2.713%

COLORADO RIVER

NEEDLES (RURAL) 4,908 4,908 69.41% 0.235%

UNINCORPORATED URBAN 0 (6) (6) -0.08% 0.000%

UNINCORPORATED RURAL 2,176 (7) 2,169 30.67% 0.104%

TOTAL COLORADO RIVER 7,071 100.00% 0.339%
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MEASURE I 2014 POPULATION SUMMARY  

PREPARED BY SAN BERNARDINO COUNTY PLANNING 

(1) PERCENT PERCENT OF

PLANNING DOF/CO (2) 2014 OF COUNTY

REGION 2014 ADJUSTMENT TOTAL SUBAREA TOTAL

MORONGO BASIN

TWENTYNINE PALMS 26,576 (4) 26,576 36.65% 1.274%

YUCCA VALLEY 21,053 21,053 29.03% 1.009%

UNINCORPORATED URBAN 6,569 (6) 6,563 9.05% 0.315%

UNINCORPORATED RURAL 18,332 (7) 18,325 25.27% 0.879%

TOTAL MORONGO BASIN 72,517 100.00% 3.477%

VICTOR VALLEY

ADELANTO 32,511 (5) 32,511 8.43% 1.559%

APPLE VALLEY 70,755 (5) 70,755 18.35% 3.392%

HESPERIA 91,506 (5) 91,506 23.73% 4.387%

VICTORVILLE 120,590 (5) 120,590 31.27% 5.782%

UNINCORPORATED URBAN (3) 33,586 (6) (5) 33,580 8.71% 1.610%

UNINCORPORATED RURAL (3) 36,677 (7) (5) 36,670 9.51% 1.759%

TOTAL VICTOR VALLEY 385,612 100.00% 18.489%

TOTAL DESERT 521,774

TOTAL MOUNTAIN/DESERT 571,923 27.422%

SUMMARY:

TOTAL INCORPORATED 1,788,244 1,788,244 85.740%

TOTAL UNINCORPORATED 297,425 215,919 14.260%

TOTAL COUNTY 2,085,669 2,004,163 100.000%

(1) - CITY FIGURES FROM DOF JANUARY 1, 2014 ESTIMATES; UNINCORPORATED FIGURES

      FROM PLANNING DEPARTMENT ESTIMATES CONTROLLED TO DOF UNINCORPORATED TOTAL.

(2) - THIS COLUMN CONTAINS ADJUSTMENTS NECESSARY TO MODIFY CITY TOTALS AS

      SPECIFIED IN MEASURE I.

(3) - THE WRIGHTWOOD COMMUNITY AND AREAS NORTH OF LONE PINE CANYON ROAD WERE

      EXCLUDED FROM THE MOUNTAIN AREA AND INCLUDED IN THE VICTOR VALLEY AS SPECIFIED

      IN MEASURE I.

(4) - THE POPULATED PORTIONS OF THE TWENTYNINE PALMS MARINE BASE HAVE BEEN

      ANNEXED BY THE CITY OF TWENTYNINE PALMS.

(5) - WITH THE CLOSING OF GEORGE AIR FORCE BASE, THERE IS NO LONGER AN ALLOCATION

      OF POPULATION TO THE CITIES IN THE VICTOR VALLEY.

(6) - UNINCORPORATED URBAN FIGURES FROM PLANNING DEPARTMENT ESTIMATES

      CONTROLLED TO DOF UNINCORPORATED TOTALS AND CALTRANS URBAN AREA BOUNDARIES.

(7) - UNINCORPORATED RURAL FIGURES FROM PLANNING DEPARTMENT ESTIMATES

      CONTROLLED TO DOF UNINCORPORATED TOTALS AND BASED ON AREAS OUTSIDE THE CALTRANS URBAN AREA BOUNDARIES.
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 14 

Date:  July 1, 2015 

Subject: 

Fiscal Year 2015/2016 Transit Operator Allocations 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission 
and San Bernardino County Transportation Authority, approve Fiscal Year 2015/2016 Transit 
Operator Funding Allocations, as indicated in Attachment 1, to the City of Needles, Morongo 
Basin Transit Authority, Mountain Area Regional Transit Authority, Omnitrans, Victor Valley 
Transit Authority and Valley Transportation Services. 

Background: 

San Bernardino Associated Government (SANBAG) staff has worked with each of the transit 
operators to determine their funding needs for Fiscal Year 2015/2016.  Attachment 1 outlines the 
proposed Fiscal Year 2015/2016 transit funding allocations for the individual transit operators 
aside from Southern California Regional Rail Authority (SCRRA).  SCRRA allocations are 
addressed in separate Board actions.   
 
On an annual basis SANBAG allocates a variety of funds to the transit operators in 
San Bernardino County.  SANBAG’s role in each of the fund sources varies as well as the 
parameters by which the operators can use the funds.  Below is a summary of each fund source 
and detailed information on how the allocation amount is determined, SANBAG’s role, and how 
the funds can be used.  
 
Local Transportation Fund (LTF) - LTF is derived from a ¼ cent of the general sales tax 
collected statewide enacted as part of the Transportation Development Act (TDA) of 1971.  
LTF is the most flexible funding source available for transit as it can be used for capital and 
operations with minimal restrictions and does not require matching funds.  The main qualifying 
requirement is that an operator must maintain a minimum ratio of fare revenue to operating cost 
of at least 20% in an urban area and 10% in a rural area.   
 
In March of each year, staff presents the SANBAG Board with the recommended LTF 
apportionment for the following year.  This includes the estimated amount available and 
recommended set-asides for reserve and priority uses per the TDA.  Set-asides for priority uses 
prior to apportioning based on population include TDA administrative costs as needed, 3% for 
SANBAG planning efforts, ¾% for SCAG planning efforts, and 2% for pedestrian and bike 
facilities.  In accordance with TDA, the remainder of LTF can be set-aside for rail passenger 
service operations and capital improvements and community transit services prior to area 
apportionment.  However, SANBAG does not elect to use that set-aside and allocates to rail after 
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apportioning the remaining balance geographically based on population.  All community transit 
services are funded through the Measure I Senior and Disabled Transit Program.   
 
In the Valley Subarea LTF is entirely used for transit purposes with the focus on maintaining a 
steady flow of operation funding available into the future.  In the Mountain/Desert Region, 
LTF is allocated to the individual transit operators based on population of their service areas.  
The amount identified in Attachment 1 is the total LTF available to the Mountain/Desert 
operators.  The LTF allocation to Barstow includes the unincorporated Colorado River 
apportionment for service in the Big River area.  It is estimated that after using the available LTF 
for transit purposes the following transit operators will have surplus LTF available that can, 
in accordance with the TDA unmet needs process, be returned to the local jurisdictions in their 
service area for road maintenance purposes; Victor Valley Transit Authority (VVTA) $7,335,320 
and Morongo Basin Transit Authority (MBTA) $1,573,001.  
 
State Transit Assistance (STA) – STA funding is derived from the statewide sales tax on diesel 
fuel enacted as part of the TDA.  STA funds are allocated to SANBAG in accordance with 
California Public Utility Code (PUC) as follows: 1) 50% under PUC Section 99313, 
STA-Population Share, based on the ratio of the population of the area under its jurisdiction to 
the total population of the state and 2) 50% under PUC Section 99314, STA–Operator Share, 
which is specific moneys for operators and allocated based on the ratio of the total region’s prior 
year transit operator passenger fare and local support revenues, as well as member agencies, 
to the total revenue of all operators in the state and member agencies.  The amount of 
STA-Operator Share funds available to each transit operator on an annual basis is determined by 
the State, and SANBAG functions as a pass through agency for this portion of STA for all 
operators but SCRRA.  Each January the State provides a STA-Population Share revenue 
estimate for the following year.  The STA-Population Share revenue is further apportioned to the 
Valley and Mountain/Desert regions based on population.  STA-Population Share is then 
allocated to the operators on an as-needed basis as approved by the SANBAG Board.  
The STA-Population Share is typically limited to funding capital projects unless the operator can 
demonstrate compliance with a specific efficiency calculation; however, the State has a waiver in 
effect allowing it to be used for operating that is expected to be extended to include Fiscal Year 
2015/2016.   
 
Low Carbon Transit Operations Program (LCTOP) – LCTOP is a new source of State funding 
and one of several programs that are part of the Transit, Affordable Housing, and Sustainable 
Communities Program established by the California Legislature in 2014 by Senate Bill 862.  
The LCTOP was created to provide transit operating and capital assistance to eligible project 
sponsors in an effort to reduce greenhouse gas emissions and improve mobility, with a priority 
on serving disadvantaged communities.  This program is funded by auction proceeds from the 
California Air Resources Board (CARB) Cap-and-Trade Program where proceeds are deposited 
into the Greenhouse Gas Reduction Fund (GGRF).  Although 5% of future annual GGRF 
proceeds will continue to be appropriated to the LCTOP, staff is cautious to become reliant upon 
this source of funding as the overall availability is market driven.   
 
Example projects include new or expanded bus or rail service, expanded intermodal transit 
facilities, free or reduced-fare transit passes/vouchers, and may include equipment acquisition, 
fueling, maintenance and other costs to operate those services or facilities, with each project 
required to reduce greenhouse gas emissions.  For agencies whose service area includes 
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disadvantaged communities, at least 50% of the total moneys received shall be expended on 
projects that will benefit disadvantaged communities as identified in Section 37911 of the 
California Health and Safety Code.   
 
As with STA Funds, LCTOP funding is allocated pursuant to CPUC Section 99313 and 99314.  
A County Transportation Commission (CTC), such as SANBAG, that is eligible to receive STA 
funds per CPUC 99313 is eligible to receive LCTOP funds by formula based on the ratio of the 
population of the area under the CTC’s jurisdiction to the total population of the state.  A transit 
operator that is eligible to receive STA funds per CPUC 99314 is eligible to receive LCTOP 
funds by formula based on the ratio of the revenue of the transit operator’s jurisdiction to the 
total revenue of all operators in the state.  The transit operators receiving LCTOP funds per 
CPUC Section 99314 work directly with the California Department of Transportation (Caltrans) 
to receive their LCTOP funds.  In San Bernardino County that includes MBTA, MARTA, 
VVTA, Omnitrans, and SCRRA. 
 
As is done for STA funds SANBAG receives per CPUC Section 99313, staff recommends on an 
annual basis that LCTOP funds received under the population formula be further apportioned to 
the Valley and Mountain/Desert based on population.  The LCTOP funds are then allocated on a 
case-by-case basis as approved by the SANBAG Board.  LCTOP funds do not require matching 
funds. 
 
Proposition 1B Public Transportation Modernization, Improvement, and Service Enhancement 
Account (PTMISEA) -  PTMISEA is State funding for specific transit capital projects such as 
rehabilitation, service enhancement or expansion, buildings, bus shelters, transit centers, 
operation and maintenance facilities, bus rapid transit, and rolling stock.  The SANBAG Board 
approved the overall allocation of these funds in February 2010 to the following operators; 
Barstow Area Transit (BAT), MBTA, MARTA, Needles Area Transit (NAT), Omnitrans, 
SCRRA and VVTA.  The PTMISEA allocations included in Attachment 1 represent the 
allocation amounts the operators expect to request from Caltrans in Fiscal Year 2015/2016.  
PTMISEA Guidelines require that operators and SANBAG submit to Caltrans a PTMISEA 
Program Expenditure Plan that contains a list of all projects the agency intends to fund with its 
share of PTMISEA for the life of the bond, including the amount for each project and the year in 
which the funds will be requested.  The PTMISEA Program Plans have been approved by the 
SANBAG Board and updates are presented for approval on a case-by-case basis.  The last year 
PTMISEA funding will be allocated by the State is Fiscal Year 2016/2017.  
 
Proposition 1B California Transit Security Grant Program (CTSGP) – CTSGP is State funding 
for specific transit capital project that provide increased protection against security and safety 
threats, and for capital expenditures to increase the capacity of transit operators to develop 
disaster response transportation systems.  The California Office of Emergency Services 
(Cal OES) administers such funds deposited in the Transit System Safety, Security and Disaster 
Response Account under the CTSGP and California Transit Assistance Fund (CTAF).  
SANBAG is responsible for calculating the available allocation for each transit operator and 
applying for funds.  Board approval of projects and fiscal year-specific resolutions are required 
prior to submitting a grant application.  The last year CTSGP funding will be allocated by the 
State is Fiscal Year 2016/2017.  
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Measure I Senior and Disabled Transit Program (SDT) – SDT is local funding derived from 
one-half of one percent general sales and use tax collected countywide for transportation 
purposes.  In the Valley Subarea, 8% of the total Measure I collected is dedicated for SDT of 
which 2% is specifically dedicated to Consolidated Transportation Services Agency (CTSA) 
operations.  In the Victor Valley Subarea and Rural Mountain/Desert Subareas, initially 5% of 
the total Measure I collected was dedicated to SDT.  In the Victor Valley Subarea, the percentage 
for SDT funding increased by 0.5% in 2015 with additional increases of 0.5% every five years 
thereafter to a maximum of 7.5%.  In the Rural Mountain/Desert Subareas, local representatives 
may provide additional funding beyond 5% upon finding that such increase is required to address 
unmet transit needs of senior and disabled transit services.  In both cases, all increases above the 
5% initial revenue collected come from the Local Streets Program.  Currently, all of the annual 
SDT funds available in the Victor Valley and Rural Mountain/Desert Subareas are allocated to 
the transit operators.  
 
In accordance with the Measure I Ordinance and Section 190300 of the CPUC, there is a 
maintenance of effort requirement that local agencies use Measure I funds they receive to 
supplement and not to replace their own discretionary funds sources for transportation purposes.  
Measure I Strategic Plan Policy states that the maintenance of effort for SDT funding shall be 
determined by calculating the amount of LTF contributed toward transportation operating 
expenses in Fiscal Year 2008/2009 adjusted by the Consumer Price Index.  The policy allows for 
an exception to the maintenance of effort requirement if all of the LTF available is being used for 
transit purposes.  Currently there are two operators, VVTA and MBTA, that are not using all of 
the LTF available to them for transit purposes.  SANBAG staff has analyzed the amount of LTF 
being used for transit purposes in conjunction with the maintenance of effort requirement and 
determined that both operators are currently meeting the maintenance of effort requirement.  
The estimated minimum amount of LTF VVTA and MBTA must use for operating expenses in 
Fiscal Year 2015/2016 is $3,458,027 and $1,373,596, respectively.  The recommended 
allocations for Fiscal Year 2015/2016 are slightly higher than typical because they include the 
remaining balance of Measure I 1990-2010 Elderly and Handicapped Transit Program funds.  
 
Measure I Project Development and Traffic Management Systems Program (PDTMS) – PDTMS 
is local funding derived from one-half of one percent general sales and use tax collected 
countywide for transportation purposes.  In the Valley Subarea, 2% of the total Measure I 
collected is dedicated to PDTMS.  In the Victor Valley Subarea and Rural Mountain/Desert 
Subareas, 2% of the 70% dedicated to the Local Streets Program is set aside for PDTMS.  
PDTMS funds are used for corridor studies, project study reports, projects to improve traffic 
flow and maximize use of traffic facilities, congestion management, commuter assistance 
programs and programs which contribute to environmental enhancement associated with 
highway facilities.  Attachment 1 identifies $161,421 of Victor Valley PDTMS funds to be 
allocated to VVTA for local match funds for their ongoing vanpool program. 
 
Federal Transit Administration (FTA) Section 5307 Urban Area Formula Funds – Section 5307 
funds are Federal urban formula funds apportioned by Southern California Association of 
Governments (SCAG) to SANBAG for the Riverside/San Bernardino Urbanized Area (UZA) 
and the Los Angeles/Long Beach/Anaheim UZA.  The Victor Valley UZA funds are apportioned 
directly to VVTA.  The formula for areas with populations of 200,000 or more is based on a 
combination of bus revenue vehicle miles, bus passenger miles, fixed guideway revenue vehicle 
miles, and fixed guideway route miles, as well as population and population density and number 

14

Packet Pg. 267



Board of Directors Agenda Item 
July 1, 2015 
Page 5 
 
of low-income individuals.  Eligible activities include public transportation capital, planning, job 
access and reverse commute projects, as well as operating expenses under certain circumstances 
that do not exist in the San Bernardino Valley.  This program requires a 20% local match.  
SANBAG is responsible for allocating the funds available to the Riverside/San Bernardino UZA 
and Los Angeles/Long Beach UZA.  SANBAG is also responsible for updating the 
Federal Transportation Improvement Program (FTIP), the implementation document that lists 
projects to be funded with Federal Highway Administration (FHWA) and FTA funds for the next 
one- to four-year period.  
 
FTA Section 5339 Urban Area Formula Funds for Bus and Bus Facilities – Section 5339 funds 
are Federal urban formula funds apportioned by SCAG to SANBAG for the 
Riverside/San Bernardino UZA and the Los Angeles/Long Beach/Anaheim UZA.  The Victor 
Valley UZA funds are apportioned directly to VVTA.  The formula is based on population, 
vehicle revenue miles and passenger miles. This capital program provides funding to replace, 
rehabilitate, and purchase buses and related equipment, and to construct bus-related facilities.  
This program requires a 20% local match.  SCAG required that SANBAG enter a Memorandum 
of Understanding laying out the responsibilities related to receiving Section 5339 funds such as 
Omnitrans receives all the Section 5339 funds available to the San Bernardino Valley.  
SANBAG is responsible for updating Section 5339 funding in the FTIP. 
 
FTA Section 5311 Rural Area Formula Funds (Regional Apportionment) – Section 5311 funds 
are rural formula funds apportioned by Caltrans to the San Bernardino County region based on 
population.  Eligible activities include public transportation planning, capital, operating, 
job access and reverse commute projects and the acquisition of public transportation services.  
This program requires a 20% local match for capital projects and 50% match for operating 
assistance.  SANBAG further apportions the funds to the five rural operators based on 
population.  SANBAG is responsible for ensuring proposed projects are selected and eligible, as 
well as preparation of the Program of Projects (POP) that is submitted to Caltrans and updating 
the FTIP.  As Caltrans releases the final apportionment amount in November of each fiscal year, 
the amounts included in Attachment 1 are estimates.  
   
Congestion Mitigation and Air Quality Funds (CMAQ) – CMAQ funds are Federal formula 
funds apportioned by Caltrans based on population and emissions weighting factors to specific 
air basins such as the South Coast Air Basin and Mojave Desert Air Basin.  SANBAG receives 
annual apportionments of CMAQ and is the agency responsible for selecting projects.  
As approved by the SANBAG Board in February 2015, the CMAQ funds are then apportioned to 
Measure I Subareas based on population.  Activities typically eligible for CMAQ funding 
include high occupancy vehicle lanes, transit improvements, travel demand management 
strategies, traffic flow improvements such as signal synchronization, and public fleet conversions 
to cleaner fuels.  SANBAG is responsible for updating CMAQ funding in the FTIP as well as 
submitting a CMAQ annual report to FHWA.  The annual report documents the results of 
emission reduction assessment for projects in San Bernardino County using CMAQ funding for 
each federal fiscal year.  Each CMAQ project must be analyzed using calculation methodologies 
recommended and approved by Caltrans and CARB.  The SANBAG Board approved a 10-year 
allocation of CMAQ to each operator in July 2014.  The CMAQ allocations included in 
Attachment 1 are consistent with that allocation except as noted below. 
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Currently, VVTA is under an interim agreement with the City of Barstow to provide transit 
services in the North Desert Measure I Subarea and Big River portion of the Colorado River 
Measure I Subarea while consolidation of VVTA and BAT joint powers authorities is underway.  
Allocations for Barstow/North Desert will continue to be identified separately as most fund 
sources are based on population and/or geographic formulas requiring that VVTA does not 
comingle funds designated for the individual areas.  As part of the merger, VVTA has identified 
a more efficient distribution of the CMAQ funds allocated to Barstow by the SANBAG Board in 
July 2014.  Attachment 2 provides the revised distribution of the funds.  The original allocation 
of $1,083,470 in FY 2014/2015 and $255,000 in FY 2015/2016 were revised to $696,000 in 
FY 2014/2015 and $642,470 in Fiscal Year 2016/2017. The total amount of CMAQ allocated to 
Barstow remains the same. 
 
Additional fund sources available to the transit operators that are not included above or identified 
in Attachment 1 are FTA Section 5310 Enhanced Mobility of Seniors & Individuals with 
Disabilities Program and LTF Article 3 funds.  Both fund sources are allocated to eligible 
recipients through the call for projects process under separate SANBAG Board action. 
 
Measure I, LTF, and STA available for allocation to the individual transit operators are included 
in the SANBAG Fiscal Year 2015/2016 Budget.  The various other FTA, CMAQ, 
and Proposition 1B funds are received directly by the transit operators and, therefore, are not 
included in the SANBAG Fiscal Year 2015/2016 Budget. 

Financial Impact: 

Allocations of the pass through LTF, STAF and 2010-2040 Measure I funds are consistent with 
the SANBAG Fiscal Year 2015/2016 Budget.  Allocations of 1990-2010 Measure I funds will be 
included in a future budget amendment. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 
Transit Committee on June 11, 2015. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Attachment 1

Barstow MBTA MARTA Needles Omnitrans VVTA VTrans Total

LTF 2,605,883$       3,216,390$       2,444,569$       217,648$           38,563,419$     17,100,788$     64,148,697$       

STAF-Population 191,181$           151,897$           TBD 3,100,000$       724,961$           4,168,039$          

STA-Operator 20,715$             17,004$             849,606$           115,796$           1,003,121$          

LCTOP Operator 5,352$               4,392$               219,472$           29,912$             259,128$             

LCTOP Population TBD TBD TBD TBD TBD TBD -$                    

Prop 1B-PTMISEA 84,507$             1,529,000$       1,613,507$          

Prop 1B Security 4,888$               3,287$               128,566$           18,692$             155,433$             

Measure I - SDT 332,570$           108,690$           118,236$           20,887$             5,600,000$       1,217,202$       2,354,700$       9,752,285$          

Measure I - PDTMS 33,898$             127,523$           161,421$             

FTA 5307 16,941,200$     3,500,245$       20,441,445$       

FTA 5339 1,848,880$       367,411$           2,216,291$          

FTA 5311 218,868$           302,531$           209,441$           30,902$             -$                  235,099$           996,841$             

CMAQ 672,785$           560,000$           5,183,975$       86,067$             6,502,827$          

Grand Total 3,191,219$       4,522,532$       3,508,826$       353,944$           72,435,118$     25,052,696$     2,354,700$       111,419,035$     

Fiscal Year 2015/2016 Transit Operator Allocations

CRTC1406b1-vj
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Attachment 2

CMAQ Funding Allocations for Transit Operators
FY 2013/2014 FY 2014/2015 FY 2015/2016 FY 2016/2017 FY 2017/2018 FY 2018/2019 FY 2019/2020 FY 2020/2021 FY 2021/2022 FY 2022/2023 Total

MBTA $0 $419,898 $672,785 $957,186 $635,190 $0 $153,688 $0 $177,531 $600,000 $3,616,278

Omnitrans $5,197,506 $5,152,215 $5,183,975 $6,657,705 $5,562,048 $5,465,298 $7,622,976 $7,011,654 $8,384,112 $7,000,000 $63,237,489

VVTA $162,098 $1,471,000 $86,067 $0 $2,627,000 $3,378,000 $2,071,773 $2,483,000 $1,946,000 $2,500,000 $16,724,938

MARTA $366,215 $380,304 $560,000 $560,000 $560,000 $560,000 $560,000 $560,000 $560,000 $560,000 $5,226,519

Barstow (revised) $0 $696,000 $642,470 $793,000 $0 $685,000 $0 $305,000 $800,000 $3,921,470

Total $5,725,819 $8,119,417 $6,502,827 $8,817,361 $10,177,238 $9,403,298 $11,093,437 $10,054,654 $11,372,643 $11,460,000 $92,726,694

CRTC1406b1-vj
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 15 

Date:  July 1, 2015 

Subject: 

Allocation of Transportation Development Act Funds for Fiscal Year 2015/2016 

Recommendation: 

That the Board, acting as the San Bernardino County Transportation Commission, adopt 
Resolution No. 15-005 authorizing the allocation of Local Transportation Funds and State 
Transit Assistance Funds for Fiscal Year 2015/2016. 

Background: 

Section 99214 of the California Public Utilities Code designates the San Bernardino County 
Transportation Commission as the Regional Transportation Planning Agency (RTPA) for the 
purpose of administering the Transportation Development Act (TDA) funds.  This responsibility 
includes the approval of the Local Transportation Fund (LTF) and State Transit Assistance Fund 
(STAF) apportionments, issuance of LTF and STAF allocation instructions to the County of 
San Bernardino Auditor-Controller/Treasurer/Tax Collector, and authorization of LTF and STAF 
payments in accordance with the claim amounts filed by the claimant. 
 
Title 21, Sections 6659 and 6753 of the California Code of Regulations, requires that the 
governing body adopt a resolution authorizing the issuance of LTF and STAF allocation 
instructions.  Resolution 15-005 fulfills this requirement.  The issuance of LTF and STAF 
allocation instructions will allocate funding for TDA administration, transportation planning and 
programming functions, and operating and capital assistance for the Commuter Rail and Transit 
Department and other eligible TDA claimants. 
 
Throughout the course of the year, staff receives claims from eligible TDA claimants and 
verifies the claim amounts against planning documents.  The planning documents that are used 
as the basis for approving the statutory claims of TDA funding include the transit operator 
Short Range Transit Plans and the SANBAG 10-Year Delivery Plan.   
 
Following approval of a transit claim, staff issues allocation instructions to the 
County Auditor-Controller/Treasurer/Tax Collector, authorizing the use of the funds by the 
claimant for specific purposes.  Staff requests disbursements of funds, in accordance with 
disbursement requests submitted by the claimants, throughout the year.   

 
In March 2015, the Board approved the Fiscal Year 2015/2016 LTF and STAF apportionments.  
The apportionment was subsequently incorporated into the Fiscal Year 2015/2016 Budget.  
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Financial Impact: 

This item is consistent with the SANBAG Fiscal Year 2015/2016 Budget.  Adoption of the 
resolution by the Board will authorize the issuance of LTF and STAF allocation instructions, 
providing funding for TDA administration, transportation planning and programming functions, 
and operating and capital assistance for the Commuter  Rail and Transit Department and other 
eligible TDA claimants as approved in the Fiscal Year 2015/2016 Budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 
Transit Committee on June 11, 2015.  SANBAG General Counsel has reviewed this item and the 
draft resolution. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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1 
Res 15-005 

 
RESOLUTION NO. 15-005 

 
RESOLUTION OF THE  

SAN BERNARDINO COUNTY TRANSPORTATION COMMISSION 
AUTHORIZING THE ALLOCATION OF 

LOCAL TRANSPORTATION FUNDS AND  
STATE TRANSIT ASSISTANCE FUNDS 

FOR FISCAL YEAR 2015/2016 
 
 WHEREAS, the San Bernardino County Transportation Commission (SANBAG) is the 
designated  transportation planning agency for the administration of the Transportation Development 
Act (TDA) funds within San Bernardino County; and 
 
 WHEREAS, the Southern California Association of Governments Executive Committee has 
adopted a Regional Transportation Plan directed toward the achievement of a coordinated and 
balanced transportation system; and 
 
 WHEREAS, the SANBAG Board of Directors (Board) adopts Short Range Transit Plans for 
each of the San Bernardino County transit operators; and 
 
 WHEREAS, the Board has adopted the SANBAG 10-Year Delivery Plan documenting 
anticipated capital expenditures for SANBAG’s rail program; and 
 
 WHEREAS, claims may be submitted under the Transportation Development Act for 
allocations from the Local Transportation Funds and State Transit Assistance Funds consistent with the 
adopted plans, apportionments, and allocations; and 
 

WHEREAS, the Short Range Transit Plans and the SANBAG 10-Year Delivery Plan include 
planned expenditures of transportation funds, including Local Transportation Funds and State Transit 
Assistance Funds; and 
 
 WHEREAS, the award of Transportation Development Act Article 3 funds for bicycle and 
pedestrian facilities and transit stop access improvement projects, pursuant to Public Utilities Code 
Section 99233.3, is typically approved in a separate Board action following a biannual call for projects 
and project evaluation process;  
 
 WHEREAS, SANBAG has incorporated the amount to be allocated to each of the transit 
operators and SANBAG into its Fiscal Year 2015/2016 Budget;  
 
 NOW THEREFORE BE IT RESOLVED by the San Bernardino County Transportation 
Commission: 
 

Section 1.  That the allocation of Local Transportation Funds and State Transit Assistance 
Funds for Fiscal Year 2015/2016 is hereby approved subject to those claims conforming to adopted 
apportionments and all other requirements of the Transportation Development Act, including but not 
limited to the following determinations: 
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2 
Res 15-005 

1. The claimant’s proposed expenditures are in conformity with the Regional Transportation 
Plan, the claimant’s Short Range Transit Plan, and SANBAG’s 10-Year Delivery Plan, as 
applicable, and as amended through subsequent Board action. 

2. The level of passenger fares and charges is sufficient to enable the operator or transit 
service claimant to meet the applicable fare revenue to operating expense (operating ratio) 
requirements as required by the Transportation Development Act. 

3. The claimant is making full use of federal funds available pursuant to the Safe, 
Accountable, Flexible, Efficient Transportation Equity Act: a Legacy for Users and 
Moving Ahead for Progress in the 21st Century. 

4. The sum of the claimant’s allocations from the State Transit Assistance Fund and Local 
Transportation Fund does not exceed the amount the claimant is eligible to receive during 
the fiscal year. 

5. Priority consideration has been given to claims to offset reductions in federal operating 
assistance and the unanticipated increase in the cost of fuel, to enhance existing public 
transportation services, and to meet high priority regional, countywide, or area-wide 
public transportation needs. 

6. The claimant has made reasonable effort to implement the productivity improvements 
recommended pursuant to Public Utilities Code Section 99244, including the specific 
reference to the improvements recommended and the efforts made by the claimant to 
implement them. 

7. The claimant submits a certification issued by the Department of California Highway 
Patrol within the last 13 months verifying that the claimant is in compliance with Section 
1808.1 of the Vehicle Code (Drivers Pull Notice Program), as required by Public Utilities 
Code Section 99251. 

8. The claimant is in compliance with the qualifying criteria pursuant to Public Utilities 
Code Section 99314.6 (use of State Transit Assistance Fund for operating purposes). 

9. The transportation services contracted for under Public Utilities Code Section 99400(c) 
are responding to a transportation need not otherwise being met within the community or 
jurisdiction of the claimant and that, where appropriate, the services are coordinated with 
the existing transportation service. 

 
Section 2. That such approval does not include allocations for local streets and roads unless 

the provisions of Sections 99401.5 and 99401.6 of the Public Utilities Code have been met; and 
 

Section 3. That the Executive Director or his designee is authorized to transmit allocation 
instructions to the San Bernardino County Auditor/Controller, having first determined that the required 
allocation meets all requirements of this Resolution and the Transportation Development Act. 
 

Section 4. The foregoing recitals are true and correct. 
 

Section 5. This resolution is effective upon its approval. 
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3 
Res 15-005 

PASSED AND ADOPTED at a meeting of the San Bernardino County Transportation Commission held 
on July 1, 2015. 
 
      
Ryan McEachron, Chair 
 
ATTEST: 
 
      
Vicki Watson, 
Clerk of the Commission 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 16 

Date:  July 1, 2015 

Subject: 

Transportation Development Act Triennial Performance Audits for Fiscal Year 2011/2012 - 
2013/2014 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 
Receive Transportation Development Act Triennial Performance Audit Reports for Fiscal Years 
2011/2012 through 2013/2014 for Barstow Area Transit, Needles Area Transit, Morongo Basin 
Transit Authority, Mountain Area Regional Transit Authority, Omnitrans, Victor Valley Transit 
Authority, and San Bernardino Associated Governments. 

Background: 

In order to continue receipt of Transportation Development Act (TDA) funding, the California 
Public Utilities Code Sections 99246(a) and 99248 require that SANBAG, acting as the 
County Transportation Commission, designate an entity other than itself to perform triennial 
performance reviews on each of the transit operators that receive TDA funding, including 
SANBAG.  These audits are subsequently submitted to the California Department of 
Transportation (Caltrans). 
 
On October 27, 2014, the SANBAG Executive Director authorized the advertisement of 
Request for Proposals (RFP) 15-1001098 for Professional Services for the Fiscal Year (FY) 
2011/2012 through 2013/2014 Transportation Development Act (TDA) Triennial Performance 
Audits in accordance with SANBAG Contracting Procurement Policy 11000, Section VII.B.1.  
On February 4, 2015, the SANBAG Board approved Contract No 15-1001098 with 
Pacific Municipal Consultants (PMC) to conduct the triennial performance reviews of the 
San Bernardino County Transportation Commission and the following transit 
operators/claimants: Cities of Barstow and Needles for their transit services, Morongo Basin 
Transit Authority (MBTA), Mountain Area Regional Transit Authority (MARTA), Omnitrans, 
and Victor Valley Transit Authority (VVTA). 
 
Attached are the draft executive summaries for each agency’s audit, which include a review of 
the agency’s compliance with TDA Requirements, status of prior audit recommendations, transit 
system performance trends, and a detailed functional review.  Below is a summary by agency of 
the prior audit recommendations and status and the current FY 2011/2012 through 2013/2014 
audit recommendations.  
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Barstow Area Transit (BAT) 
Prior Audit Recommendations and Status 

1. Improve operations data collecting and reporting consistency:  This recommendation has 
been partially implemented and is carried forward for full implementation by VVTA.  

2. Meet farebox requirements:  This recommendation has not been implemented and is no 
longer applicable due to the integration of BAT into VVTA.  

3. Hold regular communication with City development officials: Implemented.  
4. Develop Capital Improvement Plan: This recommendation has been partially 

implemented and is carried forward for full implementation by VVTA.  
5. Review BAT general administration charges:  Implemented.  

Current Recommendations 
1. Improve operations data collecting and reporting consistency.  
2. Develop Capital Improvement Plan.  

 
Mountain Area Regional Transit Authority (MARTA) 
Prior Audit Recommendations and Status 

1. Develop on-time performance calculation methodology:  Implemented. 
2. Enter on-time performance data into TransTrack:  Implemented. 
3. Develop performance targets for each transit mode using the updated MARTA 

Comprehensive Operational Analysis (COA) standards as a reference:  Implemented. 
Current Recommendations 

1. Use allowable TDA provisions to improve farebox recovery.  
2. Seek marketing opportunities with destination providers.  
3. Evaluate additional internal staff building activities for drivers.  

 
Morongo Basin Transit Authority (MBTA) 
Prior Audit Recommendations and Status 

1. Enter on-time performance data into TransTrack:  This recommendation has not been 
implemented and has been carried forward for full implementation.  

2. Work with the SANBAG fiscal auditor to properly record correct full-time equivalents in 
the State Controller’s Report:  Implemented. 

3. Keep copies of the State Controller’s Report on file:  Implemented. 
Current Recommendations 

1. Enter on-time performance data into TransTrack.  
2. Conduct succession planning and agency organizational review.  
3. Work with SANBAG to study and initiate discussion with the National Park Service 

regarding possible bus service options to Joshua Tree National Park.  
4. Integrate alternative lifeline service models to reach sparsely populated areas.  

 
Needles Area Transit (NAT) 
Prior Audit Recommendations and Status 

1. Consider using customer comment cards to gather input toward the annual unmet transit 
needs process:  Implemented.  

2. Enter on-time performance data into TransTrack:  This recommendation has not been 
implemented and is carried forward for full implementation.   

3. Enter dial-a-ride no-shows data into TransTrack:  This recommendation has not been 
implemented and is carried forward for full implementation.   
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4. Review alternatives for increasing ridership, including building local partnerships:  
Implemented.  

5. Combine safety and training schedule for both fixed route and dial-a-ride operations:  
Implemented.  

Current Recommendations 
1. Enter on-time performance data into TransTrack. 
2. Enter dial-a-ride no-shows data into TransTrack. 
3. File separate Transit Operators Financial Transactions Reports for fixed route and dial-a-

ride service modes.  
 

Omnitrans 
Prior Audit Recommendations and Status 

1. Work with SANBAG to take appropriate steps pending completion of the COA:  
Implemented. 

2. Investigate the potential to restructure service once Bus Rapid Transit is implemented: 
This recommendation has been revised and carried forward in this audit for the next audit 
period.  

3. Conduct an evaluation of the impacts of Omnitrans’ financial system on business process 
flows:  This recommendation has been revised and carried forward in this audit for the 
next audit period.  

4. Verify on-time performance numbers and adjust performance targets accordingly: 
Implemented. 

Current Recommendations 
1. Identify the challenges that staff have working with Omnitrans’ financial system and 

make best efforts to improve the program experience and make it as efficient and 
seamless as possible.  

2. Report performance against the FY 2015-2020 Omnitrans Short Range Transit Plan, 
OmniConnects: Connecting People, Business & Community.  Recommendation #2 was 
removed from the draft audit that was presented to the Commuter Rail and Transit 
Committee following discussions among Omnitrans staff and PMC.  

3. Find ways to increase sbX bus rapid transit ridership over time.  
 
Victor Valley Transit Authority (VVTA) 
Prior Audit Recommendations and Status 

1. Develop and retain a Facility Maintenance Plan:  Implemented. 
2. Submit separate Annual State Controller’s Reports for fixed route and direct access: 

Implemented. 
3. Increase VVTA administrative staff: This recommendation has been partially 

implemented and is carried forward for full implementation. 
4. Plan for fare adjustment or increase as conditions warrant:  This recommendation has not 

been implemented as current conditions have not warranted action.  As the farebox 
recovery ratio for fixed route services has declined during the audit period, VVTA should 
continue monitoring the timing and conditions for implementing any recommended fare 
increases from the COA. 

5. Provide systemwide map:  This recommendation is in the process of being implemented 
and is forwarded for full implementation. 
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Current Recommendations 

1. Use allowable TDA provisions to improve farebox recovery.  
2. Increase VVTA administrative staff.  
3. Develop an Asset Management Plan.  
4. Go live with systemwide map.  

 
San Bernardino Associated Governments (SANBAG) 
Prior Audit Recommendations and Status 

1.  Update the checklist contained in the TDA claim form for submittal of required 
attachments:  This recommendation has not been implemented and is carried forward for 
full implementation. 

2.  Update the SANBAG TDA application manual:  This recommendation has not been 
implemented and is carried forward for full implementation. 

3.  Formalize the allocation procedures for State Transit Assistance Regional Funds:  
This recommendation has been partially implemented and is carried forward for full 
implementation. 

4.  Develop TDA fund reserve policy:  This recommendation has been partially implemented 
and is carried forward for full implementation. 

5.  Develop and adopt TDA Article 4.5 evaluation criteria:  This recommendation has not 
been implemented and is carried forward for full implementation.   

6.  Review options for updating the farebox ratio for VVTA:  This recommendation has not 
been implemented and is carried forward for full implementation as conditions warrant. 

7.  Consider alternate methods to promote focused meeting structure in Public and 
Specialized Transportation Advisory and Coordination Council (PASTACC):  
This recommendation is no longer applicable as a consensus was reached among 
PASTACC members to not pursue this further. 

 
Staff Response to Status of Prior Audit Recommendations:  On May 6, 2015, the SANBAG 
Board approved Contract No 15-1001099 with PMC for the Transportation Development Act 
Program Update and Database Development project.  This project entails an update of the 
TDA Program including the TDA Manual, policies, procedures, and procedural documents. 
Recommendations #1 through #5 were specifically included in the scope of work of this contract, 
and SANBAG anticipates fully addressing these recommendations throughout the execution of 
this contract.  
 
Due to an indefinite increase in operating expenses, VVTA did not exceed their farebox ratio 
requirement by a significant margin during the current audit period.  Consequently, SANBAG 
staff had concerns about potentially increasing VVTA’s farebox ratio requirement in accordance 
with recommendation #6.  SANBAG in conjunction with VVTA will continue monitoring the 
timing and conditions for implementing any recommended fare increases following the next 
COA, to begin in FY 2015/2016.  
 
Current Recommendations 

1. Implement prior performance audit recommendations. 
2. Conduct additional unmet transit needs analysis stipulated in the TDA. 
3. Work with the TDA claimants and fiscal auditor to resolve the late submittal of the 

annual fiscal and compliance audits. 
4. Retain written certification of completion and submittal of performance audits to 

Caltrans. 
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Board of Directors Agenda Item 
July 1, 2015 
Page 5 
 
 
Staff Response to Current Recommendations:  Recommendation #1 will be addressed in the 
execution of Contract No 15-1001099 with PMC, as mentioned in the explanation above. 
SANBAG staff is reviewing requirements referenced in recommendation #2 to determine where 
the current process is deficient before considering a change in process.  Recommendation #3 is a 
recognized problem that SANBAG staff has been working to resolve over the past several years.  
The Finance Department assumed responsibility for all audits in Fiscal Year 2013/2014 and has 
already implemented the recommendations in the draft audit.  Staff is confident that timeliness 
will continue to improve. In response to recommendation #4, Fund Administration and 
Programming Department staff and Finance Department staff have discussed the TDA record 
retention requirements related to audit submittals.  Staff from these departments will take steps to 
implement a procedure to ensure required certifications and correspondence are retained in a 
satisfactory manner to meet TDA requirements.  

Financial Impact: 

This item is consistent with the adopted SANBAG Fiscal Year 2014/2015 budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 
Transit Committee on June 11, 2015. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Executive Summary 

 

 PMC - i 

 

Executive Summary 
 
The San Bernardino Associated Governments (SANBAG) engaged the PMC consultant team to 
conduct the Transportation Development Act (TDA) triennial performance audit of the six 
public transit operators under its jurisdiction. The performance audit serves to ensure 
accountability in the use of public transportation revenue. This performance audit is conducted 
for Barstow Area Transit (BAT) covering the most recent triennial period, fiscal years 2011-12 
through 2013-14.  
 
The audit includes a review of the following areas:  
 

 Compliance with TDA Requirements  

 Status of Prior Audit Recommendations 

 Transit System Performance Trends 

 Detailed Functional Review  

From the review, recommendations were developed to improve the operational efficiency and 
effectiveness of BAT. 
 
Compliance with TDA Requirements 
 
Of the nine compliance requirements pertaining to BAT, the operator fully complied with five 
requirements. The operator was partially compliant with regard to the timely submittal of its 
Transit Operators Financial Transactions Report to the State Controller (late submittal in FY 
2012), and the proper reporting of employee full-time equivalents (FTEs). The operator was 
found to be noncompliant with farebox recovery attainment. Two additional compliance 
requirements did not apply to the operator (i.e., blended and urban farebox recovery ratios).  
 
Status of Prior Audit Recommendations 
 
Two of the five prior audit recommendations were implemented. The two recommendations 
that were partially implemented and carried forward in this audit is for Victor Valley Transit 
Authority (VVTA) as the successor entity to BAT to improve data reporting and consistency and 
to develop a capital improvement plan. The remaining recommendation was no longer 
considered applicable. 
 
System Performance Trends 
 
1. Operating costs for BAT increased 9.2 percent systemwide between the FY 2011 base year 

and FY 2014 based on audited data. Costs in FY 2012 increased 4.9 percent followed by a 
decrease of 6.9 percent. FY 2014 operating costs increased 11.8 percent. Fixed route 

16.a

Packet Pg. 285

A
tt

ac
h

m
en

t:
 F

in
al

 F
Y

 2
01

2_
14

 T
D

A
 A

u
d

it
 B

ar
st

o
w

 E
xe

c 
S

u
m

m
ar

y 
 (

20
47

 :
 P

re
se

n
ta

ti
o

n
 o

f 
T

D
A

 P
er

fo
rm

an
ce

 A
u

d
it

s)



Executive Summary 

 PMC - ii  ii 

operating costs decreased 17 percent during the audit period. There was a discrepancy in 
the FY 2012 cost data that showed a $900,000 decrease. For Dial-a-Ride, operating costs 
increased by 12.6 percent, which also reflect similar discrepancy resulting in a $500,000 
decrease in FY 2012 from the previous year. Modal data reported in TransTrack are 
unaudited. The volunteer services in Big River and Trona saw decreases in their operating 
costs of 28.1 percent and 14.5 percent, respectively.  

 
2. Ridership increased by 10.5 percent systemwide, including a 12.8 percent increase in FY 

2014. Fixed route ridership increased 8.9 percent while Dial-a-Ride ridership increased 20.3 
percent. FY 2014 data show a 61.2 percent increase in Dial-a-Ride trips, which may be 
attributed to changes in the county Dial-a-Ride data reporting methodology. In contrast, 
ridership for Big River Transit decreased nearly 40 percent whereas ridership for Trona 
Transit increased more than 34 percent over the same period. Overall ridership trends are 
reflective of the service restructuring that occurred just prior to the audit period. 

 
3. Operating cost per passenger, an indicator of cost effectiveness, decreased by 1.1 percent 

systemwide. Cost per passenger decreased by 23.8 percent on the fixed route service and 
by 6.4 percent on Dial-a-Ride. The trend in this indicator appears to be skewed due to the 
discrepancies in the FY 2012 operating cost data. The cost per passenger on Big River 
Transit increased 19.4 percent whereas on Trona Transit, cost per passenger decreased 
36.4 percent. 

 
4. Operating cost per hour, an indicator of cost efficiency, increased by 23.2 percent 

systemwide, while on the fixed route this indicator increased by 12.1 percent. Based on the 
increase in vehicle service hours, cost per hour for Dial-a-Ride decreased by a modest 4.3 
percent. For Big River Transit and Trona Transit, operating cost per hour increased 53.3 
percent and 29.5 percent, respectively.  

 
5. Passengers per vehicle service hour, which measures the effectiveness of the service 

delivered, increased 24.7 percent systemwide. This indicator increased by 47 percent for 
fixed route and by 2.3 percent for Dial-a-Ride. The Big River Transit saw passengers per 
hour increase by 28.4 percent whereas for Trona Transit, passengers per hour nearly 
doubled. The trends are indicative that the growth in passenger trips exceeded the 
decrease in vehicle service hours.  

 
6. The trend in the farebox recovery ratio shows a general increase during the audit period 

but under the minimum 10 percent attainment standard. The farebox recovery ratio for 
BAT service (excluding Big River and Trona Transit systems) based on audited data 
increased from 6.74 percent in FY 2011 to 7.35 percent in FY 2014. Fixed route farebox 
recovery increased 9.2 percent from 9 percent in FY 2011 to 9.84 percent in FY 2014. On 
the Dial-a-Ride, farebox recovery decreased by 31.3 percent from about 5 percent in FY 
2011 to 3.48 percent in FY 2014. The TDA minimum ratio of 10 percent adopted by the 
SANBAG board in 1994 was not met during the audit period, placing the service out of 
compliance with a key TDA measure.  
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Functional Review 

 
1. In September 2011, the service to the unincorporated areas reverted back to a Dial-a-Ride 

service mode from a deviated fixed route. County Dial-a-Ride trips are coordinated based 
on scheduled time intervals. VVTA will be reviewing this as part of the next Comprehensive 
Operational Analysis. 

 
2. The five-year agreement with MV Transportation expired on June 30, 2013. Since that time, 

the City entered into two separate contract extensions with MV Transportation, which 
were approved by Caltrans. The last extension expired on December 31, 2014. 

 
3. Once the MV Transportation contract expired, BAT operations were transferred to VVTA as 

part of an Intergovernmental Agreement (IGA), which runs from September 1, 2014 to June 
30, 2015. 

 
4. BAT Route 2 underwent realignment in an effort to improve on-time performance and 

provide connections to other routes. The alignment down Rimrock Road through the 
“Heights” section of Barstow was eliminated and now connects with Route 1 at Barstow 
Community College. 

 
5. Three new vehicles were received in February 2012, all 2011 Goshens. Vehicles were not 

equipped with automatic vehicle locator (AVL) systems but instead were equipped with a 
DriveCam system, which monitors driver performance and safety. 

 
6. In May 2013, SANBAG released the Desert Consolidation Study which outlined the cost 

savings and transit administration efficiencies that could be achieved through the merger 
of VVTA and BAT. SANBAG and VVTA representatives presented an overview of those study 
findings to the Barstow City Council in October 2013. 

 
Recommendations 
 

Performance Audit 
Recommendation 

Background Timeline 

#1. Improve operations   
data collecting and 
reporting consistency.  

This recommendation is carried over from the 
prior audit for full implementation by VVTA, 
the successor agency to BAT. The prior audit 
noted that there had been inconsistencies in 
the reporting of performance data for both 
state and federal reports. Although there was 
a resolution in certain areas, there were still 
some consistency issues between the reports 
that BAT would prepare internally and those 
that fed into external agency reports. Given 

High priority 
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Performance Audit 
Recommendation 

Background Timeline 

these inconsistencies, it has been difficult to 
ensure accuracy in drawing conclusions about 
trends, particularly with the modal statistics. 
 
It was suggested that BAT reconsider its data 
collection and review and reporting practices 
and develop a written “desktop” guide using a 
flow chart outlining the data reporting 
process and assigning personnel responsible 
for each step in the process. The prior 
contract operator noted that since the County 
services (former Routes 4 and 5) operated by 
BAT reverted back to demand response from 
deviated fixed route that there may have 
been discrepancies in the data reporting. For 
example, the FY 2012 operating cost data for 
both the fixed route and Dial-a-Ride modes 
are significantly different from data reported 
for other years of the audit period. In 
addition, for FY 2014, data reported for 
passenger trips, vehicle service hours, and 
mileage appear to be inconsistent with the 
trends reported in the other years.  
 
With the recent integration of BAT into VVTA, 
operations data collection and reporting have 
become the responsibility of VVTA. VVTA’s 
established data collection and reporting 
procedures are standardized and accessible 
through TransTrack. Nevertheless, it is 
essential that data show accuracy and 
consistency across all modes and services. 
 

#2. Develop capital 
improvement plan.  

This recommendation is carried over from the 
prior audit for full implementation by VVTA, 
the successor agency to BAT. The prior audit 
noted that the BAT fleet was aging and 
identified the need for a vehicle replacement 
plan. The development of such a capital 
development plan was placed on hold 
pending the development of the Desert 
Consolidation Study. After release of the 
study, the City resumed its work on updating 
its capital improvement plan and 
programming funds toward vehicle 

Medium priority 
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Performance Audit 
Recommendation 

Background Timeline 

procurement. However, with the change of 
contract operators and the movement toward 
consolidation under VVTA, SANBAG placed 
another hold on such efforts. Capital 
improvement and programming now fall 
under the responsibility of VVTA with the 
addition of City of Barstow to the Joint 
Powers Agreement (JPA). 
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Executive Summary 
 
The San Bernardino Associated Governments (SANBAG) engaged the PMC consultant team to 
conduct the Transportation Development Act (TDA) triennial performance audit of the six 
public transit operators under its jurisdiction. The performance audit serves to ensure 
accountability in the use of public transportation revenue. This performance audit is conducted 
for Mountain Transit covering the most recent triennial period, fiscal years 2011-12 through 
2013-14.   
 
The audit includes a review of the following areas:  
 

 Compliance with TDA Requirements  

 Status of Prior Audit Recommendations 

 Transit System Performance Trends 

 Detailed Functional Review  

 
From the review, recommendations were developed to improve the operational efficiency and 
effectiveness of Mountain Transit. 
 
Compliance with TDA Requirements 
 
Of the nine compliance requirements pertaining to Mountain Transit, the operator fully 
complied with eight requirements. The operator was partially compliant with regard to the 
timely submittal of its Transit Operators Financial Transactions Report to the State Controller 
(late submittal in FY 2012). Two additional compliance requirements did not apply to the 
operator (i.e., blended and urban farebox recovery ratios).  

 
Status of Prior Audit Recommendations 
 
Each of the three prior audit recommendations has been implemented. 
 
 

16.b

Packet Pg. 293

A
tt

ac
h

m
en

t:
 F

in
al

 F
Y

 2
01

2_
14

 T
D

A
 A

u
d

it
 M

A
R

T
A

 E
xe

c 
S

u
m

m
ar

y 
 (

20
47

 :
 P

re
se

n
ta

ti
o

n
 o

f 
T

D
A

 P
er

fo
rm

an
ce

 A
u

d
it

s)



Executive Summary 

 PMC - ii  ii 

System Performance Trends 
 
1. Mountain Transit is held to a 10 percent minimum farebox recovery ratio. For the three 

year audit period, the farebox recovery ratio was 13.40 percent in FY 2012; 14.52 percent 
in FY 2013; and 11.55 percent in FY 2014. The average systemwide farebox recovery ratio 
was 13.16 percent.  

 
2. Operating costs systemwide rose modestly over the past three years, increasing by 12 

percent using audited data. Fixed route operating costs increased by 10.7 percent whereas 
demand response costs decreased 18.6 percent using unaudited modal data. The higher 
costs are attributed to staff augmentation, marketing and rebranding implementation, 
added services and restored employee benefits.  

 
3. Ridership rose modestly during the audit period with systemwide increase of 15.7 percent 

systemwide. Fixed route passenger trips increased by 19.4 percent; however demand 
response ridership declined 9.3 percent. The overall average annual percentage increase 
was 5 percent systemwide. The increased ridership trends are attributed to an adjustment 
in route times, which improved on-time performance; implementation of OTM Sunday 
service and the weekend trolley running between Big Bear Village and Interlaken.  

 
4. Operating cost per passenger, an indicator of cost effectiveness, decreased 3.2 percent 

systemwide, an indicator showing that passenger trips have increased more than costs. 
Cost per passenger decreased by 7.3 percent on fixed route and by 10.3 percent on the 
demand response service. Fixed route trips increased 19.4 percent compared to the 10.7 
percent increase in operating costs.   

 
5. Operating cost per hour, an indicator of cost efficiency, increased 4.5 percent systemwide 

based on audited cost data. In contrast, the indicator decreased by a modest 3.6 percent 
on the fixed route and by 7.6 percent on demand response based on unaudited modal 
cost data. Vehicle service hours on the fixed route increased 14.9 percent whereas 
operating costs increased 10.7 percent. For demand response, service hours decreased 
11.6 percent and operating costs decreased 18.6 percent.  

 
6. Passengers per hour which measures the effectiveness of the service delivered, increased 

by 7.9 percent systemwide from 4.6 passengers in FY 2011 to 4.9 passengers in FY 2014. 
The indicator for the fixed route mode increased by 3.9 percent whereas for demand 
response there was a 2.6 percent decrease. The number of passenger trips per hour 
peaked at 5.4 passengers systemwide and 6.6 passengers on the fixed route during FY 
2013. 
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Functional Review 
 

1. Mountain Transit participates in the CHP Transit Operator Compliance Program and 
received inspections of its transit vehicles at both its Big Bear and Crestline facilities within 
the 13 months prior to each TDA claim. Satisfactory ratings were made for all inspections 
conducted during the audit period. 

2. Mountain Transit underwent a major rebranding effort that involved a name change, new 
logo and redesigned marketing collateral and website. 

3. The fare structure was modified to adjust fare zones based on mileage in the RIM service 
area and included a fare surcharge to Fawnskin, Baldwin Lake and Lake Williams. 

4. Sunday service was added to the Big Bear Valley OTM route and extended service was 
implemented on Route 1 Monday through Friday. In addition, a weekend trolley service 
was implemented in the Big Bear service area.   

5. Capital improvements were made to the Big Bear and Crestline facilities that included LED 
lighting, remodeling and the installation of a new clarifier and generator. 

6. The 2012-16 Short-Range Transit Plan (SRTP) for Mountain Transit was released in May 
2012. This latest SRTP also serves as a Comprehensive Operational Analysis (COA) for the 
transit system. 

 

Recommendations 
 

Performance Audit 
Recommendation 

Background Timeline 

#1 Use allowable TDA 
provisions to improve 
farebox recovery.  
 

A downward trend for the fixed route ratio emerged 
toward the end of the audit period as several factors 
contributed to the additional operating expenses. Given 
that the additional expenses have included new or 
expanded services, TDA allows exemptions of these 
services for purposes of calculating farebox recovery for LTF 
funding eligibility. Examples of new services for Mountain 
Transit include Sunday service, and weekend trolley. As 
each of these has already been implemented, Mountain 
Transit would only have limited ability for exempting these 
services. Cost and fare revenue data would need to be 
collected for these services and determined whether the 
overall farebox ratio is adversely impacted by their 
inclusion. Per SANBAG practice, the operator has a choice 
whether to exempt the service. If the new service is aiding 
the farebox then it can be left in, but it can not begin the 
exemption period after the service has been in place for 

High Priority 
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Performance Audit 
Recommendation 

Background Timeline 

some time. 
 

#2  Seek marketing 
opportunities with 
destination providers. 

Mountain Transit serves a destination area that includes 
entertainment and sports venues such as skiing and summer 
activities. Transit staff has been in discussions with the Big 
Bear Visitors Bureau to market transit as part of the 
destination experience. The marketing would include off-
the-mountain transportation opportunities and within the 
local service area. Several transit systems in the State have 
partnered with resort organizations to leverage the 
attractiveness of the area and transit is a part of the solution 
to travel for both visitors and residents. Mountain Transit 
staff should continue working with the visitors bureau as 
well as direct marketing to resort providers in its service to 
develop greater opportunities for transit. 
 

High Priority 

#3  Evaluate 
additional internal 
staff building 
activities for drivers 

Mountain Transit has made positive progress in building a 
more unified agency among the two facilities. Management 
and administrative resources to share between the two 
facilities in Crestline and Big Bear have proven beneficial and 
improved overall morale. To continue this trend, 
management should continue its efforts to maintain positive 
morale. Although it has been indicated that it is difficult to 
bring drivers from both facilities together at any given time 
due to different transit service schedules, the cross training 
that has been occurring between the two facilities could 
include activities such as bus roadeos and other team 
building and competitive exercises. These activities, when 
possible, would continue to promote positive morale and 
skills development. 
 

Medium Priority 
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Executive Summary 
 
The San Bernardino Associated Governments (SANBAG) engaged the PMC consultant team to 
conduct the Transportation Development Act (TDA) triennial performance audit of the six public 
transit operators under its jurisdiction. The performance audit serves to ensure accountability in 
the use of public transportation revenue. This performance audit is conducted for Morongo Basin 
Transit Authority (MBTA) covering the most recent triennial period, fiscal years 2011-12 through 
2013-14.   
 
The audit includes a review of the following areas:  
 

 Compliance with TDA Requirements  

 Status of Prior Audit Recommendations 

 Transit System Performance Trends 

 Detailed Functional Review  

 
From the review, recommendations were developed to improve the operational efficiency and 
effectiveness of MBTA. 
 
Compliance with TDA Requirements 
 
Of the compliance requirements pertaining to MBTA, the operator fully complied with seven out 
of the nine requirements. The operator was in partial compliance with regard to the timely 
submittal of the annual fiscal and compliance audits, and the consistency in recording 
performance data. Responsibility for submittal of the annual fiscal audit lies with the SANBAG 
auditor, which operates independently of MBTA. Two additional compliance requirements did not 
apply to MBTA (e.g., rural/urban farebox recovery ratios).  
 
Status of Prior Audit Recommendations 
 
Two of the three prior audit recommendations were implemented. The recommendation not 
implemented and carried forward in this audit is for MBTA to enter on-time performance data 
into TransTrack.  
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System Performance Trends 
 

1. Operating costs systemwide rose over the past three years, increasing by 16.4 percent using 
audited data. The higher costs are attributed to changes in labor rules that pertain to the 
inclusion of a meal/rest time allocation; higher maintenance costs due to new CNG fueling 
infrastructure; and higher operator and dispatcher wages related to run and bid scheduling 
adjustments. 

2. Ridership remained fairly flat during the audit period with systemwide increase of 3.4 percent 
systemwide. Fixed route passenger trips increased by 4.6 percent; however demand response 
ridership declined 7 percent. After a 9.3 percent increase in systemwide passenger trips in FY 
2012; ridership in subsequent years decreased modestly by 1.8 and 3.7 percent, respectively. 
The ridership trends are attributed to a static service area population and personnel 
drawdowns at the MCAGCC in Twentynine Palms. The commuter services saw fluctuations in 
ridership due to the drawdowns. 

3. Operating cost per passenger increased 12.6 percent systemwide, an indicator showing that 
costs have increased faster than the number passenger trips. Cost per passenger increased 8.3 
percent on fixed route and increased by 16.8 percent on the demand response service. The 
trend in Ready Ride trips has been declining, while costs continue to increase. 

4. Operating cost per hour increased 16.6 percent systemwide. The indicator increased by a 
modest 12 percent on fixed route and by 12.6 percent for DAR. The trends for both modes are 
reflective of the increase in operating costs versus the decrease or negligible increase in 
vehicle service hours. 

5. Passengers per hour increased by 3.6 percent systemwide from 10.6 passengers to 11 
passengers. The indicator for the fixed route mode increased by a comparable 3.4 percent 
whereas for demand response there was a 3.5 percent decrease. On the demand response 
service, the percentage decrease in the number of passenger trips was double than for vehicle 
service hours traveled. For the fixed route, the percentage increase in passenger trips was 
higher than that for vehicle service hours. 

6. MBTA’s farebox recovery ratio remained well above the required 10 percent standard in spite 
of a slightly downward trend. Fare revenues are enhanced from group pass sales and the 
annual subsidy provided by the fundraising foundation of Copper Mountain College. 

 
Functional Review 
 

1. Agency staffing has stabilized over the past three years. Personnel turnover has been minimal 
with only two drivers leaving MBTA. 

2. A Comprehensive Operations Analysis (COA) was completed in April 2012 that laid the 
foundation for enhancements and improvements in service delivery. MBTA has implemented 
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some of the recommended service changes and is continuing its evaluation of other 
suggestions. The COA provides performance benchmarks and service improvement 
considerations for MBTA to implement. 

3. MBTA implemented a fare increase that became effective in July 2014. MBTA had not raised 
fares since 1999. 

4. MBTA implemented Sunday service on its main trunk route and increased service on 
Saturdays. Time adjustments were also implemented on Route 12. The service additions and 
adjustments were prompted by unmet transit needs findings. The new Walmart store located 
in Yucca Valley, which opened in the summer of 2013, also necessitated some routing 
changes. 

5. Upon the departure of the maintenance manager who retired in November 2014, the 
operations manager assumed oversight of the maintenance department. 

 
Recommendations 

 

Performance Audit 
Recommendation 

Background Timeline 

#1.  Enter On-Time 
Performance Data into 
TransTrack. 

This recommendation is being carried over from the prior 
audit. MBTA generally conducts random time checks in 
the field to ascertain whether buses are running on time. 
On the fixed route, on-time performance is monitored by 
the road supervisor at designated timepoints as well as 
drivers calling into dispatch at these timepoints. Although 
on-time performance is tracked by the aforementioned 
methods, the prior audit contended that with the 
increased utilization of TransTrack as a central data 
collection source and monitoring tool, on-time 
performance data should be included as a metric.  
 
A check of MBTA’s TransTrack database revealed that on-
time performance is still not being entered into the 
system. On-time performance data would be generally 
entered under the “Operations” tab on the TransTrack 
menu and can be accessed under the “On-Time 
Performance Results Look-Up” categories in the drop 
down menu. It is suggested that MBTA consider including 
this metric as part of its TransTrack reporting.  

 

High Priority 

16.c

Packet Pg. 302

A
tt

ac
h

m
en

t:
 F

in
al

 F
Y

 2
01

2_
14

 T
D

A
 A

u
d

it
 M

B
T

A
 E

xe
c 

S
u

m
m

ar
y 

 (
20

47
 :

 P
re

se
n

ta
ti

o
n

 o
f 

T
D

A
 P

er
fo

rm
an

ce
 A

u
d

it
s)



Executive Summary 

 PMC - iv  iv 

Performance Audit 
Recommendation 

Background Timeline 

#2.  Conduct 
succession planning 
and agency 
organizational review. 

With the impending departure of the long time General 
Manager, the agency will be undertaking a review of the 
organizational make up. This is planned to occur as part of 
the next update of the Short Range Transit Plan. It is 
anticipated that the SRTP will study related elements such 
as succession planning considerations; classification review 
with focus on the different positions and tasks; review 
industry standards for employee size and job 
scope/responsibility; compensation review of job 
classifications (cost of living factors, peer comparisons, 
methodology; and  general recommendation on service 
delivery model. The outcomes of the SRTP will provide 
guidance on the management and operation of MBTA and 
future initiatives to boost ridership, enhance cost 
efficiencies, and improve performance measures. 
 

High Priority 

#3.  As conditions 
warrant, work with 
SANBAG to study, and 
hold discussion with 
the National Park 
service regarding 
possible bus service 
options to Joshua Tree 
National Park. 

 

MBTA’s bus service borders Joshua Tree National Park 
(JTNP). Currently the buses do not serve into the park; 
however, there are MBTA bus routes that go by the JTNP 
headquarters facility and two visitor centers that are 
located outside of the Park. From a service planning 
perspective, the proximity of MBTA’s routes to JTNP 
presents an opportunity to boost potential ridership of 
visitors and generate subsequent revenue. MBTA has held 
past discussions with the National Park Service about 
possible options for the provision of service in and out of 
JTNP. However, MBTA indicates there are insufficient 
landmarks within JTNP that may serve as stopping points 
for a bus. In addition, it has been JTNP’s commitment to 
not restrict passenger vehicle traffic into the Park, thus 
obviating the case for implementing bus service into the 
Park. Nevertheless, as future conditions warrant or 
discussions progress, MBTA should review the potential for 
such service and work with SANBAG to develop a planning 
effort to study options. 
 

Medium 
Priority 

#4. Further integrate 
and fund alternative 
lifeline service models 
to reach sparsely 
populated areas. 

The MBTA service area is quite large and includes sparsely 
populated areas. MBTA has been working with local social 
service agencies through its Transportation Assistance 
Grant (TAG) Program to help fund and implement their own 
transportation services which broaden the availability of 
service to the public, and in turn helps MBTA’s efficiencies. 
The Landers Loop Route 21 covers a large area on a 
deviated fixed route basis. Integration of alternative 
transportation service in sparsely populated areas have 

Medium 
Priority 
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Performance Audit 
Recommendation 

Background Timeline 

proven cost effective and beneficial to the overall provision 
of transit service such as a trip reimbursement program, 
and actively partnering with local social service agencies to 
supplement their programs. MBTA’s TAG program seeks to 
increase the return on investment by leveraging other 
available transportation resources, and should be a 
cornerstone in MBTA’s planning efforts to fully cover its 
service area. MBTA should find additional means to fund 
the TAG program beyond its current revenue stream from 
vehicle cooperative purchase revenues. Growth in eligible 
applicants for TAG could result in cost savings to MBTA 
services. 
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Executive Summary 
 
The San Bernardino Associated Governments (SANBAG) engaged the PMC consultant team to 
conduct the Transportation Development Act (TDA) triennial performance audit of the six 
public transit operators under its jurisdiction. The performance audit serves to ensure 
accountability in the use of public transportation revenue. This performance audit is conducted 
for Needles Transit Services covering the most recent triennial period, fiscal years 2011-12 
through 2013-14.  
 
The audit includes a review of the following areas:  
 

 Compliance with TDA Requirements  

 Status of Prior Audit Recommendations 

 Transit System Performance Trends 

 Detailed Functional Review  

From the review, recommendations were developed to improve the operational efficiency and 
effectiveness of Needles Transit Services. 
 
Compliance with TDA Requirements 
 
Of the compliance requirements pertaining to Needles Transit Services, the operator fully 
complied with seven out of the nine requirements. The operator was in partial compliance with 
meeting annual farebox recovery attainment and noncompliant with the regard to the timely 
submittal of the annual fiscal and compliance audits. Responsibility for submittal of the annual 
fiscal audit lies with the SANBAG auditor, which operates independently of the City of Needles. 
Two additional compliance requirements did not apply to Needles Transit Services (i.e., 
blended and urban farebox recovery ratios).  
 
Status of Prior Audit Recommendations 
 
Three of the five prior audit recommendations were implemented. The prior recommendations 
not implemented and carried forward in this audit is for Needles Transit Services to enter on-
time performance and no-show data into TransTrack.  
 
System Performance Trends 
 
1. Operating costs systemwide increased by 1.9 percent from the FY 2011 base year through 

FY 2014 based on a mix of audited and unaudited data. Deviated fixed route operating 
costs increased by 1.4 percent and Dial-a-Ride costs increased by 6.6 percent. Based on City 
budget data, costs for Dial-a-Ride Medical service increased by 7.3 percent. The modest 
rates of growth in operating costs for the deviated fixed route are attributed to the set of 
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fixed and variable costs factored into the operating contract with McDonald Transit. The 
increased cost for Dial-a-Ride was due to increases in labor, fuel, and vehicle insurance 
during the audit period. 

 
2. Ridership increased by a modest 3.3 percent systemwide, including a 2.5 percent increase 

on deviated fixed route. However, Dial-a-Ride ridership has been slowly increasing over the 
last few years from earlier declines. There was an 8.6 percent increase in Dial-a-Ride 
ridership and 19.1 percent increase in ridership on the Dial-a-Ride Medical service during 
the audit review period. The increase in Dial-a-Ride ridership could be attributed to 
younger, disabled riders. In addition, the City has indicated that TransTrack double counts 
wheelchair riders. The slight growth in deviated fixed route ridership could be attributed to 
the new stop at the county library.  

 
3. Operating cost per passenger, an indicator of cost effectiveness, decreased by 1.3 percent 

systemwide. Cost per passenger decreased by a comparable 1.1 percent on deviated fixed 
route service and by 1.9 percent on Dial-a-Ride. The cost per passenger on the Dial-a-Ride 
Medical service decreased by nearly 10 percent. This is reflective of the higher rate of 
increase in ridership than that for the operating cost. 

 
4. Operating cost per hour, an indicator of cost efficiency, decreased by 1.6 percent 

systemwide, while on deviated fixed route this indicator increased by 4.6 percent. Based on 
the robust increase in vehicle service hours, cost per hour for Dial-a-Ride decreased 20.3 
percent. The provision of revenue service hours increased at a faster rate than costs.  

 
5. Passengers per vehicle service hour, which measures the effectiveness of the service 

delivered, increased 6.4 percent systemwide. This indicator increased by 3.4 percent for 
deviated fixed route and by 19.1 percent for Dial-a-Ride. The Dial-a-Ride Medical service 
saw passengers per hour increase by 44.3 percent. The trends are indicative that the 
growth in passenger trips exceeded the decrease in vehicle service hours.  

 
6. The overall fare recovery ratio increased 13.4 percent from the FY 2011 base year through 

FY 2014 based on a mix of audited and unaudited data. The systemwide farebox recovery 
ratio increased from 10.53 percent in FY 2011 to 11.71 percent in FY 2014. This pattern was 
similar for deviated fixed route due to the August 2013 fare increase and slightly higher 
passenger trips, which enabled NAT to meet its annual farebox recovery ratio. 

 
7. The Dial-a-Ride farebox recovery comprising passenger fares and local support revenues 

averaged 15.91 percent during the audit period. To meet the 15 percent farebox recovery 
threshold, annual local support funds fluctuated to fill the gap between passenger fares 
and the required amount. 
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Functional Review 
 
1. Needles Transit Services procured new vehicles for the deviated fixed route. The new NAT 

vehicles are equipped with bicycle racks and security cameras.  
 
2. Effective August 2013, Needles implemented a $0.10 fare increase affecting all fare 

categories on NAT including the route deviation supplemental fare. The general public one-
way fare increased from $1.00 to $1.10 and the senior and disabled fare was increased 
from $0.90 to $1.00. The 30-Punch Pass increased $3.00 from $28.50 to $31.50. 

 
3. In mid-2014, the City implemented a seasonal demonstration route to Jack Smith Park 

located along the Colorado River. Effective May 1, 2014, the service began with two trips 
on Saturdays and from June through August, NAT was scheduled to run three trips Monday 
through Friday in addition to the two trips on Saturday. The demonstration route was 
terminated effective July 1, 2014, due to lack of ridership.  

 
4. The NAT service was recognized by McDonald Transit’s corporate headquarters during a 

meeting of its employees in March 2014. The service received two awards: a third place 
award for having the highest ridership increase for transit systems serving 250,000 or fewer 
passengers and a first place award for the safest deviated fixed route for transit systems 
serving 250,000 or fewer passengers. 

 
5. The City received State Transportation Assistance Funds (STAF) funding toward a new 

operations and maintenance facility for NAT at the west end of the El Garces historic train 
depot. McDonald Transit will lease the space from the City. 

 
Recommendations 
 

Performance Audit 
Recommendation 

Background Timeline 

#1. Enter on-time 
performance data into 
TransTrack. 

 

This recommendation is carried over from 
the prior audit for full implementation. With 
the increased utilization of TransTrack as a 
central data collection source and 
monitoring tool, certain measures have yet 
to be tracked. One such measure pertains to 
on-time performance. Although on-time 
performance is tracked by having drivers call 
in to dispatch at the top of the hour, entering 
this information regularly into TransTrack 
would enhance the value of the database to 
ensure schedule adherence in light of route 
deviations and flag stops. 
 
A check of Needles Transit Services’ 

High priority 
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Performance Audit 
Recommendation 

Background Timeline 

TransTrack database revealed that on-time 
performance data were still not being 
entered into the system. On-time 
performance data can be entered under the 
“Operations” tab on the TransTrack menu 
and can be accessed under the “Daily On-
Time Performance Monitoring” and “On-
Time Performance Results Look-Up” 
categories in the drop down menu. It is 
suggested that Needles consider including 
this metric as part of its TransTrack 
reporting. The City can also provide direction 
and reminders to the contract operator on 
the TransTrack Manager bulletin board. 
 

#2. Enter Dial-a-Ride no-
shows data into 
TransTrack. 

 

This recommendation is carried over from 
the prior audit for full implementation. No-
shows are tracked by the Senior Citizens Club 
but are not entered into TransTrack. Even 
though no-shows have been tracked by the 
Senior Citizens Club, they have not been 
entered into TransTrack. The City contends 
that no-shows have been minimal since 
reservations on Dial-a-Ride are received on a 
same-day basis and trips on the Dial-a-Ride 
Medical Transport service are prepaid. 
 
A check of Needles Transit Services’ 
TransTrack database revealed that no-show 
data are still not being entered into the 
system. No-show data can be entered under 
the “Operations” tab on the TransTrack 
menu. A separate category for no-shows can 
be created and accessed from the drop-
down menu. No-shows adversely affect 
productivity and should be monitored on a 
regular basis by transit management as part 
of the dashboard offerings in TransTrack. It is 
suggested that Needles consider including 
this metric as part of its TransTrack 
reporting. The City can also provide direction 
and reminders to the contract operator on 
the TransTrack Manager bulletin board. 
 

High Priority 
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Performance Audit 
Recommendation 

Background Timeline 

#3. File separate Transit 
Operators Financial 
Transactions Reports for 
fixed route and Dial-a-
Ride service modes.  

 

Needles’s annual Transit Operators Financial 
Transactions Report to the State Controller 
has historically combined information for 
both fixed route and specialized service for 
the disabled (Dial-a-Ride). Although the State 
Controller’s Office has not provided notice to 
Needles, written instructions by the state to 
prepare this particular report require 
separate reporting of these modes.  
 
In the General Instruction Form completed 
by the City, a selection must be made as to 
which mode of transit is represented in the 
report. The options are general public use or 
elderly/disabled. The Transit Operators 
Financial Transactions Report instructions 
contain the following passages under the 
General Instruction Form:  
 
Transit operators providing two types of 
service, (general public use and transit 
service exclusively for the 
elderly/handicapped) must complete a 
separate report for each type of service. … a 
separate report must be filed for each type of 
service provided: General Public Use Service 
or Specialized Service exclusive for elderly 
and/or handicapped.  
 
The submission of separate reports to the 
State Controller will demonstrate Needles’s 
proactive approach to compliance with state 
reporting instructions. 
 

High Priority 
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PMC - i 

Executive Summary 
 
The San Bernardino Associated Governments (SANBAG) engaged the PMC consultant team to 
conduct the Transportation Development Act (TDA) triennial performance audit of the six public 
transit operators under its jurisdiction. The performance audit serves to ensure accountability in 
the use of public transportation revenue. This performance audit is conducted for Omnitrans 
covering the most recent triennial period, fiscal years 2011-12 through 2013-14.   
 
The audit includes a review of the following areas:  
 

 Compliance with TDA Requirements  

 Status of Prior Audit Recommendations 

 System Performance Trends 

 Functional Review  

 
Based on the audit review process, recommendations were developed to improve the operational 
efficiency and effectiveness of Omnitrans. 
 
Compliance with TDA Requirements 
 
Omnitrans has complied with all applicable compliance requirements of TDA. 
 
Status of Prior Audit Recommendations 
 
This section reviewed Omnitrans’ actions to implement four prior audit recommendations.  Two 
of the four prior audit recommendations were fully implemented, and two are being revised and 
carried forward for the next audit period. 
 
System Performance Trends 
 

1. Operating costs for Omnitrans general public service decreased by 4.7 percent over the 
last three years, which is remarkable given that the Consumer Price Index increased by 
5.1 percent during the same period.  Operating costs for Omnitrans Access service 
increased by 13.0 percent during the last three years.  Systemwide operating costs 
decreased by 3.9 percent. 

 
2. Ridership on general public service increased by 4.1 percent, from 14.6 million to 15.2 

million passengers, continuing a trend observed during the last audit period.  Ridership 
on Access service increased by 11.3 percent, from 430,564 to 479,303.  Systemwide 
ridership growth was 4.3 percent during the audit period. 

 
3. The provision of vehicle service hours and miles for general public service increased by 

1.0 percent and 0.5 percent respectively.  Access vehicle service hours and miles 
increased by 6.5 percent and 9.0 percent respectively. 
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4. Operating cost per passenger decreased by 7.9 percent systemwide and by 8.5 percent for 

general public service, but increased by 1.5 percent for Access service. 
 

5. On a systemwide basis, operating cost per vehicle service hour decreased by 6.0 percent 
and operating cost per vehicle service mile decreased by 6.4 percent.  For general public 
service, operating cost per vehicle service hour decreased by 5.7 percent and operating 
cost per vehicle service mile decreased by 5.2 percent.  For Access service, operating cost 
per vehicle service hour increased by 6.1 percent and operating cost per vehicle service 
mile increased by 3.6 percent. 

 
6. Passengers per vehicle service hour increased by 2.1 percent systemwide, by 3.0 percent 

for general public service and by 4.5 percent for Access service.  Passengers per vehicle 
service mile increased by 1.7 percent systemwide and by 3.6 percent for general public 
service, and increased by 2.1 percent for Access service. 

 
7. Vehicle service hours per employee Full Time Equivalent (FTE) for general public 

service, which measures labor productivity, increased by 1.3 percent over the past three 
years.  Vehicle service hours per employee FTE for Access service decreased by 1.2 
percent during the audit period. 

 
8. The farebox recovery ratio for general public service increased from 24.5 percent in 

FY2011 to 25.3 percent in FY2014, while the fare recovery ratio for Access service 
decreased from 13.4 percent in FY2011 to 12.7 percent in FY2014.  The TDA minimum 
requirement is 20.0 percent for general public service and 10.0 percent for Access 
service.  Omnitrans met the minimum requirements in each fiscal year during the audit 
period. 

 
Functional Review 
 

1. Vehicle operations cost indicators for directly operated fixed route service grew only 
slightly during the audit period.  Operations cost per vehicle service hour decreased by 
just 0.2 percent and cost per vehicle service mile increased by just 0.6 percent, as 
compared with the increase in inflation during the audit period of 5.1 percent.  Cost per 
passenger trip decreased by 3.5 percent and cost per passenger mile decreased by 8.0 
percent. 

 
2. Directly operated fixed route vehicle service hours per operator pay hour and vehicle 

service miles per operator pay hour, functions of operator productivity, increased by 3.8 
percent and 2.9 percent respectively during the audit period.  Service hours per total hour 
and service miles per total mile increased by 0.0 percent and decreased by 0.1 percent 
respectively. 

 
3. Service miles provided per service hour, a reflection of average vehicle speed, was 12.89 

miles in FY2011 and 12.79 miles in FY2014.  Passenger miles per passenger trip, a 
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reflection of average passenger trip length, increased by 4.9 percent from 4.73 miles to 
4.96 miles. 

 
4. The number of directly operated fixed route preventable accidents was 72 in FY2011, 95 

in FY2012, 61 in FY2013, and 64 in FY2014.  The preventable accident rate per million 
vehicle service miles decreased by 10.8 percent during the audit period. 

 
5. With respect to demand response service, vehicle operations cost per vehicle service hour 

increased by 3.9 percent, vehicle operating cost per vehicle service mile increased by 1.5 
percent, vehicle operations cost per passenger trip decreased by 0.6 percent, and 
operations cost per passenger mile decreased by 17.4 percent.  Service hours per total 
hour and service miles per total mile increased by 3.5 percent and decreased by 2.1 
percent respectively. 

 
6. Maintenance costs for fixed route service increased by 4.3 percent during the audit 

period.  Maintenance cost per vehicle hour, per vehicle mile, and per active vehicle 
increased by 3.8 percent, 4.7 percent, and decreased by 5.8 percent respectively. 

 
7. Directly operated fixed route vehicle hours per maintenance pay hour and vehicle miles 

per maintenance pay hour, functions of maintenance productivity, both increased by 5.5 
percent and 4.7 percent respectively.  Vehicle hours per active vehicle and vehicle miles 
per active vehicle decreased by 9.3percent and 10.0 percent respectively. 

 
8. Total directly operated fixed route vehicle failures decreased from 2,485 in FY2011 to 

1,330 in FY2014.  Vehicle miles between failures improved as it increased by 86.2 
percent during the audit period.  The vehicle spare ratio increased from 20.9 percent to 
27.4 percent during the audit period. 
 

9. For demand response service, maintenance costs increased by 25.4 percent during the 
audit period.  Maintenance costs per vehicle hour, per vehicle mile, and per active vehicle 
increased by 21.9 percent, 12.6 percent, and 12.9 percent respectively.  Vehicle hours per 
active vehicle and vehicle miles per active vehicle decreased by 7.3 percent and increased 
by 0.3 percent respectively.  The vehicle spare ratio increased from 11.1 percent to 15.6 
percent. 

 
10. Administration costs were reduced by 42.9 percent for directly operated fixed route 

service during the audit period, while administration costs for demand response service 
increased by 8.8 percent. 

 
11. The ratio of complaints per 1 million passengers increased by 14.5 percent for motorbus 

service and by 19.5 percent for Access and OmniLink service during the audit period. 
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Recommendations 
 

Performance Audit 
Recommendation Background Timeline 

#1: Identify the challenges 
that staff have working with 
SAP and make best efforts to 
improve the program 
experience and make it as 
efficient and seamless as 
possible. 
 

SAP has been successfully integrated into applicable 
departments such as Finance and Maintenance, but 
some departments still face challenges with SAP’s 
efficiency. As a carryover from a prior audit 
recommendation, Omnitrans should conduct formal 
staff interviews to identify strengths and challenges 
associated with the SAP system. For example, some 
staff members have found SAP to be slow and a 
challenge to use effectively. To improve staff members’ 
experience with SAP, Omnitrans should benchmark its 
findings against specified evaluation criteria, such as 
functionality and ease of use. Omnitrans should 
document the results in a centralized location, assess the 
benefits of those changes, and determine if there are 
additional business process improvements that could be 
enabled through SAP. 
 

High Priority 

#2: Find ways to increase 
sbX bus rapid transit 
ridership over time. 

The sbX bus rapid transit line is a great success for 
Omnitrans due to its on time and on budget delivery. 
Despite this success, sbX is not currently meeting its 
ridership forecast of approximately 5,600 riders per day. 
As a carryover from a prior audit recommendation, to 
leverage this significant investment in sbX service, 
Omnitrans should determine how the line can efficiently 
serve a greater number of riders. A possible measure 
could be to restructure bus service to feed ridership on 
sbX. 

Medium Priority 
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Executive Summary 
 
The San Bernardino Associated Governments (SANBAG) engaged the PMC consultant team to 
conduct the Transportation Development Act (TDA) triennial performance audit of the six 
public transit operators under its jurisdiction. The performance audit serves to ensure 
accountability in the use of public transportation revenue. This performance audit is conducted 
for Victor Valley Transit Authority (VVTA) covering the most recent triennial period, fiscal years 
2011-12 through 2013-14.   
 
The audit includes a review of the following areas: 
 

 Compliance with TDA Requirements 

 Status of Prior Audit Recommendations 

 System Performance Trends 

 Functional Review 

 
From the review, recommendations were developed to improve the operational efficiency and 
effectiveness of VVTA. 
 
Compliance with TDA Requirements 
 
Of the compliance requirements pertaining to VVTA, the operator fully complied with seven of 
eight requirements. There was partial compliance with regard to the timely submittal of the 
annual fiscal and compliance audits to SANBAG and to the State Controller. The fiscal audits 
were submitted after the allowable time extension two of the three audit years. Responsibility 
for completion and submittal of the annual fiscal audit lies with the SANBAG auditor, which 
operates independently of VVTA. Three additional compliance requirements did not apply to 
VVTA (e.g., rural and urban farebox recovery ratios, and operator retirement system under 
Article 4). 
 
Status of Prior Audit Recommendations 
 
Two of the five prior audit recommendations were fully implemented. One prior 
recommendation that was partially implemented was the addition of VVTA administrative staff. 
The prior audit, and subsequently the Comprehensive Operational Analysis (COA), 
recommended a number of new positions. The VVTA Board of Directors approval of the FY 2014 
budget included three staffing positions and technology support services. VVTA staff will 
continue to advance the efforts to prioritize with the VVTA Board the need for additional 
staffing. One other prior recommendation being implemented is the development of a 
systemwide map, while the last prior recommendation not implemented concerned the 
planning for a fare adjustment, as current conditions have not warranted action. 
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System Performance Trends 

1. Operating costs systemwide increased by 76 percent over the past three years.  Fixed 
route operating costs increased by close to 90 percent over the three year period while 
demand response costs increased by 40 percent. Most of the cost growth occurred in 
FYs 2012 and 2013. Numerous factors played into the increases, especially for fixed 
route, as a result of service growth and expansion including new Sunday service, service 
adjustments to address service issues such as on-time performance and overcrowding, 
implementation of COA recommendations, new service offerings like vanpool and 
mobility management, and accounting changes for recognizing facility lease payments 
as operating costs.  

2. As a result of growth and enhanced service, ridership increased by 16 percent 
systemwide, with a like amount of ridership growth on the fixed route and a 32 percent 
increase on Direct Access. VVTA had reduced headways on key fixed routes which 
increased system ridership while drawing a level of passengers away from the demand-
responsive service, a planned service strategy to improve productivity. Ridership growth 
continued on Direct Access, however, as the service expands with fixed route. 
Commuter service from high desert communities to Fort Irwin, and lifeline service 
extensions into San Bernardino Valley added new riders to the system. The commuter 
service, for example, that did not exist in prior years adds an additional 60,000 annual 
riders. The addition of Sunday service in FY 2014 also adds to the overall ridership. 

3. Operating cost per passenger, a measure of cost effectiveness, increased by 52 percent 
systemwide. Operating cost per vehicle service hour, a measure of cost efficiency, 
increased by 36 percent systemwide. Passengers per vehicle service hour, a measure of 
service efficiency, decreased by 10 percent systemwide. Larger growth in operating 
costs relative to the growth in service hours and miles and passengers leads to the 
trends. 

4. VVTA’s farebox recovery ratio remained above the required 15 percent standard for 
fixed route and 10 percent for Direct Access. The average for the three year period for 
fixed route was 20.1 percent and 13.6 percent for Direct Access. The farebox ratio for 
Direct Access has increased over the three years in part to VVTA’s active management of 
rider demand. The agency’s coordination with non-profit entities such as Victor Valley 
Community Services Council to provide donated vehicles and operations grants as well 
as to promote their own transportation services helps to temper demand for Direct 
Access. A downward trend for the fixed route ratio emerged toward the end of the audit 
period as several factors contributed to the additional operating expenses including 
expanded services and new travel options offered by VVTA. It is noted that the facility 
lease costs being recognized as operating costs is factored in the performance trend. 
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Functional Review 

1. VVTA growth is shown by many factors including new commuter service between 
Victorville and Fort Irwin & the National Training Center (NTC); expansion of B-V Link 
lifeline service between the High Desert area into San Bernardino area medical centers; 
start of a new vanpool program and mobility management program; and delivery of 
new and used transit vehicles for expanded service. This includes VVTA entering into an 
agreement with Gwinnet County Transit, GA, to receive in a cost free transfer, eleven 
used commuter style passenger busses, and with Omnitrans for additional vehicles.  

2. VVTA received “satisfactory” ratings for all inspections conducted during the audit 
period except for the inspection in March 2014. Previous driving records for some 
drivers were not obtained by VVTA prior to their employment which is a violation of the 
vehicle code. VVTA has rectified this CHP inspection finding by requiring DMV H-6 
reports be obtained as part of the driver application process. Upon obtaining these 
records and updating its application procedures, the unsatisfactory rating was changed 
to satisfactory during a subsequent CHP visit in July 2014. 

3. The primary planning study was the Comprehensive Operations Analysis and Short 
Range Transit Plan that was completed in July 2013 which lead to a series of 
recommendations for service adjustments that have been implemented. Examples of 
service changes include the addition of Sunday service and splitting of Route 45 service 
(Hesperia and Victorville) and adding a new Route 55, both with hourly service. Thirty 
minute headway service is also available for several routes including Routes 31, 41 and 
52. System-wide performance guidelines were created as well as standards that are 
specific to the service type. 

4. VVTA ramped up the outreach to its ridership base to promote its current services. The 
Marketing Coordinator brings a youthful perspective to marketing through development 
of several new and improved channels of communications. They include a new website 
with maps, graphics and easy to navigate links for information, and use of text 
messaging and social media to interact with the public. VVTA’s outreach resources, 
including the transit ambassador program and mobility management, provide a face to 
the public and are integrated into the marketing of the transit service. 

 
Recommendations  
 

Performance Audit 
Recommendation Background Timeline 

#1  Use allowable TDA 
provisions to improve 
farebox recovery 

A downward trend for the fixed route farebox 
recovery ratio emerged toward the end of the 
audit period as several factors contributed to 
the additional operating expenses. Given that 
the additional expenses have included new or 
expanded services, TDA allows exemptions of 

High Priority 
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Performance Audit 
Recommendation Background Timeline 

these services for purposes of calculating 
farebox recovery for LTF funding eligibility. 
Examples of new services for VVTA include 
Sunday service, extension of lifeline service, and 
the consolidation with Barstow transit. As each 
of these has already been implemented, VVTA 
would only have limited ability for exempting 
these services. Cost and fare revenue data 
would need to be collected for these services 
and determined whether the overall farebox 
ratio is adversely impacted by their inclusion. 
Per SANBAG practice, the operator has a choice 
whether to exempt the service. If the new 
service is aiding the farebox then it can be left 
in, but it can not begin the exemption period 
after the service has been in place for some 
time. 
 

#2  Increase VVTA 
Administrative Staff 

The VVTA Board of Directors approval of the FY 
2014 budget included the three staffing 
positions and technology support services. The 
three positions included an Accounting 
Technician, Procurement Specialist, and 
Marketing Coordinator. Each has contributed to 
the efficiency of administration and visibility of 
expanded VVTA services. Additional positions 
are identified that would further capitalize on 
current programs and availability of data 
generated through latest technology and 
communications, and align VVTA with other 
larger transit systems. The additional positions 
include a Transit Planner, Customer Service 
Associate, and Grants/Legislative Manager. The 
consolidation with Barstow expands the VVTA 
service offering by just under 20 percent (19 
percent), which requires performance 
evaluation and careful integration of services to 
maintain key performance criteria such as the 
farebox ratio. 
 

High Priority 

#3  Develop an Asset 
Management Plan 

During the audit period, VVTA accumulated 
property and equipment assets that significantly 
increased the total value of the agency’s capital 
assets. The Administration and Maintenance 
facility, alternative fuel facility, and increased 

High Priority 
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Performance Audit 
Recommendation Background Timeline 

inventory of revenue and non-revenue vehicles 
are part of VVTA’s asset management. Asset 
management allows transit agencies to more 
effectively use available funds to improve their 
system’s physical condition and performance 
which translate to greater productivity. FTA 
guidance on asset management provides the 
following definition: “Transit asset management 
is a strategic and systematic process through 
which an organization procures, operates, 
maintains, rehabilitates, and replaces transit 
assets to manage their performance, risks, and 
costs over their lifecycle to provide safe, cost-
effective, and reliable service to current and 
future customers.” FTA grantees are required to 
develop transit asset management plans that 
include, at a minimum: 1) capital asset 
inventories and condition assessments; and 2) 
investment prioritization. The actions resulting 
from the asset management plan are to match 
service level outcomes with available funding, 
set and report on performance measures to 
monitor the agreed service levels, and further 
development and implementation of a 
condition monitoring program. 
 

#4  Go Live with 
Systemwide Map 

As part of implementing this prior performance 
audit, VVTA has developed a digitally formatted 
system map with ADA paratransit zones. The 
next phase is to make it readily available via the 
agency’s website. Shortly after this, staff will 
print large scale system maps for installation at 
the major transfer points to coincide with the 
enhancement of the agency’s signage 
throughout the valley. Finally, small scale fold 
up system maps will be made available to 
consumers in areas where schedules can be 
obtained as well. These steps should be carried 
through fully so that a systemwide map is 
available and provide improved customer 
service through visualization of route 
connections within VVTA and other transit 
systems. 
 

Medium Priority 
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Executive Summary 
 
The PMC team was retained by the San Bernardino Associated Governments (SANBAG) 
to conduct its Transportation Development Act (TDA) performance audit for Fiscal 
Years (FY) 2011–12 through 2013–14. As a Regional Transportation Planning Agency 
(RTPA), SANBAG is required by Public Utilities Code (PUC) Sections 99246 to prepare 
and submit an audit of its performance on a triennial basis to the California State 
Department of Transportation (Caltrans) to continue receiving TDA funding. TDA 
funding is used for SANBAG administration and planning, and distributed to local 
jurisdictions for motorized and non-motorized forms of transportation.   
  
This performance audit is intended to describe how well SANBAG is meeting its 
administrative and planning obligations under TDA, as well as its organizational 
management and efficiency. The Performance Audit Guidebook for Transit Operators 

and Regional Transportation Planning Entities published by the California Department 
of Transportation was used to guide in the development and conduct of the audit. To 
gather information for the TDA performance audit, PMC conducted interviews, reviewed 
various documents, and evaluated SANBAG’s responsibilities, functions, and 
performance of the TDA guidelines and regulations. Interviews were conducted with 
agency staff and the transit operators within SANBAG’s jurisdiction. 
 
The audit comprises several sections, including compliance with TDA requirements, 
status of implementing prior audit recommendations, and review of functional areas. 
Findings from each section are summarized below, followed by recommendations based 
on our audit procedures.  
 
Compliance with TDA Requirements 
 
SANBAG has satisfactorily complied with most State legislative mandates for Regional 
Transportation Planning Agencies. One compliance measure was not applicable during 
the audit period pertaining to the adoption of rules and regulations to evaluate TDA 
Article 4.5 claims. Such claims for funds have not been submitted to SANBAG although 
the existing Consolidated Transportation Services Agency (CTSA), VTrans, would be an 
eligible claimant.  
 
A compliance measure that is partially met is the conduct of the unmet transit needs 
process. Although SANBAG follows the provisions for carrying out the process 
including holding public hearings, under PUC 99401.5, SANBAG is required to identify 
the transit needs of the jurisdictions through a series of analyses. Discussions with 
SANBAG staff and review of the unmet needs documentation indicate that this particular 
analysis is not being conducted annually. 
 
A compliance area not met was the timely submittal of the TDA fiscal and compliance 
audits of all TDA claimants. An updated status sheet provided by SANBAG of when 
TDA fiscal audits are submitted to SANBAG and to the State Controller show a pattern 
of late submittals from a few months to over a year past the extension period. There has 
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been some improvement in the submittal schedule over the last year; however, despite 
SANBAG electronic communication with the Controller’s Office requesting extensions 
for 90 days allowable by law, the fiscal audits continue to be past due. 
 
Status of Prior Audit Recommendations 
 
While SANBAG remains in compliance with TDA state mandates, most 
recommendations from the prior performance audit that have either not been 
implemented or have been partially implemented during the past three years are carried 
forward in this audit to improve clarity with TDA administration and to reflect current 
conditions. Recommendations carried forward will be implemented as part of the TDA 
Program Update and Database Development project to be undertaken in FY 2015-16. 
They include updating the SANBAG TDA application manual, updating the TDA 
checklist contained in the claim form, developing Article 4.5 evaluation criteria, 
developing TDA fund reserve policy, and developing a formal distribution formula for 
State Transit Assistance Regional Funds. 
 
Functional Review 
 
 Through countywide visioning and board direction, the agency has broadened its 

perspective on multimodal investments and interconnectivity not only for highways, 
but for transit and non-motorized transportation. With the evolving nature of the 
transportation commission, and new organizational efficiency initiatives pursued by 
executive leadership, SANBAG has been continuing its progress toward serving in a 
greater capacity for project funding and delivery as well as renewing its role as a 
Council of Governments. 

 

 New chief positions were instituted to provide for growth within the organization and 
provide a clear senior level backup to each department director. Consolidation of 
disciplines for Legislative & Public Affairs, and Management & Air Quality & 
Mobility Programs, as well as the hiring of procurement specialists in the Finance 
Department, offers project delivery efficiencies to be developed both internally and 
with SANBAG partners. A consistent messaging and delivery method also helps to 
manage risk associated with large diversified infrastructure projects. 

  
 With the transition of TDA administrative duties from the Transit and Rail Program 

to Fund Administration & Programming and Finance, there was a learning curve 
involved for both SANBAG and the transit claimants. Having settled more into the 
role, Fund Administration & Programming is pro-active in providing assistance to the 
claimants and aligning the expenditure of the revenue to the requirements of the 
statute. The transfer of personnel from the Transit and Rail Program to Fund 
Administration & Programming provides additional transit capacity resources. Also, 
SANBAG staff ensure that the transit operator TDA claims are clean and consistent 
with adopted rules and regulations. As feedback, the transit operators have begun 
making presentations about their services to the Commuter Rail & Transit 
Committee. 
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 SANBAG commissioned a Desert Consolidation Study to evaluate the feasibility of 

administrative cost savings and improved transit efficiency through consolidating the 
operations of VVTA, Barstow Area Transit and Needles Transit Services. The results 
of the consolidation study provided the basis for further actions after the audit period 
by VVTA and City of Barstow to combine services and form a new Joint Powers 
Authority. In June 2014, the VVTA Board of Directors and City of Barstow executed 
an interim Intergovernmental Agreement contracting with VVTA for operations and 
administration for a one year period while the JPA amendment was processed. 

 
 The uses of TDA revenues apportioned to San Bernardino County flow through a 

priority process prescribed in state law. SANBAG is able to claim TDA revenues for 
administration of the fund and for transportation planning and programming 
purposes. SANBAG has been responsible in the amount it claims, limiting its 
apportionment to three percent of Local Transportation Funds for Planning and 
Programming. SANBAG also formalized STA Regional Funds apportionments based 
on population shares of the Valley and Mountain/Desert regions of the County. 
 

 For the last Call for Projects for the TDA Article 3 Bicycle and Pedestrian Facilities 
Program and Transit Access Improvement Program, SANBAG received 17 Bicycle 
and Pedestrian Facilities project applications from 12 jurisdictions. In June 2013, the 
SANBAG Board approved the award of TDA Article 3 funds for pedestrian and 
bicycle facilities projects; the majority of the awarded projects were bicycle facilities 
and the remaining balance was awarded to transit stop access improvement projects. 
The relatively new State Active Transportation Program provides impetus for change 
to the SANBAG Article 3 funding criteria to leverage funds and further stimulate 
improvements to transit access. The Southern California Association of 
Governments’ 2012 Regional Transportation Plan/Sustainable Communities Strategy 
(RTP/SCS) also calls for an Active Transportation Program. 

 
 Consistent messaging by SANBAG is a priority. Messaging about SANBAG projects 

and policies to elected officials, the public, and the media is conveyed through 
Legislative & Public Affairs. The SANBAG website was re-organized and 
refreshened to mirror the messaging of the agency while providing breaking news, 
multimodal information, and financial content. Social media subscription and 
interaction is a key electronic communications venue. In addition, digital surveying is 
on the horizon as a new tool for SANBAG to engage the public. 
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Recommendations 
 

Performance Audit 
Recommendation 

Background Timeline 

#1. Implement Prior 
Performance Audit 
Recommendations  
 

Several prior performance audit recommendations 
remain in progress of being implemented. The 
transition of TDA administration from the Transit and 
Rail Program to Fund Administration & Programming 
during the audit period provided pause although a few 
of the recommendations were still partially 
implemented. With growth and development within 
Fund Administration & Programming the past few 
years, the prior recommendations can be fully 
implemented beginning next fiscal year. Prior 
recommendations that should be implemented include 
updating the SANBAG TDA application manual, 
updating the TDA checklist contained in the claim 
form, developing Article 4.5 evaluation criteria, 
developing a TDA fund reserve policy, and developing 
a formal distribution formula for State Transit 
Assistance Regional Funds. Also, SANBAG will be 
reviewing farebox calculation options as conditions 
warrant. 
  

High Priority 

#2. Conduct 
additional unmet 
transit needs 
analysis stipulated 
in the TDA 
 
 

Under the Public Utilities Code [Section 99401.5(b)], 
SANBAG is required to identify the transit needs of the 
jurisdictions through analysis conducted as part of the 
unmet needs process.  The analysis is combined with 
other annual unmet needs documentation that is 
submitted to Caltrans. The analysis includes the 
following: 
 
(1) An annual assessment of the size and location of 

identifiable groups likely to be transit dependent or 
transit disadvantaged. 

(2) An analysis of the adequacy of existing public 
transportation services and specialized 
transportation services. 

(3) An analysis of the potential alternative public 
transportation and specialized transportation 
services and service improvements that would meet 
all or part of the transit demand. 

(4) An analysis of the need to acquire or lease vans and 
related equipment for a farmworker vanpool 

High Priority 
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Performance Audit 
Recommendation 

Background Timeline 

program. This analysis is only required, however, 
upon receipt by the transportation planning agency 
of a request of an interested party identifying a 
potential need. 

The analysis helps to determine potential transit gaps 
from existing service and whether there are any transit 
needs voiced from the community that are reasonable 
to meet. 
 

#3. Work with the 
TDA claimants and 
fiscal auditor to 
resolve the late 
submittal of the 
annual fiscal and 
compliance audits. 

During the performance audit period covering the last 
three years, many fiscal and compliance audits of the 
claimants were submitted well past the statutory 
timelines in the TDA statute. There has been some 
recent improvement in the submittal schedule; 
however, many fiscal audits continue to be past due. 
Given that SANBAG retains the TDA fiscal auditor, 
SANBAG should continue working closely with the 
fiscal auditor and determine how schedules and 
processes could be adjusted. As the TDA audits for 
some claimants are dependent on completion of a 
separate full audit of a jurisdiction’s financial records, 
there could be some inherent delay but not to the extent 
of the dates shown. 
 
As a suggested method to ensure all parties are clear on 
the audit requirements, SANBAG should prepare an 
annual kickoff letter at the start of the audit process that 
outlines, at a minimum, the purpose of the audit, the 
parties involved in the audit, and the statutory timelines 
for completing the audit (i.e., 180 days after end of the 
fiscal year or granted a 90-day extension). Copies of 
the letter should be provided to each TDA claimant and 
the independent auditor on official SANBAG 
letterhead. Should an extension be needed beyond the 
original 180-day period, the auditor and/or claimant 
should provide written notice to SANBAG prior to the 
original deadline explaining why there is a delay and 
the anticipated deliverable schedule.  
 

High Priority 

#4. Retain written 
certification of 
completion and 
submittal of 
performance audits 

A TDA compliance measure instructs that SANBAG 
retain written certification that the completed 
performance audits have been transmitted to Caltrans. 
The certification letter verifies that the SANBAG 
performance audit is submitted to Caltrans, and that the 

Medium 
Priority 
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Performance Audit 
Recommendation 

Background Timeline 

to Caltrans 
 

transit operator performance audits have been 
completed. Although SANBAG confirmed that 
Caltrans did receive the prior audits from three years 
ago, SANBAG should retain on file the written 
certification letter whether it is an email transmittal 
accompanying the audits, or a mailed hardcopy letter. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 17 

Date:  July 1, 2015 

Subject: 

Transportation Development Act Unmet Needs Hearings 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 
A.  Adopt definitions of “Unmet Transit Needs” and “Reasonable to Meet” as identified in 
Attachment A. 
B.  Set times, dates and locations for Transportation Development Act Unmet Transit Needs 
Public Hearings. 

Background: 

Each year the San Bernardino County Transportation Commission is required by Public Utilities 
Code Sections 99238.5 and 99401.5 to hold public hearings for obtaining testimony regarding 
unmet transit needs that can be reasonably met and must adopt findings prior to making an 
allocation of Local Transportation Funds (LTF) for street purposes.  In accordance with the 
SANBAG Board action in June 1993, a public hearing will not be held in the Valley as all LTF 
revenues are committed to transit.  The information obtained at these hearings will be used in the 
planning and budget development of the affected transit operators for the subsequent fiscal year, 
as recommend in the transit operators’ performance audit. 
 
In January 2003, the Board approved the definitions of “Unmet Transit Needs” and “Reasonable 
to Meet”.  An amendment to Section C – Equity, under the definition of “Reasonable to Meet”, 
was approved by the Board in September 2004.  The California Department of Transportation 
has suggested that the definitions be reviewed and adopted on a periodic basis.  The definitions 
were again approved by the Board in July 2008.  Attachment A contains the current definitions 
and no change is being proposed at this time.  These definitions will be used to respond to the 
testimony received. 
 
Two public hearings are proposed for this year with the locations being the Morongo Basin and 
Victor Valley.  The Boards of Morongo Basin Transit Authority (MBTA) and the Victor Valley 
Transit Authority (VVTA) will serve as the hearing boards at their respective locations. 
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The schedules for the proposed hearings are as follows: 
 
Upper Desert Region 
Monday, September 21, 2015 at 9:30am 
Victor Valley Transit Authority 
17150 Smoketree Street 
Hesperia, California 92345 
 
Lower Desert Region 
Thursday, September 24, 2015 at 5:00 pm 
Helen Gray Center 
6601 White Feather Road 
Joshua Tree, California 92252 
Financial Impact: 

This item is consistent with the SANBAG Fiscal Year 2015/2016 Budget. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 
Transit Committee on June 11, 2015. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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  Attachment A 
 

Definitions of “Unmet Transit Needs” and  
“Reasonable to Meet” adopted by the San Bernardino  

County Transportation Commission Board of Directors in January 2008 
 

 
Unmet Transit Needs:  Unmet transit needs are any deficiency in the provision of public transit 
services, specialized transit service or private for-profit and non-profit transportation. 
 
Reasonable to Meet:  Reasonable to meet is a determination to be made based upon the following 
guidelines, performance and financial standards: 
 

A. Community acceptance – The proposed service has community acceptance and 
support as determined by the Unmet Transit Needs public hearing record, the 
inclusion of adopted programs and plans, the adoption of governing board positions 
and other existing information. 

 
B. Timing 
 

1. The proposed service shall be in response to an existing rather than future need. 
 

2. The proposed service shall be implemented consistent with the timing for federal 
and state grant approval if such a grant is the most appropriate primary method of 
funding. 

 
C. Equity – the proposed service shall: 
 
 1. Not unreasonably discriminate against or in favor of any particular segment of the 

community. 
 

2. Not result in reduced service levels for other parts of the transit system that have 
equal or higher priority. 

 
3. Require a subsidy per passenger generally equivalent to a 120% of similar 

services being operated within the first two full Fiscal Years of operation unless 
overriding reasons so justify. 

 
D. Cost effectiveness – the proposed service shall: 
 

 1.  Not duplicate other existing transportation services or resources. 
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 2. Consider opportunities for coordinating amount adjoining public entities or with 
private transportation providers and/or funding agencies in order to maximize 
existing resources (including financial) as well as legal or customary 
responsibilities of other entities such as social service agencies, religious 
organizations and schools. 

 
3. Not adversely affect the operator’s ability to meet the required ratio of fare 
 revenue to operating cost after two full Fiscal Years of operations. 

 
4. Meet a productivity level of 80% of the average number of passengers per hour 

for similar services being operated within the first two full Fiscal Years of 
operation unless overriding reasons so justify. 

 
E.  Operational feasibility – The proposed service must be safe to operate, including the 
operation of vehicles on adequately maintained roadways. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 18 

Date:  July 1, 2015 

Subject: 

Low Carbon Transit Operations Program Allocation Principles 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission, 
provide direction on recommendations provided in the background concerning allocation 
principles for the Low Carbon Transit Operations Program. 

Background: 

The Low Carbon Transit Operations Program (LCTOP) is a new source of funding to be 
administered by SANBAG and one of several programs that are part of the Transit, Affordable 
Housing, and Sustainable Communities Program established by the California Legislature in 
2014 by Senate Bill 862.  The LCTOP was created to provide transit operating and capital 
assistance to eligible project sponsors in an effort to reduce greenhouse gas emissions and 
improve mobility, with a priority on serving disadvantaged communities.  This program is 
funded by auction proceeds from the California Air Resources Board (CARB) Cap and Trade 
Program where proceeds are deposited into the Greenhouse Gas Reduction Fund (GGRF).  
 
In Fiscal Year 2014/2015, the first year of funding, LCTOP received $25 million through a 
budget act appropriation.  In April 2015, the SANBAG Board approved a LCTOP population 
share apportionment for Fiscal Year 2014/2015 of $679,599 to be apportioned $493,234 to the 
Valley Area and $186,365 to the Mountain/Desert Area based on population.  The SANBAG 
Board also approved allocating the full $679,599 to Downtown San Bernardino Passenger Rail 
Operations and a credit of $186,365 to the Mountain/Desert Area. 
 
Going forward LCTOP will receive 5% of the GGRF through a continuous appropriation 
effective in Fiscal Year 2015/2016.  The Governor’s May Revision to the proposed Fiscal Year 
2015/2016 budget estimates that $100 million will be available for the LCTOP.  This results in 
an estimated $2.7 million of LCTOP being available to SANBAG for allocation.  It is important 
to note that the amount of proceeds deposited into the GGRF is market driven and dependent on 
several factors such as the number of auctions, the number of credits available, and the price of 
the credits. 
 
As with State Transit Assistance (STA) funds, LCTOP funding is allocated pursuant to 
California Public Utilities Code (CPUC) Section 99313 and 99314.  A County Transportation 
Commission (CTC), such as SANBAG, that is eligible to receive STA funds per CPUC 99313 is 
eligible to receive LCTOP funds by formula based on the ratio of the population of the area 
under the CTC’s jurisdiction to the total population of the state.  A transit operator that is eligible 
to receive STA funds per CPUC 99314 is eligible to receive LCTOP funds by formula based on 
the ratio of the revenue of the transit operator’s jurisdiction to the total revenue of all operators in 
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the state.  The transit operators receiving LCTOP funds per CPUC Section 99314 work directly 
with Caltrans to receive their LCTOP funds.  In San Bernardino County that includes Morongo 
Basin Transit Authority, Mountain Area Transit Authority, Victor Valley Transit Authority, 
Omnitrans, and Southern California Regional Rail Authority. 
 
In accordance with California Public Resource Code 75230 (d) (1-3) funds shall be expended to 
provide transit operating or capital assistance that meets all of the following criteria: 

 Expenditures supporting new or expanded bus or rail services, or expanded intermodal 
transit facilities, and may include equipment acquisition, fueling, and maintenance, and 
other costs to operate those services or facilities, and 

 The recipient transit agency demonstrates that each expenditure directly enhances or 
expands transit service to increase mode share, and 

 The recipient transit agency demonstrates that expenditures reduce greenhouse gas 
emissions. 

 
Examples of eligible projects are included in Attachment 1.  Additionally, for agencies whose 
service area includes disadvantaged communities, such as San Bernardino County, at least 50% 
of the total moneys received shall be expended on projects that will benefit disadvantaged 
communities as identified in Section 37911 of the Health and Safety Code. 
 
The current Interim LCTOP Guidelines state that prior to issuance of the Fiscal Year 2015-2016 
apportionments, the guidelines will be reviewed and updated as needed to reflect recommended 
changes based on experiences from the first year of funding.  No release date has been provided.  
However, the Interim LCTOP Guidelines provide the following time line for Fiscal Year 
2015/2016: 
 
July 10 (or within 10 days of budget enactment) - Caltrans/Department of Finance (DOF) 
notifies State Controller’s Office (SCO) of estimated amount available 
 
September 1 (or within 60 days of DOF notice) - SCO notifies eligible recipients of available 
funds for fiscal year 
 
November 1 (or 60 days after fund notification is released) - Expenditure proposals are due to 
Caltrans  
 
January 15 - Caltrans, in collaboration with CARB, reviews and approves a list of eligible 
projects and submits list to SCO 
 
February 15 - SCO releases approved amount of funds to recipients (up to the recipient’s share 

of auction proceeds received to date) 
 

June 30 - SCO releases remaining amount of approved funds to recipients (up to remaining 

amount of share received from subsequent auctions) 
 
Although the final structure of LCTOP is yet to be fully defined, SANBAG staff is requesting 
direction on interim allocation principles as it is anticipated there will be minimal time between 
project identification, eligibility verification, and when the expenditure proposals are due to 
Caltrans, which is currently scheduled for November 1.  SANBAG staff recommendations for 
allocation principles and examples of possible alternatives are outlined in Table 1.  
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Table 1 – Low Carbon Transit Operations Program Allocation Principles 
Recommendations and Alternatives 

 
Options Pros Cons 

Risks – How do we minimize risks associated with revenue fluctuations?  
A. Staff recommends that when 

using the LCTOP to fund 
operations that the availability 
of other fund sources is taken 
into account should the 
availability of LCTOP diminish.   

Minimizes risk of over 
extending available operations 
funds.  

None. 

B. Staff recommends that when 
introducing new service funded 
with LCTOP that a “pilot 
program” approach be taken. 

Minimizes risk of over 
extending available operations 
funds and provides opportunity 
to determine actual costs and 
success prior to full 
commitment.  

Even when service is 
introduced as a pilot program it 
can be difficult to eliminate.  

C. Staff recommends that a 
balanced approach to allocating 
LCTOP to capital as well as 
operations be taken.  

Limits likelihood of getting 
over extended on operation 
costs.  

Reduces flexibility.  

Apportionment – How do we determine shares within the county?  
D. Staff recommends that LCTOP 

be apportioned to the Valley 
and Mountain/Desert Areas 
based on population and then to 
specific projects within those 
regions with the allowance for a 
“credit” between areas that 
allows some flexibility to meet 
needs. 

 

Provides flexibility while 
maintaining geographic equity 
between the Valley and 
Mountain/Desert Areas. 
Currently, the Mountain/Desert 
operators work well together 
on allocating STA-Population 
funds in this manner on an as-
needed basis, but without the 
allowance for credit between 
areas. 

The demands for funding could 
be higher in one geographic 
area versus another.  It may not 
be possible to balance “credits” 
over time.  
 

E. Possible alternative is that 
LCTOP be apportioned to the 
Valley and Mountain/Desert 
Areas based on population and 
then to specific projects within 
those regions.  

Provides flexibility while 
maintaining geographic equity 
between the Valley and 
Mountain/Desert Areas.  
Currently, the Mountain/Desert 
operators work well together 
on allocating STA-Population 
funds in this manner on an as-
needed basis. 

The demands for funding could 
be higher in one geographic 
area versus another and 
projects could be funded earlier 
if the geographic split was not 
in place.   
 

F. Possible alternative is that 
LCTOP allocations be made on 
a project-by-project basis 
without utilizing the population 
based formula to further 
apportion LCTOP within San 
Bernardino County. 

Provides the greatest flexibility 
in meeting project needs. 

If equity between areas of the 
county is a policy priority for 
the SANBAG Board, this could 
result in LCTOP funds being 
disproportionately allocated in 
one area of the county. 
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G. Possible alternative is that 

LCTOP be apportioned further 
within the Mountain/Desert 
Areas so that each operator has 
a set percentage they can expect 
each year.  

 

Each transit operator is ensured 
a specific share of LCTOP 
funding.  

Reduces flexibility and 
depending on the annual 
LCTOP allocation amount, it 
could take several years for an 
operator to accumulate enough 
funds for a specific project 
(final guidelines may have use-
it-or-lose-it provisions).   

H. Possible alternative is to set a 
certain percentage for each 
operator and SANBAG out of 
each annual allocation 

Each agency is ensured a 
specific share of LCTOP 
funding and project selection 
by the SANBAG Board would 
be minimized to those funded 
with the SANBAG share.  

Reduces flexibility and 
depending on the annual 
LCTOP allocation amount, it 
could take several years for an 
agency to accumulate enough 
funds for a specific project 
(final guidelines may have use-
it-or-lose-it provisions).  
Project selection by the 
SANBAG Board would be 
minimized to those funded with 
the SANBAG share.  Also 
minimizes the ability of the 
SANBAG Board to consider 
regional projects that may 
benefit multiple areas. 

Project Selection – What are the priority uses for these funds?  
I. Staff recommends that a priority 

be given to current approved 
projects experiencing cost 
increases.  

Maintains current SANBAG 
Board and agency priorities.  

At times, could limit funding 
available to other agencies. If 
needs exceed funding 
availability, allocation 
priorities must be determined. 

J. Staff recommends that priority 
be given to projects identified in 
the agencies’ short range transit 
plans.  

Maintains current agency 
priorities.  

At times, could limit funding 
available to other agencies. If 
needs exceed funding 
availability, allocation 
priorities must be determined. 

K. Possible alternative is for 
SANBAG to administer a 
competitive grant application 
process.  

Provides flexibility in project 
selections and, in the case of 
service expansion, funding 
should end up on the projects 
with the highest performance 
outcomes.  

Annually there are several calls 
for various fund sources.  
Introduction of another 
competitive grant process will 
increase staff workload for all 
agencies.  Inserts more 
uncertainty in the availability 
of funding.   

 
SANBAG staff has been coordinating with the transit operators to identify potential projects for 
use of these funds.  Below is a summary of specific projects staff is considering be recommended 
for Fiscal Year 2015/2016 allocation as well as some potential future year funding allocations: 
 

 Transit marketing and community outreach with fare subsidies 
(Mountain Transit, Morongo Basin Transit Authority, Needles Area Transit) 
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 Allocation to Metrolink for eligible Fiscal Year 2016/2017 costs such as 
rehabilitation of locomotives or purchase of new locomotives   

 Allocation to Omnitrans to increase number of weekday trips planned for freeway 
express service pilot program being implemented in September 2015 providing 
service between San Bernardino and Montclair 

 Allocation to Omnitrans to implement a freeway express pilot program serving 
Yucaipa, Redlands, Hospitality Lane, and San Bernardino Transit Center (SBTC).  
Once Redlands Passenger Rail was operational this could transition to express service 
to Redlands from the east rather than to SBTC.  

 Vehicle Enhancement on Freeway Express Services to attract additional riders: 
Branding, Wi-Fi, etc.  

 Allocation to Omnitrans for San Bernardino County Mobile Phone Ticketing (Seek 
Partnerships with Victor Valley Transit Authority (VVTA), Mountain Transit (MT) 
and Omnitrans on hardware and software to accept mobile phone-based payment)  

 Allocation to Omnitrans for Employer Pass/Corporate Pass Pilot Program  
 Allocation to Omnitrans for Faster Conversion of Access Vehicles to CNG  
 Allocation to Omnitrans for Electric Car Chargers  
 Allocation to Omnitrans for Local match for Electric Bus Purchase  
 Allocation to Needles Area Transit for bus stop improvements 
 Allocation to VVTA for increasing service hours and frequency on specific routes  
 Allocation to VVTA for specific bus stop improvements.  
 Allocation to Morongo Basin Transit Authority (MBTA) for “Lifeline” transportation 

service 
 Allocation to MBTA for installation of renewable energy at transit facilities and bus 

shelters 
 

Future Allocations: 
 Additional Downtown San Bernardino Passenger Rail Operations (after spend down 

of initial $679,599 Fiscal Year 2014/2015 allocation) 
 Free or reduced fare incentives for Downtown San Bernardino Passenger Rail upon 

initiation of service 
 Allocation to Metrolink for eligible costs such as rehabilitation of locomotives or 

purchase of new locomotives or universal fare card or mobile ticketing efforts by 
Metrolink  

 Combination with federal transit calls for projects to provide local match to eligible 
projects 

 Elements of the ARRIVE Corridor  
 
All Fiscal Year 2015/2016 proposed allocation recommendations, either by formula or 
project-specific, will be presented to the Commuter Rail & Transit Committee in August 2015 
and SANBAG Board in September 2015.  Should additional time be required for eligibility 
verification and/or overall LCTOP project selection, SANBAG staff will present a follow-up 
item to the Commuter Rail & Transit Committee in September 2015 and SANBAG Board in 
October 2015.  
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Financial Impact: 

This item has no financial impact at this time.  Allocation recommendations will be presented to 
the Commuter Rail and Transit Committee and SANBAG Board in August and September 2015, 
respectively.  It is anticipated that an amendment to the SANBAG Fiscal Year 2015/2016 Budget 
will be required. 

Reviewed By: 

This item was reviewed and unanimously recommended for approval by the Commuter Rail and 
Transit Committee on June 11, 2015. 

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Attachment 1 

Examples of Low Carbon Transit Operations Program Eligible Projects1 

A. Expand Transit Service 
 
1. Implement bus rapid transit (for new routes or expansion of existing routes) 
2. Install new stops/stations for local bus, intercity rail, commuter bus or rail transit. 
3. Provide alternative transit options that use zero-emission or hybrid vehicles to 
improve mobility (e.g., vanpooling, shuttles, bikesharing) 
4. Increase service (extend transit routes, increase frequency of service, extend service hours) 
5. Increase capacity on routes nearing capacity (e.g., add more buses or rail cars to existing routes) 
6. Network/fare integration (e.g., universal fare card that can be used for multiple transit systems) 
 
B. Low Carbon Transportation Projects that Support New/Expanded Transit Services 

 
1. Purchase, operate and maintain zero-emission or hybrid vehicles and equipment (e.g., buses, railcars, 
auxiliary electrical power units) 
2. Technology (e.g., zero-emission or hybrid buses, rail electrification, hybrid ferries) 
3. Install infrastructure to support zero-emission or plug-in hybrid vehicles and 
equipment (e.g., electric charging, hydrogen fueling) 
4. Install infrastructure to support renewable natural gas or other low carbon 
renewable alternative fuels 
5. Install renewable energy at transit facilities (e.g., solar panels at transit facilities with electric charging 
infrastructure) 
 
C. Active Transportation Projects that Support New/Expanded Transit Service 

1. Install new transit stops/stations that connect to bike paths/pedestrian paths. 
2. Upgrade transit stops/stations to support active transportation and encourage ridership (e.g., 
bikesharing facilities; bicycle racks/lockers; covered benches; energy efficient lighting) 
3. Upgrade transit vehicles to support active transportation and encourage ridership (e.g., bicycle racks on 
buses; bicycle storage on rail cars) 
 
D. Enhancement Projects 
1. Convert/retrofit diesel vehicles and equipment to zero-emission 
2. Free or reduced-fare transit passes/vouchers (this is a good opportunity to partner with educational 
institutions, low-income housing developers near transit, or other 
groups within your jurisdiction, to enhance access to transit) 
3. Technology (e.g., zero-emission or hybrid buses, rail electrification, hybrid ferries) 
4. Retrofit transit vehicles to meaningfully improve fuel efficiency (e.g., anti-idling systems; regenerative 
braking for trains) 
 
Transit operations and maintenance investments made in one year may be included in 
subsequent years’ project plans for the useful life of the project. For example, if a transit 
operator uses LCTOP funds to expand transit service in one year, future years’ projects may 
include the continuation of that same service, through the funding of related operations or maintenance 
costs. 
 
1Based on December 2014 Interim Guidelines.  All projects must meet CARB Greenhouse Gas Reduction 
Criteria.  
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 19 

Date:  July 1, 2015 

Subject: 

Policy on SANBAG Appointments to Organizations that Receive Measure I Funds 

Recommendation: 

Approve Policy No. 10008, SANBAG Appointments to Outside Organizations that Receive 
Measure I Funds. 

Background: 

During recent Board of Director’s discussions involving policy decisions made by VTrans, 
the concern was raised that any organization that receives Measure I funds should have 
some accountability back to the voters that approved Measure I.  To address this concern, 
Policy No. 10008 has been drafted. 
 
Policy No. 10008 establishes that any appointment SANBAG is entitled to make to a committee, 
governing body, or board of directors of any organization that receives Measure I funds must be 
given to an “Elected Representative”.  An “Elected Representative” is defined as a mayor or 
council member from any city or town in San Bernardino County or a member of the 
San Bernardino County Board of Supervisors. 
 
This Policy does not further define “Elected Representative” as a SANBAG Board member 
because there may be some instances when a SANBAG Board member appointment is not 
possible as a result of Board Member availability to serve in the particular capacity.  For that 
reason, flexibility was left in the Policy to allow for the appointment of elected officials that are 
not SANBAG Board Members.  With this Policy, the SANBAG Board of Directors shall always 
maintain the ultimate authority to decide on a case by case basis whether the most appropriate 
representation would be by a SANBAG Board Member or not. 

Financial Impact: 

This item has no impact on the SANBAG budget. 

Reviewed By: 

This item has not received prior policy committee or technical advisory committee review.  
SANBAG General Counsel has reviewed the agenda item and policy. 

Responsible Staff: 

Duane Baker, Director of Management Services 
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 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Policy10008 1 of 1 
 

San Bernardino Associated Governments Policy 10008 
Adopted by the Board of Directors                      pending approval Revised 

 
SANBAG Appointments to Outside Organizations Receiving 
Measure I Funds 

Revision 
No. 0 

Important Notice:  A hardcopy of this document may not be the document currently in effect.  The 
current version is always the version on the SANBAG Intranet. 

Table of Contents 
| Purpose | Definitions | Policy | Revision History | 

 

I. PURPOSE 
The purpose of this policy is to establish guidelines for SANBAG appointments to outside committees, 
governing bodies or boards of directors of organizations that receive Measure I funding. 

 

II. DEFINITIONS  
Outside Committee or Board.  As used in this Policy, means any committee, governing body, or board 
of directors, of any organization to which SANBAG is legally entitled to appoint a member or members, 
and that receives Measure I funding from SANBAG. 

Elected Representative.  As used in this Policy, means a mayor or council member from any city or town 
in San Bernardino County or a member of the San Bernardino County Board of Supervisors.

 

III. POLICY 
When SANBAG is granted authority by statute, ordinance, an Outside Committee or Board’s formation 
document, bylaws or rules, or otherwise by law, to appoint a member or members to that Outside 
Committee or Board, only an Elected Representative shall be appointed. 

 

IV. REVISION HISTORY 
Revision 

No. 
Revisions Adopted 

0 Adopted. 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 20 

Date:  July 1, 2015 

Subject: 

Appropriations Limitation for Fiscal Year 2015/2016 

Recommendation: 
That the Board, acting as the San Bernardino County Transportation Commission: 
A.  Adopt Resolution No. 16-001 repealing Resolution No. 15-004. 

That the Board, acting as the San Bernardino County Transportation Authority: 
B. Adopt Resolution No. 16-002 establishing an appropriations limit for the San Bernardino 
County Transportation Authority of $1,058,594,424. 
Background: 

Article XIII B of the California Constitution specifies that the appropriations limit of state and 
local governments may increase annually by a factor comprised of the change in population 
combined with the change in California per capita personal income.  California Government 
Code Sections 7900 through 7913 require local government entities annually to establish an 
appropriations limit by resolution.  
 
On June 3, 2015, in conjunction with the adoption of the Fiscal Year 2015/2016 Budget, the 
Board of Directors acting as the County Transportation Commission adopted Resolution No. 15-
004 setting the appropriations limits for the County Transportation Authority.  In previous years 
from fiscal year 1992 there have been inconsistencies on the approval of the appropriations limit. 
Initially it was the San Bernardino Associated Governments, then the County Transportation 
Authority at the Board of Directors County Transportation Commission meeting. The 
appropriations limit resolution reflects the proceeds of taxes of the Measure I sales tax and 
should be adopted by the County Transportation Authority only.   
 
This item recommends the Board acting as the County Transportation Commission adopt a 
resolution repealing Resolution No. 15-004 and also recommends the Board acting as the County 
Transportation Authority adopt a resolution establishing appropriations limits for the Authority 
which also ratifies prior years’ calculations.  
 
The California Department of Finance provides the percentage change over the prior year for the 
per capita personal income and the annual percentage change in population.  This factor, 
multiplied by the approved prior year appropriations limit, establishes the Fiscal Year 2015/2016 
appropriations limit at $1,058,594,424.  The annual establishment of an appropriations limitation 
excludes federal grant funds among other funds. 
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The previous limit, as approved by the Board of Directors was $1,008,653,950. San Bernardino 
County Transportation Authority Resolution No. 16-002 adjusts the limit to $1,058,594,424.  
The increase from the prior year is due to a 3.82% increase in per capita personal income and 
1.09% increase in population in the County over the prior year. 

Financial Impact: 

This item imposes no financial impact. The Fiscal Year 2015/2016 adopted budget is well below 
the proposed appropriations limit. 

Reviewed By: 

This item has not had prior policy committee or technical advisory committee review. SANBAG 
General Counsel has reviewed this item and the resolutions.   

Responsible Staff: 

William Stawarski, Chief Financial Officer 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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RESOLUTION NO.  16-001 
 

RESOLUTION OF THE  
SAN BERNARDINO COUNTY TRANSPORTATION COMMISSION 

REPEALING RESOLUTION NO. 15-004 
 
 
 WHEREAS, San Bernardino County Transportation Commission Resolution No. 15-004 
that was adopted June 3, 2015, included an error necessitating its repeal, and the adoption of a 
new corrected appropriations limit resolution by the San Bernardino County Transportation 
Authority. 
 
 NOW, THEREFORE, BE IT RESOLVED, by the San Bernardino County Transportation 
Commission: 
 
Section 1.  Resolution No. 15-004 is repealed. 
 
Section 2.  This resolution is effective upon the date adopted. 
 

PASSED AND ADOPTED at a meeting of the San Bernardino County Transportation 
Commission held on July 1, 2015. 
 
      
Ryan McEachron, Chair 
 
ATTEST: 
 
      
Vicki Watson, 
Clerk of the Commission 
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RESOLUTION NO.  16-002 
 

RESOLUTION OF THE  
SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 

ESTABLISHING APPROPRIATIONS LIMIT 
FOR FISCAL YEAR 2015/2016 

 
 
 WHEREAS, Article XIII B of the California Constitution and Sections 7900 through 
7913 of the California Government Code require the governing body of each local government to 
annually establish, by resolution, an appropriation limit; and 
 
 WHEREAS, the appropriation limit is applicable to the proceeds of taxes levied by or for 
a local government entity and interest earned on such proceeds, and from the proceeds of state 
subventions to that local government entity. 
 
 NOW, THEREFORE, BE IT RESOLVED, by the San Bernardino County Transportation 
Authority: 
 
Section 1.  Pursuant to Section 7902(b) of the California Government Code and California 
Constitution art. XIII B, the appropriations limit for San Bernardino County Transportation 
Authority for Fiscal Year 2015/2016 is hereby determined to be and is established as 
$1,058,594,424, and prior years’ calculations of the appropriations limit are ratified. 
 
Section 2.  This resolution is effective upon the date adopted. 
 
PASSED AND ADOPTED at a meeting of the San Bernardino County Transportation Authority 
held on July 1, 2015. 
 
      
Ryan McEachron, Chair 
 
ATTEST: 
 
      
Vicki Watson, 
Clerk of the Authority 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CMA, COG, CTA, CTC, SAFE 

Minute Action 
 

AGENDA ITEM: 21 

Date:  July 1, 2015 

Subject: 

Insurance Premium Update 

Recommendation: 

Approve the fiscal year 2015/2016 recommended renewals and premiums for the general 
liability, excess liability, public officials, automotive and property policies, and authorize the 
Chief Financial Officer to execute the insurance renewal documentation. 

Background: 

SANBAG’s risk management program includes a number of insurance policies that are renewed 
annually. In the past, this was performed on a calendar year basis but was changed to a fiscal 
year basis in January 2014. This created an overlap of certain policies from the change. Some 
policies were extended 7 months to June 30, 2015, and others were renewed for 19 months to 
June 30, 2016. The changes also caused a delay in obtaining pricing from various carriers. 
SANBAG’s broker, Keenan, has indicated the difficulty of obtaining competitive quotes months 
in advance to allow for committee review. Staff is recommending that this item be taken directly 
to the Board for this reason.  
 
Keenan provides consulting advice and recommendations to SANBAG on the appropriate 
insurance coverage. Keenan markets SANBAG’s insurance requirements and negotiates with a 
number of carriers.  
 
Listed below is the current insurance coverage for SANBAG:  
 

Carrier Coverage Cost Previous Year

Allied World National Assurance General Liability 135,636$          $106,647
Allied World National Assurance Excess Liability 72,839              57,674              
The Hartford Insurance Group Automotive 1,397                1,718                
National Union Fire Insurance Public Officials Liability 155,467            175,291            
National Union Fire Insurance Crime 3,702                3,687                
Great American Excess Crime 11,883              11,000              
Affiliated FM Property 41,829              41,829              
Zenith Workers Compensation 79,539              79,539              

Total 502,292$          477,385$          

 
 
The policies to be renewed on July 1, 2015 are general liability, excess liability, automotive, 
public officials’ and property. Additional detail information for these policies is provided in 
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Exhibit A. Crime and excess crime will be renewed on July 1, 2016. Workers compensation is 
being extended to December 1, 2015, to avoid a large 25% increase based on rate increases 
Zenith is requesting from the State of California.  
 
The total premium cost (including taxes) of $502,292 represents a 5.2% or $24,907 increase 
from the previous year. The general liability, excess liability and workers compensation policies 
are based on estimated annual payroll which has increased over the last few years. This is the 
cause of the increase in general liability and excess liability premiums. Automobile and property 
remain relatively flat. Public Officials’ Liability actually decreases significantly by $19,824 due 
to market conditions and a good claim history.  
 
SANBAG staff is requesting a premium quote for cyber protection due to the recent increase of 
hacking of organizations.  The policy would reimburse SANBAG for personnel costs associated 
with contacting parties inside and outside of the organization that were affected from possible 
hacking. SANBAG is also investigating additional coverage related to railroad liability. The 
agency owns certain rail property which might include liability exposure not covered by our 
current policies. Finally, Keenan has recommended that SANBAG consider joining an insurance 
Coop which will provide significant savings for liability coverage. Related information will be 
provided to Board at a later date.  
 
Representatives from Keenan will be present to answer questions regarding the renewal of 
policies.  

Financial Impact: 

This item is consistent with the approved Fiscal Year 2015/2016 Budget, Task 0400, Indirect 
General and Project Management Funds. 

Reviewed By: 

This item has not received prior policy committee or technical advisory committee review.  
SANBAG General Counsel has reviewed this item.  

Responsible Staff: 

William Stawarski, Chief Financial Officer 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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License No. 0451271 Innovative Solutions. Enduring Principles. 

 

PROGRAM PREMIUM COST SUMMARY 

 

Above premiums are based upon the best rates achieved for a renewing program with similar limits, terms and 
conditions as the expiring program.  Premiums will vary depending upon the City’s final selection as the City 
may choose optional quotations or choose to waive certain coverages found in the following sections.   

All quotes and/or indications are subject to all terms and conditions included in other sections of this proposal 
and actual policies. This proposal provides a summary of coverages and estimated premiums. In the event of a 
discrepancy, the actual terms, conditions, limitations and exclusions of the policy shall prevail. 

Expiring Program 

12/1/13- 12/1/14

 Expiring Program 

12/1/14 - 07/01/15

Estimated Annual 

12/1/14 - 12/1/15

Renewal Program 

7/1/15 - 07/01/16

General Liability Program 12 Months 7 Months 12 Months 12 Months

Exposure Base (Annual Payroll) 4,491,000.00$        2,653,000.00$           4,548,000.00$           5,374,362.00$        

Rate 2.27$                   2.27$                      2.27$                      2.40$                   

Premium 102,000.00$           60,282.00$               103,340.57$             131,430.00$          

Terrorism - Optional Included Included Included Included

CA Surplus Lines Tax 3,060.00$              1,808.46$                3,100.22$                3,942.90$             

CA Stamping Fee 204.00$                120.56$                   206.68$                   262.86$                

Total Annual Premium 105,264.00$          62,211.02$              106,647.47$             135,635.76$         

Excess Liability Program

Premium: 55,200.00$            32,600.00$               55,885.71$               69,580$                

Terrorism - Optional Included Included Included 1,000$                 

CA Surplus Lines Tax 1,656.00$              978.00$                   1,676.57$                2,117.40$             

CA Stamping Fee 110.40$                65.20$                    111.77$                   141.16$                

Total Annual Premium 56,966.40$           33,643.20$              57,674.06$              72,838.56$           

Automobile Liability

Total Annual Premium: 1,722.00$             1,002.00$                1,717.71$                1,397.00$             

Workers Compensation Program 12 Months 12 Months 12 Months 12 Months

Exposure Base (Estimated Payroll) 4,907,246.00$        4,907,246.00$           4,907,246.00$           5,659,670.00$        

Rate per $100 Payroll 1.5026$                1.5026$                   1.5026$                   1.661$                 

Premium (Including surcharges) 77,039.00$            77,039.00$               77,039.00$               97,103.00$            

Intermediary Fee (Not Keenan) 2,500.00$              2,500.00$                2,500.00$                2,450.00$             

Total Estimated Annual Premium: 79,539.00$           79,539.00$              79,539.00$              99,553.00$           

Property Program

Total Insurable Values (TIV) 25,005,838$           25,005,838$             25,005,838$             25,005,838$          

Rate per $100 TIV 0.1673$                0.0976$                   0.1673$                   0.1673$                

Premium: 41,829.00$            24,400.00$              41,829.00$              41,829.00$           

Public Officials Liability & EPL

 Total Annual Premium: 175,995.00$          102,253.00$            175,291.00$             155,467.00$         

Keenan Broker Fee

38,000.00$           39,900.00$              39,900.00$              39,900.00$           

Total: 499,315.40$          342,948.22$            502,598.24$            546,620.32$         
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License No. 0451271 Innovative Solutions. Enduring Principles. 

 

MARKETS APPROACHED 

 

In the process of marketing your program needs, we approached the following companies to 
obtain quotes for one or more of your coverages. 

 

Name of Carrier 
A.M. Best 
Rating 

Admitted / 
Non-Admitted 

 
Admiral Insurance Company A+ XV Non-Admitted 
Ace  A+ XV Admitted 
Affiliated FM A+ XV Admitted 
Allied World Assurance  A XV Non-Admitted 

Argonaut A XI Admitted 

Arch Indemnity A+ V Admitted 
BRIT A+ Non-Admitted 
Burlington Insurance A Non-Admitted 
Beazley  A VII Admitted 
Catlin Specialty A XV Non-Admitted 
Chubb Custom A++ Admitted 

Endurance A XV Non-admitted 

Essex AXIV Non-admitted 

Great American A XIV Admitted 
The Hartford A XV Admitted 
Hiscox XI Admitted 
Houston Casualty Co. A+ XV Non-Admitted 
Ironshore Specialty A XIV Non-Admitted 
James River A- Non-Admitted 
Kinsale A- Non-Admitted 
Lexington A Admitted 
Maxum A- Non-Admitted 
Markel A XIV Admitted 
Municipal Insurance Cooperative  N/A N/A 
National Indemnity A++ Admitted 
National Union Fire A XV Admitted 
Navigators Specialty A XI Non-Admitted 
Philadelphia Insurance A++ XV Admitted 
Risk Placement Services, Inc N/A N/A 
RSUI A XIII Admitted 
Scottsdale Insurance Co. A+ XV Admitted 
Starr Indemnity & Liability A XIV Admitted 
Travelers Indemnity Company A+ XV Admitted 
Zenith Insurance Company A IX Admitted 
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License No. 0451271 Innovative Solutions. Enduring Principles. 

 

CARRIER RATINGS AND ADMITTED STATUS 

 
Guide to Best Ratings 

Rating Levels and Categories 
 

Level Category Level Category 

A++, A+ Superior C, C- Weak 

A, A- Excellent D Poor 

B++, B+ Very Good E Under Regulatory Supervision 

B, B- Fair F In Liquidation 

C++, C+ Marginal S Rating Suspended 

 
 

Financial Size Categories 
(In $000 of Reported Policyholders’ Surplus Plus Conditional Reserve Funds) 

 

FSC I Up to 1,000 FSC IX 250,000 to 500,000 

FSC II 1,000 to 2,000 FSC X 500,000 to 750,000 

FSC III 2,000 to 5,000 FSC XI 750,000 to 1,000,000 

FSC IV 5,000 to 10,000 FSC XII           1,000,000 to 1,250,000 

FSC V 10,000 to 25,000 FSC XIII         1,250,000 to 1,500,000 

FSC VI           25,000 to 50,000 FSC XIV          1,500,000 to 2,000,000 

FSC VII 50,000 to 100,000 FSC XV      2,000,000 or  more 

FSC VIII       100,000 to 250,000     

Best’s Insurance Reports, published annually by A.M. Best Company, Inc., presents 
comprehensive reports on the financial position, history, and transactions of insurance 
companies operating in the United States and Canada. Companies licensed to do business in 
the United States are assigned a Best’s Rating which attempts to measure the comparative 
position of the company or association against industry averages. Copies of the Best’s 
Insurance Reports on the insurance companies are available upon your request. Keenan uses 
A.M. Best & Co.’s rating services to evaluate the financial condition of the insurers whose 
policies we propose to deliver. The rating of the carrier and the year of the publication of 
that rating are indicated above. Keenan makes no representations and/or warranties 
concerning the solvency of any carrier, nor does it make any representation or warranty 
concerning the rating of the carrier which may change. 
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License No. 0451271 Innovative Solutions. Enduring Principles. 

 

PROPERTY  

 

CARRIER: Affiliated FM Insurance Company 
Admitted – A.M. Best Rated: A +  XV 

Covering:  Property 

Policy Term: July 1, 2015 - July 1, 2016 

Limits of 
Insurance: 

$25,005,838 

Property 
Schedule: 

• 1204 West 3rd Street, San Bernardino, CA, 92410 

• 11208 Azusa Court, Rancho Cucamonga, CA, 91730 

• 16777 Orange Way, Fontana, CA, 92335 

• 300 A Street, Upland, CA, 91786 

• 3330 East Francis Street, Ontario, CA, 91761 

• 261 South Palm Avenue, Rialto, CA, 92376 

• 392 A Street, Upland, CA, 91786 

• 210 A Street, Upland, CA, 91786 

• 1170 West 3rd Street, San Bernardino, CA, 92410, Index No. 001757.10 

• 32220 Outer Highway 10, Redlands, CA, 92373 

• 2700 Little Mountain Drive, San Bernardino, CA, 92405 

 

Annual 
Premium: 

 

 
 
25% Minimum Earned Premium in the event of cancellation. 
 

Property

 Insuring Agreements / 

Retention 

Total Insured Value $25,005,838 $25,005,838 $25,005,838 

Rate $0.1673 $0.1597 $0.1552 

Deductible $10,000 $25,000 $50,000 

Premium $37,829 $35,938 $34,803 

TRIA $2,500 $2,500 $2,500 

Inspection Fee $1,500 $1,500 $1,500 

Total Cost $41,829 $39,938 $38,803 

Affiliated 

FM          

$10k 

Affiliated 

FM          

$25k 

Affiliated 

FM          

$50k 
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License No. 0451271 Innovative Solutions. Enduring Principles. 

CARRIER: Affiliated FM Insurance Company 
Admitted – A.M. Best Rated: A +  XV 

Sub-limits: 
• Not Covered: Earth Movement or Flood 

• Extra Expense: $250,000 

Sub-limits: 

 
All Risk – Extensions of Coverage Sub-Limits: 
1. Fire Fighting Materials & Expenses : $100,000 
2. Professional Fees : $100,000 
3. Expediting Expenses: $250,000 
4. Tree, Shrubs, Plants and Lawns $100,000:Not to exceed $2,500 per item  
5. Pavements and Roadways: $250,000 
6. Land and Water Clean Up Expense: $50,000 Annual Aggregate 
7. Installation Floater $250,000 
8. Newly Acquired Property $2,500,000 
9. Unnamed Locations Coverage: $ 1,000,000 
10. Fine Arts: $250,000 
11. Accounts Receivable: $ 500,000 
12. Valuable Papers and Records: $500,000 
13. EDP, Data and Media: $500,000 
14. Demolition and Increased Cost of Construction 

Item A: Undamaged Portion: Policy Limit 
Item B: Demolition: $5,000,000 
Item C: Compliance with the Law: included in item 14B 
Item D: Business Interruption: $1,000,000 

15. Errors and Omissions: $1,000,000 
16. Transit: $250,000 
17. Terrorism Coverage and the Supplemental US Certified Act of Terrorism  

 A.  US Certified Act of Terrorism Endorsement: $100,000 
 B. Terrorism Coverage for Locations Outside of the US: $100,000 

18. Fungus, Mold or Mildew: $1,000,000 
19. Deferred Payment: $100,000 
20. Off-Premises Service Interruption Property Damage: $250,000 
21. Arson or Theft Reward: $100,000 
22. Money and Securities: $100,000 
23. Locks and Keys: $100,000 
24. Tenants Legal Liability and Expense: $100,000 
25. Soft Costs: $100,000 
 
Business Interruption - extensions of Coverage Sub-Limits: 

A. Days of Civil or Military Authority: 30 
B. Off Premises Service Interruption: $250,000 

 
Per Policy Forms 
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License No. 0451271 Innovative Solutions. Enduring Principles. 

CARRIER: Affiliated FM Insurance Company 
Admitted – A.M. Best Rated: A +  XV 

Deductible: 

The  following amounts shall apply per occurrence for loss under this policy 
in the respective loss categories indicated: 
 

1. Boiler and Machinery 
Property Damage: $10,000 
 

2. Electronic Data Processing Equipment, Data and Media: 
Per Location: $10,000 
Waiting Period: 48 Hours 
 

3. Off Premises Service Interruption Waiting Period: 
Property Damage: $10,000 
Business Interruption: 24 Hours 
 

4. All Other Losses: $10,000 

Conditions: 

1. United States Certified Acts of Terrorism 2015 
2. Extended Terrorism Coverage Endorsement 
3. Mortgagee and Lenders Loss Payable Interests and Obligations 
4. Notice of Cancellation 
5. Historical Replacement Cost 
6. Transmission and Distribution Systems Exclusion * New 

Location Exclusion (Per expiring), & Transmission and Distribution 
Systems Exclusion, including poles, towers and fixtures, overhead 
conductors and devices, underground or underwater conduit or 
conductors & devices, line transformers, service meters, street lighting 
and signal systems.  

Forms Index: 

• Form California Fire Insurance Policy 2948 (1/02) 

• Declarations S-1 PRO 3100 (1/08)  

• All Risk Property Coverage PRO AR 3100 (10/09)  

• Business Interruption Endorsement Gross Earnings/Rents/ PRO GE-
EE 3200 (8/11)  

• California Amendatory Endorsement 6488 (6/06)  

• Supplemental United States Certified Acts of Terrorism 7312 (1/15) 

• Endorsement  

• Application of Policy to Date and Time Recognition PRO DTR 2400 
(11/00)  

• Per Policy 

Subjectivity: Signed  TRIA Disclosure Notice 
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License No. 0451271 Innovative Solutions. Enduring Principles. 

 

GENERAL LIABILITY  

 

Option 1 Incumbent 

CARRIER: Allied World National Assurance Company 
Non- Admitted  

Covering:  Commercial General Liability 

Policy Term: July 1, 2015 - July 1, 2016 

Limits of 
Insurance: 

 

 
 

• Defense costs do not erode the limits listed above 

• 25% Minimum Earned Premium in the event of cancellation 
 

SIR: 
$10,000 or $25,000 
SIR Per Occurrence – Defense costs erode the SIR 

Annual 
Premium: 

 
 

 
 
 
 

Limits

Each Occurrence Limit $1,000,000 

Damages to Premises Rented to You Limit $100,000 

Medical Expense Limit Excluded

Personal & Advertising Injury Limit $1,000,000 

General Aggreagate Limit $2,000,000 

Products/Completed Ops Aggregate Limit $2,000,000 

Employee Benefits Liability Limit $1,000,000 

Employee Benefits Liability Aggregate $2,000,000 

Annual Premium       10k SIR       25k SIR

Payroll $5,374,362 $5,374,362 

Premium $128,800 $102,000 

Rate per 1,000 payroll $23.97 $18.98 

Taxes $4,206 $3,329 

TRIA Charge $2,630 $2,040 

Premium including Taxes $135,636 $107,369 
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License No. 0451271 Innovative Solutions. Enduring Principles. 

CARRIER: Allied World National Assurance Company 
Non- Admitted  

Conditions: 

 

• Commercial General Liability Declarations 

• Recording and Distribution of Material or Information in Violation of Law 
Exclusion 

• Employee Benefits Liability Coverage ($1,000 Deductible) 

• Additional Insured Owners, Lessees 

• Exclusion Access or Disclosure of Confidential or Personal Info & Data 
–Related Liability with Limited Bodily Injury Exclusion : New 2015 

• Exclusion - Designated Professional Services (All) 

• Exclusion – Designated Work (All Construction Activities) 

• Exclusion – Coverage C – Medical Payments 

• Exclusion - Employment Related Practices  

• Exclusion – Total Pollution Exclusion Endorsement 

• Exclusion – Designated Operations Covered By A Consolidated Wrap Up 

• Exclusion - Fungi or Bacteria  

• Exclusion - Exterior Insulation and Finish Systems 

• Exclusion - Silica or Silica-Related Dust Exclusion 

• Exclusion - Construction Management 

• Exclusion - Contractors - Professional Liability 

• Waiver of Transfer of Rights of Recovery Against Others to Us 

• California Changes 

• Self-Insured Retention Endorsement 

• Additional Insured - Where Required Under Contract or Agreement (Primary 
and Non-Contributory) 

• Aircraft Products & Grounding Exclusion 

• Asbestos Exclusion 

• Employee Retirement Income Security Act (Erisa) Exclusion 

• Knowledge of Occurrence: New 2015 

• Lead Exclusion 

• Composite Rate Endorsement 

• Deposit Premium, Minimum Premium And Minimum Earned Premium 

• AWNAC Service of Suit 

• Disclosure Pursuant to Terrorism Risk Insurance Act 

• Calculation of Premium 

• Common Policy Conditions 

• Nuclear Energy Liability Exclusion Endorsement (Broad Form) 

• California Changes Cancellation and Non Renewal 

• Disclosure Pursuant to Terrorism Risk Insurance Act 

• OFAC Advisory Notice to Policyholders 

• Insurance Company Address Amendatory (Amendment of Declarations) 

• Notices to the Company Amendatory (Amendment of Declarations) 

• As per policy form 
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License No. 0451271 Innovative Solutions. Enduring Principles. 

CARRIER: Allied World National Assurance Company 
Non- Admitted  

Subjectivity: 

• Completed and Signed TRIA Disclosure Statement 

• Signed Surplus Lines Disclosure Statement: D1 

• Continue to hire an AWAC approved TPA for handling claims within 
SIR 
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License No. 0451271 Innovative Solutions. Enduring Principles. 

Option 2 
 

CARRIER: Burlington Insurance Company Non- Admitted:  

Covering:  Commercial General Liability 

Policy Term: July 1, 2015 - July 1, 2016 

Limits of 
Insurance: 

 

 
 
 

Deductible: $2,500 BI/PD/PI & AI Per Occurrence Including Expenses 

Annual 
Premium: 

 

 
 
25% Minimum Earned Premium in the event of cancellation 

Forms and 
Endorsements: 

• Commercial General Liability Coverage Form 

• Exclusion - Recording and Distribution 

• Employment Practices Exclusion 

• Fungi or Bacteria Exclusion 

• Total Pollution Exclusion 

• California Changes 

• California Surplus Lines Notice 

• Exclusion - Lead Substance 

• Exclusion - Asbestos, Silica 

Limits

General Aggregate $2,000,000 

Products / Completed Operations Aggregate $2,000,000 

Personal / Advertising Injury $1,000,000 

Per Occurrence $1,000,000 

Damage to Premises Rented $100,000 

Medical Payments (Any One Person) $5,000 

Employee Benefits Liability Limit $0 

Employee Benefits Liability Aggregate $0 

Annual Premium 

$2,500 

Deductible 

Payroll $5,659,670 

Premium $75,000 

Rate per 1,000 payroll $13.25 

Taxes $2,520 

TRIA Charge $3,750 

Premium including Taxes $81,270 

21.a

Packet Pg. 364

A
tt

ac
h

m
en

t:
 E

xh
ib

it
 A

 -
K

ee
n

an
p

ro
g

ra
m

su
m

m
ar

y 
 (

20
58

 :
 In

su
ra

n
ce

 P
re

m
iu

m
 U

p
d

at
e)



San Bernardino Associated Governments Property, Liability and Workers’ Compensation 
June 19, 2015 Renewal Proposal for the 2015-2016 Program Year 

 

 
11

License No. 0451271 Innovative Solutions. Enduring Principles. 

CARRIER: Burlington Insurance Company Non- Admitted:  

Forms and 
Endorsements: 

• Definition – Employee 

• Exclusion-Intellectual Properties 

• General Liability Declarations 

• Deductible Liability Insurance 

• Exclusion - Professional Liability 

• Excl. Confidential Information & Computer Systems Liab. 

• Policy Cover Page (TBIC) 

• Common Policy Declarations (TBIC) 

• Listing of Forms and Endorsements 

• Composite Rate Endorsement 

• Minimum Earned Premium 

• CA Service of Suit Amendment 

• Common Policy Conditions 

• Nuclear Energy Liability Exclusion 

• Wrap Exclusion 

• As per policy form 

Subjectivity: 

 

• Completed and Signed TRIA Disclosure Statement 

• Signed Surplus Lines Disclosure Statement: D1 
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License No. 0451271 Innovative Solutions. Enduring Principles. 

 

EXCESS GENERAL LIABILITY  

CARRIER: Allied World National Assurance Company Non Admitted:  

Covering:  Excess Liability 

Policy Term: July 1, 2015 - July 1, 2016 

Limits of 
Insurance: 

 

 
 

Deductible: Excess of Underlying  

Annual 
Premium: 

 

 
 
35% Minimum Earned Premium at inception 

Forms and 
Endorsements: 

• Declarations 

• Schedule of Underlying Insurance 

• Treasury Departments Office of Foreign Assets Control OFAC 

• Non- Accumulation of Limits of Insurance Listed Insureds 

• Asbestos Exclusion 

• Service of Suit 

• Policyholder Disclosure Statement Under the TRIA 

• Exclusion of Certified Acts of Terrorism and other Acts of Terrorism 

• Strategic Response Coverage Extension 

• California Suits Involving a Surplus Lines Broker – Remedies  

• As per policy form 

Subjectivity: 

• Completed and Signed TRIA Disclosure Statement 

• Signed Surplus Lines Disclosure Statement: D1 
 

Limits

Each Occurrence Limit $9,000,000 

Products/Completed Ops Aggregate Limit $9,000,000 

Other Aggregate (Where Applicable) $9,000,000 

Annual Premium XS of AWAC XS of Burlington

Premium $69,580 $106,500 

TRIA $1,000 $1,100 

Taxes $2,259 $3,443 

Total Cost $72,839 $111,043 
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License No. 0451271 Innovative Solutions. Enduring Principles. 

PUBLIC OFFICIALS & EMPLOYMENT PRACTICES 
LIABILITY 

 

CARRIER: National Union Fire Insurance Company: Admitted  

Covering:  Public Officials & EPLI 

Policy Term: July 1, 2015 - July 1, 2016 

Limits of 
Insurance: 

 

Limits   

Aggregate Limit of Liability  $10,000,000  
 
 

S.I.R: 

 

 
 
 

Annual 
Premium: 

 

 
 
25% Minimum Earned Premium in the event of cancellation 

S.I.R Option 1 Option 2 Option 3

Each Wronful Act Other Than 

Employment Practices Violation $100,000 $150,000 $250,000 

Each Employment Practices Violation $100,000 $150,000 $250,000 

Annual Premium $100,000 SIR $150,000 SIR $250,000 SIR

Premium $154,313 $150,265 $144,850 

TRIA $1,154 $1,124 $1,084 

Total Cost $155,467 $151,389 $145,934 
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License No. 0451271 Innovative Solutions. Enduring Principles. 

CARRIER: National Union Fire Insurance Company: Admitted  

Forms and 
Endorsements: 

• Domestic Partner Extension Endorsement 

• Punitive Damages Coverage Endorsement 

• Defense Provisions Amendatory Endorsement 

• Third Party Employment Practices Violations Endorsement 

• Employment Practices Violation Coverage Enhancement Endorsement 

• Claim Definition Amendatory Endorsement 

• Notice Claim Reporting Provisions Amendatory Endorsement 

• Intellectual Property Exclusion endorsement 

• Bond Exclusion 

• Fungus and Mold Exclusion 

• Illegal Profit Exclusion Amendatory Endorsement 

• Fraud Exclusion amendatory Endorsement 

• Exclusion Amendatory Endorsement 

• CA Cancellation/Nonrenewal Endorsement 
 

Forms and 
Endorsements: 

• Notice of Claim (Reporting by Email) 

• Economic sanctions Endorsement 

• Forms Index Endorsement 

• Per Policy 
 

Subjectivity: 

 

• Confirmation HR manual remains accurate: Under Review 

• Signed TRIA  
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License No. 0451271 Innovative Solutions. Enduring Principles. 

 

AUTOMOBILE 

 

CARRIER: Hartford Accident and Indemnity Company: Admitted  

Covering:  Commercial Automobile 

Policy Term: July 1, 2015 - July 1, 2016 

Limits of 
Insurance: 

 

 
 
 

Deductible: 
 
$1,000 for each covered Auto 
 

Annual 
Premium: 

 
 
$1,397 
 

Covered 
Autos: 

 

• 07: Specifically Described Autos: 2008 Toyota Wagon: 4 Door  

• 08: Hired Autos Only 

• 09: Non Owned Autos 
 

 

  

 

 

Limits

Bodily Injury Liability Combined Signle Limit $1,000,000 

Medical Payments $5,000 

Uninsured Motorists $1,000,000 

Physical Damage Comprehensive Lessor of $50,000 ACV

Physical Damage Collision Lessor of $50,000 ACV
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License No. 0451271 Innovative Solutions. Enduring Principles. 

 

WORKERS’ COMPENSATION 

 

 

 

 

 

 

 

Carrier

 2014-15 

Estimated 

Payroll Rate

Estimated 

Annual 

Premium

State 

Assessments

Deposit 

(10% of 

Annual 

Premium)

Total Deposit 

(Deposit + 

State 

Assessments)

Total

Costs

Wholesaler 

Fee

Decrease

/Increase 

in Rate

Zenith Insurance Company 4,907,246$       1.5026$          73,735$         3,304$           7,374$         10,678$          77,039$            2,500$         

Carrier

 2015-16 

Estimated 

Payroll Rate

Estimated 

Annual 

Premium

State 

Assessments Deposit

Total Deposit 

(Deposit + 

State 

Assessments)

Total

Costs

Wholesaler 

Fee

Decrease

/Increase 

in Rate

Zenith Insurance Company 5,659,670$       1.6612$          94,017$         3,086$           9,401$         12,487$          97,103$            2,450$         11%

Note:

1. The cancelled policy with an effective date of 12/01/14 - 12/01/15 will be cancelled with a pro-rate cancellation.

2. Workers’ Compensation Quote is based on Estimated Payroll of $5,659,670 as stated on the Acord 130 Application.

3. Payment Plan: Due directly to Zenith Insurance is the Deposit of $12,487 (10% Deposit Premium $9,401 + State Assessment Charges $3,086)

and Semi-Annual Audits with nine (9) monthly installments of $9,401.

4. Acord 130 Application must be signed by the insured.

5. There is a Wholesaler Intermediary Fee Charge of $2,450.  An invoice from Keenan will be sent to SANBAG for payment.

3,700$        

1,250$        

2,450$        

Wholesaler Fee

1/2 of fee charged for expiring policy

Wholesaler Fee for new policy
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 22 

Date:  July 1, 2015 

Subject: 

State Route 210 (SR-210) Segment 11 Establish Existing Planting (EEP) Project 

Recommendation: 

That the Board, acting as the San Bernardino County Transportation Authority: 
A. Award Contract No. 15-1001174 to Marina Landscape Maintenance, Inc. for the SR-210 
Segment 11 EEP Project in the amount of $473,148.00.   
B. Approve Allowances/Contingency on the SR-210 Segment 11 EEP Project totaling 
$81,315.00. 

Background: 

This item provides for award of a new landscape maintenance contract based on the 
competitive low bid process. 
   
In November 2008 the San Bernardino County Transportation Authority entered into a contract 
with State of California Department of Transportation (Caltrans) whereby Caltrans was the lead 
agency for performing acquisition of any right-of-way, preparation of the environmental 
document, and preliminary and final design of landscaping plans for the SR-210 corridor 
extending from Sierra Avenue in Fontana to Little Mountain Drive in San Bernardino.  The final 
design plans were broken into 4 segments: Segments 8, 9, 10 and 11 approximately from State 
Street to the Route 210/215 junction. 
 
In August 2011, the Board approved Cooperative Agreement No. C10161 with Caltrans for 
landscape construction of Segment 11, whereby SANBAG is the sponsor, funding partner, and 
implementing agency for construction capital and support.  Upon completion of construction and 
the one (1) year plant establishment period, the Authority shall provide four (4) years of 
extended plant maintenance.  
 
On June 5, 2013 the Board approved award of the landscape construction contract.  
The landscape installation phase is completed and the project currently is in the one (1) year 
Plant Establishment phase, which will complete on August 7, 2015. 
 
On March 12, 2015 the Executive Director approved Release of the Invitations for Bids for the 
follow up four (4) year maintenance contract under the authority provided by Policy 11000 
where funding has been approved in SANBAG’s Annual Budget and the estimated value of the 
contract is less than $1,000,000.00.  Bids were due on June 2, 2015. 
 
Recommendations A and B: 

22
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Board of Directors Agenda Item 
July 1, 2015 
Page 2 
 
On June 2, 2015 bids were opened for the SR-210 Segment 11 EEP Project.  The engineer’s 
estimate for maintenance costs with contingency was $525,000.00 
 
SANBAG received two (2) bids from contractors whose bid form amounts on their face were 
$473,148.00 from Marina Landscape Maintenance, Inc. (lowest) and $518,073.00 from Natures 
Image, Inc. (highest) (Exhibit A).  Both bids were reviewed by staff for discrepancies and 
compliance with the Invitation for Bids (IFB) requirements.  Based on this review the Marina 
Landscape Maintenance, Inc. bid for $473,148.00 was found to be the bid-day apparent lowest 
responsive bidder. 
 
Staff is recommending that Contract No. 15-1001174 for the SR-210 Segment 11 EEP Project be 
awarded to Marina Landscape Maintenance, Inc. in the amount of $473,148.00. 
 
Staff is also recommending approval of Supplemental Work and 10% Contingency for a total 
amount of $81,315.00 for Contract No. 15-1001174, SR-210 Segment 11 EEP Project.  With the 
addition of these allowances and contingency the total maintenance cost is $554,463.00 
(Exhibit B) which is within the estimated amount in the budget. 

Financial Impact: 

This item is consistent with the adopted SANBAG Fiscal Year 2015/2016 budget under Task 
No. 0824. The funding source is  Measure I 1990-2010 Valley Major Projects Fund. 

Reviewed By: 

This item has not been reviewed by any policy committee or technical advisory committee.  
SANBAG General Counsel and Procurement Manager have reviewed this item and a draft 
contract. 

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: X Capital PAA Other

X Retention: Maximum Retention:

Services: X Construction Intrgrnt/MOU/COOP A & E Services Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: 

Revised Expiration Date:

5%

15-1001174 0

20%

EA No.: 

7/1/2015

Contract Summary Sheet

Dollar Amount

81,315.00$           

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

15-1001190

9/4/20198/10/2015

Yes - Please Explain

Additional Information

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes

Amendment No.: Vendor No.: 03145

Marina Landscape Maintenance, Inc.

State Route 210 (SR-210) Segment 11 Establish Existing Planting (EEP) Project

473,148.00$         

-$                        

-$                        

473,148.00$         

-$                        

81,315.00$           

554,463.00$        

Award Maintenance contract for the SR-210 Segment 11 EEP project and established contingency

%

5/2015
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Contract  15-1001174 SR-210 Segment 11 EEP IFB Non-Federal form approved 
1/15 

Page 1 

 
 
 

CONTRACT 15-1001174 
 

BY AND BETWEEN 
 

SANBAG 
 

AND 
 

MARINA LANDSCAPE MAINTENANCE, INC.  
 

FOR 
 

STATE ROUTE 210 (SR-210) SEGMENT 11 ESTABLISHING EXISTING 
PLANTING (EEP) PROJECT  
 
This contract (referred to as “Contract”), is made and entered into by and between San 
Bernardino Associated Governments,  acting in its capacity as San Bernardino County 
Transportation Commission, (“SANBAG”), whose address is 1170 W. 3rd Street, 2nd 
Floor, San Bernardino, California 92410-1715; and Marina Landscape Maintenance, Inc. 
(referred to hereafter as “CONTRACTOR”) whose address is; 1900 South Lewis Street, 
Anaheim, CA 92805.  SANBAG and CONTRACTOR are each a “Party” and collectively 
the “Parties” herein. 
 

RECITALS: 
 

WHEREAS, SANBAG has determined that it requires the State Route 210 (SR-210) 
Segment 11  Establishing Existing Planting Project; and 
 
WHEREAS, the work described herein cannot be performed by the employees of 
SANBAG; and 
 
WHEREAS, CONTRACTOR has certified that they have the requisite personnel, 
experience, materials, and equipment and is fully capable and qualified to perform all 
work described herein identified herein; and 
 
WHEREAS, CONTRACTOR desires to perform all work identified herein and to do so 
for the compensation and in accordance with the terms and conditions set forth in this 
contract. 
 
NOW, THEREFORE, the Parties hereto agree as follows: 
 
ARTICLE 1.   CONTRACT DOCUMENTS 
 
The complete Contract includes all of the following Contract Documents: the Contract 
terms and conditions; bid dated May 27, 2015; California Department of Transportation 
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Page 2 

 
 
 

Standard Plans, dated 2006; the Standard Specifications, dated 2006; 2009 Green Book 
and the Labor Surcharge and Equipment Rental Rates in effect on the date the work is 
accomplished; Drawings, entitled STATE ROUTE 210 (SR-210) SEGMENT 11 
ESTABLISHING EXISTING PLANTING (EEP) PROJECT; Addenda Nos. 1, 2, and 3; 
Project Plans dated June 28, 2011; and Special Provisions dated December 30, 2014; and 
Performance and Payment Bonds. 
 
ARTICLE 2. BONDS 
 
CONTRACTOR will furnish a Payment bond, in the form provided by SANBAG in the 
IFB, in an amount equal to one hundred percent (100%) of the contract price, and a 
faithful Performance bond in the form provided by SANBAG in the IFB, in an amount 
equal to one hundred percent (100%) of the contract price, said bonds, to be secured from 
a surety company satisfactory to SANBAG within ten (10) working days of the date of 
SANBAG’s delivery to CONTRACTOR of the Notice of Award this Contract and prior to 
the commencement of work under this Contract. Bonds shall remain in full force and 
effect for a period of one (1) year following the date of filing of the Notice of Completion. 
Notwithstanding any other provision set forth in this Contract, performance by a Surety or 
Guarantor of any obligation of CONTRACTOR shall not relieve CONTRACTOR of any 
of its obligations thereunder. 
 
ARTICLE 3.   PROMPT PAYMENT/RETENTION 
 
Pursuant to 49 CFR 26.29, CONTRACTOR is required to pay all subcontractors for 
satisfactory performance of their work no later than 7 days from the date CONTRACTOR 
receives payment from SANBAG. SANBAG shall hold retainage from CONTRACTOR 
of five percent (5%) from each invoice and pay retainage to the CONTRACTOR in 
accordance with the CalTrans Standard Specifications. The CONTRACTOR or 
subcontractor(s) shall return all monies withheld in retention from all subcontractors 
within 30 days after receiving payment for work satisfactorily completed and accepted 
including incremental acceptances of portions of the contract work.  Any delay or 
postponement of payment may take place only for good cause and with SANBAG’s prior 
written approval. Any violation of these provisions shall subject CONTRACTOR to the 
penalties, sanctions, and other remedies specified in section 7108.5 of the California 
Business and Professions Code. This requirement shall not be construed to limit or impair 
any contractual, administrative or judicial remedies otherwise available to the 
CONTRACTOR or subcontractor in the event of: a dispute involving late payment or 
nonpayment by the CONTRACTOR; deficient subcontractor performance; and/or non-
compliance by a subcontractor.  This Article applies to DBE and non-DBE sub-
contractors. 
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ARTICLE 4.  COMPENSATION 
 
4.1 SANBAG agrees to pay, and CONTRACTOR agrees to accept as full payment for 

the work outlined in the Contract documents, the sum of Four Hundred Seventy 
Three Thousand One Hundred Forty Eight Dollars and no Cents ($473,148.00), 
including without limitation any compensation due for unit price work which shall 
be calculated as the actual number of such units performed multiplied by the unit 
price, subject to additions and deductions, if any, in accordance with said documents.  
Progress payments shall not be made more often than once each thirty (30) days, nor 
shall the amount paid be in excess of ninety-five percent (95%) of either the pro-rata 
amount due for completed work as the progress payment date, or of the full payment 
amount of the Contract at time of completion. Payment requests shall not be deemed 
properly completed unless certified payrolls and any other mandatory submittals 
have been properly completed and submitted for each week worked during the time 
period covered by said payment request. Final payment to be made after acceptance 
of the Project. The Bid Schedule presented on the next page is 
incorporated into this Contract by this reference. 

 
4.2 Pursuant to California Public Contract Code section 22300, CONTRACTOR has the 

option to deposit securities with an Escrow Agent acceptable to SANBAG as a 
substitute for retention earnings required to be withheld. Alternatively, 
CONTRACTOR may submit a written request to SANBAG, who shall make 
payments of the retention amount directly to the Escrow Agent. The market value of 
the securities deposited at the time of substitution shall be at least equal to the cash 
amount required to be withheld as retention under this Contract.  CONTRACTOR 
shall be responsible for paying all fees incurred by the Escrow Agent in 
administering the Escrow Account.  Securities eligible for investment under this 
section shall include those listed in section 16430 of the Government Code.  
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Bid Items 

 
 ITEM NO. ITEM CODE DESCRIPTION UNIT MEASURE  QUANTITY UNIT COST TOTAL COST 

 1 070012 ESTABLISH EXISTING PLANTING LS 1 $473,148 $473,148.00 

I  TOTAL BID PRICE $ $473,148.00 
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ARTICLE 5.  TAXES, DUTIES AND FEES 
 
Except to the extent expressly provided elsewhere in this Contract, CONTRACTOR shall pay 
when due, and the compensation set forth in this Contract shall be inclusive of all: a) local, 
municipal, State, and federal sales and use taxes; b) excise taxes; c) taxes on personal property 
owned by CONTRACTOR; and d) all other governmental fees and taxes or charges of whatever 
nature applicable to CONTRACTOR to enable it to conduct business. 
 
ARTICLE 6.  AVAILABILITY OF FUNDS 
 
The award and performance of this Contract is contingent on the availability of funds.  If funds 
are not appropriated and/or allocated and available to SANBAG for the continuance of work 
performed by the CONTRACTOR, work directly or indirectly involved may be suspended or 
terminated by SANBAG at the end of the period for which funds are available. When SANBAG 
becomes aware that any portion of work, which will or may be affected by a shortage of funds, it 
will promptly notify CONTRACTOR. Nothing herein shall relieve SANBAG from its obligation 
to compensate CONTRACTOR for work already performed pursuant to this Contract. No 
penalty shall accrue to SANBAG in the event this provision is exercised. 
 
ARTICLE 7.  PERMITS AND LICENSES 
 
CONTRACTOR agrees that he/she is currently the holder of a valid license as a 
CONTRACTOR in the State of California and that the license is the correct class of license for 
the work described in the project plans and specifications. CONTRACTOR further agrees to 
maintain license through the entire duration of Contract without additional compensation from 
SANBAG. CONTRACTOR also agrees to keep current as required by the “Notice to Bidders 
and Special Provisions”, all current permits required throughout the duration of the Project. 
 
ARTICLE 8.  DOCUMENTATION AND RIGHT TO AUDIT 
 
CONTRACTOR shall provide SANBAG, the U.S. Department of Transportation (DOT), 
including but not limited to the Federal Transit or Federal Highway Administration, and the 
Comptroller General of the United States, or other authorized representatives or agents of 
SANBAG, access to CONTRACTOR’s records which are directly related to this Contract for the 
purpose of inspection, auditing or copying. CONTRACTOR shall maintain all records related to 
this Contract in an organized way in the original format, electronic and hard copy, conducive to 
professional review and audit, for a period of three (3) years from the date of final payment by 
SANBAG, except in the event of litigation or settlement of claims arising out of this Contract in 
which case CONTRACTOR agrees to maintain records through the conclusion of all such 
litigation, appeals or claims related to this Contract. CONTRACTOR further agrees to maintain 
separate records for costs of work performed by change order. CONTRACTOR shall allow 
SANBAG, Caltrans, FHWA or FTA, or its representatives of agents to reproduce any materials 
as reasonably necessary. 
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ARTICLE 9.  SCHEDULE 
 
CONTRACTOR agrees to complete the work within the time period as stipulated in the Special 
Provisions attached herein. CONTRACTOR shall incur no costs and shall not perform or furnish 
any work, services or equipment under this Contract, unless and until SANBAG has issued a 
written Notice To Proceed (NTP). 
 
ARTICLE 10. NONDISCRIMINATION/ EQUAL EMPLOYMENT 

OPPORTUNITY 
 
10.1 CONTRACTOR agrees to comply with the Equal Employment Opportunity (EEO) 

regulations for federally assisted programs of the Department of Transportation (DOT), 
Title 49 CFR Part 21 as they may be amended from time to time, which are herein 
incorporated by this reference and made part of this Contract. The following minimum 
specific requirement EEO regulations: 
 
10.1.1 CONTRACTOR will work with SANBAG and the Federal Government in carrying 

out EEO obligations and in their review of his/her activities under the Contract. 
 

10.1.2 CONTRACTOR will accept as his operating policy the following statement: 
"It is the policy of this company to assure that applicants are employed, and that 
employees are treated during employment, without regard to their race, religion, 
sex, color, national origin, age or disability. Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-job training." 
 

10.2 EEO Officer: CONTRACTOR will designate and submit to SANBAG in writing the EEO 
Officer who will have the responsibility for and must be capable of effectively 
administering and promoting an active CONTRACTOR program of EEO and who must be 
assigned adequate SANBAG and responsibility to do so. 
 

10.3 Dissemination of Policy: All employees of the CONTRACTOR who are authorized to hire, 
supervise, promote, and discharge employees, or who recommend such action, or who are 
substantially involved in such action, will be made fully cognizant of, and will implement, 
the CONTRACTOR's EEO policy and contractual responsibilities to provide EEO in each 
grade and classification of employment. To ensure that the above agreement will be met, 
the following actions will be taken as a minimum: 
 
10.3.1 Periodic meetings of supervisory and personnel office employees will be conducted 

before the start of work and then not less often than once every six months, at 
which time the CONTRACTOR's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by the EEO Officer. 
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10.3.2 All new supervisory or personnel office employees will be given a thorough 

indoctrination by the EEO Officer, covering all major aspects of the 
CONTRACTOR’s EEO obligations within thirty days following their reporting for 
duty with the CONTRACTOR. 

10.3.3 All personnel who are engaged in direct recruitment for the project will be instructed 
by the EEO Officer in the CONTRACTOR’s procedures for locating and hiring 
minority group employees. 

10.3.4 Notices and posters setting forth the CONTRACTOR’s EEO policy will be placed 
in areas readily accessible to employees, applicants for employment and potential 
employees. 

10.3.5 CONTRACTOR’s EEO policy and the procedures to implement such policy will be 
brought to the attention of employees by means of meetings, employee handbooks, 
or other appropriate means. 

10.4 Recruitment: When advertising for employees, CONTRACTOR will include in all 
advertisements for employees the notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large circulation among minority 
groups in the area from which the project work force would normally be derived. 
 
10.4.1 CONTRACTOR will, unless precluded by a valid bargaining agreement, conduct 

systematic and direct recruitment through public and private employee referral 
sources likely to yield qualified minority group applicants. To meet this 
requirement, CONTRACTOR will identify sources of potential minority group 
employees, and establish with such identified sources procedures whereby minority 
group applicants may be referred to CONTRACTOR for employment 
consideration. 

10.4.2 In the event CONTRACTOR has a valid bargaining agreement providing for 
exclusive hiring hall referrals, he is expected to observe the provisions of that 
agreement to the extent that the system permits CONTRACTOR's compliance with 
EEO contract provisions. (The DOL has held that where implementation of such 
agreements has the effect of discriminating against minorities or women, or 
obligates the CONTRACTOR to do the same, such implementation violates 
Executive Order 11246, as amended.) 

10.4.3 CONTRACTOR will encourage his present employees to refer minority group 
applicants for employment. Information and procedures with regard to referring 
minority group applicants will be discussed with employees. 

 
10.5 Personnel Actions: Wages, working conditions, and employee benefits shall be established 

and administered, and personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be taken without regard to 
race, color, religion, sex, national origin, age or disability. The following procedures shall 
be followed: 
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10.5.1 CONTRACTOR will conduct periodic inspections of project sites to insure that 

working conditions and employee facilities do not indicate discriminatory treatment 
of project site personnel. 

10.5.2 CONTRACTOR will periodically evaluate the spread of wages paid within each 
classification to determine any evidence of discriminatory wage practices. 

10.5.3 CONTRACTOR will periodically review-selected personnel actions in depth to 
determine whether there is evidence of discrimination. Where evidence is found, 
the CONTRACTOR will promptly take corrective action. If the review indicates 
that the discrimination may extend beyond the actions reviewed, such corrective 
action shall include all affected persons. 

10.5.4 CONTRACTOR will promptly investigate all complaints of alleged discrimination 
made to the CONTRACTOR in connection with his obligations under this Contract, 
will attempt to resolve such complaints, and will take appropriate corrective action 
within a reasonable time. If the investigation indicates that the discrimination may 
affect persons other than the complainant, such corrective action shall include such 
other persons. Upon completion of each investigation, the CONTRACTOR will 
inform every complainant of all of his avenues of appeal. 

10.6 Training and Promotion: CONTRACTOR will assist in locating, qualifying, and increasing 
the skills of minority group and women employees, and applicants for employment. 
 
10.6.1 Consistent with CONTRACTOR's work force requirements and as permissible 

under Federal and State regulations, the CONTRACTOR shall make full use of 
training programs, i.e., apprenticeship, and on-the-job training programs for the 
geographical area of contract performance. Where feasible, 25 percent of 
apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training. In the event a special provision for training is provided 
under this contract, this subparagraph will be superseded as indicated in the special 
provision. 

10.6.2 CONTRACTOR will advise employees and applicants for employment of available 
training programs and entrance requirements for each. 

10.6.3 CONTRACTOR will periodically review the training and promotion potential of 
minority group and women employees and will encourage eligible employees to 
apply for such training and promotion. 

 
10.7 Unions: If CONTRACTOR relies in whole or in part upon unions as a source of employees, 

CONTRACTOR will use his/her best efforts to obtain the cooperation of such unions to 
increase opportunities for minority groups and women within the unions, and to effect 
referrals by such unions of minority and female employees. Actions by CONTRACTOR 
either directly or through a CONTRACTOR's association acting, as agent will include the 
procedures set forth below: 
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10.7.1 CONTRACTOR will use best efforts to develop, in cooperation with the unions, 

joint training programs aimed toward qualifying more minority group members and 
women for membership in the unions and increasing the skills of minority group 
employees and women so that they may qualify for higher paying employment. 

10.7.2 CONTRACTOR will use best efforts to incorporate an EEO clause into each union 
agreement to the end that such union will be contractually bound to refer applicants 
without regard to their race, color, religion, sex, national origin, age or disability. 

10.7.3 CONTRACTOR is to obtain information as to the referral practices and policies of 
the labor union except that to the extent such information is within the exclusive 
possession of the labor union and such labor union refuses to furnish such 
information to CONTRACTOR, CONTRACTOR shall so certify to SANBAG and 
shall set forth what efforts have been made to obtain such information. 

10.7.4 In the event the union is unable to provide CONTRACTOR with a reasonable flow 
of minority and women referrals within the time limit set forth in the collective 
bargaining agreement, CONTRACTOR will, through independent recruitment 
efforts, fill the employment vacancies without regard to race, color, religion, sex, 
national origin, age or disability; making full efforts to obtain qualified and/or 
qualifiable minority group persons and women. (The DOL has held that it shall be 
no excuse that the union with which CONTRACTOR has a collective bargaining 
agreement providing for exclusive referral failed to refer minority employees.) In 
the event the union referral practice prevents CONTRACTOR from meeting the 
obligations pursuant to Executive Order 11246, as amended, and these special 
provisions, such CONTRACTOR shall immediately notify SANBAG. 

 
10.8 CONTRACTOR shall not discriminate on the grounds of race, color, religion, sex, national 

origin, age or disability in the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. CONTRACTOR shall notify all 
potential subcontractors and suppliers of his/her EEO obligations under this Contract. 
Disadvantaged business enterprises (DBE), as defined in 49 CFR Part 23 shall have equal 
opportunity to compete for and perform subcontracts, which the CONTRACTOR enters 
into pursuant to this contract. CONTRACTOR will use his best efforts to solicit bids from 
and to utilize DBE subcontractors or subcontractors with meaningful minority group and 
female representation among their employees. CONTRACTOR shall obtain lists of DBE 
construction firms from SANBAG. CONTRACTOR will use his best efforts to ensure 
subcontractor compliance with their EEO obligations. 

 
10.9 Records and Reports: CONTRACTOR shall keep such records as necessary to document 

compliance with the EEO requirements. Such records shall be retained for a period of three 
(3) years following completion of the contract work and shall be available at reasonable 
times and places for inspection by authorized representatives of SANBAG. The records 
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kept by the CONTRACTOR shall document the following: The number of minority and 
non-minority group members and women employed in each work classification on the 
project; the progress and efforts being made in cooperation with unions, when applicable, to 
increase employment opportunities for minorities and women; the progress and efforts 
being made in locating, hiring, training, qualifying, and upgrading minority and female 
employees; and the progress and efforts being made in securing the services of DBE 
subcontractors or subcontractors with meaningful minority and female representation 
among their employees. 
 
10.9.1 CONTRACTOR will submit an annual report to SANBAG each July for the 

duration of the project, indicating the number of minority, women, and non-
minority group employees currently engaged in each work classification required 
by the contract work. This information is to be reported on Form FHWA-1391. If 
on-the-job training is being required by special provision, CONTRACTOR will be 
required to collect and report training data. 
 

ARTICLE 11.  CONFLICT OF INTEREST 
 
CONTRACTOR agrees that it presently has no interest financial or otherwise and shall not 
acquire any interest, direct or indirect, which would conflict in any manner or degree with the 
performance of Work required under this Contract or to be contrary to the interests of SANBAG 
as to the Project.   CONTRACTOR further agrees that in the performance of this Contract, no 
person having any such interest shall be employed. CONTRACTOR is obligated to fully disclose 
to SANBAG, in writing, conflict of interest issues as soon as they are known to 
CONTRACTOR.  CONTRACTOR acknowledges that no member or delegate to, the Congress 
of the U.S. shall have any interest, direct or indirect, in this Contract or the benefits thereof. 
 
ARTICLE 12.  REPRESENTATIONS 
 
All work supplied by CONTRACTOR under this Contract shall be supplied by personnel who 
are qualified, careful, skilled, experienced and competent in their respective trades or 
professions. CONTRACTOR agrees that the Work performed shall conform to all drawings, 
plans and specifications herein. 
 
ARTICLE 13. PROPRIETARY RIGHTS/CONFIDENTIALITY 
 
13.1 If, as part of this Contract, CONTRACTOR is required to produce materials, documents 

data, or information (“Products”), then CONTRACTOR, if requested by SANBAG, shall 
deliver to SANBAG the original of all such products which shall become the property of 
SANBAG. 
 

13.2 All materials, documents, data or information obtained from SANBAG's data files or any 
SANBAG-owned medium furnished to CONTRACTOR in the performance of this 
Contract will at all times remain the property of SANBAG. Such data or information may 
not be used or copied for direct or indirect use outside of this Project by CONTRACTOR 
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without the express written consent of SANBAG. 
 

13.3 Except as reasonably necessary for the performance of Work, CONTRACTOR agrees that 
it, its employees, agents, and subcontractors will hold in confidence and not divulge to third 
parties without prior written consent of SANBAG, any information obtained by 
CONTRACTOR from or through SANBAG in connection with CONTRACTOR's 
performance of this Contract, unless (a) the information was known to CONTRACTOR 
prior to obtaining same from SANBAG pursuant to a prior contract; or (b) the information 
was obtained at the time of disclosure to CONTRACTOR, or thereafter becomes part of the 
public domain, but not as a result of the fault or an unauthorized disclosure of 
CONTRACTOR or its employees, agents, or subcontractors, or (c) the information was 
obtained by CONTRACTOR from a third party who did not receive the same, directly or 
indirectly, from SANBAG and who had, to CONTRACTOR's knowledge and belief, the 
right to disclose the same. Any materials and information referred to in this Article, which 
are produced by CONTRACTOR for SANBAG in the performance and completion of 
CONTRACTOR's Work under this Contract, until released in writing by SANBAG, except 
to the extent such materials and information become a part of public domain information 
through no fault of CONTRACTOR, or its employees or agents. 
 

13.4 CONTRACTOR shall not use SANBAG's name or photographs of the Project in any 
professional publication, magazine, trade paper, newspaper, seminar or other medium 
without first receiving the express written consent of SANBAG. 
 

13.5 All press releases relating to the Project or this Contract, including graphic display 
information to be published in newspapers, magazines, and other publications, are to be 
made only by SANBAG unless otherwise agreed to in writing by the Parties. 

 
ARTICLE 14.  TERMINATION 
 
14.1 Termination for Convenience - SANBAG shall have the right at any time, with or without 

cause, to terminate further performance of Work by giving thirty (30) calendar days written 
notice to CONTRACTOR specifying the date of termination.  On the date of such 
termination stated in said notice, CONTRACTOR shall promptly discontinue performance 
of Services and shall preserve work in progress and completed Work, pending SANBAG's 
instruction, and shall turn over such Work in accordance with SANBAG's instructions.  

 
14.1.1 CONTRACTOR shall deliver to SANBAG, all deliverables prepared by 

CONTRACTOR or its subcontractors or furnished to CONTRACTOR by 
SANBAG. Upon such delivery, CONTRACTOR may then invoice SANBAG for 
payment in accordance with the terms herein.  

 
14.1.2 If CONTRACTOR has fully and completely performed all obligations under this 

Contract up to the date of termination, CONTRACTOR shall be entitled to 
receive from SANBAG as complete and full settlement for such termination a pro 
rata share of the contract cost and a pro rata share of any fixed fee, for such 

22.b

Packet Pg. 384

A
tt

ac
h

m
en

t:
 1

5-
10

01
17

4 
C

o
n

tr
ac

t 
[R

ev
is

io
n

 2
] 

 (
18

34
 :

 S
R

-2
10

 S
eg

m
en

t 
11

 E
E

P
)



Contract  15-1001174 SR-210 Segment 11 EEP IFB Non-Federal form approved 
1/15 

Page 12 

 
 
 

Services satisfactorily executed to the date of termination.   
 
14.1.3 CONTRACTOR shall be entitled to receive the actual cost incurred by 

CONTRACTOR to return CONTRACTOR's field tools and equipment, if any, to 
it or its suppliers' premises, or to turn over work in progress in accordance with 
SANBAG's instructions plus the actual cost necessarily incurred in effecting the 
termination. 

 
14.2 Termination for Cause - In the event CONTRACTOR shall file a petition in bankruptcy 

court, or shall make a general assignment for the benefit of its creditors, or if a petition in 
bankruptcy court shall be filed against CONTRACTOR or a receiver shall be appointed on 
account of its solvency, or if CONTRACTOR shall default in the performance of any 
express obligation to be performed by it under this Contract and shall fail to immediately 
correct (or if immediate correction is not possible, shall fail to commence and diligently 
continue action to correct) such default within ten (10) calendar days following written 
notice, SANBAG may, without prejudice to any other rights or remedies SANBAG may 
have, (a) hold in abeyance further payments to CONTRACTOR; (b) stop any Work of 
CONTRACTOR or its subcontractors related to such failure until such failure is remedied; 
and/or (c) terminate this Contract by written notice to CONTRACTOR specifying the date 
of termination.  In the event of such termination by SANBAG, SANBAG may take 
possession of the deliverables and finish Services by whatever method SANBAG may 
deem expedient. A waiver by SANBAG of one default of CONTRACTOR shall not be 
considered to be a waiver of any subsequent default of CONTRACTOR, nor be deemed to 
waive, amend, or modify any term of this Contract. 
 
14.2.1   CONTRACTOR shall deliver to SANBAG all finished and unfinished products 

prepared under this Contract by CONTRACTOR or its subcontractors or 
furnished to CONTRACTOR by SANBAG within ten (10) working days of said 
notice. 

 
14.3 All claims for compensation or reimbursement of costs under any of the foregoing 

provisions shall be supported by documentation submitted to SANBAG, satisfactory in 
form and content to SANBAG and verified by SANBAG.  In no event shall 
CONTRACTOR be entitled to any prospective profits or any damages because of such 
termination. 

 
ARTICLE 15.  STOP WORK ORDER 
 
Upon failure of CONTRACTOR or its subcontractors to comply with any requirements of this 
Contract, SANBAG shall have the right to stop any or all Work affected by such failure until 
such failure is remedied or to terminate this Contract in accordance with the Termination 
provision herein. 
 
  

22.b

Packet Pg. 385

A
tt

ac
h

m
en

t:
 1

5-
10

01
17

4 
C

o
n

tr
ac

t 
[R

ev
is

io
n

 2
] 

 (
18

34
 :

 S
R

-2
10

 S
eg

m
en

t 
11

 E
E

P
)



Contract  15-1001174 SR-210 Segment 11 EEP IFB Non-Federal form approved 
1/15 

Page 13 

 
 
 

ARTICLE 16. CLAIMS 
 
SANBAG shall not be bound to any adjustments in the Contract amount or schedule unless 
expressly agreed to by SANBAG in writing.  SANBAG shall not be liable to CONTRACTOR 
for any claim asserted by CONTRACTOR after final payment has been made under this 
Contract. 
 
ARTICLE 17. INSURANCE 
 
Prior to commencing the Work, at all times during the performance of the Work and for such 
additional periods as required herein, CONTRACTOR shall, at the CONTRACTOR’s sole 
expense, procure and maintain insurance coverage with the following minimum requirements, 
and shall require all subcontractors of every tier performing any portion of the Work to procure 
and maintain such insurance as specified below: 
 
17.1 Workers’ Compensation/Employer’s Liability Insurance – The policies must include the 
following:  

 Coverage A. Statutory Benefits 
 Coverage B. Employer’s Liability 
 Bodily Injury by accident - $1,000,000 per accident 
 Bodily Injury by disease - $1,000,000 policy limit/$1,000,000 each employee 
 There shall be no deductible or self-insured retention.  

 
Such policies shall contain a waiver of subrogation in favor of the parties named as Indemnitees 
below.  Such insurance shall be in strict accordance with the applicable workers’ compensation 
laws in effect during performance of the Work by CONTRACTOR or any subcontractor of any 
tier.  All subcontractors of any tier performing any portion of the Work for CONTRACTOR 
shall also obtain and maintain the same insurance coverage as specified in this subparagraph, 
with a waiver of subrogation in favor of CONTRACTOR and all parties named as Indemnitees 
below.  SANBAG and CONTRACTOR must be certificate holders and must be provided at least 
30 days advance notice of cancellation, unless the cancellation is for non-payment, then at least 
10 days advance notice of cancellation shall be provided. 

 
17.2 Commercial General Liability Insurance – The policy must include the following:  

 $2,000,000 per occurrence limit/$5,000,000 in the aggregate for property damage 
or bodily injury 

 $1,000,000 per occurrence limit/$2,000,000 in the aggregate for personal injury 
and advertising injury 

 $2,000,000 per occurrence limit for products/completed operations coverage.  
CONTRACTOR shall maintain products and completed operations coverage for 
10 years following the acceptance of Work or until all applicable statutes of 
limitation expire, whichever length of time is longer. Coverage is to be on an 
“occurrence” form. “Claims made” and “modified occurrence” forms are not 
acceptable. 

 An endorsement stating that any aggregate limits apply on a “per project” and on 
a “per location” basis. 

 The project name must be indicated under “Description of Operations/Locations.” 
 Contractor’s errors and omissions coverage shall be provided. 
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 There shall be no deductible or self-insured retention.  
 The policy shall be endorsed to provide: “This insurance will be primary and 

noncontributing with any other insurance of the additional insureds.” 
 
All commercial general liability insurance policies shall also include premises-operations 
(including explosion, collapse and underground coverage) and products-completed operations 
coverage; severability of interests (full separation of insureds); contractual liability coverage 
(including coverage to the maximum extent possible for the indemnifications contained in this 
Contract), broad form property damage coverage (including completed operations), and a duty to 
defend in addition to (without reducing) the limits of the policy(ies).  All subcontractors of any 
tier performing any portion of the Work for Contractor shall also obtain and maintain the 
commercial general liability insurance coverage with limits not less than: 
 

 Each occurrence limit:    $1,000,000 
 General aggregate limit:    $2,000,000 
 Personal injury and advertising limit:   $1,000,000 
 Products-completed operations aggregate limit: $2,000,000 
 

All subcontractors’ and sub-subcontractors’ deductibles or self-insured retentions must be 
acceptable to SANBAG.   

 
17.3 Umbrella/Excess CGL Insurance – The policy must include the following: 

 
 $5,000,000 umbrella or excess liability for any project with a Contract 

value of $25,000,000 or less.  
 Combined total for Commercial General Liability and Excess Liability 

limits of $25,000,000 will be required for projects with a Contract value in 
excess of $25,000,000. 

 The umbrella or excess policy shall follow form over the 
CONTRACTOR’s primary general liability coverage and shall provide a 
separate aggregate limit for products and completed operations coverage. 

 The umbrella or excess policy shall not contain any restrictions or 
exclusions beyond what is contained in the primary policy. 

 The umbrella or excess policy shall contain a clause stating that it takes 
effect (drops down) in the event the primary limits are impaired or 
exhausted. 

 
17.4 Commercial Auto Insurance – The policy must include the following:  
 

 Auto Liability limits of not less than $5,000,000 each accident. 
 Combined Bodily Injury and Property Damage Liability insurance 
 Coverage must include owned autos, hired or non-owned autos 
 There shall be no deductible or self-insured retention.  

 
The commercial automobile liability insurance shall be written on the most recent edition of ISO 
form CA 00 01 or equivalent acceptable to SANBAG and shall include, without limitation, 
contractual liability coverage and additional insured status for the Additional Insureds named in 
paragraph 17.7.2 below.  Contractor waives all rights of subrogation against the Additional 
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Insureds named below, for recovery of loss, injury and/or damages to the extent such loss, injury 
and/or damages are covered by the commercial automobile liability insurance required herein.  
All subcontractors of any tier performing any portion of the Work for Contractor shall also 
obtain and maintain the same insurance coverage as specified in this subparagraph, with the 
same waiver of subrogation in favor of all parties named as Indemnitees below, and Contractor. 
 
17.5 Builder’s Risk Insurance  
 

Intentionally Omitted  
 

17.6 Contractor’s Pollution Liability Insurance - The policy must include the following: 
 

 $1,000,000 per occurrence limit /$2,000,000 in the aggregate 
 There shall be no deductible.  

 
CONTRACTOR will require Contractor’s Pollution Liability insurance coverage from those 
Subcontractors identified in the specifications and under such terms as required by SANBAG, 
and will require that CONTRACTOR and the Additional Insureds identified below are named as 
additional insureds under such coverage, and will further require that such coverage is primary 
coverage as provided below.  
  
17.7     General Provisions 
 

17.7.1  Qualification of Insurance Carriers - All policies shall be written by insurance 
carriers authorized and admitted to do business in the State of California with a current A. 
M. Best rating of A-VII or better. 

 
 17.7.2  Additional Insured Coverage - All policies, except those for Workers’ 

Compensation insurance, shall name San Bernardino Associated Governments and all of 
its associated entities, including the San Bernardino County Transportation Commission, 
the San Bernardino County Transportation Authority, San Bernardino Congestion 
Management Agency and Service Authority for Freeway Emergencies, California 
Department of Transportation (Caltrans), City of Fontana and their officers, directors, 
members, employees, agents and volunteers, as additional insureds (the “Additional 
Insureds”). With respect to general liability arising out of or connected with work or 
operations performed by or on behalf of the CONTRACTOR under this Contract, 
coverage for such additional insureds shall not extend to liability: 

 
(a) Arising from any defective or substandard condition of the roadway which 
existed at or prior to the time the CONTRACTOR commenced work, unless such 
condition has been changed by the Work or scope of the Work requires the 
CONTRACTOR to maintain or modify existing roadway facilities and the claim 
arises from the CONTRACTOR’s failure to maintain or modify; or 

 
(b) For claims occurring after the Work is completed and accepted unless these 
claims are directly related to alleged acts or omissions of the CONTRACTOR 
which occurred during the course of the Work; or 
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(c) To the extent prohibited by section 11580.04 of the Insurance Code. 
 
 17.7.3 Proof of Coverage – Evidence of insurance in a form acceptable to SANBAG, 

including the required additional insured endorsements, shall be provided within ten (10) 
business days after Notice of Award is given to CONTRACTOR.  Prior to commencing 
any Work, CONTRACTOR shall furnish SANBAG with a certificate(s) of insurance, 
executed by a duly authorized representative of each insurer, showing compliance with 
the insurance requirements set forth in this Article. Certificates of Insurance, as evidence 
of required insurance, for all policies shall set forth deductible amounts applicable to each 
policy and list all exclusions which are added by endorsement to each policy, and shall 
also include the Contract Number on the face of the certificate.  If requested in writing by 
SANBAG, CONTRACTOR shall submit complete copies of all required insurance 
policies within ten (10) days of a written request by SANBAG. 

 
 17.7.4 Deductibles – Regardless of the allowance of exclusions or deductions by 

SANBAG, CONTRACTOR shall be responsible for any deductible amount and shall 
warrant that the coverage provided to SANBAG is consistent with the requirements of 
this section.  CONTRACTOR will pay, and shall require its Subcontractors to pay, all 
deductibles, self-insured retentions, co-pay obligations, premiums and any other sums 
due under the insurance required above.  All deductibles and self-insured retentions will 
be in amounts acceptable to SANBAG.  CONTRACTOR will advise SANBAG in 
writing as to the amounts of any deductible or self-insured retention, or as to any increase 
in any insurance deductible or self-insured retention under any insurance required above.  
There will be no deductibles or self-insured retentions in excess of $100,000 per 
occurrence, loss or claim under the insurance required of CONTRACTOR or any 
subcontractors without the express written consent of SANBAG.  SANBAG will have the 
right, but not the obligation, to pay any deductible or self-insured retention due under any 
insurance policy.  If SANBAG pays any sums due under any insurance required above, 
SANBAG may withhold said sums from any amounts due to CONTRACTOR.  The 
policies shall not provide that any deductible, self-insured retention or other payment 
required under the policy can be paid only by the named insured, and not by an additional 
insured. 

 
 17.7.5 CONTRACTOR’s and Subcontractors’ Insurance Will Be Primary - All policies 

required to be maintained by the CONTRACTOR or any subcontractor hereunder shall 
be endorsed to be primary coverage, and any coverage carried by any of the Additional 
Insureds named below, shall be excess and non-contributory.  Further, none of 
CONTRACTOR’s or subcontractors’ pollution, automobile, general liability or other 
liability policies (primary or excess) will contain any cross-liability exclusion barring 
coverage for claims by an additional insured against a named insured. 

 
 17.7.6   Waiver of Subrogation Rights – To the fullest extent permitted by law, 

CONTRACTOR hereby waives all rights of recovery under subrogation against the 
Additional Insureds named below, and any other contractor, subcontractor or sub-
subcontractor performing work or rendering services on behalf of SANBAG in 
connection with the planning, development and construction of the Project.  To the fullest 
extent permitted by law, CONTRACTOR shall require similar written express waivers 
and insurance clauses from each of its subcontractors of every tier.  CONTRACTOR 
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shall require all of the policies and coverages required above to waive all rights of 
subrogation against the Additional Insureds and the Indemnitees named below.  Such 
insurance and coverages provided shall not prohibit CONTRACTOR from waiving the 
right of subrogation prior to a loss or claim. 

 
 17.7.7   Cancellation  – If any insurance company elects to cancel or non-renew 

coverage for any reason, CONTRACTOR will provide SANBAG thirty (30) days prior 
written notice of such cancellation or nonrenewal. If the policy is cancelled for 
nonpayment of premium, CONTRACTOR will provide SANBAG ten (10) days prior 
written notice. 

 
 17.7.8    Enforcement – SANBAG may take any steps as are necessary to assure 

CONTRACTOR’s compliance with its insurance obligations as identified within this 
Article. Failure to continuously maintain insurance coverage as provided herein is a 
material breach of the Contract.  In the event the CONTRACTOR fails to maintain any 
insurance coverage required, SANBAG may, but is not required to, maintain this 
coverage and charge the expense to the CONTRACTOR or terminate this Contract for 
cause.  The insurance required or provided shall in no way limit or relieve the 
CONTRACTOR of its duties and responsibilities under the Contract, including but not 
limited to obligation to indemnify, defend and hold harmless the Indemnitees named 
below. Insurance coverage in the minimum amounts set forth herein shall not be 
construed to relieve the CONTRACTOR for liability in excess of such coverage, nor 
shall it preclude SANBAG from taking other actions as is available to it under any other 
provision of the contract or law. Nothing contained herein shall relieve CONTRACTOR, 
or any subcontractor of any tier of their obligations to exercise due care in the 
performance of their duties in connection with the Work, and to complete the Work in 
strict compliance with the Contract Documents. For the duration of the Contract, until 
acceptance of the Project, the Contractor shall have full and complete charge and care of 
and shall bear all risk of loss of, and injury or damage to, the Work or any portion thereof 
(including owner-furnished supplies, material, equipment or other items to be utilized 
with or incorporated in the Work by Contractor while at the Project site) to the fullest 
extent of the law.  The Contractor shall rebuild, repair, restore and make good losses of, 
and injuries or damages to, the Work or any portion thereof (including owner-furnished 
supplies, material, equipment or other items at the Project site to be utilized with or 
incorporated in the Work by Contractor) before Final Completion of the Work. 

 
 17.7.9  No Waiver - Failure of SANBAG to enforce in a timely manner any of the 

provisions of this Article shall not act as a waiver to enforcement of any of these 
provisions at a later date. 

 
 17.7.10  Subcontractors’ Insurance - Subcontractors shall be subject to all of the 

insurance requirements stated in this Article.  CONTRACTOR shall require its 
subcontracts to bind the subcontractors to the insurance provisions of this Article.  
CONTRACTOR shall furnish SANBAG with separate certificates and endorsements for 
each subcontractor. 
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ARTICLE 18.  INDEMNITY 
 
CONTRACTOR agrees to indemnify, defend (with counsel reasonably approved by SANBAG 
and hold harmless San Bernardino County Transportation Commission, San Bernardino 
Associated Governments, San Bernardino County Transportation Authority, San Bernardino 
County Service Authority for Freeway Emergencies, San Bernardino County Congestion 
Management Agency, California Department of Transportation (Caltrans), City of Fontana and 
their respective officers, directors, members, employees, contractors, agents and volunteers 
(collectively the “Indemnitees”) from any and all claims, actions, losses, damages, and/or 
liability arising out of this Contract from any cause whatsoever, including the acts, errors, or 
omissions of any person and for any costs or expenses incurred by the Indemnitees on account of 
any claim except where such indemnification is prohibited by law.  To the extent permitted by 
law, CONTRACTOR’s duty to defend and indemnification obligation shall apply regardless of 
the existence or degree of fault of any of the Indemnitees.  The duty of CONTRACTOR and its 
insurers to provide a defense shall be immediate upon receipt of a written tender of defense from 
any of the Indemnitees, notwithstanding any subsequent allocation of defense costs that may be 
required by law.  CONTRACTOR’s indemnification obligation applies to the “passive” 
negligence of any of the Indemnitees, but does not apply to the “sole” or “active” negligence or 
“willful misconduct” of any of the Indemnitees within the meaning of Civil Code section 2782. 
 
ARTICLE 19. OWNERSHIP OF DOCUMENTS 
 
All deliverables, including but not limited to, drawings, reports, worksheets, and other data 
developed by CONTRACTOR under this Contract shall become the property of SANBAG when 
prepared, whether delivered to SANBAG or not. 
 
ARTICLE 20. RECORD AND INSPECTION AND AUDITING 
 
SANBAG, or any of its designees, representatives or agents, including but not limited to the U.S. 
Department of Transportation, Federal Highway Administration or Federal Transit 
Administration shall at all times have access during normal business hours to CONTRACTOR’s 
operations and products wherever they are in preparation or progress, and CONTRACTOR shall 
provide sufficient, safe and proper facilities for such access and inspection thereof. Inspection or 
lack of inspection by SANBAG shall not be deemed to be a waiver of any of their rights to 
require CONTRACTOR to comply with the Contract or to subsequently reject and unsatisfactory 
Work or products. 
 
ARTICLE 21. INDEPENDENT CONTRACTOR 
 
CONTRACTOR is and shall be at all times an independent contractor. Accordingly, all Work 
provided by CONTRACTOR shall be done and performed by CONTRACTOR under the sole 
supervision, direction and control of CONTRACTOR. SANBAG shall rely on CONTRACTOR 
for results only, and shall have no right at any time to direct or supervise CONTRACTOR or 
CONTRACTOR’s employees in the performance or as to the manner, means and methods by 
which work is to be performed. All personnel furnished by CONTRACTOR pursuant to this 
Contract, and all representatives of CONTRACTOR shall be and remain the employees or agents 

22.b

Packet Pg. 391

A
tt

ac
h

m
en

t:
 1

5-
10

01
17

4 
C

o
n

tr
ac

t 
[R

ev
is

io
n

 2
] 

 (
18

34
 :

 S
R

-2
10

 S
eg

m
en

t 
11

 E
E

P
)



Contract  15-1001174 SR-210 Segment 11 EEP IFB Non-Federal form approved 
1/15 

Page 19 

 
 
 

of CONTRACTOR or of CONTRACTOR’s subcontractors at all times, and shall not at any time 
or for any purpose whatsoever be considered employees or agents of SANBAG. 
 
ARTICLE 22. ATTORNEY’S FEES 
 
If any legal action is instituted to enforce or declare any party’s rights under the Contract, each 
Party, including the prevailing Party, must bear its own costs and attorney’s fees. This Article 
shall not apply to those costs and Attorney’s fees directly arising from any third party legal 
action against a Party hereto and payable under the “Indemnity” provision of the Contract. 
 
ARTICLE 23. GOVERNING LAW AND VENUE 
 
This Contract shall be subject to the law and jurisdiction of the State of California. The Parties 
acknowledge and agree that this Contract was entered into and intended to be performed in 
whole or substantial part in San Bernardino County, California. The Parties agree that the venue 
for any action or claim brought by any party to this Contract will be the Superior Court of 
California, San Bernardino County. Each Party hereby waives any law or rule of court, which 
would allow them to request or demand a change of venue.  If any action or claim concerning 
this Contract is brought by any third party, the Parties hereto agree to use their best efforts to 
obtain a change of venue to the Superior Court of California, San Bernardino County. 
 
ARTICLE 24. FEDERAL, STATE AND LOCAL LAWS 
 
CONTRACTOR warrants that in performance of this Contract, it shall comply with all 
applicable federal, State and local laws, ordinances, rules and regulations. 
 
ARTICLE 25. PRECEDENCE 
 
25.1 The Contract consists of the General Terms and Conditions, Notice To Bidders and 

Special Provisions, documents noted in the Notice to Bidders and Special Provisions as 
“Contract Documents”, Project plans, Standard Specifications and Plans, SANBAG’s 
Invitation For Bids, and bidders’ bid, all of which are incorporated herein by this 
reference. 

 
25.2 The following order of precedence shall apply:  

1.1 SANBAG Contract 
1.2 Permits from other agencies as required by law 
1.3 Invitation for Bids (IFB) and Bidder’s Bid 
1.4 Special Provisions 
1.5 Project Plans 
1.6 Caltrans’ Revised Standard Plans 
1.7 Caltrans’ Standard Plans 
1.8 Caltrans’ Amendments to Standard Specifications 
1.9 Caltrans’ Standard Specifications 
1.10 Information Handout 
Note: Change orders, supplemental agreements and approved revisions to the 
plans and specifications will take precedence over items 1.4 through 1.10 above 
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ARTICLE 26. COMMUNICATIONS AND NOTICES 
 
Notices sent by mail shall be by United States Mail, postage paid, certified mail (return receipt 
requested).  Any and all notices permitted or required to be given hereunder shall be deemed 
duly given, and received when; (a) upon actual delivery, if delivery is personally made; or if 
made by fax during regular business hours; (b) the first business day following delivery by fax 
when made not during regular business hours; or (c) the fourth business day following deposit of 
such notice into the United States Mail. Each such notice shall be sent to the respective Party at 
the address indicated below or to any other address as the respective Parties may designate from 
time to time by a notice given in accordance with this Article.  CONTRACTOR shall notify 
SANBAG of any changes within ten (10) business days of the change.  
 
To CONTRACTOR To SANBAG 
Marina Landscape Maintenance, Inc. San Bernardino Associated Governments 
1900 South Lewis Street  1170 W. 3rd Street, 2nd Floor 
Anaheim, CA 92805. San Bernardino, CA  92410-1715 
Attn: Robert B. Cowan Attn: Garry Cohoe 
 cc: Procurement Manager  
Phone: (714) 939-6600 Phone: (909) 884-8276 
 
ARTICLE 27. FEDERAL CHANGES 
 
Intentionally Omitted. 
 
ARTICLE 28.  LIQUIDATED DAMAGES 
 
Should CONTRACTOR fail to complete all work within the time specified herein, including any 
written authorized changes, the actual damages to SANBAG for the delay will be difficult or 
impossible to determine. Therefore, in lieu of actual damages, CONTRACTOR shall pay 
SANBAG the sum of  $950.00 per each calendar day of delay as identified in the weekly 
statement of working days issued by SANBAG. SANBAG shall not withhold liquidated 
damages if the delay is determined by SANBAG to be excusable in accordance with the Force 
Majeure article of this Contract. SANBAG may extend the period of performance of this 
Contract when in its sole judgment, sufficient justification to do so.  
 
ARTICLE 29. ASSIGNMENT 
 
CONTRACTOR agrees not to sell, transfer, or otherwise dispose of any contract part either 
voluntarily or by operation of law without prior written consent from SANBAG.  
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ARTICLE 30.  SUBCONTRACTS 
 
30.1 CONTRACTOR shall perform with its own organization contract work amounting to not 

less than 30 percent (or a greater percentage if specified elsewhere in the Contract) of the 
total original contract price, excluding any specialty items designated by SANBAG. 
Specialty items may be performed by subcontract and the amount of any such specialty 
items performed may be deducted from the total original contract price before computing 
the amount of work required to be performed by CONTRACTOR's own organization (23 
CFR 635). 
 
30.1.1 "Its own organization" shall be construed to include only workers employed and 

paid directly by the prime CONTRACTOR and equipment owned or rented by the 
prime CONTRACTOR, with or without operators. Such term does not include 
employees or equipment of a subcontractor, assignee, or agent of the prime 
CONTRACTOR. 
 

30.1.2 "Specialty Items" shall be construed to be limited to work that requires highly 
specialized knowledge, abilities, or equipment not ordinarily available in the type of 
contracting organizations qualified and expected to bid on the contract as a whole 
and in general are to be limited to minor components of the overall contract. The 
contract amount upon which the requirements set forth in this Contract is computed 
includes the cost of material and manufactured products, which are to be purchased 
or produced by the CONTRACTOR under the contract provisions. 
 

30.2 CONTRACTOR shall furnish (a) a competent superintendent or supervisor who is 
employed by the firm, has full authority to direct performance of the work in accordance 
with the Contract requirements, and is in charge of all construction operations (regardless of 
who performs the work) and (b) such other of its own organizational resources (supervision, 
management, and engineering services) as SANBAG determines is necessary to assure the 
performance of the Contract. 
 

30. 3 No portion of the Contract shall be sublet, assigned or otherwise disposed of except with 
the prior written consent of SANBAG, or authorized representative, and such consent when 
given shall not be construed to relieve CONTRACTOR of any responsibility for the 
fulfillment of the contract. Written consent will be given only after SANBAG has assured 
that each subcontract is evidenced in writing and that it contains all pertinent provisions and 
requirements of the prime contract. CONTRACTOR does not have the right to make any 
substitutions of any subcontractor listed in its Bid, except in accordance with the State of 
California Public Contract Code, section 4100 et. seq. SANBAG’s consent to substitution 
shall not be deemed to relieve CONTRACTOR of its obligation to fully comply with the 
requirements of this Contract.  CONTRACTOR shall be responsible for all acts and 
omissions of its employees, subcontractors and their employees. CONTRACTOR is 
responsible for coordinating all work performed by the subcontractors. SANBAG reserves 
the right, but not the obligation, to review the subcontractor agreements for this project and 
to require any modifications so as to conform to the requirements set forth in this Contract. 
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ARTICLE 31.  COORDINATION WITH OTHER CONTRACTS 
 
SANBAG may undertake or award other contracts for work, and CONTRACTOR shall 
cooperate fully with the other CONTRACTOR’s and SANBAG’s employees or agents and 
carefully fit its own work to such additional work as may be directed by SANBAG. 
CONTRACTOR shall not commit or permit any act, which will interfere with the performance 
of work by any other contractor or by SANBAG. 
 
ARTICLE 32.   PREVAILING WAGE REQUIREMENTS 
 
By its execution of this Contract, CONTRACTOR certifies that it is aware of the requirements of 
California Labor Code Sections  1720 et seq. and  1770 et seq. as well as California Code of 
Regulations, Title 8, Section 16000 et seq. ("Prevailing Wage Laws"), which require the 
payment of prevailing wage rates and the performance of other requirements on certain "public 
works" and "maintenance" projects. If the work being performed as part of an applicable "public 
works" or "maintenance" project, as defined by the Prevailing Wage Laws, and if the total 
compensation is $1,000 or more, CONTRACTOR agrees to fully comply with such Prevailing 
Wage Laws. CONTRACTOR shall make copies of the prevailing rates of per diem wages for 
each craft, classification or type of worker needed to execute the services  available  to   
interested  parties  upon  request,   and  shall  post  copies  at the CONTRACTOR's principal 
place of business and at the project site. CONTRACTOR will also adhere to any other applicable 
requirements, including but not limited to, those regarding the employment of apprentices, travel 
and subsistence pay, retention and inspection of payroll records, workers compensation and 
forfeiture of penalties prescribed in the Labor Code for violations. CONTRACTOR shall defend, 
indemnify and hold SANBAG, its elected officials, officers, employees and agents free and 
harmless from any claims, liabilities, costs, penalties or interest arising out of any failure or 
alleged failure to comply with Prevailing Wage Laws. 

 
ARTICLE 33.  SAFETY 
 
33.1 In the performance of this Contract, CONTRACTOR shall comply with all applicable 

federal, State, and local laws governing safety, health, and sanitation (23 CFR 635). The 
CONTRACTOR shall provide all safeguards, safety devices and protective equipment and 
take any other needed actions as it determines, or as SANBAG may determine, to be 
reasonably necessary to protect the life and health of employees on the job and the safety 
of the public and to protect property in connection with the performance of the work 
covered by the contract.  It is a condition of this Contract, and shall be made a condition of 
each subcontract, which the CONTRACTOR enters into pursuant to this Contract, that 
CONTRACTOR and any subcontractor shall not permit any employee, in performance of 
this Contract, to work in surroundings or under conditions which are unsanitary, hazardous 
or dangerous to his/her health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in accordance with 
section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333). 

 
33.2 Pursuant to 29 CFR 1926.3, it is a condition of this Contract that the Secretary of Labor or 

authorized representative thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance with the construction safety 
and health standards and to carry out the duties of the Secretary under section 107 of the 
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Contract Work Hours and Safety Standards Act (40 U.S.C. 333). 
 
ARTICLE 34. DISADVANTAGED BUSINESS ENTERPRISE 
 
Intentionally Omitted. 

 
ARTICLE 35.  NONSEGREGATED FACILITIES 
 
35.1  CONTRACTOR, subcontractor, material supplier, or vendor, as appropriate, certifies that 

the firm does not maintain or provide for its employees any segregated facilities at any of 
its establishments, and that the firm does not permit its employees to perform their 
services at any location, under its control, where segregated facilities are maintained. 
CONTRACTOR agrees that a breach of this certification is a violation of the EEO 
provisions of this Contract. The firm further certifies that no employee will be denied 
access to adequate facilities on the basis of sex or disability. 

 
35.2  As used in this certification, the term "segregated facilities" means any waiting rooms, 

work areas, restrooms and washrooms, restaurants and other eating areas, time-clocks, 
locker rooms, and other storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing facilities provided for 
employees which are segregated by explicit directive, or are, in fact, segregated on the 
basis of race, color, religion, national origin, age or disability, because of habit, local 
custom, or otherwise. The only exception will be for the disabled when the demands for 
accessibility override (e.g. disabled parking). 

 
35.3  CONTRACTOR agrees that it has obtained or will obtain identical certification from 

proposed subcontractors or material suppliers prior to award of subcontracts or 
consummation of material supply agreements of $10,000 or more and that it will retain 
such certifications in its files. 

 
ARTICLE 36. RECORD OF MATERIALS, SUPPLIES AND LABOR 
 
CONTRACTOR agrees to become familiar with the list of specific materials and supplies 
contained in Form FHWA-47, "Statement of Materials and Labor Used by CONTRACTOR of 
Highway Construction Involving Federal Funds," prior to the commencement of work under this 
Contract. CONTRACTOR shall also maintain a record of the total cost of all materials and 
supplies purchased for and incorporated in the work, and also of the quantities of those specific 
materials and supplies listed on Form FHWA-47, and in the units shown on Form FHWA-47. 
CONTRACTOR shall furnish, upon the completion of the Contract, to SANBAG on Form 
FHWA-47 together with the data required in this Article relative to materials and supplies, a final 
labor summary of all contract work indicating the total hours worked and the total amount 
earned. At the CONTRACTOR's option, either a single report covering all contract work or 
separate reports for the CONTRACTOR and for each subcontract shall be submitted. 
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ARTICLE 37. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
CONTRACTOR agrees that in order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high degree of reliability on statements 
and representations made by engineers, CONTRACTOR’s suppliers, and workers on Federal-aid 
highway projects, it is essential that all persons concerned with the project perform their 
functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project is a violation of Federal law. To 
prevent any misunderstanding regarding the seriousness of these and similar acts, the following 
notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places 
where it is readily available to all persons concerned with the project: 
 
NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY PROJECTS 
18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or 

whoever, whether a person, association, firm, or corporation, knowingly makes any false statement, false 

representation, or false report as to the character, quality, quantity, or cost of the material used or to be 

used, or the quantity or quality of the work performed or to be performed, or the cost thereof in 

connection with the submission of plans, maps, specifications, contracts, or costs of construction on any 

highway or related project submitted for approval to the Secretary of Transportation; or 

Whoever knowingly makes any false statement, false representation, false report or false claim with 

respect to the character, quality, quantity, or cost of any work performed or to be performed, or materials 

furnished or to be furnished, in connection with the construction of any highway or related project 

approved by the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false representation as to material fact in any 

statement, certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved 

July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined not more than $10,000 or imprisoned not more than 5 years or both." 

 

ARTICLE 38. GRATUITIES 
 
CONTRACTOR, its employees, agents or representatives shall not offer or give to an officer, 
official or employee of SANBAG, gifts, entertainment, payments, loans or other gratuities to 
influence the award of a contract or obtain favorable treatment under a contract. 
 
ARTICLE 39.  CONFIDENTIALITY 
 
Any SANBAG materials to which the CONTRACTOR or its agents has access to or materials 
prepared by the CONTRACTOR during the term of this Contract shall be held in confidence by 
the CONTRACTOR, who shall exercise all reasonable precautions to prevent disclosure of 
confidential information to anyone except as authorized by SANBAG.  CONTRACTOR shall 
not release any reports, information of promotional materials or allow for the use of any photos 
of the project for any purposes without written approval from SANBAG. 
 
  

22.b

Packet Pg. 397

A
tt

ac
h

m
en

t:
 1

5-
10

01
17

4 
C

o
n

tr
ac

t 
[R

ev
is

io
n

 2
] 

 (
18

34
 :

 S
R

-2
10

 S
eg

m
en

t 
11

 E
E

P
)



Contract  15-1001174 SR-210 Segment 11 EEP IFB Non-Federal form approved 
1/15 

Page 25 

 
 
 

ARTICLE 40.  CONVICT LABOR 
 
In connection with the performance of work under this Contract, CONTRACTOR agrees not to 
employ any person, undergoing sentence of imprisonment at hard labor. This Article does not 
include convicts who are on parole or probation. 
 
ARTICLE 41.  INSPECTION OF SITE 
 
CONTRACTOR acknowledges that it has investigated and satisfied itself as to the conditions 
affecting the work including, but not restricted to, those bearing upon transportation, disposal, 
handling and storage of materials, availability of labor, water, electricity and roads and 
uncertainties of weather, river stages, tides or similar conditions at the site, the conformation and 
conditions of the ground, the character of equipment and facilities needed preliminary to and 
during prosecution of the work.  CONTRACTOR fully acknowledges that it has satisfied itself 
as to the character, quality and quantity of surface and subsurface materials or obstacles to be 
encountered insofar as this information is reasonably ascertainable from an inspection of the site, 
including all exploratory work done by SANBAG, as well as from information presented by the 
drawings and specifications made a part of this Contract.  Any failure by CONTRACTOR to 
acquaint itself with the available information will not relieve it from responsibility for the 
difficulty of cost of successfully or interpretations made by CONTRACTOR on the basis of the 
information made available by SANBAG. 
 
ARTICLE 42. RECYCLED PRODUCTS 
 
CONTRACTOR shall comply with all the requirements of section 6002 of the Resource 
Conservation and Recovery Act as amended, (42 USC sec. 6962), including but not limited to 
the 40 CFR Part 247 and Executive Order 12873, as applicable. CONTRACTOR agrees to 
include this Article in all of its subcontracts. 
 
ARTICLE 43.  CLEAN WATER REQUIREMENTS 
 
CONTRACTOR shall comply with all applicable standards, orders, or regulations issued 
pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et. seq.  
CONTRACTOR shall report each violation to SANBAG and understands and agrees that 
SANBAG who will in turn, report each violation as required to assure notification to FHWA and 
appropriate Environmental Protection Agency (EPA) Regional Office.  CONTRACTOR shall 
include this requirement in each subcontract exceeding $100,000.  
 
ARTICLE 44. DRUG FREE WORKPLACE 
 
CONTRACTOR agrees to comply with the Drug Free Workplace Act of 1990 per Government 
Code section 8350 et seq. 
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ARTICLE 45. SEVERABILITY 
 
The partial or complete invalidity in whole or in part, of any one or more of the provisions of this 
Contract shall not affect the validity or continuing force and effect of any other provision. 
 
ARTICLE 46. FORCE MAJEURE 
 
CONTRACTOR shall not be in default under this Contract in the event that the Work performed 
by CONTRACTOR is temporarily interrupted or discontinued for any of the following reasons: 
riots, wars, sabotage, acts of terrorism, civil disturbances, insurrection, explosion, pandemics, 
quarantines, acts of God, acts of government or governmental restraint, natural disasters such as 
floods, earthquakes, landslides and fires, or other catastrophic events which are beyond the 
reasonable control of CONTRACTOR and which CONTRACTOR could not reasonably be 
expected to have prevented or controlled.  “Other catastrophic events” does not include the 
financial inability of the CONTRACTOR to perform or failure of the CONTRACTOR to obtain 
any necessary permits or licenses from other governmental agencies or the right to use the 
facilities of any public utility where such failure is due solely to the acts or omissions of the 
CONTRACTOR. 
 
ARTICLE 47.   INCORPORATION OF RECITALS 
 
The Recitals stated above are true and correct and are hereby incorporated into this Contract. 
 
ARTICLE 48. EFFECTIVE DATE 
 
The date that this Contract is executed by SANBAG shall be the Effective Date of this Contract. 
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IN WITNESS WHEREOF, the Parties hereto have executed this Contract below. 

 
 
CONTRACTOR  SANBAG 
 
 
By:    By:   
  Robert B. Cowan 

President/Secretary/Treasurer/CEO 
   Ryan McEachron 

President, Board of Directors 
       
Date:    Date:   
       
       
Licensed in accordance with an act providing 
for registration of contractors. 

    

     
996148 (A,B,C27,C36,C61/D49)  APPROVED AS TO FORM 
License Number   
   
46-5758895  By:   
Federal Employer 
Identification Number 

   Eileen Monaghan Teichert 
General Counsel 

 
       
       
    CONCURRENCE 
     
     
    By:   
      Jeffery Hill 

Procurement Manager 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 23 

Date:  July 1, 2015 

Subject: 

US-395 Phase I ROW Consultant Contract 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 
A. Approve award of Contract No. 15-1001188 for Right-of-Way Services for the US-395 
Phase I Project with Epic Land Solutions, Inc. in an amount not-to-exceed $1,421,848.00. 
B. Approve a contingency amount for Contract No. 15-1001188 of $118,152.00 and authorize 
the Executive Director or designee to release contingency as necessary for the project. 

Background: 

On April 1, 2015, the SANBAG Board of Directors approved the release of Request for 
Proposals (RFP) No. 15-1001188 for Right-of-Way (ROW) Services for the US-395 Phase I 
Project in accordance with SANBAG Contracting Procurement Policy 11000, Section VII.B.1.  
The scope of work includes the services for title and escrow, appraisal, acquisition, 
condemnation support, relocation assistance, utility coordination, property management, 
demolition and clearance, disposal/sale of excess property or land, right-of way certification 
support, and other specialty ROW related services to obtain the ROW certification for the 
PROJECT and any post-ROW Certification work that is required. 
On April 2, 2015, RFP 15-1001188 was released and published on SANBAG’s website.  
Approximately 56 firms were notified of the RFP.  A pre-proposal conference was held on 
April 9, 2015, which was attended by 11 people representing 9 firms.  On April 23, 2015, five 
proposals were received.  The five firms and location are listed below in alphabetical order:  
 

Bender Rosenthal, Inc. 
Sacramento, CA 

Epic Land Solutions, Inc. 
Riverside, CA 

HDR 
Riverside, CA 

OPC, Inc. 
Riverside, CA 

Paragon Partners 
Huntington Beach, CA 
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Board of Directors Agenda Item 
July 1, 2015 
Page 2 
 
An evaluation committee consisting of representatives from the Department of Transportation 
(Caltrans), the County of San Bernardino and SANBAG evaluated the proposals based on the 
following evaluation criteria:  
• Qualifications of the Firm 20% 
• Staffing and Project Organization 40% 
• Work Plan 40% 
The RFP identified that overall scoring would weigh the interview and the technical proposal as 
60% and 40%, respectively. 
On April 30, 2015, the evaluation committee reviewed all proposals based on the evaluation 
criteria with the resultant scores being very close. As a result, the evaluation committee decided 
to include all the five firms in the interview process. 
On May 11, 2015, the interviews were conducted. The selection panel scored the five interviews 
and weighted the technical proposal scores with the interview scores per the RFP criteria.  
Epic Land Solutions was found to be the highest ranked.  The selection panel was impressed 
with the efficient team organization, and the knowledge and experience demonstrated.  The close 
knit group displayed a cohesive team and answered all questions directly and completely.  
Present at the interview were the same key members listed in their proposal and all actively 
participated in answering the questions.  In addition, the team committed to deliver all right of 
way activities with this staff.  The team was familiar with the project area as they had recent 
experience along the project corridor while under contract with other agencies.    
Staff recommends approval of Contract No. 15-1001188 with Epic Land Solutions, Inc. for 
US-395 Phase I ROW in an amount not-to-exceed $1,421,848.00; establishment of a 
contingency amount for Contract No. 15-1001188 of $118,152.00 and authorization of the 
Executive Director or designee to release contingency as necessary for the project. The notice to 
proceed to Epic Land Solutions, Inc. is contingent to Caltrans Local Assistance issuance of the 
federal funds authorization (E-76). 

Financial Impact: 

This item is consistent with the Fiscal Year 2015/2016 budget. 

Reviewed By: 

This item was reviewed and recommended for approval without a quorum of the Committee 
present at the Mountain Desert Policy Committee on June 19, 2015.  SANBAG General Counsel 
and Procurement Manager have reviewed this item and a draft of the contract.  

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes x No

Description:

Start Date: 1-Jul-15 Expiration Date:

Has Contract Term Been Amended? x No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

x Board of Directors Date:

Board of  Directors Action: 

Invoice Warning: Renewals: Type: Capital PAA x Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services x Other Professional Services

x Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Andrea Nieto

%

15-1001188 0

20%

EA No.: 

1-Jul-15

Contract Summary Sheet

Dollar Amount

118,152.00$        

-$                       

-$                       

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

Additional Information

Amendment No.: Vendor No.: 02727

Epic Land Solutions, Inc.

RIGHT OF WAY SERVICES FOR THE US-395 PHASE I PROJECT 

1,421,848.00$      

-$                        

-$                        

1,421,848.00$      

30-Jun-18 Revised Expiration Date:

-$                        

118,152.00$        

1,540,000.00$     

18%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes
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EXHIBIT A - SCOPE OF WORK 
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EXHIBIT A – SCOPE OF WORK 
 
OVERVIEW: 
The San Bernardino Associated Governments, acting as the San Bernardino County 
Transportation Commission (SANBAG), is seeking professional services to provide RIGHT OF 
WAY SERVICES for the US-395 Phase I Project (PROJECT) in the City of Adelanto. 
 
PROJECT DESCRIPTION, LOCATION AND SCOPE:  
The improvements for the US-395 were divided into nine segments to make PROJECT funding 
and delivery more manageable.  Phase I includes Segments 5, 6, 7 and 8 and proposes widen US-
395 to four lanes, add turn lanes and signals at various intersections between State Route (SR) 18 
to Chamberlain Way in the City of Adelanto.  
SANBAG will be the lead for all ROW tasks associated with acquisition and utility relocation, 
CALTRANS will provide the ROW Engineering and will be responsible for issuing the ROW 
Certification. The purpose of the scope of work is to fulfill requirements leading to the successful 
right of way certification and project closeout. 
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Exhibit A.1 
PROJECT LOCATION 
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EXHIBIT A.2 - DETAILED SCOPE OF SERVICES 

 
CONSULTANT will provide SANBAG with professional services required to obtain the ROW 
Certification for the PROJECT.  Specific scope items and deliverables are documented in the 
following sections.  Additional review cycles and/or deliverables resulting from changes in 
California Department of Transportation (CALTRANS) reviewers for completed documents, 
changes in CALTRANS or other agency policies or requirements will be considered as 
additional scope and may require budget augment. 
 
I. APPLICABLE STANDARDS 

A. All documents will be prepared in accordance with current Federal Highway 
Administration (FHWA), California Department of Transportation (CALTRANS), 
SANBAG, and City of Adelanto (CITY) laws, status, regulations, policies, procedures, 
manuals, and standards where applicable.  CONSULTANT will obtain, at its expense, all 
applicable Manuals.  

B. This PROJECT utilizes federal funds and is in the State Highway System; therefore,  
CONSULTANT will comply with the requirements set forth by federal and state laws, 
statutes and regulations, particularly 49 CFR Part 24, Uniform Relocation Assistance and 
Real Property Acquisition Act of 1970, as amended (Uniform Act), Title 25 California 
Code of Regulations Ch. 6, Art 1, Section 6000 et seq., Relocation Assistance and Real 
Property Acquisition Guidelines; and the California Code of Civil Procedure Sections 
1230.010-1230.070; California Government Code Sections 7260-7277. 

C. CONSULTANT will follow the Uniform Act and Caltrans Right-of-Way Manual. 

D. CONSULTANT will comply with SANBAG Right-of-Way Procedures Manual and 
Policy nos. 34507 and 34509.  

II. GENERAL DESCRIPTION OF REQUIRED SERVICES 

A. CONSULTANT Services include the title and escrow, appraisal, acquisition, 
condemnation support, relocation assistance, utility coordination, property management, 
demolition and clearance, disposal/sale of excess property or land, right-of way 
certification support and other specialty ROW related services to obtain the ROW 
certification for the PROJECT and any post-ROW Certification work that is required. 

B. CONSULTANT will have sole responsibility for the accuracy and completeness of all the 
documents furnished under this Scope of Services.  CONSULTANT will independently 
check all the documents prior to any submittal.  All the documents sumitted will be 
reviewed by SANBAG, and/or SANBAG’s designee for peer reviews, overall PROJECT 
consistency, and verification of implementation of CONSULTANT Quality 
Assurance/Quality Control process. CONSULTANT is subject to audits by SANBAG or 
SANBAG’s designee for implementation of a Quality Assurance/Quality Control 
process. 
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http://www.fhwa.dot.gov/real_estate/practitioners/uniform_act/policy_and_guidance/urasummrpt.cfm
http://www.fhwa.dot.gov/real_estate/practitioners/uniform_act/policy_and_guidance/urasummrpt.cfm
http://www.sftreasureisland.org/Modules/ShowDocument.aspx?documentid=660
http://www.sftreasureisland.org/Modules/ShowDocument.aspx?documentid=660
http://www.leginfo.ca.gov/cgi-bin/displaycode?section=ccp&group=01001-02000&file=1230.010-1230.070
http://www.leginfo.ca.gov/cgi-bin/displaycode?section=ccp&group=01001-02000&file=1230.010-1230.070
http://www.leginfo.ca.gov/cgi-bin/displaycode?section=gov&group=07001-08000&file=7260-7277
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C. All the documents furnished under this Scope of Services will be of a quality acceptable 
to SANBAG.  The criteria for acceptance will be a product of neat appearance, well 
organized, technically and grammatically correct, checked, and having the preparer and 
checker identified.  The appearance, organization and content of the drawings will be to 
applicable standards. 

D. CONSULTANT will not suspend performance of this Contract during the negotiations of 
any change orders except as they may be directed by SANBAG.  CONSULTANT will 
perform all changes in accordance with the terms and conditions of this Contract. 

E. CONSULTANT will employ quality control procedures that identify potential risks and 
uncertainties related to the ROW of the PROJECT.  

F. CONSULTANT will coordinate with all agencies involved or potentially impacted by the 
PROJECT. CONSULTANT will inform SANBAG prior to all contacts, meetings, and 
correspondence.  CONSULTANT is required to coordinate activities with adjacent 
Projects. 

G. CONSULTANT will be required to meet with and coordinate their efforts with SANBAG 
staff, SANBAG legal counsel, and other consultants and/or Caltrans staff; participate in 
office or project site meetings. 

H. As directed by SANBAG, CONSULTANT will coordinate with other SANBAG staff 
and/or CONSULTANTs for supplemental work required for the effective delivery of the 
Measure I Program and other Federally Funded Programs.  Fees charged by SANBAG 
staff and/or CONSULTANTs will be paid directly by SANBAG 

I. If legal issues exist during CONSULTANT’s performance of services required by 
SANBAG, CONSULTANT will request legal opinion. All legal opinions will be 
rendered or concurred to by SANBAG’s legal counsel. 

J. CONSULTANT must demonstrate knowledge and experience in working with the 
Federal Highway Administration (FHWA), the Federal Transit Administration (FTA), the 
California Department of Transportation (Caltrans) and major utility owners. 

K. CONSULTANT will implement and comply with the SANBAG Quality Assurance 
procedures. Copy of these procedures is available on the SANBAG internet website: 
www.sanbag.ca.gov under “Vendor Portal”. 

III. SCOPE OF SERVICES  

The PROJECT will be performed in accordance to the CALTRANS’ Workplan 
Standards Guide for Delivery of Capital Projects.  The Workplan is an outline used to 
plan and control the PROJECT but does not limit the CONSULTANT from providing 
services necessary to delivering the ROW work. The Task Number is a modification of 
the CALTRANS WBS. 
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TASK 100 – PROJECT MANAGEMENT/ RIGHT OF WAY 
CONSULTANT will provide the management of the Right of Way services through 
completion of the PROJECT. The services provided include the requirements for 
meetings, schedules, progress reports, and administration of the CONSULTANT and 
sub-consultants work.  CONSULTANT will provide but is not limited to the following 
project management activities: 

Task 100.01 – Coordination and Meetings 

CONSULTANT will meet with the relevant parties to discuss issues pertinent to the 
PROJECT assignments.  CONSULTANT will participate in the PROJECT meetings (i.e. 
Project Development Team (PDT) meetings, resource agenciens coordination meetings, 
focus meetings, workshops,..) and be prepared to discuss the PROJECT status, issues, 
policy, or procedural issues.  CONSULTANT will bring progress plans as appropriate 
and assist in developing meeting notices, agenda, minutes and/or handouts as needed.  
 
Deliverables: 

• ROW Focus Meeting Agendas and Minutes 

Task 100.02 – Administration 

Administration will include the following elements of the work: 
• Supervise, coordinate, and monitor work for conformance with the 

appropriate standards and policies 
• Apply for and/or assist to obtain City approvals and permits as required 
• Prepare, circulate, and file correspondence and memoranda as appropriate 

Task 100.03 – Schedule and Progress Reports and Progress Payment Invoice 

CONSULTANT will submit an initial ROW Schedule.  As directed by SANBAG, the 
schedule will be tailored for PROJECT specific activities as appropriate to track right of 
way acquisition and PROJECT clearance activities from the initial appraisal phase 
through property possession.  Following approval by SANBAG, this schedule will 
become the ROW Baseline Schedule and will be tracked throughout the duration of the 
PROJECT.   

CONSULTANT will submit a progress payment invoice to the SANBAG for services 
completed on a monthly basis. The invoice will be detailed so it can be verified and 
approved by the SANBAG on a timely basis. If CONSULTANT fails to submit the 
required deliverable items according to the agreed schedule set at start of the PROJECT, 
the SANBAG will have the right to delay payment until the required information is 
received. 

CONSULTANT will track the actual progress relative to the schedule and ensure that all 
significant completion dates of the ROW Schedule are being met. 

At the end of each month, CONSULTANT will report the progress of the work.  Progress 
will be based on physical percent complete, such as the number of deliverable completed 
or estimated progress toward completion.  Progress payments will be based upon percent 
complete of the major tasks identified. 

CONSULTANT will submit one copy of a monthly progress report to the SANBAG 
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project manager consisting of a written narrative and an updated bar-chart format of the 
ROW Schedule. 

The narrative portion of the monthly progress report will describe the overall progress of 
the work, discuss significant problems and present proposed corrective action and show 
the status of major changes. 

Deliverables: 
• Monthly Progress Report 
• Monthly ROW Schedule Update and Physical Percent Complete by Task 

Task 100.04 –Quality Assurance/Quality Control (QA/QC) Plan 

CONSULTANT will maintain a Quality Assurance/Quality Control (QA/QC) Plan 
throughout term of this Contract.  The QA/QC Plan is intended to ensure that the 
appraisals, maps, reports, plans, studies, estimates, and other documents submitted under 
this Scope of Services are complete, accurate, checked, and proofread to meet 
professional standard practices in effect at the time of execution of the Contract. Copy of 
SANBAG Quality Assurance procedures is available on the SANBAG internet website: 
www.sanbag.ca.gov under “Vendor Portal”. 

Upon receipt of the Notice to Proceed (NTP), CONSULTANT will discuss and explain 
their plan to provide a reasonable quality control check system and quality assurance 
program for the contract services described herein follow the applicable standard 
practices in effect at the time of execution of the Contract.  Within twenty (20) working 
days of receiving the NTP, CONSULTANT will submit a draft copy of the QA/QC Plan 
for review and approval by SANBAG.  If requested by SANBAG, CONSULTANT will 
modify and/or revise the QA/QC Plan as needed to appropriately control the PROJECT 
quality program for the contract.  

Deliverables: 
• Quality Assurance/Quality Control Plan 

Task 100.05 - Project Management Plan, Risk Management Plan and Risk Register 

CONSULTANT will develop and maintal a Project Management Plan, Risk Management 
Plan and Risk Register for the Right of Way components. 

Deliverables: 
• Project Management Plan 
• Risk Management Plan and Risk Register 

Task 100.06 –Maintain Complete Project Files  

CONSULTANT will maintain a set of Project files that are indexed in accordance with 
CALTRANS’ Project Development Uniform File System. At the completion of this 
Scope of Services all electronic files and correspondence relating to the PROJECT will 
be turned over to SANBAG who will then forward said files to CALTRANS.  This 
includes all working data, field data, and background information used in creating the 
deliverables listed in the Scope of Services. 

Deliverables: 
• Project Files 

23.b

Packet Pg. 410

A
tt

ac
h

m
en

t:
 1

5-
10

01
18

8 
- 

E
p

ic
 L

an
d

 S
O

W
  (

20
53

 :
 U

S
-3

95
 P

h
as

e 
I R

O
W

 C
o

n
su

lt
an

t 
C

o
n

tr
ac

t 
A

w
ar

d
)

file:///C:/Users/andrean/AppData/Local/Temp/MinuteTraq/sanbagca@sanbagca.IQM2.com/Work/Attachments/www.sanbag.ca.gov


15-1001188    Page 7 
 
 

Task 100.07 - Support for Legal Challenges 

CONSULTANT will support all efforts related to legal challenges during the Right of 
Way phase. 

Task 100.08 - Close Out 

The PROJECT is complete, and the PROJECT can be closed out, when the Construction 
component, the Right of Way component (including excess property disposal), 
postconstruction environmental mitigation, and other necessary actions are finished. 
CONSULTANT will support the process of formally bringing the Right of Way 
component to an end. 

Deliverables: 
• Lessons Learned 
• Project Files 

 
TASK 220 TITLE AND ESCROW SERVICES 
220.01 - Existing Records 

As needed, CONSULTAN will perform thorough research to locate all relevant survey 
and land ownership records required to complete existing land-net field survey boundary 
analysis, determination, and delineation being performed by CALTRANS. Services may 
include, but are not limited to, the following work program: 

1. CONSULTANT will provide Preliminary Title Reports and Litigation Guaranties 
on all Fee Simple and less than Fee Simple property and property interests as 
requested by SANBAG. 

2. CONSULTANT will ensure that all Preliminary Title Reports are accurate and 
complete. 

3. CONSULTANT will provide all additional legal documents required by 
SANBAG, such as, copies of conveyance deed, deed restrictions, liens and 
encumbrances, title chains and the like. 

Deliverables: 
• Preliminary Title Reports and Litigation Guaranties 
 

220.02 - Aquistion Documents 

As needed, CONSULTAN will prepare all property acquisition document. Services may 
include, but are not limited to, the following work program: 

1. CONSULTANT staff will prepare and review all legal documents necessary to 
ensure that SANBAG is acquiring good title to the property or property interests to 
be purchased, free from liens and encumbrances. 

2. CONSULTANT will provide all necessary assistance to SANBAG to clear all 
exceptions stated in the Preliminary Title Reports, unless waived by SANBAG in 
writing. 

3. CONSULTANT will ensure that all conditions precedent and conditions 
subsequent provided for in Purchase and Sales Agreements are met and satisfied 
prior to Close of Escrow. 

4. CONSULTANT will prepare, subject to review and approval by SANBAG’s Legal 
Counsel, Escrow Instructions for execution by SANBAG and the grantor(s) or 
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grantee(s). CONSULTANT will ensure that all legal requirements are satisfied 
prior to Close of Escrow. 

5. CONSULTANT will provide efficient Escrow Services to SANBAG and property 
owners involved in SANBAG related transactions. 

6. CONSULTANT will prepare all necessary conveyance documents; demand and 
release of lien/encumbrance documents and submit the same for approval by 
SANBAG Legal Counsel prior to close of escrow. 

7. CONSULTANT will obtain grantor(s) Tax Identification Number, Social Security 
Number, Employer Identification Number or Federal Employer Identification 
Number prior to Close of Escrow and provide the same to SANBAG. 

8. CONSULTANT will record all documents necessary for the acquisition of 
property/property rights, release of liens and encumbrances with the proper State, 
County and City recorder’s office. 

9. CONSULTANT will prepare an Escrow Closing Schedule in accordance with 
written instructions from SANBAG and property owners. 

10. Immediately prior to Close of Escrow, CONSULTANT will order and provide 
SANBAG with an Updated Preliminary Title Report to ensure that no new liens 
and/or encumbrances are recorded on the property/property interests to be acquired 
by SANBAG. 

11. At Close of Escrow, CONSULTANT will prepare and submit an Escrow Closing 
Statement to SANBAG and other parties to the transaction, together with copies of 
all documents conveying title to SANBAG, copies of releases of liens and 
encumbrances, receipt for payments made on behalf of SANBAG and the other 
parties to the transaction. 

12. At Close of Escrow, the CONSULTANT will issue a Standard Owner’s Policy of 
Title Insurance effectively insuring SANBAG’s interest and ownership of the 
property or property rights acquired, unless an ALTA Policy of Title Insurance is 
requested by SANBAG. 

13. CONSULTANT will provide multi-lingual services as needed for efficient closing 
of SANBAG transactions. 

14. As requested by SANBAG, CONSULTANT may be required to testify in any 
administrative or judicial proceeding. 

15. CONSULTANT will perform any other normal procedures and processes 
necessary to implement the assignment or work program and will provide any 
other supporting information and/or correspondence required by SANBAG. 

 
Deliverables: 

• Preliminary Title Reports and Litigation Guaranties 
• Updated Preliminary Title Reports 
• Escrow Instructions 
• Escrow Closing Schedule 

 
TASK 225 – OBTAIN RIGHT OF WAY INTERESTS FOR PROJECT RIGHT OF WAY 
CERTIFICATION 
Task 225.01 –Phase I Enviromental Site Assessments 

CONSULTANT will provide Phase I Enviromental Site Assessme services for developed 
or undeveloped residential, commercial, industrial and agricultural properties. Phase I 
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Environmental Site Assessment (ESA) shall be in conformance with ASTM International 
(ASTM) Standard E1527-13, Standard Practice for Environmental Site Assessments: 
Phase I Environmental Site Assessment Process. The Such Site Assessme services may 
include, but are not limited to, the following work program: 

1. CONSULTANT wil review historical sources including building department 
records, historical aerial photographs, local street directories, fire insurance maps, 
and other credible sources of past uses or occupancies. 

2. CONSULTANT wil review regulatory records including local, state, tribal and 
federal databases according to the current search distances within ASTM E1527-
13. 

3. CONSULTANT will review regulatory files or conduct interviews of state and 
local government officials in person, by telephone, or in writing to obtain 
information on permits and compliance history associated with hazardous 
substances and petroleum products, and information indicating recognized 
environmental conditions in connection with the property. 

4. CONSULTANT will conduct interviews of owner/cccupant including past and 
present owners, occupants, neighbors, and/or other persons who are familiar with 
the property in person, by telephone, or in writing to obtain information on the 
history, operations, management, waste management practices, and other 
environmental considerations in connection with the property..  

5. CONSULTANT will perform site reconnaissance. This shall include a reasonable 
observation of the property and structures, the periphery of the property, the 
interior common areas of structures, and a representative sample of occupant 
spaces. Items such as current and past uses of the property and adjoining 
properties; obvious geologic, hydrogeologic, and topographic conditions; 
structures; roads; potential hazardous substances and petroleum products; storage 
tanks; odors; pools of liquid; drums; containers; surface waters; suspected fill 
materials; stained soil or pavement; stressed vegetation; solid waste; waste water; 
wells; and septic systems shall be noted as reasonably and visibly observed. 

6. CONSULTANT will develop a report summarizing the results and 
recommendations. 

 
 
 
Deliverables: 

• • Phase I Site Assessme Report.  
 

Task 225.02 –Phase II Enviromental Site Assessments 

Based on the findings of the Phase I Environmental Site Assessment, a Phase II 
Investigation may be warranted.  Sampling procedures shall conform to the requirements 
of the appropriate regulatory agencies.  A state-certified laboratory shall analyze the 
samples and the project will be performed under the responsible charge of a qualified 
representative. Such Site Assessme services may include, but are not limited to, the 
following work: 

1. CONSULTANT will obtqain the right of entries. 
2. CONSULTANT will provide notices to the owners previous to comenmance of the 

the work. 
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3. CONSULTANT will prepare a site-specific health and safety plan.  
4. CONSULTANT will notify Underground Service Alert (USA) a minimum of 48 

hours prior to drilling activities to clear public utilities. 
5. CONSULTANT will secure the necessary Boring Permit from the appropriate 

regulatory agency.  Permit acquisition will involve submitting a completed 
application and site plan to the agency for review and approval and remitting the 
necessary fees.   

6. CONSULTANT will notify the applicable regulatory agencies prior to 
drilling/backfilling activities. 

7. CONSULTANT will perform a geophysical survey on the subject property to 
identify the location of former on-site tankholds and/or existing USTs, piping, 
and/or associated features and to additionally clear boring locations of utilities. 

8. CONSULTANT will advance a number of borings based on the identified 
recognized environmental conditions for the collection of soil gas, soil, and/or 
groundwater samples. 

9. CONSULTANT will field-screen each soil sample using a photoionization 
detector. 

10. CONSULTANT will prepare soil gas samples, soil samples and groundwater 
samples for laboratory analysis for chemicals of concern as needed. 

11. Based on the results of the investigation, the CONSULTANT will compare the 
analytical results with the applicable requirements regarding regulatory 
notifications of a release and requirements for additional investigation and or 
cleanup. 

12. CONSULTANT will develop a report summarizing the results and 
recommendations. 

 
Deliverables: 

• Phase II Site Assessme Report 
 

Task 225.03 – Community Outreach 

CONSULTANT will provide Community Outreach services. Such Outreach services may 
include, but are not limited to, the following work program: 

1. CONSULTANT will coordianate with SANBAG and Caltrans public relations 
personel. 

2. CONSULTANT will locate and secure sites for the meetings. 
3. CONSULTANT will design and prepar flyers and poster boards.  
4. CONSULTANT will mail notifications and PROJECT. information to the 

community.  
5. CONSULTANT's Project manager and right of way/relocation agent will attend to 

the meetings. 
6. CONSULTNAT will provid refreshments to the community meetings for the 

PROJECT. 
Deliverables: 

•  Two public events  
 

Task 225.01 –Right Of Way Appraisal Services 
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CONSULTANT will provide right of way appraisal services for developed or 
undeveloped residential, commercial, industrial and agricultural properties. 
CONSULTANT may be required to produce appraisal reports for full or partial 
acquisitions, easements, temporary construction easements, leased or licensed properties, 
and sale or disposition of excess/surplus properties. Such appraisal services may include, 
but are not limited to, the following work program: 

 
1. CONSULTANT will prepare appraisals in accordance with the Uniform Relocation 

and Real Property Acquisition Policies Act of 1970, as amended, and implemented by 
49 CFR Part 24; the State of California Government Code, the State of California 
Relocation Assistance and Real Property Acquisition Guidelines (Title 25, California 
Code of Regulations Ch 6, Art 1, Section 6000 et seq.), the California Code of Civil 
Procedure, the Uniform Standards of Professional Appraisal Practice (USPAP), and in 
some cases, the Uniform Appraisal Standards for Federal Land Acquisition Act. 
CONSULTANT must be licensed by the State of California. 

2. CONSULTANT must be qualified to provide expert witness testimony and defend the 
conclusions reached in the appraisal at any Administrative or Judicial proceeding. 

3. Deliverables will typically consist of three (3) originals of the completed appraisal 
report, specialty reports and component valuations which may be performed by 
someone other than CONSULTANT, and incorporated into the overall fair market 
valuation. 

4. Appraisal reports may be reviewed for acceptance and independent approval by the 
review appraisers. Revisions may be required by reason of this review process. 
CONSULTANTs may be requested to complete and deliver revised and/or updated 
appraisals. In the event of non-acceptance due to errors or omissions, CONSULTANT 
will have fifteen (15) calendar days to make corrections and return the revised 
appraisals to the review appraiser. 

5. For proposed acquisitions, the owner of the real property or a designated 
representative will be invited by CONSULTANT to accompany the CONSULTANT 
during the inspection of the property. This invitation must be in the form of a letter 
entitled “Notice to Appraise” written by the CONSULTANT to the owner. A copy of 
the invitation will be included in the appraisal report. 

6. It is the CONSULTANT’s responsibility to contact CALTRAN’s project engineers for 
discussion and/or clarification of any project design matters. This is critical in the 
appraisal of partial acquisitions and easements where the CONSULTANT may need 
cross sections or other project engineering data to complete the report. 

7. The highest and best use for the property in the before condition must be determined 
and supported. If a partial acquisition is involved, the highest and best use of the 
property in the after condition must be determined and supported. If the existing use is 
not the premise on which the valuation is based, the appraisal will contain an 
explanation justifying the determination that the property is available and adaptable for 
a different highest and best use and there is demand for that use in the market. 

8. Where the acquisition involves only a part (or portion) of the property, the 
CONSULTANT will estimate any severance damages and special benefits to the 
remainder, including reasoning and market data to support the conclusion. The 
CONSULTANT will indicate if the remainder constitutes an economic or uneconomic 
unit in the market and/or to the present owner. 
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9. The California Eminent Domain Law will be followed in partial acquisitions. Special 
benefits are to be offset only against damages to the remainder in accordance with the 
law.  

10. Appraisal for easement acquisitions will reflect the restrictive elements of the 
easement to be acquired and the potential effect of such elements on the utility of the 
property considering its highest and best use. Full details with respect to any 
interference with the highest and best use of the property affected must be explained 
and supported. 

11. The CONSULTANT must estimate and support the economic rent, state the contract 
rent and the remaining term of the lease as of the date of value. Include lessor and 
lessee responsibilities for paying major expenses, e.g. taxes, insurance and 
maintenance. 

12. CONSULTANT will itemize in detail the “improvements pertaining to realty” 
(Eminent Domain Law-CCP Section 1263.205) showing their replacement cost new, 
depreciated value in place, salvage value if any, and relocation estimate. To the extent 
possible, determine the ownership claims of the Improvements Pertaining to the 
Realty. 

13. In cases where the Appraisal Assignment requires a Specialty Appraisal (Furniture, 
Fixtures, Machinery and Equipment) and/or Specialists Reports (title, survey, soils, 
and engineering), CONSULTANT may be required to coordinate with SANBAG staff 
and/or CONSULTANTs for such services as directed by SANBAG. Fees charged by 
SANBAG staff and/or CONSULTANTs for Specialty Appraisal and/or Specialists 
Reports will be paid directly by SANBAG. 

14. It is the CONSULTANT’s responsibility to thoroughly review the Specialty Appraisal 
for adoption (with adjustments or not, as appropriate) and inclusion in the overall 
appraisal. The estimated values that the specialty items actually contribute to the 
overall value of the real estate will be separately stated but included in the total value 
of the property. 

15. If any legal issues exist during the course of the appraisal assignment, CONSULTANT 
will notify SANBAG who will request legal opinion. All legal opinions will be 
rendered by SANBAG’s legal counsel. 

16. It is the CONSULTANT’s responsibility to contact SANBAG project manager to 
arrange for legal counsel discussions and/or clarifications in identifying personal or 
real property. 

17. If hazardous waste is discovered on the property, CONSULTANT will seek further 
direction from SANBAG. 

18. Additional Qualifications: 
a. CONSULTANT should have a minimum five years experience as full time 

appraiser  
b. CONSULTANT should be a member of a professionally recognized appraisal 

society or institute, such as the Appraisal Institute.  
c. CONSULTANT should have completed a minimum ten appraisal assignments 

in California involving potential acquisition pursuant to the laws of eminent 
domain. 

d. Should should certify that CONSULTANT has not been disciplined in the last 
five years as an appraiser by any government or professional association. 
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Deliverables: 
• Completed Appraisal Reports 
• Specialty Reports  
• Component Valuations 

Task 225.02 - Goodwill Appraisal Services 

Such appraisal services may include, but are not limited to, the following work program: 
 

1. CONSULTANT’s Appraiser will prepare Goodwill Valuations in accordance with the 
California Code of Civil Procedure, and the Uniform Standards of Professional 
Appraisal Practice (USPAP). Appraiser must be licensed by the State of California.  

2. Appraiser must be qualified to provide expert witness testimony and defend the 
conclusions reached in the appraisal at any Administrative or Judicial proceeding. 

3. Deliverables will typically consist of three (3) originals of the completed appraisal 
report. 

4. In valuing the loss of goodwill to a business, Appraiser will rely upon the definition of 
fair market value found in Section 1263.320 of the California Code of Civil Procedure, 
and compensation for loss of goodwill as outlined in Section 1263.510 of the 
California Code of Civil Procedure. 

5. It is the Appraiser’s responsibility to contact SANBAG’s staff for discussion and/or 
clarification of any PROJECT design matters as well as relocation sites for the 
business. 

6. Appraiser will work with and take direction from SANBAG legal counsel in the 
delivery of their reports. 

7. If any legal issues exist during the course of the appraisal assignment, Appraiser will 
request legal opinion. All legal opinions will be rendered by SANBAG’s legal 
counsel. 

8. Additional Qualifications: 
e. CONSULTANT should have a minimum of five years experience as a full 

time Goodwill appraiser. 
f. CONSULTANT should be a member of a professionally recognized appraisal 

society or institute, such as the Appraisal Institute. 
g. CONSULTANT should have completed a minimum ten Goodwill Valuation 

assignments in California involving potential acquisition pursuant to the laws 
of eminent domain. 

h. CONSULTANT should certify that CONSULTANT has not been disciplined 
in the last five years as a Goodwill Appraiser by any government body or 
professional association. 

 
Deliverables: 

• Completed Appraisal Reports 

Task 225.03 - Furniture, Fixtures, Machinery and Equipment Appraisal Services 

Such appraisal services may include, but are not limited to, the following work program: 
 

1. CONSULTANT will prepare Furniture, Fixtures, Machinery and Equipment 
appraisals in accordance with the California Code of Civil Procedure, the Uniform 
Standards of Appraisal Practice (USPAP), the Uniform Relocation and Real Property 
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Acquisition Policies Act of 1970, as amended, and implemented by 49 CFR Part 24; 
the State of California Government Code; the State of California Relocation 
Assistance and Real Property Acquisition Guidelines (Title 25, California Code of 
Regulations Ch 6, Art 1, Section 6000 et seq.). Appraiser must be licensed by the State 
of California. 

1. CONSULTANT must be qualified to provide expert witness testimony 
and defend the conclusions reached in the appraisal at any Administrative 
or Judicial proceeding. 

2. Deliverables will typically consist of three (3) originals of the completed 
appraisal report. 

3. It is the CONSULTANT’s responsibility to contact CALTRANS’s project 
engineers for discussion and/or clarification of any PROJECT design 
matters. 

4. It is the CONSULTANT responsibility to contact SANBAG’s legal 
counsel for discussion and/or clarification in identifying personal or real 
property. 

5. If any legal issues exist during the course of the appraisal assignment, 
CONSULTANT will request legal opinion. All legal opinions will be 
rendered by SANBAG’s legal counsel. 

6. Additional Qualifications: 
a. CONSULTANT should have a minimum five years experience as full time 

Furniture, Fixtures, and Equipment (F F & E) appraiser 
b. CONSULTANT should be a member of a professionally recognized appraisal 

society or institute, such as the Appraisal Institute. 
c. CONSULTANT should have completed a minimum ten F F & E appraisal 

assignments in California involving potential acquisition pursuant to the laws 
of eminent domain. 

d. CONSULTANT should certify that CONSULTANT has not been disciplined 
in the last five years as an appraiser by any government or professional 
association. 
 

Deliverables: 
• Completed Appraisal Reports 

 

Task 225.04 - Right Of Way Acquisition and Relocation, Real Property Searches, 

Identification and Feasibility Studies for Replacement and Mitigation Sites, and Cost 

Estimates 

CONSULTANT services may include, but are not limited to, the following work program: 
 

1. All CONSULTANT work will comply with applicable Federal, State and local statutes 
and regulations, including but not limited to, the Uniform Relocation and Real 
Property Acquisition Policies Act of 1970, as amended, and implemented by 49 CFR 
Part 24; the California Government Code; the State of California Relocation 
Assistance and Real Property Acquisition Guidelines (Title 25, California Code of 
Regulations Ch 6, Art 1, Section 6000 et seq.); the California Code of Civil Procedure; 
the Uniform Standards for Federal Land Acquisition Act; the California Public 
Utilities Code; and the California Streets and Highways Code. 
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2. CONSULTANT deliverables will typically consist of three (3) originals, together with 
specialist’s reports which may be performed by someone other than CONSULTANT. 

3. As directed by SANBAG, CONSULTANT will coordinate with other SANBAG staff 
and/or CONSULTANTs for supplemental work required for the effective delivery of 
the Measure I Program and other Federally Funded Programs.  Fees charged by 
SANBAG staff and/or CONSULTANTs will be paid directly by SANBAG.  

4. CONSULTANT may be required to take direction from SANBAG’s legal counsel in 
the delivery of services, and to provide testimony in any Administrative or Judicial 
proceeding related to services rendered by CONSULTANT to SANBAG. 

5. CONSULTANT’s Acquisition/Negotiation Agents must provide evidence of proper 
real estate license in the State of California. 

 
Deliverables:  

• Cost Estimates 
• Feasibility/Mitigation Documents,  
• Property Maps, correspondence,,  
• Correspondence 

 
TASK 195 - PROPERTY MANAGEMENT, HAZARDOUS MATERIAL REMOVAL, 
DEMOLITION AND CLEARANCE SERVICES 
Property Management, Hazardous Material Removal, Demolition and/or Clearance services 
support maybe needed for the PROJECT.  If deemed necessary, CONSULTANT will provide 
these services to SANBAG for all currently owned or acquired property, until the property is 
turned over to either Caltrans or the contractor for this PROJECT’s construction, or as otherwise 
directed by SANBAG.  All work will be performed in accordance with federal, state and local 
regulations and policies and procedures.  Services may include, but are not limited to, the 
following work program:: 
 
Task 195.01 - General Property Management Services 

As needed, CONSULTANT will manage all property held for the PROJECT and all excess 
properties. CONSULTANT services may include, but are not limited to, the following work 
program: 

 
1. Terminating tenancies, monitoring and coordinating properties for hazardous waste 

cleanup, and final preparation of the properties to clearance and demolition or excess 
land sales. 

2. Maintain a Certified Property Manager (CPM) on staff during the full term of the 
agreement and/or task order as necessary. 

3. Prepare and maintain a monthly Property Inventory Report. 
4. Inspecting properties for loss prevention 
5. In cases where occupants need to remain in the property prior to relocation, administer 

temporary lease agreements, which include rent collection, ensure payment of utility 
bills and maintain decent living conditions for occupants.  Prepare, maintain and 
submit a monthly Rent Collection and Receivables Aging Report. 

6. Preparing the property to be transferred to clearance status, including vacating tenants, 
terminating utility services (disconnects/removals) and boarding up improvements. 

7. After occupants have been relocated and properties are vacant, CONSULTANT will 
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coordinate with SANBAG to appropriately fence and secure properties and prevent 
trespassers, intruders and vandals from gaining entry to properties. 

8. As directed by SANBAG, CONSULTANT will coordinate with other SANBAG staff 
and/or CONSULTANTs for supplemental work (i.e. perform soil testing, 
environmental clean-up) required for the effective delivery of the Measure I Program 
and other Federally Funded Programs.  Fees charged by SANBAG staff and/or 
CONSULTANTs will be paid directly by SANBAG. 

 
Deliverables:  

• Monthly Property Inventory Report 
 

Task 195.02 - Hazardous Material Removal, Demolition and Clearance 

As needed, CONSULTANT will monitor and coordinate properties for hazardous waste 
cleanup, and final preparation of the properties to clearance and demolition or excess land. 
Services may include, but are not limited to, the following work program:: 

 
1. The CONSULTANT may be required to provide survey activities.  Survey activities 

may include the surveying and testing, as applicable, of buildings, structures, stored 
materials, tank contents and containers to determine whether hazardous waste or 
materials are present.  The CONSULTANT may also be required to perform 
environmental site assessment work to confirm that the properties are free and clear of 
hazardous materials, potentially requiring the on call team to assist with required 
environmental assessment and/or site remediation work as directed by SANBAG.   

2. Typical surveys or assessments may include, but not be limited to inspections for: 
 Asbestos containing materials (ACM) in buildings and pipelines 
 PCB containing materials in transformers, equipment, containers 
 Fuels and other chemicals in tanks, barrels and storage containers 
 Review of buildings or structures to determine whether hazardous  

materials are being used or stored 
 The presence of lead paint 
 Environmental Assessment (i.e. Phase 1, Phase 2) 

Only if needed a Certified Industrial Hygienist (CIH) will be utilized for survey plans 
and work.  When surveys are included in a task order, survey activities as well as 
results will be included as a report or as part of the Site Investigation Report. 

3. The CONSULTANT may be required to remove and dispose of asbestos and lead 
paint. This work will consist of identifying, quantifying, removing and disposing of 
materials containing friable and/or non-friable asbestos prior to the demolition of 
improvements and obtaining all necessary licenses, permits, certification and other 
documents needed for the work.  No grinding equipment that may expose asbestos 
containing materials may be used. 
CONSULTANT will prepare a plan presenting the methods for removing, handling, 
transporting and disposing of friable or non-friable asbestos.  Prior to submittal to the 
SANBAG project manager, the local Air Quality Management District must approve 
the plans for friable asbestos.  The submittal of these plans to the Southern California 
Air Quality Management District (SCAQMD) must occur 14 days prior to the start of 
work.  This plan will include identification of all Environmental Protection Agency 
(EPA) and Occupational Safety and Health Administration (OSHA) licenses, permits 
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and certifications required for asbestos abatement work, removal, handling and 
transport. 
All asbestos work and lead paint removal will conform to federal, state and local laws 
governing the identification, preparation, workers, equipment, safety, monitoring, 
signing, fencing, removing, and hauling of friable and non-friable asbestos and will 
supply copies or information on all applicable licenses, permits, and notifications 
required by applicable laws and regulations. 
In cleaning sites that involve asbestos removal, CONSULTANT must be properly 
licensed for such work.  CONSULTANT will be responsible for maintaining, 
monitoring, securing, and posting the site in accordance with all laws, regulations and 
permits required for asbestos abatement work.  The CONSULTANT will be provided 
with an asbestos report prior to starting the job, and will be required to provide the 
SANBAG manager with copies of all documents required for abatement and 
certification at the conclusion of the removal and disposal of asbestos. 
CONSULTANT will use a California Uniform Hazardous Waste Manifest, which will 
be signed by the CONSULTANT project manager or his designee. SANBAG project 
manager will supply the EPA Generator number for the CONSULTANT if necessary. 
CONSULTANT will use hazardous waste haulers having current registration with the 
California Department of Health Services (CDOHS), and will have a U. S. EPA 
Identification Number (US EPA ID Number).  All vehicles used to transport hazardous 
waste will have a valid Certificate of Compliance affixed to the vehicle. 
Asbestos containerized for transportation to a disposal site will be appropriately 
labeled.  CONSULTANT will pay any disposal site charges. 
Non-friable asbestos containing material is to be considered hazardous waste.  
CONSULTANT will take precautions during removal that it remains wet, breakage is 
minimized, minimal visual emissions are allowed and it is not physically altered or 
powdered to result in the release of free asbestos fibers. 
If the CONSULTANT discovers any asbestos containing material or other hazardous 
waste not noted in the port provided by SANBAG, the CONSULTANT must stop 
work.  The CONSULTANT must call the SANBAG project manager and should give 
an estimate of cost for this unforeseen work. said materials will be removed only after 
approval in writing by the SANBAG project manager.  The removal of unforeseen 
asbestos will comply with the requirements pertaining to removal and disposal of 
asbestos. 

4. CONSULTANT will immediately notify the SANBAG project manager upon 
encountering any type of hazardous and/or toxic wastes or materials during the 
demolition and removal process.  SANBAG Project manager will request an 
immediate site investigation by SANBAG’s designated CONSULTANT. 
Should it become necessary to terminate the demolition and removal process, 
CONSULTANT will be compensated only for work in progress or actually completed.  
The amount of such compensation is to be determined by the SANBAG project 
manager.  No payment will be made for delay or lost profits anticipated for 
uncompleted work. 
Failure of the CONSULTANT to notify SANBAG of the presence of hazardous and/or 
toxic wastes or materials may result in legal liability to the CONSULTANT for all 
actual damages resulting to SANBAG. 

5. CONSULTANT may be required to provide related demolition and clearance services, 
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including but not limited to, demolition and clearance, removal of walls, fences, trees 
and shrubs, asbestos and lead based paint removal and disposal, site remediation of 
hazardous materials, and fencing or securing properites.   
CONSULTANT will work through a Demolition Contractor whom will furnish all 
labor, tools, materials and equipment necessary to provide routine and/or emergency 
demolition and clearance services for residential, commercial and industrial properties.  
In the performance of this task, CONSULTANT will at all times comply with all 
applicable laws, decisions, ordinances, statutes, rules, and regulations of the U. S. 
Government, the state of California, and any political subdivision or public SANBAG 
thereof, including without limitation, tax, labor, prevailing wage, safety, security and 
social security laws and regulations.  In addition, CONSULTANT will perform the 
services there under in a manner so as not to endanger the safety or any person and 
property. 
CONSULTANT will procure all permits and licenses, pay all charges and fees, and 
give all notices necessary for the due and lawful performance of work.  
CONSULTANT will comply with the provisions of said statutes in obtaining such 
permits, licenses and other authorizations, and they will be obtained in sufficient time 
to prevent delays to the work. 
CONSULTANT will preserve and protect all structures, equipment, and vegetation 
(such as trees, shrubs, and grass) adjacent to the work site, which is not to be removed 
and which does not unreasonably interfere with the work required under this contract. 
CONSULTANT will protect from damage all existing improvements and utilities near 
the work site, and on adjacent property owned by a third party, the locations of which 
are made known to or should be known by the CONSULTANT.  CONSULTANT will 
repair any damage, at its own cost or expense, to those facilities, including those that 
are the property of a third party, resulting from failure to comply with the requirements 
of this contract or failure to exercise reasonable care in performing the work.  If the 
CONSULTANT fails or refused to repair the damage promptly, SANBAG may have 
the necessary work performed and charge the cost to the CONSULTANT.   

6. All materials resulting from provision of demolition and clearance services will 
become the property of the Demolition Contractor and will be removed from the 
premises.  Hazardous materials will be disposed of in accordance with appropriate 
laws and regulations including OSHA Construction Standard (29 CFR 1926.1101) and 
EPA National Emission Standards for Hazardous Air Pollutants (NESHAP 40 CFR 
subpart M). 
Sewer capping will be the first order of work.  CONSULTANT will disconnect and 
cap sewer lines at the property line or back of sidewalk.  All sewer capping will be 
subject to inspection by the responsible agency.  CONSULTANT will notify the 
responsible agency a minimum of 24 hours prior to capping the sewer.  The excavation 
resulting from the sewer cap operation will be covered until inspection by the 
responsible agency and immediately backfilled after inspection.  CONSULTANT or 
his representative will be on the site at the time the responsible agency inspects the 
sewer cap. 
Prior to starting demolition operations, CONSULTANT will contact utility companies 
to verify the location of their service lines to be protected in place and/or verify 
removal of their service lines. 
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Prior to starting demolition operations adjacent to any public way, CONSULTANT 
will erect a protection fence.  A protection fence will not be necessary when the 
distance from the improvement to the public way is more than one-half the height of 
the improvement being demolished. 
Where a protection fence is erected on a public sidewalk, a pedestrian walkway will be 
provided.  The walkway and sidewalk will meet the Code requirements established by 
the City where the PROJECT is located.  The required width of the walkway will be 
unobstructed. 
No structural member in any level will be demolished or removed until the level next 
above is completely removed, excepting Class “A” masonry and/or concrete 
improvements, subject to the approval of the responsible agency. 
The cleaning of brick on the site is prohibited.  CONSULTANT will break the floor of 
and fill all basements, pits, and sumps and backfill all excavations resulting from the 
removal operations. 
CONSULTANT will not proceed from one item of work to the next until the previous 
item is in non-hazardous condition and all combustible material has been removed. 
CONSULTANT will clear and grub all trees, shrubs and vegetation unless otherwise 
specified in a task order.  Tree removal will include removing the major root ball and 
backfilling the resulting excavations. 
CONSULTANT will not remove fencing adjoining improved property unless 
instructed to do so by the SANBAG project manager. 
Unless specifically stated otherwise in these provisions, SANBAG assumes no 
responsibility for conditions not evident at the time of bid openings or for subsequent 
change or damage of any nature to the improvements not within the control of the 
Agencies. 
The SANBAG project manager reserves the right to remove such items from the 
improvements as deemed suitable before directing CONSULTANT to begin 
demolition operations. 

7. The workmanship will be in conformance with the building codes of the state, county, 
and city in which the work is being done.  CONSULTANT will conduct operations in 
such a manner to cause the least obstruction and/or inconvenience to the surrounding 
tenants and/or property owners. 
It is the CONSULTANT’s responsibility to notify the SANBAG project manager to 
have all work inspected within 24 hours of work completion for final inspection of 
work.  CONSULTANT will leave each work site in a clean and nest condition, and 
will haul away and legally discard any materials or debris caused by work actions 
from the job site, at no additional cost. 

8. As directed by SANBAG, CONSULTANT will coordinate with other SANBAG staff 
and/or CONSULTANTs for supplemental work (i.e. perform soil testing, 
environmental clean-up) required for the effective delivery of the Measure I Program 
and other Federally Funded Programs.  Fees charged by SANBAG staff and/or 
CONSULTANTs will be paid directly by SANBAG. 

 
Deliverables:  

• Site Investigation Report 
• Asbestos and Lead Paint Removal Plan 
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Task 195.03 - Relocation Services 

The CONSULTANT will provide a Relocation Assistance Coordinator, as needed, to 
implement the Relocation Assistance Program (RAP) in accordance with applicable laws, 
regulations, and policies. Services may include, but are not limited to, the following work 
program: 

 
1. Implement the Uniform Act and other requirements. 
2. Prepare Relocation Impact Documents (RID), Replacement Housing Valuations, and 

other R/W Planning documents. 
3. Identify that sufficient CONSULTANTs are available to perform the RAP 

requirements of the PROJECT such that there is adequate time to spend with each 
displace to ensure the appropriate level of advisory assistance is provided and that 
claims are processed in a timely manner. 

4. Coordinate increase of rental rates with Caltrans ROW staff to ensure that increases 
for RAP eligible occupants are in accordance with rental policy for residential rental 
rates.  Increases in rental rates for 90-day Occupants may drastically affect their 
entitlements. 

5. Perform inspections of the real property just prior to or at the close of escrow to 
determine if the acquired items of realty are still on-site, and explain to the displaces 
who will remain in occupancy that they are responsible for maintenance of the 
property until they vacate. Describe grace period, if any, for businesses renting from 
the State, in the rental agreement. 

 
Deliverables:  

• Relocation Impact Documents (RID)  
• Replacement Housing Valuations,  
• Other ROW Planning documents. 

 
TASK 200 - UTILITY RELOCATION 

CONSULTANT will provide all work involved in the protection, removal and/or relocation 
of utility facilities necessary to clear and certify Right of Way for the PROJECT; as well, 
administering the physical utility relocation work prior to, during, or after the construction of 
the project pursuant to a Notice to Owner to relocate and includes determining the 
construction schedule for utility relocation.  Services may include, but are not limited to, the 
following work program:  

 
1. CONSULTANT will provide a Utility Relocation Coordinator with knowledge and 

experience with Local, State, and Federal laws, policies, and procedures that deal with 
Utility Relocation to verify utilities, identify utility conflicts, coordinate utility 
relocation, and manage and track billings related to these activities for utilities in 
physical conflict or in violation of the Department’s utility accommodation policy for 
transportation projects.  Additionally, the Utilities’ Relocation Coordinator will be 
knowledgeable in liability determination for cost of utility relocation by understanding 
and using Master Contracts between Caltrans and utility companies, State Streets and 
Highways Code, and Statutes relating to the Department of Transportation.  

2. CONSULTANT will rstablish files that document action taken or recommended. 
3. CONSULTANT will prepare estimates based on possible relocations.  Update and 
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revise the estimates when necessary. 
4. CONSULTANT will identify and verify all utility facilities lying within existing and 

proposed rights of way. 
5. CONSULTANT will coordinate all positive location requirements for all high/low risk 

utility facilities within the PROJECT limits. 
6. CONSULTANT will reviwe utility relocation plans from utility companies. 
7. CONSULTANT will coordinate “avoidance” and relocation of facilities. 
8. CONSULTANT will assist in preparing and/or reviewing: encroachment exception 

requests, high/low risk policy exceptions, FHWA Request for Authorization packages, 
FHWA Approval of Utility Agreement, portions of the Right of Way Data Sheets, 
portions of the R/W Certification document. 

9. CONSULTANT will prepare Notices to Owners, Utility Agreements, Service 
Agreements and Encroachment Permits. 

10. CONSULTANT will administer relocation work includes pre-construction meetings, 
coordination with utility owner and monitoring utility relocation work. 

11. CONSULTANT will verify relocation billings and process for payment when 
acceptable. 

12. CONSULTANT will Utility Close Out. 
 

Deliverables:  
• Notices to Owners 
• Utility Agreements 
• Utility Service Agreements 
• Encroachment Permits 

 
TASK 245 -POST RIGHT OF WAY CERTIFICATION WORK 
CONSULTANT will assure that all Right of Way deliverables are completed after the project 
has been certified.  
 
Task 195.03 - Construction Support 

CONSULTANT will provide Righ of Way support t during the Construction of the project. 
Services may include, but are not limited to, the following work program:  

1. CONSULTANT will prepare  a TCE book/bined with all TCEs and a summary table 
of TCEs, with parcel number, resident contact information, star and expiration dates 
and summary of agreements with owner. CONSULTANT will keep the TCE 
book/binder up today and wo;; provide a copy to SANBAG and Resident Engineer 
before construction star.  

2. CONSULTANT will coordinate with owners and/or tenants during construction as 
issues arise, such as where a fence is reinstalled, access issues and relocating a pet 
during construction  

3. CONSULTANT will record Notice of Completions for temporary construction 
releases as needed  

4. CONSULTANT will prepare and deliver notices to owners/tenants that notify of when 
construction will begin and TCE will be implemented in according to the provision in 
the TCE or other acquisition document  

5. CONSULTANT will negotiate with owners to extend TCE time periods if needed. 
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Deliverables:  
• TCE table and book 
• Notice to Owners 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTC 

Minute Action 
 

AGENDA ITEM: 24 

Date:  July 1, 2015 

Subject: 

Express Lanes Transportation Infrastructure Finance and Innovation Act (TIFIA) Schedule 

Recommendation: 

That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 
A. Direct Staff to negotiate an amendment to the existing CDM Smith Contract No. C11070 or 
develop a new contract with CDM Smith to develop the Investment Grade Traffic and Revenue 
Report for the I-10 and I-15 Corridor Projects and provide related support. 

B. Direct the Executive Director to issue a Purchase Order to CDM Smith for an amount up to 
$100,000 to initiate the updated Economic Analysis for the I-10 and I-15 Corridor Projects. 

C. Authorize the Executive Director to release a Request for Proposals for a Financial Advisor to 
develop the updated Plan of Finance and provide support related to the project funding process 
including Transportation Infrastructure Finance and Improvement Act (TIFIA) for the I-10 and I-
15 Corridor Projects. 

Background: 

Should Express Lanes be selected as the Preferred Alternative for the I-10 Corridor Project, a 
significant amount of project funding would be derived from toll revenue-backed funding 
sources.  One of the major sources of toll revenue-backed funding identified in the I-10 and I-15 
Financial Plan is a Transportation Infrastructure Finance and Innovation Act (TIFIA) secured 
loan.  The TIFIA program provides Federal credit assistance to nationally or regionally 
significant surface transportation projects, including highway and transit and rail.  Benefits of 
TIFIA secured loans include low interest rates and flexible, long-term repayment terms.  For the 
I-10 and I-15 Corridor Projects, funding is equivalent to 33 percent of the eligible project costs.   
 
The TIFIA schedule originally built into the I-10 Project Delivery schedule assumed a traditional 
TIFIA process, where submittal of the Letter of Interest (LOI) and subsequent TIFIA Application 
are tied to specific environmental milestones, namely the Draft Environmental Document (DED) 
circulation and Record of Decision (ROD) approval.  Recent discussions with senior U.S. 
Department of Transportation (DOT) staff have indicated that there may be an opportunity to 
accelerate the TIFIA process, which would enable the preliminary TIFIA agreements to be 
achieved under the current supportive DOT administration.  
  
The benefits of this accelerated process are two-fold: 

1) Receiving the Term Sheet, at which point TIFIA funds are committed by DOT, secures a 
key portion of the funding required for the project.  It would also send a positive signal to 
the financial community and could positively impact the toll revenue bonding process.  
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2) Following issuance of the Term Sheet, SANBAG would then begin negotiating the terms 
of the TIFIA Credit Agreement.  The actual TIFIA Loan interest rate is not locked until the 
Credit Agreement is signed, which occurs after Federal Environmental Approval, i.e., 
obtaining the Record of Decision (ROD).  Beginning this negotiation process sooner would 
enable SANBAG and DOT to finalize terms of the Credit Agreement prior to the ROD, 
better positioning SANBAG to be able to take advantage of historically low interest rates. 

Additionally, there may be an opportunity to coordinate both I-10 (both Phases) and I-15 
(Project One) TIFIA terms under one Agreement with TIFIA, which would further secure the 
needed funding for the projects. 
 
Accelerating the TIFIA schedule requires delivery of the Investment Grade Traffic and Revenue 
(T&R) Report significantly earlier than was anticipated under the original TIFIA schedule.  
The Investment Grade T&R results are needed during the DOT creditworthiness evaluation 
following submittal of the LOI.  In order to receive the draft Investment Grade T&R results in 
the accelerated timeframe, the work would need to begin in September 2015.  The accelerated 
schedule for the Investment Grade T&R does not provide time to complete the open procurement 
process.  Therefore, Staff is recommending that the Board direct Staff to negotiate an amendment 
to Contract No. C11070 or to develop a new contract with CDM Smith, the consultant that 
prepared the Intermediate T&R Report, for the development of an Investment Grade T&R 
Report for the I-10 and I-15 corridor projects.  The amendment or new contract would be 
brought to the August 2015 Metro Valley Study Session and September 2015 Board Meeting for 
consideration.  Additionally, it is recommended that a Purchase Order to CDM Smith be issued 
by the Executive Director to initiate the updated Economic Analysis, which is a key component 
of the Investment Grade T&R.  Additional schedule detail related to this accelerated TIFIA 
schedule will be provided at the July Board Meeting. 
 
Based on review of the schedule, the updated Financial Plan development could still follow the 
normal open procurement process, with one exception to the normal process.  To meet the 
schedule, Staff is requesting that the Board grant authority to the Executive Director to issue the 
Request for Proposals in late July.  The proposals would follow the established SANBAG 
procurement process, and the selected firm would be recommended for award at the 
January 2016 Board Meeting. 
 
In summary, the recommended actions listed above would enable SANBAG to achieve DOT 
issuance of the TIFIA Term Sheet for I-10 by the end of 2016, securing a significant portion of 
project funding should Express Lanes be selected as the Preferred Alternative for the I-10 
Corridor Project, and will facilitate the TIFIA process on the I-15 Corridor Project.   

Financial Impact: 

This item is consistent with the Fiscal Year 2015/2016 budget. 
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Reviewed By: 

The information in this item was discussed at the I-10 and I-15 Corridor Joint Sub-Committee on 
June 11, 2015, without a quorum of the committee present.  General Counsel has reviewed this 
item.  

Responsible Staff: 

Garry Cohoe, Director of Project Delivery 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA, CTC 

Minute Action 
 

AGENDA ITEM: 25 

Date:  July 1, 2015 

Subject: 

San Bernardino Transit Center 

Recommendation: 
That the Board, acting in its capacity as the San Bernardino County Transportation Commission: 
A. Approve increase in Allowances/Contingency for the San Bernardino Transit Center Project 
in the amount of $500,000.00 for close-out activities related to Contract No. C14002 with 
Kemp Bros. Construction Company, Inc., associated staff time, and miscellaneous expenses.   
B. Authorize the Executive Director or designee to execute project close-out documents as 
needed and as approved by General Counsel.  
 
That the Board, acting in its capacity as the San Bernardino County Transportation Authority: 
C. Ratify Amendment No. 1 for Contract C12178 with Parsons Brinckerhoff for construction 
management services on the San Bernardino Transit Center which was previously approved by 
the San Bernardino County Transportation Commission rather than the Authority by error. 
D. Approve Amendment No. 3 for Contract C12178 with Parsons Brinckerhoff for construction 
management services on the San Bernardino Transit Center increasing the total contract amount 
$218,635 from $1,231,591.00 to $1,450,226.00. 
Background: 
This item provides for construction contract contingency increase and an amendment to the 
existing construction management and survey contract for the San Bernardino Transit Center 
project.  
 
Construction of the San Bernardino Transit Center is nearing completion and Omnitrans is 
scheduled to begin operations out of the bus facility in early September.  Kemp Bros. 
Construction Company, Inc. was awarded the construction contract in December 2013 in the 
amount of $12,623,494.  Additionally, the SANBAG Board approved a contingency amount of 
$631,175 or 5%.  Typically a 10% contingency is used for construction contracts.  The approved 
contingency has been expended and additional funds are needed to facilitate final close-out of the 
project.  Although a range of additional costs have been identified, full agreement with 
Kemp Bros. Construction Company has not been reached.  As such staff is recommending that 
an additional 4% or $500,000 of contingency be authorized for the project.   
 
Additionally, an amendment to the existing construction management and survey contract is 
required.  Parsons Brinckerhoff was awarded Contract No. C12178 for construction management 
and survey staking services for the San Bernardino Transit Center in January 2012 in an amount 
not-to-exceed $683,755.00.  In February 2013, Amendment No. 1 to this contract was approved 
for $32,135 for pre-construction utility verification.  In February 2015, Amendment No. 2 to this 
contract was approved for $515,701.00, bringing the total contract value to $1,231,591.00, for 
increased work activities related to the E Street Storm Drain, Bekins Building Demolition, 
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additional utility coordination, unforeseen site conditions such as buried debris, and other various 
items.   
 
Staff has identified a need for a third amendment, in the amount of $218,635.00, to cover the 
cost of construction management services for the remainder of the project which is scheduled to 
be completed in July 2015. 
 
These additional tasks include: 
 An additional two months of construction activity requiring inspection, management, and 

administration efforts.   
 Omnitrans has made requests to revise or add work items during the completion of the 

project such as fifteen additional public address paging speakers, changing several doors 
from keyed office locksets to electric cardkey locksets, and other design refinements 
included electrical changes, making it necessary for field-directed extra work authorizations.  

 An existing traffic signal pole was originally denoted to remain at the northwest corner of the 
E Street and Rialto Avenue intersection; however, the City of San Bernardino has required it 
to be replaced with a new 2010 Caltrans-compliant Type 1A pole and associated foundation. 
The City also changed the requirements affecting detectable warning tiles at six crosswalks, 
and added traffic signs along both sides of F Street recently.    

 Additional design revisions have occurred since the previous amendment to accommodate a 
property owner which required additional work on the part of the resident engineer to address 
property owner concerns.   

 For the work items above, an enhanced level of quality control testing is being performed by 
Parsons Brinckerhoff and its sub-consultant.  An example is the additional effort required due 
to delays receiving the final shop drawings for an exterior architectural glass wall and final 
concurrence on structural calculations for the sundial structure. 
  

Approval of Amendment No. 3 to Contract No. C12178 in the amount of $218,635 would bring 
the total contract value to $1,450,226.  The final contract value of $1,450,226 is approximately 
11.5% of the construction capital cost of $12,623,494 which is well within the industry standard 
of 15%.  
 
In April 2015, the SANBAG Board approved Amendment No. 1 to Contract No. R14070 with 
Omnitrans for the San Bernardino Transit Center, increasing Omnitrans’ contribution amount by 
$1,900,000.  As such, based on anticipated costs, there is sufficient funding available per 
Contract No. R14070 for the contingency increase and Amendment No. 3 to Contract No. 
C12178.  The fund sources include local and Federal Transit Administration funds.  
Financial Impact: 

This item is consistent with the approved Fiscal Year 2015/2016 SANBAG Budget. 

Reviewed By: 
This item has not had prior policy committee or technical advisory committee review. SANBAG 
General Counsel and Procurement Manager have reviewed this item and the amendment. 
Responsible Staff: 

Carrie Schindler, Director of Transit and Rail 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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Contract No:

Vendor/Customer Name: Sole Source? Yes X No

Description:

Start Date: Expiration Date:

Has Contract Term Been Amended? X No Yes - Please Explain

List Any Related Contracts Nos.:

Original Contract Original Contingency

Revised Contract Revised Contingency

(Inclusive of Prior (Inclusive of Prior 

Amendments) Amendments)

Current Amendment Contingency Amendment 

TOTAL CONTRACT VALUE TOTAL CONTINGENCY VALUE

TOTAL DOLLAR AUTHORITY

(Contract Value and Contingency)

Executive Director Date:

Executive Director Action: 

X Board of Directors Date:

Board of  Directors Action: 

X

Invoice Warning: Renewals: Type: Capital PAA X Other

Retention: Maximum Retention:

Services: Construction Intrgrnt/MOU/COOP A & E Services X Other Professional Services

Disadvantaged Business Enterprise (DBE) Goal

E-76 and/or CTC Date (Attach Copy) Program Supplement No.:

Finance Letter Reversion Date:

Project Manager: Carrie Schindler

%

C12178 (00-1000584) 3

20%

EA No.: 

7/1/2015

Contract Summary Sheet

Dollar Amount

-$                        

-$                        

-$                        

General Contract Information

Contract Management: Receivable

Contract Management: Payable/Miscellaneous

Contract Authorization

12/8/2015

Additional Information

Amendment No.: Vendor No.: 1610

Parsons Brinckerhoff, Inc.

Construction Management Services for the Omnitrans Bus Facility

683,755.00$          

1,231,591.00$      

218,635.00$          

1,450,226.00$      

12/31/2015 Revised Expiration Date:

-$                         

-$                        

1,450,226.00$     

Approve Amendment No. 3 for Contract C12178 with Parsons Brinckerhoff for construction management services 

on the San Bernardino Transit Center increasing the total contract amount $218,635 from $1,231,591.00 to 

$1,450,226.00.

%

All of the above MUST be submitted to FINANCE including originals, amendments and miscellaneous transaction changes
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Page 1 of 3 
C12178-03 

AMENDMENT NO. 3 TO CONTRACT NO. C12178 
 

FOR 
 

CONSTRUCTION MANAGEMENT SERVICES FOR THE OMNITRANS BUS 
FACILITY 

 
(PARSONS BRINCKERHOFF, INC.) 

 
 
This Amendment No. 3 to Contract No. C12178 is made by and between the San Bernardino 
Associated Governments, acting as the San Bernardino County Transportation Authority 
(hereafter called “AUTHORITY”) and the firm of Parsons Brinckerhoff, Inc. (hereafter called 
“CONSULTANT”): 
 

RECITALS 
 

A. AUTHORITY, under Contract No. C12178 (“Contract”) engaged CONSULTANT to 
provide construction management services for the Omnitrans bus facility (“Project”); and 

 
B. On February 12, 2013, AUTHORITY and CONSULTANT entered into Amendment No.  

1 increasing the Contract price by $32,135 to reflect agreed upon changes to the direct 
cost of the Project and to extend the indemnification provision of the Contract to the 
benefit of the Southern California Regional Rail Authority (SCRRA); and 
 

C. On February 5, 2015, AUTHORITY and CONSULTANT entered into Amendment No.  
2 increasing the Contract price by $515,701 for additional construction management 
services; and  

 
D.  AUTHORITY and CONSULTANT desire to amend the contract increasing the contract 

amount by $218,635 to provide for additional construction management services.  
 
NOW, THEREFORE, in consideration of the terms and conditions set forth herein, 

AUTHORITY and CONSULTANT agree as follows: 
 
1. The Scope of Services for Contract No. C12178 shall be amended to reflect the changes 

and additions described in Attachment “A.2” to this Amendment No. 3, all to be 
performed to AUTHORITY’s satisfaction. Except as specifically amended in Attachment 
“A.2”, the current provisions of the Scope of Services, as previously amended, shall 
remain in force and effect.  

 
2. ARTICLE 3.  The first sentence of  paragraph 3.2 is deleted and replaced in its entirety to 

read as follows: 
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Page 2 of 3 
C12178-03 

“The total not-to-exceed amount is One Million Four Hundred Fifty Thousand Two 
Hundred Twenty-Six Dollars ($1,450,226) for the services to be provided under this 
Contract.”  

 
3. The Fee Schedule for Contract No. C112178, as contained in Attachment B to the 

original Contract and previously amended is hereby amended to reflect the additions 
described in Attachment “B.2” to this Amendment No. 3. Except as specifically added in 
Attachment “B.2”, the current fees of the Fee Schedule, as previously amended, shall 
remain in force and effect. 

 
4. The Recitals set forth above are incorporated herein by this reference. 
 
5. Except as amended by this Amendment No. 3, all other provisions of the Contract, and 

amendments thereto, shall remain in full force and effect and are incorporated herein by 
this reference. 

 
6. This Amendment No. 3 is effective upon execution by AUTHORITY. 
 
 
--------------------------------------Signatures are on the following page----------------------------------- 
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Page 3 of 3 
C12178-03 

IN WITNESS WHEREOF, the parties hereto have executed this Amendment No. 3 below. 

 
PARSONS BRINCKERHOFF, INC.  AUTHORITY 
 
 
By: _________________________   By: __________________________ 
 Douglas B. Sawyer     Ryan McEachron 
 Sr. Vice President Board President 
 
 
Date: ______________________ Date: _________________________ 
 
 
  APPROVED AS TO FORM: 
 
 
       By: __________________________ 
   Eileen Monaghan Teichert 
   General Counsel 
 
   
  Date: _________________________ 
 
   
  CONCURRENCE: 
 
 
       By: __________________________ 
   Jeffrey Hill 
   Procurement Manager 
 
 
  Date: _________________________ 
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Attachment A.2 

 
 

 

San  Be rn ardin o Transit Ce n ter 
P arson s  Brin cke rh off Ame n dme n t No. 3 to  Con tract No. C12178 

Scope  of Work  
J u n e  18, 2015 

 

Additional construction management tasks resulting from additional work for the period from April 1, 2015 through July 

31, 2015, with  substantial completion planned by July 15, 2015.   

The Scope of Work for Contract No. C12178 is amended to add the following tasks:  

 Additional Management, Inspection, and Administration Efforts  

As construction continues by the prime contractor and subcontractors, additional inspection, management, and 

administration efforts are required by PB.  Other construction management services have had to be extended also, 

such as labor compliance monitoring.  To date, at least 243 RFIs and nearly 90 RFCs have been submitted by the 

Contractor.  PB will verify Punch List items are addressed, commissioning is completed, and the project is closed out 

properly.  In addition, PB will assist SANBAG in negotiating a final settlement of workdays and CCOs.   

 

 Omnitrans Requirements 

The end-user, Omnitrans, has also made several requests to revise or add work items during the completion of SBTC 

construction.  Omnitrans requested 15 additional public address paging speakers, both inside and outside the 

facility.  Omnitrans also requested that numerous doors be changed from keyed office locksets to electric cardkey 

locksets, after the affected doors and frames had already been fabricated for the original door hardware call-outs.  

Other design refinements included electrical changes, making it necessary for field-directed extra work 

authorizations.  

 

 City of San Bernardino Requirements  

An existing traffic signal pole was originally denoted to remain at the northwest corner of the E Street and Rialto 

Avenue intersection, however, the City required it to be replaced with a new 2010 Caltrans-compliant Type 1A pole 

and associated foundation. The City also changed the requirements affecting detectable warning tiles at six 

crosswalks, and added traffic signs along both sides of F Street.  These were all requested near the end of the 

project’s duration, and have procurement periods as long as 5 weeks.   

 

 Affaitati Property Tasks  

An additional design revision (since the last amendment) to accommodate the property owner required more PB 

effort, with the resident engineer performing additional work with the property owner to address his concerns.  Two 

additional Change Notices (CNs) totaling $108,000 had to be processed.   

 

 Additional Quality Services  

For the work items above, an enhanced level of quality control testing is being performed by PB and its 

subconsultant, Leighton.  An example is the additional effort required due to delays receiving the final shop 

drawings for the exterior architectural glass wall.  

All such work to be at the direction of and to the satisfaction of the Director of Transit and Rail Programs. 
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Attachment B.2
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Fully Loaded Hourly Rate (Direct Labor, overhead, and profit)
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TOTAL HOURS PER EMPLOYEE

PARSONS BRINCKERHOFF, Inc.

CONSTRUCTION MANAGEMENT SERVICES

TOTAL FOR PROJECT (1 APR-15 to 31 JUL-15)

MAY-15

APR-15

Month
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San Bernardino Associated Governments 

 

1170 W. 3rd Street, 2nd Fl, San Bernardino, CA  92410 
Phone: (909) 884-8276 Fax: (909) 885-4407 

Web:  www.sanbag.ca.gov 
San Bernardino County Transportation Commission  San Bernardino County Transportation Authority 
San Bernardino County Congestion Management Agency  Service Authority for Freeway Emergencies 

 

Entity: CTA 

Minute Action 
 

AGENDA ITEM: 26 

Date:  July 1, 2015 

Subject: 

Fund Estimate for the 2016 State Transportation Improvement Program 

Recommendation: 

Receive report on the 2016 State Transportation Improvement Program Fund Estimate and 
adoption schedule. 

Background: 

State law requires adoption of a Fund Estimate (FE) prepared by Caltrans in the summer of each 
odd numbered year as a basis for preparation and adoption of the State Transportation 
Improvement Program (STIP) by the California Transportation Commission (CTC) in April of 
each even year.  Caltrans will present a draft FE at the June 2015 CTC meeting, and the final FE 
is scheduled for adoption by the CTC on August 26, 2015.  
 
Although the draft FE has not been released at time of preparation of this agenda item, staff is 
aware that there is estimated to be no new STIP programming capacity in either of the two years 
added to the five-year cycle of STIP programming (fiscal years 2019/2020 and 2020/2021).  
Because of this staff assumes that there will be constrained programming capacity and some 
current programming may be required to be pushed to later years. 
 
The SANBAG Ten-Year Delivery Plan identified a total of $184 million of STIP funding from 
the 2016 STIP period for the following projects: 
 

 SR-210 Widening - $25 million for construction in Fiscal Year 2017/2018, which is 
consistent with current programming. 

 I-10 Express Lanes - $121.6 million for Plans, Specifications and Estimates (PS&E), 
Right-of-way (ROW) and Construction in Fiscal Year 2017/2018 to Fiscal Year 
2019/2020.  The current programming of $40 million for the I-10 assumes the High 
Occupancy Vehicle alternative.  Because the SANBAG Board has identified Express 
Lanes as the locally preferred alternative, staff recommends that the 2016 STIP 
programming reflect the Express Lanes alternative.  However, the large amount of STIP 
shown in the Ten-Year Delivery Plan assumes a design-bid-build project delivery 
method.  If a design-build method is selected, it could limit the opportunities for STIP 
funding because STIP rules require that all funding for a single contract be allocated in 
the year the contract is advertised.  The programming capacity in the year of anticipated 
contract award will likely prohibit programming such a large amount of STIP on the 
project.  
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 I-215 Barton Road Interchange - $22.6 million for Construction in Fiscal Year 
2016/2017, which is consistent with current programming. 

 I-15 Express Lanes - $14.8 million for Construction in Fiscal Year 2020/2021, which is 
currently not programmed in the STIP. 

 
Table 1 shows the current programming and estimated programming capacity for San Bernardino 
County over the 2016 STIP period totaling about $130 million, which includes all projects that 
have not received allocation of STIP funds from the CTC.   
 

Table 1 
Current STIP Programming and Estimated Capacity for San Bernardino County ($000s) 

 
Fiscal Year 2015/16 2016/17 2017/18 2018/19 2019/20-/21 

Current Programmed Project (in thousands)           

Planning Programming and Monitoring $1,200 $1,270 $1,270 $1,270   

I-215 Mt Vernon/Washington Interchange Improvement*       $38,523   

Rte 210 Widening, Highland Ave to San Bernardino Ave     $25,000     

I-10 HOV lanes, Haven to Ford Street     $39,745     

I-215 Barton Rd. Interchange Reconstruction   $22,611       

Total Programmed $1,200 $23,881 $66,015 $1,270   
            

Advanced/Overdrawn share from 2014 STIP     -$91  
Lapsed funds returned from previous FY     $0 
Programming Capacity from project de-programming       $38,523   

Est. New Programming Capacity for FY 2019/20-2020/21         $0 

Total Estimated 2016 STIP Programming Capacity   $23,881 $66,015 $39,702 $0 

*Project proposed to be removed per Board Action 7/2/2014 
 
In addition to the release of the draft FE, there are other discussions that will be occurring at the 
June CTC meeting that could affect the final STIP proposal.  First Caltrans and CTC staff have 
warned of a possible need for an allocation plan for Fiscal Year 2015/2016.  Allocation plans 
have been used in the past to set priorities for allocation in years where the amount of STIP 
programmed statewide exceeds the forecast allocation capacity.  In the past, construction projects 
on the State highway system have been a top priority for allocation and because of this 
SANBAG has taken a strategic position of focusing programming of STIP funds in this manner.  
With the State’s focus moving to sustainability and preference for projects that increase 
opportunities for transit and alternative transportation, it may be preferable to rethink the funding 
strategy for STIP funds in the Ten-Year Delivery Plan where possible, such as swapping STIP 
and federal funds between the Express Lanes projects and Redlands Passenger Rail Project.  
The other discussion that will impact the final STIP proposal is the annual programming capacity 
and how that correlates to the project contract award schedules.  Therefore staff will be 
reviewing current project schedules and the availability of other fund sources to backfill the 
estimated $55 million shortfall in STIP revenue to ensure that these projects are delivered 
on-time and with the least risk of loss of funding.    
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SANBAG’s proposal for STIP programming is to be submitted to the CTC by 
December 15, 2015, and final CTC adoption of the 2016 STIP is scheduled for March 2016.  
Staff is beginning development of programming and scheduling priorities for the 2016 STIP and 
will be presenting recommendations to the Committees in August for approval by the Board in 
September 2015.  A September Board approval is necessary so that Southern California 
Association of Governments (SCAG) can complete the project performance analysis that must 
accompany the STIP submittal to the CTC.  Below is the complete schedule: 
 
July 1, 2015 Staff presents 2015 STIP FE to Board of Directors for information 

and discussion. 

August 13 & 21, 2015 Staff presents 2016 STIP proposal to Board of Directors 
Metro Valley Study Session, Commuter Rail and Transit 
Committee, and Mountain/Desert Policy Committee for 
recommendation of approval to the Board. 

September 2, 2015 Staff presents 2016 STIP proposal to SANBAG Board for 
approval. 

September 30, 2015 SANBAG submits STIP program to SCAG for project 
performance analysis. 

December 15, 2015 SANBAG submits 2016 STIP proposal to the CTC. 

TBD: January 2016  CTC conducts North STIP Hearing. 

TBD: February 2016  CTC conducts South STIP Hearing. 

TBD: February 2016  CTC publishes staff recommendations. 

TBD: March 2016  CTC adopts 2016 STIP. 

Financial Impact: 

This item has no impact on the adopted Fiscal Year 2015/2016 Budget. 

Reviewed By: 

This item has not been reviewed by any other policy committee or technical advisory committee.  

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 
 

 Approved 
Board of Directors 
Date: July 1, 2015 

Witnessed By: 
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BOARD OF DIRECTORS ATTENDANCE RECORD – 2015 

X = member attended meeting. * = alternate member attended meeting. Empty box = Did not attend meeting Crossed out box = not a Board Member at the time. 
brdatt15 Page 1 of 2 

Name Jan Feb March April May June July Aug  Sept Oct Nov Dec 

Robert A. Lovingood 
Board of Supervisors X X X  X X       

Janice Rutherford 
Board of Supervisors  X X X X X       

James Ramos 
Board of Supervisors X X X  X X       

Curt Hagman 
Board of Supervisors  X X X X X       

Josie Gonzales 
Board of Supervisors X X X X X X       

Rich Kerr 
City of Adelanto  X X   X       

Curt Emick 
Town of Apple Valley X X  X X        

Julie McIntyre 
City of Barstow  X X  X X       

Bill Jahn 
City of Big Bear Lake X X X X X X       

Dennis Yates 
City of Chino X X X X X X       
Ed Graham 
City of Chino Hills X X X X X X       
Frank Navarro 
City of Colton X X X X X X       

Michael Tahan 
City of Fontana X X * X X X       

Darcy McNaboe 
City of Grand Terrace  X X * X        

Mike Leonard 
City of Hesperia X  X  X X       

Larry McCallon 
City of Highland 

X X X X X X       
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BOARD OF DIRECTORS ATTENDANCE RECORD – 2015 

X = member attended meeting. * = alternate member attended meeting. Empty box = Did not attend meeting Crossed out box = not a Board Member at the time. 
brdatt15 Page 2 of 2 

Name Jan Feb March April May June July Aug  Sept Oct Nov Dec 

Rhodes ‘Dusty’ Rigsby 
City of Loma Linda X X X X  X       

Paul Eaton 
City of Montclair X X X X X X       
Edward Paget 
City of Needles X X X X X X       
Alan Wapner 
City of Ontario X X X X X X       

L. Dennis Michael 
City of Rancho Cucamonga X X X X X X       
Jon Harrison 
City of Redlands X X X X X X       

Deborah Robertson 
City of Rialto X X X X X        

R. Carey Davis 
City of San Bernardino X X  X X X       

Joel Klink 
City of Twentynine Palms  X X X X X       

Ray Musser 
City of Upland  * X X X        
Ryan McEachron 
City of Victorville X X X X X X       

Dick Riddell 
City of Yucaipa X X X X X X       

George Huntington 
Town of Yucca Valley X X X X X X       

Basem Muallem 
Ex-Official Member 

David 
Bricker X X David 

Bricker         

John Bulinski 
Ex-Official Member     X X       
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San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 
by joint powers agreement of the cities and the County of San Bernardino.  SANBAG is governed 
by a Board of Directors consisting of a mayor or designated council member from each of the 
twenty-four cities in San Bernardino County and the five members of the San Bernardino County 
Board of Supervisors. 
 
In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the 
governing board for several separate legal entities listed below: 
 
 

The San Bernardino County Transportation Commission, which is responsible for short 
and long range transportation planning within San Bernardino County, including 
coordination and approval of all public mass transit service, approval of all capital 
development projects for public transit and highway projects, and determination of 
staging and scheduling of construction relative to all transportation improvement 
projects in the Transportation Improvement Program. 

 
The San Bernardino County Transportation Authority, which is responsible for 
administration of the voter-approved half-cent transportation transactions and use tax 
levied in the County of San Bernardino. 

 
The Service Authority for Freeway Emergencies, which is responsible for the 
administration and operation of a motorist aid system of call boxes on State freeways and 
highways within San Bernardino County. 

 
The Congestion Management Agency, which analyzes the performance level of the 
regional transportation system in a manner which ensures consideration of the impacts 
from new development and promotes air quality through implementation of strategies in 
the adopted air quality plans. 

 
As a Subregional Planning Agency, SANBAG represents the San Bernardino County 
subregion and assists the Southern California Association of Governments in carrying 
out its functions as the metropolitan planning organization.  SANBAG performs studies 
and develops consensus relative to regional growth forecasts, regional transportation 
plans, and mobile source components of the air quality plans. 

 

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the 

listed legal authorities.  For ease of understanding and timeliness, the agenda items for all of 

these entities are consolidated on one agenda.  Documents contained in the agenda package are 

clearly marked with the appropriate legal entity. 
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11/16/09 SANBAG Acronym List 1 of 2 

 

 

This list provides information on acronyms commonly used by transportation planning professionals.  This 
information is provided in an effort to assist SANBAG Board Members and partners as they participate in 
deliberations at SANBAG Board meetings.  While a complete list of all acronyms which may arise at any 
given time is not possible, this list attempts to provide the most commonly-used terms.  SANBAG staff 
makes every effort to minimize use of acronyms to ensure good communication and understanding of 
complex transportation processes. 
 

AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ARRA American Recovery and Reinvestment Act 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CMAQ Congestion Mitigation and Air Quality 
CMIA Corridor Mobility Improvement Account 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CPUC California Public Utilities Commission 
CSAC California State Association of Counties 
CTA California Transit Association 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DBE Disadvantaged Business Enterprise 
DEMO Federal Demonstration Funds 
DOT Department of Transportation 
EA Environmental Assessment 
E&D Elderly and Disabled 
E&H Elderly and Handicapped 
EIR Environmental Impact Report (California) 
EIS Environmental Impact Statement (Federal) 
EPA Environmental Protection Agency 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
JARC Job Access Reverse Commute 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 

Packet Pg. 445

C
o

m
m

u
n

ic
at

io
n

: 
A

cr
o

n
ym

 L
is

t 
 (

A
d

d
it

io
n

al
 In

fo
rm

at
io

n
)



11/16/09 SANBAG Acronym List 2 of 2 

 

 

MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
NAT Needles Area Transit 
NEPA National Environmental Policy Act 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
PA&ED Project Approval and Environmental Document 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PNRS Projects of National and Regional Significance 
PPM Planning, Programming and Monitoring Funds 
PSE Plans, Specifications and Estimates 
PSR Project Study Report 
PTA Public Transportation Account 
PTC Positive Train Control 
PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
RSTIS Regionally Significant Transportation Investment Study 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act – A Legacy for Users 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SHA State Highway Account 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21

st
 Century 

TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TSM Transportation Systems Management 
TSSDRA Transit System Safety, Security and Disaster Response Account 
USFWS United States Fish and Wildlife Service 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 
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REPORT: Mobile Source Air Pollution Reduction Review Committee 
 
FROM: Larry McCallon, SANBAG Representative to the MSRC 
 
SYNOPSIS: Below is a summary of key issues addressed at the MSRC’s meeting 

on May 21, 2015. The next meeting is scheduled for Thursday, June 
18, 2015, at 2:00 p.m., in Conference Room CC8. 

 

 
Meeting Minutes Approved  
The MSRC unanimously approved the minutes from its April 16, 2015 meeting.  
 
MSRC Chair Re-Appointed and New MSRC Vice-Chair Appointed  
Annually the MSRC elects its chair and vice-chair. At its May 21, 2015 meeting, the 
MSRC unanimously re-appointed Greg Pettis as its chair for another one-year term. Mr. 
Pettis is a Council Member for the City of Cathedral City and represents the Riverside 
County Transportation Commission on the MSRC. This will be his third term as the 
MSRC chair. The MSRC also unanimously re-elected Larry McCallon as its MSRC vice-
chair. Mr. McCallon is the Mayor for the City of Highland and represents the San 
Bernardino Associated Governments (SANBAG) on the MSRC.  
 
Major Event Center Transportation Program  
As part of the FYs 2014-16 Work Program, the MSRC allocated $4.5 million for event 
center transportation programs and released a Program Announcement to solicit projects 
for traffic-impacted centers. Two applications have been received to date. Los Angeles 
County Metropolitan Transportation Authority (Metro) requested the MSRC to consider 
an award of $1,350,000 to provide express bus service, as well as special Metrolink 
service for select games, for the 2015 and 2016 Dodgers seasons. Service would be 
provided by CNG buses from Union Station for all home games (82 scheduled for the 
2015 season), providing service from two hours prior to each game until 45 minutes after 
the game ends. In addition, special Metrolink trains will be added in support of “cross-
town rivalry” games versus the Los Angeles Angels of Anaheim. For these games, trains 
will depart from Oceanside and arrive at Union Station, enabling patrons to utilize the 
bus service to access Dodger Stadium. Service would promote the use of public transit, 
including bus and rail, in lieu of personal automobile. Elimination of traffic congestion, 
especially reductions in automobile stop and go driving and queuing, has a direct link to 
reduced vehicle exhaust emissions. Metro and the Los Angeles Dodgers would contribute 
at least $1,350,000 in co-funding. In accordance with the Program terms, Metro would 
only seek reimbursement for rail trips performed using Metrolink’s cleanest locomotives. 
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The MSRC approved a contract award to Metro in an amount not to exceed $1,350,000 to 
implement the 2015 and 2016 Dodger Stadium Express service.  
 
Also in response to the Major Event Center Transportation Program Announcement, the 
Orange County Transportation Authority (OCTA) requested the MSRC to consider an 
award of $722,266 to implement express bus service for the 2015 Orange County Fair. 
The service would include transportation to and from Fullerton Park & Ride, the Depot at 
Santa Ana, Goldenwest Transportation Center, the Anaheim Canyon Metrolink Station, 
Laguna Hills Transportation Center, Irvine Transportation Center, Anaheim Regional 
Transportation Intermodal Center, Junipero Serra Park & Ride, and the Village at 
Orange. Service would be provided every 20 to 40 minutes, depending upon the location 
and time of day. In addition to allowing Fair attendees to use public transportation for all 
or a portion of their trip, the service would also reduce vehicle traffic in and around the 
Fair. Elimination of traffic congestion, especially reductions in automobile stop and go 
driving and queuing, has a direct link to reduced vehicle exhaust emissions. OCTA and 
its project partners would collectively contribute $723,300 in co-funding including fare 
box revenue, marketing design and production, and advertising and marketing purchases. 
The MSRC approved a contract award to OCTA in an amount not to exceed $722,266 to 
implement the 2015 Orange County Fair Express.  
 
Special Olympics World Games  
At their April 16, 2015 meeting, the MSRC directed staff to investigate potential 
opportunities to assist the Special Olympics Games Organizing Committee (GOC) in 
providing clean transportation services in support of the Special Olympics World Games 
to be held in Los Angeles County in 2015 (LA2015). Transportation needs associated 
with LA2015 will begin on July 21, 2015 and conclude on August 3, 2015. Over 7,000 
athletes from 170 countries will participate. More than 500,000 spectators are expected to 
attend the various events at multiple venues. In response to the MSRC’s direction, staff 
prepared a guidance document to assist GOC in preparing a proposal for MSRC-TAC 
and MSRC consideration. An element of the guidance was that any full-sized buses used 
be equipped with engines that meet or exceed the 2010 USEPA heavy-duty vehicle 
emissions standards, and smaller vehicles should be the lowest-emitting available, with a 
preference for vehicles that operate on alternative fuels. Showcasing advanced 
technology vehicles, including zero-emission vehicles, was recommended.  
 
The GOC submitted a proposal outlining four proposed transportation services: 1) the 
implementation of low-emission bus service from park and ride lots to the various 
venues, 2) van service from Los Angeles International Airport to hotels, 3) transportation 
of Los Angeles Police Department officers to LA2015 Opening Ceremonies, and 4) 
transit services extension in and around the I-710 corridor. The MSRC-TAC 
recommended funding the park and ride lot service in an amount not to exceed $380,536. 
Subsequent to the MSRC-TAC meeting, MSRC staff were notified by the GOC that the 
transportation needs in support of LA2015 were changing, and that transportation-related 
funding shortfalls exist in other areas. The GOC asked the MSRC to consider allowing 
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greater flexibility to identify and implement low-emission transportation services above 
and beyond those recommended by the MSRC-TAC. The MSRC considered the 
recommendation of the MSRC-TAC, and the evolving transportation needs of LA2015, 
and approved a sole-source contract award to the GOC in an amount not to exceed 
$380,536. The funds could be used for one or more of the following: clean fuel bus 
services, “last mile” circulators connecting to athletic venues, extended rail service, and 
traffic mitigation services. Vehicles used must be consistent with the guidelines set forth 
above. Additionally, the GOC will be required to collect such information as necessary to 
quantify the air quality benefits associated with the transportation services.  
 
Received and Approved Final Reports  
The MSRC received and unanimously approved three final report summaries this month, 
as follows:  
1. Ryder System Incorporated, Contract #MS11068, which provided $175,000 to install 

an LNG/LCNG fueling station in Fontana;  
2. Ryder System Incorporated, Contract #MS11069, which provided $175,000 to install 

an LNG/LCNG fueling station in Orange; and  
3. Orange County Transportation Authority, Contract #MS14008, which provided 

$601,187 to implement Express Blue Service to Orange County Fair.  
 
Contract Modification Requests  
The MSRC considered a contract modification request by City of Gardena, Contract 
#ML11032, which provided $102,500 for the purchase of a vehicle, to expand stations, 
and upgrade their maintenance facility. The MSRC unanimously approved the 
substitution of a CNG street sweeper for the heavy-duty LPG vehicle specified in the 
contract; the substitution of one larger dispenser for three smaller dispensers as part of 
their CNG station expansions, as well as a 25 month contract term extension.  
 
Contracts Administrator’s Report  
The MSRC’s AB 2766 Contracts Administrator provides a written status report on all 
open contracts from FY 2004-05 through the present.  
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COMMITTEE  
MEMBERSHIP 
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December 8, 2014 SANBAG Representatives on SCAG Committees Page 1 of 1 
 

SANBAG Reps on SCAG 

APPOINTING/ELECTING AUTHORITY REGIONAL 
COUNCIL 
(12:00 noon) 

POLICY COMMITTEES 
(Regional Council Members Serve on One Each) 

(Subregional Appointments) 
(County Commissions Appoint One to TC) 

(10:00 a.m.) 
Community, Economic, 

and 
Human Development 

Energy 
and 

Environment 
Transportation 

District 6 (Grand Terrace, Colton, Loma Linda, Redlands, Yucaipa) F. Navarro   F. Navarro 
District 7 (San Bernardino, Highland) L. McCallon L. McCallon   
District 8 (Rialto, Fontana) D. Robertson  D, Robertson  
District 9 (Rancho Cucamonga, Upland, Montclair) P. Eaton   P. Eaton 
District 10 (Chino, Chino Hills, Ontario) R. Marquez  R. Marquez  
District 11 (Barstow, Big Bear, Needles, Twentynine Palms, Yucca Valley) B. Jahn B. Jahn   
District 65 (Adelanto, Apple Valley, Hesperia, Victorville) R. McEachron   R. McEachron 
San Bernardino County G. Ovitt   G. Ovitt 
†SANBAG Acting as County Transportation Commission A. Wapner   A. Wapner 
SANBAG Subregional Appointees* 
*One appointee to each policy committee for a total of three appointees per subregion, plus one 
additional appointee for every SCAG District over three in the subregion.   SANBAG has a total of 
seven subregional appointees to the policy committees. 

Julie McIntyre 
Ray Musser 
Ed Paget 

Diane Williams 
Eric Schmidt 
Ed Graham 

B. Stanton 

Rules of Appointment 
1. SANBAG policy stipulates that all SANBAG appointees be SANBAG Board Members. 
2. SCAG President appoints Regional Council members to Standing and Policy Committees. 

Terms of Appointment 
Terms of appointment are two years, commencing on adjournment of the annual General Assembly in May of each year. Even-numbered District representatives’ terms expire in even-
numbered years; odd-numbered District representatives expire in odd-numbered years. †SANBAG’s Regional Council Representative serves a two-year term from the date of 
appointment. 

Stipend Summary 
SCAG Regional Council members receive a $120 stipend for attendance and travel to SCAG sponsored meetings. Regional Council members may also receive reimbursement for 
public transit expenses or a mileage reimbursement. Parking is validated at SCAG’s downtown Los Angeles office for RC members. RC members are eligible to receive up to six (6) 
per diem stipends per month. Both RC members and Subregional Appointees, if eligible, may receive reimbursement ($150 + taxes) for lodging (please review SCAG rules before 
making expenditure). Subregional Appointees shall receive a $120 stipend for up to four Policy or Task Force meetings per month. 

Meeting Information 
The regular meetings of SCAG Regional Council and Policy Committees are on the 1st Thursday of each month at the SCAG offices located at 818 West 7th Street, 12th Floor in Los 
Angeles. Generally, the Policy Committee meetings start at 10 AM and Regional Council meetings start at 12:15 PM. 

Policy Committees 
Community, Economic, and Human Development: Provides policy recommendations to the Regional Council on subjects of housing, land use, resource, economic, community 
development, infrastructure, employment, and regional disaster preparedness issues.  Reviews and recommends to the Planning Committee revisions to the Housing, Economy, Growth 
Management, Human Resources, and Finance Chapters of the Regional Comprehensive Plan and Guide. 
Energy and Environment: Acts as the policy advisory committee to the Regional Council on environmental issues, including air and water, hazardous, solid waste management, 
natural resources conservation, and energy conservation  Reviews the Environmental Impact Report of the Regional Comprehensive Plan and Guide.  Provides recommendations to the 
Planning Committee on state and federal legislative proposals and administrative guidelines affecting environmental quality, resource conservation. 
Transportation and Communications: Acts as the policy advisory committee to the Regional Council on all regional matters pertaining to the movement of goods and people on land, 
water, and air.  Reviews and recommends to the Regional Council all major utility development plans.  Addresses the location, size, or capacity, timing, and impact of facilities. 
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June 16, 2015  Page 1 of  6 
 

SANBAG Policy Committee Membership 

COMMITTEE PURPOSE MEMBERSHIP TERMS 
General Policy Committee 
Membership consists of the following: 
SANBAG President, Vice President, and 

Immediate Past President 
4 East Valley (3 City, 1 County) 
4 West Valley (3 City, 1 County) 
4 Mt/Desert (3 City, 1 County) 
City members shall be SANBAG Board 
Members elected by caucus of city 
SANBAG Board Members within the 
subarea. 
All Policy Committee and Board Study 
Session Chairs are included in this policy 
committee. 
All City members serving as Board 
officers, Committee chairs, or Board 
Study Session Chair, are counted toward 
their subareas City membership. 
Supervisors collectively select their 
representatives.  The SANBAG Vice 
President shall serve as Chair of the 
General Policy Committee. 

Makes recommendations to Board of Directors and:  
(1) Provides general policy oversight which spans the multiple 

program responsibilities of the organization and maintains the 
comprehensive organization integrity;  

(2) Provides policy direction with respect to administrative 
issues, policies, budget, finance, audit, and personnel issues 
for the organization;  

(3) Serves as policy review committee for any program area that 
lacks active policy committee oversight. 

Committee has authority to approve contracts in excess of 
$25,000 with notification to the Board of Directors. 

Robert Lovingood, Supervisor, Vice President 
(Chair) 
Ryan McEachron, Victorville, President (Vice 
Chair) 
L. Dennis Michael, Rancho Cucamonga, Past 
President 
 
West Valley 
L. Dennis Michael, Rancho Cucamonga 
Alan Wapner, Ontario (Chair – MVSS) 
Vacant 
Vacant 
 
East Valley 
James Ramos, Supervisor (Chair – CRTC) 
Vacant 
Vacant 
Vacant 
 
 
Mountain/Desert 
Robert Lovingood, Supervisor, Vice President 
Ryan McEachron, Victorville, President  
Vacant 
Vacant 

6/30/2016 
 
6/30/2016 
 
6/30/2016 
 
 
 
6/30/2016 
6/30/2016 
6/30/2016 
6/30/2016 
 
 
6/30/2016 
6/30/2016 
6/30/2016 
6/30/2016 
 
 
 
6/30/2016 
6/30/2016 
6/30/2016 
6/30/2016 
 

Commuter Rail & Transit Committee 
Membership consists of 11 SANBAG 
Board Members: 
9 Valley-members, two being Southern 
California Regional Rail Authority 
(SCRRA) primary (*) and two being 
SCRRA alternate (**) members. 
2 Mountain/Desert Board Members who 
serve on the Board of a Mountain/Desert 
transit agency. 
SCRRA members and alternates serve 
concurrent with their term on the SCRRA 
Board of Directors as appointed by the 
SANBAG Board. 
Other members are appointed by the 

Provides policy guidance and recommendations to the SANBAG 
Board of Directors and Southern California Regional Rail 
Authority (SCRRA) delegates with respect to commuter rail and 
transit service. 

*   SCRRA Primary Member 
** SCRRA Alternate Member 

James Ramos, Supervisor** (Chair)  
Bill Jahn, Big Bear Lake (Vice Chair) 
Paul Eaton, Montclair* 
Jon Harrison, Redlands 
Mike Leonard, Hesperia 
Larry McCallon, Highland* 
L. Dennis Michael, Rancho Cucamonga 
Deborah Robertson, Rialto 
Ray Musser, Upland 
Dick Riddell, Yucaipa 
Alan Wapner, Ontario** 

Indeterminate (6/30/2016) 
Indeterminate (6/30/2016) 
Indeterminate 
12/31/2016 
12/31/2015 
Indeterminate 
12/31/2015 
12/31/2016 
12/31/2015 
12/31/2016 
Indeterminate 
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SANBAG Policy Committee Membership 

COMMITTEE PURPOSE MEMBERSHIP TERMS 
SANBAG President for 2-year terms. 

Mountain/Desert Committee 
Membership consists of 12 SANBAG 
Board Members from each 
Mountain/Desert jurisdiction and County 
Supervisors representing the First, 
Second, and Third Districts. 

Provides ongoing policy level oversight related to the full array 
of SANBAG responsibilities as they pertain specifically to the 
Mountain/Desert subregion. 
The Committee also meets as the Mountain/Desert Measure I 
Committee as it carries out responsibilities for Measure I 
Mountain/Desert Expenditure Plan. 

Ryan McEachron, Victorville (Chair) 
Robert Lovingood, Supervisor  (Vice Chair) 
Curt Emick, Apple Valley 
George Huntington, Yucca Valley 
Bill Jahn, Big Bear Lake 
Rich Kerr, Adelanto 
Joel Klink, Twentynine Palms 
Mike Leonard, Hesperia 
Julie McIntyre, Barstow  
Edward Paget, Needles 
James Ramos, Supervisor 
Janice Rutherford, Supervisor 

Indeterminate (6/30/2015) 
Indeterminate (6/30/2015) 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 
Indeterminate 

 

Policy Committee Meeting Times General Policy Committee  Second Wednesday, 9:00 a.m., SANBAG Office 
Commuter Rail & Transit Committee Second Thursday, 9:00 a.m., SANBAG Office 
Mountain/Desert Committee  Third Friday, 9:30 a.m., Apple Valley 
NOTE:  Policy Committee meetings will not be held in July of each year (effective 9/5/12). 

 
Board of Directors Study Sessions for Metro Valley Issues 

STUDY SESSION PURPOSE MEMBERSHIP TERMS 

Board of Directors Study Sessions for 
Metro Valley Issues 
Refer to SANBAG Policy 10007. 

To review, discuss, and make recommendations for actions to be 
taken at regular meetings of the Board on issues relating to 
Measure I Projects in the Valley. 

Board of Directors 
Alan Wapner, Ontario (Chair) 
Janice Rutherford, Supervisor (Vice Chair) 

 
6/30/2016 
6/30/2016 

 

Meeting Time: Second Thursday, 10:00 a.m., SANBAG Office 
 

Independent Taxpayer Oversight Committee (ITOC) Review of Measure I Expenditure Plan 
COMMITTEE PURPOSE MEMBERSHIP TERMS 

Independent Taxpayer Oversight Committee 
(ITOC) Review of Measure I Expenditure Plan 
The ITOC shall provide citizen review to ensure 
that all Measure I funds are spent by the San 
Bernardino County Transportation Authority 
(hereby referred to as the Authority) in accordance 
with provision of the Expenditure Plan and 
Ordinance No. 04-01. 

The ITOC shall review the annual audits of the Authority; report 
findings based on the audits to the Authority; and recommend any 
additional audits for consideration which the ITOC believes may 
improve the financial operation and integrity of program 
implementation. 
The Authority shall hold a publicly noticed meeting, which may 
or may not be included on the agenda of a regularly scheduled 
Board meeting, with the participation of the ITOC to consider the 
findings and recommendations of the audits. 

Richard Haller 
Rod Johnson 
Norman Orfall 
Craig Scott 
Vacant 
Ray Wolfe, Ex-Officio 
In addition to the appointed members, 
the SANBAG Executive Director will  
serve as an ex officio member. 

12/31/16 
12/31/16 
12/31/18 
12/31/18 
12/31/18 
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SANBAG Ad Hoc Committees 

COMMITTEE PURPOSE MEMBERSHIP 

Audit Subcommittee of the General Policy Committee 
In November 2008, the Board approved the creation of an 
Audit Subcommittee of the General Policy Committee to 
strengthen the financial oversight function of the Board. 
Additional SANBAG Board Members may be appointed 
annually at the discretion of the Board President. 

The responsibilities of the Audit Subcommittee shall be to: 
 Provide a direct contact between the independent auditor and the 

Board of Directors before, during and after the annual audit. 
 Work with the auditor and SANBAG staff on reviewing and 

implementing practices and controls identified in the annual audit. 

Audit Subcommittee (for FY 2013/2014 Audit) 
- SANBAG President – L. Dennis Michael, Rancho 
Cucamonga 
- Vice President – Ryan McEachron, Victorville 
- Immediate Past President – Bill Jahn, Big Bear Lake  
- Presidential Appointment – Walt Stanckiewitz, Grand 

Terrace 
Ad Hoc Committee on Litigation with San Bernardino 
County Flood Control District 
In January 2007, the SANBAG President was authorized to 
appoint an ad hoc review committee of SANBAG Board 
Members who do not represent local jurisdictions party to 
the San Bernardino County Flood Control District vs. 
SANBAG litigation relative to the Colonies Development. 
In April 2008, the role of this committee was expanded to 
include the Cactus Basin litigation. 

Review and provide guidance on litigation with San Bernardino County 
Flood Control District regarding the Colonies Development and the 
Cactus Basin in Rialto. 

Larry McCallon, Highland 
Dick Riddell, Yucaipa 

Budget Process 
In July 2012, the SANBAG Board President appointed this 
ad hoc committee to review SANBAG’s budget 
preparation process and final budget document and make 
recommendations to help improve communication and 
transparency of SANBAG’s budget to elected officials and 
the general public. 

Review SANBAG’s budget adoption process and final budget document 
and make recommendations on changes to improve the process and the 
final budget document to make them more useful and informative to 
Board Members and the public. 

Ray Musser, Upland – Chair 
Mike Podegracz, P.E. – City Manager, City of Hesperia 
Sam Racadio – Council Member, City of Highland 
Kevin Ryan - Principal Transportation Planner, City of 
Fontana 

I-10 and I-15 Corridor Joint Sub-Committee 
In January 2015, the Board approved the change status of 
Express Lanes Ad Hoc Committee to the creation of the I-10 
and I-15 Corridor Joint Sub-Committee of the Board of 
Directors Metro Valley Study Session and the 
Mountain/Desert Policy Committee (I-10 and I-15 Joint Sub-
Committee).  Members of the committee will be members of 
the SANBAG Board of Directors and will be appointed by the 
SANBAG Board President.  The President will appoint the 
Chair and Vice-Chair of the Sub-Committee.  The Sub-
Committee will include a minimum of nine and a maximum of 
fourteen SANBAG Board members.  Membership will be 
composed of a minimum of three representatives from the 
East Valley; and a minimum of two representatives from the 
Victor Valley.  The Sub-Committee will meet as necessary 
immediately following the Metro Valley Study Session. 

The purpose is to consider and make recommendations to the Board of 
Directors on the development of express lanes in San Bernardino 
County, in particular on the I-10 and I-15 Corridors. 
 
 
 
 
 
  

Alan Wapner, Ontario – Chair 
Ryan McEachron, Victorville – Vice Chair 
Josie Gonzales, Supervisor 
Mike Leonard, Hesperia 
Robert Lovingood, Supervisor 
Larry McCallon, Highland 
L. Dennis Michael, Rancho Cucamonga 
Frank Navarro, Colton 
Dusty Rigsby, Loma Linda 
Deborah Robertson, Rialto 
Janice Rutherford, Supervisor 
Michael Tahan, Fontana 
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SANBAG Ad Hoc Committees 

COMMITTEE PURPOSE MEMBERSHIP 

Legislative 
In March 2013, the SANBAG Board President appointed 
this ad hoc committee. 

This committee will consist of the SANBAG Board 
Officers. 

Review proposed legislation at the state and federal level.  Provide 
direction to staff on positions consistent with the Board-adopted 
legislative platform. 

President – L. Dennis Michael, Rancho Cucamonga 
Vice President – Ryan McEachron, Victorville 
Immediate Past President – Bill Jahn, City of Big Bear 
Lake 

Transit Review Ad Hoc Committee 
In July 2013, the SANBAG Board President appointed this 
ad hoc committee. 

Review transit agency efficiencies and maximize transit funding. Janice Rutherford, Supervisor – Chair 
Jim Harris, Twentynine Palms 
Robert Lovingood, Supervisor 
Ryan McEachron, Victorville 
L. Dennis Michael, Rancho Cucamonga 
Dusty Rigsby, Loma Linda 
Alan Wapner, Ontario 
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SANBAG Technical Advisory Committees 

COMMITTEE PURPOSE MEETING SCHEDULE 

Transportation Technical Advisory Committee (TTAC) 
Committee membership consists of a primary staff 
representative of each SANBAG member agency 
designated by the City Manager or County Administrative 
Officer. 

SANBAG’s Transportation Technical Advisory Committee was formed by 
SANBAG management to provide input to SANBAG staff on technical 
transportation-related matters and formulation of transportation-related policy 
recommendations to the SANBAG Board of Directors. 
The TTAC is not a Brown Act committee. 

Generally meets on the first Monday of each 
month at 1:30 PM, at SANBAG. 

City/County Manager’s Technical Advisory Committee 
(CCM TAC) 
The committee is made up of up to two representatives of 
the County Administrator’s Office and the city manager or 
administrator from each city and town in the County. 

SANBAG’s City/County Manager’s Technical Advisory Committee was 
established in the Joint Powers Authority that established SANBAG. The 
primary role of the committee is to provide a forum for the chief executives of 
SANBAG’s member agencies to become informed about and discuss issues 
facing SANBAG. It also provides a forum for the discussion of items of 
mutual concern and a way to cooperate regionally in addressing those 
concerns. 
The CCM TAC is a Brown Act Committee. 

Meets on the first Thursday of each month at 10:00 
AM, at SANBAG. 

Public and Specialized Transportation Advisory and 
Coordinating Council (PASTACC) 
Membership consists of 13 members appointed by the 
SANBAG Board of Directors 
6 representing Public Transit Providers 
1 representing County Dept. of Public Works 
1 representing the Consolidated Transportation Services 
Agency 
5 representing Social Service Providers 

Subject to the Transportation Development Act (TDA) Section 99238 – 
establishes PASTACC’s statutory responsibilities: 
(1) Review and make recommendations to SANBAG on annual Unmet 

Transit Needs, Federal Transit Administration and Measure I Program 
applications and reports. 

(2) Assist SANBAG in developing public outreach approach on updating the 
Coordinated Public Transit/Human Services Transportation Plan and 
disseminate information in reference to State law and recommendations as 
they relate to transit and specialized transit. 

(3) Monitor and make recommendations on Federal regulatory processes as 
they relate to transit and specialized transit. 

(4) Address any special issues of PASTACC voting and non-voting members. 
The PASTACC is a Brown Act committee. 

Meets the second Tuesday every other even month 
at 10:00 AM, at SANBAG. 

Planning and Development Technical Forum (PDTF) 
Committee membership consists of a primary staff 
representative of each SANBAG member agency 
designated by the City Manager or County Chief Executive 
Officer. 

The SANBAG Planning and Development Technical Forum was formed by 
SANBAG management to provide an opportunity for interaction among 
planning and development representatives of member agencies on planning 
issues of multijurisdictional importance. 
The PDTF is not a Brown Act Committee. 

Meets the 4th Wednesday of each month at 2:00 
p.m. at the Depot (in the SCAG Office). 
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SANBAG Technical Advisory Committees 

COMMITTEE PURPOSE MEETING SCHEDULE 

Project Development Teams Project Development Teams (PDTs) are assembled for all major project 
development activities by SANBAG staff. 
Teams are generally composed of technical representatives from SANBAG, 
member jurisdictions appropriate to the project, Caltrans, and other major 
stakeholder entities that have significant involvement in the project. 
PDTs make recommendations related to approaches to project development, 
evaluation of alternatives, and technical solutions. 
PDTs meet on a regular basis throughout the project phase to review progress 
and to provide technical input required for project development. 
The PDTs are not Brown Act Committees. 

Varies with the PDT, at SANBAG. 
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 mission.doc 
  

 
 
 
 

San Bernardino Associated Governments 

 
 

 
 

MISSION STATEMENT 
 

To enhance the quality of life for all residents,  
San Bernardino Associated Governments 
(SANBAG) will: 
- Improve cooperative regional planning 
 
- Develop an accessible, efficient, 
multi-modal transportation system 
 
- Strengthen economic development  
efforts 
 
- Exert leadership in creative problem 
solving 
 
To successfully accomplish this mission,  
SANBAG will foster enhanced relationships 
among all of its stakeholders while adding 
to the value of local governments. 
 
 
 
 

Approved June 2, 1993 
Reaffirmed March 6, 1996 
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